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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION NETWORK-TACTICAL - DEM/VAL

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete Total Cost

Total Program Element 382.139 169.783 190.903 0.000 190.903 175.504 83.793 163.431 206.425 Continuing Continuing

367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

81.299 18.952 17.413 0.000 17.413 3.000 0.000 0.000 0.000 Continuing Continuing

372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

300.840 150.831 173.490 0.000 173.490 172.504 83.793 163.431 206.425 Continuing Continuing

A. Mission Description and Budget Item Justification
The WIN-T program focus is to design, develop, produce and field the Future Modular Force transport network, while leveraging mature technologies that can enhance the Current
Modular Force to operate in an emerging noncontiguous environment. WIN-T Inc 3 develops the mature technologies which will be inserted into Inc 2.The Defense Acquisition
Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition Decision Memorandum
(ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network program.  It further
stated that the restructured program will consist of four Increments: Inc 1, Inc 2, Inc 3, and Inc 4.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 393.054 180.673 374.525 0.000 374.525
Current President's Budget 382.139 169.783 190.903 0.000 190.903
Total Adjustments -10.915 -10.890 -183.622 0.000 -183.622

• Congressional General Reductions -10.890
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings -10.915 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 1 0.000 0.000 -183.622 0.000 -183.622
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION NETWORK-TACTICAL - DEM/VAL

Change Summary Explanation
Change Summary Explanation:  Funding:  FY11 - Funds realigned to higher priority Army requirements.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete Total Cost

367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

81.299 18.952 17.413 0.000 17.413 3.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Increment 2 capability supports limited collaboration, mission planning and on-the-move.  It enables distribution of information via voice, data, and real-time video from ground-to-
ground and ground-to satellite communications.  Increment 2 capitalizes on commercial off-the-shelf/Government off-the-shelf (COTS)/(GOTS), mature technologies and adds mobility
to the Brigade Combat Team (BCT) including Battalions and Companies.  Increment 2 initially enables planning, monitoring, controlling and prioritizing (PMCP) the Div Headquarters
(HQs) and/or the Bde network.  It will disseminate critical information in less than five seconds and time sensitive information in less than eight seconds.  Mobile communications
for select users are enabled at 256 kbps for speeds up to 25 mph. It provides vehicular personnel force protection.  It extends wide area/Global Information Grid (GIG) network
connectivity to the lower tactical subnets at the company level. Network survivability is enhanced by automatically reconfiguring the network due to node(s) or link loss(es). Spectrum
reuse is accomplished with the Highband Network Waveform (HNW) and Net Centric Waveform (NCW).   The Quality of Service (QoS) capability enables message trafficking
prioritization by level of importance to the warfighter. This Increment provides commercial and military band satellite communications to Div, Bde, Bn and Company (Co). WIN-T
Inc 3 develops the mature technologies which will be inserted into Inc 2.This program was not a new start in FY09, effort previously funded under PE# 0603782A, Project 355.Funds
in FY2011 support platform integration and government test support for Production Qualification Test-Contractor (PQT-C), Logistics Demonstration, Force Development Test and
Experimentation (FDT), PQT-Government (PQT-G) and New Equipment Training (NET).

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #1

Increment 2 System Development and Demonstration Engineering Change Proposal (ECP) provides the
productization of configuration items, test support/prototypes for Development Test, New Equipment Training,
and Limited User Test.  The contractor provides final architecture, Modeling & Simulation (M&S), and support
for milestone efforts.

43.191 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #2

Platform Integration of WIN-T Configuration Items

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

14.408 0.000 0.000 0.000 0.000

Program #3 4.500 2.241 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Technical Engineering Services and Research Studies

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #4

Conduct of Developmental Test, Limited User Test, PQT-G and IOT; includes Modeling and Simulation

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

9.210 15.576 14.959 0.000 14.959
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #5

Program Management Support

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

9.990 0.504 2.454 0.000 2.454

Program #6

Small Business Innovative Research/Small Business Technology Transfer Programs

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 0.631 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Accomplishments/Planned Programs Subtotals 81.299 18.952 17.413 0.000 17.413

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition
Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network
program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.Inc 2 has completed Limited User Testing (LUT) and a Production Readiness
Review (PRR). The program is on track to obtain MS C approval in February 2010.An increase in FY11 funding of $6.908 (66%) will fund Production Qualification Test - Contractor
(PQT-C), Production Qualification Test - Government (PQT-G), Force Development Test (FDT), and New Equipment Training (NET).An increase in FY12 funding of $3.0 (100%)
will fund Initial Operational Test (IOT) and Cold Region Testing.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Increment 2 ECP to the Inc
3 SDD

C/CPAF
General Dynamics
C4 Systems Inc
Taunton, MA

0.000 0.000 0.000 0.000 0.000 Continuing Continuing 0

Platform Integration C/Various
Various
Location could not
be determined.

0.000 0.000 0.000 0.000 0.000 Continuing Continuing 0

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technical Engineering
Services and Research
Studies

C
General Dynamics
C4 Systems Inc
Taunton, MA

0.000 2.241 0.000 0.000 0.000 Continuing Continuing 0

Subtotal 0.000 2.241 0.000 0.000 0.000 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Modeling &
Simulation

C/Various
Various
Location could not
be determined.

0.000 15.576 14.959 0.000 14.959 Continuing Continuing 0

Subtotal 0.000 15.576 14.959 0.000 14.959 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support

C
Various
Location could not
be determined.

0.000 0.504 2.454 0.000 2.454 Continuing Continuing 0

Small Business Innovative
Research/Small Business
Technology Transfer
Programs

C

Nothing entered
for Activity and
Location.
Location could not
be determined.

0.000 0.631 0.000 0.000 0.000 Continuing Continuing 0

Subtotal 0.000 1.135 2.454 0.000 2.454 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 18.952 17.413 0.000 17.413 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

New Equipment Training #

Limited User Test #

Milestone C #

Contract Award for Low Rate Initial Production #

Increment 2 Low Rate Initial Production # # # # # # # # #

Initial Operational Test #

Full Rate Production Decision Review #

First Unit Equipped #
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

Schedule Details

Start End

Event Quarter Year Quarter Year

New Equipment Training 1 2009 1 2009

Limited User Test 1 2009 1 2009

Milestone C 1 2010 1 2010

Contract Award for Low Rate Initial Production 1 2010 1 2010

Increment 2 Low Rate Initial Production 1 2010 1 2012

Initial Operational Test 4 2011 4 2011

Full Rate Production Decision Review 1 2012 1 2012

First Unit Equipped 2 2012 2 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete Total Cost

372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

300.840 150.831 173.490 0.000 173.490 172.504 83.793 163.431 206.425 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Warfighter Information Network - Tactical (WIN-T) Inc 3 is the Army's communications system for reliable, secure, and seamless video, data, imagery, and voice services that enables
decisive combat actions.  It will be focused on moving information in a manner that supports commanders, staffs, functional units, and capabilities - based formations - all mobile,
agile, lethal, sustainable, and deployable.  It will be optimized for offensive and Joint operations so that the theater combatant commander will have the capability to perform multiple
missions simultaneously.  WIN-T Increment 3 will provide the Commander/user within the tactical area of responsibility a mobile infrastructure that passes relevant information
effectively and efficiently for combined arms capabilities in all required terrain and environmental conditions.  WIN-T is implementing the Global Information Grid (GIG) NetCentric
Vision including Information Assurance and Network Centric Enterprise Services.  In addition, WIN-T is a key component of the tactical GIG. WIN-T provides dynamic bandwidth
and enabling formations On-The-Move (OTM). WIN-T Inc 3 develops the mature technologies which will be inserted into Inc 2. Inc 3 introduces the aerial tier to complete the 3 tier
objective architecture.This program was not a new start in FY09, previously funded under PE # 0603782A, Project 355.Funds in FY2011 continue the Inc 3 System Development and
Demonstration effort to include software development engineering builds, continued development of Inc 3 mature technologies that will be inserted into Inc 2, development of an aerial
tier, as well as continue to provide the objective transmission subsystem; JC4ISR radio and associated antennas.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #1

Increment 3 System Development and Demonstration continues development,Modeling and Simulation (M&S),
hardware and software development for Inc 2 technical inserts and an aerial tier.

FY 2009 Accomplishments:
FY 2009

267.871 122.309 144.111 0.000 144.111
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #2

Platform Integration

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 0.700 4.400 0.000 4.400

Program #3

Technical Engineering Services and Research Studies

4.500 4.558 4.633 0.000 4.633
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #4

Support for Engineering Development Test and Limited User Test; includes M&S

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

2.005 0.000 0.103 0.000 0.103

Program #5 26.464 18.282 20.243 0.000 20.243
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program Management Support

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #6

Small Business Innovative Research/Small Business Technology Transfer Programs

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 4.982 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Accomplishments/Planned Programs Subtotals 300.840 150.831 173.490 0.000 173.490

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition
Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network
program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.An FY11 decrease of $190.530 (52%) was due to realignment to higher
priority requirements.An FY12 decrease of $137.296 (44%) was due to realignment to higher priority requirements.An FY14 increase of $77.357 (90%) will fund the Critical Design
Review (CDR), Developmental Test (DT), and Limited User Test (LUT).An FY15 increase of $138.024 (202%) will continue funding the System Development and Demonstration
(SDD) phase of Increment 3.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.

226 of 1922



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #64

Army Page 18 of 22

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Increment 3 System
Development and
Demonstration

C/CPAF
General Dynamics
C4 Systems Inc
Taunton, MA

0.000 122.309 144.111 0.000 144.111 Continuing Continuing 0

Platform Integration C

Nothing entered
for Activity and
Location.
Location could not
be determined.

0.000 0.700 4.400 0.000 4.400 Continuing Continuing 0

Subtotal 0.000 123.009 148.511 0.000 148.511 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technical Engineering
Services and Research
Studies

C
General Dynamics
C4 Systems Inc
Taunton, MA

0.000 4.558 4.633 0.000 4.633 Continuing Continuing 0

Subtotal 0.000 4.558 4.633 0.000 4.633 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Testing and Modeling &
Simulation

C/Various
Various
Location could not
be determined.

0.000 0.000 0.103 0.000 0.103 Continuing Continuing 0

Subtotal 0.000 0.000 0.103 0.000 0.103 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support

C
Various
Location could not
be determined.

0.000 18.282 20.243 0.000 20.243 Continuing Continuing 0

Small Business Innovative
Research/Small Business
Technology Transfer
Programs

C
Various
Location could not
be determined.

0.000 4.982 0.000 0.000 0.000 Continuing Continuing 0

Subtotal 0.000 23.264 20.243 0.000 20.243 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 150.831 173.490 0.000 173.490 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Critical Design Review #

Engineering Development Test #

New Equipment Training #

Limited User Test #
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

Schedule Details

Start End

Event Quarter Year Quarter Year

Critical Design Review 1 2014 1 2014

Engineering Development Test 3 2015 3 2015

New Equipment Training 4 2015 4 2015

Limited User Test 4 2015 4 2015
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