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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 100.814 61.804 36.527 0.000 36.527 39.520 17.292 0.000 0.000 0.000 853.825
4021: CJR System Engineering 100.814 61.804 36.527 0.000 36.527 39.520 17.292 0.000 0.000 0.000 853.825

A. Mission Description and Budget Item Justification
Cobra Judy Replacement funds will replace the current U.S. Naval Ship (USNS) Observation Island which has become unsustainable and due to leave service in 2012.
This program will fund the development of a single ship-based radar suite for ballistic missile treaty verification. Cobra Judy provides monitoring and verification of
specific aspects of United States treaties with other countries. It is necessary we replace the current Cobra Judy to prevent any potential gap in coverage. Prior studies
have indicated that a ship-based radar replacement is the most timely and cost effective solution. This program is joint-funded.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 100.814 62.061 0.000 0.000 0.000
Current President's Budget 100.814 61.804 36.527 0.000 36.527
Total Adjustments 0.000 -0.257 36.527 0.000 36.527

• Congressional General Reductions -0.257
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Program Adjustments 0.000 0.000 36.527 0.000 36.527

Change Summary Explanation
Technical: Not applicable.

Schedule: Not applicable.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

4021: CJR System Engineering 100.814 61.804 36.527 0.000 36.527 39.520 17.292 0.000 0.000 0.000 853.825
Quantity of RDT&E Articles 0 0 1 0 1 0 0 0 0

A. Mission Description and Budget Item Justification
A. (U) Mission Description
Cobra Judy Replacement funds will replace the current U.S. Naval Ship (USNS) Observation Island which has become unsustainable and due to leave service in 2012.
This program will fund the development of a single ship-based radar suite for ballistic missile treaty verification. Cobra Judy provides monitoring and verification of
specific aspects of United States treaties with other countries. It is necessary we replace the current Cobra Judy to prevent any potential gap in coverage. Prior studies
have indicated that a ship-based radar replacement is the most timely and cost effective solution. This program is joint-funded.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
DESIGN AND RISK REDUCTION

FY 2009 Accomplishments:
- X-Band Front End (XFE) Near-Field Range testing complete
- XFE and SFE String Integration in process
- Continue Common Back End software development and array build and test
- S-Band Front End (SFE) manufacturing in process - expected completion 1QTR FY10

FY 2010 Plans:
- Continue Common Back End software development and array build and test
- S-Band Front End Array testing begins 2QTR FY10
- S-Band Front End (SFE) manufacturing in process - expected completion 1QTR FY10

100.754 57.114 33.250 0.000 33.250
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
- Continue Common Back End software development and array build and test

SYSTEMS ENGINEERING
FY 2010 Plans:
- Began land-based risk reduction/integration demonstration of Ship configuration non-prime mission
equipment (C4I, data handling, classified mission equipment) at SPAWAR Test and Integration Facility
in 1QTR FY09
- Ship installation of non-prime mission equipment 3QTR FY10

FY 2011 Base Plans:
- Began land-based risk reduction/integration demonstration of Ship configuration non-prime mission
equipment (C4I, data handling, classified mission equipment) at SPAWAR Test and Integration Facility
in 1QTR FY09
- Ship installation of non-prime mission equipment 3QTR FY10

0.000 4.610 2.197 0.000 2.197

PROGRAM MANAGEMENT
FY 2009 Accomplishments:
- Program planning, assessment of technical alternatives, risk identification and mitigation.
- Cost and schedule development and execution

FY 2010 Plans:
- Program planning, assessment of technical alternatives, risk identification and mitigation.
- Cost and schedule development and execution

FY 2011 Base Plans:
- Program planning, assessment of technical alternatives, risk identification and mitigation.
- Cost and schedule development and execution

0.060 0.080 1.080 0.000 1.080



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #201

Navy Page 5 of 12

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Accomplishments/Planned Programs Subtotals 100.814 61.804 36.527 0.000 36.527

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0303901N/4003: Cobra Judy
Replacement

142.947 53.421 34.457 0.000 34.457 39.963 16.000 0.000 0.000 0.000 286.788

D. Acquisition Strategy
The acquisition strategy calls for leveraging ongoing Navy Ballistic Missile Defense (BMD) radar development, updating existing user interface/communications/data
handling equipment designs from a similar operational unit and purchasing and integrating the mission equipment aboard an appropriate merchant-class hull. System
design will be accomplished using in-hand technologies and commercial standards to lower schedule risk and produce a product with the lowest possible life-cycle cost.

E. Performance Metrics
-Successfully complete Design Reviews & MDA-Level Reviews
-Successfully complete Initial Operational Capability (IOC)
-Successfully complete X-Band Development
-Successfully complete S-Band Radar Development
-Successfully complete Mission Equipment String Integration
-Successfully complete ME Ship Integration
-Successfully complete Mission Communications Suite Lightoff
-Ship Delivery
-Successfully complete TECHEVAL/Post Delivery Test & Trails
-Successfully complete Operational Test & Readiness Review (OTRR)
-Successfully complete IOT&E Initial Operational Test OPEVAL
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design and Risk
Reduction C/TBD Raytheon

CPAF/IF 509.114 57.114 Oct 2009 33.250 Oct 2010 0.000 33.250 Continuing Continuing Continuing

Shipbuilding C/Various PEO Ships
Various 100.815 0.000 0.000 0.000 0.000 0.000 100.815 Continuing

Design and Risk
Reduction C/Various SPAWAR

Various 5.855 0.000 0.000 0.000 0.000 0.000 5.855 Continuing

Design and Risk
Reduction C/Various MIT/TWS

Various 0.500 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 616.284 57.114 33.250 0.000 33.250

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering WR Various
WR 3.977 0.000 0.000 0.000 0.000 0.000 3.977 Continuing

System Engineering C/TBD Various
MIPR 3.096 0.000 0.000 0.000 0.000 0.000 3.096 Continuing

System Engineering C/TBD Various
GSA 1.691 0.000 0.000 0.000 0.000 0.000 1.691 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering C/CPAF BAE
CPAF 0.840 0.000 0.000 0.000 0.000 0.000 0.840 Continuing

System Engineering C/TBD GTRI
C NF 2.118 0.000 0.000 0.000 0.000 0.000 2.118 Continuing

System Engineering C/CPFF JHU/APL
CPFF 5.790 0.000 0.000 0.000 0.000 0.000 5.790 Continuing

System Engineering C/TBD MIT/LL
MIPR 4.319 0.975 Feb 2010 0.000 0.000 0.000 0.000 5.294 Continuing

System Engineering WR NRL
WR 1.880 0.000 0.000 0.000 0.000 0.000 1.880 Continuing

System Engineering WR NSWC CSS
WR 2.942 0.000 0.000 0.000 0.000 0.000 2.942 Continuing

System Engineering WR NSWC DD
WR 10.694 0.898 Dec 2009 1.200 Dec 2010 0.000 1.200 Continuing Continuing Continuing

System Engineering WR NSWC PHD
WR 1.535 0.000 0.000 0.000 0.000 0.000 1.535 Continuing

System Engineering C/Various PEO Ships
Various 3.000 0.000 0.000 0.000 0.000 0.000 3.000 Continuing

System Engineering WR SEG
WR 1.195 0.000 0.000 0.000 0.000 0.000 1.195 Continuing

Systems Engineering WR SPAWAR
WR 2.922 2.737 Dec 2009 0.997 Dec 2010 0.000 0.997 Continuing Continuing Continuing

Systems Engineering WR NSWC/CRANE
WR 0.204 0.000 0.000 0.000 0.000 0.000 0.204 Continuing

Subtotal 46.203 4.610 2.197 0.000 2.197
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation C/TBD Various
CPAF/WR/RE 0.295 0.000 0.000 0.000 0.000 0.000 0.295 Continuing

Test and Evaluation C/CPAF Raytheon
CPAF 1.200 0.000 0.000 0.000 0.000 0.000 1.200 Continuing

Test and Evaluation C/TBD AFOTEC
Not Specified 0.330 0.000 0.000 0.000 0.000 0.000 0.330 Continuing

Test and Evaluation C/TBD COMOPTEVFOR
Not Specified 0.315 0.000 0.000 0.000 0.000 0.000 0.315 Continuing

Test and Evaluation C/TBD JITC
Not Specified 0.225 0.000 0.000 0.000 0.000 0.000 0.225 Continuing

Test and Evaluation WR NSWC DD
WR 2.019 0.000 0.000 0.000 0.000 0.000 2.019 Continuing

Test and Evaluation C/TBD PEO SHIPS
Not Specified 0.452 0.000 0.000 0.000 0.000 0.000 0.452 Continuing

Test and Evaluation C/TBD TSC
Not Specified 0.422 0.000 0.000 0.000 0.000 0.000 0.422 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 5.258 0.000 0.000 0.000 0.000 0.000 5.258

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management C/CPAF BAE Systems
CPAF 12.233 0.000 1.000 Dec 2010 0.000 1.000 Continuing Continuing Continuing

Program Management C/CPFF DTI
CPFF 0.435 0.000 0.000 0.000 0.000 0.000 0.435 Continuing

Contractor Engineering C/CPAF BAE Systems
CPAF 10.611 0.000 0.000 0.000 0.000 0.000 10.611 Continuing

Contractor Engineering C/TBD
Computer
Science Corp
Not Specified

3.255 0.000 0.000 0.000 0.000 0.000 3.255 Continuing

Contractor Engineering C/TBD
Systems Planning
and Analysis
Not Specified

1.900 0.000 0.000 0.000 0.000 0.000 1.900 Continuing

Contractor Engineering C/TBD Various
Not Specified 1.687 0.000 0.000 0.000 0.000 0.000 1.687 Continuing

Travel C/TBD PEO IWS2 0.816 0.080 Dec 2009 0.080 Dec 2010 0.000 0.080 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PD

Subtotal 30.937 0.080 1.080 0.000 1.080

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 698.682 61.804 36.527 0.000 36.527

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305149N: Cobra Judy

PROJECT
4021: CJR System Engineering

Schedule Details

Start End
Event Quarter Year Quarter Year

Design Reviews & MDA-Level Reviews 1 2009 4 2012
Initial Operational Capability (IOC) 3 2013 3 2013
X- Band Development 1 2009 1 2010
S-Band Radar Development 1 2009 2 2011
Mission Equipment String Integration 1 2009 1 2011
ME Ship Integration 4 2011 1 2013
Ship Delivery 2 2011 2 2011
TECHEVAL/ Post Delivery Test & Trials 1 2013 2 2013
OTRR 3 2013 3 2013
IOT&E/OPEVAL 3 2013 3 2013
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