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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 0.000 25.533 10.665 0.000 10.665 3.638 0.508 0.516 0.524 Continuing Continuing
2768: VTUAV 0.000 25.533 10.665 0.000 10.665 3.638 0.508 0.516 0.524 Continuing Continuing

Note
Prior to FY10, VTUAV was budgeted in PE 0305204N.

A. Mission Description and Budget Item Justification
The MQ-8 (popular name "Fire Scout") Vertical Take-off Unmanned Aerial Vehicle (VTUAV) provides real-time and non-real-time Intelligence, Surveillance and
Reconnaissance (ISR) data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8B can
accomplish missions including over-the-horizon tactical reconnaissance, classification,targeting, laser designation and battle management (including communications
relay).  The MQ-8 launches and recovers vertically and can operate from air capable ships, as well as confined area land bases.  Other characteristics include
autonomous air vehicle launch and recovery, autonomous waypoint navigation with command override capability and the incorporation of an electro-optical/infrared/
laser designator-laser range finder modular mission payload.  Increment 2 is underway providing the multi-mode RADAR capability. Interoperability is achieved through
the use of the Tactical Control System (TCS) software in the ground control station, and through the use of the Tactical Common Data Link (TCDL).  The data from the
MQ-8B will be provided through standard DoD Command, Control, Communications, Computers and Intelligence Surveillance, and Reconnaissance (C4ISR).
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 0.000 25.639 0.000 0.000 0.000
Current President's Budget 0.000 25.533 10.665 0.000 10.665
Total Adjustments 0.000 -0.106 10.665 0.000 10.665

• Congressional General Reductions -0.106
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Program Adjustments 0.000 0.000 10.665 0.000 10.665

Change Summary Explanation
Technical: Not applicable.

Schedule:
Acquisition milestones have been adjusted due to software and flight test delays. IOC and the completion of OT-C1 OPEVAL moved from 4Q FY09 to 2Q FY10,
and the completion of VTUAV EMD moved from the end of 4Q FY09 to the end of 2Q FY10. Added Littoral Combat Ship (LCS) Integration to enable VTUAV to
integrate, test and deploy onboard LCS 1&2 for the Surface Warfare, Mine Counter-Measures and Anti Submarine Warfare modules. Increment 2 Radar payload
procurement starts in FY13 with Increment 2 IOC in FY15. Studies and analysis schedule updated to reflect a continuing effort vice a new start in FY10. COBRA
and Radar were a spiral effort. Due to the Sub-Program designation of the Radar upgrade program, the schedule has been updated to show these programs
separately. FRP moved 2 months due to delayed OPEVAL entry. Extended deliveries (LRIP II) per updated production estimates from Prime Contractor. New
delivery period is from 2Q FY10 to 2Q FY11.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2768: VTUAV 0.000 25.533 10.665 0.000 10.665 3.638 0.508 0.516 0.524 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The MQ-8 (popular name "Fire Scout") provides real-time and non-real-time Intelligence, Surveillance and Reconnaissance (ISR) data to tactical users without
the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8 can accomplish missions including over-the-horizon tactical
reconnaissance, classification,  targeting,  laser designation and battle management (including communications relay). The MQ-8 launches and recovers vertically
and can operate from air capable ships, as well as confined area land bases. Other characteristics include autonomous air vehicle launch and recovery, autonomous
waypoint navigation with command override capability, and the incorporation of an electro-optical/infrared laser designator-laser range finder modular mission payload.
Interoperability is achieved through the use of the Tactical Control System (TCS) software in the ground control station, and through the use of the Tactical Common
Data Link (TCDL).  The data from the MQ-8 will be provided through standard DoD Command, Control, Communications, Computers and Intelligence, Surveillance,
and Reconnaissance (C4ISR) system architectures and protocols.

A MQ-8 system is comprised of air vehicles, electro-optical/infrared/laser designator-rangefinder payloads, Ground Control Stations (with TCS) and Aircraft TCDL
integrated for interoperability and a UAV Common Automatic Recovery System (UCARS) for automatic take-off and landings, and associated spares and support
equipment.  The MQ-8 system will support Surface Warfare, Mine Interdiction Warfare, and Anti-Submarine Warfare mission modules while operating onboard LCS.
The System Design will also be integrated on select surface combatants that are air capable and can host MQ-8 ancillary equipment. A limited number of  land-based
ground control stations supplement the system to support shore-based operations, such as predeployment or acceptance functional check flights. These land-based
ground control stations will also support depot level maintenance/post-maintenance activities.

Development for the program continues with Increment 2 which adds the multi-mode RADAR. Integration of the Coastal Battlefield Reconnaissance and Analysis
(COBRA) payload continues. VTUAV development and testing activity will continue to support LCS development.

The U.S. Army has selected the MQ-8 as their Class IV UAV for the Future Combat Systems (FCS). Coordination with the U.S. Army FCS Program is on-going to
investigate the potential cost savings for both programs where system commonalities and common logistics support can be identified.

The VTUAV program received Milestone C approval in May 2007, authorizing Low Rate Initial Production (LRIP).
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SD&D Hardware and System Development

FY 2010 Plans:
Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and
Manufacturing Development (EMD) program. Continue integration of MQ-8B Increment 2.  Continue
combined developmental and operational testing of increment 2. Continue integration of the Coastal
Battlefield Reconnaissance and Analysis (COBRA) payload.  Continue to support LCS integration.

FY 2011 Base Plans:
Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and
Manufacturing Development (EMD) program. Continue integration of MQ-8B Increment 2.  Continue
combined developmental and operational testing of increment 2. Continue integration of the Coastal
Battlefield Reconnaissance and Analysis (COBRA) payload.  Continue to support LCS integration.

0.000 25.300 4.000 0.000 4.000

Development Testing
FY 2010 Plans:
Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and
Manufacturing Development (EMD) program. Continue testing of the VTUAV system and complete
OPEVAL.  Continue LCS integration efforts.

FY 2011 Base Plans:
Start increment 2 testing of the VTUAV system. Transition to start OPEVAL in FY12. Continue LCS
integration efforts.

0.000 0.137 3.103 0.000 3.103

Engineering and Technical Services 0.000 0.096 3.562 0.000 3.562
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and
Manufacturing Development (EMD) program. Continue engineering management, program technical
management, and management support for the VTUAV system.  These include transportation of
system assets, program office personnel travel, and  contract support services.  Continue to support
LCS integration and Increment 2 testing.

FY 2011 Base Plans:
Continue engineering management, program technical management, and management support for the
VTUAV system.  These include transportation of system assets, program office personnel travel, and
contract support services.  Continue to support LCS integration and Increment 2 testing.

Accomplishments/Planned Programs Subtotals 0.000 25.533 10.665 0.000 10.665

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDTEN, 0305204N: Tactical
Unmanned Aerial Vehicles

22.514 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 562.137

• APN, 044300: MQ-8 UAV 50.189 90.777 47.484 0.000 47.484 46.242 67.442 89.553 89.485 1,309.849 1,865.872
• APN, 060510: MQ-8 UAV Spares 6.894 2.333 3.488 0.000 3.488 0.982 2.300 0.734 0.744 127.184 158.650

D. Acquisition Strategy
Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and Manufacturing Development (EMD) program. Continue the MQ-8
program, Increment 2 and LCS integration support. FRP and IOC will follow completion of OPEVAL.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

E. Performance Metrics
Successfully achieve Initial Operational Capability. Successfully continue COBRA Integration. Successfully continue Radar Sensor Integration. Successfully continue
LCS Ship Integration. Successfully complete Operational Test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/FFP

Northrop
Grumman Corp
San Diego, CA

0.000 25.300 Nov 2009 0.000 0.000 0.000 0.000 25.300 25.300

Primary Hardware
Development SS/FFP Raytheon Corp

Falls Church, VA 0.000 0.000 4.000 Apr 2010 0.000 4.000 0.000 4.000 4.000

Subtotal 0.000 25.300 4.000 0.000 4.000 0.000 29.300 29.300

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support

Various/
Various

Various
Various 0.000 0.000 2.462 Nov 2010 0.000 2.462 Continuing Continuing Continuing

Subtotal 0.000 0.000 2.462 0.000 2.462

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Test &
Evaluation WR NAWCAD

PAXRV, MD 0.000 0.050 Nov 2009 3.103 Nov 2010 0.000 3.103 Continuing Continuing Continuing

Operational Test &
Evaluation WR NAWCWD

PAXRV,MD 0.000 0.087 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 0.000 0.137 3.103 0.000 3.103

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCWD

China Lake, CA 0.000 0.036 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Government Engineering
Support WR NAWCAD

PAXRV, MD 0.000 0.030 Nov 2009 0.700 Nov 2010 0.000 0.700 Continuing Continuing Continuing

Program Management
Support

Various/
Various

Various
Various 0.000 0.000 0.370 Nov 2010 0.000 0.370 Continuing Continuing Continuing

Travel WR NAVAIR
PAXRV, MD 0.000 0.030 Oct 2009 0.030 Oct 2010 0.000 0.030 Continuing Continuing Continuing

Subtotal 0.000 0.096 1.100 0.000 1.100
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Travel contract type is TO.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 25.533 10.665 0.000 10.665

Remarks



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #211

Navy Page 10 of 12

Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

Schedule Details

Start End
Event Quarter Year Quarter Year

Acquisition Milestones 1 2010 4 2015
- Initial Operational Capability (IOC) 2 2010 2 2010
- MS B Inc 2 3 2010 3 2010
- Full Rate Production 3 2010 3 2010
- VTUAV EMD 1 2009 2 2010
- COBRA Integration 1 2010 4 2011
- Radar Sensor Integration 1 2010 3 2012
- Radar Sensor Integration Award 2 2010 2 2010
- Studies & Analysis 1 2010 4 2015
- LCS Integration 1 2010 4 2012
Test & Evaluation Milestones 1 2010 4 2015
- OT-C1 OPEVAL 1 2010 2 2010
- COBRA IT-D-1 4 2010 4 2011
- Radar T&E 4 2010 4 2011
- LCS OT 1 2012 4 2012
- Inc 2 IOC 1 2015 1 2015
FRP Contract awards (I-IV) 3 2010 1 2015
Delivery 1 2010 4 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

Start End
Event Quarter Year Quarter Year

- Air Vehicles - FY08 LRIP II 2 2010 2 2011
- Air Vehicles - FY09 LRIP III 4 2010 4 2011
- Air Vehicles - FRP I 4 2011 3 2012
- Air Vehicles - FRP II 3 2012 1 2013
- Air Vehicles - FRP III 2 2013 1 2014
- Air Vehicles - FRP IV 2 2014 1 2015
- Air Vehicles - FRP V 2 2015 4 2015
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Acquisition milestones have been adjusted due to software and flight test delays. IOC and the completion of OT-C1 OPEVAL moved from 4Q FY09 to 2Q FY10, and the completion of VTUAV EMD moved from the end of 4Q FY09 to the end of 2Q FY10. Added Littoral Combat Ship (LCS) Integration to enable VTUAV to integrate, test and deploy onboard LCS 1&2 for the Surface Warfare, Mine Counter-Measures and Anti Submarine Warfare modules. Increment 2 Radar payload procurement starts in FY13 with Increment 2 IOC in FY15. Studies and analysis schedule updated to reflect a continuing effort vice a new start in FY10. COBRA and Radar were a spiral effort. Due to the Sub-Program designation of the Radar upgrade program, the schedule has been updated to show these programs separately. FRP moved 2 months due to delayed OPEVAL entry. Extended deliveries (LRIP II) per updated production estimates from Prime Contractor. New delivery period is from 2Q FY10 to 2Q FY11.
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                         The MQ-8 (popular name "Fire Scout") provides real-time and non-real-time Intelligence, Surveillance and Reconnaissance (ISR) data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8 can accomplish missions including over-the-horizon tactical reconnaissance, classification,  targeting,  laser designation and battle management (including communications relay). The MQ-8 launches and recovers vertically and can operate from air capable ships, as well as confined area land bases. Other characteristics include autonomous air vehicle launch and recovery, autonomous waypoint navigation with command override capability, and the incorporation of an electro-optical/infrared laser designator-laser range finder modular mission payload. Interoperability is achieved through the use of the Tactical Control System (TCS) software in the ground control station, and through the use of the Tactical Common Data Link (TCDL).  The data from the MQ-8 will be provided through standard DoD Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance (C4ISR) system architectures and protocols.

A MQ-8 system is comprised of air vehicles, electro-optical/infrared/laser designator-rangefinder payloads, Ground Control Stations (with TCS) and Aircraft TCDL integrated for interoperability and a UAV Common Automatic Recovery System (UCARS) for automatic take-off and landings, and associated spares and support equipment.  The MQ-8 system will support Surface Warfare, Mine Interdiction Warfare, and Anti-Submarine Warfare mission modules while operating onboard LCS.  The System Design will also be integrated on select surface combatants that are air capable and can host MQ-8 ancillary equipment. A limited number of  land-based ground control stations supplement the system to support shore-based operations, such as predeployment or acceptance functional check flights. These land-based ground control stations will also support depot level maintenance/post-maintenance activities.

 Development for the program continues with Increment 2 which adds the multi-mode RADAR. Integration of the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload continues. VTUAV development and testing activity will continue to support LCS development. 

The U.S. Army has selected the MQ-8 as their Class IV UAV for the Future Combat Systems (FCS). Coordination with the U.S. Army FCS Program is on-going to investigate the potential cost savings for both programs where system commonalities and common logistics support can be identified. 

The VTUAV program received Milestone C approval in May 2007, authorizing Low Rate Initial Production (LRIP).
                         
                             
                                 SD&D Hardware and System Development
                                 
                                     
                                         25.300
                                         0
                                         
						Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and Manufacturing Development (EMD) program. Continue integration of MQ-8B Increment 2.  Continue combined developmental and operational testing of increment 2. Continue integration of the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload.  Continue to support LCS integration. 
					
                                    
                                     
                                         4.000
                                         0
                                    
                                     
                                         4.000
                                         0
                                         
					Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and Manufacturing Development (EMD) program. Continue integration of MQ-8B Increment 2.  Continue combined developmental and operational testing of increment 2. Continue integration of the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload.  Continue to support LCS integration. 
				
                                    
                                
                            
                             
                                 Development Testing
                                 
                                     
                                         0.137
                                         0
                                         
						Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and Manufacturing Development (EMD) program. Continue testing of the VTUAV system and complete OPEVAL.  Continue LCS integration efforts. 
					
                                    
                                     
                                         3.103
                                         0
                                    
                                     
                                         3.103
                                         0
                                         
					Start increment 2 testing of the VTUAV system. Transition to start OPEVAL in FY12. Continue LCS integration efforts. 
				
                                    
                                
                            
                             
                                 Engineering and Technical Services
                                 
                                     
                                         0.096
                                         0
                                         
						 Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and Manufacturing Development (EMD) program. Continue engineering management, program technical management, and management support for the VTUAV system.  These include transportation of system assets, program office personnel travel, and  contract support services.  Continue to support LCS integration and Increment 2 testing. 
					
                                    
                                     
                                         3.562
                                         0
                                    
                                     
                                         3.562
                                         0
                                         
					 Continue engineering management, program technical management, and management support for the VTUAV system.  These include transportation of system assets, program office personnel travel, and  contract support services.  Continue to support LCS integration and Increment 2 testing. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEN, 0305204N
                                 Tactical Unmanned Aerial Vehicles
                                 
                                     22.514
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     562.137
                                
                            
                             
                                 APN, 044300
                                 MQ-8 UAV
                                 
                                     50.189
                                     90.777
                                     47.484
                                     47.484
                                     0.000
                                     46.242
                                     67.442
                                     89.553
                                     89.485
                                     1309.849
                                     1865.872
                                
                            
                             
                                 APN, 060510
                                 MQ-8 UAV Spares
                                 
                                     6.894
                                     2.333
                                     3.488
                                     3.488
                                     0.000
                                     0.982
                                     2.300
                                     0.734
                                     0.744
                                     127.184
                                     158.650
                                
                            
                        
                         Continue incremental integration of EMD MQ-8B Air Vehicles to support the Engineering and Manufacturing Development (EMD) program. Continue the MQ-8 program, Increment 2 and LCS integration support. FRP and IOC will follow completion of OPEVAL.
                         Successfully achieve Initial Operational Capability. Successfully continue COBRA Integration. Successfully continue Radar Sensor Integration. Successfully continue LCS Ship Integration. Successfully complete Operational Test.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         SS
                                         FFP
                                         Northrop Grumman Corp
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 25.300
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.300
                                             25.300
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         FFP
                                         Raytheon Corp
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.000
                                             4.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.462
                                            
                                             
                                                 2.462
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Test & Evaluation
                                         WR
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             0.000
                                             
                                                 0.050
                                                 2009-11
                                            
                                             
                                                 3.103
                                            
                                             
                                                 3.103
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         NAWCWD
                                         PAXRV,MD
                                         
                                             0.000
                                             
                                                 0.087
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Travel contract type is TO.
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.036
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             0.000
                                             
                                                 0.030
                                                 2009-11
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.370
                                            
                                             
                                                 0.370
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR
                                         PAXRV, MD
                                         
                                             0.000
                                             
                                                 0.030
                                                 2009-10
                                            
                                             
                                                 0.030
                                            
                                             
                                                 0.030
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Acquisition Milestones
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - Initial Operational Capability (IOC)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 - MS B Inc 2
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 - Full Rate Production
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 - VTUAV EMD
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 - COBRA Integration
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - Radar Sensor Integration
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - Radar Sensor Integration Award
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 - Studies & Analysis
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - LCS Integration
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Test & Evaluation Milestones
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - OT-C1 OPEVAL
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 - COBRA IT-D-1
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - Radar T&E
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - LCS OT
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - Inc 2 IOC
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 FRP Contract awards (I-IV)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Delivery
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - Air Vehicles - FY08 LRIP II
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 - Air Vehicles - FY09 LRIP III
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - Air Vehicles - FRP I
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - Air Vehicles - FRP II
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 -  Air Vehicles - FRP III
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 - Air Vehicles - FRP IV
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 - Air Vehicles - FRP V
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         4
                                         2015
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