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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt Sys

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 57.718 78.228 40.505 0.000 40.505 138.340 84.480 33.378 37.019 Continuing Continuing
1964: Anti-Armor Weapon System 0.000 1.437 1.250 0.000 1.250 1.275 1.130 1.156 1.002 Continuing Continuing
2614: SMAW Follow-On 13.848 14.331 7.493 0.000 7.493 6.804 9.425 0.358 0.381 Continuing Continuing
3209: Joint Light Tactical Vehicle 38.688 57.680 31.762 0.000 31.762 130.261 73.925 31.864 35.636 Continuing Continuing
9999: Congressional Adds 5.182 4.780 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 54.890

A. Mission Description and Budget Item Justification
This PE supports the demonstration and validation of Marine Corps Ground/Supporting Arms Systems for utilization in Marine Air-Ground Expeditionary Force
amphibious operations.
This program is funded under DEMONSTRATION & VALIDATION because it develops and integrates hardware for experimental test related to specific ground weapon
system.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 65.253 73.798 0.000 0.000 0.000
Current President's Budget 57.718 78.228 40.505 0.000 40.505
Total Adjustments -7.535 4.430 40.505 0.000 40.505

• Congressional General Reductions -0.326
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.044
• Congressional Adds 4.800
• Congressional Directed Transfers 0.000
• Reprogrammings -3.900 0.000
• SBIR/STTR Transfer -2.438 0.000
• Program Adjustments 0.000 0.000 40.505 0.000 40.505
• Congressional Recision Adjustments 0.003 0.000 0.000 0.000 0.000
• Congressional Add Adjustments -1.200 0.000 0.000 0.000 0.000
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt Sys

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Expeditionary Capabilities Laboratory 0.000 2.390
Congressional Add: Marine Expeditionary Rifle Squad Reconfigurable Vehicle Simulator 0.000 2.390
Congressional Add: URBAN OPERATIONS ENVIRONMENTAL LABORATORY 1.596 0.000
Congressional Add: ANTI-SNIPER INFRARED TARGETING SYSTEM 1.990 0.000
Congressional Add: Marine Sensor Integrated Modular Protection 1.596 0.000

Congressional Add Subtotals for Project: 9999 5.182 4.780

Congressional Add Totals for all Projects 5.182 4.780

Change Summary Explanation
FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

1964: Anti-Armor Weapon System 0.000 1.437 1.250 0.000 1.250 1.275 1.130 1.156 1.002 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Anti-Armor Weapons System-Heavy (AAWS-H) program, working in concert with the US Army, will develop and integrate technology improvements into the
Improved Target Acquisition System (ITAS) to meet Increment II system requirements as jointly agreed.  Improvements will center on integration of a battlefield
networking communications capability and a laser designation capability.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Contractor conducted systems integration and qualification

FY 2010 Plans:
Support contractor integration and qualification of positioning antennae improvements to increase
accuracy of the Saber Position and Azimuth Determination System (PADS).

FY 2011 Base Plans:
Support contractor completion of final qualification of the PADS antennae improvements and initiate
integration and qualification of Saber image enhancement improvements.

0.000 0.814 0.609 0.000 0.609

Provide engineer and technical support
FY 2010 Plans:
Provide Army program management office engineering and test support for the PADS improvements.

0.000 0.298 0.310 0.000 0.310
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Provide Army program management office engineering and test support for the image enhancement
improvements.

Provide Government program management/in-house support.
FY 2010 Plans:
Provide USMC program management office engineering and logistical assessment of the PADS
improvements.

FY 2011 Base Plans:
Provide USMC program management office engineering and logistical assessment of the image
enahacement improvements.

0.000 0.325 0.331 0.000 0.331

Accomplishments/Planned Programs Subtotals 0.000 1.437 1.250 0.000 1.250

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/301700 : Anti Armor System
Heavy

0.000 71.005 20.315 0.000 20.315 19.933 24.837 0.024 0.027 0.000 136.141

D. Acquisition Strategy
FY10 is to conduct the development, integration and qualification of the battlefield networking capability into the ITAS. FY11 funding will continue the integration and
qualification of the battelfield networking capability.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Anti Armor C/CPIF Raytheon
McKinney, TX 0.000 0.814 Oct 2009 0.609 Mar 2011 0.000 0.609 Continuing Continuing Continuing

Subtotal 0.000 0.814 0.609 0.000 0.609

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Anti Armor WR NSWC
Dahlgren, VA 0.000 0.298 Mar 2010 0.310 Oct 2010 0.000 0.310 Continuing Continuing Continuing

Subtotal 0.000 0.298 0.310 0.000 0.310

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Anti Armor Various/
FFP

BAE
Garrionville, VA 0.000 0.325 Oct 2009 0.331 Oct 2011 0.000 0.331 Continuing Continuing Continuing

Subtotal 0.000 0.325 0.331 0.000 0.331

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 1.437 1.250 0.000 1.250

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2614: SMAW Follow-On 13.848 14.331 7.493 0.000 7.493 6.804 9.425 0.358 0.381 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Shoulder-Launched Multipurpose Assault Weapon II (SMAW II).   Marine Expeditionary Forces will employ the Shoulder-Launched Multipurpose Assault Weapon
II (SMAW II) across the spectrum of conflict, under all environmental conditions, to destroy a variety of ground targets. This requirement relates to The Concept for
Future Military Operations on Urbanized Terrain, dated 25 July 1997, which requires Marine units to possess the capability to rapidly breach urban structures in order
to facilitate and enhance their mobility in an urban environment. The SMAW II will support the Joint Operating Concept, Major Combat Operations via the Force
Application Joint Functional Concept.

The mission of the SMAW II is to provide short-range assault fires in support of infantry forces attacking fortified positions and urban structures under all field and
environmental conditions.  This includes employment under Mission Oriented Protective Posture (MOPP) IV Level CBRN conditions.  A typical operating environment
for the SMAW II will consist of a mission duration of 96 hours. During this mission the system will be transported 40 km (25 miles) in the field handling mode, using
various tactical means, 50% cross country.  The system will be employed in the offense in either close or open terrain and subsequently assigned defensive positions in
depth along infantry and vehicle choke points."
During the 96 hours, the expected combat load is six rounds of ammunition per system.  The system is spread-loaded among the two-man team.  The solution to
the Follow-on-to-SMAW (FOTS) requirement is the SMAW II system, which will be developed in two distinct blocks.  Block 1 of the SMAW II system consists of new
SMAW launcher, which will be physically and functionally compatible with all current SMAW ammunition variants, and a Multipurpose (MP) Fire-From-Enclosure (FFE)
SMAW round.  Block 2 of the SMAW II system will be the addition of a Wall Breaching (WB) FFE round and a Common Practice (CP) FFE round.  During FY09-11,
the development and qualification of Block 1 will be completed.  Full Rate Production of Block 1 will commence in FY12.  During FY12-13, the development and
qualification of Block 2 will be completed.  Full Rate Production of Block 2 will commence in FY13.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Contractor conducted systems integration and qualification. 12.080 8.085 2.436 0.000 2.436
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Completed system Preliminary Design Review; awarded critical sub-contracts; conducted initial
component and sub-system Development Verification Testing (DVT).

FY 2010 Plans:
Complete component, sub-system, system level DVT; complete component, sub-system, system level
Critical Design Review (CDR) and Qualification Test Readiness Review (TRR); initiate Qualification
hardware build.

FY 2011 Base Plans:
Complete Qualification hardware build; complete System Qualification; complete System Verification
Review (SVR) and Functional Configuration Audit (FCA); complete pre-Low Rate Initial Production
(LRIP) Verification Review and initiate LRIP.

Provide engineer and technical support.
FY 2009 Accomplishments:
Provided engineering support for Post Award Conference, Integrated Baseline Review, and
Preliminary Design Review; maintained system requirements engineering data; continued
development of the Government independent 6-DOF flight simulation model of the selected SMAW-II
system; conducted System Safety Program; provided review of all contract technical deliverables.

FY 2010 Plans:
Provide engineering support for the CDR, Qualification TRR, and System Qualification Testing; plan
and coordinate all required System Safety Reviews; maintain the requirements engineering data to
include review and acceptance of the deliverable draft Product Baseline; continue to develop, refine
and operate the Government independent 6-DOF flight simulation model of the SMAW II system;
establish the SMAW II test range and conduct Environmental, Insensitive Munitions, Hazard Class,
Flight, ESD, EMI, EME, and HERO testing; provide review of all contract technical deliverables.

0.555 5.022 3.239 0.000 3.239
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Provide engineering support for the System Qualification Testing, SVR, FCA, and pre-LRIP PRR;
plan and coordinate all required System Safety Reviews; provided engineering support to LRIP First
Article Testing (FAT) and Lot Acceptance (LAT); continue to refine and operate the Government
independent 6-DOF flight simulation model of the SMAW II system; provide review of all contract
technical deliverables.

Provide Government program management/in-house support.
FY 2009 Accomplishments:
Provided administrative and technical support to all programmatic and technical reviews; maintained
programmatic documentation change management system; maintained CDRL deliverables review
and management system; participated in all program IPTs; prepared the SMAW II Supportability Plan;
maintained the SMAW II LCCE; provided EVMS analytical support; developed and managed Action
Item database.

FY 2010 Plans:
Provide administrative and technical support to all programmatic and technical reviews; maintain
programmatic documentation change management system; maintain CDRL deliverables review and
management system; participate in all program IPTs; update the SMAW II Supportability Plan and
prepare all Acquisition Logistics documentation; maintain the SMAW II LCCE; provide EVMS analytical
support; manage Action Item database.

FY 2011 Base Plans:
Provide administrative and technical support to all programmatic and technical reviews; maintain
programmatic documentation change management system; maintain CDRL deliverables review and
management system; participate in all program IPTs; update the SMAW II Supportability Plan and
prepare all Acquisition Logistics documentation; maintain the SMAW II LCCE; provide EVMS analytical
support; manage Action Item database.

0.993 0.592 0.388 0.000 0.388
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Provide operational test support planning and document preparation

FY 2009 Accomplishments:
Participated in the update to the Test and Evaluation Master Plan (TEMP); planned and conducted the
Test Concept Verification Conference (TCVC) and all associated documentation; completed the initial
draft of the Failure Definition/Scoring Conference (FD/SC) Charter; provided operational test expertise
to all programmatic and technical reviews.

FY 2010 Plans:
Complete initial and final drafts of Operational Test and Evaluation (OT&E) Detailed Test Plan
documentation; review all DVT test reports and data; participate in the update to the TEMP; provide
operational test expertise to all programmatic and technical reviews.

FY 2011 Base Plans:
Complete all OT&E planning; conduct and report the SMAW II system OT&E; provide operational test
expertise to all programmatic and technical reviews.

0.220 0.632 1.430 0.000 1.430

Accomplishments/Planned Programs Subtotals 13.848 14.331 7.493 0.000 7.493

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/301600: Follow on to
SMAW

0.000 0.000 21.570 0.000 21.570 64.278 34.471 21.180 19.964 0.000 161.463

D. Acquisition Strategy
FY09-11 strategy is to complete development and qualification of the Block 1 SMAW II system (i.e. new SMAW Launcher and new Multi Purpose Fire From Enclosure
(MP FFE) round).   FY12-13 strategy is to award sole source contract to Block 1 SMAW II contractor to complete development and qualification of the Block 2 SMAW II
system (i.e. a new Wall Breaching (WB) FFE and Common Practice (CP) FFE rounds).
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Integration C/CPFF Nammo Talley
Meza, AZ 14.011 8.085 Oct 2009 2.436 Oct 2010 0.000 2.436 Continuing Continuing Continuing

Subtotal 14.011 8.085 2.436 0.000 2.436

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and
Technical Spt WR NSWC

Dahlgren, VA 2.080 5.022 Oct 2009 3.239 Oct 2010 0.000 3.239 Continuing Continuing Continuing

Subtotal 2.080 5.022 3.239 0.000 3.239

Remarks



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #52

Navy Page 13 of 30

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Testing and
Support WR MCOTEA

Quantico, VA 0.741 0.632 Oct 2009 1.430 Oct 2010 0.000 1.430 Continuing Continuing Continuing

Subtotal 0.741 0.632 1.430 0.000 1.430

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Mgmt and
Engineering Support

Various/
FFP

BAESystems
Stafford, VA 1.097 0.592 Oct 2009 0.388 Oct 2010 0.000 0.388 Continuing Continuing Continuing

Subtotal 1.097 0.592 0.388 0.000 0.388

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 17.929 14.331 7.493 0.000 7.493

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

System Development & Demonstration, Block
1 █ █ █ █ █ █ █ █ █

Low Rate Initial Production (LRIP), Block 1 █ █
Production & Deployment, Blcok 1 █ █ █ █ █ █ █ █ █ █ █ █ █ █
Milestone C, Block 1 █
LRIP Option Award, Block 1 █
FRP RFP Release, Block 1 █ █ █
FRP Contract Award, Block 1 █
FRP, Block 1 █
Preliminary Design Review, Block 1 █
Critical Design Review / DRR, Block 1 █
Test Readiness Review, Block 1 █
System Verification Review. Block 1 █
Milestone B, Block 2 █
Production Readiness Review, Block 1 █
System Development & Demonstration, Block
2 █ █ █ █ █ █ █ █

Production & Deployment, Blcok 2 █ █ █ █ █ █ █ █
Milestone C, Block 2 █
IOC, Block 1 █
SDD Contract Award, Block 2 █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FRP RFP Release, Blcok 2 █
FRP, Block 2 █
FRP Contract Award, Block 2 █
Critical Design Review, Blcok 2 █
Test Readiness Review, Block 2 █
System Verification Review, Block 2 █
Production Readiness Review, Block 2 █
Subsystem Qualification, Block 2 █ █
System Qualification, Block 2 █ █ █
IOT&E, Block 2 █ █
IOC, Block 2 █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

Schedule Details

Start End
Event Quarter Year Quarter Year

System Development & Demonstration, Block 1 1 2009 1 2011
Low Rate Initial Production (LRIP), Block 1 3 2011 4 2011
Production & Deployment, Blcok 1 3 2012 4 2015
Milestone C, Block 1 2 2011 2 2011
LRIP Option Award, Block 1 2 2011 2 2011
FRP RFP Release, Block 1 3 2011 1 2012
FRP Contract Award, Block 1 2 2012 2 2012
FRP, Block 1 2 2012 2 2012
Preliminary Design Review, Block 1 2 2009 2 2009
Critical Design Review / DRR, Block 1 1 2010 1 2010
Test Readiness Review, Block 1 3 2010 3 2010
System Verification Review. Block 1 1 2011 1 2011
Milestone B, Block 2 1 2012 1 2012
Production Readiness Review, Block 1 1 2011 1 2011
System Development & Demonstration, Block 2 1 2012 4 2013
Production & Deployment, Blcok 2 1 2014 4 2015
Milestone C, Block 2 1 2013 1 2013
IOC, Block 1 2 2013 2 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
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PROJECT
2614: SMAW Follow-On

Start End
Event Quarter Year Quarter Year

SDD Contract Award, Block 2 1 2012 1 2012
FRP RFP Release, Blcok 2 3 2013 3 2013
FRP, Block 2 1 2013 1 2013
FRP Contract Award, Block 2 4 2013 4 2013
Critical Design Review, Blcok 2 1 2012 1 2012
Test Readiness Review, Block 2 2 2012 2 2012
System Verification Review, Block 2 3 2013 3 2013
Production Readiness Review, Block 2 3 2013 3 2013
Subsystem Qualification, Block 2 1 2012 2 2012
System Qualification, Block 2 2 2012 4 2012
IOT&E, Block 2 1 2013 2 2013
IOC, Block 2 4 2014 4 2014
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PROJECT
3209: Joint Light Tactical Vehicle

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3209: Joint Light Tactical Vehicle 38.688 57.680 31.762 0.000 31.762 130.261 73.925 31.864 35.636 Continuing Continuing
Quantity of RDT&E Articles 0 2 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
JLTV Family of Vehicles (FOV):  The Defense Acquisition Executive's mandate is the JLTV FoV undergo a robust Technology Development Phase, with multiple,
competitive prototypes, to assure requirements achievability verified by demonstration of those systems.  FY09 and future funding supports the development
and testing of JLTV, which is a joint and international R&D program between the Army and Marine Corps, with the Australian Army participating under a Project
Arrangement. The JLTV goal is a FoV with companion trailers capable of performing multiple mission roles that will be designed to provide protected, sustained,
networked mobility for personnel and payloads across the full Range of Military Operations. JLTV objectives include increased protection and performance over the
current fleet; minimizing ownership costs by maximizing commonality, fuel efficiency and other means; and maintaining effective competition throughout the lifecycle.
The FoV includes ten (10) sub-configurations (and companion trailers) in three payload categories.
Commonality of components, maintenance procedures, training, etc., between vehicles and trailers is expected to be inherent in FoV solutions within and across
payload categories to minimize FoV total ownership cost. Unique service requirements have been minimized.  During FY11, major budget activities will support
completion of Reliability, Availability and Maintainability (RAM) and performance testing, as well as, live fire evaluations and the generation of test reports.  In addition,
Milestone (MS) B preparations will come to a conclusion with the milestone decision and award of Engineering Manufacturing Development (EMD) contracts.  The
Service plans on procuring EMD prototypes in FY12.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Prototype Article

FY 2010 Plans:
Design, fabrication & testing of additional prototypes to focus on reliability & survivability
enhancements.

0.000 3.600 0.000 0.000 0.000

Primary and Ancillary Hardware Development and Systems Engineering 31.097 29.122 17.491 0.000 17.491
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Commenced Technology Development phase efforts for each of the three vendors, conducted
Integrated Baseline Reviews (IBRs) & Preliminary Design Reviews (PDRs), and continued
development towards Critical Design Reviews (CDRs). Armor coupons were delivered to the
Government and contractors began fabrication of TD prototypes.

FY 2010 Plans:
Conducted CDRs for three vendors in the 1st quarter and will conduct CDRs and PDRs for Australian
right hand operation variants. Ballistic hulls to be delivered. Test Readiness Reviews scheduled for
2nd quarter. Vehicles, total of 21 for Army and USMC, and trailer deliveries planned for 3rd quarter.

FY 2011 Base Plans:
Close out TD phase development contracts and test support.  Perform source selection activities,
obtain MS B decision, and award multiple Engineering and Manufacturing Development (EMD)
contracts.

GFE and Tooling to Support Product Development and Testing
FY 2009 Accomplishments:
Procured various sets of Government Furnished Equipment (GFE) to support integration efforts &
developmental testing.

FY 2011 Base Plans:
Procure GFE long lead items required to support EMD prototype integration efforts. Fabrication of
prototypes will begin in FY12.

0.609 0.000 1.250 0.000 1.250

Support Test and Evaluation Program with Army
FY 2009 Accomplishments:
Interoperability & information assurance anaylsis & transprotability anaylsis.

0.451 13.088 4.347 0.000 4.347
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete armor coupon testing. Complete reliability, availability, & maintainability (RAM) testing,
performance testing and begin user evaluations. Prototypes to be delivered in the 3rd quarter.
Complete user evaluations. Commence prototype ballistic testing.

FY 2011 Base Plans:
Complete TD phase T&E activities.  Produce and staff T&E reports.  Support EMD source selection
activities.

ILS and Facilities Documentation/Analysis and Develop Support Engineering
FY 2009 Accomplishments:
Initiated manpower, personel, and training analysis, continued development of logistic planning
documentation and strategy.

FY 2010 Plans:
Initiating facilities analysis, at numerous USMC sites, conducting logistics supportability
demonstrations and continue development of logistic planning documentation and strategy.

FY 2011 Base Plans:
Complete facilities analysis, support GFE management, and source selection activities.

0.389 4.946 1.628 0.000 1.628

Program Management Support
FY 2009 Accomplishments:
Supported program operations, including start of work meetings, IBRs, PDRs, knowledge point
reviews, which support refinement of the Capability Development Document (CDD), and program
planning activities in preparation for MS B.

6.142 6.924 7.046 0.000 7.046
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Supporting program operations, including design (e.g., CDRs) and readiness reviews, knowledge point
reviews, test events and key program planning activities in preparation of MS B.

FY 2011 Base Plans:
Continue support of program operations and planning activities. Key events include request for
proposal (RFP) release, source selection activities, completion of Technology Development (TD)
testing and attainment of MS B and EMD contract awards.

Accomplishments/Planned Programs Subtotals 38.688 57.680 31.762 0.000 31.762

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/5095: JLTV 0.000 0.000 0.000 0.000 0.000 0.000 33.828 516.752 713.794 Continuing Continuing
• USA/0603804A - L04: JLTV-AD
R&D

20.541 32.135 52.925 0.000 52.925 0.000 0.000 0.000 0.000 0.000 105.601

• USA/0604804A - L50: Light
Tactical Veh R&D

0.000 0.000 0.000 0.000 0.000 66.824 51.508 52.472 53.341 0.000 224.145

• USA/D15603A: JLTV OPA 0.000 0.000 0.000 0.000 0.000 0.000 153.029 478.081 858.362 0.000 1,489.472

D. Acquisition Strategy
The JLTV Acquisition Strategy for the Technology Development (TD) phase, FY08-11, is to competitively award multiple contracts.  The TD phase contracts were
awarded on October 29, 2008 under the full and open competition process to BEA Systems Land & Armament Systems-Ground Systems Division; General Tacticle
Vehicles ( A Joint Venture Of General Dynamics Land Systems, Inc. and AM General, LLC); and Lockheed Martin Systems Integration. During this phase, the
contractors will be required to design the JLTV Family of Vehicles (FoV) to the Preliminary Design Review level and fabricate and test select prototypes and trailers
for payload Categories A, B, and C.  The fabricated prototypes will undergo developmental testing, as well as, limited user assessments, in a relevant environment, at
test centers. The addition of Australian prototypes to the program will further reduce risk. The goal is to ensure the family of prototypes is mature in terms of supporting
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technologies and full system integration for MS B approval and entry into the Engineering Manufacturing Development EMD phase in FY11.  Informed, knowledge-
based decisions on acquiring the JLTV capability will require flexibility and agility in the acquisition strategy.  The program plans to award two competitive contracts on
EMD and will consider early production of technologically mature variants.  Prior to Milestone C, the program will down select to (1) contractor.  This contractor will then
go into operational testing and Low Rate Initial Production (LRIP).

E. Performance Metrics
Milestone Reviews
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development - TD C/Various BAE Systems

Santa Clara, CA 21.499 10.366 Feb 2010 0.000 0.000 0.000 0.000 31.865 Continuing

Primary Hardware
Development - TD C/Various

General Tactical
Vehicles
Sterling, MI

16.749 8.989 Feb 2010 0.000 0.000 0.000 0.000 25.738 Continuing

Primary Hardware
Development - TD C/CPFF Lockheed Martin

Owego, NY 18.249 8.717 Feb 2010 0.000 0.000 0.000 0.000 26.966 Continuing

Primary Hardware
Development - EMD

Various/
TBD

TBD
TBD 0.000 0.000 16.302 Sep 2011 0.000 16.302 Continuing Continuing Continuing

Systems Engineering Various/
Various

Various
Various 4.554 1.050 1.189 0.000 1.189 Continuing Continuing Continuing

Governmetn Furnished
Equipment (GFE) C/CPIF Various

Various 0.661 0.000 1.250 0.000 1.250 Continuing Continuing Continuing

JLTV Technology
Demonstrator Design,
Build and Eval

C/CPFF NATC
Carson City, NV 1.414 0.000 0.000 0.000 0.000 0.000 1.414 Continuing

Prototype C/Various TBD
TBD 0.000 3.600 Feb 2010 0.000 0.000 0.000 0.000 3.600 Continuing

Subtotal 63.126 32.722 18.741 0.000 18.741

Remarks
In FY11, the Techology Development (TD) phase contract execution concludes and program progresses towards a MS B decision and Engineering Manufacturing Development
(EMD) contract(s) awards and initiaiton of EMD design efforts.
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Training Development Various/
Various

Various
Various 0.175 0.785 0.175 Dec 2010 0.000 0.175 Continuing Continuing Continuing

Integrated Logistics
Support

Various/
Various

Various
Various 2.148 4.161 1.453 0.000 1.453 Continuing Continuing Continuing

Subtotal 2.323 4.946 1.628 0.000 1.628

Remarks
Facility asssessments commence in FY10.  FY11 activities are structured to continue facility assessments and gather, analyze, and incorporate data from TD into EMD logistical
planning packages.

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Developmental and
Evaluation MIPR

Aberdeen
Proving Grounds,
MD

0.000 12.200 Feb 2010 3.796 Dec 2010 0.000 3.796 0.000 15.996 Continuing

Test Developmental and
Evaluation Oversight &
Support

Various/
Various

Various
Various 1.169 0.888 0.551 Nov 2010 0.000 0.551 Continuing Continuing Continuing

Subtotal 1.169 13.088 4.347 0.000 4.347

Remarks
Primary, Government led TD phase developmental test activities conclude in FY11
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/FFP SAIC

Dumfries, VA 4.649 2.895 Dec 2009 3.806 Jan 2011 0.000 3.806 Continuing Continuing Continuing

Program Management
Support C/CPFF Various

Various 8.097 3.850 3.035 0.000 3.035 Continuing Continuing Continuing

Travel Various/
Various

MCSC
Quantico, VA 0.444 0.179 0.205 0.000 0.205 Continuing Continuing Continuing

Subtotal 13.190 6.924 7.046 0.000 7.046

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 79.808 57.680 31.762 0.000 31.762

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

TD Phase Prototype Development, Design/Fabrication 2 2009 2 2010
TD Phase Test & Evaluation/Reports 4 2009 2 2011
Capabilities Development Document Refinement for EMD 2 2009 3 2011
Analysis of Alternatives 3 2009 3 2011
MS B Decision 4 2011 4 2011
EMD Contract(s) Award 4 2011 4 2011
EMD Design/Fabrication/Testing 4 2011 3 2013
MS C/LRIP Decision 4 2013 4 2013
Multi Service Operational T&E/Full-up System Live Fire Test 2 2014 3 2015
Full Rate Production Decision 4 2015 4 2015
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 5.182 4.780 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 54.890
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Expeditionary Capabilities Laboratory; Marine Expeditionary Rifle Squad Reconfigurable Vehicle Simulator; Urban Operations Environmental Laboratory; Anti-Sniper
Infrared Targeting System; Marine Sensor Integrated Modular Protection

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Expeditionary Capabilities Laboratory
FY 2010 Plans:
Explore bomb detection and counter measures technologies, robotic and sensor technologies,
utilization of nanotechnologies, human performance effects and human factors engineering on
Marines, and environmental safety concerns.

0.000 2.390

Congressional Add: Marine Expeditionary Rifle Squad Reconfigurable Vehicle Simulator
FY 2010 Plans:
Develop and design a reconfigurable vehicle simulator that replicated interior of multiple mobility
platforms and concentrates on JLTV platform as the optimized platform. This effort will provide
a mobility integration tool and examine human factors attributes within mobility platforms by fully
equipped infantry Marines. Anticipate once funding received contracting effort will be initiated

0.000 2.390

Congressional Add: URBAN OPERATIONS ENVIRONMENTAL LABORATORY
1.596 0.000
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B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

FY 2009 Accomplishments:
Conduct analysis, develop newly emerging non-lethal technologies, and explore novel technological
solutions, in support of the development and utilization of non-lethal and nontraditional technologies for
military operations particularly in urban and littoral environments by small, highly mobile units.

Congressional Add: ANTI-SNIPER INFRARED TARGETING SYSTEM
FY 2009 Accomplishments:
Development, exploitation and enhancement of capabilities of Anti-Sniper Infrared Targeting System
(ASITS).

1.990 0.000

Congressional Add: Marine Sensor Integrated Modular Protection
FY 2009 Accomplishments:
Developed two prototype systems with one focused on modular protection and the other focused
on sensor integration. These two prototypes demonstrated the functionality to develop and design a
single integrated system by merging the two designs together. Functional requirements have been
developed and prototype designs are being developed for production of 8 systems. These 8 systems
will be utilized in user trials in order to determine user preferences, desired attributes, and operational
functionality of the system.

1.596 0.000

Congressional Adds Subtotals 5.182 4.780

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A
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E. Performance Metrics
N/A
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                                         Anti Armor
                                         Various
                                         FFP
                                         BAE
                                         Garrionville, VA
                                         
                                             0.000
                                             
                                                 0.325
                                                 2009-10
                                            
                                             
                                                 0.331
                                            
                                             
                                                 0.331
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                
                 
                     2614
                     SMAW Follow-On
                     
                         13.848
                         14.331
                         7.493
                         7.493
                         0.000
                         6.804
                         9.425
                         0.358
                         0.381
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Shoulder-Launched Multipurpose Assault Weapon II (SMAW II).   Marine Expeditionary Forces will employ the Shoulder-Launched Multipurpose Assault Weapon II (SMAW II) across the spectrum of conflict, under all environmental conditions, to destroy a variety of ground targets. This requirement relates to The Concept for Future Military Operations on Urbanized Terrain, dated 25 July 1997, which requires Marine units to possess the capability to rapidly breach urban structures in order to facilitate and enhance their mobility in an urban environment. The SMAW II will support the Joint Operating Concept, Major Combat Operations via the Force Application Joint Functional Concept. 

The mission of the SMAW II is to provide short-range assault fires in support of infantry forces attacking fortified positions and urban structures under all field and environmental conditions.  This includes employment under Mission Oriented Protective Posture (MOPP) IV Level CBRN conditions.  A typical operating environment for the SMAW II will consist of a mission duration of 96 hours. During this mission the system will be transported 40 km (25 miles) in the field handling mode, using various tactical means, 50% cross country.  The system will be employed in the offense in either close or open terrain and subsequently assigned defensive positions in depth along infantry and vehicle choke points."															
During the 96 hours, the expected combat load is six rounds of ammunition per system.  The system is spread-loaded among the two-man team.  The solution to the Follow-on-to-SMAW (FOTS) requirement is the SMAW II system, which will be developed in two distinct blocks.  Block 1 of the SMAW II system consists of new SMAW launcher, which will be physically and functionally compatible with all current SMAW ammunition variants, and a Multipurpose (MP) Fire-From-Enclosure (FFE) SMAW round.  Block 2 of the SMAW II system will be the addition of a Wall Breaching (WB) FFE round and a Common Practice (CP) FFE round.  During FY09-11, the development and qualification of Block 1 will be completed.  Full Rate Production of Block 1 will commence in FY12.  During FY12-13, the development and qualification of Block 2 will be completed.  Full Rate Production of Block 2 will commence in FY13.
                         
                             
                                 Contractor conducted systems integration and qualification.
                                 
                                     
                                         12.080
                                         0
                                         
						Completed system Preliminary Design Review; awarded critical sub-contracts; conducted initial component and sub-system Development Verification Testing (DVT). 
					
                                    
                                
                                 
                                     
                                         8.085
                                         0
                                         
						Complete component, sub-system, system level DVT; complete component, sub-system, system level Critical Design Review (CDR) and Qualification Test Readiness Review (TRR); initiate Qualification hardware build. 
					
                                    
                                     
                                         2.436
                                         0
                                    
                                     
                                         2.436
                                         0
                                         
					Complete Qualification hardware build; complete System Qualification; complete System Verification Review (SVR) and Functional Configuration Audit (FCA); complete pre-Low Rate Initial Production (LRIP) Verification Review and initiate LRIP. 
				
                                    
                                
                            
                             
                                 Provide engineer and technical support.
                                 
                                     
                                         0.555
                                         0
                                         
						Provided engineering support for Post Award Conference, Integrated Baseline Review, and Preliminary Design Review; maintained system requirements engineering data; continued development of the Government independent 6-DOF flight simulation model of the selected SMAW-II system; conducted System Safety Program; provided review of all contract technical deliverables. 
					
                                    
                                
                                 
                                     
                                         5.022
                                         0
                                         
						Provide engineering support for the CDR, Qualification TRR, and System Qualification Testing; plan and coordinate all required System Safety Reviews; maintain the requirements engineering data to include review and acceptance of the deliverable draft Product Baseline; continue to develop, refine and operate the Government independent 6-DOF flight simulation model of the SMAW II system; establish the SMAW II test range and conduct Environmental, Insensitive Munitions, Hazard Class, Flight, ESD, EMI, EME, and HERO testing; provide review of all contract technical deliverables. 
					
                                    
                                     
                                         3.239
                                         0
                                    
                                     
                                         3.239
                                         0
                                         
					Provide engineering support for the System Qualification Testing, SVR, FCA, and pre-LRIP PRR; plan and coordinate all required System Safety Reviews; provided engineering support to LRIP First Article Testing (FAT) and Lot Acceptance (LAT); continue to refine and operate the Government independent 6-DOF flight simulation model of the SMAW II system; provide review of all contract technical deliverables. 
				
                                    
                                
                            
                             
                                 Provide Government program management/in-house support.
                                 
                                     
                                         0.993
                                         0
                                         
						Provided administrative and technical support to all programmatic and technical reviews; maintained programmatic documentation change management system; maintained CDRL deliverables review and management system; participated in all program IPTs; prepared the SMAW II Supportability Plan; maintained the SMAW II LCCE; provided EVMS analytical support; developed and managed Action Item database. 
					
                                    
                                
                                 
                                     
                                         0.592
                                         0
                                         
						Provide administrative and technical support to all programmatic and technical reviews; maintain programmatic documentation change management system; maintain CDRL deliverables review and management system; participate in all program IPTs; update the SMAW II Supportability Plan and prepare all Acquisition Logistics documentation; maintain the SMAW II LCCE; provide EVMS analytical support; manage Action Item database. 
					
                                    
                                     
                                         0.388
                                         0
                                    
                                     
                                         0.388
                                         0
                                         
					Provide administrative and technical support to all programmatic and technical reviews; maintain programmatic documentation change management system; maintain CDRL deliverables review and management system; participate in all program IPTs; update the SMAW II Supportability Plan and prepare all Acquisition Logistics documentation; maintain the SMAW II LCCE; provide EVMS analytical support; manage Action Item database. 
				
                                    
                                
                            
                             
                                 Provide operational test support planning and document preparation
                                 
                                     
                                         0.220
                                         0
                                         
						Participated in the update to the Test and Evaluation Master Plan (TEMP); planned and conducted the Test Concept Verification Conference (TCVC) and all associated documentation; completed the initial draft of the Failure Definition/Scoring Conference (FD/SC) Charter; provided operational test expertise to all programmatic and technical reviews. 
					
                                    
                                
                                 
                                     
                                         0.632
                                         0
                                         
						Complete initial and final drafts of Operational Test and Evaluation (OT&E) Detailed Test Plan documentation; review all DVT test reports and data; participate in the update to the TEMP; provide operational test expertise to all programmatic and technical reviews. 
					
                                    
                                     
                                         1.430
                                         0
                                    
                                     
                                         1.430
                                         0
                                         
					Complete all OT&E planning; conduct and report the SMAW II system OT&E; provide operational test expertise to all programmatic and technical reviews. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/301600
                                 Follow on to SMAW
                                 
                                     0.000
                                     0.000
                                     21.570
                                     21.570
                                     0.000
                                     64.278
                                     34.471
                                     21.180
                                     19.964
                                     0.000
                                     161.463
                                
                            
                        
                         FY09-11 strategy is to complete development and qualification of the Block 1 SMAW II system (i.e. new SMAW Launcher and new Multi Purpose Fire From Enclosure (MP FFE) round).   FY12-13 strategy is to award sole source contract to Block 1 SMAW II contractor to complete development and qualification of the Block 2 SMAW II system (i.e. a new Wall Breaching (WB) FFE and Common Practice (CP) FFE rounds).
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Integration
                                         C
                                         CPFF
                                         Nammo Talley
                                         Meza, AZ
                                         
                                             14.011
                                             
                                                 8.085
                                                 2009-10
                                            
                                             
                                                 2.436
                                            
                                             
                                                 2.436
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Engineering and Technical Spt
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             2.080
                                             
                                                 5.022
                                                 2009-10
                                            
                                             
                                                 3.239
                                            
                                             
                                                 3.239
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Testing and Support
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.741
                                             
                                                 0.632
                                                 2009-10
                                            
                                             
                                                 1.430
                                            
                                             
                                                 1.430
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Mgmt and Engineering Support
                                         Various
                                         FFP
                                         BAESystems
                                         Stafford, VA
                                         
                                             1.097
                                             
                                                 0.592
                                                 2009-10
                                            
                                             
                                                 0.388
                                            
                                             
                                                 0.388
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 System Development & Demonstration, Block 1
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Low Rate Initial Production (LRIP), Block 1
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Production & Deployment, Blcok 1
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Milestone C, Block 1
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 LRIP Option Award, Block 1
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 FRP RFP Release, Block 1
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 FRP Contract Award, Block 1
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 FRP, Block 1
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Preliminary Design Review, Block 1
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Critical Design Review / DRR, Block 1
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Test Readiness Review, Block 1
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 System Verification Review. Block 1
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Milestone B, Block 2
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Production Readiness Review, Block 1
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 System Development & Demonstration, Block 2
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Production & Deployment, Blcok 2
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Milestone C, Block 2
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 IOC, Block 1
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 SDD Contract Award, Block 2
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 FRP RFP Release, Blcok 2
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FRP, Block 2
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 FRP Contract Award, Block 2
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Critical Design Review, Blcok 2
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Test Readiness Review, Block 2
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 System Verification Review, Block 2
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Production Readiness Review, Block 2
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Subsystem Qualification, Block 2
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 System Qualification, Block 2
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 IOT&E, Block 2
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 IOC, Block 2
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     3209
                     Joint Light Tactical Vehicle
                     
                         38.688
                         57.680
                         31.762
                         31.762
                         0.000
                         130.261
                         73.925
                         31.864
                         35.636
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             2
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         JLTV Family of Vehicles (FOV):  The Defense Acquisition Executive's mandate is the JLTV FoV undergo a robust Technology Development Phase, with multiple, competitive prototypes, to assure requirements achievability verified by demonstration of those systems.  FY09 and future funding supports the development and testing of JLTV, which is a joint and international R&D program between the Army and Marine Corps, with the Australian Army participating under a Project Arrangement. The JLTV goal is a FoV with companion trailers capable of performing multiple mission roles that will be designed to provide protected, sustained, networked mobility for personnel and payloads across the full Range of Military Operations. JLTV objectives include increased protection and performance over the current fleet; minimizing ownership costs by maximizing commonality, fuel efficiency and other means; and maintaining effective competition throughout the lifecycle. The FoV includes ten (10) sub-configurations (and companion trailers) in three payload categories. 															
Commonality of components, maintenance procedures, training, etc., between vehicles and trailers is expected to be inherent in FoV solutions within and across payload categories to minimize FoV total ownership cost. Unique service requirements have been minimized.  During FY11, major budget activities will support completion of Reliability, Availability and Maintainability (RAM) and performance testing, as well as, live fire evaluations and the generation of test reports.  In addition,  Milestone (MS) B preparations will come to a conclusion with the milestone decision and award of Engineering Manufacturing Development (EMD) contracts.  The Service plans on procuring EMD prototypes in FY12.
                         
                             
                                 Prototype Article
                                 
                                     
                                         3.600
                                         2
                                         
						Design, fabrication & testing of additional prototypes to focus on reliability & survivability enhancements.  
					
                                    
                                
                            
                             
                                 Primary and Ancillary Hardware Development and Systems Engineering
                                 
                                     
                                         31.097
                                         0
                                         
						Commenced Technology Development phase efforts for each of the three vendors, conducted Integrated Baseline Reviews (IBRs) & Preliminary Design Reviews (PDRs), and continued development towards Critical Design Reviews (CDRs). Armor coupons were delivered to the Government and contractors began fabrication of TD prototypes.  
					
                                    
                                
                                 
                                     
                                         29.122
                                         0
                                         
						Conducted CDRs for three vendors in the 1st quarter and will conduct CDRs and PDRs for Australian right hand operation variants. Ballistic hulls to be delivered. Test Readiness Reviews scheduled for 2nd quarter. Vehicles, total of 21 for Army and USMC, and trailer deliveries planned for 3rd quarter.      
					
                                    
                                     
                                         17.491
                                         0
                                    
                                     
                                         17.491
                                         0
                                         
					Close out TD phase development contracts and test support.  Perform source selection activities, obtain MS B decision, and award multiple Engineering and Manufacturing Development (EMD) contracts. 
				
                                    
                                
                            
                             
                                 GFE and Tooling to Support Product Development and Testing
                                 
                                     
                                         0.609
                                         0
                                         
						Procured various sets of Government Furnished Equipment (GFE) to support integration efforts & developmental testing. 
					
                                    
                                
                                 
                                     
                                         1.250
                                         0
                                    
                                     
                                         1.250
                                         0
                                         
					Procure GFE long lead items required to support EMD prototype integration efforts. Fabrication of prototypes will begin in FY12. 
				
                                    
                                
                            
                             
                                 Support Test and Evaluation Program with Army
                                 
                                     
                                         0.451
                                         0
                                         
						Interoperability & information assurance anaylsis & transprotability anaylsis.  
					
                                    
                                
                                 
                                     
                                         13.088
                                         0
                                         
						Complete armor coupon testing. Complete reliability, availability, & maintainability (RAM) testing, performance testing and begin user evaluations. Prototypes to be delivered in the 3rd quarter. Complete user evaluations. Commence prototype ballistic testing. 
					
                                    
                                     
                                         4.347
                                         0
                                    
                                     
                                         4.347
                                         0
                                         
					Complete TD phase T&E activities.  Produce and staff T&E reports.  Support EMD source selection activities. 
				
                                    
                                
                            
                             
                                 ILS and Facilities Documentation/Analysis and Develop Support Engineering
                                 
                                     
                                         0.389
                                         0
                                         
						Initiated manpower, personel, and training analysis, continued development of logistic planning documentation and strategy.  
					
                                    
                                
                                 
                                     
                                         4.946
                                         0
                                         
						Initiating facilities analysis, at numerous USMC sites, conducting logistics supportability demonstrations and continue development of logistic planning documentation and strategy. 
					
                                    
                                     
                                         1.628
                                         0
                                    
                                     
                                         1.628
                                         0
                                         
					Complete facilities analysis, support GFE management, and source selection activities. 
				
                                    
                                
                            
                             
                                 Program Management Support
                                 
                                     
                                         6.142
                                         0
                                         
						Supported program operations, including start of work meetings, IBRs, PDRs, knowledge point reviews, which support refinement of the Capability Development Document (CDD), and program planning activities in preparation for MS B.   
					
                                    
                                
                                 
                                     
                                         6.924
                                         0
                                         
						Supporting program operations, including design (e.g., CDRs) and readiness reviews, knowledge point reviews, test events and key program planning activities in preparation of MS B.  
					
                                    
                                     
                                         7.046
                                         0
                                    
                                     
                                         7.046
                                         0
                                         
					Continue support of program operations and planning activities. Key events include request for proposal (RFP) release, source selection activities, completion of Technology Development (TD) testing and attainment of MS B and EMD contract awards.    
				
                                    
                                
                            
                        
                         
                             
                                 PMC/5095
                                 JLTV
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     33.828
                                     516.752
                                     713.794
                                     Continuing
                                     Continuing
                                
                            
                             
                                 USA/0603804A - L04
                                 JLTV-AD R&D
                                 
                                     20.541
                                     32.135
                                     52.925
                                     52.925
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     105.601
                                
                            
                             
                                 USA/0604804A - L50
                                 Light Tactical Veh R&D
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     66.824
                                     51.508
                                     52.472
                                     53.341
                                     0.000
                                     224.145
                                
                            
                             
                                 USA/D15603A
                                 JLTV OPA
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     153.029
                                     478.081
                                     858.362
                                     0.000
                                     1489.472
                                
                            
                        
                         The JLTV Acquisition Strategy for the Technology Development (TD) phase, FY08-11, is to competitively award multiple contracts.  The TD phase contracts were awarded on October 29, 2008 under the full and open competition process to BEA Systems Land & Armament Systems-Ground Systems Division; General Tacticle Vehicles ( A Joint Venture Of General Dynamics Land Systems, Inc. and AM General, LLC); and Lockheed Martin Systems Integration. During this phase, the contractors will be required to design the JLTV Family of Vehicles (FoV) to the Preliminary Design Review level and fabricate and test select prototypes and trailers for payload Categories A, B, and C.  The fabricated prototypes will undergo developmental testing, as well as, limited user assessments, in a relevant environment, at test centers. The addition of Australian prototypes to the program will further reduce risk. The goal is to ensure the family of prototypes is mature in terms of supporting technologies and full system integration for MS B approval and entry into the Engineering Manufacturing Development EMD phase in FY11.  Informed, knowledge-based decisions on acquiring the JLTV capability will require flexibility and agility in the acquisition strategy.  The program plans to award two competitive contracts on EMD and will consider early production of technologically mature variants.  Prior to Milestone C, the program will down select to (1) contractor.  This contractor will then go into operational testing and Low Rate Initial Production (LRIP).
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 In FY11, the Techology Development (TD) phase contract execution concludes and program progresses towards a MS B decision and Engineering Manufacturing Development (EMD) contract(s) awards and initiaiton of EMD design efforts.
                                 
                                     
                                         Primary Hardware Development - TD
                                         C
                                         Various
                                         BAE Systems
                                         Santa Clara, CA
                                         
                                             21.499
                                             
                                                 10.366
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             31.865
                                        
                                    
                                     
                                         Primary Hardware Development - TD
                                         C
                                         Various
                                         General Tactical Vehicles
                                         Sterling, MI
                                         
                                             16.749
                                             
                                                 8.989
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.738
                                        
                                    
                                     
                                         Primary Hardware Development - TD
                                         C
                                         CPFF
                                         Lockheed Martin
                                         Owego, NY
                                         
                                             18.249
                                             
                                                 8.717
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             26.966
                                        
                                    
                                     
                                         Primary Hardware Development - EMD
                                         Various
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 16.302
                                            
                                             
                                                 16.302
                                                 2011-09
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             4.554
                                             
                                                 1.050
                                            
                                             
                                                 1.189
                                            
                                             
                                                 1.189
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Governmetn Furnished Equipment (GFE)
                                         C
                                         CPIF
                                         Various
                                         Various
                                         
                                             0.661
                                             
                                                 0.000
                                            
                                             
                                                 1.250
                                            
                                             
                                                 1.250
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JLTV Technology Demonstrator Design, Build and Eval
                                         C
                                         CPFF
                                         NATC
                                         Carson City, NV
                                         
                                             1.414
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.414
                                        
                                    
                                     
                                         Prototype
                                         C
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 3.600
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.600
                                        
                                    
                                
                            
                             
                                 Support
                                 Facility asssessments commence in FY10.  FY11 activities are structured to continue facility assessments and gather, analyze, and incorporate data from TD into EMD logistical planning packages.
                                 
                                     
                                         Training Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.175
                                             
                                                 0.785
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.175
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2.148
                                             
                                                 4.161
                                            
                                             
                                                 1.453
                                            
                                             
                                                 1.453
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Primary, Government led TD phase developmental test activities conclude in FY11
                                 
                                     
                                         Test Developmental and Evaluation
                                         MIPR
                                         Aberdeen 
                                         Proving Grounds, MD
                                         
                                             0.000
                                             
                                                 12.200
                                                 2010-02
                                            
                                             
                                                 3.796
                                            
                                             
                                                 3.796
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.996
                                        
                                    
                                     
                                         Test Developmental and Evaluation Oversight & Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.169
                                             
                                                 0.888
                                            
                                             
                                                 0.551
                                            
                                             
                                                 0.551
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         FFP
                                         SAIC
                                         Dumfries, VA
                                         
                                             4.649
                                             
                                                 2.895
                                                 2009-12
                                            
                                             
                                                 3.806
                                            
                                             
                                                 3.806
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             8.097
                                             
                                                 3.850
                                            
                                             
                                                 3.035
                                            
                                             
                                                 3.035
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         MCSC
                                         Quantico, VA
                                         
                                             0.444
                                             
                                                 0.179
                                            
                                             
                                                 0.205
                                            
                                             
                                                 0.205
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0603635M_3209_FILE1.JPG
                        
                    
                     
                         
                             
                                 TD Phase Prototype Development, Design/Fabrication
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 TD Phase Test & Evaluation/Reports
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Capabilities Development Document Refinement for EMD
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Analysis of Alternatives
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 MS B Decision
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 EMD Contract(s) Award
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 EMD Design/Fabrication/Testing
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 MS C/LRIP Decision
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Multi Service Operational T&E/Full-up System Live Fire Test
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Full Rate Production Decision
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         5.182
                         4.780
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         54.890
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Expeditionary Capabilities Laboratory; Marine Expeditionary Rifle Squad Reconfigurable Vehicle Simulator; Urban Operations Environmental Laboratory; Anti-Sniper Infrared Targeting System; Marine Sensor Integrated Modular Protection
                         
                             
                                 Expeditionary Capabilities Laboratory
                                 
                                     2.390
                                     
						Explore bomb detection and counter measures technologies, robotic and sensor technologies, utilization of nanotechnologies, human performance effects and human factors engineering on Marines, and environmental safety concerns.  
					
                                
                            
                             
                                 Marine Expeditionary Rifle Squad Reconfigurable Vehicle Simulator
                                 
                                     2.390
                                     
						Develop and design a reconfigurable vehicle simulator that replicated interior of multiple mobility platforms and concentrates on JLTV platform as the optimized platform. This effort will provide a mobility integration tool and examine human factors attributes within mobility platforms by fully equipped infantry Marines. Anticipate once funding received contracting effort will be initiated 
					
                                
                            
                             
                                 URBAN OPERATIONS ENVIRONMENTAL LABORATORY
                                 
                                     1.596
                                     
						Conduct analysis, develop newly emerging non-lethal technologies, and explore novel technological solutions, in support of the development and utilization of non-lethal and nontraditional technologies for military operations particularly in urban and littoral environments by small, highly mobile units. 
					
                                
                            
                             
                                 ANTI-SNIPER INFRARED TARGETING SYSTEM
                                 
                                     1.990
                                     
						Development, exploitation and enhancement of capabilities of Anti-Sniper Infrared Targeting System (ASITS). 
					
                                
                            
                             
                                 Marine Sensor Integrated Modular Protection
                                 
                                     1.596
                                     
						Developed two prototype systems with one focused on modular protection and the other focused on sensor integration. These two prototypes demonstrated the functionality to develop and design a single integrated system by merging the two designs together. Functional requirements have been developed and prototype designs are being developed for production of 8 systems. These 8 systems will be utilized in user trials in order to determine user preferences, desired attributes, and operational functionality of the system. 
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