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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 115.724 57.078 22.042 0.000 22.042 16.783 17.031 17.725 18.509 Continuing Continuing
3063: EA-18G Development 114.527 55.485 22.042 0.000 22.042 16.783 17.031 17.725 18.509 Continuing Continuing
9999: Congressional Adds 1.197 1.593 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.643

A. Mission Description and Budget Item Justification
The EA-18G is replacing the EA-6B aircraft.  The EA-18G's electronic attack upgrades the EA-6B Airborne Electronic Attack (AEA) capability to detect, identify, locate
and suppress hostile emitters.

FY 2010 Estimate includes $269K OEF Supplemental Budget Request for fuel pricing.

Congressional Add:
9A33A Next Generation Electronic Warfare Simulator.  Provides Radio Frequency (RF) threat generation capabilities for the EA-18G Advanced Weapons Laboratory
team to validate and verify the performance of mission critical Electronic Warfare systems.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 128.689 55.446 0.000 0.000 0.000
Current President's Budget 115.724 57.078 22.042 0.000 22.042
Total Adjustments -12.965 1.632 22.042 0.000 22.042

• Congressional General Reductions -0.237
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 1.600
• Congressional Directed Transfers 0.000
• Reprogrammings -9.500 0.000
• SBIR/STTR Transfer -3.465 0.000
• Program Adjustments 0.000 0.000 22.042 0.000 22.042
• Rate/Misc Adjustments 0.000 0.269 0.000 0.000 0.000
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: NEXT GENERATION ELECTRONIC WARFARE SIMULATOR 1.197 1.593
Congressional Add Subtotals for Project: 9999 1.197 1.593

Congressional Add Totals for all Projects 1.197 1.593

Change Summary Explanation
Technical: Not applicable.

Schedule: Not applicable.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3063: EA-18G Development 114.527 55.485 22.042 0.000 22.042 16.783 17.031 17.725 18.509 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The EA-18G is replacing the EA-6B aircraft.  The EA-18G electronic attack upgrades the EA-6B (ALQ-218, ALQ-99, USQ-113) Airborne Electronic Attack (AEA)
capability to detect, identify, locate and suppress hostile emitters; provide enhanced connectivity to National, Theater and Strike assets; and provide organic precision
emitter targeting for employment of onboard suppression weapon, High-speed Anti-Radiation Missile (HARM) family of weapons, to fulfill operational requirements.
The performance of the aircraft is compatible with the primary strike/fighter aircraft projected to be in the inventory, allowing it to be fully integrated into specific strike
packages.  The EA-18G has the capability to operate autonomously or as a major node in a network-centric operation and is being designed to perform a range of
Electronic Warfare/Electronic Attack functions either simultaneously or independently.

FY 2010 Estimate includes $269K OEF Supplemental Budget Request for fuel pricing.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
EA-18G Design and Avionics Integration

The EA-18G has the capability to operate autonomously or as a major node in a network-centric
operation and is being designed to perform a range of Electronic Warfare/Electronic Attack functions
either simultaneously or independently.   Funding will be utilized for design and integration of avionics
systems into the EA-18G.

FY 2009 Accomplishments:
Continued Air Vehicle design and integration of avionics into the EA-18G.

88.038 13.471 6.098 0.000 6.098
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue Air Vehicle design and integration of avionics into the EA-18G.

FY 2011 Base Plans:
Continue Air Vehicle design and integration of avionics into the EA-18G.

EA-18G Software Development
Funding will be utilized to develop to software capabilities for the EA-18G.

FY 2009 Accomplishments:
Continued software development of the EA-18G.

FY 2010 Plans:
Continue software development of the EA-18G.

FY 2011 Base Plans:
Continue software development of the EA-18G.

9.202 30.929 9.514 0.000 9.514

EA-18G Developmental & Operational Testing
Funding will be utilized to support required test phases of the EA-18G.

FY 2009 Accomplishments:
Continued and completed developmental testing associated with System Design & Development.

FY 2010 Plans:
Continue operational test planning.  Complete Operational Evaluation (OPEVAL).

17.287 11.085 6.430 0.000 6.430
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue operational test planning.

Accomplishments/Planned Programs Subtotals 114.527 55.485 22.042 0.000 22.042

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/014300: EA-18G 1,613.698 1,627.367 1,083.882 0.000 1,083.882 2,355.947 91.030 48.961 8.480 0.000 9,291.151
• APN/05250: F-18 Series (OSIP
011-10)

0.000 2.545 8.761 0.000 8.761 10.030 10.085 7.463 5.390 0.000 44.274

D. Acquisition Strategy
A sole source contract was awarded to Boeing (the platform manufacturer) for system design and development (SDD) under a Cost-Plus Incentive Fee/Award Fee
(CPIF/AF) contract arrangement that provides incentives based on cost, schedule, and technical performance.  Boeing has a subcontract with Northrop Grumman
to incorporate Electronic Warfare/Electronic Attack systems into the Super Hornet. The contract has been structured to minimize the Navy's up-front investment and
cancellation penalty, while reducing costs for the total program life cycle.  In FY05, two F/A-18F's began modification with RDT&E funds to incorporate the Electronic
Warfare/Electronic Attack systems for further development, integration, and testing. In FY06, an Engineering Change Proposal (using procurement funds) was
incorporated into the SDD contract to procure the EA-18G unique airframe changes and Airborne Electronic Attack kits, respectively, for the 4 SDD aircraft.  Also during
FY06, groundwork for the eight (8) Low Rate Initial Production (LRIP) aircraft was initiated and a Request For Proposal (RFP) was released prior to the Milestone C
authorization and awarded in the fourth quarter FY07.  During FY08, a Request For Proposal (RFP) was generated and released prior to LRIP II Decision (DAB 30
April 08).  OPEVAL started in September FY08 and was completed in May of FY09.  FY09 will be the last year for the SDD contract.  The FRP decision is scheduled
for fourth quarter FY09.   Contractual studies are underway for Operational Requirement Document core block II activities and those efforts will be integrated into the
overall EA-18G plan/roadmap as resources permit.

E. Performance Metrics
Program achieved Full Rate Production (FRP) Decision in 4th Quarter FY2009 and FRP AEA Kit Award in 1st Quarter FY2010.  Completion of FPR Delivery scheduled
for 3rd Quarter FY2013.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GFE WR NSWC Det
Crane, IN 2.072 0.008 Feb 2010 0.005 Feb 2011 0.000 0.005 0.020 2.105 Continuing

Primary Hdw Dev
(ALQ-99) WR NSWC Det

Crane, IN 25.014 0.000 0.000 0.000 0.000 0.000 25.014 Continuing

Primary Hdw Dev
(Aircraft) SS/CPAF Boeing

St. Louis, MO 949.873 4.245 Oct 2009 1.651 Oct 2010 0.000 1.651 0.000 955.769 955.769

Primary Hdw Dev
(Aircraft)

Various/
Various

Various
Various 3.059 0.056 Feb 2010 0.041 Feb 2011 0.000 0.041 0.156 3.312 Continuing

SDD Award Fee SS/CPAF Boeing
St. Louis, MO 88.497 0.000 0.000 0.000 0.000 0.000 88.497 88.497

Systems Engineering WR NAWCAD
Lakehurst, NJ 5.958 0.151 Nov 2009 0.109 Nov 2010 0.000 0.109 0.412 6.630 Continuing

Systems Engineering WR NAWCAD
Pax River, MD 27.612 1.615 Nov 2009 1.169 Nov 2010 0.000 1.169 4.647 35.043 Continuing

Systems Engineering WR NAWCWD
China Lake, CA 77.758 1.724 Nov 2009 1.248 Nov 2010 0.000 1.248 4.943 85.673 Continuing

Systems Engineering WR NAWCWD
Pt. Mugu, CA 47.703 0.880 Nov 2009 0.637 Nov 2010 0.000 0.637 2.408 51.628 Continuing

Systems Engineering WR NSCW Det
Crane, IN 13.291 0.418 Nov 2009 0.303 Nov 2010 0.000 0.303 1.144 15.156 Continuing

Subtotal 1,240.837 9.097 5.163 0.000 5.163 13.730 1,268.827 1,044.266

Remarks
Primary Hardware development is based on current value of the SDD contract plus a projection of additional future planned requirements.  To date, 100% of the award fee has been
awarded.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support WR Various

Various 3.954 0.272 Nov 2009 0.650 Nov 2010 0.000 0.650 2.600 7.476 Continuing

Software Development SS/CPFF Boeing
St. Louis, MO 190.437 30.864 Nov 2009 9.514 Nov 2010 0.000 9.514 25.132 255.947 255.947

Subtotal 194.391 31.136 10.164 0.000 10.164 27.732 263.423 255.947

Remarks
Target values of contract includes current items on contract and projected additions.

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Eval MIPR

NASA Ames
Research
CA

3.016 0.000 0.000 0.000 0.000 0.000 3.016 Continuing

Developmental Test &
Eval MIPR Various

Various 2.382 0.000 0.000 0.000 0.000 0.000 2.382 Continuing

Developmental Test &
Eval WR NAWCAD

Pax River, MD 108.983 2.622 Nov 2009 1.823 Nov 2010 0.000 1.823 7.997 121.425 Continuing

Developmental Test &
Eval WR NAWCWD

China Lake, CA 81.031 7.818 Nov 2009 2.324 Nov 2010 0.000 2.324 13.869 105.042 Continuing

Operational Test & Eval WR COTF 9.105 0.441 Nov 2009 0.283 Nov 2010 0.000 0.283 1.132 10.961 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Norfolk, VA

Subtotal 204.517 10.881 4.430 0.000 4.430 22.998 242.826

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

Various
Various 12.246 0.698 Nov 2009 0.428 Nov 2010 0.000 0.428 1.914 15.286 Continuing

Government Engineering
Support WR NAWCAD

Pax River, MD 29.058 1.235 Nov 2009 1.073 Nov 2010 0.000 1.073 4.491 35.857 Continuing

Government Engineering
Support WR Various

Various 1.191 0.000 0.000 0.000 0.000 0.000 1.191 Continuing

Program Management
Support WR NAWCAD

Pax River, MD 19.965 2.022 Nov 2009 0.632 Nov 2010 0.000 0.632 2.730 25.349 Continuing

Program Management
Support WR

CNAF
Whidbey Island,
WA

0.150 0.000 0.000 0.000 0.000 0.000 0.150 Continuing

Travel WR Various
Various 1.871 0.416 Nov 2009 0.152 Nov 2010 0.000 0.152 0.666 3.105 Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #94

Navy Page 9 of 13

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 64.481 4.371 2.285 0.000 2.285 9.801 80.938

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,704.226 55.485 22.042 0.000 22.042 74.261 1,856.014 1,300.213

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
3063: EA-18G Development

Schedule Details

Start End
Event Quarter Year Quarter Year

System Development & Demonstration Phase (SDD) 1 2009 3 2009
Operational Evaluation (OPEVAL) 1 2009 3 2009
Integrated Broadcast System (IBS) Receiver Development and Demonstration Phase 1 2009 4 2010
IBS Receiver Development Test 1 2009 4 2009
IBS Receiver Operational Testing 2 2010 2 2010
LRIP I Delivery 1 2009 4 2009
Initial Operational Capability (IOC) 4 2009 4 2009
LRIP II Delivery 1 2010 4 2010
Full Rate Production Airframe Award 2 2009 2 2009
Full Rate Production AEA Kit Award 1 2010 1 2010
FRP Decision 4 2009 4 2009
FRP 4 2009 3 2013
FRP Delivery 1 2011 3 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 1.197 1.593 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.643
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: NEXT GENERATION ELECTRONIC WARFARE SIMULATOR
FY 2009 Accomplishments:
Provided Radio Frequency (RF) threat generation capabilities for the EA-18G Advanced Weapons
Laboratory Team to validate and verify the performance of mission critical Electronic Warfare Systems.

FY 2010 Plans:
Provide Radio Frequency (RF) threat generation capabilities for the EA-18G Advanced Weapons
Laboratory Team to validate and verify the performance of mission critical Electronic Warfare Systems.

1.197 1.593

Congressional Adds Subtotals 1.197 1.593

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604269N: EA-18 Squadrons

PROJECT
9999: Congressional Adds

E. Performance Metrics
Not required for Congressional Adds.
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                         A sole source contract was awarded to Boeing (the platform manufacturer) for system design and development (SDD) under a Cost-Plus Incentive Fee/Award Fee (CPIF/AF) contract arrangement that provides incentives based on cost, schedule, and technical performance.  Boeing has a subcontract with Northrop Grumman to incorporate Electronic Warfare/Electronic Attack systems into the Super Hornet. The contract has been structured to minimize the Navy's up-front investment and cancellation penalty, while reducing costs for the total program life cycle.  In FY05, two F/A-18F's began modification with RDT&E funds to incorporate the Electronic Warfare/Electronic Attack systems for further development, integration, and testing. In FY06, an Engineering Change Proposal (using procurement funds) was incorporated into the SDD contract to procure the EA-18G unique airframe changes and Airborne Electronic Attack kits, respectively, for the 4 SDD aircraft.  Also during FY06, groundwork for the eight (8) Low Rate Initial Production (LRIP) aircraft was initiated and a Request For Proposal (RFP) was released prior to the Milestone C authorization and awarded in the fourth quarter FY07.  During FY08, a Request For Proposal (RFP) was generated and released prior to LRIP II Decision (DAB 30 April 08).  OPEVAL started in September FY08 and was completed in May of FY09.  FY09 will be the last year for the SDD contract.  The FRP decision is scheduled for fourth quarter FY09.   Contractual studies are underway for Operational Requirement Document core block II activities and those efforts will be integrated into the overall EA-18G plan/roadmap as resources permit.
                         Program achieved Full Rate Production (FRP) Decision in 4th Quarter FY2009 and FRP AEA Kit Award in 1st Quarter FY2010.  Completion of FPR Delivery scheduled for 3rd Quarter FY2013.
                    
                     
                         
                             
                                 Product Development
                                 Primary Hardware development is based on current value of the SDD contract plus a projection of additional future planned requirements.  To date, 100% of the award fee has been awarded.
                                 
                                     
                                         GFE
                                         WR
                                         NSWC Det
                                         Crane, IN
                                         
                                             2.072
                                             
                                                 0.008
                                                 2010-02
                                            
                                             
                                                 0.005
                                            
                                             
                                                 0.005
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.020
                                             2.105
                                        
                                    
                                     
                                         Primary Hdw Dev (ALQ-99)
                                         WR
                                         NSWC Det
                                         Crane, IN
                                         
                                             25.014
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.014
                                        
                                    
                                     
                                         Primary Hdw Dev (Aircraft)
                                         SS
                                         CPAF
                                         Boeing
                                         St. Louis, MO
                                         
                                             949.873
                                             
                                                 4.245
                                                 2009-10
                                            
                                             
                                                 1.651
                                            
                                             
                                                 1.651
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             955.769
                                             955.769
                                        
                                    
                                     
                                         Primary Hdw Dev (Aircraft)
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.059
                                             
                                                 0.056
                                                 2010-02
                                            
                                             
                                                 0.041
                                            
                                             
                                                 0.041
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.156
                                             3.312
                                        
                                    
                                     
                                         SDD Award Fee
                                         SS
                                         CPAF
                                         Boeing
                                         St. Louis, MO
                                         
                                             88.497
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             88.497
                                             88.497
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             5.958
                                             
                                                 0.151
                                                 2009-11
                                            
                                             
                                                 0.109
                                            
                                             
                                                 0.109
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.412
                                             6.630
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             27.612
                                             
                                                 1.615
                                                 2009-11
                                            
                                             
                                                 1.169
                                            
                                             
                                                 1.169
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             4.647
                                             35.043
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             77.758
                                             
                                                 1.724
                                                 2009-11
                                            
                                             
                                                 1.248
                                            
                                             
                                                 1.248
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             4.943
                                             85.673
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCWD
                                         Pt. Mugu, CA
                                         
                                             47.703
                                             
                                                 0.880
                                                 2009-11
                                            
                                             
                                                 0.637
                                            
                                             
                                                 0.637
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             2.408
                                             51.628
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSCW Det
                                         Crane, IN
                                         
                                             13.291
                                             
                                                 0.418
                                                 2009-11
                                            
                                             
                                                 0.303
                                            
                                             
                                                 0.303
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.144
                                             15.156
                                        
                                    
                                
                            
                             
                                 Support
                                 Target values of contract includes current items on contract and projected additions.
                                 
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Various
                                         
                                             3.954
                                             
                                                 0.272
                                                 2009-11
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             2.600
                                             7.476
                                        
                                    
                                     
                                         Software Development
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             190.437
                                             
                                                 30.864
                                                 2009-11
                                            
                                             
                                                 9.514
                                            
                                             
                                                 9.514
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             25.132
                                             255.947
                                             255.947
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Eval
                                         MIPR
                                         NASA Ames Research
                                         CA
                                         
                                             3.016
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.016
                                        
                                    
                                     
                                         Developmental Test & Eval
                                         MIPR
                                         Various
                                         Various
                                         
                                             2.382
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.382
                                        
                                    
                                     
                                         Developmental Test & Eval
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             108.983
                                             
                                                 2.622
                                                 2009-11
                                            
                                             
                                                 1.823
                                            
                                             
                                                 1.823
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             7.997
                                             121.425
                                        
                                    
                                     
                                         Developmental Test & Eval
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             81.031
                                             
                                                 7.818
                                                 2009-11
                                            
                                             
                                                 2.324
                                            
                                             
                                                 2.324
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             13.869
                                             105.042
                                        
                                    
                                     
                                         Operational Test & Eval
                                         WR
                                         COTF
                                         Norfolk, VA
                                         
                                             9.105
                                             
                                                 0.441
                                                 2009-11
                                            
                                             
                                                 0.283
                                            
                                             
                                                 0.283
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.132
                                             10.961
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             12.246
                                             
                                                 0.698
                                                 2009-11
                                            
                                             
                                                 0.428
                                            
                                             
                                                 0.428
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.914
                                             15.286
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             29.058
                                             
                                                 1.235
                                                 2009-11
                                            
                                             
                                                 1.073
                                            
                                             
                                                 1.073
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             4.491
                                             35.857
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         Various
                                         Various
                                         
                                             1.191
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.191
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             19.965
                                             
                                                 2.022
                                                 2009-11
                                            
                                             
                                                 0.632
                                            
                                             
                                                 0.632
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             2.730
                                             25.349
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         CNAF
                                         Whidbey Island, WA
                                         
                                             0.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Various
                                         Various
                                         
                                             1.871
                                             
                                                 0.416
                                                 2009-11
                                            
                                             
                                                 0.152
                                            
                                             
                                                 0.152
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.666
                                             3.105
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0604269N_3063_FILE1.PNG
                        
                    
                     
                         
                             
                                 System Development & Demonstration Phase (SDD)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 Operational Evaluation (OPEVAL)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 Integrated Broadcast System (IBS) Receiver Development and Demonstration Phase
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 IBS Receiver Development Test
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 IBS Receiver Operational Testing
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 LRIP I Delivery
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Initial Operational Capability (IOC)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 LRIP II Delivery
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Full Rate Production Airframe Award
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Full Rate Production AEA Kit Award
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 FRP Decision
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 FRP
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FRP Delivery
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         1.197
                         1.593
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         5.643
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add.
                         
                             
                                 NEXT GENERATION ELECTRONIC WARFARE SIMULATOR
                                 
                                     1.197
                                     
						Provided Radio Frequency (RF) threat generation capabilities for the EA-18G Advanced Weapons Laboratory Team to validate and verify the performance of mission critical Electronic Warfare Systems. 
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						Provide Radio Frequency (RF) threat generation capabilities for the EA-18G Advanced Weapons Laboratory Team to validate and verify the performance of mission critical Electronic Warfare Systems. 
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