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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 91.418 105.193 80.819 0.000 80.819 77.804 37.650 29.151 30.001 Continuing Continuing
0556: EW Counter Response 70.267 26.376 24.287 0.000 24.287 22.400 22.831 23.458 24.157 Continuing Continuing
1742: EW Technical Development
and T&E

5.308 4.967 4.799 0.000 4.799 4.876 4.958 5.087 5.212 Continuing Continuing

2175: Tactical Air Electronic
Warfare

10.183 65.193 51.733 0.000 51.733 50.528 9.861 0.606 0.632 Continuing Continuing

2260: Specific Emitter ID 0.674 0.690 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 13.081
9999: Congressional Adds 4.986 7.967 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 18.054

A. Mission Description and Budget Item Justification
This element includes development of Electronic Warfare (EW) systems for the United States Navy (USN), United States Marine Corps (USMC), and United States
Army tactical aircraft, USMC helicopters, surface combatants, data link vulnerability assessments, precision targeting, USN and USMC radio frequency  jammers, and
development and testing of electronic warfare devices for emerging threats and emergency contingencies.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 90.476 97.635 0.000 0.000 0.000
Current President's Budget 91.418 105.193 80.819 0.000 80.819
Total Adjustments 0.942 7.558 80.819 0.000 80.819

• Congressional General Reductions -0.439
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.003
• Congressional Adds 8.000
• Congressional Directed Transfers 0.000
• Reprogrammings 3.375 0.000
• SBIR/STTR Transfer -2.433 0.000
• Program Adjustments 0.000 0.000 80.819 0.000 80.819
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: F/A18 Countermeasures Improvement 0.000 3.983
Congressional Add: Small Survivable Jammer 0.000 0.797
Congressional Add: PT MUGU ELECTRONIC WARFARE LAB UPGRADE 1.596 3.187
Congressional Add: Integrated Naval Electronic Warfare 0.997 0.000
Congressional Add: USMC Electronic Warfare(EW) Training 2.393 0.000

Congressional Add Subtotals for Project: 9999 4.986 7.967

Congressional Add Totals for all Projects 4.986 7.967

Change Summary Explanation
Technical:
Project Unit 0556 / EW COUNTER RESPONSE:  Not Applicable
Project Unit 1742 / EW TECHNICAL DEVELOPMENT & T&E:   Not Applicable
Project Unit 2175 / TACTICAL AIR ELECTRONIC WARFARE: IDECM Block 3:  IOT&E found IB-3 effective, not suitable.  Required VCD is underway.   IDECM
Block 4:  The IB-4 acquisition and contract strategy includes development of the Common On-Board-Jammer for the F/A-18 C/DE/F aircraft through sole
source contract awards for modifications to the ALQ-214.  The common jammer must meet the requirements of the IB-2 On-board Jammer (OBJ) Operational
Requirements Document (ORD) and the IDECM Radio Frequency Countermeasure (RFCM) Off-board Capabilities Production Document (CPD).
Project Unit 2260 / SPECIFIC EMITTER ID:  Not Applicable
Project Unit 9999 / CONGRESSIONAL ADD:  Not Applicable

Schedule:
Project Unit 0556 / EW COUNTER RESPONSE:  A shortage in availability of test aircraft resulted in ICAP III schedule delays. Test aircraft availability was
reduced from two aircraft to one during Block 4 testing causing delays to Block 4 as well as the subsequent Block 5 and 6 DT/OT.  The DT and OT portions of the
schedule have been divided into separate events to allow more flexibility and detail in scheduling.
Project Unit 1742 / EW TECHNICAL DEVELOPMENT & T&E:    Not Applicable
Project Unit 2175 / TACTICAL AIR ELECTRONIC WARFARE:   Integrated Defensive Electronic Countermeasures (IDECM) Block 2 (IB-2):  IB-2 is in Full Rate
Production (FRP).  The IB-2 schedule has been changed to reflect the continuation of annual production contracts through FY 2011.  IDECM Block 3 (IB-3):  IB-3
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

Initial Operational Test & Evaluation (IOT&E) completed in September 2008 with a finding of effective, not suitable.  The IB-3 schedule has been changed to
reflect the impact of the reported deficiencies and required Verification of Correction to Deficiencies (VCD) Developmental and Operational testing scheduled
to complete in September 2010.  The start of the IB-3 Low Rate Initial Production (LRIP) 4 deliveries changed from 4th Qtr FY 2009 to 1st Qtr FY 2010 via
contractual modification due to required failure analysis for reported deficiencies.  The failure analysis affected the contractor's internal manufacturing plan and
initial LRIP 4 deliveries.  IDECM Block 4 (IB-4):  IB-4 EMD Award has been changed to reflect the extended negotiation and definitization period.  IB-4 EMD
Award is planned for March 2010.
Project Unit 2260 / SPECIFIC EMITTER ID:  Not Applicable
Project Unit 9999 / CONGRESSIONAL ADD:  Not Applicable

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0556: EW Counter Response 70.267 26.376 24.287 0.000 24.287 22.400 22.831 23.458 24.157 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops upgrades to cope with the increasingly complex and dense Electronic Warfare (EW) threat environment. The required improvements in airborne
electronic attack (EA) will be achieved by applying state-of-the-art signal exploitation/processing/display techniques, improved tactics and jamming capabilities.

These efforts include the continued development of Force Protection/Overseas Contingency Operations (OCO) (classified discussion upon request) Navigation (NAV)
and Information Operations (I/O) applications and enhanced communications jamming.  The efforts under this project provide for the electronic countermeasures
response to advanced threat weapon systems and C3 networks that are expanding in density and technical complexity.  This project funds the continuing development
and integration of all EW and EA  systems for the US Navy electronic attack aircraft including  improvements within precision Direction of Arrival (DOA), geo-location,
Specific Emitter Identification (SEI), auto-Electronic Support Measures (ESM), and selective reactive jamming.

The ICAP III test articles begun in FY 1999 were two EA-6B aircraft modified to support the Improved Capability (ICAP) III program and Low Band Transmitter (LBT)
Engineering Development Models (EDMs).  An EA-6B ICAP III aircraft will continue to be used as a test article during government test and evaluation of MIDS/
Link-16, LBT and other EW improvements.  A requirement exists to allow the EA-6B to participate in various coordinated targeting scenarios such as Network Centric
Warfare, Force Net, Improved Suppression of Enemy Air Defenses/Destruction of Enemy Air Defenses,  and other strategic-and theatre-based DOD networks and
strategies.  Likewise, the ICAP III system shall be matured to enable the fusion and correlation of both organic and non-organic threat information to better present
sensor and targeting information to the theatre commander via coordinated efforts with other airborne, ground and ship-based operations. A method of implementing
this requirement is to include the EA-6B on the Link-16 EW Network.  Incorporation of the  full EW Link-16 message set into the EA-6B and participation of the ICAP
III within the Network Centric Warfare arena will greatly improve the Strike Group Commander's situational awareness.  All efforts and system upgrades include the
conversion of and transition from the Tactical EA-6B Mission Planning System (TEAMS)  to the Joint Mission Planning System (JMPS), including development of
EA-6B Unique Planning Modules.

The ALQ-99 Low Band Transmitter (LBT) system provides an expanded war fighting capability against the early warning/acquisition radars and communication links
of modern integrated air defense systems.  The LBT entered Engineering and Manufacturing Development (E&MD) in September 1996, followed by Low Rate Initial
Production (LRIP) in FY 2005 and Full Rate Production (FRP Milestone III)  was approved in FY 2008.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

Electronic Attack Jammer Techniques Optimization (JATO) and test support is required to address and counter new and evolving radar and communications threats in
support of existing and emerging systems such as the EA-6B and EA-18G.  JATO will continue to generate techniques, tactics, and procedures that will help to optimize
the capabilities of existing weapon systems, and to assist in requirements definitions of emerging AEA systems.

A Next Generation Jammer (NGJ) capability to replace the ALQ-99 system is required to keep pace with advances in threat weapons systems and continual expansion
of AEA systems.  NGJ capabilities will address AEA capability gaps, AEA sufficiency gaps and ALQ-99 availability gaps.

Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  Prior to FY10 AEA was budgeted
for in PE 0604270N 0556 EW Counter Response.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
ICAP III UPDATE

FY 2009 Accomplishments:
Completed ICAP III Block 4 and operational test readiness review.  Began coding and development of
ICAP III block 5 culminating in successful completion of the critical design review.

FY 2010 Plans:
Efforts will concentrate on completing the integration and enhancement of LINK-16 and ALQ-218
capabilities into the ICAP III aircraft as well as resolving the OPEVAL/Verification of Correction
of FOT&E related deficiencies.  ICAP III Block 4 weapon system includes integration of  ALE-47
hardware and  USQ-113 software improvements with a fleet release scheduled for FY09-Q4.   ICAP
III Block 5 includes a robust software package designed to enhance functionality of the ALQ-218 and
related EA-6B weapons systems.  Development will begin in FY09 and continue until fielded.

FY 2011 Base Plans:
Efforts will concentrate on completing the integration and enhancement of LINK-16 and ALQ-218
capabilities into the ICAP III aircraft as well as resolving the OPEVAL/Verification of Correction of
FOT&E related deficiencies. Efforts will continue fielding the improvements achieved in ICAP III Block
5 as well as begin the initial planning and development of ICAP III Block 6.

5.555 8.310 6.376 0.000 6.376
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MISSION PLANNING

FY 2009 Accomplishments:
Updated outdated hardware and increased the mission planning capability to keep pace with the block
modifications.

FY 2010 Plans:
Joint Mission Planning Systems (JMPS) and associated EA-6B Unique Planning Components (UPC's)
supports ICAP III Block upgrades.  These efforts will continue development of the JMPS components
in direct support of the ICAP III system.

FY 2011 Base Plans:
Joint Mission Planning Systems (JMPS) and associated EA-6B Unique Planning Components (UPC's)
supports ICAP III Block upgrades.  These efforts will continue development of the JMPS components
in direct support of the ICAP III system.

3.720 4.270 3.893 0.000 3.893

LINK 16 MESSAGE SETS AND DATA LINKS
FY 2009 Accomplishments:
Continued development and testing of the Link-16 modification; significantly increased the amount and
type of parametric data distributed across the link.

FY 2010 Plans:
Continue development and testing of the Link-16 modification.  These data link enhancements will
enable the EA-6B ICAP III continued participation within Force Net and facilitate the EA contributions
to the greater situational awareness allowed by Network Centric Warfare efforts.

1.079 1.200 1.145 0.000 1.145
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue development and testing of the Link-16 modification.  These data link enhancements will
enable the EA-6B ICAP III continued participation within Force Net and facilitate the EA contributions
to the greater situational awareness allowed by Network Centric Warfare efforts.

JAMMER TECHNIQUES OPTIMIZATION (JATO)
FY 2009 Accomplishments:
Completed and released five JATO Techniques Analysis and Tactics (JTATs) for EA-6B ICAP II and
ICAP III operations, including OEF and OIF. Conducted tests of multiple Electronic Attack systems v/s
radar and communications threats.   Supported requirements definition for various programs including
NGJ, Intrepid Tiger, and ITALD-J.

FY 2010 Plans:
Continue engineering development and test support required to address and counter new and evolving
radar and communications threats in support of existing and emerging systems such as the EA-6B
and EA-18G. JATO will continue to generate techniques, tactics, and procedures to optimize the
capabilities of ALQ-99 , ALQ-218, and ITALD-J systems, and to assist in requirements definitions of
emerging AEA systems. JATO also continues to lead efforts in support of OCO and Force Protection
issues. (Classified discussion available upon request.)

FY 2011 Base Plans:
Continue engineering development and test support required to address and counter new and evolving
radar and communications threats in support of existing and emerging systems such as the EA-6B
and EA-18G. JATO will continue to generate techniques, tactics, and procedures to optimize the
capabilities of ALQ-99 , ALQ-218, and ITALD-J systems, and to assist in requirements definitions of
emerging AEA systems. JATO also continues to lead efforts in support of OCO and Force Protection
issues. (Classified discussion available upon request.)

12.032 11.166 10.533 0.000 10.533
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
AIRBORNE ELECTRONIC ATTACK (AEA)

FY 2009 Accomplishments:
Four Broad Agency Announcement contracts were signed in Jan 2009 for 6 month studies to
perform system-level trade studies defining notional requirements and technical baselines for a Next
Generation Jammer (NGJ) system.  Concurrently, an NGJ Analysis of Alternatives is being conducted
with a planned completion in the 3rd qtr of FY2010.

For FY2010 and beyond, refer to PE 0604274N.  Beginning in FY10, Airborne Electronic Attack (AEA)
efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.

36.006 0.000 0.000 0.000 0.000

Intrepid Tiger Pod FA-18 E/F outfitting
FY 2009 Accomplishments:
Conducted engineering trade studies & component selection for common AEA payload design.
Conducted performance analysis and design of additional system unique components to support
podded system integration.  Conducted ground testing of CORPORAL components on the EA-6B.
Began CORPORAL Technology Demonstration 1A (TD1A) to be completed by the end of FY09.

8.445 0.000 0.000 0.000 0.000

Improved Tactical Air Launched Decoy Jammer (ITALD-J)
FY 2009 Accomplishments:
Began engineering trade space analysis by conducting requirements analysis and defining design
parameters.  Purchased long lead items for EDM development.

FY 2010 Plans:
The ITALD-J program will continue to address unmitigated IADS threats in the mid-term by converting
ITALD platforms to an expendable active electronic attack variant capable of deception and jamming
against multi-function phased array Target Engagement Radars (TERs).  To support the requirement
in the long-term this program will produce and field a tactical air launched decoy with jammer payload

3.430 1.430 2.340 0.000 2.340
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
capable of being supported and maintained in future years.  This program covers  modifications to
ITALD-J and future Airborne Electronic Attack Expendables (AEAE) in order to improve reliability/
maintainability/availability, enhance mission capability, resolve obsolescence issues, and correct
deficiencies found in testing or in the field.  For a mid-term effort, funding will develop Engineering
Development Model (EDM) prototypes and conduct initial effectiveness testing.

FY 2011 Base Plans:
Funding will continue AEAE efforts begun in FY10, including ITALD-J EDM development.  Funding
will also continue additional long-term risk reduction efforts as well as initiate integrated and
interoperability testing in preparation for an ITALD-J production decision.

Accomplishments/Planned Programs Subtotals 70.267 26.376 24.287 0.000 24.287

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/05110: EA-6 Series 33.161 84.854 14.891 15.000 29.891 15.186 11.585 4.983 0.000 0.000 3,360.632

D. Acquisition Strategy
The ICAP III contract, an E&MD Cost Plus Incentive Fee/Award Fee basic contract with two Fixed Price Incentive (FPI) production options, was awarded to a Northrop
Grumman team in March 1998 following Milestone II and a full and open competition.  The contract was changed to a Cost Plus Award Fee contract in FY 1999.  LRIP
contract award was completed in FY 2003.  A Milestone III Navy Program Decision Meeting was held on 23 September 2005. The Acquisition Decision Memorandum
was signed by ASN RDA on 21 November 2005.  A Firm Fixed Price Full Rate Production (FRP) contract for Lot 2, 4 ALQ-218 systems, was awarded in March 2006.
The FRP Lot 3 contract for 7 ALQ-218 systems was awarded 11 April 2008.  Contract for Lot 4, ALQ-218 systems was awarded 15 September 2008.

E. Performance Metrics
1.  Successful completion of ICAP III Block 4 DT.
2.  Continued development of ICAP III Block 5 sufficient to conduct a successful and on time development test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary HDW Develop -
ICAP III C/FFP Various

Various 252.271 7.339 Dec 2009 0.627 Dec 2010 0.000 0.627 0.000 260.237 260.237

Studies & Analysis (Non
FFRDC) C/FFP Various

Various 1.043 0.000 0.000 0.000 0.000 0.000 1.043 1.043

Systems Engineering
NR WR

Naval Research
Lab
Maryland

0.000 1.512 Nov 2009 0.531 Nov 2010 0.000 0.531 0.000 2.043 Continuing

Systems Engineering
NAWCAD WR

NAWCAD
Patuxent River,
MD

11.993 2.709 Dec 2009 3.027 Dec 2010 0.000 3.027 0.000 17.729 Continuing

Systems Eng/BLK
Update WR NAWCWD

Point Mugu, CA 41.573 5.321 Dec 2009 7.000 Dec 2010 0.000 7.000 0.000 53.894 Continuing

Systems Engineering
NSWC WR NSWC Det

Crane, IN 6.371 0.975 Dec 2009 0.912 Dec 2010 0.000 0.912 0.000 8.258 Continuing

Systems Engineering
VAR WR Various

Various 7.903 1.108 Dec 2009 1.733 Dec 2010 0.000 1.733 0.000 10.744 Continuing

Subtotal 321.154 18.964 13.830 0.000 13.830 0.000 353.948 261.280

Remarks
Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  Prior to FY10 AEA was budgeted for in PE
0604270N 0556 EW Counter Response.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support -
JATO SS/FP

Johns Hopkins
Unv
Maryland

12.555 3.799 Dec 2009 4.288 Dec 2010 0.000 4.288 0.000 20.642 20.642

Eng & Tech Srvc (Non
FFRDC)

Various/
Various

Various
Various 0.964 2.145 Oct 2009 5.563 Oct 2010 0.000 5.563 0.000 8.672 Continuing

DFCS Installs Various/
Various

Various
Various 0.000 0.559 May 2010 0.000 0.000 0.000 0.000 0.559 Continuing

ILS Pubs - ICAP III WR FRC
Jacksonville, FL 0.000 0.809 Jan 2010 0.464 Dec 2010 0.000 0.464 0.000 1.273 Continuing

Subtotal 13.519 7.312 10.315 0.000 10.315 0.000 31.146 20.642

Remarks
Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  Prior to FY10 AEA was budgeted for in PE
0604270N 0556 EW Counter Response.

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Promram Management
Support WR Various

Various 0.530 0.100 Dec 2009 0.142 Dec 2010 0.000 0.142 0.000 0.772 Continuing

Subtotal 0.530 0.100 0.142 0.000 0.142 0.000 0.772
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 335.203 26.376 24.287 0.000 24.287 0.000 385.866 281.922

Remarks
Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  Prior to FY10 AEA was budgeted for in PE
0604270N 0556 EW Counter Response.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
0556: EW Counter Response

Schedule Details

Start End
Event Quarter Year Quarter Year

Fleet Release - ICAP III BLOCK 3 1 2009 1 2009
Fleet Release - ICAP III BLOCK 4 3 2010 3 2010
Fleet Release - ICAP III BLOCK 5 3 2011 3 2011
Fleet Release - ICAP III BLOCK 6 3 2013 3 2013
ICAP III Block 4 OT 2 2010 2 2010
ICAP III Block 4 DT 2 2009 3 2009
ICAP III Block 5 DT 3 2010 4 2010
ICAP III Block 5 OT 1 2011 2 2011
ICAP III Block 6 DT 3 2012 4 2012
ICAP III Block 6 OT 1 2013 2 2013
ICAP III - Lot 3 FRP Deliveries (Qty 7) 2 2010 4 2010
ICAP III - Lot 4 FRP Deliveries (Qty 9) 2 2011 1 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

1742: EW Technical Development
and T&E

5.308 4.967 4.799 0.000 4.799 4.876 4.958 5.087 5.212 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project Unit 1742 EW Technical Development and T & E.   Funds efforts that focus on the quick reaction prototyping of tactical information and electronic warfare
systems.  This program directly addresses various fleet requirements across mulitple platforms (airborne, surface and subsurface), airborne and surface crypotologic
operational requirements documents and the joint oversight council missions needs statement for information warfare and electronic warfare systems and capabilitilies.
These systems/capabilities provide information dominance to friendly forces during conflict, which is necessary for successful mission accomplishment.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
EW Technical Development and T&E

FY 2009 Accomplishments:
Conducted airborne jammer development,test and evaluation on ancillary
equipment,cabling,hardware,antennas for the prototype aircraft.

FY 2010 Plans:
Continue airborne Information Warfare jammer development, test, and evaluation to include ancillary
equipment, cabling, hardware, antennas and installation on prototype aircraft.

FY 2011 Base Plans:
Continue airborne Information Warfare jammer development, test, and evaluation to include ancillary
equipment, cabling, hardware, antennas and installation on prototype aircraft.

0.662 0.680 0.420 0.000 0.420

EW Technical Development Studies & Analysis 2.773 2.662 2.715 0.000 2.715
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Conducted studies and vulnerability analysis on emerging threats/targets for Electronic Warfare (EW)
programs.

FY 2010 Plans:
Continue studies and vulnerability analysis on emerging/chaning threats/targets for EW programs.

FY 2011 Base Plans:
Continue studies and vulnerability analysis on emerging/chaning threats/targets for EW programs.

EW Technical Development/Develop and Systems Integration
FY 2009 Accomplishments:
Developed Electronic Warfare (EW) capabilites in accordance with Fleet Forces Command and
prioritzed signals to be integrated into existing MCS-21 EW systems and deployed on air and surface
platforms.

FY 2010 Plans:
Continue developing EW capabilites in accordance with Fleet Forces Command and prioritize signals
that are first to be intregrated into existing MCS-21 EW systems and deployed on air and surface
platforms.

FY 2011 Base Plans:
Continue developing EW capabilites in accordance with Fleet Forces Command and prioritize signals
that are first to be intregrated into existing MCS-21 EW systems and deployed on air and surface
platforms.

1.237 1.116 1.152 0.000 1.152

EW Technical Development/Program Management Support 0.636 0.509 0.512 0.000 0.512
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Funded travel expenses and required training to support the Research & Development projects as well
as acquistion expenses in support of the program.

FY 2010 Plans:
Continue funding necessary travel expenses and training to support the Research & Development
projects as well as acquistion expenses in support of the program management office.

FY 2011 Base Plans:
Continue funding necessary travel expenses and training to support the Research & Development
projects as well as acquistion expenses in support of the program management office.

Accomplishments/Planned Programs Subtotals 5.308 4.967 4.799 0.000 4.799

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not Applicable.

E. Performance Metrics
Successful quick reaction protoyping.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development

Various/
Various

Various
Various 3.293 0.311 Sep 2010 0.305 Sep 2011 0.000 0.305 Continuing Continuing Continuing

Aircraft Integration Various/
Various

Various
Various 1.005 0.390 Sep 2010 0.111 Sep 2011 0.000 0.111 Continuing Continuing Continuing

Subtotal 4.298 0.701 0.416 0.000 0.416

Remarks
Continue airborne Information Warfare jammer development, test and evaluation to include ancillary equipment, cabling, hardware, antennas and installation on prototype aircraft.

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various/
Various

Various
Various 1.682 0.507 Sep 2010 0.519 Sep 2011 0.000 0.519 Continuing Continuing Continuing

Software Development Various/
Various

Various
Various 2.060 0.806 Sep 2010 1.136 Sep 2011 0.000 1.136 Continuing Continuing Continuing

Studies & Analyses Various/
Various

Various
Various 3.832 1.940 Dec 2009 2.219 Dec 2010 0.000 2.219 Continuing Continuing Continuing

Subtotal 7.574 3.253 3.874 0.000 3.874

Remarks
Conduct studies and vulnerability analysis on emerging threats/targets for Electronic Warfare (EW) programs.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation

Various/
Various

Various
Various 2.390 0.500 Sep 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 2.390 0.500 0.000 0.000 0.000

Remarks
Supports the development of technical test plans and techniques for developed capabilities at various test facilities for multiple navy platforms.

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support

Various/
Various

Various
Various 0.485 0.211 Sep 2010 0.209 Sep 2011 0.000 0.209 Continuing Continuing Continuing

Travel Various/
Various

Various
Various 0.779 0.302 Sep 2010 0.300 Sep 2011 0.000 0.300 Continuing Continuing Continuing

Acquisition Workforce
Fund - 2009

Various/
Various

Various
Various 0.026 0.000 Sep 2010 0.000 Sep 2011 0.000 0.000 0.000 0.026 Continuing

Subtotal 1.290 0.513 0.509 0.000 0.509

Remarks
Provides for official travel and training expenses and miscellaneous consumables for the program management office.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 15.552 4.967 4.799 0.000 4.799

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
1742: EW Technical Development and T&E

Schedule Details

Start End
Event Quarter Year Quarter Year

Airborne System Development 1 2009 3 2010
Aircraft Developmental Testing 1 2009 1 2010
Test Support 1 2009 4 2015
Fixed Site Delivery #1 4 2009 4 2009
Countermeasure Delivery #1 4 2009 4 2009
Fixed Site Delivery #2 4 2010 4 2010
Countermeasure Delivery #2 4 2010 4 2010
Fixed Site Delivery #3 4 2011 4 2011
Countermeasure Delivery #3 4 2011 4 2011
Countermeasure Test #1 3 2009 4 2009
Countermeasure Test #2 4 2010 4 2010
Coumputer Network Operations 1 2009 4 2009
Computer Network Operations-Spiral Capability Delivery #1 4 2009 4 2009
Computer Network Operations-Spiral Capability Delivery #2 3 2011 3 2011
Computer Network Operations-Spiral Capability Delivery #3 3 2012 3 2012
Computer Network Operations-Spiral Capability Delivery #4 3 2013 3 2013
Computer Network Operations-Spiral Capability Delivery #5 3 2014 3 2014
Computer Network Operations-Spiral Capability Delivery #6 3 2015 3 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2175: Tactical Air Electronic
Warfare

10.183 65.193 51.733 0.000 51.733 50.528 9.861 0.606 0.632 Continuing Continuing

Quantity of RDT&E Articles 0 6 6 0 6 0 0 0 0

A. Mission Description and Budget Item Justification
Integrated Defensive Electronic Countermeasures (IDECM) Block 3 (IB-3) introduced the new Fiber Optic Towed Decoy (FOTD) capability to the IDECM Block
2 Electronic Warfare (EW) Suite as a replacement for the ALE-50 decoy.  The FOTD, when integrated with the rest of the F/A-18E/F EW suite (i.e., ALQ-214,
ALR-67(V)3, ALE-47 and ALE-50), the associated cockpit controls, displays and other avionics significantly improves the survivability of the host aircraft in a Radio
Frequency (RF) threat environment.   Initial Operational Test & Evaluation (IOT&E) found IB-3 effective, not suitable.  Verification of Correction to Deficiencies (VCD)
identified during IOT&E is required.  VCD activities are underway and are planned to conclude in FY10.

IDECM Block 4 (IB-4) is an Engineering Change Proposal (ECP) to the ALQ-214 to render it suitable for operation on F/A-18C/D aircraft (replacing the ALQ-126B and
significantly improving F/A-18C/D survivability) while retaining all IDECM suite functionality when installed on F/A-18E/F aircraft.  The IB-4 acquisition and contract
strategy includes development of the Common On-Board-Jammer for the F/A-18 C/D/E/F aircraft through sole source contract awards for modifications to the ALQ-214.
IB-4, ALQ-214 ECP, efforts include hardware and software design, development and test, delivery of Engineering Development Models (EDMs), integration and testing
on the host aircraft.  The F/A-18C/D EW Suite includes the ALR-67(V)2 Radar Warning Receiver (RWR), the ALE-47 Countermeasures Dispensing Set (CMDS), the
mission computer and other avionics.  In addition to performing the RWR function, the ALR-67(V)2 is the EW Bus Controller.  The EW Bus is the primary interface
between the EW Systems (Jammer, RWR, and CMDS).  The mission computer is the Avionics Bus Controller, the interface between the EW suite and other avionics.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Tactical Air Electronic Warfare

FY 2009 Accomplishments:
FY09:  Risk Reduction efforts in support of IDECM Block 4, ALQ-214 ECP continued in FY09.  In
preparation for a 1st Quarter FY 2010 non-recurring engineering contract, ITT Electronic Systems

10.183 65.193 51.733 0.000 51.733
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
completed preliminary and detailed/final hardware designs for the Weapons Replacement Assemblies
(WRAs) as well as associated preliminary software design efforts.  A Preliminary Design Review
(PDR) was conducted in FY09 to review the technical status and associated ECP design changes as
part of the Risk Reduction effort.

FY 2010 Plans:
FY10: The IDECM Block 4, ALQ-214 ECP engineering effort will be awarded in FY10 to ITT Electronic
Systems and will include the final design, development, integration and test of Engineering and
Manufacturing Development (EMD) units.  The contract is planned to continue through FY15.

FY 2011 Base Plans:
FY11 Base:  The IDECM Block 4, ALQ-214 ECP engineering effort will continue into FY11.  In
addition, engineering and logistics support with laboratory testing will begin in FY11.

Accomplishments/Planned Programs Subtotals 10.183 65.193 51.733 0.000 51.733

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/0576 1: IDECM 40.374 41.924 19.823 0.000 19.823 0.000 0.000 0.000 0.000 0.000 102.121
• APN/0576 2: Common On-Board
Jammer

0.000 0.000 0.000 0.000 0.000 68.945 76.004 85.615 90.845 140.699 462.108

• PANMC/0182: Airborne
Expendable CM

17.189 25.839 19.041 0.000 19.041 20.248 21.270 21.912 22.614 742.731 890.844

D. Acquisition Strategy
Integrated Defensive Electronic Countermeasures (IDECM) Block 3 (IB-3) sole source award of Verification of Correction to Deficiencies (VCD) and LRIP efforts in
FY 2009, FY 2010 and FY 2011.  In April 2009 ASN(RD&A) approved the requested restructure of IB-4 to reflect the Engineering Change Proposal (ECP) strategy,
replacing Milestones with In-Process Reviews (IPRs) in the program schedule. IB-4 sole source award of ALQ-214 ECP efforts in FY 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

E. Performance Metrics
IDECM Block 3:  Successfully complete Verification of Correction to Deficiencies (VCD) Developmental and Operational Test.  Successfully achieve Milestone III.
Successfully achieve Initial Operational Capability (IOC).
IDECM Block 4:  Successfully conduct In-Process Review 1 (Post-Preliminary Design Review (PDR) Assessment).  Successfully conduct Critical Design Review
(CDR).  Successfully conduct In-Process Review 2 (Post-CDR Assessment).
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aircraft Integration-
IDECM

Various/
Various

Various
Various 70.761 0.000 0.000 0.000 0.000 0.000 70.761 Continuing

Aircraft Integration-
IDECM Boeing SS/CPFF Boeing

St. Louis, MO 1.410 0.000 0.000 0.000 0.000 0.000 1.410 1.410

Primary Hdw Dev
AAR-47 FY07 SUPP
ATK

SS/CPFF ATK Missile
Clearwater, FL 16.000 0.000 0.000 0.000 0.000 0.000 16.000 16.000

Primary Hdw Dev
AAR-47 FY07 SUPP
AFB

MIPR AFB
Eglin, FL 2.100 0.000 0.000 0.000 0.000 0.000 2.100 Continuing

Primary Hdw Dev
AAR-47 FY07 SUPP
NVS

MIPR NVS
Fort Belvoir, VA 0.064 0.000 0.000 0.000 0.000 0.000 0.064 Continuing

Primary Hdw Dev -
IDECM ITT SS/FFP ITT

Clifton, NJ 0.000 53.171 Jan 2010 40.959 Dec 2010 0.000 40.959 32.189 126.319 126.319

Ship Suitability AAR-47 WR NAWCAD
Pax River, MD 0.050 0.000 0.000 0.000 0.000 0.000 0.050 Continuing

Studies & Analysis
DRFM (CONG) MIPR NUWC

Keyport, WA 0.018 0.000 0.000 0.000 0.000 0.000 0.018 Continuing

Systems Eng - IDECM
BAE SS/CPFF BAE Systems

Nashua, NY 14.552 0.000 0.000 0.000 0.000 0.000 14.552 14.552

Systems Eng - IDECM SS/CPFF Various
Various 62.439 7.497 Apr 2010 6.426 Apr 2011 0.000 6.426 7.154 83.516 83.516

Systems Eng - IDECM
Raytheon SS/CPFF Raytheon

Goleta, CA 0.268 0.000 0.000 0.000 0.000 0.000 0.268 0.268

SS/CPFF ITT 1.810 0.000 0.000 0.000 0.000 0.000 1.810 1.810
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Risk Reduction DRFM
(CONG) Clifton, NJ

Risk Reduction IDECM
ITT1 SS/CPFF ITT

Clifton, NJ 2.495 0.000 0.000 0.000 0.000 0.000 2.495 2.495

Risk Reduction IDECM
ITT2 SS/FP ITT

Clifton, NJ 7.883 0.000 0.000 0.000 0.000 0.000 7.883 7.883

Subtotal 179.850 60.668 47.385 0.000 47.385 39.343 327.246 254.253

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev/Eng Supt AAR-47
(Non-FFRDC) WR NRL

Washington, DC 0.343 0.000 0.000 0.000 0.000 0.000 0.343 Continuing

Dev/Eng Supt AAR-47 WR Various
Various 0.220 0.000 0.000 0.000 0.000 0.000 0.220 Continuing

Software Dev - IDECM WR Various
Various 6.843 0.000 0.000 0.000 0.000 0.000 6.843 Continuing

Integrated Log Supt
AAR-47 SS/CPFF ATK Missile

Clearwater, FL 0.650 0.000 0.000 0.000 0.000 0.000 0.650 0.650
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Dev AAR-47 SS/CPFF ATK Missile
Clearwater, FL 0.171 0.000 0.000 0.000 0.000 0.000 0.171 0.171

Integrated Log Supt -
IDECM WR FRC-SE

Jacksonville, FL 0.105 0.180 Dec 2009 0.139 Dec 2010 0.000 0.139 0.291 0.715 Continuing

ILS - IDECM (Non-
FFRDC) SS/CPFF FRC-SE

Jacksonville, FL 0.000 0.188 Jan 2010 0.190 Jan 2011 0.000 0.190 0.000 0.378 0.378

Subtotal 8.332 0.368 0.329 0.000 0.329 0.291 9.320 1.199

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval Supt
AAR-47 WR NRL

Washington, DC 0.270 0.000 0.000 0.000 0.000 0.000 0.270 Continuing

IDECM Test Supt
(OPTEVFOR) WR

Oper T&E for CD
30
VA

4.030 0.000 0.000 0.000 0.000 0.000 4.030 Continuing

IDECM Test Supt (Non-
FFRDC) SS/CPFF Various

Various 1.486 0.000 0.000 0.000 0.000 0.000 1.486 1.486

Live Fire Test & Eval
AAR-47 WR NRL

Washington, DC 0.508 0.000 0.000 0.000 0.000 0.000 0.508 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Test & Eval
AAR-47 WR NRL

Washington, DC 0.100 0.000 0.000 0.000 0.000 0.000 0.100 Continuing

Studies & Analysis (Non-
FFRDC) (CONG) SS/CPFF John Hopkins Un

Laurel, MD 0.774 0.000 0.000 0.000 0.000 0.000 0.774 0.774

Flight Test - IDECM WR Various
Various 0.000 0.053 Jan 2010 0.926 Jan 2011 0.000 0.926 26.521 27.500 Continuing

Subtotal 7.168 0.053 0.926 0.000 0.926 26.521 34.668 2.260

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AAR-47 Travel Allot NAVAIR
Pax River, MD 0.050 0.000 0.000 0.000 0.000 0.000 0.050 Continuing

Prog Mgmt DRFM WR NAWCAD
Pax River, MD 0.002 0.000 0.000 0.000 0.000 0.000 0.002 Continuing

PM Supt DRFM (Non-
FFRDC) C/TBD TBD

TBD 0.146 0.000 0.000 0.000 0.000 0.000 0.146 0.146

Prog Mgmt Supt DRFM
(CONG) WR NAWCAD

Pax River, MD 0.234 0.000 0.000 0.000 0.000 0.000 0.234 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Mgt & Prof Supt Srvc-
IDECM (Non-FFRDC) SS/CPFF Amelex

California, MD 0.210 0.223 Dec 2009 0.230 Dec 2010 0.000 0.230 0.000 0.663 0.663

Prog Mgmt Supt -
IDECM WR Various

Various 19.386 0.350 Dec 2009 0.360 Dec 2010 0.000 0.360 0.537 20.633 Continuing

Prog Mgmt Supt (Non-
FFRDC) SS/CPFF DPA, Inc.

Arlington, VA 0.077 0.000 0.000 0.000 0.000 0.000 0.077 0.077

Travel - IDECM Allot Various
Various 0.104 0.000 0.000 0.000 0.000 0.000 0.104 Continuing

Travel - IDECM
NAWCAD Allot NAWCAD

Pax River, MD 0.224 0.000 0.000 0.000 0.000 0.000 0.224 Continuing

Travel Allot NAWCAD
Pax River, MD 0.005 0.100 Oct 2009 0.100 Oct 2010 0.000 0.100 0.000 0.205 Continuing

Impact Fees WR NAWCAD
Pax River, MD 0.032 0.000 0.000 0.000 0.000 0.000 0.032 Continuing

Eng Supt - IDECM
NAWCAD WR NAWCWD

China Lake, CA 9.547 0.000 0.000 0.000 0.000 0.000 9.547 Continuing

Eng Supt - IDECM WR Various
Various 32.505 0.000 0.000 0.000 0.000 0.000 32.505 Continuing

Eng/Log Supt - DRFM
(CONG) VAR WR Various

Various 0.524 0.000 0.000 0.000 0.000 0.000 0.524 Continuing

Eng/Log Supt - DRFM
(CONG) NAWCAD WR NAWCAD

Pax River, MD 0.713 0.000 0.000 0.000 0.000 0.000 0.713 Continuing

Eng/Log Supt - DRFM
(CONG) DTIC MIPR DTIC

Fort Belvoir, VA 0.067 0.000 0.000 0.000 0.000 0.000 0.067 Continuing

WR NAWCAD 0.120 0.000 0.000 0.000 0.000 0.000 0.120 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Eng/Log Supt - DRFM
NAWCAD Pax River, MD

Eng/Log Supt - DRFM WR Various
Various 0.420 0.000 0.000 0.000 0.000 0.000 0.420 Continuing

Eng/Log Supt - IDECM
NAWCAD WR NAWCAD

Pax River, MD 0.050 1.591 Dec 2009 1.174 Dec 2010 0.000 1.174 2.454 5.269 Continuing

Eng/Log Supt - IDECM WR Various
Various 0.840 1.386 Dec 2009 0.895 Dec 2010 0.000 0.895 1.770 4.891 Continuing

Eng/Log Supt - DRFM
(CONG) NRL WR NRL

Washington, DC 0.375 0.000 0.000 0.000 0.000 0.000 0.375 Continuing

Eng/Log Supt - DRFM
(CONG) FRCSE WR FRC-SE

Jacksonville, FL 0.050 0.000 0.000 0.000 0.000 0.000 0.050 Continuing

Eng/Log Supt - IDECM
FRCSE WR FRC-SE

Jacksonville, FL 0.000 0.229 Dec 2009 0.102 Dec 2010 0.000 0.102 0.210 0.541 Continuing

Eng & Tech Srvcs (Non-
FFRDC) L3 SS/CPFF L-3/Titan

California, MD 0.448 0.000 0.000 0.000 0.000 0.000 0.448 0.448

Eng & Tech Srvcs (Non-
FFRDC) NRL SS/CPFF NRL

Washington, DC 0.000 0.225 Dec 2009 0.232 Dec 2010 0.000 0.232 0.485 0.942 0.942

Subtotal 66.129 4.104 3.093 0.000 3.093 5.456 78.782 2.276

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 261.479 65.193 51.733 0.000 51.733 71.611 450.016 259.988

Remarks



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #95

Navy Page 33 of 42

Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Schedule Details

Start End
Event Quarter Year Quarter Year

IDECM Block 3 Milestone III 1 2011 1 2011
IDECM Block 3 Initial Operating Capability (IOC) 2 2011 2 2011
IDECM Block 4 Eng & Mfg Development (EMD) Award 2 2010 2 2010
IDECM Block 4 In-Process Review (IPR) 1 2 2010 2 2010
IDECM Block 4 In-Process Review (IPR) 2 4 2010 4 2010
IDECM Block 4 In-Process Review (IPR) 3 1 2012 1 2012
IDECM Block 4 In-Process Review (IPR) 4 2 2013 2 2013
IDECM Block 4 In-Process Review (IPR) 5 2 2014 2 2014
IDECM Block 4 IOC 3 2014 3 2014
IDECM Block 4 Prelimary Design Review (PDR) 3 2009 3 2009
IDECM Block 4 Critical Design Review (CDR) 3 2010 3 2010
IDECM Block 4 Devolopment 2 2010 3 2014
IDECM Block 3 EDM Deliveries (18) 2 2011 3 2012
IDECM Block 3 VCD DT Flight Testing 4 2009 4 2010
IDECM Block 3 VCD OT Flight Test 2 2010 4 2010
IDECM Block 4 DT Testing 1 2011 4 2013
IDECM Block 4 OA Testing 1 2012 3 2012
IDECM Block 4 DT Flights 3 2012 1 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Start End
Event Quarter Year Quarter Year

IDECM Block 4 OT Flights 1 2013 4 2013
IDECM Block 2 Full Rate Production (FRP) 6 1 2009 1 2009
IDECM Block 2 Full Rate Production (FRP) 7 2 2010 2 2010
IDECM Block 2 Full Rate Production (FRP) 8 2 2011 2 2011
IDECM Block 3 Low Rate Initial Production (LRIP) 5 3 2009 3 2009
IDECM Block 3 Low Rate Initial Production (LRIP) 6 2 2010 2 2010
IDECM Block 3 Full Rate Production (FRP) 1 2 2011 2 2011
IDECM Block 3 Full Rate Production (FRP) 2 2 2012 2 2012
IDECM Block 3 Full Rate Production (FRP) 3 2 2013 2 2013
IDECM Block 3 Full Rate Production (FRP) 4 2 2014 2 2014
IDECM Block 3 Full Rate Production (FRP) 5 2 2015 2 2015
IDECM Block 4 Full Rate Production (FRP) 9 2 2012 2 2012
IDECM Block 4 Full Rate Production (FRP) 10 3 2013 3 2013
IDECM Block 4 Full Rate Production (FRP) 11 3 2014 3 2014
IDECM Block 4 Full Rate Production (FRP) 12 3 2015 3 2015
IDECM Block 3 LRIP 4 Deliveries (150) 1 2010 4 2010
IDECM Block 3 LRIP 5 Deliveries (251) 4 2010 3 2011
IDECM Block 3 LRIP 6 Deliveries (401) 3 2011 3 2012
IDECM Block 3 FRP 1 Deliveries (320) 3 2012 3 2013
IDECM Block 3 FRP 2 Deliveries (343) 3 2013 3 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2175: Tactical Air Electronic Warfare

Start End
Event Quarter Year Quarter Year

IDECM Block 3 FRP 3 Deliveries (344) 3 2014 3 2015
IDECM Block 3 FRP 4 Deliveries (370) 3 2015 4 2015
IDECM Block 4 FRP 9 Deliveries (20) 3 2013 2 2014
IDECM Block 4 FRP 10 Deliveries (25) 3 2014 2 2015
IDECM Block 4 FRP 11 Deliveries (30) 3 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2260: Specific Emitter ID

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2260: Specific Emitter ID 0.674 0.690 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 13.081
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project supports systems development and collection of Specific Emitter Identification (SEI) information from National Technical Means (NTM) to track commercial
ships over 200 gross registered tons world-wide.  Research and development will cover improvements and enhancements to Electronic Intelligence technology.  This
will include improved/next generation SEI technology for miniaturization and automation of hardware, national collection systems, signal processing and analysis, and
de-interleaving of signals.  Propagation in a multi-path signal environment will also be assessed.  All work on this project will be undertaken in pursuit of goals stated by
the Office of Naval Intelligence and the National Security Agency in support of the Worldwide Ship Tracking Program.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SENSOR FUSION

This effort supports systems development and information fusion of improved SEI technology
for automation of hardware, national collection systems, signal processing and analysis, and de-
interleaving of signals.

FY 2009 Accomplishments:
- Continued task to fuse additional sources of data with SEI data for automation of hardware, national
collection systems, signal processing and analysis, and de-interleaving of signals. Work toward
increasing sensor fusion, collection and reporting automation helped reduce staffing and support
remote access and control capability.

FY 2010 Plans:
Continue all efforts of FY09.  Project moves to PE 0304270N starting FY 2011.

0.175 0.198 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2260: Specific Emitter ID

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SYSTEM AUTOMATION

This effort supports development of an autonomous surveillance system capable of providing emitter
signal information to a central location.

FY 2009 Accomplishments:
- Continued task to develop an unmanned, autonomous, remote collection and surveillance system.
- Continued task to automate fusion of other sensor information with SEI data collection.

FY 2010 Plans:
Continue all efforts of FY09.  Project moves to PE 0304270N starting FY 2011.

0.229 0.245 0.000 0.000 0.000

TECHNOLOGY REFRESH & COMMUNICATION ENHANCEMENT
This effort improves SEI system performance, real-time communication and tactical use of SEI which
will be expanded with next generation SEI technology.

FY 2009 Accomplishments:
- Continued task to incorporate other SEI algorithms into deployed processing software.
- Continued task on integrating advanced SEI hardware with WINSEI software to support improved
SEI system performance and capabilities for tactical and technical use, and which can be expanded
with next generation SEI algorithms.
- Continued task to incorporate further message reporting formats for dissemination of SEI data and
improve SEI interoperability.
- Continued task to expand collection capability to support additional radar types.

FY 2010 Plans:
Continue all efforts of FY09.  Project moves to PE 0304270N starting FY 2011.

0.270 0.247 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 0.674 0.690 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
2260: Specific Emitter ID

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
1. SEI information on thirty to fifty thousand ships per year are entered into the intelligence database.
2. System reliability increases of 10% each year are anticipated under the current funding level.
3. Two technical and software upgrades are accomplished each year that significantly enhance the SEI system's overall effectivesss.
4. It is estimated that one collection site per year can be fully automated increasing the systems effectiveness.
5. Continue developing and deploying techniques to increase capability for evolving radar types 6. Additional details can be described in a classified environment.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 4.986 7.967 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 18.054
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: F/A18 Countermeasures Improvement
FY 2010 Plans:
Additional funding to integrate improved countermeasure equipment and Mission Computer upgrades
so that Navy and Marine Corps aircrew have the combat capabilities they need to survive and succeed
against modern threats.

0.000 3.983

Congressional Add: Small Survivable Jammer
FY 2010 Plans:
These funds to be used for investigation of EW and jamming technology that could potentially be
incorporated into an Unmanned Aerial System.

0.000 0.797

Congressional Add: PT MUGU ELECTRONIC WARFARE LAB UPGRADE
1.596 3.187
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

FY 2009 Accomplishments:
Upgraded laboratory equipment and facilities necessary to develop a NAWCWD Point Mugu
laboratory facility modernization.

FY 2010 Plans:
Upgrade laboratory equipment and facilities necessary to develop a NAWCWD Point Mugu laboratory
facility modernization.

Congressional Add: Integrated Naval Electronic Warfare
FY 2009 Accomplishments:
Provided subject matter expertise to support Integrated Naval Electronic Warfare efforts to integrate
electronic warfare into the Navy's various missions.

0.997 0.000

Congressional Add: USMC Electronic Warfare(EW) Training
FY 2009 Accomplishments:
Developed airborne electronic attack training and tactics procedures for the USMC Electronic Warfare
Training Program.

2.393 0.000

Congressional Adds Subtotals 4.986 7.967

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604270N: Electronic Warfare (EW) Dev

PROJECT
9999: Congressional Adds

E. Performance Metrics
Not required for Congressional Adds.
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Project Unit 0556 / EW COUNTER RESPONSE:  Not Applicable
Project Unit 1742 / EW TECHNICAL DEVELOPMENT & T&E:   Not Applicable
Project Unit 2175 / TACTICAL AIR ELECTRONIC WARFARE: IDECM Block 3:  IOT&E found IB-3 effective, not suitable.  Required VCD is underway.   IDECM Block 4:  The IB-4 acquisition and contract strategy includes development of the Common On-Board-Jammer for the F/A-18 C/DE/F aircraft through sole source contract awards for modifications to the ALQ-214.  The common jammer must meet the requirements of the IB-2 On-board Jammer (OBJ) Operational Requirements Document (ORD) and the IDECM Radio Frequency Countermeasure (RFCM) Off-board Capabilities Production Document (CPD).
Project Unit 2260 / SPECIFIC EMITTER ID:  Not Applicable
Project Unit 9999 / CONGRESSIONAL ADD:  Not Applicable

Schedule:
Project Unit 0556 / EW COUNTER RESPONSE:  A shortage in availability of test aircraft resulted in ICAP III schedule delays. Test aircraft availability was reduced from two aircraft to one during Block 4 testing causing delays to Block 4 as well as the subsequent Block 5 and 6 DT/OT.  The DT and OT portions of the schedule have been divided into separate events to allow more flexibility and detail in scheduling.
Project Unit 1742 / EW TECHNICAL DEVELOPMENT & T&E:    Not Applicable
Project Unit 2175 / TACTICAL AIR ELECTRONIC WARFARE:   Integrated Defensive Electronic Countermeasures (IDECM) Block 2 (IB-2):  IB-2 is in Full Rate Production (FRP).  The IB-2 schedule has been changed to reflect the continuation of annual production contracts through FY 2011.  IDECM Block 3 (IB-3):  IB-3 Initial Operational Test & Evaluation (IOT&E) completed in September 2008 with a finding of effective, not suitable.  The IB-3 schedule has been changed to reflect the impact of the reported deficiencies and required Verification of Correction to Deficiencies (VCD) Developmental and Operational testing scheduled to complete in September 2010.  The start of the IB-3 Low Rate Initial Production (LRIP) 4 deliveries changed from 4th Qtr FY 2009 to 1st Qtr FY 2010 via contractual modification due to required failure analysis for reported deficiencies.  The failure analysis affected the contractor's internal manufacturing plan and initial LRIP 4 deliveries.  IDECM Block 4 (IB-4):  IB-4 EMD Award has been changed to reflect the extended negotiation and definitization period.  IB-4 EMD Award is planned for March 2010. 
Project Unit 2260 / SPECIFIC EMITTER ID:  Not Applicable
Project Unit 9999 / CONGRESSIONAL ADD:  Not Applicable

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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                         This project develops upgrades to cope with the increasingly complex and dense Electronic Warfare (EW) threat environment. The required improvements in airborne electronic attack (EA) will be achieved by applying state-of-the-art signal exploitation/processing/display techniques, improved tactics and jamming capabilities.  

These efforts include the continued development of Force Protection/Overseas Contingency Operations (OCO) (classified discussion upon request) Navigation (NAV) and Information Operations (I/O) applications and enhanced communications jamming.  The efforts under this project provide for the electronic countermeasures response to advanced threat weapon systems and C3 networks that are expanding in density and technical complexity.  This project funds the continuing development and integration of all EW and EA  systems for the US Navy electronic attack aircraft including  improvements within precision Direction of Arrival (DOA), geo-location, Specific Emitter Identification (SEI), auto-Electronic Support Measures (ESM), and selective reactive jamming.  

The ICAP III test articles begun in FY 1999 were two EA-6B aircraft modified to support the Improved Capability (ICAP) III program and Low Band Transmitter (LBT) Engineering Development Models (EDMs).  An EA-6B ICAP III aircraft will continue to be used as a test article during government test and evaluation of MIDS/Link-16, LBT and other EW improvements.  A requirement exists to allow the EA-6B to participate in various coordinated targeting scenarios such as Network Centric Warfare, Force Net, Improved Suppression of Enemy Air Defenses/Destruction of Enemy Air Defenses,  and other strategic-and theatre-based DOD networks and strategies.  Likewise, the ICAP III system shall be matured to enable the fusion and correlation of both organic and non-organic threat information to better present sensor and targeting information to the theatre commander via coordinated efforts with other airborne, ground and ship-based operations. A method of implementing this requirement is to include the EA-6B on the Link-16 EW Network.  Incorporation of the  full EW Link-16 message set into the EA-6B and participation of the ICAP III within the Network Centric Warfare arena will greatly improve the Strike Group Commander's situational awareness.  All efforts and system upgrades include the conversion of and transition from the Tactical EA-6B Mission Planning System (TEAMS)  to the Joint Mission Planning System (JMPS), including development of  EA-6B Unique Planning Modules.

The ALQ-99 Low Band Transmitter (LBT) system provides an expanded war fighting capability against the early warning/acquisition radars and communication links of modern integrated air defense systems.  The LBT entered Engineering and Manufacturing Development (E&MD) in September 1996, followed by Low Rate Initial Production (LRIP) in FY 2005 and Full Rate Production (FRP Milestone III)  was approved in FY 2008.  

Electronic Attack Jammer Techniques Optimization (JATO) and test support is required to address and counter new and evolving radar and communications threats in support of existing and emerging systems such as the EA-6B and EA-18G.  JATO will continue to generate techniques, tactics, and procedures that will help to optimize the capabilities of existing weapon systems, and to assist in requirements definitions of emerging AEA systems.  

A Next Generation Jammer (NGJ) capability to replace the ALQ-99 system is required to keep pace with advances in threat weapons systems and continual expansion of AEA systems.  NGJ capabilities will address AEA capability gaps, AEA sufficiency gaps and ALQ-99 availability gaps. 

Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  Prior to FY10 AEA was budgeted for in PE 0604270N 0556 EW Counter Response.
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						Completed ICAP III Block 4 and operational test readiness review.  Began coding and development of ICAP III block 5 culminating in successful completion of the critical design review.  
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						Efforts will concentrate on completing the integration and enhancement of LINK-16 and ALQ-218 capabilities into the ICAP III aircraft as well as resolving the OPEVAL/Verification of Correction of FOT&E related deficiencies.  ICAP III Block 4 weapon system includes integration of  ALE-47 hardware and  USQ-113 software improvements with a fleet release scheduled for FY09-Q4.   ICAP III Block 5 includes a robust software package designed to enhance functionality of the ALQ-218 and related EA-6B weapons systems.  Development will begin in FY09 and continue until fielded.  
					
                                    
                                     
                                         6.376
                                         0
                                    
                                     
                                         6.376
                                         0
                                         
					Efforts will concentrate on completing the integration and enhancement of LINK-16 and ALQ-218 capabilities into the ICAP III aircraft as well as resolving the OPEVAL/Verification of Correction of FOT&E related deficiencies. Efforts will continue fielding the improvements achieved in ICAP III Block 5 as well as begin the initial planning and development of ICAP III Block 6.  
				
                                    
                                
                            
                             
                                 MISSION PLANNING
                                 
                                     
                                         3.720
                                         0
                                         
						Updated outdated hardware and increased the mission planning capability to keep pace with the block modifications.  
					
                                    
                                
                                 
                                     
                                         4.270
                                         0
                                         
						Joint Mission Planning Systems (JMPS) and associated EA-6B Unique Planning Components (UPC's) supports ICAP III Block upgrades.  These efforts will continue development of the JMPS components in direct support of the ICAP III system.  
					
                                    
                                     
                                         3.893
                                         0
                                    
                                     
                                         3.893
                                         0
                                         
					 Joint Mission Planning Systems (JMPS) and associated EA-6B Unique Planning Components (UPC's) supports ICAP III Block upgrades.  These efforts will continue development of the JMPS components in direct support of the ICAP III system.  
				
                                    
                                
                            
                             
                                 LINK 16 MESSAGE SETS AND DATA LINKS
                                 
                                     
                                         1.079
                                         0
                                         
						Continued development and testing of the Link-16 modification; significantly increased the amount and type of parametric data distributed across the link.  
					
                                    
                                
                                 
                                     
                                         1.200
                                         0
                                         
						Continue development and testing of the Link-16 modification.  These data link enhancements will enable the EA-6B ICAP III continued participation within Force Net and facilitate the EA contributions to the greater situational awareness allowed by Network Centric Warfare efforts. 
					
                                    
                                     
                                         1.145
                                         0
                                    
                                     
                                         1.145
                                         0
                                         
					Continue development and testing of the Link-16 modification.  These data link enhancements will enable the EA-6B ICAP III continued participation within Force Net and facilitate the EA contributions to the greater situational awareness allowed by Network Centric Warfare efforts. 
				
                                    
                                
                            
                             
                                 JAMMER TECHNIQUES OPTIMIZATION (JATO)
                                 
                                     
                                         12.032
                                         0
                                         
						Completed and released five JATO Techniques Analysis and Tactics (JTATs) for EA-6B ICAP II and ICAP III operations, including OEF and OIF. Conducted tests of multiple Electronic Attack systems v/s radar and communications threats.   Supported requirements definition for various programs including NGJ, Intrepid Tiger, and ITALD-J. 
					
                                    
                                
                                 
                                     
                                         11.166
                                         0
                                         
						Continue engineering development and test support required to address and counter new and evolving radar and communications threats in support of existing and emerging systems such as the EA-6B and EA-18G. JATO will continue to generate techniques, tactics, and procedures to optimize the capabilities of ALQ-99 , ALQ-218, and ITALD-J systems, and to assist in requirements definitions of emerging AEA systems. JATO also continues to lead efforts in support of OCO and Force Protection issues. (Classified discussion available upon request.) 
					
                                    
                                     
                                         10.533
                                         0
                                    
                                     
                                         10.533
                                         0
                                         
					Continue engineering development and test support required to address and counter new and evolving radar and communications threats in support of existing and emerging systems such as the EA-6B and EA-18G. JATO will continue to generate techniques, tactics, and procedures to optimize the capabilities of ALQ-99 , ALQ-218, and ITALD-J systems, and to assist in requirements definitions of emerging AEA systems. JATO also continues to lead efforts in support of OCO and Force Protection issues. (Classified discussion available upon request.) 
				
                                    
                                
                            
                             
                                 AIRBORNE ELECTRONIC ATTACK (AEA)
                                 
                                     
                                         36.006
                                         0
                                         
						Four Broad Agency Announcement contracts were signed in Jan 2009 for 6 month studies to perform system-level trade studies defining notional requirements and technical baselines for a Next Generation Jammer (NGJ) system.  Concurrently, an NGJ Analysis of Alternatives is being conducted with a planned completion in the 3rd qtr of FY2010.

For FY2010 and beyond, refer to PE 0604274N.  Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  
					
                                    
                                
                            
                             
                                 Intrepid Tiger Pod FA-18 E/F outfitting
                                 
                                     
                                         8.445
                                         0
                                         
						Conducted engineering trade studies & component selection for common AEA payload design.  Conducted performance analysis and design of additional system unique components to support podded system integration.  Conducted ground testing of CORPORAL components on the EA-6B.  Began CORPORAL Technology Demonstration 1A (TD1A) to be completed by the end of FY09.  
					
                                    
                                
                            
                             
                                  Improved Tactical Air Launched Decoy Jammer (ITALD-J) 
                                 
                                     
                                         3.430
                                         0
                                         
						Began engineering trade space analysis by conducting requirements analysis and defining design parameters.  Purchased long lead items for EDM development. 
					
                                    
                                
                                 
                                     
                                         1.430
                                         0
                                         
						The ITALD-J program will continue to address unmitigated IADS threats in the mid-term by converting ITALD platforms to an expendable active electronic attack variant capable of deception and jamming against multi-function phased array Target Engagement Radars (TERs).  To support the requirement in the long-term this program will produce and field a tactical air launched decoy with jammer payload capable of being supported and maintained in future years.  This program covers  modifications to ITALD-J and future Airborne Electronic Attack Expendables (AEAE) in order to improve reliability/maintainability/availability, enhance mission capability, resolve obsolescence issues, and correct deficiencies found in testing or in the field.  For a mid-term effort, funding will develop Engineering Development Model (EDM) prototypes and conduct initial effectiveness testing. 
					
                                    
                                     
                                         2.340
                                         0
                                    
                                     
                                         2.340
                                         0
                                         
					 Funding will continue AEAE efforts begun in FY10, including ITALD-J EDM development.  Funding will also continue additional long-term risk reduction efforts as well as initiate integrated and interoperability testing in preparation for an ITALD-J production decision. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/05110
                                 EA-6 Series
                                 
                                     33.161
                                     84.854
                                     29.891
                                     14.891
                                     15.000
                                     15.186
                                     11.585
                                     4.983
                                     0.000
                                     0.000
                                     3360.632
                                
                            
                        
                         The ICAP III contract, an E&MD Cost Plus Incentive Fee/Award Fee basic contract with two Fixed Price Incentive (FPI) production options, was awarded to a Northrop Grumman team in March 1998 following Milestone II and a full and open competition.  The contract was changed to a Cost Plus Award Fee contract in FY 1999.  LRIP contract award was completed in FY 2003.  A Milestone III Navy Program Decision Meeting was held on 23 September 2005. The Acquisition Decision Memorandum was signed by ASN RDA on 21 November 2005.  A Firm Fixed Price Full Rate Production (FRP) contract for Lot 2, 4 ALQ-218 systems, was awarded in March 2006.  The FRP Lot 3 contract for 7 ALQ-218 systems was awarded 11 April 2008.  Contract for Lot 4, ALQ-218 systems was awarded 15 September 2008.
                         1.  Successful completion of ICAP III Block 4 DT.
2.  Continued development of ICAP III Block 5 sufficient to conduct a successful and on time development test.
                    
                     
                         Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  Prior to FY10 AEA was budgeted for in PE 0604270N 0556 EW Counter Response.
                         
                             
                                 Product Development
                                 Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  Prior to FY10 AEA was budgeted for in PE 0604270N 0556 EW Counter Response.
                                 
                                     
                                         Primary HDW Develop - ICAP III
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                                         FFP
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                                         Various
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                                                 2010-12
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                                         Studies & Analysis (Non FFRDC)
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                                         Systems Engineering NR
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                                         Systems Engineering NAWCAD
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                                         Patuxent River, MD
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                                                 0.000
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                                         Systems Eng/BLK Update
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                                 Support
                                 Beginning in FY10, Airborne Electronic Attack (AEA) efforts are budgeted in PE 0604274N Project 0557 Next Generation Jammer.  Prior to FY10 AEA was budgeted for in PE 0604270N 0556 EW Counter Response.
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                     1742
                     EW Technical Development and T&E
                     
                         5.308
                         4.967
                         4.799
                         4.799
                         0.000
                         4.876
                         4.958
                         5.087
                         5.212
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project Unit 1742 EW Technical Development and T & E.   Funds efforts that focus on the quick reaction prototyping of tactical information and electronic warfare systems.  This program directly addresses various fleet requirements across mulitple platforms (airborne, surface and subsurface), airborne and surface crypotologic operational requirements documents and the joint oversight council missions needs statement for information warfare and electronic warfare systems and capabilitilies.  These systems/capabilities provide information dominance to friendly forces during conflict, which is necessary for successful mission accomplishment.
                         
                             
                                 EW Technical Development and T&E
                                 
                                     
                                         0.662
                                         0
                                         
						Conducted airborne jammer development,test and evaluation on ancillary equipment,cabling,hardware,antennas for the prototype aircraft. 
					
                                    
                                
                                 
                                     
                                         0.680
                                         0
                                         
						Continue airborne Information Warfare jammer development, test, and evaluation to include ancillary equipment, cabling, hardware, antennas and installation on prototype aircraft. 
					
                                    
                                     
                                         0.420
                                         0
                                    
                                     
                                         0.420
                                         0
                                         
					Continue airborne Information Warfare jammer development, test, and evaluation to include ancillary equipment, cabling, hardware, antennas and installation on prototype aircraft. 
				
                                    
                                
                            
                             
                                 EW Technical Development Studies & Analysis
                                 
                                     
                                         2.773
                                         0
                                         
						Conducted studies and vulnerability analysis on emerging threats/targets for Electronic Warfare (EW) programs. 
					
                                    
                                
                                 
                                     
                                         2.662
                                         0
                                         
						Continue studies and vulnerability analysis on emerging/chaning threats/targets for EW programs. 
					
                                    
                                     
                                         2.715
                                         0
                                    
                                     
                                         2.715
                                         0
                                         
					Continue studies and vulnerability analysis on emerging/chaning threats/targets for EW programs. 
				
                                    
                                
                            
                             
                                 EW Technical Development/Develop and Systems Integration
                                 
                                     
                                         1.237
                                         0
                                         
						Developed Electronic Warfare (EW) capabilites in accordance with Fleet Forces Command and prioritzed signals to be integrated into existing MCS-21 EW systems and deployed on air and surface platforms. 
					
                                    
                                
                                 
                                     
                                         1.116
                                         0
                                         
						Continue developing EW capabilites in accordance with Fleet Forces Command and prioritize signals that are first to be intregrated into existing MCS-21 EW systems and deployed on air and surface platforms. 
					
                                    
                                     
                                         1.152
                                         0
                                    
                                     
                                         1.152
                                         0
                                         
					Continue developing EW capabilites in accordance with Fleet Forces Command and prioritize signals that are first to be intregrated into existing MCS-21 EW systems and deployed on air and surface platforms. 
				
                                    
                                
                            
                             
                                 EW Technical Development/Program Management Support
                                 
                                     
                                         0.636
                                         0
                                         
						Funded travel expenses and required training to support the Research & Development projects as well as acquistion expenses in support of the program. 
					
                                    
                                
                                 
                                     
                                         0.509
                                         0
                                         
						Continue funding necessary travel expenses and training to support the Research & Development projects as well as acquistion expenses in support of the program management office. 
					
                                    
                                     
                                         0.512
                                         0
                                    
                                     
                                         0.512
                                         0
                                         
					Continue funding necessary travel expenses and training to support the Research & Development projects as well as acquistion expenses in support of the program management office. 
				
                                    
                                
                            
                        
                         Not Applicable.
                         Successful quick reaction protoyping.
                    
                     
                         
                             
                                 Product Development
                                 Continue airborne Information Warfare jammer development, test and evaluation to include ancillary equipment, cabling, hardware, antennas and installation on prototype aircraft.
                                 
                                     
                                         Primary Hardware Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.293
                                             
                                                 0.311
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                                 Support
                                 Conduct studies and vulnerability analysis on emerging threats/targets for Electronic Warfare (EW) programs.
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                                 Test and Evaluation
                                 Supports the development of technical test plans and techniques for developed capabilities at various test facilities for multiple navy platforms.
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                                 Management Services
                                 Provides for official travel and training expenses and miscellaneous consumables for the program management office.
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                     Tactical Air Electronic Warfare
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                         Integrated Defensive Electronic Countermeasures (IDECM) Block 3 (IB-3) introduced the new Fiber Optic Towed Decoy (FOTD) capability to the IDECM Block 2 Electronic Warfare (EW) Suite as a replacement for the ALE-50 decoy.  The FOTD, when integrated with the rest of the F/A-18E/F EW suite (i.e., ALQ-214, ALR-67(V)3, ALE-47 and ALE-50), the associated cockpit controls, displays and other avionics significantly improves the survivability of the host aircraft in a Radio Frequency (RF) threat environment.   Initial Operational Test & Evaluation (IOT&E) found IB-3 effective, not suitable.  Verification of Correction to Deficiencies (VCD) identified during IOT&E is required.  VCD activities are underway and are planned to conclude in FY10.    

IDECM Block 4 (IB-4) is an Engineering Change Proposal (ECP) to the ALQ-214 to render it suitable for operation on F/A-18C/D aircraft (replacing the ALQ-126B and significantly improving F/A-18C/D survivability) while retaining all IDECM suite functionality when installed on F/A-18E/F aircraft.  The IB-4 acquisition and contract strategy includes development of the Common On-Board-Jammer for the F/A-18 C/D/E/F aircraft through sole source contract awards for modifications to the ALQ-214.  IB-4, ALQ-214 ECP, efforts include hardware and software design, development and test, delivery of Engineering Development Models (EDMs), integration and testing on the host aircraft.  The F/A-18C/D EW Suite includes the ALR-67(V)2 Radar Warning Receiver (RWR), the ALE-47 Countermeasures Dispensing Set (CMDS), the mission computer and other avionics.  In addition to performing the RWR function, the ALR-67(V)2 is the EW Bus Controller.  The EW Bus is the primary interface between the EW Systems (Jammer, RWR, and CMDS).  The mission computer is the Avionics Bus Controller, the interface between the EW suite and other avionics.
                         
                             
                                 Tactical Air Electronic Warfare
                                 
                                     
                                         10.183
                                         0
                                         
						FY09:  Risk Reduction efforts in support of IDECM Block 4, ALQ-214 ECP continued in FY09.  In preparation for a 1st Quarter FY 2010 non-recurring engineering contract, ITT Electronic Systems completed preliminary and detailed/final hardware designs for the Weapons Replacement Assemblies (WRAs) as well as associated preliminary software design efforts.  A Preliminary Design Review (PDR) was conducted in FY09 to review the technical status and associated ECP design changes as part of the Risk Reduction effort. 
					
                                    
                                
                                 
                                     
                                         65.193
                                         6
                                         
						FY10: The IDECM Block 4, ALQ-214 ECP engineering effort will be awarded in FY10 to ITT Electronic Systems and will include the final design, development, integration and test of Engineering and Manufacturing Development (EMD) units.  The contract is planned to continue through FY15.  
					
                                    
                                     
                                         51.733
                                         6
                                    
                                     
                                         51.733
                                         6
                                         
					FY11 Base:  The IDECM Block 4, ALQ-214 ECP engineering effort will continue into FY11.  In addition, engineering and logistics support with laboratory testing will begin in FY11.  
				
                                    
                                
                            
                        
                         
                             
                                 APN/0576 1
                                 IDECM
                                 
                                     40.374
                                     41.924
                                     19.823
                                     19.823
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     102.121
                                
                            
                             
                                 APN/0576 2
                                 Common On-Board Jammer
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     68.945
                                     76.004
                                     85.615
                                     90.845
                                     140.699
                                     462.108
                                
                            
                             
                                 PANMC/0182
                                 Airborne Expendable CM
                                 
                                     17.189
                                     25.839
                                     19.041
                                     19.041
                                     0.000
                                     20.248
                                     21.270
                                     21.912
                                     22.614
                                     742.731
                                     890.844
                                
                            
                        
                         Integrated Defensive Electronic Countermeasures (IDECM) Block 3 (IB-3) sole source award of Verification of Correction to Deficiencies (VCD) and LRIP efforts in  FY 2009, FY 2010 and FY 2011.  In April 2009 ASN(RD&A) approved the requested restructure of IB-4 to reflect the Engineering Change Proposal (ECP) strategy, replacing Milestones with In-Process Reviews (IPRs) in the program schedule. IB-4 sole source award of ALQ-214 ECP efforts in FY 2010.
                         IDECM Block 3:  Successfully complete Verification of Correction to Deficiencies (VCD) Developmental and Operational Test.  Successfully achieve Milestone III.  Successfully achieve Initial Operational Capability (IOC).
IDECM Block 4:  Successfully conduct In-Process Review 1 (Post-Preliminary Design Review (PDR) Assessment).  Successfully conduct Critical Design Review (CDR).  Successfully conduct In-Process Review 2 (Post-CDR Assessment).
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Aircraft Integration-IDECM 
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             70.761
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             70.761
                                        
                                    
                                     
                                         Aircraft Integration-IDECM Boeing
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             1.410
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.410
                                             1.410
                                        
                                    
                                     
                                         Primary Hdw Dev AAR-47 FY07 SUPP ATK
                                         SS
                                         CPFF
                                         ATK Missile
                                         Clearwater, FL
                                         
                                             16.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.000
                                             16.000
                                        
                                    
                                     
                                         Primary Hdw Dev AAR-47 FY07 SUPP AFB
                                         MIPR
                                         AFB
                                         Eglin, FL
                                         
                                             2.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.100
                                        
                                    
                                     
                                         Primary Hdw Dev AAR-47 FY07 SUPP NVS
                                         MIPR
                                         NVS
                                         Fort Belvoir, VA
                                         
                                             0.064
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.064
                                        
                                    
                                     
                                         Primary Hdw Dev - IDECM ITT
                                         SS
                                         FFP
                                         ITT
                                         Clifton, NJ
                                         
                                             0.000
                                             
                                                 53.171
                                                 2010-01
                                            
                                             
                                                 40.959
                                            
                                             
                                                 40.959
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             32.189
                                             126.319
                                             126.319
                                        
                                    
                                     
                                         Ship Suitability AAR-47
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Studies & Analysis DRFM (CONG)
                                         MIPR
                                         NUWC
                                         Keyport, WA
                                         
                                             0.018
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.018
                                        
                                    
                                     
                                         Systems Eng - IDECM BAE
                                         SS
                                         CPFF
                                         BAE Systems
                                         Nashua, NY
                                         
                                             14.552
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.552
                                             14.552
                                        
                                    
                                     
                                         Systems Eng - IDECM 
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             62.439
                                             
                                                 7.497
                                                 2010-04
                                            
                                             
                                                 6.426
                                            
                                             
                                                 6.426
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             7.154
                                             83.516
                                             83.516
                                        
                                    
                                     
                                         Systems Eng - IDECM Raytheon
                                         SS
                                         CPFF
                                         Raytheon
                                         Goleta, CA
                                         
                                             0.268
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.268
                                             0.268
                                        
                                    
                                     
                                         Risk Reduction DRFM (CONG)
                                         SS
                                         CPFF
                                         ITT
                                         Clifton, NJ
                                         
                                             1.810
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.810
                                             1.810
                                        
                                    
                                     
                                         Risk Reduction IDECM ITT1
                                         SS
                                         CPFF
                                         ITT
                                         Clifton, NJ
                                         
                                             2.495
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.495
                                             2.495
                                        
                                    
                                     
                                         Risk Reduction IDECM ITT2
                                         SS
                                         FP
                                         ITT
                                         Clifton, NJ
                                         
                                             7.883
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.883
                                             7.883
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Dev/Eng Supt AAR-47 (Non-FFRDC)
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.343
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.343
                                        
                                    
                                     
                                         Dev/Eng Supt AAR-47
                                         WR
                                         Various
                                         Various
                                         
                                             0.220
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                     
                                         Software Dev - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             6.843
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.843
                                        
                                    
                                     
                                         Integrated Log Supt AAR-47
                                         SS
                                         CPFF
                                         ATK Missile
                                         Clearwater, FL
                                         
                                             0.650
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.650
                                             0.650
                                        
                                    
                                     
                                         Software Dev AAR-47
                                         SS
                                         CPFF
                                         ATK Missile
                                         Clearwater, FL
                                         
                                             0.171
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.171
                                             0.171
                                        
                                    
                                     
                                         Integrated Log Supt - IDECM
                                         WR
                                         FRC-SE
                                         Jacksonville, FL
                                         
                                             0.105
                                             
                                                 0.180
                                                 2009-12
                                            
                                             
                                                 0.139
                                            
                                             
                                                 0.139
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.291
                                             0.715
                                        
                                    
                                     
                                         ILS - IDECM (Non-FFRDC)
                                         SS
                                         CPFF
                                         FRC-SE
                                         Jacksonville, FL
                                         
                                             0.000
                                             
                                                 0.188
                                                 2010-01
                                            
                                             
                                                 0.190
                                            
                                             
                                                 0.190
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.378
                                             0.378
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval Supt AAR-47
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.270
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.270
                                        
                                    
                                     
                                         IDECM Test Supt (OPTEVFOR)
                                         WR
                                         Oper T&E for CD 30
                                         VA
                                         
                                             4.030
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.030
                                        
                                    
                                     
                                         IDECM Test Supt (Non-FFRDC)
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             1.486
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.486
                                             1.486
                                        
                                    
                                     
                                         Live Fire Test & Eval AAR-47
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.508
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.508
                                        
                                    
                                     
                                         Operational Test & Eval AAR-47
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Studies & Analysis (Non-FFRDC) (CONG)
                                         SS
                                         CPFF
                                         John Hopkins Un
                                         Laurel, MD
                                         
                                             0.774
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.774
                                             0.774
                                        
                                    
                                     
                                         Flight Test - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.053
                                                 2010-01
                                            
                                             
                                                 0.926
                                            
                                             
                                                 0.926
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             26.521
                                             27.500
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         AAR-47 Travel
                                         Allot
                                         NAVAIR
                                         Pax River, MD
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Prog Mgmt DRFM
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.002
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.002
                                        
                                    
                                     
                                         PM Supt DRFM (Non-FFRDC)
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.146
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.146
                                             0.146
                                        
                                    
                                     
                                         Prog Mgmt Supt DRFM (CONG)
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.234
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.234
                                        
                                    
                                     
                                         Mgt & Prof Supt Srvc-IDECM (Non-FFRDC)
                                         SS
                                         CPFF
                                         Amelex
                                         California, MD
                                         
                                             0.210
                                             
                                                 0.223
                                                 2009-12
                                            
                                             
                                                 0.230
                                            
                                             
                                                 0.230
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.663
                                             0.663
                                        
                                    
                                     
                                         Prog Mgmt Supt - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             19.386
                                             
                                                 0.350
                                                 2009-12
                                            
                                             
                                                 0.360
                                            
                                             
                                                 0.360
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.537
                                             20.633
                                        
                                    
                                     
                                         Prog Mgmt Supt (Non-FFRDC)
                                         SS
                                         CPFF
                                         DPA, Inc.
                                         Arlington, VA
                                         
                                             0.077
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.077
                                             0.077
                                        
                                    
                                     
                                         Travel - IDECM 
                                         Allot
                                         Various
                                         Various
                                         
                                             0.104
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.104
                                        
                                    
                                     
                                         Travel - IDECM NAWCAD
                                         Allot
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.224
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.224
                                        
                                    
                                     
                                         Travel
                                         Allot
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.005
                                             
                                                 0.100
                                                 2009-10
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.205
                                        
                                    
                                     
                                         Impact Fees
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.032
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.032
                                        
                                    
                                     
                                         Eng Supt - IDECM NAWCAD
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             9.547
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.547
                                        
                                    
                                     
                                         Eng Supt - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             32.505
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             32.505
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) VAR
                                         WR
                                         Various
                                         Various
                                         
                                             0.524
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.524
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) NAWCAD
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.713
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.713
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) DTIC
                                         MIPR
                                         DTIC
                                         Fort Belvoir, VA
                                         
                                             0.067
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.067
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM NAWCAD
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.120
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.120
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM
                                         WR
                                         Various
                                         Various
                                         
                                             0.420
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.420
                                        
                                    
                                     
                                         Eng/Log Supt - IDECM NAWCAD
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.050
                                             
                                                 1.591
                                                 2009-12
                                            
                                             
                                                 1.174
                                            
                                             
                                                 1.174
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             2.454
                                             5.269
                                        
                                    
                                     
                                         Eng/Log Supt - IDECM
                                         WR
                                         Various
                                         Various
                                         
                                             0.840
                                             
                                                 1.386
                                                 2009-12
                                            
                                             
                                                 0.895
                                            
                                             
                                                 0.895
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             1.770
                                             4.891
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) NRL
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.375
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.375
                                        
                                    
                                     
                                         Eng/Log Supt - DRFM (CONG) FRCSE
                                         WR
                                         FRC-SE
                                         Jacksonville, FL
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Eng/Log Supt - IDECM FRCSE
                                         WR
                                         FRC-SE
                                         Jacksonville, FL
                                         
                                             0.000
                                             
                                                 0.229
                                                 2009-12
                                            
                                             
                                                 0.102
                                            
                                             
                                                 0.102
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.210
                                             0.541
                                        
                                    
                                     
                                         Eng & Tech Srvcs (Non-FFRDC) L3
                                         SS
                                         CPFF
                                         L-3/Titan
                                         California, MD
                                         
                                             0.448
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.448
                                             0.448
                                        
                                    
                                     
                                         Eng & Tech Srvcs (Non-FFRDC) NRL
                                         SS
                                         CPFF
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.225
                                                 2009-12
                                            
                                             
                                                 0.232
                                            
                                             
                                                 0.232
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.485
                                             0.942
                                             0.942
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                                 IDECM Block 3 Milestone III
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 IDECM Block 3 Initial Operating Capability (IOC)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 IDECM Block 4 Eng & Mfg Development (EMD) Award
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 4 In-Process Review (IPR) 1
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 4 In-Process Review (IPR) 2
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 4 In-Process Review (IPR) 3
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 IDECM Block 4 In-Process Review (IPR) 4
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 IDECM Block 4 In-Process Review (IPR) 5
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 IDECM Block 4 IOC
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 IDECM Block 4 Prelimary Design Review (PDR)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 IDECM Block 4 Critical Design Review (CDR)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 4 Devolopment
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 IDECM Block 3 EDM Deliveries (18)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 IDECM Block 3 VCD DT Flight Testing
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 3 VCD OT Flight Test
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 4 DT Testing
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 IDECM Block 4 OA Testing
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 IDECM Block 4 DT Flights
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 IDECM Block 4 OT Flights
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 IDECM Block 2 Full Rate Production (FRP) 6
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 IDECM Block 2 Full Rate Production (FRP) 7
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 2 Full Rate Production (FRP) 8
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 IDECM Block 3 Low Rate Initial Production (LRIP) 5
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 IDECM Block 3 Low Rate Initial Production (LRIP) 6
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 3 Full Rate Production (FRP) 1
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 IDECM Block 3 Full Rate Production (FRP) 2
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 IDECM Block 3 Full Rate Production (FRP) 3
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 IDECM Block 3 Full Rate Production (FRP) 4
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 IDECM Block 3 Full Rate Production (FRP) 5
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 IDECM Block 4 Full Rate Production (FRP) 9
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 IDECM Block 4 Full Rate Production (FRP) 10
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 IDECM Block 4 Full Rate Production (FRP) 11
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 IDECM Block 4 Full Rate Production (FRP) 12
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 IDECM Block 3 LRIP 4 Deliveries (150)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 IDECM Block 3 LRIP 5 Deliveries (251)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 IDECM Block 3 LRIP 6 Deliveries (401)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 IDECM Block 3 FRP 1 Deliveries (320)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 IDECM Block 3 FRP 2 Deliveries (343)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 IDECM Block 3 FRP 3 Deliveries (344)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 IDECM Block 3 FRP 4 Deliveries (370)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 IDECM Block 4 FRP 9 Deliveries (20)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 IDECM Block 4 FRP 10 Deliveries (25)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 IDECM Block 4 FRP 11 Deliveries (30)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     2260
                     Specific Emitter ID
                     
                         0.674
                         0.690
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         13.081
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project supports systems development and collection of Specific Emitter Identification (SEI) information from National Technical Means (NTM) to track commercial ships over 200 gross registered tons world-wide.  Research and development will cover improvements and enhancements to Electronic Intelligence technology.  This will include improved/next generation SEI technology for miniaturization and automation of hardware, national collection systems, signal processing and analysis, and de-interleaving of signals.  Propagation in a multi-path signal environment will also be assessed.  All work on this project will be undertaken in pursuit of goals stated by the Office of Naval Intelligence and the National Security Agency in support of the Worldwide Ship Tracking Program.
                         
                             
                                 SENSOR FUSION
                                 This effort supports systems development and information fusion of improved SEI technology for automation of hardware, national collection systems, signal processing and analysis, and de-interleaving of signals.
                                 
                                     
                                         0.175
                                         0
                                         
						- Continued task to fuse additional sources of data with SEI data for automation of hardware, national collection systems, signal processing and analysis, and de-interleaving of signals. Work toward increasing sensor fusion, collection and reporting automation helped reduce staffing and support remote access and control capability. 
					
                                    
                                
                                 
                                     
                                         0.198
                                         0
                                         
						Continue all efforts of FY09.  Project moves to PE 0304270N starting FY 2011. 
					
                                    
                                
                            
                             
                                 SYSTEM AUTOMATION
                                 This effort supports development of an autonomous surveillance system capable of providing emitter signal information to a central location.
                                 
                                     
                                         0.229
                                         0
                                         
						- Continued task to develop an unmanned, autonomous, remote collection and surveillance system. 
- Continued task to automate fusion of other sensor information with SEI data collection. 
					
                                    
                                
                                 
                                     
                                         0.245
                                         0
                                         
						Continue all efforts of FY09.  Project moves to PE 0304270N starting FY 2011. 
					
                                    
                                
                            
                             
                                 TECHNOLOGY REFRESH & COMMUNICATION ENHANCEMENT
                                 This effort improves SEI system performance, real-time communication and tactical use of SEI which will be expanded with next generation SEI technology.
                                 
                                     
                                         0.270
                                         0
                                         
						- Continued task to incorporate other SEI algorithms into deployed processing software.
- Continued task on integrating advanced SEI hardware with WINSEI software to support improved SEI system performance and capabilities for tactical and technical use, and which can be expanded with next generation SEI algorithms.  
- Continued task to incorporate further message reporting formats for dissemination of SEI data and improve SEI interoperability. 
- Continued task to expand collection capability to support additional radar types. 
					
                                    
                                
                                 
                                     
                                         0.247
                                         0
                                         
						Continue all efforts of FY09.  Project moves to PE 0304270N starting FY 2011. 
					
                                    
                                
                            
                        
                         1. SEI information on thirty to fifty thousand ships per year are entered into the intelligence database.
2. System reliability increases of 10% each year are anticipated under the current funding level.
3. Two technical and software upgrades are accomplished each year that significantly enhance the SEI system's overall effectivesss. 
4. It is estimated that one collection site per year can be fully automated increasing the systems effectiveness.
5. Continue developing and deploying techniques to increase capability for evolving radar types 6. Additional details can be described in a classified environment.
                    
                
                 
                     9999
                     Congressional Adds
                     
                         4.986
                         7.967
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         18.054
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add.
                         
                             
                                 F/A18 Countermeasures Improvement
                                 
                                     3.983
                                     
						Additional funding to integrate improved countermeasure equipment and Mission Computer upgrades so that Navy and Marine Corps aircrew have the combat capabilities they need to survive and succeed against modern threats. 
					
                                
                            
                             
                                 Small Survivable Jammer
                                 
                                     0.797
                                     
						These funds to be used for investigation of EW and jamming technology that could potentially be incorporated into an Unmanned Aerial System. 
					
                                
                            
                             
                                 PT MUGU ELECTRONIC WARFARE LAB UPGRADE
                                 
                                     1.596
                                     
						Upgraded laboratory equipment and facilities necessary to develop a NAWCWD Point Mugu laboratory facility modernization. 
					
                                
                                 
                                     3.187
                                     
						Upgrade laboratory equipment and facilities necessary to develop a NAWCWD Point Mugu laboratory facility modernization. 
					
                                
                            
                             
                                 Integrated Naval Electronic Warfare
                                 
                                     0.997
                                     
						Provided subject matter expertise to support Integrated Naval Electronic Warfare efforts to integrate electronic warfare into the Navy's various missions. 
					
                                
                            
                             
                                 USMC Electronic Warfare(EW) Training
                                 
                                     2.393
                                     
						Developed airborne electronic attack training and tactics procedures for the USMC Electronic Warfare Training Program. 
					
                                
                            
                        
                         Not required for Congressional Adds.
                         Not required for Congressional Adds.
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