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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 756.596 129.404 159.785 0.000 159.785 296.539 395.483 593.686 692.250 Continuing Continuing
3058: VH-71 Replacement Helo 698.757 0.000 94.687 0.000 94.687 0.000 0.000 0.000 0.000 0.000 3,234.212
3065: VH-71 Replacement Helo
Increment II

57.839 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 57.839

3300: Presidential Helicopter VXX 0.000 29.819 65.098 0.000 65.098 296.539 395.483 593.686 692.250 Continuing Continuing
9999: Congressional Adds 0.000 99.585 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 99.585

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of
state and others as directed by the White House Military Office (WHMO). Currently two Type, Model, Series (TMS) aircraft are used by HMX-1 for the Presidential
support mission - the VH-3D and the VH-60N. The VH-71 program was the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to
most effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 1 was to provide an initial limited capability to fulfill
the immediate need Presidential lift requirement. Three (3) test article aircraft, system design and development (SDD) efforts, maintenance trainers, and associated
logistics were initiated in 2005 for Increment 1. Included in the SDD contract were five (5) Increment 1 pilot production aircraft to support Initial Operational Capability
(IOC). Increment 2 was to be developed to complete all of the Presidential support requirements. Two test articles were to be procured in FY09 to accommodate
air vehicle structural differences between Increment 1 and 2 (main gear box, drive train, engines, tail unit and main rotor blades). The second test vehicle was to
be procured instead of pursuing the planned modifications to one of the Increment 1 test vehicles due to the extent of the air vehicle structural differences. Due
to increased cost and schedule growth the Secretary of Defense and USD (AT&L) directed cancellation of the current VH-71 program.  The VH-71 contract was
terminated on 1 June 2009. The VXX is a follow-on program for the VH-71. An acquisition strategy for the VXX program is being established. Funding includes pre-
MS A risk reduction activities, capability based assessments, Concept of Operations (CONOPS) development, Analysis of Alternatives, specification development,
system concept development and threat analysis leading to a FY10 Material Development Decision (MDD). Following a successful MS A decision and entrance into
the Technology Development Phase, activities will focus on the proposed material solutions, specifically, reducing technology risk, determining and maturing the
appropriate set of technologies and to demonstrate technology on prototypes.

This program element includes $2 million for the Defense Acquisition Workforce Development Fund (DAWDF) in FY 2009.

Congressional Add: Technology Capture
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo Development

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 831.802 85.240 0.000 0.000 0.000
Current President's Budget 756.596 129.404 159.785 0.000 159.785
Total Adjustments -75.206 44.164 159.785 0.000 159.785

• Congressional General Reductions -0.539
• Congressional Directed Reductions -55.240
• Congressional Rescissions 0.000 -0.057
• Congressional Adds 100.000
• Congressional Directed Transfers 0.000
• Reprogrammings -3.924 0.000
• SBIR/STTR Transfer -24.283 0.000
• Program Adjustments 0.000 0.000 159.785 0.000 159.785
• Rate/Misc Adjustments 0.001 0.000 0.000 0.000 0.000
• Congressional Recision Adjustments -47.000 0.000 0.000 0.000 0.000

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Technology Capture 0.000 99.585
Congressional Add Subtotals for Project: 9999 0.000 99.585

Congressional Add Totals for all Projects 0.000 99.585

Change Summary Explanation
Technical: Not applicable.

Schedule:
PU 3058: All schedule changes are due to 15 May 2009 ADM from USD (AT&L) cancelling the VH-71 program. On 1 June 2009 the VH-71 contract was
terminated.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo Development

PU 3065: All schedule changes are due to 15 May 2009 ADM from USD (AT&L) cancelling the VH-71 program. On 1 June 2009 the VH-71 contract was
terminated.
PU 3300: Presidential Helicopter VXX efforts consist of activities in support of a successful MS A decision and early Technology Development Phase activity for
the proposed material solutions.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3058: VH-71 Replacement Helo 698.757 0.000 94.687 0.000 94.687 0.000 0.000 0.000 0.000 0.000 3,234.212
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The VH-71 contract was terminated on 1 June 2009.

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state
and others as directed by the White House Military Office (WHMO). Currently two Type, Model, Series (TMS) aircraft are used by HMX-1 for the Presidential support
mission - the VH-3D and the VH-60N. The VH-71 program provides the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to
most effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 1 was to provide an initial limited capability to fulfill
the immediate need Presidential lift requirement. Three (3) test article aircraft, system design and development (SDD) efforts, maintenance trainers, and associated
logistics were initiated in 2005 for Increment 1. Included in the SDD contract were five (5) Increment 1 pilot production aircraft to support Initial Operational Capability
(IOC). Due to increased cost and schedule growth the Secretary of Defense and USD (AT&L) directed cancellation of the current VH-71 program.  The VH-71 contract
was terminated on 1 June 2009. Receipt of the Termination Proposal is expected in the 3rd QTR of FY10. The reduction of FY10 funding for termination liability
requires utilizing the identified FY11 funding for the negotiation and eventual settlement of the termination proposal.  This FY11 funding will be utilized to support the
execution of the Secretary of Defense and USD (AT&L)'s decision to cancel the VH-71 program.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Program Management and Support

FY 2009 Accomplishments:
Funding was for in-house, field activity, and contractor support of VH-71 Integrated Product Teams
(IPTs) activities.

36.219 0.000 2.518 0.000 2.518
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Funding covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71
program. Efforts include, but are not limited to, government integrated logistics support, program
management support, systems engineering support, technical pubs, and travel for VH-71 program in
support of the termination.

Test and Evaluation
FY 2009 Accomplishments:
Funding was for Test and Evaluation of test article aircraft, pilot production aircraft, and SDD assets,
including Live Fire Test and Evaluation.

11.924 0.000 0.000 0.000 0.000

Product Development
FY 2009 Accomplishments:
Contract award was for initial test article aircraft, fatigue test article, long-lead pilot production aircraft
efforts, System Design and Development (SDD) work efforts, and support of training systems efforts
including but not limited to, aircrew/pilot trainers, training curriculum, and requisite training support.

FY 2011 Base Plans:
Funding covers termination costs of the contract based on the Secretary of Defense and USD
(AT&L)'s decision to cancel the current VH-71 program.

650.614 0.000 92.169 0.000 92.169

Accomplishments/Planned Programs Subtotals 698.757 0.000 94.687 0.000 94.687
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The VH-71 program was designated an ACAT ID program.  The program received milestone B/C approval from OUSD (AT&L) on 27 JAN 2005 and subsequently
awarded an SDD contract to LMSI on 28 JAN 2005. The Secretary of Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and
schedule growth. The Lockheed Martin contract was terminated on 1 June 2009.

E. Performance Metrics
The VH-71 contract was terminated on 1 June 2009.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPAF

Lockheed Martin
Corp
Owego, NY

2,690.051 0.000 92.169 Jun 2011 0.000 92.169 0.000 2,782.220 2,831.649

Systems Engineering WR
NAWCAD
Patuxent River,
MD

13.140 0.000 0.000 0.000 0.000 0.000 13.140 Continuing

Training Development C/CPAF
Lockheed Martin
Corp
Owego, NY

4.989 0.000 0.000 0.000 0.000 0.000 4.989 4.989

Training Development WR
NAWCAD
Patuxent River,
MD

20.862 0.000 0.000 0.000 0.000 0.000 20.862 Continuing

Training Development Various/
Various

Various
Various 3.235 0.000 0.079 Nov 2010 0.000 0.079 0.000 3.314 Continuing

Subtotal 2,732.277 0.000 92.248 0.000 92.248 0.000 2,824.525 2,836.638

Remarks
Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support
Equipment

Various/
Various

Various
Various 17.524 0.000 0.021 Nov 2010 0.000 0.021 0.000 17.545 Continuing

Integrated Logistics
Support WR NADEP

Cherry Point, NC 6.312 0.000 0.328 Nov 2010 0.000 0.328 0.000 6.640 Continuing

Integrated Logistics
Support WR NAWCAD

Lakehurst, NJ 13.610 0.000 0.322 Nov 2010 0.000 0.322 0.000 13.932 Continuing

Integrated Logistics
Support WR

NAWCAD
Patuxent
River,MD

15.302 0.000 0.000 0.000 0.000 0.000 15.302 Continuing

Integrated Logistics
Support

Various/
Various

Various
Various 0.792 0.000 0.098 Nov 2010 0.000 0.098 0.000 0.890 Continuing

Studies and Analyses Various/
Various

Various
Various 3.772 0.000 0.000 0.000 0.000 0.000 3.772 Continuing

Studies and Analyses C/FFP
Lockheed Martin
Corp
Owego, NY

87.240 0.000 0.000 0.000 0.000 0.000 87.240 87.774

Studies and Analyses C/FFP Sikorsky Aircraft
Stratford, CT 87.350 0.000 0.000 0.000 0.000 0.000 87.350 87.586

Studies and Analyses WR
NAWCAD
Patuxent River,
MD

0.061 0.000 0.000 0.000 0.000 0.000 0.061 Continuing

Subtotal 231.963 0.000 0.769 0.000 0.769 0.000 232.732 175.360

Remarks
Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR

NAWCAD
Patuxent River,
MD

30.349 0.000 0.000 0.000 0.000 0.000 30.349 Continuing

Development Test &
Evaluation

Various/
Various

Various
Various 11.267 0.000 0.000 0.000 0.000 0.000 11.267 Continuing

Live Fire Test &
Evaluation WR NAWCWD

China Lake, CA 13.131 0.000 0.000 0.000 0.000 0.000 13.131 Continuing

Subtotal 54.747 0.000 0.000 0.000 0.000 0.000 54.747

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

Various
Various 9.028 0.000 0.000 0.000 0.000 0.000 9.028 Continuing

Government Engineering
Support WR

NAWCAD
Patuxent River,
MD

74.364 0.000 0.000 0.000 0.000 0.000 74.364 Continuing

Government Engineering
Support

Various/
Various

Various
Various 11.858 0.000 0.590 Nov 2010 0.000 0.590 0.000 12.448 Continuing

WR NAWCAD 54.192 0.000 0.662 Nov 2010 0.000 0.662 0.000 54.854 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support

Patuxent River,
MD

Program Management
Support

Various/
Various

Various
Various 17.310 0.000 0.418 Nov 2010 0.000 0.418 0.000 17.728 Continuing

Transportation Various/
Various

Various
Various 2.288 0.000 0.000 0.000 0.000 0.000 2.288 Continuing

Travel Various/
Various

NAWCAD
Patuxent River,
MD

1.509 0.000 0.000 0.000 0.000 0.000 1.509 Continuing

Subtotal 170.549 0.000 1.670 0.000 1.670 0.000 172.219

Remarks
Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,189.536 0.000 94.687 0.000 94.687 0.000 3,284.223 3,011.998

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Schedule Details

Start End
Event Quarter Year Quarter Year

ADM Directing Program Cancellation 3 2009 3 2009
Notice of Termination Issued 3 2009 3 2009
Termination Efforts 4 2009 3 2011
Termination Proposal Due 3 2010 3 2010
Termination Settlement 3 2011 3 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3065: VH-71 Replacement Helo Increment II

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3065: VH-71 Replacement Helo
Increment II

57.839 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 57.839

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The VH-71 contract was terminated on 1 June 2009.

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state
and others as directed by the White House Military Office (WHMO). Currently two Type, Model, Series (TMS) aircraft are used by HMX-1 for the Presidential support
mission - the VH-3D and the VH-60N. The VH-71 program provides the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available
to most effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 2 was to be developed to complete all of the
Presidential support requirements. Two test articles were to be procured in FY09 to accommodate air vehicle structural differences between Increment 1 and 2 (main
gear box, drive train, engines, tail unit and main rotor blades). The second test vehicle was to be procured instead of persuing the planned modifications to one of the
Increment 1 test vehicles due to the extent of the air vehicle structural differences. Due to increased cost and schedule growth the Secretary of Defense and USD
(AT&L) directed cancellation of the current VH-71 program. The VH-71 contract was terminated on 1 June 2009.

This project unit includes $2 million for the Defense Acquisition Workforce Development Fund (DAWDF) in FY 2009.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Program Management and Support

FY 2009 Accomplishments:
Funding was for in-house, field activity, and contractor support of VH-71 Integrated Product Teams
(IPTs) activities. Efforts include, but are not limited to, government development support, integrated

3.947 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3065: VH-71 Replacement Helo Increment II

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
logistics support, engineering support, program management support, systems engineering support,
support equipment, technical pubs, and travel for VH-71 program. The Secretary of Defense and USD
(AT&L) directed cancellation of the VH-71 program due to increased cost and schedule growth.

Test and Evaluation
FY 2009 Accomplishments:
Funding was for Test and Evaluation of test article aircraft, pilot production aircraft, and SDD
assets, including Live Fire Test and Evaluation. The Secretary of Defense and USD (AT&L) directed
cancellation of the VH-71 program due to increased cost and schedule growth.

0.310 0.000 0.000 0.000 0.000

Product Development
FY 2009 Accomplishments:
Funding was for contract award for initial test article aircraft, System Design and Development (SDD)
work efforts, low-rate initial production, and support of training systems efforts including but not limited
to, aircrew / pilot trainers, training curriculum, and requisite training support. The Secretary of Defense
and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and schedule
growth.

51.582 0.000 0.000 0.000 0.000

Acquisition Workforce Fund
FY 2009 Accomplishments:
Funded DoD Acquisition Workforce Fund

2.000 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 57.839 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3065: VH-71 Replacement Helo Increment II

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The VH-71 program was designated an ACAT ID program.  The program received milestone B/C approval from OUSD (AT&L) on 27 JAN 2005 and subsequently
awarded an SDD contract to LMSI on 28 JAN 2005. The Secretary of Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and
schedule growth. The Lockheed Martin contract was terminated on 1 June 2009.

E. Performance Metrics
The VH-71 contract was terminated on 1 June 2009.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3300: Presidential Helicopter VXX 0.000 29.819 65.098 0.000 65.098 296.539 395.483 593.686 692.250 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The VXX was a new start in FY 2010.

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state
and others as directed by the White House Military Office (WHMO). Currently two Type, Model, Series (TMS) aircraft are used by HMX-1 for the Presidential support
mission - the VH-3D and the VH-60N. The VXX Executive Helicopter Replacement Program will replace the VH-3D and VH-60N. An acquisition strategy for the VXX
program is being established. Funding includes pre-MS A risk reduction activities, capability based assessments, Concept of Operations (CONOPS) development,
Analysis of Alternatives guidance development, specification development, system concept development and threat analysis leading to a FY10 Material Development
Decision (MDD). Following a successful MS A decision and entrance into the Technology Development Phase, activities will focus on the proposed material solutions,
specifically, reducing technology risk, determining and maturing the appropriate set of technologies, and to demonstrate technology on prototypes.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Program Management and Support

FY 2010 Plans:
Conduct MS A risk reduction tasks to include: VXX requirements analysis, Concept of Operations
(CONOPS) development, Analysis of Alternatives guidance development, and system concept
development.

0.000 28.643 38.135 0.000 38.135
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Complete MS A activities. Upon completion of the AoA, and entrance into the Technology
Development phase funded activities of the proposed material solutions will include: reducing
technology risk, determining and maturing the appropriate set of technologies, and to demonstrate
technology on prototypes.

Test and Evaluation
FY 2010 Plans:
Support VXX initial test and evaluation planning and documentation.

FY 2011 Base Plans:
Support VXX initial test and evaluation planning and documentation.

0.000 0.860 1.290 0.000 1.290

Product Development
FY 2010 Plans:
Provides Government and Contractor VXX systems engineering support to accomplish technical
activities to include trade studies and risk reduction activities. Provides Government VXX program
management support.

FY 2011 Base Plans:
Provides Government and Contractor VXX systems engineering support to accomplish technical
activities to include trade studies, risk reduction, and early Technology Development phase activities.
Provides Government VXX program management support.

0.000 0.316 25.673 0.000 25.673

Accomplishments/Planned Programs Subtotals 0.000 29.819 65.098 0.000 65.098
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
An acquisition plan for a new start VXX program is being established.  Funding includes pre-MS A risk reduction activities, capability based assessments, Concept of
Operations (CONOPS) development, trade study analysis, specification development, system concept development and threat analysis leading to a FY10 Material
Development Decision (MDD)/ program start.

E. Performance Metrics
Pre-MDAP, performance metrics will be provided upon program ACAT designation/post MS A.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary HW Dev - Trade
Study C/Various Various

Various 0.000 0.000 29.774 Jun 2011 0.000 29.774 0.000 29.774 29.774

Training Support Various/
Various

Various
Various 0.000 0.316 Jan 2010 0.474 Nov 2010 0.000 0.474 0.000 0.790 Continuing

Subtotal 0.000 0.316 30.248 0.000 30.248 0.000 30.564 29.774

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support WR

NAWCAD
Patuxent River,
MD

0.000 2.284 Jan 2010 3.900 Nov 2010 0.000 3.900 0.000 6.184 Continuing

Integrated Logistics
Support

Various/
Various

Various
Various 0.000 5.200 Jan 2010 2.400 Jan 2011 0.000 2.400 0.000 7.600 Continuing

Studies and Analysis Various/
Various

Various
Various 0.000 0.000 0.750 Nov 2010 0.000 0.750 0.000 0.750 Continuing

Subtotal 0.000 7.484 7.050 0.000 7.050 0.000 14.534

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR

NAWCAD
Patuxent River,
MD

0.000 0.860 Jan 2010 4.800 Nov 2010 0.000 4.800 0.000 5.660 Continuing

Subtotal 0.000 0.860 4.800 0.000 4.800 0.000 5.660

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

Various
Various 0.000 0.650 Jan 2010 0.975 Nov 2010 0.000 0.975 0.000 1.625 Continuing

Government Engineering
Support WR

NAWCAD
Patuxent River,
MD

0.000 6.244 Jan 2010 9.500 Nov 2010 0.000 9.500 0.000 15.744 Continuing

Program Management
Support WR

NAWCAD
Patuxent River,
MD

0.000 13.940 Jan 2010 12.200 Nov 2010 0.000 12.200 0.000 26.140 Continuing

Travel Various/
Various

NAVAIR
Patuxent River,
MD

0.000 0.325 Jan 2010 0.325 Oct 2010 0.000 0.325 0.000 0.650 Continuing

Subtotal 0.000 21.159 23.000 0.000 23.000 0.000 44.159
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 29.819 65.098 0.000 65.098 0.000 94.917 29.774

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

Schedule Details

Start End
Event Quarter Year Quarter Year

Capabilities Based Assessment (CBA) 1 2010 2 2010
Technology Development Strategy (TDS) 1 2010 2 2011
Material Development Decision (MDD) 2 2010 2 2010
Request For Proposal (RFP) 2 2010 2 2011
Analysis of Alternatives 2 2010 4 2010
Milestone A 2 2011 2 2011
Contract Award 3 2011 3 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 0.000 99.585 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 99.585
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Technology Capture
FY 2010 Plans:
Efforts in support of Technology Capture.

0.000 99.585

Congressional Adds Subtotals 0.000 99.585

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds

E. Performance Metrics
Not required for Congressional Adds
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                 756.596
                 129.404
                 159.785
                 159.785
                 0.000
                 296.539
                 395.483
                 593.686
                 692.250
                 Continuing
                 Continuing
            
             Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office (WHMO). Currently two Type, Model, Series (TMS) aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. The VH-71 program was the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to most effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 1 was to provide an initial limited capability to fulfill the immediate need Presidential lift requirement. Three (3) test article aircraft, system design and development (SDD) efforts, maintenance trainers, and associated logistics were initiated in 2005 for Increment 1. Included in the SDD contract were five (5) Increment 1 pilot production aircraft to support Initial Operational Capability (IOC). Increment 2 was to be developed to complete all of the Presidential support requirements. Two test articles were to be procured in FY09 to accommodate air vehicle structural differences between Increment 1 and 2 (main gear box, drive train, engines, tail unit and main rotor blades). The second test vehicle was to be procured instead of pursuing the planned modifications to one of the Increment 1 test vehicles due to the extent of the air vehicle structural differences. Due to increased cost and schedule growth the Secretary of Defense and USD (AT&L) directed cancellation of the current VH-71 program.  The VH-71 contract was terminated on 1 June 2009. The VXX is a follow-on program for the VH-71. An acquisition strategy for the VXX program is being established. Funding includes pre-MS A risk reduction activities, capability based assessments, Concept of Operations (CONOPS) development, Analysis of Alternatives, specification development, system concept development and threat analysis leading to a FY10 Material Development Decision (MDD). Following a successful MS A decision and entrance into the Technology Development Phase, activities will focus on the proposed material solutions, specifically, reducing technology risk, determining and maturing the appropriate set of technologies and to demonstrate technology on prototypes.
          
This program element includes $2 million for the Defense Acquisition Workforce Development Fund (DAWDF) in FY 2009.

Congressional Add: Technology Capture
             
                 
                     831.802
                     85.240
                     0.000
                     0.000
                     0.000
                
                 
                     756.596
                     129.404
                     159.785
                     159.785
                     0.000
                
                 
                     -75.206
                     44.164
                     159.785
                     159.785
                     0.000
                
                 
                     
                         -0.539
                    
                     
                         -55.240
                    
                     
                         -0.057
                    
                     
                         100.000
                    
                     
                         -3.924
                         0.000
                    
                     
                         -24.283
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 159.785
                                 159.785
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.001
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Congressional Recision Adjustments
                             
                                 -47.000
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: 
PU 3058: All schedule changes are due to 15 May 2009 ADM from USD (AT&L) cancelling the VH-71 program. On 1 June 2009 the VH-71 contract was terminated. 
PU 3065: All schedule changes are due to 15 May 2009 ADM from USD (AT&L) cancelling the VH-71 program. On 1 June 2009 the VH-71 contract was terminated.
PU 3300: Presidential Helicopter VXX efforts consist of activities in support of a successful MS A decision and early Technology Development Phase activity for the proposed material solutions.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
            
             
                 
                     3058
                     VH-71 Replacement Helo
                     
                         698.757
                         0.000
                         94.687
                         94.687
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         3234.212
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The VH-71 contract was terminated on 1 June 2009.
                         Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office (WHMO). Currently two Type, Model, Series (TMS) aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. The VH-71 program provides the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to most effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 1 was to provide an initial limited capability to fulfill the immediate need Presidential lift requirement. Three (3) test article aircraft, system design and development (SDD) efforts, maintenance trainers, and associated logistics were initiated in 2005 for Increment 1. Included in the SDD contract were five (5) Increment 1 pilot production aircraft to support Initial Operational Capability (IOC). Due to increased cost and schedule growth the Secretary of Defense and USD (AT&L) directed cancellation of the current VH-71 program.  The VH-71 contract was terminated on 1 June 2009. Receipt of the Termination Proposal is expected in the 3rd QTR of FY10. The reduction of FY10 funding for termination liability requires utilizing the identified FY11 funding for the negotiation and eventual settlement of the termination proposal.  This FY11 funding will be utilized to support the execution of the Secretary of Defense and USD (AT&L)'s decision to cancel the VH-71 program.
                         
                             
                                 Program Management and Support
                                 
                                     
                                         36.219
                                         0
                                         
						Funding was for in-house, field activity, and contractor support of VH-71 Integrated Product Teams (IPTs) activities. 
					
                                    
                                
                                 
                                     
                                         2.518
                                         0
                                    
                                     
                                         2.518
                                         0
                                         
					Funding covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program. Efforts include, but are not limited to, government integrated logistics support, program management support, systems engineering support, technical pubs, and travel for VH-71 program in support of the termination. 
				
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         11.924
                                         0
                                         
						Funding was for Test and Evaluation of test article aircraft, pilot production aircraft, and SDD assets, including Live Fire Test and Evaluation. 
					
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         650.614
                                         0
                                         
						Contract award was for initial test article aircraft, fatigue test article, long-lead pilot production aircraft efforts, System Design and Development (SDD) work efforts, and support of training systems efforts including but not limited to, aircrew/pilot trainers, training curriculum, and requisite training support.  
					
                                    
                                
                                 
                                     
                                         92.169
                                         0
                                    
                                     
                                         92.169
                                         0
                                         
					Funding covers termination costs of the contract based on the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program. 
				
                                    
                                
                            
                        
                         The VH-71 program was designated an ACAT ID program.  The program received milestone B/C approval from OUSD (AT&L) on 27 JAN 2005 and subsequently awarded an SDD contract to LMSI on 28 JAN 2005. The Secretary of Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and schedule growth. The Lockheed Martin contract was terminated on 1 June 2009.
                         The VH-71 contract was terminated on 1 June 2009.
                    
                     
                         
                             
                                 Product Development
                                 Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPAF
                                         Lockheed Martin Corp
                                         Owego, NY
                                         
                                             2690.051
                                             
                                                 0.000
                                            
                                             
                                                 92.169
                                            
                                             
                                                 92.169
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2782.220
                                             2831.649
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             13.140
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.140
                                        
                                    
                                     
                                         Training Development
                                         C
                                         CPAF
                                         Lockheed Martin Corp
                                         Owego, NY
                                         
                                             4.989
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.989
                                             4.989
                                        
                                    
                                     
                                         Training Development
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             20.862
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.862
                                        
                                    
                                     
                                         Training Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.235
                                             
                                                 0.000
                                            
                                             
                                                 0.079
                                            
                                             
                                                 0.079
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.314
                                        
                                    
                                
                            
                             
                                 Support
                                 Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.
                                 
                                     
                                         Development Support Equipment
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             17.524
                                             
                                                 0.000
                                            
                                             
                                                 0.021
                                            
                                             
                                                 0.021
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.545
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NADEP
                                         Cherry Point, NC
                                         
                                             6.312
                                             
                                                 0.000
                                            
                                             
                                                 0.328
                                            
                                             
                                                 0.328
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.640
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             13.610
                                             
                                                 0.000
                                            
                                             
                                                 0.322
                                            
                                             
                                                 0.322
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.932
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWCAD
                                         Patuxent River,MD
                                         
                                             15.302
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.302
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.792
                                             
                                                 0.000
                                            
                                             
                                                 0.098
                                            
                                             
                                                 0.098
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.890
                                        
                                    
                                     
                                         Studies and Analyses
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.772
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.772
                                        
                                    
                                     
                                         Studies and Analyses
                                         C
                                         FFP
                                         Lockheed Martin Corp
                                         Owego, NY
                                         
                                             87.240
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             87.240
                                             87.774
                                        
                                    
                                     
                                         Studies and Analyses
                                         C
                                         FFP
                                         Sikorsky Aircraft
                                         Stratford, CT
                                         
                                             87.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             87.350
                                             87.586
                                        
                                    
                                     
                                         Studies and Analyses
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.061
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.061
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             30.349
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             30.349
                                        
                                    
                                     
                                         Development Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             11.267
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.267
                                        
                                    
                                     
                                         Live Fire Test & Evaluation
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             13.131
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.131
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             9.028
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.028
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             74.364
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             74.364
                                        
                                    
                                     
                                         Government Engineering Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             11.858
                                             
                                                 0.000
                                            
                                             
                                                 0.590
                                            
                                             
                                                 0.590
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.448
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             54.192
                                             
                                                 0.000
                                            
                                             
                                                 0.662
                                            
                                             
                                                 0.662
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             54.854
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             17.310
                                             
                                                 0.000
                                            
                                             
                                                 0.418
                                            
                                             
                                                 0.418
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.728
                                        
                                    
                                     
                                         Transportation
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2.288
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.288
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                     VH-71 Replacement Helo Increment II
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                         The VH-71 contract was terminated on 1 June 2009.
                         Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office (WHMO). Currently two Type, Model, Series (TMS) aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. The VH-71 program provides the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to most effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 2 was to be developed to complete all of the Presidential support requirements. Two test articles were to be procured in FY09 to accommodate air vehicle structural differences between Increment 1 and 2 (main gear box, drive train, engines, tail unit and main rotor blades). The second test vehicle was to be procured instead of persuing the planned modifications to one of the Increment 1 test vehicles due to the extent of the air vehicle structural differences. Due to increased cost and schedule growth the Secretary of Defense and USD (AT&L) directed cancellation of the current VH-71 program. The VH-71 contract was terminated on 1 June 2009.

This project unit includes $2 million for the Defense Acquisition Workforce Development Fund (DAWDF) in FY 2009.
                         
                             
                                 Program Management and Support
                                 
                                     
                                         3.947
                                         0
                                         
						Funding was for in-house, field activity, and contractor support of VH-71 Integrated Product Teams (IPTs) activities. Efforts include, but are not limited to, government development support, integrated logistics support, engineering support, program management support, systems engineering support, support equipment, technical pubs, and travel for VH-71 program. The Secretary of Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and schedule growth. 
					
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         0.310
                                         0
                                         
						Funding was for Test and Evaluation of test article aircraft, pilot production aircraft, and SDD assets, including Live Fire Test and Evaluation. The Secretary of Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and schedule growth. 
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                                         51.582
                                         0
                                         
						Funding was for contract award for initial test article aircraft, System Design and Development (SDD) work efforts, low-rate initial production, and support of training systems efforts including but not limited to, aircrew / pilot trainers, training curriculum, and requisite training support. The Secretary of Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and schedule growth. 
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						Funded DoD Acquisition Workforce Fund 
					
                                    
                                
                            
                        
                         The VH-71 program was designated an ACAT ID program.  The program received milestone B/C approval from OUSD (AT&L) on 27 JAN 2005 and subsequently awarded an SDD contract to LMSI on 28 JAN 2005. The Secretary of Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and schedule growth. The Lockheed Martin contract was terminated on 1 June 2009.
                         The VH-71 contract was terminated on 1 June 2009.
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                         The VXX was a new start in FY 2010.
                         Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office (WHMO). Currently two Type, Model, Series (TMS) aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. The VXX Executive Helicopter Replacement Program will replace the VH-3D and VH-60N. An acquisition strategy for the VXX program is being established. Funding includes pre-MS A risk reduction activities, capability based assessments, Concept of Operations (CONOPS) development, Analysis of Alternatives guidance development, specification development, system concept development and threat analysis leading to a FY10 Material Development Decision (MDD). Following a successful MS A decision and entrance into the Technology Development Phase, activities will focus on the proposed material solutions, specifically, reducing technology risk, determining and maturing the appropriate set of technologies, and to demonstrate technology on prototypes.
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						Conduct MS A risk reduction tasks to include: VXX requirements analysis, Concept of Operations (CONOPS) development, Analysis of Alternatives guidance development, and system concept development. 
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                                         38.135
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					Complete MS A activities. Upon completion of the AoA, and entrance into the Technology Development phase funded activities of the proposed material solutions will include: reducing technology risk, determining and maturing the appropriate set of technologies, and to demonstrate technology on prototypes. 
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						Support VXX initial test and evaluation planning and documentation.  
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					Support VXX initial test and evaluation planning and documentation.  
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						Provides Government and Contractor VXX systems engineering support to accomplish technical activities to include trade studies and risk reduction activities. Provides Government VXX program management support.  
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                                         25.673
                                         0
                                         
					Provides Government and Contractor VXX systems engineering support to accomplish technical activities to include trade studies, risk reduction, and early Technology Development phase activities. Provides Government VXX program management support.  
				
                                    
                                
                            
                        
                         An acquisition plan for a new start VXX program is being established.  Funding includes pre-MS A risk reduction activities, capability based assessments, Concept of Operations (CONOPS) development, trade study analysis, specification development, system concept development and threat analysis leading to a FY10 Material Development Decision (MDD)/ program start.
                         Pre-MDAP, performance metrics will be provided upon program ACAT designation/post MS A.
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