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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/EW)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 57.184 88.526 84.525 0.000 84.525 131.788 139.674 148.822 71.991 Continuing Continuing
0954: Shipboard EW Improvement
Program

24.464 21.135 13.386 0.000 13.386 19.935 20.206 17.525 17.294 Continuing Continuing

2190: NULKA Decoy 2.995 4.777 5.291 0.000 5.291 4.389 3.558 3.689 3.630 Continuing Continuing
3227: SEWIP Increment 2 23.342 62.614 65.848 0.000 65.848 107.464 115.910 127.608 51.067 Continuing Continuing
9999: Congressional Adds 6.383 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 30.079

A. Mission Description and Budget Item Justification
0954 - The Surface Electronic Warfare Improvement Program (SEWIP) provides enhanced Electronic Warfare (EW) capabilities to existing and new ship combat
systems to improve Anti Ship Missile Defense (ASMD), counter-targeting and counter-surveillance capabilities, as well as improved battlefield situational awareness.
The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/
SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat.

2190 - The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that
utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-
Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control
system, while Australia developed the hovering rocket.

3227 - SEWIP Block 2 is expected to be a separate program to develop an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are
necessary in order to pace the threat, improving detection, accuracy, and mitigation of Electromagnetic Interference (EMI). Beginning in FY11, development of SEWIP
Block 3 will commence to add Electronic Attack capability to the SLQ-32.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/EW)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 63.780 88.895 0.000 0.000 0.000
Current President's Budget 57.184 88.526 84.525 0.000 84.525
Total Adjustments -6.596 -0.369 84.525 0.000 84.525

• Congressional General Reductions -0.369
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings -5.071 0.000
• SBIR/STTR Transfer -1.525 0.000
• Program Adjustments 0.000 0.000 84.525 0.000 84.525

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Nulka Decoy System and Mk 53 Decoy Launch System 1.596 0.000
Congressional Add: Shipboard Electronic Warfare Sustainment Training 3.191 0.000
Congressional Add: Accelerated Improvement for Active Surface Electro 1.596 0.000

Congressional Add Subtotals for Project: 9999 6.383 0.000

Congressional Add Totals for all Projects 6.383 0.000

Change Summary Explanation
Minor program changes in FY 09 are due to execution realignments by the fundholder for higher priority needs. Program changes in FY 11 include adding funds
for SEWIP Block 3 and reducing funding for SEWIP Block 1 and 2 to fund higher department priorities.

Technical: Not applicable.

Schedule: Not applicable.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/EW)

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0954: Shipboard EW Improvement
Program

24.464 21.135 13.386 0.000 13.386 19.935 20.206 17.525 17.294 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Surface Electronic Warfare Improvement Program (SEWIP) provides enhanced Electronic Warfare (EW) capabilities to existing and new ship combat systems to
improve Anti Ship Missile Defense (ASMD), counter-targeting and counter surveillance capabilities, as well as improved situational awareness. The SEWIP employs an
evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/SLQ-32(V) system, and field
EW improvements to keep pace with the ASMD threat. SEWIP will provide required EW capabilities and will incorporate technology advances as they become available
to provide incremental upgrades and improvements in performance.

SEWIP Block 1 is segmented into Block 1A, and Block 1B. Block 1A upgrades the AN/SLQ-32 pulse-processing computers and the display console allowing the system
to more quickly identify threats and better display the information to the operator. Block 1A Electronic Surveillance Enhancements (ESE) pulse processing computers
and the Improved Control and Display (ICAD) Human System Interface (HSI) console partially open the electronic warfare system architecture to support subsequent
EW capability upgrades. Block 1B adds adjunct sensors for special signal intercept, including Specific Emitter Identification (SEI), and High Gain High Sensitivity
(HGHS) (Block 1B3), a critical improvement for threat correlation, situational awareness, and extending the battle space.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Block 1B1/1B2 SEI

FY 2009 Accomplishments:
Completed development of Improved Control and Display(ICAD)-integrated SEI (Block 1B2), adding
capability to the AN/SLQ-32B(V) System.

1.121 0.000 0.000 0.000 0.000

Block 1B3 18.761 17.264 10.535 0.000 10.535
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Commenced Engineering and Manufacturing Development (E&MD) of the High Gain High Sensitivity
(HGHS) adjunct sensor.

FY 2010 Plans:
Continue E&MD of the HGHS subsystem, commence integration with the 1B2-enhanced AN/
SLQ-32B(V) system.

FY 2011 Base Plans:
Complete E&MD by taking delivery of Engineering Development Models (EDMs).  Commence
integrated testing of EDMs.

V(4) Electronic Surveillance Enhancements (ESE)
FY 2009 Accomplishments:
Commenced development of V(4) ESE upgrade providing proven Block 1A (V)3 ESE processing
adapted to the aircraft carrier variant of SLQ-32.

FY 2010 Plans:
Continue development of V(4) ESE upgrade.

FY 2011 Base Plans:
At-sea testing of V(4) ESE upgraded SLQ-32(V)4 system.

4.456 3.871 2.851 0.000 2.851

DAWF
FY 2009 Accomplishments:
Funded the DoD Acquisition Workforce Fund

0.126 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 24.464 21.135 13.386 0.000 13.386
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0204228N/2312: OPN BA-2 AN/
SLQ-32(V)

22.788 31.171 49.677 0.000 49.677 78.268 78.386 93.808 138.938 Continuing Continuing

• 24575N & 72827N/1C2C: OMN
BA-1 AN/SLQ-32(V)

5.633 5.601 8.622 0.000 8.622 11.688 11.873 11.981 12.217 Continuing Continuing

D. Acquisition Strategy
The Surface EW Improvement Program (SEWIP) will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities
in an incremental fashion. Each Block and sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.

E. Performance Metrics
Successfully achieve Block 1B3 Milestone C / Low Rate Initial Production (LRIP) Decision Review (DR).
Successfully complete Block 1B3 Operational Evaluation (OPEVAL).
Successfully achieve Block 1B3 Full Rate Production (FRP) Decision Review (DR).
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ancillary Hardware
Development C/TBD Not Specified

Not Specified 151.420 0.000 0.000 0.000 0.000 0.000 151.420 Continuing

ESE Development SS/CPFF
Northrop
Grumman
Goleta, CA

10.307 2.592 Feb 2010 1.006 Nov 2010 0.000 1.006 Continuing Continuing Continuing

ICAD Development SS/CPFF GD-AIS
Fairfax, VA 11.747 0.000 0.000 0.000 0.000 0.000 11.747 Continuing

ESE Development
(Block 1A) SS/CPFF

Northrop
Grumman
Goleta, CA

0.471 0.000 0.000 0.000 0.000 0.000 0.471 Continuing

System Integrator C/CPAF GD-AIS
Fairfax, VA 13.798 0.000 0.000 0.000 0.000 0.000 13.798 Continuing

1B Development SS/CPIF GD-AIS
Fairfax, VA 68.583 10.089 Nov 2009 1.375 Nov 2010 0.000 1.375 Continuing Continuing Continuing

Q-70 Mods C/CPFF LM-EAGAN
Eagan, MN 3.491 0.000 0.000 0.000 0.000 0.000 3.491 Continuing

Block 2 Study/
Development C/CPIF BAE & Others

Various 0.336 0.000 0.000 0.000 0.000 0.000 0.336 Continuing

Subtotal 260.153 12.681 2.381 0.000 2.381

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Integrated
Logistics Support WR

NSWC Crane,
DD, NRL
Various

9.612 1.000 Nov 2009 0.978 Nov 2010 0.000 0.978 Continuing Continuing Continuing

Block 1 Government
Engineering Support WR

NSWC Crane,
DD, NRL
Various

33.398 4.616 Nov 2009 2.814 Nov 2010 0.000 2.814 Continuing Continuing Continuing

Block 2 Integrated
Logistics Support WR

NSWC Crane,
DD, NRL
Various

0.540 0.000 0.000 0.000 0.000 0.000 0.540 Continuing

Block 2 Government
Engineering Support WR

NSWC Crane,
DD, NRL
Various

2.496 0.000 0.000 0.000 0.000 0.000 2.496 Continuing

Subtotal 46.046 5.616 3.792 0.000 3.792

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Integration and
Test WR

NSWC Crane,
DD, NRL
Various

0.853 0.000 0.000 0.000 0.000 0.000 0.853 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation C/Various Various

Various 8.958 0.000 0.000 0.000 0.000 0.000 8.958 Continuing

Block 1A Test Planning/
T&E Events WR

NSWC Crane,
DD, NRL
Various

11.036 0.000 0.000 0.000 0.000 0.000 11.036 Continuing

Block 1B Test Planning/
T&E Events WR

NSWC Crane,
DD, NRL,
NAVAIR,
OPTEVFOR,
NSWC PHD
Various

9.048 0.280 Nov 2009 0.925 Nov 2010 0.000 0.925 Continuing Continuing Continuing

(V)4 ESE Test Planning/
T&E Events WR

NSWC Crane,
DD, NRL
Various

0.542 0.386 Nov 2009 3.937 Nov 2010 0.000 3.937 Continuing Continuing Continuing

Block 2 Test Planning/
T&E Events WR

NSWC Crane,
DD, NRL
Various

0.941 0.000 0.000 0.000 0.000 0.000 0.941 Continuing

Subtotal 31.378 0.666 4.862 0.000 4.862

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Program
Management C/FFP SEAPORT

Various 28.202 1.516 Jan 2010 1.598 Nov 2010 0.000 1.598 0.000 31.316 Continuing

Block 1 Program
Management Support WR

NSWC Crane,
DD, NRL
Various

14.894 0.556 Nov 2009 0.653 Nov 2010 0.000 0.653 Continuing Continuing Continuing

Block 1 Travel WR

NAVSEA
Program Office
Travel
Washington, D.C.

0.705 0.100 Nov 2009 0.100 Nov 2010 0.000 0.100 Continuing Continuing Continuing

Block 2 Program
Managment Support C/FFP SEAPORT

Various 0.023 0.000 0.000 0.000 0.000 0.000 0.023 Continuing

Block 2 Program
Managment Support WR

NSWC Crane,
DD, NRL
Various

0.823 0.000 0.000 0.000 0.000 0.000 0.823 Continuing

Block 2 Travel WR

NAVSEA
Program Office
Travel
Washington, D.C.

0.050 0.000 0.000 0.000 0.000 0.000 0.050 Continuing

Block 1 DoD Acquisition
Workforce Fund

Various/
Various

Various
Various 0.126 0.000 0.000 0.000 0.000 0.000 0.126 Continuing

Subtotal 44.823 2.172 2.351 0.000 2.351

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 382.400 21.135 13.386 0.000 13.386

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Schedule Details

Start End
Event Quarter Year Quarter Year

Block 1B1/1B2 MS C/FRP DR 1 2009 1 2009
1B3 HGHS Development and Integration 1 2009 1 2012
V(4) ESE Development, Integration, and Test 1 2009 2 2012
Block 1 Development including ICAD EA Development, Integration, and Test 1 2010 2 2015
Block 1B3 MS C/LRIP DR 1 2012 1 2012
1B3 FQT & DT/OT 1 2012 4 2012
Block 1B3 TECHEVAL 4 2012 4 2012
Block 1B3 OPEVAL 4 2012 4 2012
Block 1B3 MS C/FRP 2 2013 2 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2190: NULKA Decoy 2.995 4.777 5.291 0.000 5.291 4.389 3.558 3.689 3.630 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes
a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship
Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system,
while Australia developed the hovering rocket. Future efforts involve development of the capability for high value unit protection.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
NULKA Decoy Subsystem

FY 2009 Accomplishments:
Evaluated updated threat information and current tactics to verify continued NULKA effectiveness.

FY 2010 Plans:
NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering
Studies and Fly Out Tactics.

FY 2011 Base Plans:
NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering
Studies and Fly Out Tactics.

1.100 1.600 1.600 0.000 1.600

NULKA Decoy Enhancements 1.880 0.430 0.691 0.000 0.691
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Investigated NULKA Electromagnetic Compatibility (EMC) payload design changes to facilitate
interoperability between NULKA and emerging own force emitters.

FY 2010 Plans:
Continue design and development efforts aimed at increasing the interoperability between NULKA and
emerging surface ship radars.

FY 2011 Base Plans:
Continue the development of NULKA decoy enhancements to include increased duty cycle and
Electromagnetic Compatibility (EMC).

NULKA Software

FY 2010 Plans:
Upgrade Launching System software to provide CVN protection capability.

FY 2011 Base Plans:
Upgrade Launching System software to provide CVN protection capability.

0.000 2.747 3.000 0.000 3.000

DoD Acquisition Workforce Fund (DAWF)

FY 2009 Accomplishments:
Funded the DAWF

0.015 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 2.995 4.777 5.291 0.000 5.291
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN/5530: Anti-Ship Missile
Decoy System

37.759 33.525 36.588 0.000 36.588 35.971 37.083 35.875 55.605 0.000 699.693

• OMN/12CR0 (1C2C): Nulka 3.381 4.671 4.547 0.000 4.547 4.295 4.628 4.693 4.843 0.000 31.058

D. Acquisition Strategy
NULKA is a joint cooperative program between United States and Australia in full rate production.

E. Performance Metrics
Successfully complete critical design review (CDR) for MK 53 Decoy Launch System (DLS) upgrade for CVN class.
Successfully complete first-of-class testing of MK 53 DLS upgrade for CVN.
NULKA will complete Decoy Launch Processor (DLP) software version 6_5 Beta 1 for CVN 68 ship class.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development WR Lockheed Martin

Sippican, MA 5.956 0.409 Oct 2009 0.450 Oct 2010 0.000 0.450 Continuing Continuing Continuing

Primary Hardware
Development MIPR BAE Systems

Australia 6.142 0.743 Oct 2009 0.500 Oct 2010 0.000 0.500 Continuing Continuing Continuing

Systems Engineering WR NRL
Washington, DC 12.537 1.350 Oct 2009 1.700 Oct 2010 0.000 1.700 Continuing Continuing Continuing

Systems Engineering WR NWAD
China Lake, CA 0.120 0.000 0.000 0.000 0.000 0.000 0.120 Continuing

Mk 53 System Eng
Changes C/FFP Sechan

PA 0.150 0.000 0.000 0.000 0.000 0.000 0.150 Continuing

Systems Engineering WR NSWC Dahlgren
Dahlgren, VA 1.743 1.225 Oct 2009 2.069 Oct 2010 0.000 2.069 Continuing Continuing Continuing

Systems Engineering WR NSMA
VA 0.360 0.000 0.000 0.000 0.000 0.000 0.360 Continuing

Systems Engineering WR NSWC Crane
IN 4.228 0.700 Oct 2009 0.250 Oct 2010 0.000 0.250 Continuing Continuing Continuing

Subtotal 31.236 4.427 4.969 0.000 4.969

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR NRL
Washington, DC 1.314 0.000 0.000 0.000 0.000 0.000 1.314 Continuing

Software Development WR NSWC Dahlgren
Dahlgren, VA 2.527 0.000 0.000 0.000 0.000 0.000 2.527 Continuing

Subtotal 3.841 0.000 0.000 0.000 0.000 0.000 3.841

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NSWC Dahlgren

Dahlgren, VA 0.700 0.000 0.000 0.000 0.000 0.000 0.700 Continuing

Developmental Test &
Evaluation WR NRL

Washington, DC 1.181 0.000 0.000 0.000 0.000 0.000 1.181 Continuing

Test Assets WR NRL
Washington, DC 0.701 0.000 0.000 0.000 0.000 0.000 0.701 Continuing

Test Support WR BAE Systems
Australia 0.050 0.000 0.000 0.000 0.000 0.000 0.050 Continuing

Subtotal 2.632 0.000 0.000 0.000 0.000 0.000 2.632

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/FFP SEAPORT

Various 0.847 0.300 Oct 2009 0.270 Oct 2010 0.000 0.270 Continuing Continuing Continuing

Travel WR

NAVSEA
Program Office
Travel
Washington, DC

0.478 0.050 Oct 2009 0.052 Oct 2010 0.000 0.052 Continuing Continuing Continuing

DoD Acquisition
Workforce Fund
(DAWDF)

Various/
Various

Various
Various 0.015 0.000 0.000 0.000 0.000 0.000 0.015 Continuing

Subtotal 1.340 0.350 0.322 0.000 0.322

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 39.049 4.777 5.291 0.000 5.291

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Schedule Details

Start End
Event Quarter Year Quarter Year

LPD 20 OT 1 2009 1 2009
USCG DEEPWATER DT 3 2009 3 2009
CVN DLP SOFTWARE 1 2010 3 2011
LHA 6 INSTALL CERTIFICATION 2 2012 2 2012
CVN CLASS DT 3 2012 3 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Increment 2

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3227: SEWIP Increment 2 23.342 62.614 65.848 0.000 65.848 107.464 115.910 127.608 51.067 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The SEWIP Block 2 program is developing an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the
threat, improving detection, accuracy, and mitigation of Electromagnetic Interference (EMI). Beginning in FY11, development of SEWIP Block 3 will commence to add
Electronic Attack capability. Future Budget Submissions will report SEWIP Block 3 RDT&E under a separate PU, in PE 0604757N.

NOTE: FY 11 funding was reduced to fund higher Navy priorities.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SEWIP Increment 2

FY 2009 Accomplishments:
Awarded contract, commenced preliminary design of the SEWIP Block 2 system.

FY 2010 Plans:
Commence Engineering and Manufacturing Development (E&MD) of the SEWIP Block 2 system.

FY 2011 Base Plans:
Continue E&MD of SEWIP Block 2.  Commence integrated testing.

23.205 62.614 61.133 0.000 61.133

SEWIP Block 3 0.000 0.000 4.715 0.000 4.715
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Increment 2

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Conduct Technology Maturation demonstration and testing in support of technology transition from the
Office of Naval Research.

DoD Acquisition Workforce Fund
FY 2009 Accomplishments:
Funded the DoD Acquisition Workforce Fund

0.137 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 23.342 62.614 65.848 0.000 65.848

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0204228N/2312: OPN BA-2 AN/
SLQ-32(V)

22.788 31.171 49.677 0.000 49.677 78.268 78.386 93.808 138.938 Continuing Continuing

D. Acquisition Strategy
The Surface EW Improvement Program (SEWIP) will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities
in an incremental fashion. Each Block and sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.

E. Performance Metrics
Successfully achieve Block 2 Milestone B.
Successfully achieve Block 2 MS C / Low Rate Initial Production (LRIP) Decision Review (DR).
Successfully complete Block 2 Initial Operational Test & Evaluation (IOT&E).
Successfully achieve Block 2 Full Rate Production (FRP) Decision Review (DR).
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Increment 2

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 E&MD C/CPIF Lockheed Martin
Syracuse, NY 3.261 46.570 Jan 2010 43.786 Jan 2011 0.000 43.786 Continuing Continuing Continuing

Block 2 Preliminary
Development C/CPIF Lockheed Martin

Syracuse, NY 16.305 3.005 0.000 0.000 0.000 0.000 19.310 Continuing

Block 3 Technology
Development C/TBD TBD

TBD 0.000 0.000 0.420 Jan 2011 0.000 0.420 Continuing Continuing Continuing

Subtotal 19.566 49.575 44.206 0.000 44.206

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Integrated
Logistics Support WR

NSWC Crane,
DD, NRL, APL
Various

0.739 0.621 Nov 2009 1.146 Nov 2010 0.000 1.146 Continuing Continuing Continuing

Block 2 Government
Engineering Support WR

NSWC Crane,
DD, NRL, APL
Various

3.414 2.869 Nov 2009 4.955 Nov 2010 0.000 4.955 Continuing Continuing Continuing

Block 3 Integrated
Logistics Support WR

NSWC Crane,
DD, NRL, APL
Various

0.000 0.000 0.418 Nov 2010 0.000 0.418 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Increment 2

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Government
Engineering Support WR

NSWC Crane,
DD, NRL, APL
Various

0.000 0.000 1.638 Nov 2010 0.000 1.638 Continuing Continuing Continuing

Subtotal 4.153 3.490 8.157 0.000 8.157

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Test Planning/
T&E Events WR

NSWC Crane,
DD, NRL
Various

0.182 2.492 Nov 2009 3.143 Nov 2010 0.000 3.143 Continuing Continuing Continuing

Subtotal 0.182 2.492 3.143 0.000 3.143

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Increment 2

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Program
Management Support C/FFP SEAPORT

Various 1.094 2.645 Jan 2010 3.503 Nov 2010 0.000 3.503 Continuing Continuing Continuing

Block 2 Program
Management Support WR

NSWC Crane,
DD, PHD, NRL
Various

2.709 4.312 Nov 2009 4.500 Nov 2010 0.000 4.500 Continuing Continuing Continuing

Block 2 Travel WR

NAVSEA
Program Office
Travel
Washington, DC

0.054 0.100 Nov 2009 0.100 Nov 2010 0.000 0.100 Continuing Continuing Continuing

Block 3 Program
Management Support C/TBD TBD

TBD 0.000 0.000 2.239 Nov 2010 0.000 2.239 Continuing Continuing Continuing

Block 2 DoD Acquisition
Workforce Fund

Various/
Various

Various
Various 0.137 0.000 0.000 0.000 0.000 0.000 0.137 Continuing

Subtotal 3.994 7.057 10.342 0.000 10.342

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 27.895 62.614 65.848 0.000 65.848

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Increment 2
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Increment 2

Schedule Details

Start End
Event Quarter Year Quarter Year

Block 2 MS B DR 1 2010 2 2010
Block 2 New Receiver/Antenna/Interface Development 1 2009 3 2014
Block 3 Electronic Attack 1 2011 4 2015
Block 2 Receivers 2 2011 2 2011
Block 3 MS B DR 2 2011 2 2011
Block 2 FQT/OA 2 2011 1 2012
Block 2 MS C/LRIP DR 2 2012 2 2012
Block 2 Gov't LBT 2 2012 2 2013
Block 2 TECHEVAL 4 2014 4 2014
Block 2 IOT&E w/DDG 1 2015 1 2015
Block 2 MS C FRP DR 1 2015 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 6.383 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 30.079
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
congressional add

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Nulka Decoy System and Mk 53 Decoy Launch System
FY 2009 Accomplishments:
Developed capability improvements for shipboard radars.

1.596 0.000

Congressional Add: Shipboard Electronic Warfare Sustainment Training
FY 2009 Accomplishments:
Developed the capability to perform synthetic training for the SEI and HGHS.

3.191 0.000

Congressional Add: Accelerated Improvement for Active Surface Electro
FY 2009 Accomplishments:
Developed display enhancements for the active variants of the AN/SLQ-32(V) system similar to those
already provided for passive variants.

1.596 0.000

Congressional Adds Subtotals 6.383 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
9999: Congressional Adds

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Adds
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                         The Surface Electronic Warfare Improvement Program (SEWIP) provides enhanced Electronic Warfare (EW) capabilities to existing and new ship combat systems to improve Anti Ship Missile Defense (ASMD), counter-targeting and counter surveillance capabilities, as well as improved situational awareness. The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat. SEWIP will provide required EW capabilities and will incorporate technology advances as they become available to provide incremental upgrades and improvements in performance.

SEWIP Block 1 is segmented into Block 1A, and Block 1B. Block 1A upgrades the AN/SLQ-32 pulse-processing computers and the display console allowing the system to more quickly identify threats and better display the information to the operator. Block 1A Electronic Surveillance Enhancements (ESE) pulse processing computers and the Improved Control and Display (ICAD) Human System Interface (HSI) console partially open the electronic warfare system architecture to support subsequent EW capability upgrades. Block 1B adds adjunct sensors for special signal intercept, including Specific Emitter Identification (SEI), and High Gain High Sensitivity (HGHS) (Block 1B3), a critical improvement for threat correlation, situational awareness, and extending the battle space.
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.798
                                        
                                    
                                     
                                         1B Development
                                         SS
                                         CPIF
                                         GD-AIS
                                         Fairfax, VA
                                         
                                             68.583
                                             
                                                 10.089
                                                 2009-11
                                            
                                             
                                                 1.375
                                            
                                             
                                                 1.375
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Q-70 Mods
                                         C
                                         CPFF
                                         LM-EAGAN
                                         Eagan, MN
                                         
                                             3.491
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.491
                                        
                                    
                                     
                                         Block 2 Study/Development
                                         C
                                         CPIF
                                         BAE & Others
                                         Various
                                         
                                             0.336
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.336
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Block 1 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             9.612
                                             
                                                 1.000
                                                 2009-11
                                            
                                             
                                                 0.978
                                            
                                             
                                                 0.978
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             33.398
                                             
                                                 4.616
                                                 2009-11
                                            
                                             
                                                 2.814
                                            
                                             
                                                 2.814
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             0.540
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.540
                                        
                                    
                                     
                                         Block 2 Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             2.496
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.496
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Block 1 Integration and Test
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             0.853
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.853
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         C
                                         Various
                                         Various
                                         Various
                                         
                                             8.958
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.958
                                        
                                    
                                     
                                         Block 1A Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             11.036
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.036
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL, NAVAIR, OPTEVFOR, NSWC PHD
                                         Various
                                         
                                             9.048
                                             
                                                 0.280
                                                 2009-11
                                            
                                             
                                                 0.925
                                            
                                             
                                                 0.925
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             0.542
                                             
                                                 0.386
                                                 2009-11
                                            
                                             
                                                 3.937
                                            
                                             
                                                 3.937
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             0.941
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.941
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Block 1 Program Management
                                         C
                                         FFP
                                         SEAPORT
                                         Various
                                         
                                             28.202
                                             
                                                 1.516
                                                 2010-01
                                            
                                             
                                                 1.598
                                            
                                             
                                                 1.598
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             31.316
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             14.894
                                             
                                                 0.556
                                                 2009-11
                                            
                                             
                                                 0.653
                                            
                                             
                                                 0.653
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, D.C.
                                         
                                             0.705
                                             
                                                 0.100
                                                 2009-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Managment Support
                                         C
                                         FFP
                                         SEAPORT
                                         Various
                                         
                                             0.023
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.023
                                        
                                    
                                     
                                         Block 2 Program Managment Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             0.823
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.823
                                        
                                    
                                     
                                         Block 2 Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, D.C.
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Block 1 DoD Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.126
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.126
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0604757N_0954_FILE1.JPG
                        
                    
                     
                         
                             
                                 Block 1B1/1B2 MS C/FRP DR
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 1B3 HGHS Development and Integration
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 V(4) ESE Development, Integration, and Test
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Block 1 Development including ICAD EA Development, Integration, and Test
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Block 1B3 MS C/LRIP DR
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 1B3 FQT & DT/OT
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Block 1B3 TECHEVAL
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Block 1B3 OPEVAL
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Block 1B3 MS C/FRP
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                        
                    
                
                 
                     2190
                     NULKA Decoy
                     
                         2.995
                         4.777
                         5.291
                         5.291
                         0.000
                         4.389
                         3.558
                         3.689
                         3.630
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system, while Australia developed the hovering rocket. Future efforts involve development of the capability for high value unit protection.
                         
                             
                                 NULKA Decoy Subsystem
                                 
                                     
                                         1.100
                                         0
                                         
						Evaluated updated threat information and current tactics to verify continued NULKA effectiveness. 
					
                                    
                                
                                 
                                     
                                         1.600
                                         0
                                         
						NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies and Fly Out Tactics. 
					
                                    
                                     
                                         1.600
                                         0
                                    
                                     
                                         1.600
                                         0
                                         
					NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies and Fly Out Tactics. 
				
                                    
                                
                            
                             
                                 NULKA Decoy Enhancements
                                 
                                     
                                         1.880
                                         0
                                         
						Investigated NULKA Electromagnetic Compatibility (EMC) payload design changes to facilitate interoperability between NULKA and emerging own force emitters. 
					
                                    
                                
                                 
                                     
                                         0.430
                                         0
                                         
						Continue design and development efforts aimed at increasing the interoperability between NULKA and emerging surface ship radars. 
					
                                    
                                     
                                         0.691
                                         0
                                    
                                     
                                         0.691
                                         0
                                         
					Continue the development of NULKA decoy enhancements to include increased duty cycle and Electromagnetic Compatibility (EMC). 
				
                                    
                                
                            
                             
                                 NULKA Software
                                  
                                 
                                     
                                         2.747
                                         0
                                         
						Upgrade Launching System software to provide CVN protection capability. 
					
                                    
                                     
                                         3.000
                                         0
                                    
                                     
                                         3.000
                                         0
                                         
					Upgrade Launching System software to provide CVN protection capability. 
				
                                    
                                
                            
                             
                                 DoD Acquisition Workforce Fund (DAWF) 
                                  
                                 
                                     
                                         0.015
                                         0
                                         
						Funded the DAWF 
					
                                    
                                
                            
                        
                         
                             
                                 OPN/5530
                                 Anti-Ship Missile Decoy System
                                 
                                     37.759
                                     33.525
                                     36.588
                                     36.588
                                     0.000
                                     35.971
                                     37.083
                                     35.875
                                     55.605
                                     0.000
                                     699.693
                                
                            
                             
                                 OMN/12CR0 (1C2C)
                                 Nulka
                                 
                                     3.381
                                     4.671
                                     4.547
                                     4.547
                                     0.000
                                     4.295
                                     4.628
                                     4.693
                                     4.843
                                     0.000
                                     31.058
                                
                            
                        
                         NULKA is a joint cooperative program between United States and Australia in full rate production.
                         Successfully complete critical design review (CDR) for MK 53 Decoy Launch System (DLS) upgrade for CVN class.
Successfully complete first-of-class testing of MK 53 DLS upgrade for CVN.
NULKA will complete Decoy Launch Processor (DLP) software version 6_5 Beta 1 for CVN 68 ship class.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         Lockheed Martin
                                         Sippican, MA
                                         
                                             5.956
                                             
                                                 0.409
                                                 2009-10
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hardware Development
                                         MIPR
                                         BAE Systems
                                         Australia
                                         
                                             6.142
                                             
                                                 0.743
                                                 2009-10
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             12.537
                                             
                                                 1.350
                                                 2009-10
                                            
                                             
                                                 1.700
                                            
                                             
                                                 1.700
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NWAD
                                         China Lake, CA
                                         
                                             0.120
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.120
                                        
                                    
                                     
                                         Mk 53 System Eng Changes
                                         C
                                         FFP
                                         Sechan
                                         PA
                                         
                                             0.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             1.743
                                             
                                                 1.225
                                                 2009-10
                                            
                                             
                                                 2.069
                                            
                                             
                                                 2.069
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSMA
                                         VA
                                         
                                             0.360
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.360
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC Crane
                                         IN
                                         
                                             4.228
                                             
                                                 0.700
                                                 2009-10
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.314
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.314
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             2.527
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.527
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.181
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.181
                                        
                                    
                                     
                                         Test Assets
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.701
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.701
                                        
                                    
                                     
                                         Test Support
                                         WR
                                         BAE Systems
                                         Australia
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         FFP
                                         SEAPORT
                                         Various
                                         
                                             0.847
                                             
                                                 0.300
                                                 2009-10
                                            
                                             
                                                 0.270
                                            
                                             
                                                 0.270
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.478
                                             
                                                 0.050
                                                 2009-10
                                            
                                             
                                                 0.052
                                            
                                             
                                                 0.052
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DoD Acquisition Workforce Fund (DAWDF)
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.015
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.015
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0604757N_2190_FILE1.JPG
                        
                    
                     
                         
                             
                                 LPD 20 OT
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 USCG DEEPWATER DT
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 CVN DLP SOFTWARE
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 LHA 6 INSTALL CERTIFICATION
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 CVN CLASS DT
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                        
                    
                
                 
                     3227
                     SEWIP Increment 2
                     
                         23.342
                         62.614
                         65.848
                         65.848
                         0.000
                         107.464
                         115.910
                         127.608
                         51.067
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The SEWIP Block 2 program is developing an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the threat, improving detection, accuracy, and mitigation of Electromagnetic Interference (EMI). Beginning in FY11, development of SEWIP Block 3 will commence to add Electronic Attack capability. Future Budget Submissions will report SEWIP Block 3 RDT&E under a separate PU, in PE 0604757N.

NOTE: FY 11 funding was reduced to fund higher Navy priorities.
                         
                             
                                 SEWIP Increment 2
                                 
                                     
                                         23.205
                                         0
                                         
						Awarded contract, commenced preliminary design of the SEWIP Block 2 system. 
					
                                    
                                
                                 
                                     
                                         62.614
                                         0
                                         
						Commence Engineering and Manufacturing Development (E&MD) of the SEWIP Block 2 system. 
					
                                    
                                     
                                         61.133
                                         0
                                    
                                     
                                         61.133
                                         0
                                         
					Continue E&MD of SEWIP Block 2.  Commence integrated testing. 
				
                                    
                                
                            
                             
                                 SEWIP Block 3
                                 
                                     
                                         4.715
                                         0
                                    
                                     
                                         4.715
                                         0
                                         
					Conduct Technology Maturation demonstration and testing in support of technology transition from the Office of Naval Research. 
				
                                    
                                
                            
                             
                                 DoD Acquisition Workforce Fund
                                 
                                     
                                         0.137
                                         0
                                         
						Funded the DoD Acquisition Workforce Fund 
					
                                    
                                
                            
                        
                         
                             
                                 0204228N/2312
                                 OPN BA-2 AN/SLQ-32(V)
                                 
                                     22.788
                                     31.171
                                     49.677
                                     49.677
                                     0.000
                                     78.268
                                     78.386
                                     93.808
                                     138.938
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Surface EW Improvement Program (SEWIP) will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.
                         Successfully achieve Block 2 Milestone B. 
Successfully achieve Block 2 MS C / Low Rate Initial Production (LRIP) Decision Review (DR).   
Successfully complete Block 2 Initial Operational Test & Evaluation (IOT&E). 
Successfully achieve Block 2 Full Rate Production (FRP) Decision Review (DR).
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Block 2 E&MD
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             3.261
                                             
                                                 46.570
                                                 2010-01
                                            
                                             
                                                 43.786
                                            
                                             
                                                 43.786
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Preliminary Development
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             16.305
                                             
                                                 3.005
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             19.310
                                        
                                    
                                     
                                         Block 3 Technology Development
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.420
                                            
                                             
                                                 0.420
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Block 2 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Various
                                         
                                             0.739
                                             
                                                 0.621
                                                 2009-11
                                            
                                             
                                                 1.146
                                            
                                             
                                                 1.146
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Various
                                         
                                             3.414
                                             
                                                 2.869
                                                 2009-11
                                            
                                             
                                                 4.955
                                            
                                             
                                                 4.955
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.418
                                            
                                             
                                                 0.418
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.638
                                            
                                             
                                                 1.638
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             0.182
                                             
                                                 2.492
                                                 2009-11
                                            
                                             
                                                 3.143
                                            
                                             
                                                 3.143
                                                 2010-11
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