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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 543.858 522.268 577.435 0.000 577.435 659.989 641.884 538.458 488.165 Continuing Continuing
3059: CH-53K Development 543.858 522.268 577.435 0.000 577.435 659.989 641.884 538.458 488.165 Continuing Continuing

A. Mission Description and Budget Item Justification
The CH-53 is the only marinized heavy-lift helicopter in the world and is the Marine Corps only heavy-lift helicopter.  The CH-53 mission is the conduct of expeditionary
heavy-lift assault transport of armored vehicles, equipment and personnel to support distributed operations deep inland from a sea-based center of operations.  The
CH-53E "Super Stallion" was introduced into operations in 1980 as an upgrade version of the CH-53D.  The CH-53E has developed performance degradation, fatigue
life, interoperability, maintenance supportability, and other operational concerns.  An improved CH-53 is needed to support Marine Air-Ground Task Force heavy-lift
requirements in the 21st century joint environment.  The CH-53K will provide improvements in range and payload, performance, cargo handling and turn-around times,
reliability and maintainability, interoperability, and survivability.  The CH-53K program is required to provide full system capability, including shipboard compatibilities, at
Initial Operational Capability (IOC).

Total aircraft quantities for the CH-53K program are 205 helicopters.  This includes one Ground Test Vehicle (GTV) and four Engineering Development Models (EDMs)
for SDD, to be purchased with RDT&E funds.  Of the remaining 200 Production-representative and Production aircraft, the first six will be procured as Low Rate Initial
Production (LRIP) Lot 1 aircraft with RDT&E and APN funds, with the four RDT&E aircraft to be used for Initial Operational Test and Evaluation (IOT&E) and the two
APN aircraft establishing the IOC production base.

FY11 RDT&E efforts focus on CH-53K System Development and Demonstration (SDD) activities that includes fabrication and assembly in preparation for ground and
flight test.

This program element includes $1.950M for the Defense Acquisition Workforce Development (DAWDF) Fund in FY09.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 564.774 554.827 0.000 0.000 0.000
Current President's Budget 543.858 522.268 577.435 0.000 577.435
Total Adjustments -20.916 -32.559 577.435 0.000 577.435

• Congressional General Reductions -2.175
• Congressional Directed Reductions -30.384
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings -3.900 0.000
• SBIR/STTR Transfer -17.016 0.000
• Program Adjustments 0.000 0.000 577.435 0.000 577.435

Change Summary Explanation
Technical: Not applicable.

Schedule: Not applicable.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3059: CH-53K Development 543.858 522.268 577.435 0.000 577.435 659.989 641.884 538.458 488.165 Continuing Continuing
Quantity of RDT&E Articles 2 2 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The CH-53 is the only marinized heavy-lift helicopter in the world and is the Marine Corps only heavy-lift helicopter.  The CH-53 mission is the conduct of expeditionary
heavy-lift assault transport of armored vehicles, equipment and personnel to support distributed operations deep inland from a sea-based center of operations.  The
CH-53E "Super Stallion" was introduced into operations in 1980 as an upgrade version of the CH-53D.  The CH-53E has developed performance degradation, fatigue
life, interoperability, maintenance supportability, and other operational concerns.  An improved CH-53 is needed to support Marine Air-Ground Task Force heavy-lift
requirements in the 21st century joint environment.  The CH-53K will provide improvements in range and payload, performance, cargo handling and turn-around times,
reliability and maintainability, interoperability, and survivability.  The CH-53K program is required to provide full system capability, including shipboard compatibilities, at
Initial Operational Capability (IOC).

Total aircraft quantities for the CH-53K program are 205 helicopters.  This includes one Ground Test Vehicle (GTV) and four Engineering Development Models (EDMs)
for SDD, to be purchased with RDT&E funds.  Of the remaining 200 Production-representative and Production aircraft, the first six will be procured as Low Rate Initial
Production (LRIP) Lot 1 aircraft with RDT&E and APN funds, with the four RDT&E aircraft to be used for Initial Operational Test and Evaluation (IOT&E) and the two
APN aircraft establishing the IOC production base.

FY11 RDT&E efforts focus on CH-53K System Development and Demonstration (SDD) activities that includes fabrication and assembly in preparation for ground and
flight test.

This program element includes $1.950M for the Defense Acquisition Workforce Development (DAWDF) Fund in FY09.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Air Vehicle Development 488.348 463.319 511.260 0.000 511.260
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Performed System Development and Demonstration (SDD) activities for the CH-53K air vehicle and
its associated subsystems and components, Government Furnished Equipment (GFE) and CH-53K
ancillary systems.

FY 2010 Plans:
Perform System Development and Demonstration (SDD) activities for the CH-53K air vehicle and
its associated subsystems and components, Government Furnished Equipment (GFE) and CH-53K
ancillary systems

FY 2011 Base Plans:
Perform System Development and Demonstration (SDD) activities for the CH-53K air vehicle and
its associated subsystems and components, Government Furnished Equipment (GFE) and CH-53K
ancillary systems

Integrated Logistics Support
FY 2009 Accomplishments:
Performed in-house, field activity, and contractor support of Integrated Logistic support and Test &
Evaluation activities, including but not limited to planning, preparations, and management of data,
support equipment, Studies & Analysis, training elements of CH-53K development, and program Test
& Evaluation efforts.

FY 2010 Plans:
Perform in-house, field activity and contractor support of Integrated Logistic support and Test &
Evaluation activities, including but not limited to planning, preparations, and management of data,
support equipment, Studies & Analysis, training elements of CH-53K development, and program Test
& Evaluation efforts.

11.495 13.444 15.090 0.000 15.090
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Perform in-house, field activity, and contractor support of Integrated Logistic support and Test &
Evaluation activities, including but not limited to planning, preparations, and management of data,
support equipment, Studies & Analysis, training elements of CH-53K development, and program Test
& Evaluation efforts.

Systems Engineering & Project Management
FY 2009 Accomplishments:
In-house, field activities, and contractors support of Integrated Product Teams (IPTs) to allow for
the preparation of acquisition strategy, examination of equipment and avionics for the CH-53K,
and development of acquisition documentation.  Efforts include, but are not limited to, government
development support, engineering support, program management support, systems engineering
support, and travel for the CH-53K program.

FY 2010 Plans:
In-house, field activities, and contractors support of Integrated Product Teams (IPTs) to allow for
the preparation of acquisition strategy, examination of equipment and avionics for the CH-53K,
and development of acquisition documentation.  Efforts include, but are not limited to, government
development support, engineering support, program management support, systems engineering
support, and travel for the CH-53K program.

FY 2011 Base Plans:
In-house, field activities, and contractors support of Integrated Product Teams (IPTs) to allow for
the preparation of acquisition strategy, examination of equipment and avionics for the CH-53K,
and development of acquisition documentation.  Efforts include, but are not limited to, government
development support, engineering support, program management support, systems engineering
support, and travel for the CH-53K program.

42.065 45.505 51.085 0.000 51.085
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Acquisition Workforce Fund

FY 2009 Accomplishments:
Funded DoD Acquisition Workforce Fund.

1.950 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 543.858 522.268 577.435 0.000 577.435

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/0158: CH-53K (Heavy Lift) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 34.000 14,866.010 14,900.010

D. Acquisition Strategy
On 31 October 2005, the Defense Acquisition Board reviewed the CH-53K program for a Milestone (MS) B decision on entry to System Development and
Demonstration (SDD).  The Under Secretary of the Defense (Acquisition, Technology and Logistics) (USD(AT&L)) signed the Acquisition Decision Memorandum (ADM)
allowing the program to proceed with SDD on 22 December 2005.  The CH-53K program was initiated as an Acquisition Category (ACAT) ID program, based on total
estimated costs for Research, Development, Test and Evaluation (RDT&E), and Aircraft Procurement, Navy (APN).

E. Performance Metrics
Successfully completed Preliminary Design Reveiw (PDR) in September 2008.  As of December 15th, 2009, 45 of 75 Critical Design Reviews (CDRs) have been
completed.  This includes vendor CDRs, sub-system CDRs and the System level CDR.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/CPAF Sikorsky

Stratford, CT 1,330.109 432.447 Dec 2009 475.678 Dec 2010 0.000 475.678 2,441.802 4,680.036 4,680.036

GFE Various/
Various

Various
Not Specified 28.831 0.847 Dec 2009 2.229 Dec 2010 0.000 2.229 93.790 125.697 Continuing

Award Fees SS/CPAF Sikorsky
Stratford, CT 45.747 30.025 Dec 2010 33.353 Dec 2011 0.000 33.353 122.458 231.583 231.583

Subtotal 1,404.687 463.319 511.260 0.000 511.260 2,658.050 5,037.316 4,911.619

Remarks
Award Fee earned in FY 2006 by Sikorsky Aircraft Corporation equaled sixty-three percent of available award fee pool.
Award Fee earned in FY 2007 by Sikorsky Aircraft Corporation equaled thirty-five percent of available award fee pool.
Award Fee earned in FY 2008 by Sikorsky Aircraft Corporation equaled fifty-six percent of available award fee pool.
Award Fee earned in FY 2009 by Sikorsky Aircraft Corporation equaled sixty-one percent of available award fee pool.
Primary Hardware Development Target Value of Contract includes FY14 LRIP 1 RDT&E contract not yet negotiated.

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR Various
Not Specified 0.000 0.000 Dec 2009 0.000 Dec 2010 0.000 0.000 27.717 27.717 Continuing

Integrated Logistics
Support WR Various

Not Specified 26.048 6.999 Dec 2009 7.857 Dec 2010 0.000 7.857 68.721 109.625 Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #131

Navy Page 8 of 11

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies & Analyses Various/
Various

Various
Not Specified 17.047 4.580 Dec 2009 5.142 Dec 2010 0.000 5.142 44.975 71.744 Continuing

Subtotal 43.095 11.579 12.999 0.000 12.999 141.413 209.086

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR Various

Not Specified 7.797 1.305 Dec 2009 1.137 Dec 2010 0.000 1.137 62.794 73.033 Continuing

Operational Test &
Evaluation WR TBD

Not Specified 0.095 0.500 Dec 2009 0.500 Dec 2010 0.000 0.500 34.500 35.595 Continuing

Live Fire Test &
Evaluation WR NAWCWD

China Lake, CA 2.020 0.060 Jan 2010 0.454 Jan 2011 0.000 0.454 10.664 13.198 Continuing

Subtotal 9.912 1.865 2.091 0.000 2.091 107.958 121.826

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

Various
Not Specified 7.830 2.104 Dec 2009 2.362 Dec 2010 0.000 2.362 20.657 32.953 Continuing

Government Engineering
Support WR NAWCAD

Pax River, MD 114.893 30.871 Dec 2009 34.656 Dec 2010 0.000 34.656 303.126 483.546 Continuing

Program Management
Support

Various/
Various

Various
Not Specified 44.350 11.917 Dec 2009 13.378 Dec 2010 0.000 13.378 117.010 186.655 Continuing

Travel WR NAWCAD
Pax River, MD 2.283 0.613 Dec 2009 0.689 Dec 2010 0.000 0.689 6.022 9.607 Continuing

Acquisition Workforce
Fund

Various/
Various

Various
Not Specified 1.950 0.000 Dec 2009 0.000 Dec 2010 0.000 0.000 0.000 1.950 Continuing

Subtotal 171.306 45.505 51.085 0.000 51.085 446.815 714.711

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,629.000 522.268 577.435 0.000 577.435 3,354.236 6,082.939 4,911.619

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Schedule Details

Start End
Event Quarter Year Quarter Year

System Integration phase 1 2009 2 2011
Critical Design Review (CDR) 4 2010 4 2010
USD(AT&L) Design Readiness Review (DRR) 2 2011 2 2011
System Demonstration phase 2 2011 4 2015
Alternative Live Fire T&E (ALT&E) (Comp.) 1 2011 4 2015
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                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     34.000
                                     14866.010
                                     14900.010
                                
                            
                        
                         On 31 October 2005, the Defense Acquisition Board reviewed the CH-53K program for a Milestone (MS) B decision on entry to System Development and Demonstration (SDD).  The Under Secretary of the Defense (Acquisition, Technology and Logistics) (USD(AT&L)) signed the Acquisition Decision Memorandum (ADM) allowing the program to proceed with SDD on 22 December 2005.  The CH-53K program was initiated as an Acquisition Category (ACAT) ID program, based on total estimated costs for Research, Development, Test and Evaluation (RDT&E), and Aircraft Procurement, Navy (APN).
                         Successfully completed Preliminary Design Reveiw (PDR) in September 2008.  As of December 15th, 2009, 45 of 75 Critical Design Reviews (CDRs) have been completed.  This includes vendor CDRs, sub-system CDRs and the System level CDR.
                    
                     
                         
                             
                                 Product Development
                                 Award Fee earned in FY 2006 by Sikorsky Aircraft Corporation equaled sixty-three percent of available award fee pool.
Award Fee earned in FY 2007 by Sikorsky Aircraft Corporation equaled thirty-five percent of available award fee pool.
Award Fee earned in FY 2008 by Sikorsky Aircraft Corporation equaled fifty-six percent of available award fee pool.
Award Fee earned in FY 2009 by Sikorsky Aircraft Corporation equaled sixty-one percent of available award fee pool.
Primary Hardware Development Target Value of Contract includes FY14 LRIP 1 RDT&E contract not yet negotiated.
                                 
                                     
                                         Primary Hardware Development
                                         SS
                                         CPAF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             1330.109
                                             
                                                 432.447
                                                 2009-12
                                            
                                             
                                                 475.678
                                            
                                             
                                                 475.678
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             2441.802
                                             4680.036
                                             4680.036
                                        
                                    
                                     
                                         GFE
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             28.831
                                             
                                                 0.847
                                                 2009-12
                                            
                                             
                                                 2.229
                                            
                                             
                                                 2.229
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             93.790
                                             125.697
                                        
                                    
                                     
                                         Award Fees
                                         SS
                                         CPAF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             45.747
                                             
                                                 30.025
                                                 2010-12
                                            
                                             
                                                 33.353
                                            
                                             
                                                 33.353
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             122.458
                                             231.583
                                             231.583
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         WR
                                         Various
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             27.717
                                             27.717
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Not Specified
                                         
                                             26.048
                                             
                                                 6.999
                                                 2009-12
                                            
                                             
                                                 7.857
                                            
                                             
                                                 7.857
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             68.721
                                             109.625
                                        
                                    
                                     
                                         Studies & Analyses
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             17.047
                                             
                                                 4.580
                                                 2009-12
                                            
                                             
                                                 5.142
                                            
                                             
                                                 5.142
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             44.975
                                             71.744
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         Various
                                         Not Specified
                                         
                                             7.797
                                             
                                                 1.305
                                                 2009-12
                                            
                                             
                                                 1.137
                                            
                                             
                                                 1.137
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             62.794
                                             73.033
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         TBD
                                         Not Specified
                                         
                                             0.095
                                             
                                                 0.500
                                                 2009-12
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             34.500
                                             35.595
                                        
                                    
                                     
                                         Live Fire Test & Evaluation
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             2.020
                                             
                                                 0.060
                                                 2010-01
                                            
                                             
                                                 0.454
                                            
                                             
                                                 0.454
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             10.664
                                             13.198
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             7.830
                                             
                                                 2.104
                                                 2009-12
                                            
                                             
                                                 2.362
                                            
                                             
                                                 2.362
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             20.657
                                             32.953
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             114.893
                                             
                                                 30.871
                                                 2009-12
                                            
                                             
                                                 34.656
                                            
                                             
                                                 34.656
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             303.126
                                             483.546
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             44.350
                                             
                                                 11.917
                                                 2009-12
                                            
                                             
                                                 13.378
                                            
                                             
                                                 13.378
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             117.010
                                             186.655
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             2.283
                                             
                                                 0.613
                                                 2009-12
                                            
                                             
                                                 0.689
                                            
                                             
                                                 0.689
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             6.022
                                             9.607
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             1.950
                                             
                                                 0.000
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.950
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                                 System Integration phase
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Critical Design Review (CDR)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 USD(AT&L) Design Readiness Review (DRR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 System Demonstration phase
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Alternative Live Fire T&E (ALT&E) (Comp.)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2015
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