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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604814A: Artillery Munitions - EMD

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 40.856 26.371 42.627 -   42.627 4.299 2.347 0.025 0.027 Continuing Continuing
708: XM982 PROJECTILE 40.856 26.371 42.627 -   42.627 4.299 2.347 0.025 0.027 Continuing Continuing

Note
Change Summary Explanation:

FY 2012:  Increase of $34.673 million is attributed to new estimate for Increment Ib execution based on actual costs from the Increments Ia program.  The majority of
this funding is necessary to support required Operational Testing of Increment Ib and increased from original estimates based on the actual costs of the Increment Ia
IOT&E and the new requirement to conduct a Limited User Test to support a Milestone C decision.  Other drivers were an extension of the Increment Ib development
effort that led to a very successful down select in 4QFY10 and the requirement to provide an out of cycle update to Advanced Field Artillery Tactical Data Systems
(AFATDS) in support of Increment Ib fielding in FY13.

A. Mission Description and Budget Item Justification
Excalibur provides improved fire support through a Precision Guided Extended Range family of munitions with greatly increased accuracy and significantly reduces
collateral damage in most urban environments.  The Excalibur is interoperable with the M777A2 Lightweight 155mm howitzer (LW155), and the M109A6 (Paladin)
howitzer.  Excalibur will provide a 33% range increase over current Rocket Assisted Projectiles, with a 10 meter accuracy (Circular Error Probable) at all ranges.
Excalibur is an international program, teamed with the Kingdom of Sweden (KoS), who contributes resources towards the development in accordance with an
established Project Agreement.

The Excalibur program is using an incremental development approach to provide a combat capability to the Soldier as quickly as possible, and to deliver advanced
capabilities at lower costs as technology matures.  Increment Ia-1 has been fielded to units in Iraq and Afghanistan in response to urgent need requests in support
of Operation Iraqi Freedom (as of September 2010 re-named to Operation New Dawn) and Operation Enduring Freedom.  Production deliveries continue to support
the Warfighters.  Increment Ia-2 will be delivered in FY11 and will greatly increase range to LW155 and Paladin.  Increment Ib will provide further performance
improvements while significantly lowering unit costs.
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604814A: Artillery Munitions - EMD

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 42.230 26.371 7.954 -   7.954
Current President's Budget 40.856 26.371 42.627 -   42.627
Total Adjustments -1.374 -   34.673 -   34.673

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -1.374 -  
• Adjustments to Budget Years -   -   34.673 -   34.673
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604814A: Artillery Munitions - EMD

PROJECT
708: XM982 PROJECTILE

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
708: XM982 PROJECTILE 40.856 26.371 42.627 -   42.627 4.299 2.347 0.025 0.027 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Excalibur provides improved fire support through a Precision Guided Extended Range family of munitions with greatly increased accuracy and significantly reduces
collateral damage in most urban environments.  The Excalibur is interoperable with the M777A2 Lightweight 155mm howitzer (LW155), and the M109A6 (Paladin)
howitzer.  Excalibur will provide a 33% range increase over current Rocket Assisted Projectiles, with a 10 meter accuracy (Circular Error Probable) at all ranges.
Excalibur is an international program, teamed with the Kingdom of Sweden (KoS), who contributes resources towards the development in accordance with an
established Project Agreement.

The Excalibur program is using an incremental development approach to provide a combat capability to the Soldier as quickly as possible, and to deliver advanced
capabilities at lower costs as technology matures.  Increment Ia-1 has been fielded to units in Iraq and Afghanistan in response to urgent need requests in support
of Operation Iraqi Freedom (as of September 2010 re-named to Operation New Dawn) and Operation Enduring Freedom.  Production deliveries continue to support
the Warfighters.  Increment Ia-2 will be delivered in FY11 and will greatly increase range to LW155 and Paladin.  Increment Ib will provide further performance
improvements while significantly lowering unit costs.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Advanced Field Artillery Tactical Data Systems (AFATDS)

Articles:
Description: Engineering support for Excalibur platform integration to include development and qualification of the Enhanced
Platform Integration Kit and Portable Inductive Artillery Fuze Setter (EPIAFS), Advanced Field Artillery Tactical Data Systems
(AFATDS), and digital howitzer integration.

FY 2010 Accomplishments:
Advanced Field Artillery Tactical Data Systems (AFATDS)
FY 2011 Plans:
Advanced Field Artillery Tactical Data Systems (AFATDS)
FY 2012 Plans:
Advanced Field Artillery Tactical Data Systems (AFATDS)

0.122
0

0.500
0

3.000

Title: Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ia.
Articles:

4.371
0

-   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Description: Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ia.

FY 2010 Accomplishments:
Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ia.
Title: Increment Ib development effort.

Articles:
Description: Increment Ib development effort.

FY 2010 Accomplishments:
Initiate and implement Increment Ib development effort to include detailed design, reliability growth, and procure test hardware for
developmental testing.
FY 2011 Plans:
Continuation of Increment Ib development effort to include detailed design, reliability growth, design refinement, perform Critical
Design Review (CDR), and procuring test hardware for the developmental testing of Increment Ib.
FY 2012 Plans:
Continuation of Increment Ib development effort, complete detailed design, design refinement, procure test hardware for
developmental testing and to complete qualification testing to support transition into production of Increment Ib.

35.069
0

20.771
0

28.305

Title: Support and conduct developmental and qualification testing for Increment Ib.
Articles:

Description: Support and conduct developmental and qualification testing for Increment Ib.

FY 2010 Accomplishments:
Support and conduct developmental and qualification testing for Increment 1b.
FY 2011 Plans:
Support and conduct developmental and qualification testing for Increment Ib.
FY 2012 Plans:
Support and conduct developmental and qualification testing for Increment Ib.

1.294
0

5.100
0

4.072

Title: Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ib.
Description: Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ib.

-   -   7.250
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2012 Plans:
Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ib.

Accomplishments/Planned Programs Subtotals 40.856 26.371 42.627

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Procurement Ammunition Army:
Procurement Ammunition Army:
Proj 155mm Extended Range:
XM982-U Excalibur: E80103

112.855 62.114 69.074 69.074 67.009 0.000 419.964

• Other Procurement Army 2:
Other Procurement Army ( OPA2):
Enhanced Portable Inductive Fuze
Setter (EPIAFS): AD3260

3.074 0.000 3.074

D. Acquisition Strategy
Excalibur is a family of Precision Guided Extended Range Munitions.  In 1997, a competitive source selection awarded an Engineering and Manufacturing Development
(EMD) contract for the initial increment, with options for Low Rate Initial Production (LRIP) quantities.  In coordination with the Army Acquisition Executive, the Army
implemented an incremental development approach that provided for an early fielding capability in FY07 in response to an Urgent Needs Statement in support of
Operation Iraqi Freedom (as of September 2010 re-named to Operation New Dawn) and Operation Enduring Freedom.  Increment Ib was solicited as a full and open
competition and awarded to two contractors.  The Increment Ib strategy was to conduct a demonstration phase followed by a shoot off and down select to a single
contractor for qualification and production.  The shoot off was completed in July 2010 followed by the downselect decision on 25 August 2010 to support Phase II
development and qualification.

The Army reviewed the Excalibur program as part of a Precision Fires Capability Portfolio Review (CPR) and concluded that the Army Procurement Objective
quantity to be delivered for operational use should be reduced from 30,000 projectiles to 6,264.  On April 22, 2010 the Army Acquisition Executive chaired an annual
Configuration Steering Board where he accepted the CPR assessment and recommendation to reduce the projectile quantity to 6,264.  The significant quantity
reduction resulted in unit cost growth that exceeds the critical statutory Acquisition Program Baseline thresholds.  Pursuant to section 2433a of title 10, United States
Code, the Under Secretary of Defense (Acquisition, Technology and Logistics) (USD(AT&L)) conducted a review of the Excalibur program.  On January 10, 2011 the
USD(AT&L) certified with respect to the restructured Excalibur program that:
a. the continuation of the program is essential to the national security;
b. there are no alternatives to the program which will provide acceptable capability to meet the joint military requirement at less cost;
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c. the new estimates of the program acquisition unit cost or procurement unit cost have been determined by the Director of Cost Assessment and Program Evaluation
to be reasonable;
d. the program is a higher priority than programs whose funding must be reduced to accommodate the growth in cost of the program; and
e. the management structure for the program is adequate to manage and control program acquisition unit cost or procurement unit cost.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Excalibur Increment Ia
Development C/CPIF Raytheon Missile

System:Tucson, AZ 428.187 -   -   -   -   Continuing Continuing Continuing

Fee on Excalibur
Development Contract C/CPIF Raytheon Missile

System:Tucson, AZ 35.379 -   -   -   -   Continuing Continuing Continuing

TCM Merger Assessment SS/FP Bofors Defence,
Karlskoga:Sweden 14.430 -   -   -   -   Continuing Continuing Continuing

Platform Integration-Systems
Contractor MIPR ARES:Annapolis, MD 0.840 -   -   -   -   Continuing Continuing Continuing

Platform Integration/Fire
Control - AFATDS SS/CPIF Raytheon AFATDS:Fort

Wayne, IN 5.045 0.500 3.000 -   3.000 Continuing Continuing Continuing

Misc Support Contracts Various Various:Various 3.090 0.100 0.200 -   0.200 Continuing Continuing Continuing

Platform Integration Firing
Tables Development MIPR

ARDEC, Firing Tables
Branch Picatinny, NJ
and:Aberdeen, MD

2.124 -   -   -   -   Continuing Continuing Continuing

Platform Integration LW155
M777A2 C/CPIF BAE:Burlington, VT 11.989 -   -   -   -   Continuing Continuing Continuing

Increment Ib Development C/CPIF Raytheon Missile
System:Tucson, AZ 48.882 18.996 21.804 -   21.804 Continuing Continuing Continuing

SS-SFM Test Projectiles C/FFP Various:Varoius 10.815 -   -   -   -   Continuing Continuing Continuing
Govt Support Platform
Integration Development MIPR ARDEC:Picatinny, NJ 6.775 -   -   -   -   Continuing Continuing Continuing

Platform Integration & EPIAFS
Software Development MIPR Navy, Surface Warfare

Center:MD 0.230 -   -   -   -   Continuing Continuing Continuing

Follow on Precision Artillery
risk reduction C/CPFF ARDEC:Picatinny, NJ 5.049 -   -   -   -   Continuing Continuing Continuing

ARDEC fuze technology
maturation (DOTC) SS/FP ARDEC:Picatinny, NJ 3.872 -   -   -   -   Continuing Continuing Continuing

Advanced Cargo Projectile
Technology MIPR DMEA, McClellan:CA 2.390 -   -   -   -   Continuing Continuing Continuing

Subtotal 579.097 19.596 25.004 -   25.004
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Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management PO PM Excalibur:Picatinny,
NJ 25.873 0.500 0.751 -   0.751 Continuing Continuing Continuing

Government TCM Support MIPR ARDEC:Picatinny, NJ 0.910 -   -   -   -   Continuing Continuing Continuing
Goverment Support- Ft Sill MIPR Ft. Sill:OK 3.524 0.075 0.100 -   0.100 Continuing Continuing Continuing
Government Support-
Excalibur XM982 MIPR ARDEC:Picatinny, NJ 58.833 1.000 5.000 -   5.000 Continuing Continuing Continuing

Paladin Platform Integration MIPR PM Paladin:Picatinny,
NJ 0.930 -   -   -   -   Continuing Continuing Continuing

Modeling and Structural
Development MIPR Army Research

Labs:Adelphi, MD 9.034 -   -   -   -   Continuing Continuing Continuing

Milestone Support C/FP Camber:Alexandria, VA 1.673 -   0.050 -   0.050 Continuing Continuing Continuing
Government Support Platform
Integration MIPR ARDEC:Picatinny, NJ 6.241 -   -   -   -   Continuing Continuing Continuing

Technical Spt Contract for
Platform Integration C/FP Camber:Dallas, TX 0.821 -   -   -   -   Continuing Continuing Continuing

Fire Control development
support MIPR Fort Monmouth, NJ

and:Fort Sill, OK 1.008 -   -   -   -   Continuing Continuing Continuing

Government Engineering
Support for Precision Artillery
Risk Reduction

MIPR ARDEC:Picatinny, NJ 2.750 -   -   -   -   Continuing Continuing Continuing

Miscellaneous Support Various Various:Various 3.750 0.100 0.400 -   0.400 Continuing Continuing Continuing
Platform Integration Software
Support MIPR Navy Surface Warfare

Center:MD 0.390 -   -   -   -   Continuing Continuing Continuing

PM CAS SS-SFM PO PM CAS:Picatinny, NJ 0.700 -   -   -   -   Continuing Continuing Continuing
Government Support - SS-
SFM MIPR ARDEC:Picatinny, NJ 1.625 -   -   -   -   Continuing Continuing Continuing

Increment Ia Engineering
Services C/CPFF DRS:Eatontown, NJ 12.850 -   -   -   -   Continuing Continuing Continuing

Increment Ia Engineering
Services MIPR DMEA:McClellan, CA 4.778 -   -   -   -   Continuing Continuing Continuing

Engineering Services for
Increment 1a-2 SS/CPFF ARDEC:Picatinny, NJ -   -   -   -   -   Continuing Continuing Continuing
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Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Support-
Advanced Cargo Projectile
Technology

MIPR ARDEC:Picatinny, NJ 0.353 -   -   -   -   Continuing Continuing Continuing

Subtotal 136.043 1.675 6.301 -   6.301

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TECOM Test Range MIPR Yuma Proving
Grounds:Yuma, AZ 19.843 0.200 3.150 -   3.150 Continuing Continuing Continuing

Test Instrumentation and
Analysis MIPR Army Research

Labs:Adelphi, MD 3.377 0.200 0.250 -   0.250 Continuing Continuing Continuing

Telemetry Support SS/FFP
Physical Science
Laboratories (PSL):Las
Cruces, NM

2.746 0.200 0.200 -   0.200 Continuing Continuing Continuing

Telemetry Support MIPR ARDEC:Picatinny, NJ 17.561 0.100 0.100 -   0.100 Continuing Continuing Continuing
Telemetry Cryptographic
Support & Anti-Jam Support MIPR Ft. Huachuca:AZ 0.743 0.085 0.102 -   0.102 Continuing Continuing Continuing

Tri-Service Software
Assessment MIPR OSD:Washington, DC 0.061 -   -   -   -   Continuing Continuing Continuing

Target Replacement,
Definition, Maintenance
and Repair and Threat
Assessment

MIPR Target Management
Office:Huntsville, AL 1.301 -   0.050 -   0.050 Continuing Continuing Continuing

Operational Test Support &
AEC MIPR ATEC:Alexandria, VA 9.024 0.095 0.120 -   0.120 Continuing Continuing Continuing

ARDEC Testing MIPR ARDEC:Picatinny, NJ 2.458 0.050 0.100 -   0.100 Continuing Continuing Continuing
Test Gun Equipment MIPR Watervliet Arsenal:NY 3.972 -   -   -   -   Continuing Continuing Continuing

SS-SFM Testing MIPR Yuma Proving
Grounds:Yuma, AZ 2.300 -   -   -   -   Continuing Continuing Continuing

TECOM Test Range MIPR 6.366 4.170 7.000 -   7.000 Continuing Continuing Continuing
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Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

White Sands Missile
Range:NM

Live Fire Test and Evaluation MIPR ARL:Aberdeen, MD 0.697 -   -   -   -   Continuing Continuing Continuing
Operational Test Support MIPR Ft. Sill:OK 3.144 -   0.250 -   0.250 Continuing Continuing Continuing
Test Hardware SS/CPFF SAVIT:Parsippany, NJ 0.450 -   -   -   -   Continuing Continuing Continuing

Subtotal 74.043 5.100 11.322 -   11.322

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 789.183 26.371 42.627 -   42.627

Remarks
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FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Increment Ia-2 Prod. Deliveries
Increment Ia-2 IOT&E
Increment Ia-2 IOC
Increment Ib Downselect Decision
Increment Ib Milestone C
Increment Ib Production Award
Increment Ib Production Deliveries
Preparation & Execution of Increment Ib IOT&E
Increment Ib First Article Testing
Increment Ib IOC



UNCLASSIFIED

UNCLASSIFIED
Army Page 12 of 12 R-1 Line Item #113

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604814A: Artillery Munitions - EMD

PROJECT
708: XM982 PROJECTILE

Schedule Details

Start End
Events Quarter Year Quarter Year

Increment Ia-2 Prod. Deliveries 2 2011 1 2013
Increment Ia-2 IOT&E 1 2010 1 2010
Increment Ia-2 IOC 3 2011 3 2011
Increment Ib Downselect Decision 3 2010 3 2010
Increment Ib Milestone C 2 2012 2 2012
Increment Ib Production Award 2 2012 2 2012
Increment Ib Production Deliveries 2 2013 1 2016
Preparation & Execution of Increment Ib IOT&E 3 2012 4 2012
Increment Ib First Article Testing 2 2013 2 2013
Increment Ib IOC 1 2014 1 2014
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                                 Advanced Field Artillery Tactical Data Systems (AFATDS)
                                 Engineering support for Excalibur platform integration to include development and qualification of the Enhanced Platform Integration Kit and Portable Inductive Artillery Fuze Setter (EPIAFS), Advanced Field Artillery Tactical Data Systems (AFATDS), and digital howitzer integration.
                                 
                                     
                                         0.122
                                         0
                                         Advanced Field Artillery Tactical Data Systems (AFATDS)
                                    
                                
                                 
                                     
                                         0.500
                                         0
                                         Advanced Field Artillery Tactical Data Systems (AFATDS)
                                    
                                     
                                         3.000
                                    
                                     
                                         3.000
                                         Advanced Field Artillery Tactical Data Systems (AFATDS)
                                    
                                
                            
                             
                                 Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ia.
                                 Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ia.
                                 
                                     
                                         4.371
                                         0
                                         Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ia.
                                    
                                
                            
                             
                                 Increment Ib development effort.
                                 Increment Ib development effort.
                                 
                                     
                                         35.069
                                         0
                                         Initiate and implement Increment Ib development effort to include detailed design, reliability growth, and procure test hardware for developmental testing.
                                    
                                
                                 
                                     
                                         20.771
                                         0
                                         Continuation of Increment Ib development effort to include detailed design, reliability growth, design refinement, perform Critical Design Review (CDR), and procuring test hardware for the developmental testing of Increment Ib.
                                    
                                     
                                         28.305
                                    
                                     
                                         28.305
                                         Continuation of Increment Ib development effort, complete detailed design, design refinement, procure test hardware for developmental testing and to complete qualification testing to support transition into production of Increment Ib.
                                    
                                
                            
                             
                                 Support and conduct developmental and qualification testing for Increment Ib.
                                 Support and conduct developmental and qualification testing for Increment Ib.
                                 
                                     
                                         1.294
                                         0
                                         Support and conduct developmental and qualification testing for Increment 1b.
                                    
                                
                                 
                                     
                                         5.100
                                         0
                                         Support and conduct developmental and qualification testing for Increment Ib.
                                    
                                     
                                         4.072
                                    
                                     
                                         4.072
                                         Support and conduct developmental and qualification testing for Increment Ib.
                                    
                                
                            
                             
                                 Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ib.
                                 Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ib.
                                 
                                     
                                         7.250
                                    
                                     
                                         7.250
                                         Conduct Initial Operational Test & Evaluation (IOT&E) efforts for Increment Ib.
                                    
                                
                            
                        
                         
                             
                                 Procurement Ammunition Army
                                 Procurement Ammunition Army: Proj 155mm Extended Range:  XM982-U Excalibur:  E80103
                                 
                                     112.855
                                     62.114
                                     69.074
                                     69.074
                                     67.009
                                     0.000
                                     419.964
                                
                            
                             
                                 Other Procurement Army 2
                                 Other Procurement Army ( OPA2): Enhanced Portable Inductive Fuze Setter (EPIAFS): AD3260
                                 
                                     3.074
                                     0.000
                                     3.074
                                
                            
                        
                         Excalibur is a family of Precision Guided Extended Range Munitions.  In 1997, a competitive source selection awarded an Engineering and Manufacturing Development (EMD) contract for the initial increment, with options for Low Rate Initial Production (LRIP) quantities.  In coordination with the Army Acquisition Executive, the Army implemented an incremental development approach that provided for an early fielding capability in FY07 in response to an Urgent Needs Statement in support of Operation Iraqi Freedom (as of September 2010 re-named to Operation New Dawn) and Operation Enduring Freedom.  Increment Ib was solicited as a full and open competition and awarded to two contractors.  The Increment Ib strategy was to conduct a demonstration phase followed by a shoot off and down select to a single contractor for qualification and production.  The shoot off was completed in July 2010 followed by the downselect decision on 25 August 2010 to support Phase II development and qualification.

The Army reviewed the Excalibur program as part of a Precision Fires Capability Portfolio Review (CPR) and concluded that the Army Procurement Objective quantity to be delivered for operational use should be reduced from 30,000 projectiles to 6,264.  On April 22, 2010 the Army Acquisition Executive chaired an annual Configuration Steering Board where he accepted the CPR assessment and recommendation to reduce the projectile quantity to 6,264.  The significant quantity reduction resulted in unit cost growth that exceeds the critical statutory Acquisition Program Baseline thresholds.  Pursuant to section 2433a of title 10, United States Code, the Under Secretary of Defense (Acquisition, Technology and Logistics) (USD(AT&L)) conducted a review of the Excalibur program.  On January 10, 2011 the USD(AT&L) certified with respect to the restructured Excalibur program that:
a. the continuation of the program is essential to the national security;
b. there are no alternatives to the program which will provide acceptable capability to meet the joint military requirement at less cost;
c. the new estimates of the program acquisition unit cost or procurement unit cost have been determined by the Director of Cost Assessment and Program Evaluation to be reasonable;
d. the program is a higher priority than programs whose funding must be reduced to accommodate the growth in cost of the program; and
e. the management structure for the program is adequate to manage and control program acquisition unit cost or procurement unit cost.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Excalibur Increment Ia Development
                                         C
                                         CPIF
                                         Raytheon Missile System
                                         Tucson, AZ
                                         
                                             428.187
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fee on Excalibur Development Contract
                                         C
                                         CPIF
                                         Raytheon Missile System
                                         Tucson, AZ
                                         
                                             35.379
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TCM Merger Assessment
                                         SS
                                         FP
                                         Bofors Defence, Karlskoga
                                         Sweden
                                         
                                             14.430
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Platform Integration-Systems Contractor
                                         MIPR
                                         ARES
                                         Annapolis, MD
                                         
                                             0.840
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Platform Integration/Fire Control - AFATDS
                                         SS
                                         CPIF
                                         Raytheon AFATDS
                                         Fort Wayne, IN
                                         
                                             5.045
                                             
                                                 0.500
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Misc Support Contracts
                                         Various
                                         Various
                                         Various
                                         
                                             3.090
                                             
                                                 0.100
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Platform Integration Firing Tables Development
                                         MIPR
                                         ARDEC, Firing Tables Branch Picatinny, NJ and
                                         Aberdeen, MD
                                         
                                             2.124
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Platform Integration LW155 M777A2
                                         C
                                         CPIF
                                         BAE
                                         Burlington, VT
                                         
                                             11.989
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Increment Ib Development
                                         C
                                         CPIF
                                         Raytheon Missile System
                                         Tucson, AZ
                                         
                                             48.882
                                             
                                                 18.996
                                            
                                             
                                                 21.804
                                            
                                             
                                                 21.804
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SS-SFM Test Projectiles
                                         C
                                         FFP
                                         Various
                                         Varoius
                                         
                                             10.815
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Govt Support Platform Integration Development
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             6.775
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Platform Integration & EPIAFS Software Development
                                         MIPR
                                         Navy, Surface Warfare Center
                                         MD
                                         
                                             0.230
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Follow on Precision Artillery risk reduction
                                         C
                                         CPFF
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             5.049
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ARDEC fuze technology maturation (DOTC)
                                         SS
                                         FP
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             3.872
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Cargo Projectile Technology
                                         MIPR
                                         DMEA, McClellan
                                         CA
                                         
                                             2.390
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Management
                                         PO
                                         PM Excalibur
                                         Picatinny, NJ
                                         
                                             25.873
                                             
                                                 0.500
                                            
                                             
                                                 0.751
                                            
                                             
                                                 0.751
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government TCM Support
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             0.910
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Goverment Support- Ft Sill
                                         MIPR
                                         Ft. Sill
                                         OK
                                         
                                             3.524
                                             
                                                 0.075
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Support-Excalibur XM982
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             58.833
                                             
                                                 1.000
                                            
                                             
                                                 5.000
                                            
                                             
                                                 5.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Paladin Platform Integration
                                         MIPR
                                         PM Paladin
                                         Picatinny, NJ
                                         
                                             0.930
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Modeling and Structural Development
                                         MIPR
                                         Army Research Labs
                                         Adelphi, MD
                                         
                                             9.034
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Milestone Support
                                         C
                                         FP
                                         Camber
                                         Alexandria, VA
                                         
                                             1.673
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Support Platform Integration
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             6.241
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Technical Spt Contract for Platform Integration
                                         C
                                         FP
                                         Camber
                                         Dallas, TX
                                         
                                             0.821
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fire Control development support
                                         MIPR
                                         Fort Monmouth, NJ and
                                         Fort Sill, OK
                                         
                                             1.008
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support for Precision Artillery Risk Reduction
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             2.750
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Miscellaneous Support
                                         Various
                                         Various
                                         Various
                                         
                                             3.750
                                             
                                                 0.100
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Platform Integration Software Support
                                         MIPR
                                         Navy Surface Warfare Center
                                         MD
                                         
                                             0.390
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PM CAS SS-SFM
                                         PO
                                         PM CAS
                                         Picatinny, NJ
                                         
                                             0.700
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Support - SS-SFM
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             1.625
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Increment Ia Engineering Services
                                         C
                                         CPFF
                                         DRS
                                         Eatontown, NJ
                                         
                                             12.850
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Increment Ia Engineering Services
                                         MIPR
                                         DMEA
                                         McClellan, CA
                                         
                                             4.778
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services for Increment 1a-2
                                         SS
                                         CPFF
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Support-Advanced Cargo Projectile Technology
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             0.353
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         TECOM Test Range
                                         MIPR
                                         Yuma Proving Grounds
                                         Yuma, AZ
                                         
                                             19.843
                                             
                                                 0.200
                                            
                                             
                                                 3.150
                                            
                                             
                                                 3.150
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Instrumentation and Analysis
                                         MIPR
                                         Army Research  Labs
                                         Adelphi, MD
                                         
                                             3.377
                                             
                                                 0.200
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Telemetry Support
                                         SS
                                         FFP
                                         Physical Science Laboratories (PSL)
                                         Las Cruces, NM
                                         
                                             2.746
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Telemetry Support
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             17.561
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Telemetry Cryptographic Support & Anti-Jam Support
                                         MIPR
                                         Ft. Huachuca
                                         AZ
                                         
                                             0.743
                                             
                                                 0.085
                                            
                                             
                                                 0.102
                                            
                                             
                                                 0.102
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Tri-Service Software Assessment
                                         MIPR
                                         OSD
                                         Washington, DC
                                         
                                             0.061
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Target Replacement, Definition, Maintenance and Repair and Threat Assessment
                                         MIPR
                                         Target Management Office
                                         Huntsville, AL
                                         
                                             1.301
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operational Test Support & AEC
                                         MIPR
                                         ATEC
                                         Alexandria, VA
                                         
                                             9.024
                                             
                                                 0.095
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ARDEC Testing
                                         MIPR
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             2.458
                                             
                                                 0.050
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Gun Equipment
                                         MIPR
                                         Watervliet Arsenal
                                         NY
                                         
                                             3.972
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SS-SFM Testing
                                         MIPR
                                         Yuma Proving Grounds
                                         Yuma, AZ
                                         
                                             2.300
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TECOM Test Range
                                         MIPR
                                         White Sands Missile Range
                                         NM
                                         
                                             6.366
                                             
                                                 4.170
                                            
                                             
                                                 7.000
                                            
                                             
                                                 7.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Live Fire Test and Evaluation
                                         MIPR
                                         ARL
                                         Aberdeen, MD
                                         
                                             0.697
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operational Test Support
                                         MIPR
                                         Ft. Sill
                                         OK
                                         
                                             3.144
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Hardware
                                         SS
                                         CPFF
                                         SAVIT
                                         Parsippany, NJ
                                         
                                             0.450
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Increment Ia-2 Prod. Deliveries
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Increment Ia-2 IOT&E
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Increment Ia-2 IOC
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Increment Ib Downselect Decision
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Increment Ib Milestone C
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Increment Ib Production Award
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Increment Ib Production Deliveries
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 Preparation & Execution of Increment Ib IOT&E
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Increment Ib First Article Testing
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Increment Ib IOC
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                        
                    
                
            
        
    





