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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 25.497 10.665 108.248 -   108.248 77.630 37.000 -   -   0.000 259.040
2768: VTUAV 25.497 10.665 108.248 -   108.248 77.630 37.000 -   -   0.000 259.040

A. Mission Description and Budget Item Justification
MQ-8 Unmanned Aerial Vehicle Joint Military Intelligence Program.

The MQ-8 (popular name "Fire Scout") Vertical Take-off Unmanned Aerial Vehicle (VTUAV) provides real-time and non-real-time Intelligence, Surveillance and
Reconnaissance data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8 can accomplish
missions including over-the-horizon tactical reconnaissance, classification, targeting, laser designation and battle management (including communications relay).  The
MQ-8 launches and recovers vertically and can operate from air capable ships, as well as confined area land bases.  Other characteristics include autonomous air
vehicle launch and recovery, autonomous waypoint navigation with command override capability, the incorporation of weapons, the incorporation of an electro-optical/
infra-red/laser designator-laser range finder modular mission payload, Radar and other specialty payloads.  Interoperability is achieved through the use of the Tactical
Control System (TCS) software in the ground control station, and through the use of the Tactical Common Data Link (TCDL).  The data from the MQ-8 will be provided
through standard DoD Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 25.533 10.665 3.638 -   3.638
Current President's Budget 25.497 10.665 108.248 -   108.248
Total Adjustments -0.036 -   104.610 -   104.610

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   104.681 -   104.681
• Section 219 Reprogramming -0.035 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.071 -   -0.071
• Congressional General Reductions
Adjustments

-0.001 -   -   -   -  
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Change Summary Explanation
Technical: OSD directed Navy to modify the MQ-8 system to achieve increased aircraft flight endurance to provide an interim maritime capability to Special
Operations Forces (SOF). This requirement will require a larger airframe. New payload integration will also be done as part of the effort. Additionally, the CNO
has directed a rapid fielding of a limited weapon capability to VTUAV.

Schedule:
Acquisition milestones have been adjusted due to software and flight test delays.
- Initial Operational Capability (IOC) moved from 2Q FY10 to 1Q FY12.
- Completion of Operational Evaluation OT-C-1 moved from 2Q FY10 to 1Q FY12.
- Full Rate Production (FRP) decision moved to 2Q FY15 to accomodate endurance modifications. Additional Low Rate Initial Production (LRIP) quantities and
production years have been added to the schedule. Extends LRIP through FY14. Total LRIP quantity exceeds 10%.

The completion dates of the following events have moved:
- Engineering and Manufacturing Development VTUAV from 2Q FY10 to 4Q FY11.

With the addition of LRIP IV through VIII, FRP awards and deliveries have been adjusted.
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2768: VTUAV 25.497 10.665 108.248 -   108.248 77.630 37.000 -   -   0.000 259.040
Quantity of RDT&E Articles 0 0 2 0 2 0 0 0 0

A. Mission Description and Budget Item Justification
The MQ-8 (popular name "Fire Scout") Vertical Take-off Unmanned Aerial Vehicle (VTUAV) provides real-time and non-real-time Intelligence, Surveillance and
Reconnaissance data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8 can accomplish
missions including over-the-horizon tactical reconnaissance, classification, targeting, laser designation and battle management (including communications relay). The
MQ-8 launches and recovers vertically and can operate from air capable ships, as well as confined area land bases. Other characteristics include autonomous air
vehicle launch and recovery, autonomous waypoint navigation with command override capability, the incorporation of weapons, the incorporation of an electro-optical/
infra-red laser designator-laser range finder modular mission payload, radar and other specialty payloads. Interoperability is achieved through the use of the Tactical
Control System (TCS) software in the ground control station, and through the use of the Tactical Common Data Link (TCDL).  The data from the MQ-8 will be provided
through standard DoD Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance system architectures and protocols.

The MQ-8 system is composed of air vehicles and associated spares and support equipment, electro-optical/infra-red/laser designator-range finder payloads, Ground
Control Stations (with TCS), aircraft and control station TCDL elements, and a Unmanned Aerial Vehicle Common Automatic Recovery System (UCARS) for automatic
takeoff and landing from ships.  The MQ-8 system will support the Surface Warfare, Mine Countermeasures Warfare and Anti-Submarine Warfare mission modules
while operating on Littoral Combat Ship (LCS).  The system will also be integrated on select surface combatants that are air capable and can host MQ-8 ancillary
equipment.  A limited number of land based control stations supplement the system to support shore based operations, such as predeployment, acceptance flights and
expeditionary operations.  These assets will also support depot level maintenance/post maintenance activities.

MQ-8 endurance modification is an Engineering Change Proposal (ECP) to the existing system and is in response to the Special Operations Forces (SOF), endorsed
by US Central Command (CENTCOM), request for a sea based medium range, persistent Intelligence Surveillance and Reconnaissance unmanned air system.  Office
of the Secretary of Defense (OSD) CAPE(IW) evaluated options to meet this urgent requirement.  This resulted in OSD directing the Navy to upgrade Fire Scout for
increased endurance, procure additional aircraft, and modify 12 additional ships in the Fiscal Year Defense Plan (FYDP) to support multiple orbits through FY18, and
to initiate Medium Range Maritime UAS (MRMUAS) follow-on program.  MRMUAS will provide the long term capability for the Beyond Line of Sight SOF and Navy
Missions.  MRMUAS is a potential joint program.  The fundamental concept of the MQ-8 ECP is to leverage over 85% of the Fire Scout system hardware and 95% of
the software.  The MQ-8 ECP will use the existing Ground Control Station (GCS), Command and Control (C2) links, avionics, payloads, and logistics.  The MQ-8 ECP
will rehost the avionics, software and C2 sub-systems into a new airframe.  A new airframe will provide the extended endurance and payload capacity to support, on an
interim basis, the SOF requirements for orbital coverage in specific Areas of Responsibility (AOR).  The MQ-8 ECP will retain the baseline targeting capability with an
Electro-Optic/Infrared (EO/IR) payload and be compatible with the existing ground control stations and C2 architecture for operations at sea or from an expeditionary
base ashore.  The MQ-8 ECP falls within the existing program requirements Capabilities Production Document (CPD), but will require contract modification to allow the
prime contractor to select a different airframe supplier.  The program will carry forward the payloads, such as Brite Star II, COBRA, Automated Identification System
(AIS), specialty payloads, and radar planned for the MQ-8B.



UNCLASSIFIED

UNCLASSIFIED
Navy Page 4 of 11 R-1 Line Item #215

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

Radar, as part of the program of record, will continue development and be leveraged for integration in the MQ-8.  The MQ-8 increased endurance and payload capacity
may allow the Navy to fully meet the LCS mission requirements with fewer aircraft lowering the Fire Scout's total ownership cost.

A weapons Rapid Deployment Capability (RDC) for Fire Scout is also part of PB12.  The Chief of Naval Operations (CNO) has directed that a Rapid Deployment/
Development Capability (RDC) for weaponizing Fire Scout be initiated in FY11 and completed by 3QFY12.  The Navy is requesting to initiate this effort in FY11 using
an Above Threshold Reprogramming.  A Quick Reaction Assessment is planned for 3QFY12 and will leverage off planned Fire Scout LCS 1 SUW mission package
testing.

The VTUAV program is post Milestone C (MS C), which was approved in May 2007.  MS C authorized entry into Low Rate Initial Production.  A total of seven air
vehicles and three control stations were purchased with Research Development Test & Evaluation (RDT&E) funds under System Design and Development.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Hardware and System Development

Articles:
FY 2010 Accomplishments:
Continued incremental integration of MQ-8 Air Vehicles to support Engineering and Manufacturing Development (EMD) program.
Continued preliminary design for radar integration.  Continued combined developmental and operational testing. Continued
integration of the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload.  Continue to support LCS integration.
FY 2011 Plans:
Continue incremental integration of MQ-8 Air Vehicles to support the EMD program. Start integration of radar.  Continue
integration of the COBRA payload.  Continue to support LCS integration. Integrate MQ-8 onto USS HALYBURTON and conduct
testing with specialty payloads to deploy the system land base in Operation Enduring Freedom (OEF). Begin MQ-8 ECP
integration.
FY 2012 Plans:
Continue integration of MQ-8.  Start development and testing of SOF provided payloads. Continue integration of the radar,
specialty payloads, and COBRA payload.  Continue to support LCS integration. Start Weapons requirement development,
integration and a Quick Reaction Assessment as required for RDC designated programs. Continue MQ-8 ECP integration.

20.300
0

7.400
0

92.000
2

Title: Development Testing
Articles:

FY 2010 Accomplishments:

0.392
0

1.165
0

6.300
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continued incremental integration of MQ-8 Air Vehicles to support EMD program. Continued testing of the VTUAV system.
Continued LCS integration efforts.
FY 2011 Plans:
Continue OPEVAL. Continue LCS integration efforts. Start MQ-8 ECP integration.
FY 2012 Plans:
Complete OPEVAL. Start testing VTUAV SOF system payloads. Continue LCS integration efforts. Start Weapons integration
efforts. Continue MQ-8 ECP integration.
Title: Engineering and Technical Services

Articles:
FY 2010 Accomplishments:
Continued incremental integration of MQ-8 Air Vehicles to support EMD program. Continued engineering management, program
technical management, and management support for the VTUAV system.  These included transportation of system assets,
program office personnel travel, and contract support services.  Continued to support LCS integration and USS HALYBURTON
testing.
FY 2011 Plans:
Continue engineering management, program technical management, and management support for the VTUAV system.  These
include transportation of system assets, program office personnel travel, and contract support services.  Continue to support LCS
integration and payloads integration. Start MQ-8 ECP integration.
FY 2012 Plans:
Continue engineering management, program technical management, and management support for the VTUAV system.  These
include transportation of system assets, program office personnel travel, and contract support services.  Continue to support LCS
integration and payloads integration. Start Weapons integration, weapon studies, systems engineering, and test and evaluation.
Continue MQ-8 ECP integration.

4.805
0

2.100
0

9.948
0

Accomplishments/Planned Programs Subtotals 25.497 10.665 108.248

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• RDTEN, 0305204N: Tactical
Unmanned Aerial Vehicles

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 562.137
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN, 044300: MQ-8 UAV 136.877 47.484 191.986 0.000 191.986 166.843 191.110 158.060 179.932 1,066.710 2,264.042
• APN, 060510: MQ-8 UAV Spares 7.320 3.488 6.891 0.000 6.891 13.742 14.324 14.822 14.942 83.712 184.308

D. Acquisition Strategy
Continue incremental integration of MQ-8 Air Vehicles to support the Engineering and Manufacturing Development program.  Continue the MQ-8 program, payload
integration and LCS integration support.  Full Rate Production and Initial Operational Capability (IOC) will follow completion of Operation Test and Evaluation.
Weaponize VTUAV.

E. Performance Metrics
Successfully achieve IOC.  Successfully continue Coastal Battlefield Reconnaissance and Analysis integration.  Successfully continue Radar Sensor Integration.
Successfully continue LCS Ship Integration.  Successfully complete Operational Test. Successfully achieve weaponization.  Successfully support interim SOF mission.
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/FFP Northrop Grumman

Corp:San Diego, CA 20.300 6.400 Nov 2010 87.000 Nov 2011 -   87.000 0.000 113.700 39.400

Primary Hardware
Development SS/FFP Raytheon Corp:Falls

Church, VA -   0.400 Feb 2011 5.000 Nov 2011 -   5.000 0.000 5.400 1.400

Subtotal 20.300 6.800 92.000 -   92.000 0.000 119.100 40.800

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support Various Various:Various -   1.165 Nov 2010 1.700 Nov 2011 -   1.700 0.000 2.865  
Subtotal -   1.165 1.700 -   1.700 0.000 2.865

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWCAD:PAXRV, MD -   -   4.000 Nov 2011 -   4.000 0.000 4.000  

Operational Test & Evaluation WR NAWCAD:PAXRV, MD 0.050 0.600 Nov 2010 0.600 Nov 2011 -   0.600 0.000 1.250  
Prior Years T&E Various Various:Various 0.342 -   -   -   -   0.000 0.342  

Subtotal 0.392 0.600 4.600 -   4.600 0.000 5.592

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCAD:PAXRV, MD 4.775 1.658 Nov 2010 7.948 Nov 2011 -   7.948 0.000 14.381  

Various Various:Various -   0.370 Nov 2010 1.600 Nov 2011 -   1.600 0.000 1.970  
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Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support
Travel WR NAVAIR:PAXRV, MD 0.030 0.072 Oct 2010 0.400 Nov 2011 -   0.400 0.000 0.502  

Subtotal 4.805 2.100 9.948 -   9.948 0.000 16.853

Remarks
Travel contract type is TO.

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 25.497 10.665 108.248 -   108.248 0.000 144.410

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

MQ-8 VTUAV
Acquisition Milestones: Milestones: Initial Operational Capability (IOC) 1 2012 1 2012
Acquisition Milestones: Milestones: Full Rate Production (FRP) 2 2015 2 2015
Acquisition Milestones: Milestones: MQ-8 ECP IOC 1 2015 1 2015
Systems Development: Engineering and Manufacturing Development: VTUAV 1 2010 4 2011
Systems Development: Engineering and Manufacturing Development: COBRA
Integration 1 2010 4 2011

Systems Development: Engineering and Manufacturing Development: MQ-8 ECP 3 2011 1 2015
Systems Development: Engineering and Manufacturing Development: Weapons Rapid
Deployment Capability 2 2011 3 2012

Systems Development: Engineering and Manufacturing Development: Payload,
Obsolescence, Software Studies and Analysis 1 2010 4 2015

Reviews: MQ-8 ECP: System Readiness Review 4 2011 4 2011
Reviews: MQ-8 ECP: Preliminary Design Review 2 2012 2 2012
Reviews: MQ-8 ECP: Critical Design Review 3 2012 3 2012
Reviews: MQ-8 ECP: Military Utility Assessment 3 2014 3 2014
Reviews: Weapons: System Requirement Review 3 2011 3 2011
Reviews: Weapons: Preliminary Design Review 3 2011 3 2011
Reviews: Weapons: Critical Design Review 4 2011 4 2011
Reviews: Weapons: Quick Reaction Assessment 3 2012 3 2012
Test & Evaluation (T&E): Technical Evaluation: COBRA IT-D-1 4 2010 4 2011
Test & Evaluation (T&E): Operational Evaluation: OT-C1 OPEVAL 3 2011 1 2012
Test & Evaluation (T&E): Operational Evaluation: LCS Integration 1 2010 4 2012
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Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: Contract Awards: Low Rate Initial Production Aircraft
Procurement Navy (LRIP) (APN) Contract Award IV 3 2010 3 2010

Production Milestones: Contract Awards: LRIP APN Contract Award V 3 2011 3 2011
Production Milestones: Contract Awards: LRIP Contract Aards VI 3 2012 3 2012
Production Milestones: Contract Awards: LRIP Contract Awards VII 3 2013 3 2013
Production Milestones: Contract Awards: LRIP Contract Awards VIII 3 2014 3 2014
Production Milestones: Contract Awards: FRP Contract Awards I 3 2015 3 2015
Deliveries: Air Vehicles - LRIP II APN 2 2010 1 2011
Deliveries: Air Vehicles - LRIP III APN 2 2011 4 2011
Deliveries: Air Vehicles - LRIP IV APN 1 2012 1 2013
Deliveries: Air Vehicles - LRIP V APN 2 2013 1 2014
Deliveries: Air Vehicles - LRIP VI 2 2014 1 2015
Deliveries: Air Vehicles - LRIP VII 2 2015 1 2016
Deliveries: Air Vehicles - LRIP VIII 2 2016 4 2016
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With the addition of LRIP IV through VIII, FRP awards and deliveries have been adjusted.
            
             
                 
                     2768
                     VTUAV
                     
                         25.497
                         10.665
                         108.248
                         108.248
                         0.000
                         77.630
                         37.000
                         0.000
                         0.000
                         0.000
                         259.040
                    
                     
                         
                             0
                             0
                             2
                             2
                             0
                             0
                             0
                             0
                             0
                        
                         The MQ-8 (popular name "Fire Scout") Vertical Take-off Unmanned Aerial Vehicle (VTUAV) provides real-time and non-real-time Intelligence, Surveillance and Reconnaissance data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8 can accomplish missions including over-the-horizon tactical reconnaissance, classification, targeting, laser designation and battle management (including communications relay). The MQ-8 launches and recovers vertically and can operate from air capable ships, as well as confined area land bases. Other characteristics include autonomous air vehicle launch and recovery, autonomous waypoint navigation with command override capability, the incorporation of weapons, the incorporation of an electro-optical/infra-red laser designator-laser range finder modular mission payload, radar and other specialty payloads. Interoperability is achieved through the use of the Tactical Control System (TCS) software in the ground control station, and through the use of the Tactical Common Data Link (TCDL).  The data from the MQ-8 will be provided through standard DoD Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance system architectures and protocols.

The MQ-8 system is composed of air vehicles and associated spares and support equipment, electro-optical/infra-red/laser designator-range finder payloads, Ground Control Stations (with TCS), aircraft and control station TCDL elements, and a Unmanned Aerial Vehicle Common Automatic Recovery System (UCARS) for automatic takeoff and landing from ships.  The MQ-8 system will support the Surface Warfare, Mine Countermeasures Warfare and Anti-Submarine Warfare mission modules while operating on Littoral Combat Ship (LCS).  The system will also be integrated on select surface combatants that are air capable and can host MQ-8 ancillary equipment.  A limited number of land based control stations supplement the system to support shore based operations, such as predeployment, acceptance flights and expeditionary operations.  These assets will also support depot level maintenance/post maintenance activities.

MQ-8 endurance modification is an Engineering Change Proposal (ECP) to the existing system and is in response to the Special Operations Forces (SOF), endorsed by US Central Command (CENTCOM), request for a sea based medium range, persistent Intelligence Surveillance and Reconnaissance unmanned air system.  Office of the Secretary of Defense (OSD) CAPE(IW) evaluated options to meet this urgent requirement.  This resulted in OSD directing the Navy to upgrade Fire Scout for increased endurance, procure additional aircraft, and modify 12 additional ships in the Fiscal Year Defense Plan (FYDP) to support multiple orbits through FY18, and to initiate Medium Range Maritime UAS (MRMUAS) follow-on program.  MRMUAS will provide the long term capability for the Beyond Line of Sight SOF and Navy Missions.  MRMUAS is a potential joint program.  The fundamental concept of the MQ-8 ECP is to leverage over 85% of the Fire Scout system hardware and 95% of the software.  The MQ-8 ECP will use the existing Ground Control Station (GCS), Command and Control (C2) links, avionics, payloads, and logistics.  The MQ-8 ECP will rehost the avionics, software and C2 sub-systems into a new airframe.  A new airframe will provide the extended endurance and payload capacity to support, on an interim basis, the SOF requirements for orbital coverage in specific Areas of Responsibility (AOR).  The MQ-8 ECP will retain the baseline targeting capability with an Electro-Optic/Infrared (EO/IR) payload and be compatible with the existing ground control stations and C2 architecture for operations at sea or from an expeditionary base ashore.  The MQ-8 ECP falls within the existing program requirements Capabilities Production Document (CPD), but will require contract modification to allow the prime contractor to select a different airframe supplier.  The program will carry forward the payloads, such as Brite Star II, COBRA, Automated Identification System (AIS), specialty payloads, and radar planned for the MQ-8B.

Radar, as part of the program of record, will continue development and be leveraged for integration in the MQ-8.  The MQ-8 increased endurance and payload capacity may allow the Navy to fully meet the LCS mission requirements with fewer aircraft lowering the Fire Scout's total ownership cost.  

A weapons Rapid Deployment Capability (RDC) for Fire Scout is also part of PB12.  The Chief of Naval Operations (CNO) has directed that a Rapid Deployment/Development Capability (RDC) for weaponizing Fire Scout be initiated in FY11 and completed by 3QFY12.  The Navy is requesting to initiate this effort in FY11 using an Above Threshold Reprogramming.  A Quick Reaction Assessment is planned for 3QFY12 and will leverage off planned Fire Scout LCS 1 SUW mission package testing.

The VTUAV program is post Milestone C (MS C), which was approved in May 2007.  MS C authorized entry into Low Rate Initial Production.  A total of seven air vehicles and three control stations were purchased with Research Development Test & Evaluation (RDT&E) funds under System Design and Development.
                         
                             
                                 Hardware and System Development
                                 
                                     
                                         20.300
                                         0
                                         
						Continued incremental integration of MQ-8 Air Vehicles to support Engineering and Manufacturing Development (EMD) program. Continued preliminary design for radar integration.  Continued combined developmental and operational testing. Continued integration of the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload.  Continue to support LCS integration. 
					
                                    
                                
                                 
                                     
                                         7.400
                                         0
                                         
						Continue incremental integration of MQ-8 Air Vehicles to support the EMD program. Start integration of radar.  Continue integration of the COBRA payload.  Continue to support LCS integration. Integrate MQ-8 onto USS HALYBURTON and conduct testing with specialty payloads to deploy the system land base in Operation Enduring Freedom (OEF). Begin MQ-8 ECP integration. 
					
                                    
                                     
                                         92.000
                                         2
                                    
                                     
                                         92.000
                                         2
                                         
					Continue integration of MQ-8.  Start development and testing of SOF provided payloads. Continue integration of the radar, specialty payloads, and COBRA payload.  Continue to support LCS integration. Start Weapons requirement development, integration and a Quick Reaction Assessment as required for RDC designated programs. Continue MQ-8 ECP integration. 
				
                                    
                                
                            
                             
                                 Development Testing
                                 
                                     
                                         0.392
                                         0
                                         
						Continued incremental integration of MQ-8 Air Vehicles to support EMD program. Continued testing of the VTUAV system.  Continued LCS integration efforts. 
					
                                    
                                
                                 
                                     
                                         1.165
                                         0
                                         
						Continue OPEVAL. Continue LCS integration efforts. Start MQ-8 ECP integration. 
					
                                    
                                     
                                         6.300
                                         0
                                    
                                     
                                         6.300
                                         0
                                         
					Complete OPEVAL. Start testing VTUAV SOF system payloads. Continue LCS integration efforts. Start Weapons integration efforts. Continue MQ-8 ECP integration. 
				
                                    
                                
                            
                             
                                 Engineering and Technical Services
                                 
                                     
                                         4.805
                                         0
                                         
						Continued incremental integration of MQ-8 Air Vehicles to support EMD program. Continued engineering management, program technical management, and management support for the VTUAV system.  These included transportation of system assets, program office personnel travel, and contract support services.  Continued to support LCS integration and USS HALYBURTON testing. 
					
                                    
                                
                                 
                                     
                                         2.100
                                         0
                                         
						Continue engineering management, program technical management, and management support for the VTUAV system.  These include transportation of system assets, program office personnel travel, and contract support services.  Continue to support LCS integration and payloads integration. Start MQ-8 ECP integration. 
					
                                    
                                     
                                         9.948
                                         0
                                    
                                     
                                         9.948
                                         0
                                         
					Continue engineering management, program technical management, and management support for the VTUAV system.  These include transportation of system assets, program office personnel travel, and contract support services.  Continue to support LCS integration and payloads integration. Start Weapons integration, weapon studies, systems engineering, and test and evaluation. Continue MQ-8 ECP integration. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEN, 0305204N
                                 Tactical Unmanned Aerial Vehicles
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     562.137
                                
                            
                             
                                 APN, 044300
                                 MQ-8 UAV
                                 
                                     136.877
                                     47.484
                                     191.986
                                     191.986
                                     0.000
                                     166.843
                                     191.110
                                     158.060
                                     179.932
                                     1066.710
                                     2264.042
                                
                            
                             
                                 APN, 060510
                                 MQ-8 UAV Spares
                                 
                                     7.320
                                     3.488
                                     6.891
                                     6.891
                                     0.000
                                     13.742
                                     14.324
                                     14.822
                                     14.942
                                     83.712
                                     184.308
                                
                            
                        
                         Continue incremental integration of MQ-8 Air Vehicles to support the Engineering and Manufacturing Development program.  Continue the MQ-8 program, payload integration and LCS integration support.  Full Rate Production and Initial Operational Capability (IOC) will follow completion of Operation Test and Evaluation. Weaponize VTUAV.
                         Successfully achieve IOC.  Successfully continue Coastal Battlefield Reconnaissance and Analysis integration.  Successfully continue Radar Sensor Integration.  Successfully continue LCS Ship Integration.  Successfully complete Operational Test. Successfully achieve weaponization.  Successfully support interim SOF mission.
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