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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 22.455 10.348 20.517 -   20.517 47.221 42.204 -   -   Continuing Continuing
L86: LIGHTWEIGHT COUNTER
MORTAR RADAR (LCMR)

5.836 6.968 3.176 -   3.176 -   -   -   -   Continuing Continuing

L87: LONG RANGE
COUNTERFIRE RADAR

-   -   -   -   -   -   -   -   -   Continuing Continuing

L88: ENHANCED AN/TPQ 36 16.619 3.380 17.341 -   17.341 47.221 42.204 -   -   Continuing Continuing

Note
FY 2013 funding supports EQ-36 and LCMR development efforts.

A. Mission Description and Budget Item Justification
This Program funds design, development and test of primary target acquisition and counterfire radars to automatically detect, locate and classify hostile indirect
fire weapons (mortars, artillery, and rockets).  This PE directly supports the prioritization, tracking, and locating of targets, and dissemination of that information for
simultaneous attack of multiple threats.  It provides the Warfighter with continuous and responsive counterfire target acquisition systems for all types and phases of
military operations. Project L86, Lightweight Counter Mortar Radar, Version AN/TPQ-50 provides 360 degree coverage and is used to detect, locate and report hostile
locations of enemy indirect firing systems.  Project L88, Enhanced AN/TPQ-36 (EQ-36), is a highly mobile radar system that will leverage the latest in technology
design to accelerate technology infusion and increase range while improving False Alarm Rate, reducing obsolescence and increasing reliability.  EQ-36 will provide 90
degree coverage and extended range, with an incremental development to increase detection capability to 360 degrees.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 24.736 10.358 30.977 -   30.977
Current President's Budget 22.455 10.348 20.517 -   20.517
Total Adjustments -2.281 -0.010 -10.460 -   -10.460

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.737 -  
• Adjustments to Budget Years -   -   -10.460 -   -10.460
• Other Adjustments 2 -1.544 -0.010 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L86: LIGHTWEIGHT COUNTER MORTAR
RADAR (LCMR)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
L86: LIGHTWEIGHT COUNTER
MORTAR RADAR (LCMR)

5.836 6.968 3.176 -   3.176 -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The AN/TPQ-50 (formerly known as AN/TPQ-48(V)3) Lightweight Counter Mortar Radar (LCMR) is a digitally connected, day/night mortar, cannon, and rocket locating
system. It is used to detect, locate, track, and report enemy indirect firing systems and also provides observed fires from friendly units.  The AN/TPQ-50 is capable of
being deployed in two configurations, standalone or vehicle mounted.  It can be set up and operational in 20 minutes and disassembled in 10 minutes.  AN/TPQ-50
will also be deployed as part of a System of Systems for the Counter-Rocket, Artillery, and Mortar (C-RAM) construct. It provides data to the Forward Area Air Defense
Command and Control (FAADC2) node for the sense and warn force protection capability at fixed and semi-fixed sites. It provides 360 degrees of azimuth coverage
and covers a range of 500 meters to 10 kilometers.  The AN/TPQ-50 doubles the detection range and targeting accuracy of the existing AN/TPQ-48(V)2 Quick
Reaction Capability (QRC) currently fielded in support of Operation Enduring Freedom (OEF) and other contingency operations, and also provides self-location which
significantly improves force protection by reducing operator exposure to enemy fire.

FY 2013 Base funds support the integration of Common Front End (CFE) software as a Pre-Planned Product Improvement (P3I).  CFE provides a common Graphics
User Interface (GUI) to the warfighter that reduces operator training time and cost.  CFE will make the GUI of the LCMR common with the GUI of the Enhanced AN/
TPQ-36 (EQ-36), AN/TPQ-36, and AN/TPQ-37.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: AN/TPQ-50 Development
Articles:

Description: Funding is provided for the following effort

FY 2011 Accomplishments:
Development of the AN/TPQ-50 Program of Record and the refurbishment of prototypes to include associated
Program Management Office (PMO) costs
FY 2012 Plans:
Development of the AN/TPQ-50 Program of Record and the refurbishment of prototypes to include associated
Program Management Office (PMO) costs

3.281
0

4.110
0

-   -   -  

Title: Test Support
Articles:

2.555
0

2.858
0

-   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L86: LIGHTWEIGHT COUNTER MORTAR
RADAR (LCMR)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: Funding is provided for the following effort

FY 2011 Accomplishments:
Test activities to support Initial Operational Test & Evaluation (IOT&E) and associated PMO support costs.
FY 2012 Plans:
Development Testing, Initial Operational Test & Evaluation (IOT&E) and asociated PMO support costs.
Title: Common Front End (CFE)
Description: Funding is provided for the following effort

FY 2013 Base Plans:
Integration of CFE Software and associated PMO support costs.

-   -   3.176 -   3.176

Accomplishments/Planned Programs Subtotals 5.836 6.968 3.176 -   3.176

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• B05201: SSN: B05201
Lightweight Counter Mortar Radar

9.631 87.910 72.594 27.646 100.240 60.305 50.937 51.819 Continuing Continuing

D. Acquisition Strategy
The AN/TPQ-50 Lightweight Counter Mortar Radar (LCMR) is being developed to meet Training and Doctrine Command (TRADOC) Capabilities Production Document
(CPD) requirements.  Acquisition Strategy approval was originally obtained in May 2006. In September 2006, a sole source development contract was awarded
to SRCTec, the developer and producer of the AN/TPQ-48(V)2 Quick Reaction Capability (QRC) LCMR.  A Business Case Analysis (BCA) was completed in
June 2010 which resulted in a Sole Source Acquisition Strategy decision for production.  Government development testing (DT) and the Limited User Test (LUT)
accomplished in FY 2010 identified limitations in the system that require re-work and additional testing in FY 2011 and FY 2012 to prepare for the Initial Operational
Test and Evaluation (IOT&E) now scheduled for 3rd quarter FY 2012.  FY 2013 Base funds support the integration of Common Front End (CFE) software as a Pre-
Planned Product Improvement (P3I).

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L86: LIGHTWEIGHT COUNTER MORTAR
RADAR (LCMR)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
(Contractor) Various Various:Various 3.348 -   0.112 -   0.112 0.000 3.460 3.460

Program Management Various PM Radars:Fort
Monmouth NJ/ APG MD 0.911 -   0.112 -   0.112 0.000 1.023 1.023

Program Management
(Government Matrix) Various Various:Various 1.155 -   0.113 -   0.113 0.000 1.268 1.268

Subtotal 5.414 -   0.337 -   0.337 0.000 5.751 5.751

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Common Front End (CFE)
Software Various SRCTec,

North:Syracuse, NY -   -   2.839 -   2.839 0.000 2.839 2.839

Primary Hardware
Development Various SRCTec,

North:Syracuse, NY 40.978 4.110 -   -   -   0.000 45.088 45.088

Systems Engineering SS/TBD CERDEC:Fort
Monmouth, NJ 2.964 -   -   -   -   0.000 2.964 2.964

Systems Engineering
Contractor SS/TBD Various:Various 4.613 -   -   -   -   0.000 4.613 4.613

Radar Environmental
Simulators (RES) SS/TBD Oakridge National

Labs:Oakridge, TN 0.250 -   -   -   -   0.000 0.250 0.250

Subtotal 48.805 4.110 2.839 -   2.839 0.000 55.754 55.754

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support
(Government) Various Various:Various 0.774 -   -   -   -   0.000 0.774 0.774

Subtotal 0.774 -   -   -   -   0.000 0.774 0.774
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L86: LIGHTWEIGHT COUNTER MORTAR
RADAR (LCMR)

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Support (Contractor) SS/TBD SRCTec:Syracuse, NY 0.309 -   -   -   -   0.000 0.309 0.309

Limited User Test Various YUMA/WSMR:Arizona/
New Mexico 1.246 -   -   -   -   0.000 1.246 1.246

Follow-On Test Event (FOTE) Various YUMA/WSMR:Arizona/
New Mexico 0.690 -   -   -   -   0.000 0.690 0.690

Developmental Test
Operational Test (DT/OT) Various Yuma/WSMR:Arizona/

New Mexico 3.663 0.565 -   -   -   0.000 4.228 4.228

Initial Operational Test &
Evaluation Various YUMA/WSMR:Arizona/

New Mexico -   2.293 -   -   -   0.000 2.293 2.293

Test Support (Government) Various Various:Various 2.542 -   -   -   -   0.000 2.542 2.542
Subtotal 8.450 2.858 -   -   -   0.000 11.308 11.308

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 63.443 6.968 3.176 -   3.176 0.000 73.587 73.587

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L86: LIGHTWEIGHT COUNTER MORTAR
RADAR (LCMR)

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

First Unit Equipped (FUE) (AN/TPQ-50
Milestone C
Initial Operational Test & Evaluation (IOT&E)
Full Rate Production (FRP) Decision
Common Front End (CFE) Pre-Planned
Product Improvement (P3I)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L86: LIGHTWEIGHT COUNTER MORTAR
RADAR (LCMR)

Schedule Details

Start End
Events Quarter Year Quarter Year

First Unit Equipped (FUE) (AN/TPQ-50 4 2011 4 2011
Milestone C 2 2012 2 2012
Initial Operational Test & Evaluation (IOT&E) 3 2012 3 2012
Full Rate Production (FRP) Decision 2 2013 2 2013
Common Front End (CFE) Pre-Planned Product Improvement (P3I) 2 2013 4 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L87: LONG RANGE COUNTERFIRE RADAR

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
L87: LONG RANGE
COUNTERFIRE RADAR

-   -   -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles

Note
No work is being done under this Project.  The FY11 funding will be reprogrammed to another project within this PE.

The FY13 RDTE OCO of $14.600 million is an error. No OCO funds were requested for this project.

A. Mission Description and Budget Item Justification
No work is being done under this project.  FY11 funding will be reprogrammed to another project within this Program Element (PE).

B. Accomplishments/Planned Programs ($ in Millions)
N/A

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L88: ENHANCED AN/TPQ 36

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
L88: ENHANCED AN/TPQ 36 16.619 3.380 17.341 -   17.341 47.221 42.204 -   -   Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The Enhanced AN/TPQ-36 (EQ-36) Counterfire Target Acquisition Radar System Capability Production Document (CPD) was approved on 29 September 2010.   The
EQ-36 System is a highly mobile radar set that automatically detects, classifies, tracks, and locates the point of origin of projectiles fired from mortar, artillery, and
rocket systems with sufficient accuracy for first round fire for effect.  It mitigates close combat radar coverage gaps and will ultimately replace the current AN/TPQ-36
and AN/TPQ-37 Firefinder Radars; fully supporting Brigade Combat Teams (BCTs) and Fires Brigades operations.  The EQ-36 System will interoperate with future
Battle Command Systems (BCSs) to provide the maneuver commander increased counterfire radar flexibility. The EQ-36 System will be capable of being deployed as
part of the Indirect Fire Protection Capability (IFPC) System of Systems (SoS) to provide a sense and warn capability for fixed and semi-fixed sites.  The EQ-36 System
will provide a system with increased range and accuracy throughout a 90 degree search sector (stare mode) as well as 360 degree coverage (rotating) for locating
mortar, artillery and rocket firing positions.

FY 2013 funds will initiate development and testing of the Pre-Planned Product Improvements (P3I) for High Clutter Environment and Low Quadrant Elevation efforts.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Supportability
Articles:

Description: Funding is provided for the following effort:

FY 2011 Accomplishments:
Supportability for Non-Recurring Engineering (NRE) systems, maintenance training and associated Program
Management Office (PMO) Costs.

10.815
0

-   -   -   -  

Title: Test Support
Articles:

Description: Funding is provided for the following effort

FY 2011 Accomplishments:
Test activities to include Limited User Test (LUT)/Development Test (DT) and associated PMO support costs.
FY 2012 Plans:

5.804
0

3.380
0

9.921 -   9.921
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L88: ENHANCED AN/TPQ 36

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Test activities to include Limited User Test (LUT)/Development Test (DT) and associated PMO support costs.
FY 2013 Base Plans:
Test activities to include Logistics/Maintenance Demo, Cold Regions Test Center (CRTC), Initial Operational
Test and Evaluation (IOT&E), required ammunition and associated PMO support costs.
Title: Low Quadrant Elevation (QE) Shots
Description: Funding is provided for the following effort

FY 2013 Base Plans:
Initiate efforts to develop algorithms to detect Low QE shots; this includes associated PMO support costs.

-   -   1.790 -   1.790

Title: High Clutter Environment
Description: Funding is provided for the following effort

FY 2013 Base Plans:
Initiate development efforts to track projectiles through a high clutter environment; this includes associated PMO
support costs.

-   -   5.630 -   5.630

Accomplishments/Planned Programs Subtotals 16.619 3.380 17.341 -   17.341

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• Enhanced AN/TPQ-36: Enhanced
AN/TPQ-36

285.867 338.177 244.409 54.585 298.994 348.173 124.362 152.792 0.000 1,861.092

D. Acquisition Strategy
The Enhanced AN/TPQ-36 (EQ-36) leverages technology developed in the Multi-Mission Radar Advanced Technology Objective (ATO) program incorporating the
latest antenna technology into the EQ-36.  In order to field the EQ-36 capability to the Warfighter in the most expeditious manner with the least amount of risk, the
EQ-36 will be produced in two increments based on two tiers of technical threshold requirements.  Increment 1 capabilities are planned to be fielded as a replacement
to the AN/TPQ-36 and AN/TPQ-37 radar systems.  Increment 2 capabilities will provide increased performance over Increment 1 and will meet all of the user's
threshold requirements.  A contract was awarded in the fourth quarter of FY 2006 based on full and open competition.  A Limited Procurement Milestone C approval
was received in July 2008 which supported use of Overseas Contingency Operations (OCO) and Base budget funds to meet urgent operational requirements.  An
option for initial production units was exercised in July 08 in order to support an Operational Needs Statement (ONS).  Additional systems were procured in FY 2010 to
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L88: ENHANCED AN/TPQ 36

support additional theater requirements.  Milestone C Update Approval and follow-on production contract will be competitively awarded in FY 2012 instead of FY 2011
as a result of the source selection process.  The system will eventually replace all of the AN/TPQ-36 and AN/TPQ-37 legacy systems in the fleet.  FY 2013 funding will
initiate development for Pre-Planned Product Improvements (P3I) for High Clutter Environment and Low Quadrant Elevation efforts.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L88: ENHANCED AN/TPQ 36

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
(Contractor) TBD Various:Various 3.482 -   0.301 -   0.301 Continuing Continuing Continuing

Program Management
(Government) TBD Various:Various 0.702 0.272 0.279 -   0.279 Continuing Continuing Continuing

Program Management TBD PM RADARS:Aberdeen
Proving Ground, MD 2.633 -   -   -   -   0.000 2.633 2.633

Subtotal 6.817 0.272 0.580 -   0.580

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development, Ancilllary
Equipment, and Radar
Environmental Simulators
(RES)

SS/FP Lockheed
Martin:Syracuse, NY 176.660 -   -   -   -   0.000 176.660 176.660

Non-Recurring Engineering
(NRE) Supportability SS/CPFF Lockheed

Martin:Syracuse, NY 4.485 -   -   -   -   0.000 4.485 4.485

Non-Recurring Engineering
(NRE)Supportability SS/CPFF Lockheed

Martin:Syracuse, NY 1.682 -   -   -   -   0.000 1.682 1.682

Low Quadrant Elevation (QE)
Shots SS/FP TBD:TBD -   -   1.500 -   1.500 Continuing Continuing Continuing

Maintenance Training SS/CPFF Lockheed
Martin:Syracuse, NY 2.222 -   -   -   -   0.000 2.222 2.222

High Clutter Environment SS/FP TBD:TBD -   -   5.340 -   5.340 Continuing Continuing Continuing
Systems Engineering
(Contractor) Various Various:Various 5.531 -   -   -   -   0.000 5.531 5.531

Systems Engineering
(Government) Various Various:Various 1.997 -   -   -   -   0.000 1.997 1.997

Subtotal 192.577 -   6.840 -   6.840
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
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R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L88: ENHANCED AN/TPQ 36

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support
(Government) Various Various:various 4.334 -   -   -   -   0.000 4.334 4.334

Development Support
(Contractor) Various Various:various 2.111 -   -   -   -   0.000 2.111 2.111

Subtotal 6.445 -   -   -   -   0.000 6.445 6.445

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Support Various YUMA/WSMR:Arizona,
NM 17.228 3.108 9.921 -   9.921 Continuing Continuing Continuing

Subtotal 17.228 3.108 9.921 -   9.921

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 223.067 3.380 17.341 -   17.341

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L88: ENHANCED AN/TPQ 36

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Limited User Test (LUT)
Milestone C Update
Competitive Production Efforts
Conduct Initial Operational Test and Evaluation
(IOT&E)
Low Quadrant Elevation (QE) Shots
High Clutter Environment
Future Radar Development Efforts
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604823A: FIREFINDER

PROJECT
L88: ENHANCED AN/TPQ 36

Schedule Details

Start End
Events Quarter Year Quarter Year

Limited User Test (LUT) 3 2012 4 2012
Milestone C Update 2 2012 2 2012
Competitive Production Efforts 2 2012 4 2017
Conduct Initial Operational Test and Evaluation (IOT&E) 4 2013 1 2014
Low Quadrant Elevation (QE) Shots 1 2013 4 2015
High Clutter Environment 1 2013 4 2014
Future Radar Development Efforts 1 2014 4 2015





0604823A_5_PB_2013.xml

 
     
         
             0604823A
             FIREFINDER
             119
             2013
             PB
             2012-02
             Army
             2040
             Research, Development, Test & Evaluation, Army
             5
             System Development & Demonstration (SDD)
             
                 22.455
                 10.348
                 20.517
                 20.517
                 0.000
                 47.221
                 42.204
                 0.000
                 0.000
            
             FY 2013 funding supports EQ-36 and LCMR development efforts.
             This Program funds design, development and test of primary target acquisition and counterfire radars to automatically detect, locate and classify hostile indirect fire weapons (mortars, artillery, and rockets).  This PE directly supports the prioritization, tracking, and locating of targets, and dissemination of that information for simultaneous attack of multiple threats.  It provides the Warfighter with continuous and responsive counterfire target acquisition systems for all types and phases of military operations. Project L86, Lightweight Counter Mortar Radar, Version AN/TPQ-50 provides 360 degree coverage and is used to detect, locate and report hostile locations of enemy indirect firing systems.  Project L88, Enhanced AN/TPQ-36 (EQ-36), is a highly mobile radar system that will leverage the latest in technology design to accelerate technology infusion and increase range while improving False Alarm Rate, reducing obsolescence and increasing reliability.  EQ-36 will provide 90 degree coverage and extended range, with an incremental development to increase detection capability to 360 degrees.
             
                 
                     24.736
                     10.358
                     30.977
                     30.977
                     0.000
                
                 
                     22.455
                     10.348
                     20.517
                     20.517
                     0.000
                
                 
                     -2.281
                     -0.010
                     -10.460
                     -10.460
                     0.000
                
                 
                     
                         -0.737
                    
                     
                         
                             Adjustments to Budget Years
                             
                                 -10.460
                                 -10.460
                                 0
                            
                        
                         
                             Other Adjustments 2
                             
                                 -1.544
                                 -0.010
                            
                        
                    
                
            
             
                 
                     L86
                     LIGHTWEIGHT COUNTER MORTAR RADAR (LCMR)
                     
                         5.836
                         6.968
                         3.176
                         3.176
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                    
                     
                         The AN/TPQ-50 (formerly known as AN/TPQ-48(V)3) Lightweight Counter Mortar Radar (LCMR) is a digitally connected, day/night mortar, cannon, and rocket locating system. It is used to detect, locate, track, and report enemy indirect firing systems and also provides observed fires from friendly units.  The AN/TPQ-50 is capable of being deployed in two configurations, standalone or vehicle mounted.  It can be set up and operational in 20 minutes and disassembled in 10 minutes.  AN/TPQ-50 will also be deployed as part of a System of Systems for the Counter-Rocket, Artillery, and Mortar (C-RAM) construct. It provides data to the Forward Area Air Defense Command and Control (FAADC2) node for the sense and warn force protection capability at fixed and semi-fixed sites. It provides 360 degrees of azimuth coverage and covers a range of 500 meters to 10 kilometers.  The AN/TPQ-50 doubles the detection range and targeting accuracy of the existing AN/TPQ-48(V)2 Quick Reaction Capability (QRC) currently fielded in support of Operation Enduring Freedom (OEF) and other contingency operations, and also provides self-location which significantly improves force protection by reducing operator exposure to enemy fire.

FY 2013 Base funds support the integration of Common Front End (CFE) software as a Pre-Planned Product Improvement (P3I).  CFE provides a common Graphics User Interface (GUI) to the warfighter that reduces operator training time and cost.  CFE will make the GUI of the LCMR common with the GUI of the Enhanced AN/TPQ-36 (EQ-36), AN/TPQ-36, and AN/TPQ-37.
                         
                             
                                 AN/TPQ-50 Development
                                 Funding is provided for the following effort
                                 
                                     
                                         3.281
                                         0
                                         Development of the AN/TPQ-50 Program of Record and the refurbishment of prototypes to include associated Program Management Office (PMO) costs
                                    
                                
                                 
                                     
                                         4.110
                                         0
                                         Development of the AN/TPQ-50 Program of Record and the refurbishment of prototypes to include associated Program Management Office (PMO) costs
                                    
                                
                            
                             
                                 Test Support
                                 Funding is provided for the following effort
                                 
                                     
                                         2.555
                                         0
                                         Test activities to support Initial Operational Test & Evaluation (IOT&E) and associated PMO support costs.
                                    
                                
                                 
                                     
                                         2.858
                                         0
                                         Development Testing, Initial Operational Test & Evaluation (IOT&E) and asociated PMO support costs.
                                    
                                
                            
                             
                                 Common Front End (CFE)
                                 Funding is provided for the following effort
                                 
                                     
                                         3.176
                                    
                                     
                                         3.176
                                         Integration of CFE Software and associated PMO support costs.
                                    
                                
                            
                        
                         
                             
                                 B05201
                                 SSN:  B05201 Lightweight Counter Mortar Radar
                                 
                                     9.631
                                     87.910
                                     100.240
                                     72.594
                                     27.646
                                     60.305
                                     50.937
                                     51.819
                                     Continuing
                                     Continuing
                                
                            
                        
                         The AN/TPQ-50 Lightweight Counter Mortar Radar (LCMR) is being developed to meet Training and Doctrine Command (TRADOC) Capabilities Production Document (CPD) requirements.  Acquisition Strategy approval was originally obtained in May 2006. In September 2006, a sole source development contract was awarded to SRCTec, the developer and producer of the AN/TPQ-48(V)2 Quick Reaction Capability (QRC) LCMR.  A Business Case Analysis (BCA) was completed in     June 2010 which resulted in a Sole Source Acquisition Strategy decision for production.  Government development testing (DT) and the Limited User Test (LUT) accomplished in FY 2010 identified limitations in the system that require re-work and additional testing in FY 2011 and FY 2012 to prepare for the Initial Operational Test and Evaluation (IOT&E) now scheduled for 3rd quarter FY 2012.  FY 2013 Base funds support the integration of Common Front End (CFE) software as a Pre-Planned Product Improvement (P3I).
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Program Management (Contractor)
                                         Various
                                         Various
                                         Various
                                         
                                             3.348
                                             
                                                 0.112
                                            
                                             
                                                 0.112
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.460
                                             3.460
                                        
                                    
                                     
                                         Program Management
                                         Various
                                         PM Radars
                                         Fort Monmouth NJ/ APG MD
                                         
                                             0.911
                                             
                                                 0.112
                                            
                                             
                                                 0.112
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.023
                                             1.023
                                        
                                    
                                     
                                         Program Management (Government Matrix)
                                         Various
                                         Various
                                         Various
                                         
                                             1.155
                                             
                                                 0.113
                                            
                                             
                                                 0.113
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.268
                                             1.268
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Common Front End (CFE) Software
                                         Various
                                         SRCTec, North
                                         Syracuse, NY
                                         
                                             0.000
                                             
                                                 2.839
                                            
                                             
                                                 2.839
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.839
                                             2.839
                                        
                                    
                                     
                                         Primary Hardware Development
                                         Various
                                         SRCTec, North
                                         Syracuse, NY
                                         
                                             40.978
                                             
                                                 4.110
                                            
                                             0
                                             45.088
                                             45.088
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         TBD
                                         CERDEC
                                         Fort Monmouth, NJ
                                         
                                             2.964
                                             0
                                             2.964
                                             2.964
                                        
                                    
                                     
                                         Systems Engineering Contractor
                                         SS
                                         TBD
                                         Various
                                         Various
                                         
                                             4.613
                                             0
                                             4.613
                                             4.613
                                        
                                    
                                     
                                         Radar Environmental Simulators (RES)
                                         SS
                                         TBD
                                         Oakridge National Labs
                                         Oakridge, TN
                                         
                                             0.250
                                             0
                                             0.250
                                             0.250
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support (Government)
                                         Various
                                         Various
                                         Various
                                         
                                             0.774
                                             0
                                             0.774
                                             0.774
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test Support (Contractor)
                                         SS
                                         TBD
                                         SRCTec
                                         Syracuse, NY
                                         
                                             0.309
                                             0
                                             0.309
                                             0.309
                                        
                                    
                                     
                                         Limited User Test
                                         Various
                                         YUMA/WSMR
                                         Arizona/ New Mexico
                                         
                                             1.246
                                             0
                                             1.246
                                             1.246
                                        
                                    
                                     
                                         Follow-On Test Event (FOTE)
                                         Various
                                         YUMA/WSMR
                                         Arizona/New Mexico
                                         
                                             0.690
                                             0
                                             0.690
                                             0.690
                                        
                                    
                                     
                                         Developmental Test Operational Test (DT/OT)
                                         Various
                                         Yuma/WSMR
                                         Arizona/New Mexico
                                         
                                             3.663
                                             
                                                 0.565
                                            
                                             0
                                             4.228
                                             4.228
                                        
                                    
                                     
                                         Initial Operational Test & Evaluation
                                         Various
                                         YUMA/WSMR
                                         Arizona/New Mexico
                                         
                                             0.000
                                             
                                                 2.293
                                            
                                             0
                                             2.293
                                             2.293
                                        
                                    
                                     
                                         Test Support (Government)
                                         Various
                                         Various
                                         Various
                                         
                                             2.542
                                             0
                                             2.542
                                             2.542
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 First Unit Equipped (FUE) (AN/TPQ-50
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Milestone C
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Initial Operational Test & Evaluation (IOT&E)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Full Rate Production (FRP) Decision
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Common Front End (CFE) Pre-Planned Product Improvement (P3I)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                        
                    
                
                 
                     L87
                     LONG RANGE COUNTERFIRE RADAR
                     
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                    
                     
                         No work is being done under this Project.  The FY11 funding will be reprogrammed to another project within this PE. 

The FY13 RDTE OCO of $14.600 million is an error. No OCO funds were requested for this project.
                         No work is being done under this project.  FY11 funding will be reprogrammed to another project within this Program Element (PE).
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                
                 
                     L88
                     ENHANCED AN/TPQ 36
                     
                         16.619
                         3.380
                         17.341
                         17.341
                         0.000
                         47.221
                         42.204
                         0.000
                         0.000
                    
                     
                         The Enhanced AN/TPQ-36 (EQ-36) Counterfire Target Acquisition Radar System Capability Production Document (CPD) was approved on 29 September 2010.   The EQ-36 System is a highly mobile radar set that automatically detects, classifies, tracks, and locates the point of origin of projectiles fired from mortar, artillery, and rocket systems with sufficient accuracy for first round fire for effect.  It mitigates close combat radar coverage gaps and will ultimately replace the current AN/TPQ-36 and AN/TPQ-37 Firefinder Radars; fully supporting Brigade Combat Teams (BCTs) and Fires Brigades operations.  The EQ-36 System will interoperate with future Battle Command Systems (BCSs) to provide the maneuver commander increased counterfire radar flexibility. The EQ-36 System will be capable of being deployed as part of the Indirect Fire Protection Capability (IFPC) System of Systems (SoS) to provide a sense and warn capability for fixed and semi-fixed sites.  The EQ-36 System will provide a system with increased range and accuracy throughout a 90 degree search sector (stare mode) as well as 360 degree coverage (rotating) for locating mortar, artillery and rocket firing positions.

FY 2013 funds will initiate development and testing of the Pre-Planned Product Improvements (P3I) for High Clutter Environment and Low Quadrant Elevation efforts.
                         
                             
                                 Supportability
                                 Funding is provided for the following effort:
                                 
                                     
                                         10.815
                                         0
                                         Supportability for Non-Recurring Engineering (NRE) systems, maintenance training and associated Program Management Office (PMO) Costs.
                                    
                                
                            
                             
                                 Test Support
                                 Funding is provided for the following effort
                                 
                                     
                                         5.804
                                         0
                                         Test activities to include Limited User Test (LUT)/Development Test (DT) and associated PMO support costs.
                                    
                                
                                 
                                     
                                         3.380
                                         0
                                         Test activities to include Limited User Test (LUT)/Development Test (DT) and associated PMO support costs.
                                    
                                     
                                         9.921
                                    
                                     
                                         9.921
                                         Test activities to include Logistics/Maintenance Demo, Cold Regions Test Center (CRTC), Initial Operational Test and Evaluation (IOT&E), required ammunition and associated PMO support costs.
                                    
                                
                            
                             
                                 Low Quadrant Elevation (QE) Shots
                                 Funding is provided for the following effort
                                 
                                     
                                         1.790
                                    
                                     
                                         1.790
                                         Initiate efforts to develop algorithms to detect Low QE shots; this includes associated PMO support costs.
                                    
                                
                            
                             
                                 High Clutter Environment
                                 Funding is provided for the following effort
                                 
                                     
                                         5.630
                                    
                                     
                                         5.630
                                         Initiate development efforts to track projectiles through a high clutter environment; this includes associated PMO support costs.
                                    
                                
                            
                        
                         
                             
                                 Enhanced AN/TPQ-36
                                 Enhanced AN/TPQ-36
                                 
                                     285.867
                                     338.177
                                     298.994
                                     244.409
                                     54.585
                                     348.173
                                     124.362
                                     152.792
                                     0
                                     1861.092
                                
                            
                        
                         The Enhanced AN/TPQ-36 (EQ-36) leverages technology developed in the Multi-Mission Radar Advanced Technology Objective (ATO) program incorporating the latest antenna technology into the EQ-36.  In order to field the EQ-36 capability to the Warfighter in the most expeditious manner with the least amount of risk, the EQ-36 will be produced in two increments based on two tiers of technical threshold requirements.  Increment 1 capabilities are planned to be fielded as a replacement to the AN/TPQ-36 and AN/TPQ-37 radar systems.  Increment 2 capabilities will provide increased performance over Increment 1 and will meet all of the user's threshold requirements.  A contract was awarded in the fourth quarter of FY 2006 based on full and open competition.  A Limited Procurement Milestone C approval was received in July 2008 which supported use of Overseas Contingency Operations (OCO) and Base budget funds to meet urgent operational requirements.  An option for initial production units was exercised in July 08 in order to support an Operational Needs Statement (ONS).  Additional systems were procured in FY 2010 to support additional theater requirements.  Milestone C Update Approval and follow-on production contract will be competitively awarded in FY 2012 instead of FY 2011 as a result of the source selection process.  The system will eventually replace all of the AN/TPQ-36 and AN/TPQ-37 legacy systems in the fleet.  FY 2013 funding will initiate development for Pre-Planned Product Improvements (P3I) for High Clutter Environment and Low Quadrant Elevation efforts.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Program Management (Contractor)
                                         TBD
                                         Various
                                         Various
                                         
                                             3.482
                                             
                                                 0.301
                                            
                                             
                                                 0.301
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management (Government)
                                         TBD
                                         Various
                                         Various
                                         
                                             0.702
                                             
                                                 0.272
                                            
                                             
                                                 0.279
                                            
                                             
                                                 0.279
                                            
                                             
                                                 0
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management
                                         TBD
                                         PM RADARS
                                         Aberdeen Proving Ground, MD
                                         
                                             2.633
                                             0
                                             2.633
                                             2.633
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development, Ancilllary Equipment, and Radar Environmental Simulators (RES)
                                         SS
                                         FP
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             176.660
                                             0
                                             176.660
                                             176.660
                                        
                                    
                                     
                                         Non-Recurring Engineering (NRE) Supportability
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             4.485
                                             0
                                             4.485
                                             4.485
                                        
                                    
                                     
                                         Non-Recurring Engineering (NRE)Supportability
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             1.682
                                             0
                                             1.682
                                             1.682
                                        
                                    
                                     
                                         Low Quadrant Elevation (QE) Shots
                                         SS
                                         FP
                                         TBD
                                         TBD
                                         
                                             0
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Maintenance Training
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             2.222
                                             0
                                             2.222
                                             2.222
                                        
                                    
                                     
                                         High Clutter Environment
                                         SS
                                         FP
                                         TBD
                                         TBD
                                         
                                             0
                                             
                                                 5.340
                                            
                                             
                                                 5.340
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (Contractor)
                                         Various
                                         Various
                                         Various
                                         
                                             5.531
                                             0
                                             5.531
                                             5.531
                                        
                                    
                                     
                                         Systems Engineering (Government)
                                         Various
                                         Various
                                         Various
                                         
                                             1.997
                                             0
                                             1.997
                                             1.997
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support (Government)
                                         Various
                                         Various
                                         various
                                         
                                             4.334
                                             0
                                             4.334
                                             4.334
                                        
                                    
                                     
                                         Development Support (Contractor)
                                         Various
                                         Various
                                         various
                                         
                                             2.111
                                             0
                                             2.111
                                             2.111
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test Support
                                         Various
                                         YUMA/WSMR
                                         Arizona, NM
                                         
                                             17.228
                                             
                                                 3.108
                                            
                                             
                                                 9.921
                                            
                                             
                                                 9.921
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Limited User Test (LUT)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Milestone C Update
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Competitive Production Efforts
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Conduct Initial Operational Test and Evaluation (IOT&E)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 Low Quadrant Elevation (QE) Shots
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 High Clutter Environment
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Future Radar Development Efforts
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
            
        
    





