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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 39.792 42.244 20.229 -   20.229 29.813 23.972 22.066 22.554 Continuing Continuing
0604: Training Range & Instr Dev 9.818 3.452 3.482 -   3.482 3.465 3.524 3.571 3.640 Continuing Continuing
1427: Surface Tactical Team
Trainer (STTT)

5.455 23.972 12.596 -   12.596 10.067 10.213 8.116 8.283 Continuing Continuing

2124: Air Warfare Training 1.627 1.648 1.640 -   1.640 1.597 1.620 1.640 1.681 Continuing Continuing
3087: Curriculum & Trainer
Development

17.808 -   -   -   -   -   -   -   -   0.000 17.808

3093: TACTS/LATR Replacement 5.084 13.172 2.511 -   2.511 14.684 8.615 8.739 8.950 Continuing Continuing

A. Mission Description and Budget Item Justification
A. MISSION DESCRIPTION:
0604 - The Training Range and Instrumentation Development Systems (TRIDS) program provides development of range systems including Large Area Tracking Range
(LATR), Test & Training Enabling Architecture (TENA) interoperability and Tactical Training Ranges (TTR) infrastructure improvements.

1427/3087 - Surface Tactical Team Trainer (STTT) develops modifications during inactive sustainment of Battle Force Tactical Training (BFTT) system.   This
is required to maintain capabilities and interfaces to provide realistic combat system coordinated team, unit and Fleet Synthetic Training (FST) collective Group/
Force level training events.   In addition, BFTT supports the embedded trainer "family of systems" approach for the development of a Total Ship Training Capability
(TSTC).  Specific improvements include improved integration with the Navy Continuous Training Environment (NCTE) and development of a High Level Architecture
(HLA) capable, integrated shipboard network to meet increasing Commander Naval Surface Forces (CNSF) and United States Fleet Forces Command (USFFC)
FST requirements. The need for transforming training is documented within the Office of Force Transformation Military Transformation Initiative, DoD Training
Transformation Plan, the Chief of Naval Operations Fleet Response Plan and Commander United States Fleet Forces Command Fleet Readiness Training Plan.

2124 - The Air Warfare Training Development (AWTD) program provides advanced component technology development, transition and risk mitigation for aviation
training systems, including mission rehearsal simulation technologies, Live-Virtual Constructive (LVC) and the Aviation Training Technology Integration Facility (ATTIF).
The ATTIF provides for incremental development, prototype evaluation, technology readiness level assessment and final fleet Test and Evaluation prior to technology
transition.

3093 - The Tactical Combat Training System (TCTS) will provide the Navy a replacement for the Tactical Aircrew Combat Training System and LATR systems.  TCTS
will provide fleet deployable instrumentation for at sea training and tactics development.  By providing a rangeless capability, the system will greatly increase the
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area where live instrumented training can be conducted.  Initial fielding of a Non Developmental Item (NDI) Pod system at NAS Key West and Beaufort is complete.
The program incorporates evolutionary development (incremental) towards an encrypted system capable of supporting a broad spectrum of naval platforms through
weapons simulations, participant weapons system stimulation and open architecture.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 50.750 42.244 31.239 -   31.239
Current President's Budget 39.792 42.244 20.229 -   20.229
Total Adjustments -10.958 -   -11.010 -   -11.010

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -9.896 -  
• SBIR/STTR Transfer -0.804 -  
• Program Adjustments -   -   -10.908 -   -10.908
• Rate/Misc Adjustments -   -   -0.102 -   -0.102
• Congressional General Reductions
Adjustments

-0.258 -   -   -   -  

Change Summary Explanation
0604:  No changes.

2124:  R-4/4a reflects individual schedules for each accomplishment/planned program vice a single consolidated schedule.  No changes to planned events within
the budget.

3093:  R-4/4a reflects Milestone Decision Authority (MDA) program rebaseline from five phases to two increments.
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0604: Training Range & Instr Dev 9.818 3.452 3.482 -   3.482 3.465 3.524 3.571 3.640 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops specialized instrumentations for fleet readiness training while minimizing life cycle costs.  Tasks include development of the following: LATR
improvements and TTR infrastructure improvements to include:  the Joint Display Subsystem (JDS), Low Activity Pre-Processor (LAPP), Radar Acquistion Display
Subsystem, Electronic Warfare (EW) server, Link 16 interface, TTR shipboard rotary platform technology improvements and Radiant Mercury (RM) Cross Domain
Solution (CDS).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: LATR

Articles:
Description: Design, integrate and test modules to eliminate obsolete components in the LATR Pod.  Design, integrate and test
LATR software baseline upgrades.  Design, integrate and test Participant Instrumentation Packages (PIP) modules to address
obsolescence, high failure components and to improve operability and performance.  Conduct and complete installation of the
Ground System Rehosts.   Conduct and complete security testing and assessment for LATR system certification and accreditation
for Ground System Rehosts.  Develop, test and integrate software and hardware modifications to system test sets.  Develop
LATR rotary wing re-size and LATR Datalink emulators.  Develop, test and integrate LATR data translators.  Conduct follow-on
obsolescence studies to identify sub-projects required through FY16.  Complete ground system and PIP refresh sub-projects, in
conjuction with, semi-annual system block upgrades. Conduct LATR Operational Security (OPSEC) Posture Improvements Sub-
Project.

FY 2011 Accomplishments:
Developed and tested LATR ground software version 5.5.0.  New capabilities will include:  an upgraded operating system to
meet Information Assurance and obsolescence issues, an EW interface and software enhancements requested by fleet users.
Continue LATR OPSEC posture improvements sub-project and initiate phase II Link-16 interface.  Develop and test rotary wing/
shipboard tracking improvement subproject.
FY 2012 Plans:
Develop and test LATR ground software version 5.6.0.  Continue LATR OPSEC posture improvements sub-project and complete
phase II Link-16 interface.  Continue LATR EW interface development.
FY 2013 Plans:

2.100
0

2.145
0

2.166
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Develop and test LATR ground software version 5.7.0.  Continue LATR Electronic Warfare (EW) interface development.
Complete LATR Operational Security Posture Improvements.
Title: TENA

Articles:
Description: Develop and test TTR Object Model (OM) for use with the OSD TENA Software Development Agency (SDA) TENA
Middleware versions 5.0-11.0.  Develop TTR TENA Gateway for use with the TTR EW server and JDS and Tactical Combat
Training System instrumentation set.  Develop TTR TENA Monitoring Tool for diagnostic use by TTR personnel and TTR System
Support Activities.  Develop and test TTR TENA product upgrades to be compatible with TENA SDA Middleware.  Host TENA on
the TTR EW server and JDS.

FY 2011 Accomplishments:
Developed and tested TTR TENA OM upgrade to be compatible with TENA SDA Middleware 6.0.  Developed and tested TTR
TENA Gateway upgrade to be compatible with TENA SDA Middleware 6.0.  Developed and tested TTR TENA Monitoring Tool
upgrade to be compatible with TENA SDA Middleware 6.0.  Hosted TENA on the TTR EW server and JDS.
FY 2012 Plans:
Develop Graphical User Interface (GUI) for TTR TENA Monitoring Tool as requested by Fleet users.  Develop and test TTR
TENA 7.0 product upgrades to be compatible with evolving TENA SDA Middleware.  Develop interfaces with evolving Joint TENA
training events.
FY 2013 Plans:
Develop GUI for TTR TENA Monitoring Tool as requested by Fleet users.  Develop and test TTR TENA 8.0 product upgrades to
be compatible with evolving TENA SDA Middleware.  Develop interfaces with evolving Joint TENA training events.

7.200
0

0.800
0

0.800
0

Title: TTR
Articles:

Description: Develop and test upgrades to the JDS, LAPP, Radar Acquisition Display Subsystem (RADS), and EW server.
Develop and test upgrades to the Link-16 Interface, JDS, LAPP, RADS, and EW server.  Develop and test TTR shipboard and
rotary platform tracking solution set.

FY 2011 Accomplishments:
Develop and test 2011.1 & 2011.2 upgrades to the JDS, LAPP, RADS, and EWS.  Initiate development and test of TTR shipboard
and rotary platform tracking solution set.
FY 2012 Plans:

0.518
0

0.507
0

0.516
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Develop and test 2012.1 & 2012.2 upgrades to the JDS, LAPP, RADS, and EWS.
Complete Phase I of sub-project to develop and test TTR shipboard and rotary platform tracking solution set.
FY 2013 Plans:
Develop and test 2013.1 & 2013.2 upgrades to the JDS, LAPP, RADS, and EWS.
Complete TTR ship/rotary platform tracking set.

Accomplishments/Planned Programs Subtotals 9.818 3.452 3.482

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Training Range and Instrumentation Development (TRID) program is a non-ACAT program.  The integrated program teams that develop new TRID capabilities
include government and contractor engineering personnel.

E. Performance Metrics
Metric/Description:
NAWC-AD: # of LATR software product improvements and new capabilities.  Successful application of system engineering processes. Design and development of
improvements. Site acceptance of product improvements with no Priority 1 or 2 problem reports. Completion of 1 upgrade per year.

Tybrin Corp: # of Training Enabling Architecture software product improvements and new capabilities.  Successful design, development and testing of product
improvements and new capabilities.  Site acceptance of product improvements with no Priority 1 or 2 problem reports.

NAWC-WD: # of TTR upgrades per year. Successful application of system engineering processes. Design and development of improvements. Site acceptance of
product improvements with no Priority 1 or 2 problem reports. Completion of 2 upgrade per year.

Tybrin Corp: # of TTR software product improvements and new capabilities.  Successful design, development, and testing of product improvements and new
capabilities. Site acceptance of product improvements with no Priority 1 or 2 problem reports.

L-3 Corp:  # of TTR software product improvements and new capabilities.  Successful design, development, and testing of product improvements and new capabilities.
Site acceptance of product improvements with no Priority 1 or 2 problem reports.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering WR NAWC-AD:PAX RIVER,
MD 5.780 0.583 Nov 2011 0.804 Nov 2012 -   0.804 Continuing Continuing Continuing

Systems Engineering WR NAWC-WD:CHINA
LAKE, CA 5.095 0.181 Nov 2011 0.670 Nov 2012 -   0.670 0.000 5.946  

Systems Engineering C/CPFF
TYBRIN
CORP:RIDGECREST,
CA

7.979 1.961 Nov 2011 1.480 Nov 2012 -   1.480 0.000 11.420 11.420

Systems Engineering C/CPFF L-3
CORP:RIDGECREST,CA -   0.600 Nov 2011 0.400 Nov 2012 -   0.400 0.000 1.000 1.000

Systems Engineering WR NSWC:CORONA, CA 1.360 -   -   -   -   0.000 1.360  

Systems Engineering WR NAWC-
TSD:ORLANDO, FL 0.220 -   -   -   -   0.000 0.220  

Prior Year Prod Dev No
Longer Funded in the Budget
or Out Years (Systems
Engineering)

Various Various:Various 89.925 -   -   -   -   0.000 89.925  

Subtotal 110.359 3.325 3.354 -   3.354

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year Support No
Longer Funded in the Budget
or Out Years (Software
Development)

Various Various:Various 10.576 -   -   -   -   0.000 10.576  

Subtotal 10.576 -   -   -   -   0.000 10.576
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year T&E No Longer
Funded in the Budget or Out
Years (Development Test &
Evaluation)

Various Various:Various 5.299 -   -   -   -   0.000 5.299  

Subtotal 5.299 -   -   -   -   0.000 5.299

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR NAWC-

TSD:ORLANDO, FL 2.513 0.127 Nov 2011 0.128 Nov 2012 -   0.128 0.000 2.768  

Subtotal 2.513 0.127 0.128 -   0.128 0.000 2.768

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 128.747 3.452 3.482 -   3.482

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Training Range & Instr Dev - Large Area Tracking Range
System Development: LATR - 5.5 UPGRADE 1 2011 4 2011
System Development: LATR - 5.6 UPGRADE 1 2012 4 2012
System Development: LATR - 5.7 UPGRADE 1 2013 4 2013
System Development: LATR - 5.8 UPGRADE 1 2014 4 2014
System Development: LATR - 5.9 UPGRADE 1 2015 4 2015
System Development: LATR - 6.0 UPGRADE 1 2016 4 2016
System Development: LATR - 6.1 UPGRADE 1 2017 4 2017
System Development: LATR - LINK-16 INTERFACE (PHASE I & II) 1 2011 2 2012
System Development: LATR - OPSEC POSTURE IMPROVEMENTS 1 2011 4 2013
System Development: LATR - EW INTERFACE 4 2011 1 2015
Production Milestones: Deliveries: LATR - 5.5 UPGRADE 4 2011 4 2011
Production Milestones: Deliveries: LATR - 5.6 UPGRADE 4 2012 4 2012
Production Milestones: Deliveries: LATR - 5.7 UPGRADE 4 2013 4 2013
Production Milestones: Deliveries: LATR - 5.8 UPGRADE 4 2014 4 2014
Production Milestones: Deliveries: LATR - 5.9 UPGRADE 4 2015 4 2015
Production Milestones: Deliveries: LATR - 6.0 UPGRADE 4 2016 4 2016
Production Milestones: Deliveries: LATR - 6.1 UPGRADE 4 2017 4 2017
Production Milestones: Deliveries: LATR - LINK-16 INTERFACE (PHASE I & II) 2 2012 2 2012
Production Milestones: Deliveries: LATR - OPSEC POSTURE IMPROVEMENTS 4 2013 4 2013
Production Milestones: Deliveries: LATR - EW INTERFACE 1 2015 1 2015

Training Range & Instr Dev - Test & Training Enabling Architecture
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Start End
Events by Sub Project Quarter Year Quarter Year

System Development: TENA - 6.0 1 2011 4 2011
System Development: TENA - 7.0 1 2012 4 2012
System Development: TENA - 8.0 1 2013 4 2013
System Development: TENA - 9.0 1 2014 4 2014
System Development: TENA - 10.0 1 2015 4 2015
System Development: TENA - 11.0 1 2016 4 2016
System Development: TENA - 12.0 1 2017 4 2017
Production Milestones: Deliveries: TENA - 6.0 4 2011 4 2011
Production Milestones: Deliveries: TENA - 7.0 4 2012 4 2012
Production Milestones: Deliveries: TENA - 8.0 4 2013 4 2013
Production Milestones: Deliveries: TENA - 9.0 4 2014 4 2014
Production Milestones: Deliveries: TENA - 10.0 4 2015 4 2015
Production Milestones: Deliveries: TENA - 11.0 4 2016 4 2016
Production Milestones: Deliveries: TENA - 12.0 4 2017 4 2017

Training Range & Instr Dev - Tactical Training Ranges
System Development: TTR - 2011.1 + 2011.2 UPGRADE 1 2011 4 2011
System Development: TTR - 2012.1 + 2012.2 UPGRADE 1 2012 4 2012
System Development: TTR - 2013.1 + 2013.2 UPGRADE 1 2013 4 2013
System Development: TTR - 2014.1 + 2014.2 UPGRADE 1 2014 4 2014
System Development: TTR - 2015.1 + 2015.2 UPGRADE 1 2015 4 2015
System Development: TTR - 2016.1 + 2016.2 UPGRADE 1 2016 4 2016
System Development: TTR - 2017.1 + 2017.2 UPGRADE 1 2017 4 2017
System Development: TTR SHIPBOARD/ROTARY PLATFORM TRACKING SET 1 2011 1 2013
Production Milestones: Deliveries: TTR - 2011.1 + 2011.2 UPGRADE 4 2011 4 2011
Production Milestones: Deliveries: TTR - 2012.1 + 2012.2 UPGRADE 4 2012 4 2012
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Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: Deliveries: TTR - 2013.1 + 2013.2 UPGRADE 4 2013 4 2013
Production Milestones: Deliveries: TTR - 2014.1 + 2014.2 UPGRADE 4 2014 4 2014
Production Milestones: Deliveries: TTR - 2015.1 + 2015.2 UPGRADE 4 2015 4 2015
Production Milestones: Deliveries: TTR - 2016.1 + 2016.2 UPGRADE 4 2016 4 2016
Production Milestones: Deliveries: TTR - 2017.1 + 2017.2 UPGRADE 4 2017 4 2017
Production Milestones: Deliveries: TTR SHIPBOARD/ROTARY PLATFORM
TRACKING SET 1 2013 1 2013
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1427: Surface Tactical Team Trainer (STTT)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1427: Surface Tactical Team
Trainer (STTT)

5.455 23.972 12.596 -   12.596 10.067 10.213 8.116 8.283 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
BFTT Program provides realistic joint warfare training across the spectrum of armed conflict, realistic unit level team training in all warfare areas (e.g. BMD missions
to support IAMD capabilities).  BFTT will link ships together via USFFC NCTE. BFTT is evolving to an open distributed architecture with maximum commonality
across ship classes, integrating existing training systems and evolving to HLA protocols.  BFTT provides ships' Commanding Officers and Battle Group/Battle Force
Commanders with the ability to conduct coordinated realistic, high stress, combat system level team training as an integral part of the Afloat Training Organization, the
Tactical Training Groups and C2F/C3F FSTs. BFTT provides a baseline capability/system that meets the Operational Requirements Document (ORD).  Without an
operating BFTT system, the ship will be unable to complete system level testing impacting overall combat system operational testing.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Surface Tactical Team Trainer (STTT)

Articles:
FY 2011 Accomplishments:
Certifies and fields BFTT 3.5B (critical Information Assurance (IA) & obsolescence corrections).  Develops BFTT 3.5.1 (Aegis ACB
12, LSD 41/49 Class, LHA 7 & CVN 72) providing Editable Missile profiles, SM-6 Extended Range Automated Munition (ERAM)
Display and Scripting, SSDS MK2 MOD5C Close In Weapon System simulation capability, IA improvements & supportability
investments in Navigation Simulation (NAVSIM) & Data Collection Modules. Begin testing initiatives and define requirements for
BFTT Build 5.0.
FY 2012 Plans:
Completes development and starts testing & certification of BFTT 3.5.1.  Starts development of BFTT Build 5.0 (CVN 78 & Aegis
9B with back fit to various ships) provides Dual Band Radar interface, Corporative Engagement Capability Training Adjunct
replacement along with AN/SPY-1 & AEGIS Combat Training System (ACTS) improvements allows Engage On Remote Training
capability supporting NIFC-CA requirements, allows HLA path from NCTE to SQQ-89 for ASW training and SLQ-32 for EW
training, database and modeling improvements along with IA improvements & supportability investments.
FY 2013 Plans:

5.455
0

23.972
0

12.596
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Certifies and fields BFTT 3.5.1.  Continue development of Build 5.0. Start requirements definition of BFTT Build 6.0/ACB 16
including de-integrating Scenario Generation & Control, Data Collection, Fusion & Debrief to create a common Combat System
capability that supports the Combat System Product Line Architecture.

Accomplishments/Planned Programs Subtotals 5.455 23.972 12.596

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN 276200: (Surface BFTT/
TSTC portion only)

20.232 24.597 36.639 0.000 36.639 35.936 40.859 36.043 35.280 0.000 253.637

D. Acquisition Strategy
The BFTT acquisition strategy for system development utilizes the Advanced Capability Build (ACB) development model, as mandated by OPNAV.  Incremental
acquisition and fielding, utilizing commercial off-the-shelf technology to the extent possible, is in accordance with OPNAV LTR Ser N86/9U179029 dtd 31 Jul 09.

E. Performance Metrics
NSWC Dam Neck:  Number of BFTT modification product improvements and new capabilities.  Successful design, development, testing and fielding of product
improvements, and new capabilities.  Site acceptance of product improvements with no Priority 1 or 2 problem reports. Completion of one upgrade per ACB.

NSWC Dahlgren:  Number of Test events completed.  Training system interface problem resolutions documented.  Safety Reviews in direct support of Element
Certification.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
1427: Surface Tactical Team Trainer (STTT)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware Development WR NAVSEA 02/
CDSA:Dam Neck 11.926 1.110 Feb 2012 1.200 Dec 2012 -   1.200 Continuing Continuing Continuing

Systems Engineering WR

NSWC Dam Neck/
NSWC Dahlgren/
NAVSEA 02:Dam Neck/
NSWC Dahlgren

7.377 4.892 Feb 2012 3.000 Dec 2012 -   3.000 0.000 15.269  

Subtotal 19.303 6.002 4.200 -   4.200

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development WR NSWC Dam Neck/
NAVSEA 02:WR/REQN 9.794 13.851 Feb 2012 5.296 Dec 2012 -   5.296 0.000 28.941  

Subtotal 9.794 13.851 5.296 -   5.296 0.000 28.941

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR

NSWC PHD/NSWC
Dam Neck/NAVSEA
02:WR/REQN

3.162 2.697 Feb 2012 1.700 Dec 2012 -   1.700 0.000 7.559  

Subtotal 3.162 2.697 1.700 -   1.700 0.000 7.559
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
1427: Surface Tactical Team Trainer (STTT)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR

NSWC Dam Neck/
NSWC Dahlgren:WR/
REQN

3.956 1.422 Feb 2012 1.400 Dec 2012 -   1.400 0.000 6.778  

Subtotal 3.956 1.422 1.400 -   1.400 0.000 6.778

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 36.215 23.972 12.596 -   12.596

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
1427: Surface Tactical Team Trainer (STTT)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
1427: Surface Tactical Team Trainer (STTT)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1427
BFTT 3.5 Installs 3 2011 3 2011
BFTT 3.5.1 CDR 1 2011 1 2011
BFTT 3.5.1 TRR 1 2012 1 2012
BFTT 3.5.1 CPR ACB 12 3 2012 3 2012
BFTT 3.5.1 Certification LSD 1 2013 1 2013
BFTT 3.5.1 Certification ACB12 1 2014 1 2014
BFTT 5.0 SRR 1A 2 2011 2 2011
BFTT 5.0 PDR/CDR 1A/SRR/SFR 1B 1 2012 1 2012
BFTT 5.0 PDR 1B 2 2012 2 2012
BFTT 5.0 SRR/SFR 2 2 2012 2 2012
BFTT 5.0 CDR 1B 3 2012 3 2012
BFTT 5.0 PDR 2 3 2012 3 2012
BFTT 5.0 CDR 2 1 2013 1 2013
BFTT 5.0 TRR 1 4 2013 4 2013
BFTT 5.0 TRR 2 1 2014 1 2014
BFTT 5.0 CPR CVN 78 1 2015 1 2015
BFTT 5.0 Certification 1 CVN 78 2 2016 2 2016
BFTT 5.0 Certification 2 CVN 78 2 2017 2 2017
BFTT 6.0 SWTC 4 2011 4 2011
BFTT 6.0 SRR 3 2014 3 2014
BFTT 6.0 PDR 1 2015 1 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
1427: Surface Tactical Team Trainer (STTT)

Start End
Events by Sub Project Quarter Year Quarter Year

BFTT 6.0 CDR 1 2016 1 2016
BFTT 6.0 TRR 2 2017 2 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2124: Air Warfare Training 1.627 1.648 1.640 -   1.640 1.597 1.620 1.640 1.681 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project transitions new training system technologies for use in Naval Aviation training.  Products from this effort are directly tied to the Navy Aviation Simulation
Master Plan (NASMP), NASMP technology upgrades, MH-60R/S master plan, Unmanned Aerial Systems (UAS) master plan, Live Virtual Constructive (LVC), F/
A-18C-F Requirements Procurement Plan (RPP), multiple platform technology refresh efforts and the Multi-Mission Maritime Aircraft (MMA/P-8) programs.  These
efforts will support the development and design of future naval aviation training/mission rehearsal systems (fixed, deployed and unmanned).  Tasks include:  Advanced
training systems specification development to provide for common, modular, High Level Assembly (HLA) compliant, high fidelity Distributed Mission Training (DMT)
and mission rehearsal capabilites ashore and afloat.  Technologies to be developed and integrated include:  intelligent semi-automated forces technologies, automated
performance measurement technology, advanced net-ready weapons simulation, Air to Air/Air to Ground (AA/AG), sensor weather server, common Mission Training
Station (MTS) technologies, advanced visual-sensor technology, high resolution helmet mounted, and/or flat panel displays, 20-20 visual acuity image generation,
NAVAIR Portable Source Initiative (NSPI), common correlated data set technologies, common software/database reuse technologies, advanced environmental effects
modeling, fused radar/infra-red/electro-optic and acoustic sensor simulations, physics-based infra-red simulations, comms degradation modeling and final T&E within
the Aviation Training Technology Integration Facility (ATTIF), NAWCAD, which is a man-in-the loop test bed for the integration of software, hardware and operational
equipment.  This ATTIF capability provides a window to fleet aviators for critical comment, evaluation and fine tuning of new, interoperable, and innovative technologies
before final transition to the fleet.  MTS, debrief/After Action Review (AAR) and intelligent training tools for the virtual environment are focused on human performance
enhancements for fleet readiness and distributed mission training at all levels.

Metrics:  These technology transitions seek to lower Total Ownership Costs (TOC) of the training systems and life cycle costs, including: increasing software re-use,
reduced instructor manning profiles, software-based fidelity enhancements and increased fleet readiness by enhancing overall system fidelity to the projected operating
environments.  NASMP readiness improvements are conservatively forecasted at 12-35% following associated technology upgrades to stand-alone and networked
simulators.  Individual technology transition investments have routinely exceeded 300+% financial Return On Investment (ROI).  Technology Readiness Levels (TRL),
Training and Readiness, fleet readiness, and financial metrics are used.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: HUMAN/INSTRUCTIONAL SYSTEMS INTEGRATION

Articles:
Description: Develop common and platform unique MTS, Intelligent Tactical Semi-Automated-Forces (SAF) and high fidelity
simulator component technologies. MTS and Intelligent SAF designs lower NASMP upgrade and simulator life-cycle costs.
Integrate Voice-Capable SAF component technologies, improve common instructor interface effectiveness and provide for multi-
SAF exercise utilization.  Analyze, develop, and integrate open architecture components for F/A-18C-F, MH-60R/S, UAS, E-2C/D

0.785
0

0.742
0

0.515
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
& USMC mission areas, intelligent instructor operator components, Tactical Air  (TACAIR) Multi-Mission Aircraft  (MMA)/Reduced
Oxygen Breathing Device-Spatial Disorientation common graphic user interface initiatives, common threat system formats and
Next Generation Threat System connectivity, Joint Semi-Automated-Forces (SAF) compatability, performance measurement, and
after action review/ debrief innovations, thereby maximizing return on investment for mission training station-related technology
investments.

FY 2011 Accomplishments:
Provided modular MTS designs to lower fixed-wing F/A-18, ROBD-SD and NASMP/Platform simulator life-cycle costs. Completed
the following:  Integrated Voice-Capable SAF archive technologies, improved common instructor interface effectiveness for P-8A
and first phase of multi-SAF exercise capability.  Analyzed, developed and integrated open architecture component improvements
for Hypoxia and General Training including MH-60R/S, UAS, E-2C and USMC mission areas, intelligent instructor operator
components, TACAIR/ MMA)/ROBD-SD common graphic user interface, common threat system formats and Next Generation
Threat System (NGTS) connectivity, Joint SAF compatability, performance measurement and after action review/ debrief thereby
maximizing return on investment for mission training station related technology investments.
FY 2012 Plans:
Provide for modular MTS designs to lower NASMP/Platform simulator upgrade life-cycle costs, integrate TACAIR Voice-Capable
SAF component technologies, improve common instructor interface effectiveness and provide for multi-SAF exercise utilization.
Continue to analyze, develop, and integrate open architecture components for FA-18C-F, MH-60R/S, UAS, E-2C/D & USMC
mission areas, intelligent instructor operator components, TACAIR/MMA/ROBD-SD common graphic user interface initiatives,
common threat system formats and NGTS connectivity,  Joint SAF compatability, performance measurement, and after action
review/ debrief, thereby maximizing return on investment for mission training station-related technology investments.
FY 2013 Plans:
Provide for ongoing modular MTS designs to lower NASMP upgrade and simulator upgrade life-cycle costs, integrate Voice-
Capable SAF component technologies, improve P-8A and UAS common instructor interface effectiveness and provide for multi-
SAF exercise utilization. Continue to analyze, develop, and integrate open architecture components for UAS/Broad Area Maritime
Surveillance (BAMS), F/A-18C-F, MH-60R/S, E-2C/D & USMC mission areas, intelligent instructor operator components, TACAIR/
MMA/ROBD-SD common graphic user interface initiatives, common threat system formats and NGTS,  Joint SAF compatability,
performance measurement, and after-action review/ debrief, thereby maximizing fleet efficiencies and ROI for mission training
station-related technology investments.
Title: SENSORS AND ENVIRONMENT

Articles:
0.300

0
0.350

0
0.450

0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Develop common and platform unique sensor and environmental simulation into fidelity upgrades with Government
Off the Shelf Software (GOTS).  Perform risk reduction, advanced displays innovation, test and evaluation, integration, and
production of Inter-service Common Sensor Model and Integrated Distributed Sensor Scene Simulation System for Navy DMT,
new ROBD-SD and legacy devices.  Demonstrate GOTS capability for cost-effective database materialization, associated NPSI
specifications and processes for implementation on DMT, deployed trainers, legacy, and new visual system upgrade programs.
In support of NASMP upgrade efforts, develop texture storage, sensor-environmental effects, Sensor-Scene Environmental
Radiometry Engine (SERE) NPSI material reference processes/standards, automated technology applications for real time
publishing, shadows, cultural lighting, combat, and weather effects and very high-resolution visualization technologies.

FY 2011 Accomplishments:
Integrated Out of The Window (OTW) Inter-Service Common Sensor Model (ICSM) and environmental modeling with GOTS for
the F/A-18 and ROBD-SD class of trainers.  Performed risk reduction, advanced displays T&E, integration and production of ICSM
for Navy DMT and legacy devices with first article implementation of Distributed Sensor Scene Simulation System (DS4)on the
ROBD-SD.  Demonstrated GOTS capability for cost-effective database materialization, and developed NPSI specifications and
processes for implementation on DMT, deployed trainers, legacy, and new visual system upgrade programs.  Developed texture
storage, sensor-environmental effects, environment technology maturation, NPSI material reference processes/standards, and
automated technology applications for real time publishing, shadows, cultural lighting, combat, and weather effects and very high-
resolution visualization for planned F/A-18 C-G visual system upgrades.
FY 2012 Plans:
Continue to integrate common and platform specific sensors/GOTS implementations.  Perform risk reduction, advanced displays
T&E, integration and production of ICSM for Navy DMT and legacy devices.  Demonstrate SERE GOTS capability for cost-
effective environmental effects database materialization, and develop associated NPSI common specifications/processes for
implementation on DMT, deployed trainers, legacy, and new visual system upgrade programs in accordance with platform and
NASMP priorities.  Develop texture storage, weather and sensor-environmental effects, Environment NPSI common material
reference processes/standards, and automated technology applications for real time publishing, shadows, cultural lighting,
combat, and weather effects and very high-resolution sensor visualization
FY 2013 Plans:
Continue to integrate common and platform unique real-time sensor simulation with GOTS implementations.  Perform risk
reduction, advanced displays T&E, integration and production of ICSM for UAS, Navy DMT and legacy devices.  Demonstrate
SERE GOTS capability for cost-effective environmental effects database materialization, and develop associated NPSI
specifications and processes for implementation on DMT, deployed mission readiness trainers, legacy, and new visual system
upgrade programs in accordance with NASMP priorities.  Develop texture storage, weather and sensor-environmental effects,
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
SERE Environment NPSI material reference processes/standards, and automated technology applications for real time publishing,
shadows, cultural lighting, combat, and weather effects, communication and radio frequency models and very high-resolution
sensor visualization for multiple platform upgrade initiatives.
Title: SYSTEM ENGINEERING & INTEGRATION

Articles:
Description: Integrate and test legacy and General Training/Hypoxia system components for Navy survivability and deployable
readiness training devices.  Provide GOTS component TRL assessment for general training components, tactical GUI and
performance measurement and tactical scenario-control technologies.  Test and demonstrate E-2C Distributed Mission Readiness
Trainer (DMRT) configurations and General Training technologies, while maintaining or increasing fidelity. Analyze GOTS/
Commercial Off the Shelf (COTS) alternatives for network centric warfare compliance connnectivity in the simulated battlespace,
NCTE interoperability and human mission performance measurements while reducing training system life cycle cost.  Ensure
proper TRL levels for integrating software components, achieve readiness and create a financial ROI.

FY 2011 Accomplishments:
Integrated and tested F/A-18, ROBD-SD and E-2C deployable readiness and rehearsal system technologies into training devices.
Provided GOTS component TRL assessment for General Training, intelligent synthetic forces, tactical debrief GUIs, performance
measurement and tactical scenario-control technologies.  Demonstrated low-cost NCTE capable DMT & DMRT configuratons,
and virtual range technologies while maintaining or increasing fidelity. Analyzed GOTS/COTS alternatives for general training and
network centric warfare connnectivity in the simulated battlespace and NCTE interoperability while reducing training system life
cycle cost.  Ensured proper TRL levels for integrating software components.
FY 2012 Plans:
Continue to integrate and test open architecture components for Navy DMT and deployable readiness and rehearsal systems
and training devices.  Provide GOTS component TRL assessment for "mixed-SAF" intelligent synthetic forces, tactical GUIs,
and tactical scenario-control technologies.  Demonstrate low-cost LVC capable DMT & DMRT configuratons, and virtual range
technologies, while maintaining or increasing fidelity. Analyze GOTS/COTS alternatives for network centric warfare connnectivity
in the simulated battlespace, NCTE interoperability, while reducing training system life cycle cost.  Ensure proper TRL levels for
integrating software components.

0.368
0

0.327
0

-  

Title: LIVE VIRTUAL CONSTRUCTIVE (LVC) AND VISUALS
Articles:

Description: AWTD provides for risk mitigation and next generation LVC and advanced visualization component development
for distributed mission training and stand-alone and small footprint deployable devices.  Support the NASMP upgrade efforts and
Type/Model/Series (T/M/S) programs with advanced visual system display configurations requirements.  Assess trainee cognitive

0.174
0

0.229
0

0.675
0
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BA 7: Operational Systems Development
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PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
requirements and the development and incorporation of next generation LVC and visualization technologies. Additionally, AWTD
provides for advanced virtual component fidelity improvements for LVC capability (such as "Mobility" Part-Task Trainers (PTT) and
DMTR class devices).

FY 2011 Accomplishments:
Supported the NASMP upgrade efforts, F/A-18, LVC cognitive front-end analysis, survival/spatial disorientation training and T/
M/S visual research programs to include the development of advanced visual system display configurations, low cost display
configurations and advanced Helmet Mounted Displays (HMD) using next generation technology for both stand-alone and small
footprint deployable devices.
FY 2012 Plans:
Continue to support the NASMP and T/M/S visual research programs to include the development of advanced visual system
display configurations using next generation technology for both stand-alone and small footprint deployable devices.
FY 2013 Plans:
Continue to support NASMP upgrades and T/M/S visual research programs to include the development of high fidelity advanced
visual system display configurations using next generation technology for both stand-alone and small footprint deployable devices.
Apply advanced visualization to after action review systems.

Accomplishments/Planned Programs Subtotals 1.627 1.648 1.640

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/0705: COMMON GROUND
EQUIPMENT - TRAINING

137.056 152.186 162.371 0.000 162.371 162.490 198.599 164.127 202.169 Continuing Continuing

D. Acquisition Strategy
AWTD is a 6.7 RDT&E joint technology transition program tied to NASMP upgrades and the various platform simulation master plans with the purpose of transitioning
advanced training and mission rehearsal technologies.  AWTD provides risk mitigation, test and evaluation, and prototype development for stand-alone, distributed, and
deployed training systems for the warfighter utilizing an Integrated Product Team approach and a combination of reimbursable and direct cite/cost-plus T&M contracts.

E. Performance Metrics
NAWC-TSD: # of transitions to Fleet Platforms.  For each transition, successful TRL testing and device Ready for Training (RFT) to Fleet platforms.  Seminal transition
events are either RFT or tech-refresh Authority to Operate.
NAWC-AD: Complete TRL & compliance testing for NASMP and Information Assurance directives.
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PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

Alion Science and Technology, Inc:  Initial Training Capability passes Contractor/Government testing and evaluation.

RSC Inc:  Successful Small Business Innovation Research  evaluation of device testing.

Aptima Inc:  Successful Small Business Innovation Research evaluation of device testing.
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PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering WR NAWC-
TSD:ORLANDO, FL 15.689 0.269 Nov 2011 0.327 Nov 2012 -   0.327 0.000 16.285  

Systems Engineering WR NAWC-AD:PAX RIVER,
MD 1.136 -   0.200 Nov 2012 -   0.200 0.000 1.336  

Systems Engineering WR NPS:MONTEREY, CA 0.300 -   -   -   -   0.000 0.300  

Systems Engineering C/CPFF
ALION
SCIENCE:NORFOLK,
VA

-   0.456 Mar 2012 -   -   -   0.000 0.456 0.456

TBD C/CPFF TBD:TBD -   -   0.353 Mar 2013 -   0.353 0.000 0.353 0.353
Systems Engineering C/CPFF APTIMA:ORLANDO, FL 0.250 0.100 Feb 2012 0.241 Mar 2013 -   0.241 0.000 0.591 0.591

Systems Engineering C/CPFF RSC INC.:ORLANDO,
FL -   0.350 Mar 2012 0.300 Mar 2013 -   0.300 0.000 0.650 0.650

Systems Engineering FFRDC
SANDIA, NATIONAL
LAB:ALBUQUERQUE,
NM

-   0.150 Feb 2012 -   -   -   0.000 0.150  

Subtotal 17.375 1.325 1.421 -   1.421 0.000 20.121

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Equipment
Development WR NAWC-

TSD:ORLANDO, FL 0.040 -   -   -   -   0.000 0.040  

Prior Year Support No Longer
Funded in the Budget or Out
Years (Support Equipment
Development)

Various Various:Various 1.713 -   -   -   -   0.000 1.713  

Subtotal 1.753 -   -   -   -   0.000 1.753
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation (Sys Eng & Test) WR NAWC AD:PAX RIVER,

MD 5.868 0.102 Nov 2011 -   -   -   0.000 5.970  

Subtotal 5.868 0.102 -   -   -   0.000 5.970

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF METI CORP:PAX

RIVER, MD 0.491 0.206 Dec 2011 0.204 Dec 2012 -   0.204 0.000 0.901 0.901

Travel PO NAVAIR:PAX RIVER,
MD 0.481 0.015 Dec 2011 0.015 Dec 2012 -   0.015 0.000 0.511  

Subtotal 0.972 0.221 0.219 -   0.219 0.000 1.412

Remarks
PO used for travel orders.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 25.968 1.648 1.640 -   1.640 0.000 29.256

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Human/Instructional Systems Integration
Systems Development: Common MTS/TACSAF Technology Development 4 2011 4 2017
Systems Development: DMRT/Class Debrief & APAARS 1 2011 2 2012
Systems Development: Hypoxia/Spatial Disorientation Technology (Fixed/Rotary) 1 2011 4 2014
Production Milestones: DMRT-CLASS DEBRIEF & APAARS 4 2012 4 2012
Production Milestones: FIXED WING HYPOXIA 4 2011 4 2011
Production Milestones: ROTARY WING HYPOXIA/SPATIAL DISORIENTATION 4 2014 4 2014
Production Milestones: TACT AIR MTS 4 2013 4 2013
Production Milestones: P-3C MTS 4 2014 4 2014
Production Milestones: P-8A MTS 4 2015 4 2015
Production Milestones: UAS MTS 4 2016 4 2016
Production Milestones: LVC MTS 4 2017 4 2017

Sensors and Environment
Systems Development: Common/Platform Sensors 1 2011 4 2017
Systems Development: Atmospherics/Weather 1 2011 4 2013
Systems Development: COMMS/EW 1 2013 4 2017
Production Milestones: INTERSERVICE COMMON SENSOR MODEL (ICSM) 4 2011 4 2011
Production Milestones: SERE 4 2012 4 2012
Production Milestones: REAL-TIME ATMOSPHERICS 4 2013 4 2013
Production Milestones: IDS4 4 2013 4 2013
Production Milestones: UAS/LVC 4 2016 4 2016
Production Milestones: COMMS/EW 4 2017 4 2017
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
2124: Air Warfare Training

Start End
Events by Sub Project Quarter Year Quarter Year

Systems Engineering and Integration
Systems Development: TACAIR HYPOXIA 1 2011 4 2012
Systems Development: EDRT/APAARS 1 2011 4 2012
Production Milestones: F/A-18 ROBD-SD 4 2012 4 2012
Production Milestones: DMRT/EDRT 4 2012 4 2012

Live Virtual Constructive (LVC) and Visuals
Systems Development: Live 1 2012 4 2016
Systems Development: Virtual/Visuals 1 2011 4 2017
Systems Development: Constructive 1 2012 4 2017
Production Milestones: SYMBOLIGY SET 4 2014 4 2014
Production Milestones: LVC DATALINK 4 2016 4 2016
Production Milestones: TACTICAL PTT DEMO 4 2013 4 2013
Production Milestones: COGNITIVE FEA 4 2011 4 2011
Production Milestones: NASMP/TACTAIR UPGRADE 4 2012 4 2012
Production Milestones: MOBILITY PTT 4 2015 4 2015
Production Milestones: CNATRA PTT 4 2016 4 2016
Production Milestones: VIRTUAL/CONSTRUCTIVE MISSION REHERSAL 4 2017 4 2017
Production Milestones: TACSAF DEMO 1 4 2014 4 2014
Production Milestones: TACSAF DEMO 2 4 2016 4 2016
Production Milestones: TACSAF MISSION REHERSAL 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3087: Curriculum & Trainer Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3087: Curriculum & Trainer
Development

17.808 -   -   -   -   -   -   -   -   0.000 17.808

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
TSTC supports DoD Training Transformation and the updated Surface Warfare Training Manual COMNAVSURFOR INST 3502.01D (1 July 07) requirements which
call for continuous learning and realistic mission training environments with measurable warfighter performance linked to readiness across the training continuum
from in-port CONUS to in-theater mission rehearsal. TSTC Spiral 1 ship and shore based capabilities are critical to accomplishing Fleet Training Board of Directors
strategy and objectives for warfighting performance improvements in the areas of ASW, BMD, and Surface Warfare and Information Warfare improvements. The TSTC
Combat System Trainer (CST) enhancements to ship and shore trainers shall employ a spiral development process to allow continuous incremental implementation of
core training system functionality and critical warfighting training capabilities in multiple mission areas as prioritized by the Fleet. TSTC will improve upon the current
embedded trainer and interface interoperability limitations and model databases by developing the requisite architecture and associated computer programs to facilitate
the transition to HLA and common modeling, scenario generation and control and assessment. Migration to TSTC is required to ensure continued, persistent FST
interoperability via the NTCE. TSTC will integrate existing and emergent onboard training and assessment system capabilities to simulate realistic, train like you
fight, combat-like conditions across combat systems, engineering, damage control and navigation systems. It shall provide a continuous shipboard organic learning
environment through On-Demand, Just In Time, scenario-driven, Objective Based Training, and mission rehearsal capabilities initially available in port, and ultimately
underway and in-theater.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Curriculum & Trainer Development

Articles:
Description: Funds development of ship and shore TSTC core capabilities. TSTC shall be implemented as a System of Systems
(SoS) capability. In the near term, TSTC development is focused on Combat Systems improvements and Navigation and
Engineering trainer integration.  In the long term, TSTC may expand to include Damage Control, Logistics, Aviation, Visit, Board,
Search, and Seizure, Medical, Sentry/Lookout, Intelligence, and Security Force training. Development of TSTC Spiral 1 includes
development of the completely redesigned, re-architected, and enhanced CST with the following characteristics: decoupled
models and entity database; FST HLA compatibility; FST filtering improved training system usability; readiness based assessment
objective based planning; and high band width encryption. TSTC shall integrate internal environments and interoperate with
external environments via the NCTE. The TSTC common integrating element will be the Training Management System (TMS)
capability. Establishing the architecture of the TMS is also part of TSTC Spiral 1 development. The need for transforming training
is documented within the Office of Force Transformation Military Transformation Initiative, DoD Training Transformation Plan, the
Chief of Naval Operations Fleet Response Plan, and Commander United States Fleet Forces Command Fleet Readiness Training

17.808
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3087: Curriculum & Trainer Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Plan. TSTC efforts include scenario development, knowledge management, common environment system/software engineering,
technical system design, software design, safety assessment, program management, software development, system integration,
test and evaluation and logistics support. Prototypes of the various TSTC hardware and software subsystems will be designed
and documented in design specifications.

FY 2011 Accomplishments:
Certifies and fields BFTT 3.5B (critical Information Assurance (IA) & obsolescence corrections).  Develops BFTT 3.5.1 (Aegis
ACB 12, LSD 41/49 Class, LHA 7 & CVN 72) providing Editable Missile profiles, SM-6 ERAM Display and Scripting, SSDS
MK2 MOD5C Close In Weapon System simulation capability, IA improvements & supportability investments in NAVSIM & Data
Collection Modules. Defines requirements for BFTT Build 5.0

Accomplishments/Planned Programs Subtotals 17.808 -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN 276200: (Surface (N86)
BFTT/TSTC portion only)

20.232 24.597 36.639 0.000 36.639 35.936 40.859 36.043 35.280 0.000 253.637

D. Acquisition Strategy
The TSTC acquisition strategy for system development utilizes the spiral development model, as mandated by OSD and incremental acquisition and fielding, utilizing
commercial off-the-shelf technology to the extent possible.

E. Performance Metrics
NSWC Dam Neck: # of BFTT/TSTC software and hardware product improvements and new capabilities.  Successful design, development, and testing of product
improvements and new capabilities. Site acceptance of product improvements with no Priority 1 or 2 problem reports.
NSWC Dahlgren: # of Test events and Training System interface problem resolutions documented.  Successful application of system engineering processes. Safety
Reviews in direct support of Element Certifications.  Completion of 1 upgrade per year.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3087: Curriculum & Trainer Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware Development C/CPFF
CDSA
Contracts:Virginia
Beach, VA

2.800 -   -   -   -   0.000 2.800  

Systems Engineering WR

NSWC PHD/CDSA/
NUWC Newport/
NSWC Dahlgren/
NAVSEA:PHD, CA/
Virginia Beach,VA/
Newport, RI

5.224 -   -   -   -   0.000 5.224  

Subtotal 8.024 -   -   -   -   0.000 8.024

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development WR

NSWC PHD/CDSA/
NUWC Newport/
NSWC:Dahlgren/
NAVSEA 02

24.057 -   -   -   -   0.000 24.057  

Technical Documentation WR
NSWC PHD/CDSA/
NUWC:Newport/NSWC
Dahlgren/NAVSEA 02

0.548 -   -   -   -   0.000 0.548  

Subtotal 24.605 -   -   -   -   0.000 24.605

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR

NSWC PHD/
CDSA:PHD,CA/Virginia
Beach,VA

3.015 -   -   -   -   0.000 3.015  

Subtotal 3.015 -   -   -   -   0.000 3.015
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3087: Curriculum & Trainer Development

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Services WR

CDSA/NSWC
Dahlgren:Virginia
Beach, VA/Dahlgren,
VA

5.080 -   -   -   -   0.000 5.080  

DAWDF Various VARIOUS:VARIOUS 0.051 -   -   -   -   0.000 0.051  
Subtotal 5.131 -   -   -   -   0.000 5.131

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 40.775 -   -   -   -   0.000 40.775

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3087: Curriculum & Trainer Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3087: Curriculum & Trainer Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3087
TSTC SRR 5.0 2 2011 2 2011
TSTC Installs 3.5 3 2011 3 2011
TSTC SWTC 6.0 4 2011 4 2011
TSTC CDR 3.5.1 1 2011 1 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3093: TACTS/LATR Replacement

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3093: TACTS/LATR Replacement 5.084 13.172 2.511 -   2.511 14.684 8.615 8.739 8.950 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
TCTS will provide the Navy a replacement for major portions of the TACTS and LATR systems.  TCTS will also provide fleet deployable training for at-sea training and
tactics development.  By providing a rangeless capability, the system will greatly increase the area where live instrumented training can be conducted.  Fielding of a
pod system is complete at TACTS sites.  The program incorporates an evolutionary development (incremental) towards an encrypted system capable of supporting a
broad spectrum of naval platforms through weapons simulations, participant weapons system stimulation, open architecture and an encrypted/long range secure data
link.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: TACTS/LATR REPLACEMENT

Articles:
Description: TCTS:  Qualify and complete the Rangeless Pod system fielded at NAS Key West and Beaufort, including the
complete Integrated Logistics products and training.  Define Test and Training Enabling Architecture (TENA) compliant interface
between TCTS and an Advance Display System (ADS).  Develop a Rack-Mounted subsystem for use on rotary wing and transport
aircraft.  Continue development of the Advanced Data Link (ADL) waveform and to produce an encrypted data link. Develop
related training range integration.

FY 2011 Accomplishments:
Plan delivery of an encrypted Engineering Development Model to support integration of ADL with TCTS participant and ground
subsystems.  Coordinate ADL development with National Security Agency to support encryption certification.  Release Request for
Proposal for ADL integration contract with associated activities to support contract award.
FY 2012 Plans:
Begin encryption integration activities into TCTS and conduct integration Prelimary Design Review.
FY 2013 Plans:
Continue encryption integration activities into TCTS and conduct integration Critical Design Review.

5.084
0

13.172
0

2.511
0

Accomplishments/Planned Programs Subtotals 5.084 13.172 2.511
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3093: TACTS/LATR Replacement

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/4204: Weapons Range
Support Equipment (WRSE)/TCTS

5.119 5.156 5.230 0.000 5.230 5.364 5.401 5.504 5.606 0.000 42.718

• APN/0725: Other Production
Charges/Tactical Combat Training
System (TCTS)

7.536 10.124 3.399 0.000 3.399 13.909 14.123 15.515 15.790 0.000 104.183

D. Acquisition Strategy
TCTS will employ an evoluntionary incremental acquisition strategy from base systems and provide for the development of the system to meet the full Operational
Requirements Document requirements.  TCTS is a cooperative program with the United States Air Force (USAF) P5 Combat Training System program.

E. Performance Metrics
General Dynamics: NSA approved encrypted Data Link Transceiver (DLT).  Successful Engineering Development Model testing of encrypted DLT requirements with
NSA.

Rockwell Collins:  NSA approved encrypted DLT.  Successful Engineering Development Model testing of encrypted DLT requirements with NSA.
Cubic DAI: Integration of encryted DLT with TCTS equipment. Full integration of encryted DLT with TCTS equipment.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3093: TACTS/LATR Replacement

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPIF

GENERAL
DYNAMICS:SCOTTSDALE,
AZ

1.090 2.027 Mar 2012 -   -   -   0.000 3.117 3.117

Primary Hardware
Development C/CPIF CUBIC DEFENSE

APPL:SAN DIEGO, CA 9.811 -   -   -   -   0.000 9.811 9.811

Subtotal 10.901 2.027 -   -   -   0.000 12.928 12.928

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development SS/CPIF CUBIC DEFENSE
APPL:SAN DIEGO, CA 10.378 8.405 Dec 2011 -   -   -   0.000 18.783 18.783

Software Development SS/CPIF
GENERAL
DYNAMICS:SCOTSDALE,
AZ

5.548 -   -   -   -   0.000 5.548 5.548

Software Development SS/CPIF
ROCKWELL
COLLINS:CEDAR
RAPIDS, IA

4.562 -   -   -   -   0.000 4.562 4.562

Integrated Logistics Support SS/CPIF CUBIC DEFENSE
APPL:SAN DIEGO, CA 1.907 -   -   -   -   0.000 1.907 1.907

Prior Year Support No
Longer Funded in the Budget
or Out Years (Software
Development)

Various VARIOUS:VARIOUS 1.462 -   -   -   -   0.000 1.462  

Subtotal 23.857 8.405 -   -   -   0.000 32.262
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3093: TACTS/LATR Replacement

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Test & Evaluation WR OPER T&E:NORFOLK,
VA 0.043 0.080 Nov 2011 0.030 Nov 2012 -   0.030 0.000 0.153  

Developmental Test &
Evaluation WR NAWC-AD:PAX RIVER,

MD 0.300 0.700 Nov 2011 0.220 Nov 2012 -   0.220 0.000 1.220  

Prior Year T&E No Longer
Funded in the Budget or Out
Years (Developmental Test &
Evaluation)

Various VARIOUS:VARIOUS 3.382 -   -   -   -   0.000 3.382  

Subtotal 3.725 0.780 0.250 -   0.250 0.000 4.755

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPFF TYBRIN:CHINA LAKE,

CA 2.675 0.764 Nov 2011 0.795 Nov 2012 -   0.795 0.000 4.234 4.234

Contractor Engineering
Support C/CPFF SRI:INDIAN HEAD, MD -   0.050 Nov 2011 -   -   -   0.000 0.050 0.050

Contractor Engineering
Support C/CPFF CUBIC DEFENSE:SAN

DIEGO, CA -   0.200 Jan 2012 -   -   -   0.000 0.200 0.200

Government Engineering
Support WR NSWC:INDIAN HEAD,

MD -   0.081 Nov 2011 -   -   -   0.000 0.081  

Government Engineering
Support WR NAWC-WD:CHINA

LAKE, CA -   0.300 Nov 2011 0.548 Nov 2012 -   0.548 0.000 0.848  

Travel WR VARIOUS:VARIOUS 0.028 0.042 Nov 2011 0.043 Nov 2012 -   0.043 0.000 0.113  
Government Engineering
Support WR NAWC-AD:PAX RIVER,

MD 1.502 0.523 Nov 2011 0.875 Nov 2012 -   0.875 0.000 2.900  

Contractor Engineering
Support WR NAWC-WD:CHINA

LAKE, CA 0.150 -   -   -   -   0.000 0.150  

Prior Year Mgmt No Longer
Funded in the Budget or Out Various VARIOUS:VARIOUS 7.008 -   -   -   -   0.000 7.008  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3093: TACTS/LATR Replacement

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Years (Contractor Engineering
Support)

Subtotal 11.363 1.960 2.261 -   2.261 0.000 15.584

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 49.846 13.172 2.511 -   2.511 0.000 65.529

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3093: TACTS/LATR Replacement



UNCLASSIFIED

PE 0204571N: Consolidated Trng Sys Dev UNCLASSIFIED
Navy Page 47 of 47 R-1 Line #183

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204571N: Consolidated Trng Sys Dev

PROJECT
3093: TACTS/LATR Replacement

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

TACTS/LATR Replacement
Acquisition Milestones: Encryption MS B 3 2012 3 2012
Acquisition Milestones: Encryption MS C 4 2015 4 2015
Systems Development: Increment 2 Encrypted Datalink Capability 1 2011 4 2017
Production Milestones: Increment 1 - NDI - Transportable (GS, AS) 1 2011 4 2012
Production Milestones: Increment 2 Encypted Datalink Capability 4 2015 4 2017
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             0204571N
             Consolidated Trng Sys Dev
             183
             2013
             PB
             2012-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             7
             Operational Systems Development
             
                 39.792
                 42.244
                 20.229
                 20.229
                 0.000
                 29.813
                 23.972
                 22.066
                 22.554
                 Continuing
                 Continuing
            
             A. MISSION DESCRIPTION:
0604 - The Training Range and Instrumentation Development Systems (TRIDS) program provides development of range systems including Large Area Tracking Range (LATR), Test & Training Enabling Architecture (TENA) interoperability and Tactical Training Ranges (TTR) infrastructure improvements.


1427/3087 - Surface Tactical Team Trainer (STTT) develops modifications during inactive sustainment of Battle Force Tactical Training (BFTT) system.   This is required to maintain capabilities and interfaces to provide realistic combat system coordinated team, unit and Fleet Synthetic Training (FST) collective Group/Force level training events.   In addition, BFTT supports the embedded trainer "family of systems" approach for the development of a Total Ship Training Capability (TSTC).  Specific improvements include improved integration with the Navy Continuous Training Environment (NCTE) and development of a High Level Architecture (HLA) capable, integrated shipboard network to meet increasing Commander Naval Surface Forces (CNSF) and United States Fleet Forces Command (USFFC) FST requirements. The need for transforming training is documented within the Office of Force Transformation Military Transformation Initiative, DoD Training Transformation Plan, the Chief of Naval Operations Fleet Response Plan and Commander United States Fleet Forces Command Fleet Readiness Training Plan.  


2124 - The Air Warfare Training Development (AWTD) program provides advanced component technology development, transition and risk mitigation for aviation training systems, including mission rehearsal simulation technologies, Live-Virtual Constructive (LVC) and the Aviation Training Technology Integration Facility (ATTIF).  The ATTIF provides for incremental development, prototype evaluation, technology readiness level assessment and final fleet Test and Evaluation prior to technology transition.


3093 - The Tactical Combat Training System (TCTS) will provide the Navy a replacement for the Tactical Aircrew Combat Training System and LATR systems.  TCTS will provide fleet deployable instrumentation for at sea training and tactics development.  By providing a rangeless capability, the system will greatly increase the area where live instrumented training can be conducted.  Initial fielding of a Non Developmental Item (NDI) Pod system at NAS Key West and Beaufort is complete.  The program incorporates evolutionary development (incremental) towards an encrypted system capable of supporting a broad spectrum of naval platforms through weapons simulations, participant weapons system stimulation and open architecture.
             
                 
                     50.750
                     42.244
                     31.239
                     31.239
                     0.000
                
                 
                     39.792
                     42.244
                     20.229
                     20.229
                     0.000
                
                 
                     -10.958
                     0.000
                     -11.010
                     -11.010
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -9.896
                         0.000
                    
                     
                         -0.804
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 -10.908
                                 -10.908
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.102
                                 -0.102
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.258
                            
                        
                    
                
                 0604:  No changes.  

2124:  R-4/4a reflects individual schedules for each accomplishment/planned program vice a single consolidated schedule.  No changes to planned events within the budget.

3093:  R-4/4a reflects Milestone Decision Authority (MDA) program rebaseline from five phases to two increments.
            
             
                 
                     0604
                     Training Range & Instr Dev
                     
                         9.818
                         3.452
                         3.482
                         3.482
                         0.000
                         3.465
                         3.524
                         3.571
                         3.640
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project develops specialized instrumentations for fleet readiness training while minimizing life cycle costs.  Tasks include development of the following: LATR improvements and TTR infrastructure improvements to include:  the Joint Display Subsystem (JDS), Low Activity Pre-Processor (LAPP), Radar Acquistion Display Subsystem, Electronic Warfare (EW) server, Link 16 interface, TTR shipboard rotary platform technology improvements and Radiant Mercury (RM) Cross Domain Solution (CDS).
                         
                             
                                 LATR
                                 Design, integrate and test modules to eliminate obsolete components in the LATR Pod.  Design, integrate and test LATR software baseline upgrades.  Design, integrate and test Participant Instrumentation Packages (PIP) modules to address obsolescence, high failure components and to improve operability and performance.  Conduct and complete installation of the Ground System Rehosts.   Conduct and complete security testing and assessment for LATR system certification and accreditation for Ground System Rehosts.  Develop, test and integrate software and hardware modifications to system test sets.  Develop LATR rotary wing re-size and LATR Datalink emulators.  Develop, test and integrate LATR data translators.  Conduct follow-on obsolescence studies to identify sub-projects required through FY16.  Complete ground system and PIP refresh sub-projects, in conjuction with, semi-annual system block upgrades. Conduct LATR Operational Security (OPSEC) Posture Improvements Sub-Project.									

                                 
                                     
                                         2.100
                                         0
                                         
						Developed and tested LATR ground software version 5.5.0.  New capabilities will include:  an upgraded operating system to meet Information Assurance and obsolescence issues, an EW interface and software enhancements requested by fleet users.  Continue LATR OPSEC posture improvements sub-project and initiate phase II Link-16 interface.  Develop and test rotary wing/shipboard tracking improvement subproject. 
					
                                    
                                
                                 
                                     
                                         2.145
                                         0
                                         
						Develop and test LATR ground software version 5.6.0.  Continue LATR OPSEC posture improvements sub-project and complete phase II Link-16 interface.  Continue LATR EW interface development. 
					
                                    
                                     
                                         2.166
                                         0
                                    
                                     
                                         2.166
                                         0
                                         
					Develop and test LATR ground software version 5.7.0.  Continue LATR Electronic Warfare (EW) interface development.  Complete LATR Operational Security Posture Improvements. 
				
                                    
                                
                            
                             
                                 TENA
                                 Develop and test TTR Object Model (OM) for use with the OSD TENA Software Development Agency (SDA) TENA Middleware versions 5.0-11.0.  Develop TTR TENA Gateway for use with the TTR EW server and JDS and Tactical Combat Training System instrumentation set.  Develop TTR TENA Monitoring Tool for diagnostic use by TTR personnel and TTR System Support Activities.  Develop and test TTR TENA product upgrades to be compatible with TENA SDA Middleware.  Host TENA on the TTR EW server and JDS.
                                 
                                     
                                         7.200
                                         0
                                         
						Developed and tested TTR TENA OM upgrade to be compatible with TENA SDA Middleware 6.0.  Developed and tested TTR TENA Gateway upgrade to be compatible with TENA SDA Middleware 6.0.  Developed and tested TTR TENA Monitoring Tool upgrade to be compatible with TENA SDA Middleware 6.0.  Hosted TENA on the TTR EW server and JDS. 
					
                                    
                                
                                 
                                     
                                         0.800
                                         0
                                         
						Develop Graphical User Interface (GUI) for TTR TENA Monitoring Tool as requested by Fleet users.  Develop and test TTR TENA 7.0 product upgrades to be compatible with evolving TENA SDA Middleware.  Develop interfaces with evolving Joint TENA training events. 
					
                                    
                                     
                                         0.800
                                         0
                                    
                                     
                                         0.800
                                         0
                                         
					Develop GUI for TTR TENA Monitoring Tool as requested by Fleet users.  Develop and test TTR TENA 8.0 product upgrades to be compatible with evolving TENA SDA Middleware.  Develop interfaces with evolving Joint TENA training events. 
				
                                    
                                
                            
                             
                                 TTR
                                 Develop and test upgrades to the JDS, LAPP, Radar Acquisition Display Subsystem (RADS), and EW server.  Develop and test upgrades to the Link-16 Interface, JDS, LAPP, RADS, and EW server.  Develop and test TTR shipboard and rotary platform tracking solution set.   
                                 
                                     
                                         0.518
                                         0
                                         
						Develop and test 2011.1 & 2011.2 upgrades to the JDS, LAPP, RADS, and EWS.  Initiate development and test of TTR shipboard and rotary platform tracking solution set.


					
                                    
                                
                                 
                                     
                                         0.507
                                         0
                                         
						Develop and test 2012.1 & 2012.2 upgrades to the JDS, LAPP, RADS, and EWS.
Complete Phase I of sub-project to develop and test TTR shipboard and rotary platform tracking solution set. 
					
                                    
                                     
                                         0.516
                                         0
                                    
                                     
                                         0.516
                                         0
                                         
					Develop and test 2013.1 & 2013.2 upgrades to the JDS, LAPP, RADS, and EWS.
Complete TTR ship/rotary platform tracking set. 
				
                                    
                                
                            
                        
                         The Training Range and Instrumentation Development (TRID) program is a non-ACAT program.  The integrated program teams that develop new TRID capabilities include government and contractor engineering personnel.
                         Metric/Description:                                                				                                 								   
NAWC-AD: # of LATR software product improvements and new capabilities.  Successful application of system engineering processes. Design and development of improvements. Site acceptance of product improvements with no Priority 1 or 2 problem reports. Completion of 1 upgrade per year.

Tybrin Corp: # of Training Enabling Architecture software product improvements and new capabilities.  Successful design, development and testing of product improvements and new capabilities.  Site acceptance of product improvements with no Priority 1 or 2 problem reports.
                                                                       					
NAWC-WD: # of TTR upgrades per year. Successful application of system engineering processes. Design and development of improvements. Site acceptance of product improvements with no Priority 1 or 2 problem reports. Completion of 2 upgrade per year.

Tybrin Corp: # of TTR software product improvements and new capabilities.  Successful design, development, and testing of product improvements and new capabilities. Site acceptance of product improvements with no Priority 1 or 2 problem reports.

L-3 Corp:  # of TTR software product improvements and new capabilities.  Successful design, development, and testing of product improvements and new capabilities. Site acceptance of product improvements with no Priority 1 or 2 problem reports.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-AD
                                         PAX RIVER, MD
                                         
                                             5.780
                                             
                                                 0.583
                                                 2011-11
                                            
                                             
                                                 0.804
                                            
                                             
                                                 0.804
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-WD
                                         CHINA LAKE, CA
                                         
                                             5.095
                                             
                                                 0.181
                                                 2011-11
                                            
                                             
                                                 0.670
                                            
                                             
                                                 0.670
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.946
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         TYBRIN CORP
                                         RIDGECREST, CA
                                         
                                             7.979
                                             
                                                 1.961
                                                 2011-11
                                            
                                             
                                                 1.480
                                            
                                             
                                                 1.480
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.420
                                             11.420
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         L-3 CORP
                                         RIDGECREST,CA
                                         
                                             0.000
                                             
                                                 0.600
                                                 2011-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                             1.000
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC
                                         CORONA, CA
                                         
                                             1.360
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.360
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-TSD
                                         ORLANDO, FL
                                         
                                             0.220
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                     
                                         Prior Year Prod Dev No Longer Funded in the Budget or Out Years (Systems Engineering)
                                         Various
                                         Various
                                         Various
                                         
                                             89.925
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             89.925
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Prior Year Support No Longer Funded in the Budget or Out Years (Software Development)
                                         Various
                                         Various
                                         Various
                                         
                                             10.576
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.576
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Prior Year T&E No Longer Funded in the Budget or Out Years (Development Test & Evaluation)
                                         Various
                                         Various
                                         Various
                                         
                                             5.299
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.299
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         WR
                                         NAWC-TSD
                                         ORLANDO, FL
                                         
                                             2.513
                                             
                                                 0.127
                                                 2011-11
                                            
                                             
                                                 0.128
                                            
                                             
                                                 0.128
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.768
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                                 Training Range & Instr Dev - Large Area Tracking Range
                                 
                                     
                                         System Development: LATR - 5.5 UPGRADE
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: LATR - 5.6 UPGRADE
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: LATR - 5.7 UPGRADE
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: LATR - 5.8 UPGRADE
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: LATR - 5.9 UPGRADE
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: LATR - 6.0 UPGRADE
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: LATR - 6.1 UPGRADE
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         System Development: LATR - LINK-16 INTERFACE (PHASE I & II)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: LATR - OPSEC POSTURE IMPROVEMENTS
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: LATR - EW INTERFACE
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - 5.5 UPGRADE
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - 5.6 UPGRADE
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - 5.7 UPGRADE
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - 5.8 UPGRADE
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - 5.9 UPGRADE
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - 6.0 UPGRADE
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - 6.1 UPGRADE
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - LINK-16 INTERFACE (PHASE I & II)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - OPSEC POSTURE IMPROVEMENTS
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: LATR - EW INTERFACE
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                
                            
                             
                                 Training Range & Instr Dev - Test & Training Enabling Architecture
                                 
                                     
                                         System Development: TENA - 6.0
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: TENA - 7.0
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: TENA - 8.0
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: TENA - 9.0
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: TENA - 10.0
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: TENA - 11.0
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: TENA - 12.0
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TENA - 6.0
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TENA - 7.0
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TENA - 8.0
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TENA - 9.0
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TENA - 10.0
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TENA - 11.0
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TENA - 12.0
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 Training Range & Instr Dev - Tactical Training Ranges
                                 
                                     
                                         System Development: TTR - 2011.1 + 2011.2 UPGRADE
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: TTR - 2012.1 + 2012.2 UPGRADE
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: TTR - 2013.1 + 2013.2 UPGRADE
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: TTR - 2014.1 + 2014.2 UPGRADE
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: TTR - 2015.1 + 2015.2 UPGRADE
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: TTR - 2016.1 + 2016.2 UPGRADE
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: TTR - 2017.1 + 2017.2 UPGRADE
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         System Development: TTR SHIPBOARD/ROTARY PLATFORM TRACKING SET
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TTR - 2011.1 + 2011.2 UPGRADE
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TTR - 2012.1 + 2012.2 UPGRADE
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TTR - 2013.1 + 2013.2 UPGRADE
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TTR - 2014.1 + 2014.2 UPGRADE
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TTR - 2015.1 + 2015.2 UPGRADE
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TTR - 2016.1 + 2016.2 UPGRADE
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TTR - 2017.1 + 2017.2 UPGRADE
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: TTR SHIPBOARD/ROTARY PLATFORM TRACKING SET
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     1427
                     Surface Tactical Team Trainer (STTT)
                     
                         5.455
                         23.972
                         12.596
                         12.596
                         0.000
                         10.067
                         10.213
                         8.116
                         8.283
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         BFTT Program provides realistic joint warfare training across the spectrum of armed conflict, realistic unit level team training in all warfare areas (e.g. BMD missions to support IAMD capabilities).  BFTT will link ships together via USFFC NCTE. BFTT is evolving to an open distributed architecture with maximum commonality across ship classes, integrating existing training systems and evolving to HLA protocols.  BFTT provides ships' Commanding Officers and Battle Group/Battle Force Commanders with the ability to conduct coordinated realistic, high stress, combat system level team training as an integral part of the Afloat Training Organization, the Tactical Training Groups and C2F/C3F FSTs. BFTT provides a baseline capability/system that meets the Operational Requirements Document (ORD).  Without an operating BFTT system, the ship will be unable to complete system level testing impacting overall combat system operational testing.
                         
                             
                                 Surface Tactical Team Trainer (STTT)
                                 
                                     
                                         5.455
                                         0
                                         
						Certifies and fields BFTT 3.5B (critical Information Assurance (IA) & obsolescence corrections).  Develops BFTT 3.5.1 (Aegis ACB 12, LSD 41/49 Class, LHA 7 & CVN 72) providing Editable Missile profiles, SM-6 Extended Range Automated Munition (ERAM) Display and Scripting, SSDS MK2 MOD5C Close In Weapon System simulation capability, IA improvements & supportability investments in Navigation Simulation (NAVSIM) & Data Collection Modules. Begin testing initiatives and define requirements for BFTT Build 5.0.   
					
                                    
                                
                                 
                                     
                                         23.972
                                         0
                                         
						Completes development and starts testing & certification of BFTT 3.5.1.  Starts development of BFTT Build 5.0 (CVN 78 & Aegis 9B with back fit to various ships) provides Dual Band Radar interface, Corporative Engagement Capability Training Adjunct replacement along with AN/SPY-1 & AEGIS Combat Training System (ACTS) improvements allows Engage On Remote Training capability supporting NIFC-CA requirements, allows HLA path from NCTE to SQQ-89 for ASW training and SLQ-32 for EW training, database and modeling improvements along with IA improvements & supportability investments. 
					
                                    
                                     
                                         12.596
                                         0
                                    
                                     
                                         12.596
                                         0
                                         
					Certifies and fields BFTT 3.5.1.  Continue development of Build 5.0. Start requirements definition of BFTT Build 6.0/ACB 16 including de-integrating Scenario Generation & Control, Data Collection, Fusion & Debrief to create a common Combat System capability that supports the Combat System Product Line Architecture.   
				
                                    
                                
                            
                        
                         
                             
                                 OPN 276200
                                 (Surface BFTT/TSTC portion only)
                                 
                                     20.232
                                     24.597
                                     36.639
                                     36.639
                                     0.000
                                     35.936
                                     40.859
                                     36.043
                                     35.280
                                     0.000
                                     253.637
                                
                            
                        
                         The BFTT acquisition strategy for system development utilizes the Advanced Capability Build (ACB) development model, as mandated by OPNAV.  Incremental acquisition and fielding, utilizing commercial off-the-shelf technology to the extent possible, is in accordance with OPNAV LTR Ser N86/9U179029 dtd 31 Jul 09.
                         NSWC Dam Neck:  Number of BFTT modification product improvements and new capabilities.  Successful design, development, testing and fielding of product improvements, and new capabilities.  Site acceptance of product improvements with no Priority 1 or 2 problem reports. Completion of one upgrade per ACB.

NSWC Dahlgren:  Number of Test events completed.  Training system interface problem resolutions documented.  Safety Reviews in direct support of Element Certification.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hardware Development
                                         WR
                                         NAVSEA 02/CDSA
                                         Dam Neck
                                         
                                             11.926
                                             
                                                 1.110
                                                 2012-02
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC Dam Neck/NSWC Dahlgren/NAVSEA 02
                                         Dam Neck/NSWC Dahlgren
                                         
                                             7.377
                                             
                                                 4.892
                                                 2012-02
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.269
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         WR
                                         NSWC Dam Neck/NAVSEA 02
                                         WR/REQN
                                         
                                             9.794
                                             
                                                 13.851
                                                 2012-02
                                            
                                             
                                                 5.296
                                            
                                             
                                                 5.296
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             28.941
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC PHD/NSWC Dam Neck/NAVSEA 02
                                         WR/REQN
                                         
                                             3.162
                                             
                                                 2.697
                                                 2012-02
                                            
                                             
                                                 1.700
                                            
                                             
                                                 1.700
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.559
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC Dam Neck/NSWC Dahlgren
                                         WR/REQN
                                         
                                             3.956
                                             
                                                 1.422
                                                 2012-02
                                            
                                             
                                                 1.400
                                            
                                             
                                                 1.400
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.778
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0204571N_1427_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 1427
                                 
                                     
                                         BFTT 3.5 Installs
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         BFTT 3.5.1 CDR
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         BFTT 3.5.1 TRR
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         BFTT 3.5.1 CPR ACB 12
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         BFTT 3.5.1 Certification LSD
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         BFTT 3.5.1 Certification ACB12
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         BFTT 5.0 SRR 1A
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         BFTT 5.0 PDR/CDR 1A/SRR/SFR 1B
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         BFTT 5.0 PDR 1B
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         BFTT 5.0 SRR/SFR 2
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         BFTT 5.0 CDR 1B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         BFTT 5.0 PDR 2
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         BFTT 5.0 CDR 2
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         BFTT 5.0 TRR 1
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         BFTT 5.0 TRR 2
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         BFTT 5.0 CPR CVN 78
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         BFTT 5.0 Certification 1  CVN 78
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         BFTT 5.0 Certification  2 CVN 78
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         BFTT 6.0 SWTC
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         BFTT 6.0 SRR
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         BFTT 6.0 PDR
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         BFTT 6.0 CDR
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         BFTT 6.0 TRR
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2124
                     Air Warfare Training
                     
                         1.627
                         1.648
                         1.640
                         1.640
                         0.000
                         1.597
                         1.620
                         1.640
                         1.681
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project transitions new training system technologies for use in Naval Aviation training.  Products from this effort are directly tied to the Navy Aviation Simulation Master Plan (NASMP), NASMP technology upgrades, MH-60R/S master plan, Unmanned Aerial Systems (UAS) master plan, Live Virtual Constructive (LVC), F/A-18C-F Requirements Procurement Plan (RPP), multiple platform technology refresh efforts and the Multi-Mission Maritime Aircraft (MMA/P-8) programs.  These efforts will support the development and design of future naval aviation training/mission rehearsal systems (fixed, deployed and unmanned).  Tasks include:  Advanced training systems specification development to provide for common, modular, High Level Assembly (HLA) compliant, high fidelity Distributed Mission Training (DMT) and mission rehearsal capabilites ashore and afloat.  Technologies to be developed and integrated include:  intelligent semi-automated forces technologies, automated performance measurement technology, advanced net-ready weapons simulation, Air to Air/Air to Ground (AA/AG), sensor weather server, common Mission Training Station (MTS) technologies, advanced visual-sensor technology, high resolution helmet mounted, and/or flat panel displays, 20-20 visual acuity image generation, NAVAIR Portable Source Initiative (NSPI), common correlated data set technologies, common software/database reuse technologies, advanced environmental effects modeling, fused radar/infra-red/electro-optic and acoustic sensor simulations, physics-based infra-red simulations, comms degradation modeling and final T&E within the Aviation Training Technology Integration Facility (ATTIF), NAWCAD, which is a man-in-the loop test bed for the integration of software, hardware and operational equipment.  This ATTIF capability provides a window to fleet aviators for critical comment, evaluation and fine tuning of new, interoperable, and innovative technologies before final transition to the fleet.  MTS, debrief/After Action Review (AAR) and intelligent training tools for the virtual environment are focused on human performance enhancements for fleet readiness and distributed mission training at all levels.

Metrics:  These technology transitions seek to lower Total Ownership Costs (TOC) of the training systems and life cycle costs, including: increasing software re-use, reduced instructor manning profiles, software-based fidelity enhancements and increased fleet readiness by enhancing overall system fidelity to the projected operating environments.  NASMP readiness improvements are conservatively forecasted at 12-35% following associated technology upgrades to stand-alone and networked simulators.  Individual technology transition investments have routinely exceeded 300+% financial Return On Investment (ROI).  Technology Readiness Levels (TRL), Training and Readiness, fleet readiness, and financial metrics are used.
                         
                             
                                 HUMAN/INSTRUCTIONAL SYSTEMS INTEGRATION
                                 Develop common and platform unique MTS, Intelligent Tactical Semi-Automated-Forces (SAF) and high fidelity simulator component technologies. MTS and Intelligent SAF designs lower NASMP upgrade and simulator life-cycle costs. Integrate Voice-Capable SAF component technologies, improve common instructor interface effectiveness and provide for multi-SAF exercise utilization.  Analyze, develop, and integrate open architecture components for F/A-18C-F, MH-60R/S, UAS, E-2C/D & USMC mission areas, intelligent instructor operator components, Tactical Air  (TACAIR) Multi-Mission Aircraft  (MMA)/Reduced Oxygen Breathing Device-Spatial Disorientation common graphic user interface initiatives, common threat system formats and Next Generation Threat System connectivity, Joint Semi-Automated-Forces (SAF) compatability, performance measurement, and after action review/ debrief innovations, thereby maximizing return on investment for mission training station-related technology investments.											

                                 
                                     
                                         0.785
                                         0
                                         
						Provided modular MTS designs to lower fixed-wing F/A-18, ROBD-SD and NASMP/Platform simulator life-cycle costs. Completed the following:  Integrated Voice-Capable SAF archive technologies, improved common instructor interface effectiveness for P-8A and first phase of multi-SAF exercise capability.  Analyzed, developed and integrated open architecture component improvements for Hypoxia and General Training including MH-60R/S, UAS, E-2C and USMC mission areas, intelligent instructor operator components, TACAIR/ MMA)/ROBD-SD common graphic user interface, common threat system formats and Next Generation Threat System (NGTS) connectivity, Joint SAF compatability, performance measurement and after action review/ debrief thereby maximizing return on investment for mission training station related technology investments. 
					
                                    
                                
                                 
                                     
                                         0.742
                                         0
                                         
						Provide for modular MTS designs to lower NASMP/Platform simulator upgrade life-cycle costs, integrate TACAIR Voice-Capable SAF component technologies, improve common instructor interface effectiveness and provide for multi-SAF exercise utilization. Continue to analyze, develop, and integrate open architecture components for FA-18C-F, MH-60R/S, UAS, E-2C/D & USMC mission areas, intelligent instructor operator components, TACAIR/MMA/ROBD-SD common graphic user interface initiatives, common threat system formats and NGTS connectivity,  Joint SAF compatability, performance measurement, and after action review/ debrief, thereby maximizing return on investment for mission training station-related technology investments. 
					
                                    
                                     
                                         0.515
                                         0
                                    
                                     
                                         0.515
                                         0
                                         
					Provide for ongoing modular MTS designs to lower NASMP upgrade and simulator upgrade life-cycle costs, integrate Voice-Capable SAF component technologies, improve P-8A and UAS common instructor interface effectiveness and provide for multi-SAF exercise utilization. Continue to analyze, develop, and integrate open architecture components for UAS/Broad Area Maritime Surveillance (BAMS), F/A-18C-F, MH-60R/S, E-2C/D & USMC mission areas, intelligent instructor operator components, TACAIR/MMA/ROBD-SD common graphic user interface initiatives, common threat system formats and NGTS,  Joint SAF compatability, performance measurement, and after-action review/ debrief, thereby maximizing fleet efficiencies and ROI for mission training station-related technology investments. 
				
                                    
                                
                            
                             
                                 SENSORS AND ENVIRONMENT
                                 Develop common and platform unique sensor and environmental simulation into fidelity upgrades with Government Off the Shelf Software (GOTS).  Perform risk reduction, advanced displays innovation, test and evaluation, integration, and production of Inter-service Common Sensor Model and Integrated Distributed Sensor Scene Simulation System for Navy DMT, new ROBD-SD and legacy devices.  Demonstrate GOTS capability for cost-effective database materialization, associated NPSI specifications and processes for implementation on DMT, deployed trainers, legacy, and new visual system upgrade programs.  In support of NASMP upgrade efforts, develop texture storage, sensor-environmental effects, Sensor-Scene Environmental Radiometry Engine (SERE) NPSI material reference processes/standards, automated technology applications for real time publishing, shadows, cultural lighting, combat, and weather effects and very high-resolution visualization technologies.											

                                 
                                     
                                         0.300
                                         0
                                         
						Integrated Out of The Window (OTW) Inter-Service Common Sensor Model (ICSM) and environmental modeling with GOTS for the F/A-18 and ROBD-SD class of trainers.  Performed risk reduction, advanced displays T&E, integration and production of ICSM for Navy DMT and legacy devices with first article implementation of Distributed Sensor Scene Simulation System (DS4)on the ROBD-SD.  Demonstrated GOTS capability for cost-effective database materialization, and developed NPSI specifications and processes for implementation on DMT, deployed trainers, legacy, and new visual system upgrade programs.  Developed texture storage, sensor-environmental effects, environment technology maturation, NPSI material reference processes/standards, and automated technology applications for real time publishing, shadows, cultural lighting, combat, and weather effects and very high-resolution visualization for planned F/A-18 C-G visual system upgrades.		
					
                                    
                                
                                 
                                     
                                         0.350
                                         0
                                         
						Continue to integrate common and platform specific sensors/GOTS implementations.  Perform risk reduction, advanced displays T&E, integration and production of ICSM for Navy DMT and legacy devices.  Demonstrate SERE GOTS capability for cost-effective environmental effects database materialization, and develop associated NPSI common specifications/processes for implementation on DMT, deployed trainers, legacy, and new visual system upgrade programs in accordance with platform and NASMP priorities.  Develop texture storage, weather and sensor-environmental effects, Environment NPSI common material reference processes/standards, and automated technology applications for real time publishing, shadows, cultural lighting, combat, and weather effects and very high-resolution sensor visualization 
					
                                    
                                     
                                         0.450
                                         0
                                    
                                     
                                         0.450
                                         0
                                         
					Continue to integrate common and platform unique real-time sensor simulation with GOTS implementations.  Perform risk reduction, advanced displays T&E, integration and production of ICSM for UAS, Navy DMT and legacy devices.  Demonstrate SERE GOTS capability for cost-effective environmental effects database materialization, and develop associated NPSI specifications and processes for implementation on DMT, deployed mission readiness trainers, legacy, and new visual system upgrade programs in accordance with NASMP priorities.  Develop texture storage, weather and sensor-environmental effects, SERE Environment NPSI material reference processes/standards, and automated technology applications for real time publishing, shadows, cultural lighting, combat, and weather effects, communication and radio frequency models and very high-resolution sensor visualization for multiple platform upgrade initiatives. 
				
                                    
                                
                            
                             
                                 SYSTEM ENGINEERING & INTEGRATION
                                 Integrate and test legacy and General Training/Hypoxia system components for Navy survivability and deployable readiness training devices.  Provide GOTS component TRL assessment for general training components, tactical GUI and performance measurement and tactical scenario-control technologies.  Test and demonstrate E-2C Distributed Mission Readiness Trainer (DMRT) configurations and General Training technologies, while maintaining or increasing fidelity. Analyze GOTS/Commercial Off the Shelf (COTS) alternatives for network centric warfare compliance connnectivity in the simulated battlespace, NCTE interoperability and human mission performance measurements while reducing training system life cycle cost.  Ensure proper TRL levels for integrating software components, achieve readiness and create a financial ROI.											

                                 
                                     
                                         0.368
                                         0
                                         
						Integrated and tested F/A-18, ROBD-SD and E-2C deployable readiness and rehearsal system technologies into training devices. Provided GOTS component TRL assessment for General Training, intelligent synthetic forces, tactical debrief GUIs, performance measurement and tactical scenario-control technologies.  Demonstrated low-cost NCTE capable DMT & DMRT configuratons, and virtual range technologies while maintaining or increasing fidelity. Analyzed GOTS/COTS alternatives for general training and network centric warfare connnectivity in the simulated battlespace and NCTE interoperability while reducing training system life cycle cost.  Ensured proper TRL levels for integrating software components.	
					
                                    
                                
                                 
                                     
                                         0.327
                                         0
                                         
						Continue to integrate and test open architecture components for Navy DMT and deployable readiness and rehearsal systems and training devices.  Provide GOTS component TRL assessment for "mixed-SAF" intelligent synthetic forces, tactical GUIs, and tactical scenario-control technologies.  Demonstrate low-cost LVC capable DMT & DMRT configuratons, and virtual range technologies, while maintaining or increasing fidelity. Analyze GOTS/COTS alternatives for network centric warfare connnectivity in the simulated battlespace, NCTE interoperability, while reducing training system life cycle cost.  Ensure proper TRL levels for integrating software components. 
					
                                    
                                
                            
                             
                                 LIVE VIRTUAL CONSTRUCTIVE (LVC) AND VISUALS
                                 AWTD provides for risk mitigation and next generation LVC and advanced visualization component development for distributed mission training and stand-alone and small footprint deployable devices.  Support the NASMP upgrade efforts and Type/Model/Series (T/M/S) programs with advanced visual system display configurations requirements.  Assess trainee cognitive requirements and the development and incorporation of next generation LVC and visualization technologies. Additionally, AWTD provides for advanced virtual component fidelity improvements for LVC capability (such as "Mobility" Part-Task Trainers (PTT) and DMTR class devices).										

                                 
                                     
                                         0.174
                                         0
                                         
						Supported the NASMP upgrade efforts, F/A-18, LVC cognitive front-end analysis, survival/spatial disorientation training and T/M/S visual research programs to include the development of advanced visual system display configurations, low cost display configurations and advanced Helmet Mounted Displays (HMD) using next generation technology for both stand-alone and small footprint deployable devices.   										

					
                                    
                                
                                 
                                     
                                         0.229
                                         0
                                         
						Continue to support the NASMP and T/M/S visual research programs to include the development of advanced visual system display configurations using next generation technology for both stand-alone and small footprint deployable devices. 
					
                                    
                                     
                                         0.675
                                         0
                                    
                                     
                                         0.675
                                         0
                                         
					Continue to support NASMP upgrades and T/M/S visual research programs to include the development of high fidelity advanced visual system display configurations using next generation technology for both stand-alone and small footprint deployable devices.  Apply advanced visualization to after action review systems. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0705
                                 COMMON GROUND EQUIPMENT - TRAINING
                                 
                                     137.056
                                     152.186
                                     162.371
                                     162.371
                                     0.000
                                     162.490
                                     198.599
                                     164.127
                                     202.169
                                     Continuing
                                     Continuing
                                
                            
                        
                         AWTD is a 6.7 RDT&E joint technology transition program tied to NASMP upgrades and the various platform simulation master plans with the purpose of transitioning advanced training and mission rehearsal technologies.  AWTD provides risk mitigation, test and evaluation, and prototype development for stand-alone, distributed, and deployed training systems for the warfighter utilizing an Integrated Product Team approach and a combination of reimbursable and direct cite/cost-plus T&M contracts.
                         NAWC-TSD: # of transitions to Fleet Platforms.  For each transition, successful TRL testing and device Ready for Training (RFT) to Fleet platforms.  Seminal transition events are either RFT or tech-refresh Authority to Operate.   											
NAWC-AD: Complete TRL & compliance testing for NASMP and Information Assurance directives.     			
      									
Alion Science and Technology, Inc:  Initial Training Capability passes Contractor/Government testing and evaluation.

RSC Inc:  Successful Small Business Innovation Research  evaluation of device testing.

Aptima Inc:  Successful Small Business Innovation Research evaluation of device testing.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-TSD
                                         ORLANDO, FL
                                         
                                             15.689
                                             
                                                 0.269
                                                 2011-11
                                            
                                             
                                                 0.327
                                            
                                             
                                                 0.327
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.285
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-AD
                                         PAX RIVER, MD
                                         
                                             1.136
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.336
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NPS
                                         MONTEREY, CA
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         ALION SCIENCE
                                         NORFOLK, VA
                                         
                                             0.000
                                             
                                                 0.456
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.456
                                             0.456
                                        
                                    
                                     
                                         TBD
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.353
                                            
                                             
                                                 0.353
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.353
                                             0.353
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         APTIMA
                                         ORLANDO, FL
                                         
                                             0.250
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.241
                                            
                                             
                                                 0.241
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.591
                                             0.591
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         RSC INC.
                                         ORLANDO, FL
                                         
                                             0.000
                                             
                                                 0.350
                                                 2012-03
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.650
                                             0.650
                                        
                                    
                                     
                                         Systems Engineering
                                         FFRDC
                                         SANDIA, NATIONAL LAB
                                         ALBUQUERQUE, NM
                                         
                                             0.000
                                             
                                                 0.150
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Support Equipment Development
                                         WR
                                         NAWC-TSD
                                         ORLANDO, FL
                                         
                                             0.040
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.040
                                        
                                    
                                     
                                         Prior Year Support No Longer Funded in the Budget or Out Years (Support Equipment Development)
                                         Various
                                         Various
                                         Various
                                         
                                             1.713
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.713
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation (Sys Eng & Test)
                                         WR
                                         NAWC AD
                                         PAX RIVER, MD
                                         
                                             5.868
                                             
                                                 0.102
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.970
                                        
                                    
                                
                            
                             
                                 Management Services
                                 PO used for travel orders.
                                 
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         METI CORP
                                         PAX RIVER, MD
                                         
                                             0.491
                                             
                                                 0.206
                                                 2011-12
                                            
                                             
                                                 0.204
                                            
                                             
                                                 0.204
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.901
                                             0.901
                                        
                                    
                                     
                                         Travel
                                         PO
                                         NAVAIR
                                         PAX RIVER, MD
                                         
                                             0.481
                                             
                                                 0.015
                                                 2011-12
                                            
                                             
                                                 0.015
                                            
                                             
                                                 0.015
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.511
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                                 Human/Instructional Systems Integration
                                 
                                     
                                         Systems Development: Common MTS/TACSAF Technology Development
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: DMRT/Class Debrief & APAARS
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Hypoxia/Spatial Disorientation Technology (Fixed/Rotary)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: DMRT-CLASS DEBRIEF & APAARS
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: FIXED WING HYPOXIA
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: ROTARY WING HYPOXIA/SPATIAL DISORIENTATION
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: TACT AIR MTS
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: P-3C MTS
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: P-8A MTS
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: UAS MTS
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: LVC MTS
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 Sensors and Environment
                                 
                                     
                                         Systems Development: Common/Platform Sensors
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: Atmospherics/Weather
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: COMMS/EW
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: INTERSERVICE COMMON SENSOR MODEL (ICSM)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: SERE
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: REAL-TIME ATMOSPHERICS
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: IDS4
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: UAS/LVC
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: COMMS/EW
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 Systems Engineering and Integration
                                 
                                     
                                         Systems Development: TACAIR HYPOXIA
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: EDRT/APAARS
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: F/A-18 ROBD-SD
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: DMRT/EDRT
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 Live Virtual Constructive (LVC) and Visuals
                                 
                                     
                                         Systems Development: Live
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Virtual/Visuals
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: Constructive
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: SYMBOLIGY SET
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: LVC DATALINK
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: TACTICAL PTT DEMO
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: COGNITIVE FEA
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: NASMP/TACTAIR UPGRADE
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: MOBILITY PTT
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: CNATRA PTT
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: VIRTUAL/CONSTRUCTIVE MISSION REHERSAL
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: TACSAF DEMO 1
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: TACSAF DEMO 2
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: TACSAF MISSION REHERSAL
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3087
                     Curriculum & Trainer Development
                     
                         17.808
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         17.808
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         TSTC supports DoD Training Transformation and the updated Surface Warfare Training Manual COMNAVSURFOR INST 3502.01D (1 July 07) requirements which call for continuous learning and realistic mission training environments with measurable warfighter performance linked to readiness across the training continuum from in-port CONUS to in-theater mission rehearsal. TSTC Spiral 1 ship and shore based capabilities are critical to accomplishing Fleet Training Board of Directors strategy and objectives for warfighting performance improvements in the areas of ASW, BMD, and Surface Warfare and Information Warfare improvements. The TSTC Combat System Trainer (CST) enhancements to ship and shore trainers shall employ a spiral development process to allow continuous incremental implementation of core training system functionality and critical warfighting training capabilities in multiple mission areas as prioritized by the Fleet. TSTC will improve upon the current embedded trainer and interface interoperability limitations and model databases by developing the requisite architecture and associated computer programs to facilitate the transition to HLA and common modeling, scenario generation and control and assessment. Migration to TSTC is required to ensure continued, persistent FST interoperability via the NTCE. TSTC will integrate existing and emergent onboard training and assessment system capabilities to simulate realistic, train like you fight, combat-like conditions across combat systems, engineering, damage control and navigation systems. It shall provide a continuous shipboard organic learning environment through On-Demand, Just In Time, scenario-driven, Objective Based Training, and mission rehearsal capabilities initially available in port, and ultimately underway and in-theater.
                         
                             
                                 Curriculum & Trainer Development
                                 Funds development of ship and shore TSTC core capabilities. TSTC shall be implemented as a System of Systems (SoS) capability. In the near term, TSTC development is focused on Combat Systems improvements and Navigation and Engineering trainer integration.  In the long term, TSTC may expand to include Damage Control, Logistics, Aviation, Visit, Board, Search, and Seizure, Medical, Sentry/Lookout, Intelligence, and Security Force training. Development of TSTC Spiral 1 includes development of the completely redesigned, re-architected, and enhanced CST with the following characteristics: decoupled models and entity database; FST HLA compatibility; FST filtering improved training system usability; readiness based assessment objective based planning; and high band width encryption. TSTC shall integrate internal environments and interoperate with external environments via the NCTE. The TSTC common integrating element will be the Training Management System (TMS) capability. Establishing the architecture of the TMS is also part of TSTC Spiral 1 development. The need for transforming training is documented within the Office of Force Transformation Military Transformation Initiative, DoD Training Transformation Plan, the Chief of Naval Operations Fleet Response Plan, and Commander United States Fleet Forces Command Fleet Readiness Training Plan. TSTC efforts include scenario development, knowledge management, common environment system/software engineering, technical system design, software design, safety assessment, program management, software development, system integration, test and evaluation and logistics support. Prototypes of the various TSTC hardware and software subsystems will be designed and documented in design specifications.
                                 
                                     
                                         17.808
                                         0
                                         
						Certifies and fields BFTT 3.5B (critical Information Assurance (IA) & obsolescence corrections).  Develops BFTT 3.5.1 (Aegis ACB 12, LSD 41/49 Class, LHA 7 & CVN 72) providing Editable Missile profiles, SM-6 ERAM Display and Scripting, SSDS MK2 MOD5C Close In Weapon System simulation capability, IA improvements & supportability investments in NAVSIM & Data Collection Modules. Defines requirements for BFTT Build 5.0   


					
                                    
                                
                            
                        
                         
                             
                                 OPN 276200
                                 (Surface (N86) BFTT/TSTC portion only)
                                 
                                     20.232
                                     24.597
                                     36.639
                                     36.639
                                     0.000
                                     35.936
                                     40.859
                                     36.043
                                     35.280
                                     0.000
                                     253.637
                                
                            
                        
                         The TSTC acquisition strategy for system development utilizes the spiral development model, as mandated by OSD and incremental acquisition and fielding, utilizing commercial off-the-shelf technology to the extent possible.
                         NSWC Dam Neck: # of BFTT/TSTC software and hardware product improvements and new capabilities.  Successful design, development, and testing of product improvements and new capabilities. Site acceptance of product improvements with no Priority 1 or 2 problem reports.                                        								                                                                                              	
NSWC Dahlgren: # of Test events and Training System interface problem resolutions documented.  Successful application of system engineering processes. Safety Reviews in direct support of Element Certifications.  Completion of 1 upgrade per year.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hardware Development
                                         C
                                         CPFF
                                         CDSA Contracts
                                         Virginia Beach, VA
                                         
                                             2.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.800
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC PHD/CDSA/NUWC Newport/NSWC Dahlgren/NAVSEA
                                         PHD, CA/Virginia Beach,VA/Newport, RI
                                         
                                             5.224
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.224
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         WR
                                         NSWC PHD/CDSA/NUWC Newport/NSWC
                                         Dahlgren/NAVSEA 02
                                         
                                             24.057
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.057
                                        
                                    
                                     
                                         Technical Documentation
                                         WR
                                         NSWC PHD/CDSA/NUWC
                                         Newport/NSWC Dahlgren/NAVSEA 02
                                         
                                             0.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.548
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC PHD/CDSA
                                         PHD,CA/Virginia Beach,VA
                                         
                                             3.015
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.015
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Services
                                         WR
                                         CDSA/NSWC Dahlgren
                                         Virginia Beach, VA/Dahlgren, VA
                                         
                                             5.080
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.080
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.051
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.051
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0204571N_3087_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 3087
                                 
                                     
                                         TSTC SRR 5.0
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         TSTC Installs 3.5
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         TSTC SWTC 6.0
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TSTC CDR  3.5.1
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3093
                     TACTS/LATR Replacement
                     
                         5.084
                         13.172
                         2.511
                         2.511
                         0.000
                         14.684
                         8.615
                         8.739
                         8.950
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         TCTS will provide the Navy a replacement for major portions of the TACTS and LATR systems.  TCTS will also provide fleet deployable training for at-sea training and tactics development.  By providing a rangeless capability, the system will greatly increase the area where live instrumented training can be conducted.  Fielding of a pod system is complete at TACTS sites.  The program incorporates an evolutionary development (incremental) towards an encrypted system capable of supporting a broad spectrum of naval platforms through weapons simulations, participant weapons system stimulation, open architecture and an encrypted/long range secure data link.
                         
                             
                                 TACTS/LATR REPLACEMENT
                                 TCTS:  Qualify and complete the Rangeless Pod system fielded at NAS Key West and Beaufort, including the complete Integrated Logistics products and training.  Define Test and Training Enabling Architecture (TENA) compliant interface between TCTS and an Advance Display System (ADS).  Develop a Rack-Mounted subsystem for use on rotary wing and transport aircraft.  Continue development of the Advanced Data Link (ADL) waveform and to produce an encrypted data link. Develop related training range integration.											

                                 
                                     
                                         5.084
                                         0
                                         
						Plan delivery of an encrypted Engineering Development Model to support integration of ADL with TCTS participant and ground subsystems.  Coordinate ADL development with National Security Agency to support encryption certification.  Release Request for Proposal for ADL integration contract with associated activities to support contract award. 										

					
                                    
                                
                                 
                                     
                                         13.172
                                         0
                                         
						Begin encryption integration activities into TCTS and conduct integration Prelimary Design Review. 
					
                                    
                                     
                                         2.511
                                         0
                                    
                                     
                                         2.511
                                         0
                                         
					Continue encryption integration activities into TCTS and conduct integration Critical Design Review. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/4204
                                 Weapons Range Support Equipment (WRSE)/TCTS
                                 
                                     5.119
                                     5.156
                                     5.230
                                     5.230
                                     0.000
                                     5.364
                                     5.401
                                     5.504
                                     5.606
                                     0.000
                                     42.718
                                
                            
                             
                                 APN/0725
                                 Other Production Charges/Tactical Combat Training System (TCTS)
                                 
                                     7.536
                                     10.124
                                     3.399
                                     3.399
                                     0.000
                                     13.909
                                     14.123
                                     15.515
                                     15.790
                                     0.000
                                     104.183
                                
                            
                        
                         TCTS will employ an evoluntionary incremental acquisition strategy from base systems and provide for the development of the system to meet the full Operational Requirements Document requirements.  TCTS is a cooperative program with the United States Air Force (USAF) P5 Combat Training System program.
                         General Dynamics: NSA approved encrypted Data Link Transceiver (DLT).  Successful Engineering Development Model testing of encrypted DLT requirements with NSA.	

Rockwell Collins:  NSA approved encrypted DLT.  Successful Engineering Development Model testing of encrypted DLT requirements with NSA.																		
Cubic DAI: Integration of encryted DLT with TCTS equipment. Full integration of encryted DLT with TCTS equipment.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPIF
                                         GENERAL DYNAMICS
                                         SCOTTSDALE, AZ
                                         
                                             1.090
                                             
                                                 2.027
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.117
                                             3.117
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPIF
                                         CUBIC DEFENSE APPL
                                         SAN DIEGO, CA
                                         
                                             9.811
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.811
                                             9.811
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         SS
                                         CPIF
                                         CUBIC DEFENSE APPL
                                         SAN DIEGO, CA
                                         
                                             10.378
                                             
                                                 8.405
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.783
                                             18.783
                                        
                                    
                                     
                                         Software Development
                                         SS
                                         CPIF
                                         GENERAL DYNAMICS
                                         SCOTSDALE, AZ
                                         
                                             5.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.548
                                             5.548
                                        
                                    
                                     
                                         Software Development
                                         SS
                                         CPIF
                                         ROCKWELL COLLINS
                                         CEDAR RAPIDS, IA
                                         
                                             4.562
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.562
                                             4.562
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         SS
                                         CPIF
                                         CUBIC DEFENSE APPL
                                         SAN DIEGO, CA
                                         
                                             1.907
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.907
                                             1.907
                                        
                                    
                                     
                                         Prior Year Support No Longer Funded in the Budget or Out Years (Software Development)
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.462
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.462
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Test & Evaluation
                                         WR
                                         OPER T&E
                                         NORFOLK, VA
                                         
                                             0.043
                                             
                                                 0.080
                                                 2011-11
                                            
                                             
                                                 0.030
                                            
                                             
                                                 0.030
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.153
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWC-AD
                                         PAX RIVER, MD
                                         
                                             0.300
                                             
                                                 0.700
                                                 2011-11
                                            
                                             
                                                 0.220
                                            
                                             
                                                 0.220
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.220
                                        
                                    
                                     
                                         Prior Year T&E No Longer Funded in the Budget or Out Years (Developmental Test & Evaluation)
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             3.382
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.382
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         TYBRIN
                                         CHINA LAKE, CA
                                         
                                             2.675
                                             
                                                 0.764
                                                 2011-11
                                            
                                             
                                                 0.795
                                            
                                             
                                                 0.795
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.234
                                             4.234
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         SRI
                                         INDIAN HEAD, MD
                                         
                                             0.000
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                             0.050
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         CUBIC DEFENSE
                                         SAN DIEGO, CA
                                         
                                             0.000
                                             
                                                 0.200
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                             0.200
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC
                                         INDIAN HEAD, MD
                                         
                                             0.000
                                             
                                                 0.081
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.081
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC-WD
                                         CHINA LAKE, CA
                                         
                                             0.000
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.548
                                            
                                             
                                                 0.548
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.848
                                        
                                    
                                     
                                         Travel
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.028
                                             
                                                 0.042
                                                 2011-11
                                            
                                             
                                                 0.043
                                            
                                             
                                                 0.043
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.113
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC-AD
                                         PAX RIVER, MD
                                         
                                             1.502
                                             
                                                 0.523
                                                 2011-11
                                            
                                             
                                                 0.875
                                            
                                             
                                                 0.875
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.900
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         WR
                                         NAWC-WD
                                         CHINA LAKE, CA
                                         
                                             0.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         Prior Year Mgmt No Longer Funded in the Budget or Out Years (Contractor Engineering Support)
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             7.008
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.008
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0204571N_3093_FILE1.PNG
                        
                    
                     
                         
                             
                                 TACTS/LATR Replacement
                                 
                                     
                                         Acquisition Milestones: Encryption MS B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Encryption MS C
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Increment 2 Encrypted Datalink Capability
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Increment 1 - NDI - Transportable (GS, AS)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Increment 2 Encypted Datalink Capability
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2017
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