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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 77.622 159.396 181.693 -   181.693 234.948 178.947 166.168 124.002 Continuing Continuing
0021: Assault Amphibious Vehicle
7A1

8.698 25.776 37.160 -   37.160 43.412 32.861 14.552 6.152 Continuing Continuing

1555: Lt Armored Vehicle Prog 11.866 39.954 35.859 -   35.859 20.790 8.866 9.005 9.089 Continuing Continuing
1901: MC Grnd Wpnry Prod
Improvement

11.193 10.670 12.737 -   12.737 12.281 9.981 7.627 5.874 Continuing Continuing

2086: Soldier/Marine Enhancement 4.398 5.324 3.041 -   3.041 6.178 5.235 5.357 5.425 Continuing Continuing
2237: Amphibious Vehicle Test 0.915 0.934 0.933 -   0.933 0.953 0.965 0.981 0.995 Continuing Continuing
2315: Training Devices/Simulators 2.315 14.642 19.492 -   19.492 14.858 11.859 12.064 10.687 Continuing Continuing
2503: Initial Issue 12.840 6.888 8.244 -   8.244 9.205 7.914 7.959 8.202 Continuing Continuing
2513: Body Armor -   5.332 3.692 -   3.692 5.608 4.841 4.919 5.037 Continuing Continuing
2928: Exp Indirect Fire Gen Supt
Wpn Sys

1.523 1.946 2.353 -   2.353 2.405 2.448 2.488 2.548 Continuing Continuing

3098: Fire Support System 13.965 27.219 17.785 -   17.785 26.612 12.681 9.021 6.619 Continuing Continuing
4002: Family of Raid
Reconnaissance

3.288 0.801 0.668 -   0.668 0.530 0.540 0.552 0.562 Continuing Continuing

9C85: Marine Personnel Carrier
(MPC)

6.621 19.910 39.729 -   39.729 92.116 80.756 91.643 62.812 Continuing Continuing

A. Mission Description and Budget Item Justification
This PE provides modification to Marine Corps Expeditionary Ground Force Weapon Systems to increase lethality, range, survivability and operational effectiveness.
It also provides for the development of AAV7A1 reliability, maintainability, operational and safety modifications, improvements in command and control, and product
improvements to the family of LAVs. The AVTB provides facilities and personnel which perform a broad range of testing, repair and technical services to amphibious
vehicles. This program is funded under Operational Systems Development Program Element (PE) because it encompasses engineering and manufacturing and
manufacturing development for upgrades of existing systems.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 100.424 209.396 275.998 -   275.998
Current President's Budget 77.622 159.396 181.693 -   181.693
Total Adjustments -22.802 -50.000 -94.305 -   -94.305

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -50.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 3.095 -  
• SBIR/STTR Transfer -1.496 -  
• Program Adjustments -   -   -94.185 -   -94.185
• Rate/Misc Adjustments -0.001 -   -0.120 -   -0.120
• Congressional General Reductions
Adjustments

-0.400 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-24.000 -   -   -   -  

Change Summary Explanation
FY 11 decreases are due to Congressional marks issued because of contract delays in both the LAV-AT program and program delays in the MPC program.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
0021: Assault Amphibious Vehicle 7A1

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0021: Assault Amphibious Vehicle
7A1

8.698 25.776 37.160 -   37.160 43.412 32.861 14.552 6.152 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
AAV lifecycle and safety support and Primary Item Control Agent (PICA) functions.  Funding to integrate Survivability upgrades to the AAV.  AAV Family of Vehicles
(FOV) Survivability Program:  Capabilities based upgrade program centered on material upgrades in survivability to include, but not limited to, blast mitigating seats,
belly/sponson armor, spall liner, deck liner, and external fuel tank.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: *AAV (FOV) Survivability Program
Articles:

Description: AAV (FOV) Survivability:  MCCDC published a new requirement for AAV Survivability in June
2010.  These capabilities center on material upgrades in survivability that include, but are not limited to, blast
mitigating seats, belly/sponson armor, spall liner, deck liner, and external fuel tank.

FY 2012 Plans:
Initiate development of material upgrades in survivability that include, but are not limited to, blast mitigating
seats, belly/sponson armor, spall liner, deck liner, and external fuel tank.

-   3.843
0

-   -   -  

Title: *PM AAV Operations Support:
Articles:

Description: AAV Operations Support:  Evaluation and testing of safety improvements and fact-of-life changes
to maintain the AAV Family of Vehicles (FOV).

FY 2011 Accomplishments:
Continue Engineering and safety fact-of-life changes to the FOV.
FY 2012 Plans:
Continue Engineering and safety fact-of-life changes to the FOV.
FY 2013 Base Plans:

8.698
0

1.933
0

2.430
0

-   2.430
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
0021: Assault Amphibious Vehicle 7A1

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

AAV Operations Support:  Evaluation and testing of safety improvements and fact-of-life changes to maintain the
AAV Family of Vehicles (FOV).
Title: AAV Upgrade

Articles:
Description: AAV Upgrade will improve the legacy AAV and extend its service life until replaced by the
Amphibious Combat Vehicle (ACV) and Marine Personnel Carrier (MPC).  Capability improvements include
increased mobility, survivability, lethality, C4I/situational awareness, environment/habitability and logistics.

FY 2012 Plans:
Initiate capability improvements to include increased mobility, survivability, lethality, C4I/situational awareness,
environment/habitability and logistics.  Requirements refinement using Government labs to validate concepts
and material solution approaches.
FY 2013 Base Plans:
Continuing automotive and suspension improvements as well as potential water speed improvement. Supporting
efforts include continuing survivability efforts. Lethality investigations in support of common weapon system,
mount and or controls.

-   20.000
0

34.730
0

-   34.730
0

Accomplishments/Planned Programs Subtotals 8.698 25.776 37.160 -   37.160

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/2021: AAV Mods/SLEP 17.709 9.894 16.089 0.000 16.089 32.461 53.845 84.035 104.193 24.915 1,227.514

D. Acquisition Strategy
The USMC intends to competitively award a contract to procure 392 upgraded Assault Amphibious Vehicles.  The Upgrades' main focus is on improving the
survivability and Marine force protection capabilities.  To support the required capabilities, the Upgrade program will seek to incorporate Non-Developmental Item (NDI)
and/or Commercial off the Shelf (COTS) solutions into the existing AAVP7A1 RAM/RS. When possible, these mature systems and components will be procured as part
of a larger multi-service and multi-platform procurement that leverages economy of scale, commonality, and reduced life cycle costs.  The acquisition strategy seeks to
minimize cost and schedule while maximizing value, technology readiness, and commonality while ensuring the selected manufacturer meets the capability attributes
established for the AAVP7A1 RAM/RS. R&D will fund a competitive downselect with MSB in FY 13 followed by EMD and production. IOC is currently scheduled for
FY17.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
0021: Assault Amphibious Vehicle 7A1

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
0021: Assault Amphibious Vehicle 7A1

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Casualty Scoring WR TBD:TBD -   0.010 Feb 2012 -   -   -   0.000 0.010  
Upgrade Trade Study C/CPFF 4 Vendors:TBA -   1.000 Apr 2012 -   -   -   0.000 1.000  

Hydrodynamic/Hydrostatic
Upgrade WR

NSWC
Carderock:Bethesda,
MD

-   0.271 Jan 2012 -   -   -   0.000 0.271  

EMD C/CPIF TBD:TBD -   -   4.000 Aug 2013 -   4.000 26.307 30.307  
Intersom Integration TBD TBD:TBD -   0.400 Apr 2012 -   -   -   0.000 0.400  

Upgrades to ECPs C/CPFF BAE Systems:Stafford,
VA 34.731 2.065 Mar 2012 -   -   -   5.873 42.669  

S1000 Support WR
NSWC
Carderock:Bethesda,
MD

-   0.245 Mar 2012 -   -   -   0.000 0.245  

S1000 Support WR NAVAIRSYSCOM:Alexandria,
VA -   0.175 Mar 2012 -   -   -   0.000 0.175  

Turret Hatch Improvement WR MarcorSyscom:Quantico,
VA -   1.200 Feb 2012 -   -   -   0.000 1.200  

DMSMS WR
Naval Undersea
Warfare Center:Puget
Sound, WA

-   0.198 Jan 2012 -   -   -   0.000 0.198  

Tactical Radio Refresh WR TBD:TBD -   0.879 Apr 2012 2.000 Feb 2013 -   2.000 0.000 2.879  
Systems Design and
Development C/BA TBD:TBD -   -   20.677 Mar 2013 -   20.677 0.000 20.677  

Subtotal 34.731 6.443 26.677 -   26.677 32.180 100.031

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technical Engineering Spt C/CPFF BAE Systems:Stafford,
VA 24.827 2.027 Apr 2012 -   -   -   0.000 26.854  



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 7 of 97 R-1 Line #194

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
0021: Assault Amphibious Vehicle 7A1

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Modeling Developement/ProE WR SPAWAR:Charleston,
SC 2.000 10.606 Jan 2012 -   -   -   0.000 12.606  

Technical Engineering Spt C/CPFF TBA:TBA -   -   2.885 Feb 2013 -   2.885 2.000 4.885  

Digital Integration Facility PO SPAWAR:Charleston,
SC -   0.800 Jan 2012 1.500 Jan 2013 -   1.500 0.000 2.300  

Subtotal 26.827 13.433 4.385 -   4.385 2.000 46.645

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Analysis of EDMS WR NATC:Reno, NV -   -   -   -   -   1.000 1.000  

Developmental/Eval Test WR
MCOTEA/
AVTB:Quantico, VA/
Cammpen

1.028 -   -   -   -   1.000 2.028  

Live Fire Dev Test MIPR ATC:Aberdeen, MD -   -   -   -   -   3.000 3.000  

T-161 Track Test WR AVTB:Camp Pendleton,
CA -   0.600 May 2012 -   -   -   0.000 0.600  

Studies and Analysis of
Upgrade C/BA TBD:TBD -   -   0.500 May 2013 -   0.500 0.000 0.500  

Subtotal 1.028 0.600 0.500 -   0.500 5.000 7.128

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Documentation Mgmt C/CPFF BAE Systems:Stafford,
VA 4.287 0.433 Apr 2012 -   -   -   0.000 4.720  

Documentation Mgmt C/CPFF TBA:TBA -   -   0.452 Mar 2013 -   0.452 0.000 0.452  
Management Support C/CPFF CEOss:Quantico, VA 0.500 4.867 Mar 2012 4.909 Mar 2013 -   4.909 5.077 15.353  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
0021: Assault Amphibious Vehicle 7A1

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel TBD PM AAA:Woodbridge,
VA -   -   0.237 Oct 2012 -   0.237 0.000 0.237  

Subtotal 4.787 5.300 5.598 -   5.598 5.077 20.762

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 67.373 25.776 37.160 -   37.160 44.257 174.566

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
0021: Assault Amphibious Vehicle 7A1



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 10 of 97 R-1 Line #194

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
0021: Assault Amphibious Vehicle 7A1

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0021
AAV MDD 4 2012 4 2012
CDD 2 2012 2 2012
MS B 4 2013 4 2013
EMD CONTRACT AWARD 4 2013 4 2013
EMD 4 2013 4 2014
PDR 1 2014 1 2014
CDR 3 2014 3 2014
MS C (LRIP) 3 2015 3 2015
OA 2 2015 3 2015
LRIP 4 2015 2 2016
IOTE 4 2016 1 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1555: Lt Armored Vehicle Prog

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1555: Lt Armored Vehicle Prog 11.866 39.954 35.859 -   35.859 20.790 8.866 9.005 9.089 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Light Armored Vehicle Family of Vehicles (LAV FOV) consists of six fielded LAV configurations, and one communications/intelligence-configured asset on a LAV
chassis. The LAV FOV provides a logistically self-contained, highly mobile, and lethal combined arms combat system to the Marine Air-Ground Task Force (MAGTF).
The LAV Product Improvement Program funds the development and testing of modifications of four programs; the LAV Modification Program, the LAV Anti-Tank
System Program, the LAV Survivability Upgrades Program, and the LAV Indirect Fire Modernization Program. These programs will ensure that the LAV FOV will be
capable of conducting its assigned missions by enhancing lethality and survivability; reliability, availability, maintainability and durability; as well as reducing operations
and support costs.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: LAV MODIFICATIONS
Articles:

FY 2011 Accomplishments:
Research and development of numerous LAV Modification projects to address minor modifications, safety,
survivability, and obsolescence issues. Electrical Upgrade Phase 3, Full system Live Fire Testing.
FY 2012 Plans:
Research and development of numerous LAV Modification projects to address minor modifications, safety,
survivability, and obsolescence issues. Electrical Upgrade Phase 4/Armored Mounts/Light Weight Hatches/Blast
Shields for Vehicle Commanders and Feed Chute End Connectors.
FY 2013 Base Plans:
Research and development of numerous LAV Modification projects to address minor modifications, safety,
survivability, and obsolescence issues. High Capacity Light Weight Self Recovery Winch/Lighter Weight
Underbelly Kit/Live Fire Testing for the Light Weight Hatches, Doors and Underbelly Kits/Dual Purposed 25mm
Round.

3.853
0

8.314
0

7.495
0

-   7.495
0

Title: LAV ANTI-TANK SYSTEM
Articles:

FY 2011 Accomplishments:

8.013
0

10.910
4

9.602
0

-   9.602
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1555: Lt Armored Vehicle Prog

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

LAV-AT - MS-B Approval, RFP preparation and release, conduct Source Selection, Systems Requirements
Review (SRR)#1, Engineering & Manufacturing Development contract award (Vehicle Integration).
FY 2012 Plans:
LAV-AT - Continued Engineering & Manufacturing Development contract (4 Prototypes & Vehicle Integration),
Preliminary Design Review (PDR), Critical Design Review (CDR), Interfaces and Integration, Contractor Testing,
Begin Developmental Testing Planning and Technical Readiness Review, SRR #2.
FY 2013 Base Plans:
LAV-AT - Complete design interface and prototype development, Developmental Testing, Technical Manual
Updates, begin Operational Test planning and prepare MS-C documentation.
Title: LAV SURVIVABILITY UPGRADES

Articles:
FY 2012 Plans:
LAV SURV UPGRADES Advanced Suspension - EMD Phase RFP Development, Milestone B Development, MS
B, System Development RFP Release, Source Selection. Power Pack - ECP Development and integration.
FY 2013 Base Plans:
LAV SURV UPGRADES Advanced Suspension - EMD contract award, Developmental Testing planning,
Technical Reviews, begin DT to include LFT&E, and conduct limited user evaluations.

-   7.641
4

18.762
4

-   18.762
4

Title: LAV Indirect Fire Modernization
Articles:

FY 2012 Plans:
LAV Indirect Fire Modernization-EMD RFP Development, Market Survey, Milestone B Development.

-   13.089
0

-   -   -  

Accomplishments/Planned Programs Subtotals 11.866 39.954 35.859 -   35.859

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/2038: LAV 78.675 171.013 196.216 0.000 196.216 166.917 188.778 149.287 248.229 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1555: Lt Armored Vehicle Prog

D. Acquisition Strategy
The LAV Modification program funds numerous low-dollar, yet extremely important minor modifications, support equipment and tools and other projects that increase
LAV reliability and readiness while simultaneously reducing operations and support costs.  The Marine Corps PM-LAV Modification Team uses multi-disciplined
integrated project teams consisting of engineering, logistical, contracting and financial personnel to manage Modification projects.  The majority of contracts issued
under the Modification line are subject to the competitive acquisition process.

The LAV Anti-Tank System program will focus on full and open competition to integrate a new turret into the LAV-AT variant with options for production.  The LAV-ATM
is a replacement for the obsolete M901A1 turret to correct operational and readiness deficiencies.  It will be capable of firing the current family of TOW missiles and
be forward compatible with the next generation of heavy anti armor missiles.  The program was approved in December of 2009 as part of the Material Development
Decision to enter at MS-B based on the technical maturity of the capabilities required, schedule, and budget.  Milestone B approval will lead to the Engineering &
Manufacturing Development (EMD) phase. Once the EMD phase is complete, a combined MS C and Full Rate Production Review (FRPR) are planned to be followed
by a tailored Production and Deployment Phase and Operations and Support Phase.

The LAV Survivability Upgrade program (Advanced Suspension Upgrades and Power Pack Replacement) will focus on full and open competition to integrate a
new Advanced Suspension System into the Family of Light Armored Vehicles (FOLAV) with options for production.  This program will further enhance the FOLAV
survivability by improving the stand-off distance between the LAV and the ground while maintaining high mobility and automotive performance both on and off road.
The program will use information from the Office of Naval Research (ONR) effort of a "Rolling Down Select" of potential competitors with a Technology Readiness Level
target of TRL7. The Power Pack effort will require ECP development, integration and testing of the new OEM recommended power pack replacement that will be used
in future new production vehicles.  The current power pack will be obsolete and must be replaced in the LAV fleet.

The Indirect Fire Modernization program will acquire and integrate an NDI Mortar system (ordnance and fire control system) into the refurbished existing LAV-
Mortar variant chassis.  The LAV Indirect Fire Modernization is an enhancement for the M252 81mm mortar of the LAV-M variant to correct operational effectiveness
deficiencies.  The LAV-M will have greater range,  and improved responsiveness.  Finalized Acquisition strategy, Acquisition Program Baselines and Test & Evaluation
Master Plans will be prepared during MS B.

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1555: Lt Armored Vehicle Prog

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SYS DEV/PROTOTYPES
(Surv Upgrades) C/CPFF TBD:TBD -   4.023 May 2012 4.997 Mar 2013 -   4.997 0.000 9.020  

SYS DEV/
PROTOTYPES(Indirect Fire) C/CPFF TDB:TBD -   6.774 Jun 2012 -   -   -   0.000 6.774  

ILS DATA DEVELOPMENT
(Indirect Fire) C/CPFF TBD:TBD -   2.089 Aug 2012 -   -   -   0.000 2.089  

PRODUCT DEV. (MOD) C/CPFF TBD:TBD 6.648 6.744 May 2012 5.999 Mar 2013 -   5.999 Continuing Continuing Continuing
SYS DEV/
PROTOTYPES(Anti-Tank) C/CPFF TBD:TBD 9.074 3.582 Mar 2012 0.535 Nov 2012 -   0.535 Continuing Continuing Continuing

ILS DATA DEVELOPMENT
(Anti-Tank) C/CPFF TBD:TBD -   1.497 Mar 2012 3.102 Nov 2012 -   3.102 Continuing Continuing Continuing

Subtotal 15.722 24.709 14.633 -   14.633

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Mgmt (Surv
Upgrades) MIPR TACOM:Warren, MI -   1.742 Nov 2011 1.659 Oct 2012 -   1.659 0.000 3.401  

Program Mgmt (Indirect Fire) MIPR TACOM:Warren, MI -   3.992 Nov 2011 -   -   -   0.000 3.992  
Program Mgmt (MOD) MIPR TACOM:Warren, MI 0.292 0.591 Jan 2012 0.614 Oct 2012 -   0.614 Continuing Continuing Continuing
Program Mgmt (Anti-Tank) MIPR TACOM:Warren, MI 2.587 1.354 Nov 2011 1.402 Oct 2012 -   1.402 Continuing Continuing Continuing

Subtotal 2.879 7.679 3.675 -   3.675

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Devl/Oper. T&E (Indirect Fire) MIPR TBD:TBD -   -   -   -   -   0.000 0.000  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1555: Lt Armored Vehicle Prog

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Devl/Oper. T&E (Surv.
Upgrades) MIPR TBD:TBD -   1.657 Jun 2012 11.882 Apr 2013 -   11.882 0.000 13.539  

Test Equipment (Indirect Fire) C/FP TBD:TBD -   0.014 Sep 2012 -   -   -   0.000 0.014  
Devl/Oper. T&E (MOD) MIPR TBD:TBD 0.837 0.720 Jun 2012 0.666 Mar 2013 -   0.666 Continuing Continuing Continuing
Devl/Oper. T&E (Anti-Tank) MIPR TBD:TBD -   3.853 Jun 2012 3.875 Oct 2012 -   3.875 Continuing Continuing Continuing

Subtotal 0.837 6.244 16.423 -   16.423

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Tech. Eng. Services (Indirect
Fire) C/FP TBD:TBD -   0.220 May 2012 -   -   -   0.000 0.220  

Tech. Eng. Services (Surv.
Upgrades) C/FP TBD:TBD -   0.219 May 2012 0.224 May 2013 -   0.224 0.000 0.443  

Tech. Eng. Services (MOD) C/FP TBD:TBD 0.199 0.259 May 2012 0.269 May 2013 -   0.269 Continuing Continuing Continuing
Tech. Eng. Services (Anti-
Tank) C/FP TBD:TBD 2.258 0.624 May 2012 0.635 May 2013 -   0.635 Continuing Continuing Continuing

Subtotal 2.457 1.322 1.128 -   1.128

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 21.895 39.954 35.859 -   35.859

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1555: Lt Armored Vehicle Prog
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1555: Lt Armored Vehicle Prog
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1555: Lt Armored Vehicle Prog

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

LAV Anti-Tank Modernization
IOC 4 2016 4 2016
MS-B 1 2011 3 2011
Developmental Testing 1 2013 1 2014
Operational Testing 2 2014 4 2014
MS-C 4 2014 4 2014
Production Contract Award 4 2014 4 2014

LAV Survivability Upgrades (Advanced Suspension)
Production Contract Award 1 2015 1 2015
Operational Testing 4 2014 1 2015
Developmental Testing 4 2013 4 2014
MS-C 1 2015 1 2015
MS-B 3 2012 3 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1901: MC Grnd Wpnry Prod
Improvement

11.193 10.670 12.737 -   12.737 12.281 9.981 7.627 5.874 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops joint and Marine Corps unique improvements to infantry weapons technology, non-lethal systems technology, improvements for Night Vision
Equipment, Rifle Combat Optics, Family of Individual Optics, and monitors national and international weapons developments.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Company and Battalion Mortars.
Articles:

Description: This funding is used to provide system development and demonstration, pre-Milestone C
activities, and purchasing Non-developmental Items (NDI) for testing and evaluation of candidate systems and
modifications for Company and Battalion Mortars.

FY 2011 Accomplishments:
This funding will be used to conduct determination testing on inconel (metal alloys in high temperature
applications) cannons in order to define firm condemnation criteria.
FY 2012 Plans:
This funding will be used to conduct destructive testing on inconel cannons in order to define firm condemnation
criteria.

0.498
0

0.509
0

-   -   -  

Title: Infantry Weapons Mods.
Articles:

Description: The Infantry Weapons Modification program develops joint and Marine Corps unique
improvements to infantry weapons and fire support technology.  The improvements address critical operational
and logistics deficiencies in fielded infantry weapon systems and equipment.  The funding permits economical
level-of-effort project participation to analyze, design, develop, and field modifications.  This level-of-effort
funding line allows timely response to safety and performance issues that require immediate attention to
maintain operational readiness.

1.329
0

1.242
0

1.257
0

-   1.257
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

FY 2011 Accomplishments:
The Infantry Weapons Modification program is supporting reliability testing on Quick Change Barrels for M2
Heavy Machine Guns.  It will also be used for testing of suppressors, buttstocks, and floating barrels on rifles
used by USMC Infantry.
FY 2012 Plans:
The Infantry Weapons Modification program will test suppressors, collapsible buttstocks, and floating barrels
on various rifles used by Infantry Marines to evaluate their performance as compared to requirements.  It will
also evaluate performance of various types of ammunition currently under development.  The funding will permit
economical level-of-effort project participation, to analyze, design, develop, and field modifications.
FY 2013 Base Plans:
The Infantry Weapons Modification program will continue to develop joint and Marine Corps unique
improvements to infantry weapons and fire support technology.  The improvements will address critical
operational and logistics deficiencies in fielded infantry weapon systems and equipment.  The funding will permit
economical level-of-effort project participation, to analyze, design, develop, and field modifications.  This level-of-
effort funding line will allow timely response to safety and performance issues that require immediate attention to
maintain operational readiness.
Title: Mission Payload Module (MPM).

Articles:
Description: New weapon system that launches non-lethal payloads to greater ranges with broader area
coverage, a greater duration of effects, and volume of fire.  This will be initially deployed from the Marine Corps
Transparent Armored Gun Shield (MCTAGS).  MPM will deliver counter-personnel, non-lethal effects applicable
to controlling crowds, denying/defending areas, controlling access, and engaging threats.

FY 2011 Accomplishments:
Conducted Government confirmation tests to evaluate the effectiveness and Risk of Significant Injury (RSI)
of the Vendors' non-lethal munitions designs.  The tests were performed to determine the threshold levels of
light, sound, heat, blast overpressure and fragmentation produced by the contractor's muntions.  The data was
analyzed using Government developed models through the Joint Non-Lethal Weapons Directorate (JNLWD),
Human Center of Excellence (HECOE) to determine the level of suppression and RSI achieved by munitions.
Additionally, the Government evaluated the technical adequacy of the proposed system design to ensure that

2.568
0

1.920
0

4.606
0

-   4.606
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

the technology within the proposed system design met the performance specifications described in the SPS and
that readiness level of the technology presented was at a Technology Readiness Level (TRL) of 6 or greater.
FY 2012 Plans:
To issue a new Request for Proposal for a full and open competition to transition the program to the Engineering
and Manufacturer Development (EMD) phase during 1st Quarter FY12.  Contract award to a single contractor
is anticipated following a favorable Milestone B decision.  The planned FY 2012 efforts will include, but are not
limited, a System Requirement Review, and Preliminary Design Review
FY 2013 Base Plans:
Finalize system design and conduct pre-developmental test activities to determine system readiness for
developmental testing.  Pre-developmental test activities will include system and subsystems level testing, early
operational assessment (EOA), Functional Configuration Audit (FCA), and proof of principle demonstration by
the contractor.  In conjunction with finalizing system design, a Level of Repair Analysis (LORA) and Failure Mode
and Effects Analysis (FMECA) will be conducted, development of operator and maintenance manuals, as well as
conducting Instructor & Key Personnel Training (I&KPT) in support of EOA.
Title: Night Vision Mod Line. (NVM)

Articles:
Description: The Night Vision Mod Line is a level of effort line and is used to research and develop potential
modification kits and provide essential test and evaluation services to maintain and improve quality of service,
performance, safety, and life-cycle support of legacy Principle End Items (PEIs).  The NVM program provides
a means of maintaining and upgrading the Marine Corps NVE through technological advances and to develop
Engineering Change Proposals (ECPs) for legacy PEIs.

FY 2011 Accomplishments:
Joint participation and Marine Corps unique activities were conducted for evaluation of safety, lethality, weight
reduction and technology improvements for Marine Corps night vision devices.  A detailed reliability analysis/
prediction was conducted to look at both the physics and the statistical failures of night vision devices to
accurately predict the life expectancy of legacy systems. Further upgrades to I2 devices were pursued to provide
the war-fighter with a potential fused solution upgrade to currently fielded equipment.
FY 2012 Plans:

2.311
0

2.361
0

2.392
0

-   2.392
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Will conduct Joint participation as well as Marine Corps unique activities for evaluation of safety, lethality, weight
reduction and technology improvements for Marine Corps night vision devices.
FY 2013 Base Plans:
Continued Joint participation and Marine Corps unique activities for evaluation of safety, lethality, weight
reduction and technology improvements for Marine Corps night vision devices.
Title: Escalation of Force Equipment  (EOFE)

Articles:
Description: The EoF-E program, a level of effort line, supports the Marine Corps requirement for Non-Lethal
and Force Protection capabilities for use during escalation of force (EoF) situations. This program supports
modification requirements based on upgrades, refurbishments and refreshments of existing kits, sets, and
systems (e.g. LA-9/P,EoF-MM) to meet current and future needs to enhance system capabilities. This program
also provides future escalation of force systems as they move to, and past full operational capability. Funding
provides an enhanced set of EoF equipment for the MARFORs to meet CMCs Vision and Strategy 2025 that
directs DC CD&I to Significantly increase the capacity and capability of non-lethal systems to limit collateral
damage and lethal effects.

FY 2011 Accomplishments:
Conducted testing on brackets that mount a non-lethal tube-launched munitions system (NL/TLMS) on a MRAP
Vehicle and a M3 Machinegun-Tri-Pod.
FY 2012 Plans:
To evaluate Light Emitting Diode(LED) light sets to greatly enhance the Vehicle Check Point (VCP) capability
within the EoF-MM.  This new capability will better illuminate the inspection area within a VCP which will greatly
increase the Warfights ability to inspect and detect threats such as IEDs inside of vehicles.
FY 2013 Base Plans:
Continue to fund system engineering and program management, system test and evaluation, development of
engineering documentation, and Human Effects Center of Excellence support.

0.142
0

0.054
0

0.300
0

-   0.300
0

Title: Ocular Interuption (OI).
Articles:

1.699
0

2.701
0

0.938
0

-   0.938
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: Ocular Interruption (OI) is the replacement 'Dazzling Laser'' program for the B.E. Meyers GBD-IIIC
and the Glare Mount 532P-M (Mini Green) laser.  OI will be an 'eye-safe' system that will be used in Escalation
of Force Missions.

FY 2011 Accomplishments:
Funded system engineering and program management, system test and evaluation, development engineering,
Human Effects Center of Excellence support and Engineering and Manufacturing Development Contract.
FY 2012 Plans:
Continue to fund system engineering and program management, system test and evaluation, development
engineering, Human Effects Center of Excellence support and Engineering and Manufacturing Development
Contract.
FY 2013 Base Plans:
Completion of contractor system level verification testing/demonstration.
Title: Sniper System Capability Set (SSCS).

Articles:
FY 2011 Accomplishments:
Funded the testing of a modular stock for the M40A5 Sniper Rifle and an evaluation of the life cycle and
endurance of the M110 Semi-Automatic Sniper System (SASS).  Conducted testing for a longer range sniper
rifle capability beyond that of the M40A5 Sniper Rifle.
FY 2012 Plans:
Funds will be used to conduct testing for a longer range sniper rifle capability outside of the M40A5 Sniper Rifle.
Funds are planned to conduct testing for a lightweight barrel for the M40 Series Sniper Rifle.  The current system
has increased in weight since its fielding due to the addition of multiple ancillary items and the potential addition
of a metal stock.  The test will evaluate the feasibility of obtaining a shorter, lightweight barrel that allows the
system to maintain an accuracy of 1.0 Minutes-of-Angle.  In addition, funds will be used for testing to evaluate
the probability of hit for the M40 Sniper Rifle.
FY 2013 Base Plans:
Funds will be used to conduct testing for a longer range sniper rifle capability outside of the M40A5 Sniper Rifle.
Funds are planned to conduct testing for a lightweight barrel for the M40 Series Sniper Rifle.  The current system
has increased in weight since its fielding due to the addition of multiple ancillary items and the potential addition

0.299
0

0.308
0

0.315
0

-   0.315
0



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 24 of 97 R-1 Line #194
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

of a metal stock.  The test will evaluate the feasibility of obtaining a shorter, lightweight barrel that allows the
system to maintain an accuracy of 1.0 Minutes-of-Angle.  In addition, funds will be used for testing to evaluate
the probability of hit for the M40 Sniper Rifle.
Title: Disable Point Target (DPT)

Articles:
Description: Disable Point Target: The DPT will be employed during Escalation of Force (EoF) situations to
control individuals by rendering the target incapable of defensive and offensive actions, with no direct contact
between the Marine and the target(s).  The DPT will incapacitate single or multiple personnel from beyond the
range of thrown objects (i.e. bottles, rocks, etc.) with precision.

FY 2013 Base Plans:
Conduct TD Phase activities and obtain a Milestone B decision.

-   -   1.298
0

-   1.298
0

Title: Family of Optical Systems. (FOS)
Articles:

Description: Family of Optical Systems (FOS).  Transitions Family of Individual Optics to Family of Optical
Systems to encompass all Optical Systems into this program.  Provides handheld, helmet mounted and
weapons optics systems including various thermal, image intensifier, magnified optical, laser range-finding,
illuminating, and pointer functionalities.  Replaces multiple single-purpose Night Vision Equipment (NVE) fielded
to the Marine Corps.

FY 2011 Accomplishments:
This funding was utilized to support improvements on the technology currently used and to develop enabling
technology to be used in future optical systems.  Research efforts evaluated the possibility of combining /
integrating disparate sensor technology to increase the overall capability.  One example was to combine
the Infrared (IR) and Image Intensificaton (I2) technologies into one system.  To enable future technology
development, an Analysis of Alternatives is planned to be conducted.
FY 2012 Plans:
This funding will continue to be utilized to support improvements on the technology that is currently used and
develop enabling technology to be used in future optical systems.  Research efforts will continue to evaluate

2.347
0

1.575
0

1.631
0

-   1.631
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

the possibility of combining / integrating disparate sensor technologies to increase the overall capability.  One
example will be combining the (IR) and (I2) technologies into one system.
FY 2013 Base Plans:
Will continue to support improvements on the technology that is currently used and develop enabling technology
to be used in future optical systems.  Research efforts will continue to evaluate the possibility of combining /
integrating disparate sensor technologies to increase the overall capability.  One example will be combining the
(IR) and (I2) technologies into one system.

Accomplishments/Planned Programs Subtotals 11.193 10.670 12.737 -   12.737

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTEN/0603851M/2319: CBG
Non Lethal Weapons

3.046 4.664 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 11.510

• PMC/220837: Weapons
Enhancement Program (EoF-E)

19.253 1.372 1.661 0.000 1.661 1.428 0.138 1.481 1.506 0.000 36.317

• PMC/2208001: Weapons
Enhncmnt Program (MPM)

0.000 0.000 0.000 0.000 0.000 0.000 6.044 7.152 2.330 Continuing Continuing

• PMC/2208002: Weapons
Enhncmnt Program (OI)

0.000 0.000 0.000 0.000 0.000 4.303 11.965 5.220 4.619 Continuing Continuing

• PMC/493000: Night Vision
Equiment

3.720 16.697 18.084 30.652 48.736 12.988 13.849 11.616 11.815 Continuing Continuing

• PMC/220800: Mission Payload
Module-Reserves

0.000 0.000 0.000 0.000 0.000 0.000 8.995 0.000 4.948 0.000 13.943

D. Acquisition Strategy
These programs range from off-the-shelf modifications to developmental items for safety, reliability, and technology up-grades to meet Marine Corps requirements.

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Mission Payload Module C/CPFF TBD-EMD:Quantico -   -   2.374 Jun 2013 -   2.374 Continuing Continuing Continuing
Ocular Interuption Various TBD-EMD:CONTRACT 0.673 0.226 Dec 2011 -   -   -   Continuing Continuing Continuing
Disable Point Target (DPT) TBD TBD:TBD -   -   1.298 Sep 2013 -   1.298 Continuing Continuing Continuing
Ocular Interuption Various AFRL:San Antonio,TX 0.190 0.190 Feb 2012 0.215 Nov 2012 -   0.215 Continuing Continuing Continuing
Mission Payload Module Various AFRL:San Antonio,TX 1.145 0.746 Nov 2011 0.550 Nov 2012 -   0.550 Continuing Continuing Continuing

Night Vision Mod Various Various (Contract
Industry):TBD 3.333 1.557 Nov 2011 1.582 Nov 2012 -   1.582 Continuing Continuing Continuing

Night Vision Mod Various NVESD:Ft. Belvoir, VA 4.068 -   -   -   -   Continuing Continuing Continuing
Scout Sniper Cap Sets C/FFP MCSC:Quantico, VA 0.618 -   Jan 2012 0.159 Nov 2012 -   0.159 Continuing Continuing Continuing

Family of Optical Systems Various Night Vision Lab:Ft.
Belvoir, VA 0.935 0.586 Dec 2011 0.573 Nov 2012 -   0.573 Continuing Continuing Continuing

Family of Optical Systems Various Contract Industry:TBD 0.777 0.443 Dec 2011 0.511 Nov 2012 -   0.511 Continuing Continuing Continuing

Ocular Interuption Various VARIOUS:NSWA,
CRANE, IN 0.040 0.190 Feb 2012 0.100 Nov 2012 -   0.100 Continuing Continuing Continuing

Ocular Interuption Various VARIOUS:NSWC
DAHLGREN, VA 0.040 0.190 Feb 2012 0.070 Nov 2012 -   0.070 Continuing Continuing Continuing

Ocular Interuption C/CPFF Contracts:TBD 0.040 1.585 May 2012 0.253 May 2013 -   0.253 Continuing Continuing Continuing
Subtotal 11.859 5.713 7.685 -   7.685

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ocular Interuption Various HQMC CDnI:Quantico,
VA 0.191 -   -   -   -   Continuing Continuing Continuing

Ocular Interuption Various Travel:Quantico, VA 0.030 -   -   -   -   Continuing Continuing Continuing
Ocular Interuption Various MCSC:Quantivo, VA 0.191 0.320 Jun 2012 0.190 Sep 2013 -   0.190 Continuing Continuing Continuing
Mission Payload Module Various MCSC:Quantico, VA 2.475 0.948 Nov 2011 1.136 Nov 2012 -   1.136 Continuing Continuing Continuing
Night Vision Mod Various WR:Various Navy Labs 2.390 0.593 Dec 2011 0.562 Nov 2012 -   0.562 Continuing Continuing Continuing
Infantry Weapons Mods C/FFP MCSC:Quantico, VA 2.807 0.357 Dec 2011 0.352 Dec 2012 -   0.352 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Family of Optical Systems Various MCSC:Quantico, VA 0.554 0.362 Dec 2011 0.374 Nov 2012 -   0.374 Continuing Continuing Continuing
Subtotal 8.638 2.580 2.614 -   2.614

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Co and Bn Mortars WR NSWC:Dahlgren, Va 3.919 0.509 Feb 2012 -   -   -   0.000 4.428  

Ocular Interuption Various MCOTEA:QUANTICO,
VA 0.122 -   Oct 2012 0.110 Sep 2013 -   0.110 Continuing Continuing Continuing

Ocular Interuption Various MCSC:Quantioc 0.005 -   -   -   -   Continuing Continuing Continuing
Mission Payload Module Various MCOTEA:Quantico, VA 0.361 0.226 Nov 2011 0.546 Nov 2012 -   0.546 Continuing Continuing Continuing
Escalation of Force Equipment Various TBD:TBD 0.048 0.054 Sep 2012 0.300 Nov 2012 -   0.300 Continuing Continuing Continuing
Night Vision Mod Various NSWC,:Dahlgren, VA 1.102 0.211 Apr 2012 0.248 Nov 2012 -   0.248 Continuing Continuing Continuing
Infantry Weapons Mods C/FFP MCOTEA:Quantico, VA 0.226 0.150 Jan 2012 0.150 Mar 2013 -   0.150 Continuing Continuing Continuing
Infantry Weapons Mods WR NSWC:Crane, IN 2.404 0.452 Mar 2012 0.460 Mar 2013 -   0.460 Continuing Continuing Continuing
Infantry Weapons Mods C/FFP MCSC:Quantico, VA 1.299 0.283 Dec 2011 0.295 Jan 2013 -   0.295 Continuing Continuing Continuing
Family of Optical Systems Various ESED:Fallbrook, CA 0.252 0.184 Apr 2012 0.173 Dec 2012 -   0.173 Continuing Continuing Continuing
Scout Sniper Cap Set C/FFP MCSC:Quantico, VA 0.299 0.308 Mar 2012 0.156 Nov 2012 -   0.156 Continuing Continuing Continuing

Subtotal 10.037 2.377 2.438 -   2.438

Remarks
This is estimated to be a two year effort (FYs 11 and 12). Test Inconel Cannons to define firm condemnation criteria.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 30.534 10.670 12.737 -   12.737

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
1901: MC Grnd Wpnry Prod Improvement

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1901
MPM 1 2011 4 2017
MPM - Engineering & Manufacturing Phase 2 2011 4 2014
MPM - Low Rate Initial Production (LRIP) 1 2015 2 2015
MPM - Production & Deployment Phase 3 2015 4 2017
MPM - EMD Contract Award 2 2012 2 2012
MPM - LRIP Contract Award 1 2015 1 2015
MPM - Full Rate Production Contract Award 4 2015 4 2015
MPM Technology Development Phase 1 2011 2 2011
DPT 2 2011 4 2016
DPT - MDD 2 2011 2 2011
DPT - Material SA Phase 3 2011 4 2012
DPT - Technical Development Phase 2 2013 3 2014
DPT - EMD 4 2014 1 2016
DPT - LRIP 2 2016 2 2016
DPT - Production Readiness Review 4 2016 4 2016
DPR - FRP 4 2016 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2086: Soldier/Marine Enhancement

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2086: Soldier/Marine Enhancement 4.398 5.324 3.041 -   3.041 6.178 5.235 5.357 5.425 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Marine Expeditionary Rifle Squad (MERS) mission is to manage the infantry squad  "squad as a system" by conducting integration, systems engineering, human
factors, and modernization efforts across all the products that are worn, carried and consumed by the rifle squad. Physical integration, capability analysis, modeling
and simulation, ergonomics, and configuration management are facilitated by this program in working with the various program managers and project officers in the
development of their unique items that contribute to the squads overall capabilities.  Weight and volume management are fundamental considerations in the insertion
or modernization of any squad equipment.  MERS works with Joint and NATO soldier modernization programs to harvest new technologies to increase the capability
of the rifle squad. The program also ensures the integration of the rifle squad into the various mobility platforms currently in service and being developed to ensure a
Marine and his equipment can operate effectively. This program is essential to ensure the combined synergistic equipment effects enhance the war-fighting functions of
the Marine rifle squad towards the strategic Marine Corps war-fighting vision for the future.

Marine Enhancement Program (MEP) provides Research, Development, Test and Evaluation funding for low visibility, low cost items.  It focuses on items of equipment
which will benefit the individual Marine by reducing the load, increasing survivability, enhancing safety and improving combat effectiveness.   The emphasis of the
program is on non-developmental item / commercial off the shelf (NDI/COTS) available items which can be quickly evaluated and fielded.  This program is coordinated
with the Army's Soldier Enhancement Program (SEP).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: MEP
Articles:

FY 2011 Accomplishments:
MEP provided funding for testing and qualification of MANTA rails, new Vickers two point sling, hearing armor,
and SPACES/renewable energy sources.
FY 2012 Plans:
Based on the mission and the nature of the MEP as an accelerated acquisition process based on future MEP
candidate submissions/selections the projected projects we may fund for FY12 are yet to be determined.
FY 2013 Base Plans:

2.694
0

2.320
0

0.789
0

-   0.789
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2086: Soldier/Marine Enhancement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Based on the mission and the nature of the MEP as an accelerated acquisition process based on future MEP
candidate submissions/selections the projected projects we may fund for FY13 are yet to be determined.
Title: Marine Expeditionary Rifle Squad (MERS)

Articles:
FY 2011 Accomplishments:
Supporting  Marine Corps Systems Command program offices that provide equipment to the Marine rifle squad
or provide mobility platforms that support the squad. Continue to develop Helmet mounted day, thermal and
infrared I2 sensors as components of an integrated Headborne System. Continue to manage the Squad as
a System and quantify weight, thermal and ergonomic effects in operational conditions. Will conduct data
collection utilizing the Load Effects Assessment Program and conduct mobility assessments with 1st and
2nd MarDiv infantry battalions. Fully transition the Gruntworks Squad Integration Facility to Camp Barrett
through reconfiguration and upgrades to government R&D facility. This significant effort is to upgrade electrical,
Heating, Ventilation and Air Conditioning (HVAC), plumbing and work spaces into a fully capable R&D facility.
The capability analysis conducted with Fires & Maneuver Integration Division (FMID) on the Ground Soldier
System and Joint Battle Command Platform (JBCP) systems will conclude during this fiscal year enabling
the Marine Corps to respond with integrated capabilities and attributes needed for the infantry squad in the
future. This will support decision briefs on direction the infantry will process in providing command and control
digitally to the squad level. Continue to develop methodologies for internal routing of data and power in order
to eliminate failure points of connectors and snag hazards. Work with PM ICE on finalization of Improved
Modular Tactical Vest (IMTV) and Plate Carrier with Tactical Assault Panel on final integration checks as well
as supporting integration work on Enhanced Combat Helmet (ECH). Assist PM ICE on new pack project and
crew served weapons pack. Anticipate additional work with PM Infantry Weapons and PM Optics on powered rail
solutions and integrated rifle control system for accessories. Continue efforts resident in 2010 that will include
recommendations and implementation of the various studies conducted. Provide a Marine Corps position on
level of involvement with Ground Soldier System. MERS Infantry Integration Working Group will determine
prioritization of integration projects.
FY 2012 Plans:
Continue to support all the Marine Corps Systems Command program offices that provide equipment to the
Marine rifle squad or provide mobility platforms that support the squad.  Complete any remaining initiatives on
transition to on-base Squad Integration Facility.  Continue with recommendations and prototypes of command
and control solutions to the rifle squad based on FY11 capability analysis conducted and follow-on decisions.

1.704
0

3.004
0

2.252
0

-   2.252
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2086: Soldier/Marine Enhancement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Insert Reconfigurable Vehicle Simulator into the Gruntworks Squad Integration Facility and provide direct link
with Joint Light Tactical Vehicle (JLTV) on internal configurations to support equipped Marines.  Utilize data
collected from Marine Corps Load Effects Assessment Program (MC-LEAP) to determine integration issues
directly effecting or enhancing mobility of a combat Marine.  Objectively utilize MC-LEAP to make alterations of
equipment that contributes positive effects to mobility metrics.  Continue R&D efforts to develop an integrated
headborne system solution.  Complete powered rail and rifle accessory controller solution for transition to
fielding of system.  Re-evaluate the impact of Improved Modular Tactical Vest (IMTV), Plate Carrier (PC),
and Tactical Assault Panel (TAP) in the operational environment in order to determine if changes are needed
based on length of wear data from the operating forces.  Continue to conduct in theater assessments and post
deployment surveys with select infantry battalions.  Work with Marine Corps Warfighting Laboratory (MCWL)
on determining the material solutions that will be required for Expeditionary Marine Air-Ground Task Force
(MAGTF) Operations as the replacement for Enhanced Company Operations.  This transition will require
increased work with Intelligence systems in order to provide sensor and biometric data to and from the rifle
squad.  Anticipate additional weapons and optics work to continue modernization of the lethality of the rifle
squad. Continue to work integrated power solutions with expeditionary power systems and embedded power/
data solution to optimize electrical components while minimizing training and cable hazards.  The MERS
Infantry Integration Working Group is composed of representatives from the Headquarters Marine Corps policy
operations ground, the combat development directorate for Fires & Maneuver Integration and MERS.  This group
determines the prioritization of integration projects.
FY 2013 Base Plans:
Continue to support all the Marine Corps Systems Command program offices that provide equipment to the
Marine rifle squad or provide mobility platforms that support the squad.  Resource and utilize the Gruntworks
Squad Integration Facility as an asset to execute integration projects and usability trials. Conduct usability trials
and limited user evaluations for Joint Battle Command Platform at the infantry platoon and squad level.  Develop
integrated seating solutions for combat equipped Marines for ACV, MPC, JLTV and other mobility programs
and synchronize seat belt and retention systems among the platforms.  Conduct R&D on headborne systems
in conjunction with Army headborne system project. Conduct surveys with post deploying infantry battalions
on usability and integration of equipment utilized during deployment. Conduct weapon system R&D integration
of powered rail system and rifle accessory control unit. Conduct human performance testing of Marines
utilize current and prototype configurations of infantry rifle squad equipment.  Analyze user requirements for
replacement solution for the PRC-153 Integrated Intra Squad Radio. Evaluate and transition technologies
from ONR and other S&T activities that enhance capabilities of the squad or provide a desired capability for
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2086: Soldier/Marine Enhancement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

implementation of Expedition MAGTF Operations (EMO).  Seek weight and volume reduction replacements
for current infantry equipment that support integration of components. Implement requirements from MERS
Capabilities Development Document that will be finalized in FY-12.

Accomplishments/Planned Programs Subtotals 4.398 5.324 3.041 -   3.041

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC BLI 220800: Marine
Enhancement Program

3.261 3.266 2.330 0.000 2.330 2.466 2.594 2.673 2.735 0.000 30.005

D. Acquisition Strategy
Non Developmental Item/ Contractor of the Shelf (NDI/COTS)

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2086: Soldier/Marine Enhancement

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MERS Product Development C/FFP
Marine Corps Systems
Command:Quantico,
VA

2.490 1.132 Mar 2012 0.812 Mar 2013 -   0.812 0.000 4.434 Continuing

MEP Product Development C/FFP
Marine Corps Systems
Command:Quantico,
VA

2.372 0.650 Mar 2012 0.590 Mar 2013 -   0.590 0.000 3.612 Continuing

Subtotal 4.862 1.782 1.402 -   1.402 0.000 8.046

Remarks
Various contracts, MIPRS, Work Requests and Supply Requisitions are awarded through the year for the various initiatives in the MEP and MERS programs. Contract Method reflects
where the majority of the funding is allocated.  Contract award date reflects the first of multiple awards.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MERS Operational Test &
Evaluation C/FFP

Marine Corps Systems
Command:Qunatico,
VA

-   -   0.600 Mar 2013 -   0.600 0.000 0.600  

MEP Operational Test & Eval C/FFP
Marine Corps Systems
Command:Quantico,
VA

1.514 0.400 Mar 2012 -   -   -   0.000 1.914 Continuing

Subtotal 1.514 0.400 0.600 -   0.600 0.000 2.514

Remarks
Various contracts, MIPRS, Work Requests and Supply Requisitions are awarded through the year for the various initiatives in the MEP and MERS programs. Contract Method reflects
where the majority of the funding is allocated.  Contract award date reflects the first of multiple awards.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2086: Soldier/Marine Enhancement

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MERS Developmental Test &
Eval C/FFP

Marine Corps Systems
Command:Quantico,
VA

1.872 1.122 Mar 2012 0.840 Mar 2013 -   0.840 0.000 3.834 Continuing

MEP Developmental Test &
Eval C/FFP

Marine Corps Systems
Command:Quantico,
VA

3.760 0.569 Mar 2012 0.199 Mar 2013 -   0.199 0.000 4.528 Continuing

Subtotal 5.632 1.691 1.039 -   1.039 0.000 8.362

Remarks
Various contracts, MIPRS, Work Requests and Supply Requisitions are awarded through the year for the various initiatives in the MEP and MERS programs, therefore a specific
contract award date cannot be identified.  Contract award date reflects the first of multiple awards.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MERS Program Mgmt/Tech
Spt C/FFP

Marine Corps Systems
Command:Quantico,
VA

2.534 0.750 Mar 2012 -   -   -   0.000 3.284 Continuing

MEP Program Mgmt/Tech Spt C/FFP
Marine Corps Systems
Command:Quantico,
VA

2.125 0.701 Mar 2012 -   -   -   0.000 2.826 Continuing

Subtotal 4.659 1.451 -   -   -   0.000 6.110

Remarks
Various contracts, MIPRS, Work Requests and Supply Requisitions are awarded through the year for the various initiatives in the MEP and MERS programs. Contract Method reflects
where the majority of the funding is allocated.  Contract award date reflects the first of multiple awards.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 16.667 5.324 3.041 -   3.041 0.000 25.032

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2237: Amphibious Vehicle Test

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2237: Amphibious Vehicle Test 0.915 0.934 0.933 -   0.933 0.953 0.965 0.981 0.995 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(U) The Amphibious Vehicle Test Branch (AVTB) is a one-of-a-kind Department of Defense test facility for amphibious vehicles and supports the requirements of all
services.  The AVTB conducts developmental, combined developmental/operational, and follow-on testing and evaluation of production hardware.  It also conducts
Product Assurance Testing and Substitute or alternative parts and material testing for amphibious vehicles and associated equipment.  Because of its year-round
temperate climate, diverse terrain, and 17 miles of coastline, the AVTB is ideal for the amphibious vehicle, as well as ship related testing.  The AVTB is in close
proximity to San Clemente Island which is used frequently for live fire sea-to-shore testing and high-speed water testing.  The AVTB is committed to testing product
improvement programs, engineering change proposal design changes, and field change requests.  The Amphibious Vehicle Test Branch (AVTB) serves as the primary
Test & Evaluation facility for all amphibious vehicles.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Support Services
Articles:

FY 2011 Accomplishments:
Provided the necessary support assets required to conduct safe and accurate developmental and
instrumentation testing on amphibious vehicle prototypes.  Provided the maintenance, refurbishment, upgrade,
and replacement of test equipment.  Provided program support, supplies, and services at the AVTB test site as
well as various off-site testing locations to support amphibious vehicle developmental testing.  This included the
upgrade of instrumentation for Over-The-Horizon (OTH) capability in developing weapons systems to support
operational maneuver from the sea, providing organic supply support including management operations, general
accounting, and a maintenance float of equipment; and providing intermediate maintenance (third echelon) of
organic non-developmental communication electronic and ordnance equipment.
FY 2012 Plans:
Provide the necessary support assets required to conduct safe and accurate simultaneous developmental
testing on amphibious vehicle prototypes.  Provide the maintenance, refurbishment, upgrade, and replacement
of test equipment. Provide program support, supplies, and services at the AVTB test site as well as various off-
site testing locations to support scheduled amphibious vehicle developmental testing.  This includes the upgrade
of instrumentation for Over-The-Horizon (OTH) capability in developing weapons systems to support operational
maneuver from the sea, providing organic supply support including management operations, general accounting,

0.453
0

0.388
0

0.373
0

-   0.373
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2237: Amphibious Vehicle Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

and a maintenance float of equipment; and providing intermediate maintenance (third echelon) of organic non-
developmental communication electronic and ordnance equipment.
FY 2013 Base Plans:
Provide the necessary support assets required to conduct safe and accurate simultaneous developmental
testing on amphibious vehicle prototypes.  Provide the maintenance, refurbishment, upgrade, and replacement
of test equipment. Provide program support, supplies, and services at the AVTB test site as well as various off-
site testing locations to support scheduled amphibious vehicle developmental testing.  This includes the upgrade
of instrumentation for Over-The-Horizon (OTH) capability in developing weapons systems to support operational
maneuver from the sea, providing organic supply support including management operations, general accounting,
and a maintenance float of equipment; and providing intermediate maintenance (third echelon) of organic non-
developmental communication electronic and ordnance equipment.
Title: Contracts

Articles:
FY 2011 Accomplishments:
Provided funding for necessary services from Marine Corps Base, Camp Pendleton, California for electricity,
heating, and other power charges; and long distance telephone support.  Provided funding for calibration of
laboratory test equipment and maintenance services provided by MCLB Barstow and 1st Force Service Support
Group (FSSG).
FY 2012 Plans:
Provide funding for necessary services from Marine Corps Base, Camp Pendleton, California for electricity,
heating, and other power charges; and long distance telephone support.  Provide funding for calibration of
laboratory test equipment and maintenance services provided by MCLB Barstow and 1st Force Service Support
Group (FSSG).
FY 2013 Base Plans:
Provide funding for necessary services from Marine Corps Base, Camp Pendleton, California for electricity,
heating, and other power charges; and long distance telephone support.  Provide funding for calibration of
laboratory test equipment and maintenance services provided by MCLB Barstow and 1st Force Service Support
Group (FSSG).

0.462
0

0.546
0

0.560
0

-   0.560
0

Accomplishments/Planned Programs Subtotals 0.915 0.934 0.933 -   0.933
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2237: Amphibious Vehicle Test

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Work will be led in-house.  Necessary contractor support will be provided by Marine Corps Base Camp Pendleton via existing contracts.  General Services
Administration will be used for vehicle leasing contract.

E. Performance Metrics
N/A
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2315: Training Devices/Simulators 2.315 14.642 19.492 -   19.492 14.858 11.859 12.064 10.687 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(U) Training simulators supported by this program element include Combined Arms Command & Control Training Upgrade System (CACCTUS), Deployable Virtual
Training Environment (DVTE), Multiple Integrated Laser Engagement System (MILES) 2000, Marine Air-Ground Task Force (MAGTF) Tactical Warfare Simulation
(MTWS) Enhancements, Range Modernization/Transformation (RM/T), Supporting Arms Virtual Trainer (SAVT), Squad Immersive Training Environment (SITE)
and Training Support. These training systems provide tactical weapons and decision-making skill training from entry level through (MAGTF) staff level.  Systems will
be interoperable and will allow for mission planning, mission rehearsal and concept evaluation in a valid synthetic environment with objective, and timely feedback.
Through live, virtual and constructive simulation, the Marine Corps will have the means to train jointly, educate, develop doctrine and tactics, formulate and assess
operational plans, assess warfighting situations, and define operational requirements.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Supporting Arms Virtual Trainer (SAVT)
Articles:

Description: The SAVT will advance the training capability, operational readiness, and tactical proficiency
of USMC Joint Terminal Attack Controllers (JTACS), Forward Observers (FOs), and Forward Air controllers
(FACs).  The personnel will use training scenarios that require the placement of tactical ordnance on selected
targets using Joint Close Air Support (JCAS) procedures and observed fire procedures for Naval Surface
Fire Support (NSFS), artillery and mortar fire to perform destruction, neutralization, suppression, illumination/
coordinated illumination, interdiction and harassment fire missions.

FY 2012 Plans:
This is a new start initiative that provides modeling and simulation for Boeing AV8B Harrier II aircraft
enhancements to SAVT, continued enhancements of Digital Channel Associated Signalling (CAS) to integrate
Marine organic equipment, and integration of SAVT and Digital CAS providing interoperability amongst virtual
training systems.
FY 2013 Base Plans:

-   0.375
0

0.153
0

-   0.153
0



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 41 of 97 R-1 Line #194

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Provide modeling and simulation for Boeing AV8B Harrier II aircraft enhancements to SAVT, continued
enhancements of Digital Channel Associated Signalling (CAS) to integrate Marine organic equipment, and
integration of SAVT and Digital CAS providing interoperability amongst virtual training systems.
Title: Squad Immersive Training Environment (SITE)

Articles:
Description: The Squad Immersive Training Environment (SITE) is an integrating construct or "toolkit" of Live,
Virtual and Constructive (LVC) training capabilities used to significantly improve infantry squad operational
readiness and squad leader tactical decision-making skills. The collection of LVC training capabilities within SITE
will enhance opportunities for squad collective training to increase tactical proficiency, confidence, and readiness
for real world operations. SITE will enhance skill transfer and assessment by enabling squads to finish, test, and
remediate training in preparation for a capstone exercise such as pre-deployment training.

FY 2012 Plans:
This is a new start responding to the Marine Requirements Oversight Council (MROC) approval of the Squad
Immersive Training Environment (SITE) Initial Capabilities Document (ICD) (Joint Interest).  RDT&E funds
will be used to produce acquisition, program of record, and systems engineering documentation and product
development to include (1) continued Alternative of Analysis (AoA); (2) material solution analysis; (3) Systems
Design Specification; (4) Interface Design Document, and, (5) an overarching System Engineering Master
Plan across current training systems to steer development of standards and a roadmap for system capability
upgrades and sustained interoperability.  The Systems Engineering Management Plan (SEMP) will include
a methodical, phased approach to develop SITE capabilities over time and to initiate interoperability plans
addressing highest priority AoA gaps.  SITE funding will leverage existing and new Office of Naval Research
(ONR) and Future Immersive Training Environment (FITE) Joint Capabilities Technology Demonstration (JCTD)
transition deliverables to provide immersive training capabilities with existing programs and new program of
record systems.
FY 2013 Base Plans:
RDT&E funds continues to produce acquisition, program of record, and systems engineering documentation
and product development to include (1) continued AoA; (2) material solution analysis; (3) Systems Design
Specification; (4) Interface Design Document, and, (5) an overarching System Engineering Master Plan across
current training systems to steer development of standards and a roadmap for system capability upgrades and
sustained interoperability.  The SEMP will include a methodical, phased approach to develop SITE capabilities
over time and to initiate interoperability plans addressing highest priority AoA gaps.  SITE funding will leverage

-   1.978
0

1.806
0

-   1.806
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

existing and new Office of Naval Research and Future Immersive Training Environment (FITE) JCTD transition
deliverables to provide immersive training capabilities with existing programs and new program of record
systems.
Title: Deployable Virtual Training Environment (DVTE)

Articles:
Description: DVTE is a laptop Personal Computer (PC) based simulation system capable of emulating organic
and supporting Infantry Battalion weapons systems and training scenarios to facilitate training and readiness
based training.  Its portable configuration allows Marines to train in areas where there are few options for
training garrison, aboard ship, at remote reserve locations, and deployed.  DVTE training includes language and
culture training, platoon and squad level tactics, employment of supporting arms, and various Recognition of
Combatants (ROC) packages.  DVTE is part of a Commander's "training toolkit" contributing to the building block
approach to standards based training focusing on achieving an improved level of combat readiness.

FY 2012 Plans:
DVTE was supported with prior year budgets up to FY 10.  FY 12 funds incremental DVTE network infrastructure
development by focusing on capabilities identified as DVTE application enhancements in the development
plan.  Initiate additional efforts specified under the DVTE Capability Development Document (CDD) Increment
II that includes Command, Control, Communications, Computers and Intelligence (C4I) Integration and DVTE
interoperability.
FY 2013 Base Plans:
Continue incremental DVTE network infrastructure development by focusing on capabilities identified as
DVTE application enhancements in the development plan.  Initiate additional efforts specified under the DVTE
Capability Development Document (CDD) Increment II that includes Command, Control, Communications,
Computers and Intelligence (C4I) Integration and DVTE interoperability.

-   3.672
0

2.270
0

-   2.270
0

Title: Range Modernization/Transformation (RM/T)
Articles:

Description: Range Modernization/Transformation (RM/T) developments are associated with modernizing live
training ranges at major USMC bases and stations.  This development effort enhances After Action Review
(AAR) with ground truth feedback, realistic representation of Opposing Forces (OPFOR) and enhance range

0.390
0

2.302
0

6.736
0

-   6.736
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

and exercise control capabilities.  RM/T integrates Live, Virtual, and Constructive training technologies, thereby,
enhancing fielded live-fire, force-on-target, and force-on-force training capabilities.

FY 2011 Accomplishments:
Worked closely with MCB Camp Pendleton, CA to complete the necessary documentation needed for the
installation of the Automatic Performance Evaluation and Lessons Learned (APELL) system at the Infantry
Immersion Trainer (IIT). The system was installed and initial testing has begun. The vendor continues to resolve
issues and fine tune scenarios and metrics.
FY 2012 Plans:
To complete integration of Tactical Video Capture System (TVCS) with Marine Corps Instrumented Training
System (MC-ITS).  Develop interfaces for range targetry to operate in the Live/Virtual/Constructive Training
Environment (LVC-TE).  In the LVC-TE range targetry and battlefield effects will be stimulated (by virtual and
constructive simulations) at distant locations.  Range targetry will also report status (active, inactive, damaged,
destroyed) through the LVC-TE to constructive and virtual simulations.
FY 2013 Base Plans:
Continue development of the dynamic training system capable of real-time and post mission battle tracking,
data collection, and deliverance of After Action Review to meet current and future regular/irregular warfare
training requirements. Continue software upgrades to the Marine Corps-Instrumented Training System (MC-ITS)
and ensure integration of numerous Immersive Infantry Training systems (i.e. Avatar, Automatic Performance
Evaluation and Lessons Learned, and Tactical Video Capture System).
Title: Multiple Integrated Laser Engagement System (MILES)

Articles:
Description: MILES 2000 is the base technology for Range Instrumentation development that is used in Force-
on-Force (FoF), Free Play, and FoF Target exercises.  MILES 2000 is an integral component of the Position
Location Instrumentation (PLI) providing individual Marine feedback and engagement adjudication.

FY 2011 Accomplishments:
Continue minimal Live, Virtual and Constructive (LVC) training technologies integration with the Avatars and
Marine Expeditionary Force Tracking with Radio Communication (MEFTRC) systems, Instrumented Tactical
Engagement System (I-TESS) and Infantry Immersion Trainers (IITs).
FY 2012 Plans:

0.045
0

0.050
0

0.050
0

-   0.050
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue minimal Live, Virtual and Constructive (LVC) training technologies integration with the Instrumented
Tactical Engagement System (I-TESS) and Infantry Immersion Trainers (IITs).
FY 2013 Base Plans:
Continue minimal Live, Virtual and Constructive (LVC) training technologies integration with the Instrumented
Tactical Engagement System (I-TESS), the Squad Immersive Training Environment (SITE) and the Infantry
Immersion Trainers (IITs).
Title: Marine Air/Ground Task Force (MAGTF) Tactical Warfare Simuation (MTWS) Enhancements

Articles:
Description: Marine Air/Ground Task Force (MAGTF) Tactical Warfare Simuation (MTWS) is the only Marine
Corps aggregate-level constructive simulation system designed to support the training of Senior Commanders
and their staffs in command and control processes and procedures.  The system provides interactive, multi-
sided, force-on-force, real-time modeling and simulation with stand-alone tactical combat scenarios for air
ground, surface, and amphibious operations.  With interfaces to fielded Marine Corps Command, Control,
Communications Computers and Intelligence (C4I) systems such as Command and Control Personal Computer
(C2PC) and Intelligence Operations Server (IOS).  MTWS provides the battle staff the ability to seamlessly
train with and use other C4I systems during the execution on an MTWS supported training event.  Through the
implementation of a High Level Architecture (HLA) interface between MTWS and the entity-level Joint Conflict
and Tactical Simulation (JCATS) system, high resolution tactical objectives can be simulated in JCATS and
reflected within the context of a larger operation scenario conducted in MTWS.

FY 2011 Accomplishments:
Provided software development for the MAGTF Tactical Warfare Simulation (MTWS) program which remains
in sustainment status.  Minimal development of the High Level Architecture (HLA) Bridge and integration in the
Joint Live, Virtual, and Contstructive (JLVC) Federation has been accomplished.
FY 2012 Plans:
Increase the levels of development in the JLVC effort with development of Irregular Warfare (IW) simulation
capabilities.  These include modeling the kinetic and non-kinetic behaviors and automated Master Scenario
Events List (MSEL) to focus the training audience on staff actions.
FY 2013 Base Plans:

0.113
0

2.775
0

2.589
0

-   2.589
0
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FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
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Continue development of the MTWS HLA bridge, integration into the JLVC Federation, and increasing levels of
software capability to meet the changing operational environment that Marines fight in daily.
Title: Combined Arms Command and Control Trainer Upgrade System (CACCTUS)

Articles:
Description: Combined Arms Command and Control Trainer Upgrade System (CACCTUS) is a combined
arms staff training system that when fully fielded will enable comprehensive Marine Corps staff, unit, and
team training both at home station Combined Arms Staff Training (CAST) facilities and through distributed
training involving CAST facilities across the Marine Corps.  CACCTUS is an upgrade to the USMC's Combined
Arms Staff Training (CAST) that provides fire support training the the Marine Air Ground Task Force (MAGTF)
elements up to and including Marine Expeditionary Brigade (MEB) level.  Using the system components and
simulation capabilities, two dimensional (2D) and three dimensional (3D) visuals, interfaced Command, Control,
Communications, Computers and Intelligence (C4I), synthetic terrain, and an After Action Review (AAR),
the concept of operations for the CACCTUS system is to immerse the trainees in a realistic, scenario-driven
environment to enable commands and their battle staffs to train or rehearse combined arms tactics, techniques
and procedures for decision-making processes.

FY 2011 Accomplishments:
Funding included Naval Air Warfare Center Training Systems Division (NAWCTSD) Orlando, FL integration of a
trainee and staff software communications system into CACCTUS.
FY 2012 Plans:
Increase the development levels of MEB Staff training for modeling and simulation and greater Command,
Control, Communications, Computers and Intelligence Systems Reconnaissance (C4ISR) capabilities in support
of the integration of key elements of the Live, Virtual and Constructive (LVC) resources.
FY 2013 Base Plans:
Continue development of LVC training capabilities and to refine warfare specific software application in support
of key company, battalion, regimental and MEB staff training requirements.

0.224
0

3.430
0

5.828
0

-   5.828
0

Title: Training Support
Articles:

Description: Provide training solution development efforts for the modernization of training systems by providing
high fidelity, immersive simulations and capabilities.  Integrates existing live, virtual, and constructive training

1.543
0

0.060
0

0.060
0

-   0.060
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

capabilities to provide fully coordinated Marine Air Ground Training Force (MAGTF) training exercises that
realistically simulate the operating environment.

FY 2011 Accomplishments:
Program supported the development of Marine Expeditionary Brigade (MEB) Staff training for modeling
and simulation and greater Command, Control, Communications, Computers and Intelligence Systems
Reconnaissance (C4ISR) capabilities in support of the integration of key elements of the Live, Virtual and
Constructive (LVC) resources.
FY 2012 Plans:
Continue development of the MAGTF Tactical Warfare Simulation (MTWS) High Level Architecture (HLA) bridge
and integration into the Joint Live, Virtual, and Constructive (JLVC) Federation.
FY 2013 Base Plans:
Continue incremental Deployable Virtual Training Environment (DVTE) network infrastructure development
by focusing on capabilities identified as DVTE application enhancements in the development plan.  Initiate
additional efforts specified under the DVTE Capability Development Document (CDD) Increment II that includes
Command, Control, Communications, Computers and Intelligence (C4I) and DVTE interoperability.

Accomplishments/Planned Programs Subtotals 2.315 14.642 19.492 -   19.492

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/BLI#6532001: Training
Devices, CACCTUS

4.134 3.242 3.180 0.000 3.180 3.269 2.526 2.600 2.645 Continuing Continuing

• PMC/BLI#6532002: Training
Devices, MILES

0.013 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 23.268

• PMC/BLI#6532003: Training
Devices, RM/T

51.634 8.035 40.982 0.000 40.982 31.627 32.433 33.417 33.995 Continuing Continuing

• PMC/BLI#6532004: Training
Devices, DVTE

0.000 0.714 2.303 0.000 2.303 1.282 0.000 0.000 1.570 0.000 5.869

• PMC/BLI#6532005: Training
Devices, SAVT

0.678 0.661 0.599 0.000 0.599 0.000 0.000 0.000 0.000 0.000 1.938
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D. Acquisition Strategy
(U) CACCTUS - Competitive software development contract (T&M), Commercial Enterprise Omnibus Support Services (CEOSS) contract (C/FFP), and Work Request
to NSWC
(U) DVTE - Competitively award IDIQ contract, Small Business Set-Aside
(U) MILES - Modification to existing development contract (C/FFP)
(U) RM/T - MIPR to the Army planned for award on existing Consolidated Produce-line Management Contract.
(U) SAVT - Government engineering lab labor (Work Request) to NAWC-TSD
(U) MTWS - Sole Source Firm Fixed Price (SS/FFP) and MIPR to Ft Monmouth to be placed on Army contract
(U) SITE - Competitive Cost plus Fixed Fee (CPFF) and Work Request to NAWCTSD
(U) Training Support - MTWS MIPR to Ft Monmouth to be placed on Army contract; DVTE Competitively award IDIQ contract, Small Business Set-Aside

E. Performance Metrics
N/A



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 48 of 97 R-1 Line #194

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CACCTUS - S/W Dev SS/CPFF
Cole Engineering
Systems Inc.
(CESI):Orlando, FL

14.826 -   -   -   -   0.000 14.826  

CACCTUS - S/W Dev Various Various:Various 2.640 -   -   -   -   0.000 2.640  
Training Support -CACCTUS C/T&M Riptide:Oviedo, FL 1.664 -   -   -   -   0.000 1.664  
CACCTUS - S/W Dev C/T&M Riptide:Oviedo, FL -   2.813 Nov 2011 5.200 Nov 2012 -   5.200 0.000 8.013  
DVTE - S/W Dev MIPR Lockheed:Orlando, FL 2.222 -   -   -   -   0.000 2.222  
DVTE - S/W Dev Various Various:Various 1.739 -   -   -   -   0.000 1.739  

DVTE - S/W Dev - VBS2 C/FFP Bohemia
Interactive:Orlando, FL 6.661 1.450 Mar 2012 2.000 Apr 2013 -   2.000 0.000 10.111  

DVTE - S/W Dev - CAN C/IDIQ TBD:TBD -   2.222 Apr 2012 0.270 Apr 2013 -   0.270 0.000 2.492  
Training Support - DVTE-S/W
Dev - CAN C/CPFF TBD:TBD -   -   0.060 Apr 2013 -   0.060 0.000 0.060  

MILES Technology Insertion C/CPFF SARNOFF:Princeton,
NJ 0.050 -   -   -   -   0.000 0.050  

MILES MC-ITS Development C/CPFF Lockheed
Martin:Orlando, FL 1.429 -   -   -   -   0.000 1.429  

MILES Continuous
Technology Refresh C/FFP Saab:Orlando, FL 0.091 0.050 Nov 2011 0.050 Nov 2012 -   0.050 Continuing Continuing Continuing

MTWS - S/W Dev SS/FFP
L-3
Communications:San
Diego, CA

10.070 2.647 Mar 2012 2.419 Jan 2013 -   2.419 0.000 15.136  

RM/T TACS Dev WR NSWC:Corona, CA 2.619 -   -   -   -   0.000 2.619  
RM/T OV-1 Dev C/FFP MITRE:Orlando, FL 0.073 -   -   -   -   0.000 0.073  

RM/T APELL C/CPFF SARNOFF:Princeton,
NJ 4.050 -   -   -   -   0.000 4.050  

RM/T PLI Integration C/FP CTC:Orlando, FL 1.278 -   -   -   -   0.000 1.278  

RM/T Range Safety Test MIPR US Army:Aberdeen
Proving Ground 0.274 -   -   -   -   0.000 0.274  

RM/T DITS C/FP SAAB USA:Orlando, FL 1.045 -   -   -   -   0.000 1.045  
RM/T Competitive BAA C/FP Various:Various 1.251 -   -   -   -   0.000 1.251  
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

RM/T MC-ITS Development MIPR PEOSTRI/
TRADE:Orlando, FL -   2.302 Dec 2011 6.736 Dec 2012 -   6.736 Continuing Continuing Continuing

SAVT Lab Effort WR NAWC TSD:Orlando,
FL -   0.375 Feb 2012 0.153 Jan 2013 -   0.153 Continuing Continuing Continuing

SITE - Material Solution
Anlaysis C/CPFF TBD:TBD -   1.278 Feb 2012 1.106 Dec 2012 -   1.106 0.000 2.384  

Subtotal 51.982 13.137 17.994 -   17.994

Remarks
DVTE SW Dev-CAN and Tng Spt DVTE SW Dev-CAN - Contract is being competed in FY12 and will be IDIQ, Small Business Set-Aside.

SITE:  The Analysis of Alternatives (AoA) is currently being conducted and Alternatives 2 and 3a should be finalized and approved by the end of FY 11. The results of this analysis will
identify what capability gaps need to be filled which will determine the contract vehicle used (new contract and/or existing).

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CACCTUS - S/W Dev Support WR NAVAIR:Orlando, FL 1.444 0.257 Oct 2011 0.181 Oct 2012 -   0.181 Continuing Continuing Continuing

CACCTUS - CEOSS Support C/FFP
L-3
Communications:Orlando,
FL

-   0.360 Feb 2012 0.447 Jun 2013 -   0.447 0.000 0.807  

Training Support-MTWS S/W
Dev MIPR MITRE:Fort Monmouth,

NJ -   0.060 Feb 2012 -   -   -   0.000 0.060  

MTWS - S/W Dev Support MIPR Department of Energy
(DOE):Livemore, CA 0.318 -   -   -   -   0.000 0.318  

MTWS - S/W Dev Support MIPR MITRE:Fort Monmouth,
NJ 12.127 0.128 Feb 2012 0.170 Feb 2013 -   0.170 Continuing Continuing Continuing

SITE - Material Solution
Analysis WR NAWCTSD:Orlando, FL -   0.200 Oct 2011 0.200 Oct 2012 -   0.200 Continuing Continuing Continuing

SITE - Material Solution
Analysis C/FFP

L-3
Communications:San
Diego, CA

-   0.500 Feb 2012 0.500 Feb 2013 -   0.500 0.000 1.000  
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BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 13.889 1.505 1.498 -   1.498

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 65.871 14.642 19.492 -   19.492

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2315: Training Devices/Simulators

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2315
CACCTUS Program Support 1 2011 4 2017
CACCTUS - SW Dev Release 2 2011 2 2017
DVTE - SW Releases 2 2012 2 2017
Training Support/DVTE S/W Dev Contract 2 2013 2 2013
MILES Continuous Technology Refresh 1 2012 4 2017
MTWS - S/W Dev Contract 4 2011 4 2017
MTWS - S/W Dev Support 4 2011 4 2017
MTWS - Hardware Refresh 4 2013 4 2013
Training Support/MTWS S/W Dev Contract FY12 2 2012 2 2012
Training Support/MTWS S/W Dev Contract FY14-FY17 2 2014 2 2017
RM/T MC-ITS Development 1 2012 4 2017
SAVT Government Engineering Lab Labor 2 2012 4 2014
SITE - Material Solution Analysis 1 2012 4 2017



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 60 of 97 R-1 Line #194

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2503: Initial Issue 12.840 6.888 8.244 -   8.244 9.205 7.914 7.959 8.202 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Family of Combat Equipment Support and Services provides research, development, test and evaluation on low cost items with emphasis on non-developmental/
commercially available items.  Much of the RDT&E is conducted in coordination/concert with other services and joint organizations, and in consideration of RDT&E
efforts being pursued by the other Services.  Items approved for procurement will transition into Procurement Marine Corps and the Operation and Maintenance Marine
Corps lines for Individual Combat Equipment, Medical Equipment and Shelters.  The focus is to provide state of the art combat equipment (e.g. lightweight helmet,
sleeping bags, load bearing systems, etc.), medical equipment (e.g. Authorized Medical Allowance (AMAL)/Authorized Dental Allowance (ADAL), Enroute Care, Mobile
Medical Monitors, etc.), and Family of Shelters (soft wall, different frames and fabrics, etc.).  The benefits will be reduced logistics, less weight, improved combat
effectiveness, better echelon I and II care for Marines, improved individual and unit protection, tactical mobility, etc.  The employment of state-of-the-art equipment will
ensure Marines are equipped with the best items that technology can offer.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: *Family of Ballistic Protection Systems
Articles:

FY 2011 Accomplishments:
Explored and implemented new commercial technologies to be inserted into body armor to reduce weight,
increase survivability, lethality and mobility.  Both torso and head/neck ballistic studies will be conducted to
assess blunt trauma/shock forces on the body and how ballistic materials/designs can afford the most protection
while reducing weight.  Modeling and simulation initiatives will be used to baseline current equipment and enable
configuration/compatibility management of new equipment.

6.507
0

-   -   -   -  

Title: *Clothing and Flame Resistant Organizational Gear
Articles:

FY 2011 Accomplishments:
Implemented improved design, prototype, user surveys, textile and physical properties testing into the full range
of clothing design in response to new uniform initiatives.
FY 2012 Plans:
Flame Resistant Organizational Gear (FROG) will research and take advantage of advanced technology in fabric
and design in conjunction with focus groups and lessons learned from OIF and OEF to improve the present

1.055
0

0.727
0

0.772
0

-   0.772
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

configuration and will perform fabric lab testing and field user evaluation to down select items that will be used
to achieve final designs. Funds will also be used on any new uniform initiatives from the Marine Corps Uniform
Board (MCUB) or CMC.
FY 2013 Base Plans:
Continue efforts to utilize technological advances in fabric and design in conjunction with focus groups and
lessons learned from OIF and OEF to improve the present configuration.  Finalize fabric lab testing and choose a
vendor to achieve final designs. Provide funds for a new MCUB and CMC uniform requirement.
Title: *Family of Mountain Cold Weather Clothing & Equipment (FMCWCE)

Articles:
FY 2011 Accomplishments:
Implemented and provided Family of Mountain Cold Weather Clothing and Equipment (MCWCE) capability
set of clothing and equipment to facilitate Marine Air-Ground Task Force (MAGTF) operations in mountainous
and cold weather environments.  Demonstrated progress to reduce the individual load (weight/volume) of the
Extreme Cold Weather Bag.  Mobility, survivability and sustainability requirements for the Command Element
(CE), Combat Service Support Element (CSSE), and the Air Combat Element (ACE) has also been met.  This
program has substantially improved current inventory items and has added new capabilities such as steep
earth and alpine ice equipment for which we train Marines yet have no assets to perform these missions within
the operating forces.  Rapid technological advances in the outdoor commercial market make it possible to
continuously update the capability provided by FMCWCE.
FY 2012 Plans:
Family of Mountain Cold Weather Clothing and Equipment (MCWCE) will provide a capability set of clothing and
equipment to facilitate Marine Air-Ground Task Force (MAGTF) operations in mountainous and cold weather
environments.  The intent is to reduce the individual load (weight/volume) of the Ground Combat Element (GCE),
particularly dismounted infantry while maintaining or improving system performance.  Mobility, survivability and
sustainability requirements for the Command Element (CE), Combat Service Support Element (CSSE), and the
Air Combat Element (ACE) will also be met.  This program will substantially improve current inventory items
and add new capabilities such as steep earth and alpine ice equipment for which we train Marines yet have
no assets to perform these missions within the operating forces.  Rapid technological advances in the outdoor
commercial market make it possible to continuously update the capability provided by FMCWCE.
FY 2013 Base Plans:

1.006
0

1.240
0

1.264
0

-   1.264
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Complete product improvements through research of advanced technology necessary to continue FMCWCE
capabilities.  Continue to improve the capability set of clothing and equipment to facilitate Marine Air-Ground
Task Force (MAGTF) operations in mountainous and cold weather environments.  Continue to improve current
inventory items and implement new capabilities such as casualty evacuation and equipment sleds.  Implement
rapid technological advances in the outdoor commercial market make it necessary to continuously updates.
Title: *Family of Improved Load Bearing Equipment

Articles:
FY 2011 Accomplishments:
Implemented and supported the Marine Corps requirements for a replacement load bearing system, USMC
Pack, Chest Rigs and individual water purifier for system improvements throughout the life-cycle of the
equipment.
FY 2012 Plans:
This program will support the Marine Corps requirements for a replacement load bearing system, Corpsman
Assault Pack  and individual water purifier and will support continual system improvement throughout the life-
cycle of the equipment.
FY 2013 Base Plans:
This program will support the Marine Corps new requirement for load carriage equipment (Pouch Suite) in
MarPat.  On-going support of individual water purification and load bearing systems throughout the life-cycle of
the equipment.

0.460
0

0.328
0

0.335
0

-   0.335
0

Title: *Family of Individual Warfighter Equipment (formerly Combat Support Equipment)
Articles:

FY 2011 Accomplishments:
Implemented an E-Tool replacement capability.  Researched and initiated MBK Ladder initiatives to continue unit
operational improvements.
FY 2012 Plans:
Individual Warfighter Equipment will improve the unit operational capabilities for the field tarp and poncho
initiatives.
FY 2013 Base Plans:

0.056
0

0.138
0

0.141
0

-   0.141
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Individual Warfighter Equipment will continue to improve the unit operational capabilities by enhancing the
folding mat, poncho liner, helmet mounted light.
Title: *Family of Field Medical Equipment

Articles:
FY 2011 Accomplishments:
Continued development of Vaccine and Reagent Refrigeration System (VARRS) to replace all refrigeration
except the HEMACOOL blood refrigerator in the AMAL inventory. The VARRS is rugged, well insulated, and will
operate on battery power.  The rugged design will improve survivability over the current refrigeration systems in
austere environments.  Developed Commercial-off-the-shelf/Non-developmental (COTS/NDI) medical equipment
items to evaluate their functionality to improve the quality of warfighter's healthcare.  Tested Commercial-off-
the-shelf/Non-developmental (COTS/NDI) medical equipment items for the Enroute Care System to evaluate
functionality for patient transportation post resuscitative surgery in forward echelons and for the replacement of
the obsolete Narkomed ruggedized anesthesia machine.   Tested other medical equipment items to evaluate
their functionality improving the quality of warfighter healthcare and to reduce the logistics footprint of USMC
medical equipment.  Planned testing and initiation of technology insertion into AMAL/ADALs.
FY 2012 Plans:
Continue testing of Commercial-off-the-shelf/Non-developmental (COTS/NDI) medical equipment items for the
Enroute Care System to evaluate functionality for patient transportation post resuscitative surgery in forward
echelons and for the replacement of the obsolete Narkomed ruggedized anesthesia machine.   Testing of
other medical equipment items to evaluate their functionality improving the quality of warfighter healthcare and
to reduce the logistics footprint of USMC medical equipment.  Planned completion of testing and initiation of
technology insertion. Testing of mobile and ruggedized field X-ray units to replace current digital radiological
units that have exceeded life expectancy.
FY 2013 Base Plans:
Continue to test Commercial-Off-The-Shelf/Non-developmental (COTS/NOI) medical equipment items for
the Enroute Care System, Forward Resuscitative Surgical System, and X-ray equipment to determine future
viability in an operational environment.  Test other medical equipment items to evaluate their functionality and
ability to improve the quality of healthcare provided to the warfighter and reduce the logistics footprint of USMC
medical equipment.  Plan to complete testing and initiation of technology insertion.  Test mobile and ruggedized
field X-ray units to replace current digital radiological units that have exceeded life expectancy.  Research

3.286
0

3.761
0

4.507
0

-   4.507
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

and Development Studies on the application of Freeze Dried Pooled Plasma within the USMC Health Service
Support organization.
Title: *Family of Shelters and Shelter Equipment (FSSE)

Articles:
FY 2011 Accomplishments:
Command and Control Systems have out grown the current Modular Command Post Shelter in size and
performance.  Changing operational doctrine, logistic support systems and advances in technology require
development of an advanced lightweight rapid deploying tactical shelter with a minimum of 420 sq. ft.  Designed
and engineered a soft wall shelter to increase capability, reduce weight, cost and cube.  Explored and tested
new technologies in coordination with the U.S. Army for insertion into the shelter.
FY 2012 Plans:
The FY12 FSSE program will continue the exploration and testing of new technologies in coordination with the
U.S. Army for insertion into the shelter.
FY 2013 Base Plans:
The Family of Shelters and Shelter Equipment (FSSE) provides various expeditionary shelters (Rigid & Soft
Wall), heating and lighting systems for individual Marines, Personnel Quarters, Command Post, Electronics
Maintenance Shelters, Combat Operations Centers, and Forward Operating Bases that directly support Marines
in all combat environments. In FY13 the FSSE program will continue to research the capitalization of Energy
Efficient technologies, reducing the logistical footprint that will provide lighter weight, modular shelter systems
and ancillary equipment for all Marine Corps missions.

0.134
0

0.077
0

0.826
0

-   0.826
0

Title: *Family of Combat Field Feeding
Articles:

FY 2011 Accomplishments:
Completed research and development for an improved combat field feeding system for heating individual rations.
Tested individual ration heater concepts and equipment.  Researched and completed analysis to reduce the
hazardous components within the Enhanced Tray Ration Heating System (ETRHS) Sink. Completed research
and analysis of the improved Expeditionary Field Kitchen (EFK) Light set.
FY 2012 Plans:

0.336
0

0.617
0

0.399
0

-   0.399
0



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 65 of 97 R-1 Line #194

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue research to improvements on current technology for heating individual rations will be explored to test
individual ration heater concepts and equipment.  Initiate research of current Tray Ration Heater System to
reduce the footprint size.
FY 2013 Base Plans:
Continue to research and test multiple solutions to reduce the foot print size for the Tray Ration Heater System.
Research and initiate analysis for improving current sanitation systems.

Accomplishments/Planned Programs Subtotals 12.840 6.888 8.244 -   8.244

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/652200: Field Medical
Equipment

4.805 32.386 15.317 0.000 15.317 19.823 20.272 9.380 11.464 0.000 156.811

• PMC/661300: Combat Field
Feeding System

4.424 5.026 8.365 0.000 8.365 5.221 2.861 2.883 2.944 0.000 57.831

• PMC/652201: Family of Shelters
& Shelter Equipment

0.000 0.000 31.502 0.000 31.502 16.306 3.875 3.555 3.375 0.000 58.613

D. Acquisition Strategy
Family of Ballistic Protection Systems, Family of Mountain Cold Weather Clothing and Equipment, Family of Improved Load Bearing Equipment, Family of Individual
Warfighter Equipment, Clothing and Flame Resistant Organizational Gear, and Combat Field Feeding Systems items utilize various acquisition strategies.  These
programs leverage heavily on current developments and technology in commercial industry.  As a result, the government's R&D phase is relatively short.  Contracting is
performed by either Marine Corps Systems Command Contracting Directorate, the Naval Research Laboratory or the U.S. Army Natick Soldier Research, Development
and Engineering Center via Indefinite Delivery/Indefinite Quantity (ID/IQ) contracts.  ID/IQ contracts are used to decrease the government risk, allow maximum contract
flexibility and capitalize on the savings realized by utilizing Economic Order Quantities.
Shelters:  The Shelter acquisition strategy is to modify Non-Developmental Items (NDI) to further meet the requirements of the Marine Corps, to support development of
multi-service items through inter-service agreements and to adopt Commercial-Off-the-Shelf (COTS) items.
Family of Field Medical Equipment:  These programs leverage heavily on current development and technology in the commercial medical industry.  The field medical
acquisition strategy is to modify Non-Developmental Items (NDI) and adopt Commercial-Off-the-Shelf (COTS) items.

E. Performance Metrics
N/A



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 66 of 97 R-1 Line #194

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Family of Ballistic Protection
Systems MIPR USA NSRDEC:Natick,

MA 7.168 -   -   -   -   Continuing Continuing Continuing

Family of Ballistic Protection
Systems WR NRL:Washington, DC 16.093 -   -   -   -   Continuing Continuing Continuing

Family of Ballistic Protection
Systems WR ONR:Arlington, VA 0.346 -   -   -   -   Continuing Continuing Continuing

Improved Load Bearing
Equipment MIPR USA NSRDEC:Natick,

MA 2.726 0.328 Jan 2012 0.335 Jan 2013 -   0.335 Continuing Continuing Continuing

Family of Mountain Cold
Weather MIPR USA NSRDEC:Natick,

MA 4.082 0.310 Jan 2012 0.143 Jan 2013 -   0.143 Continuing Continuing Continuing

Combat Field Feeding
Systems MIPR USA NSRDEC:Natick,

MA 1.727 0.401 Jan 2012 0.323 Jan 2013 -   0.323 Continuing Continuing Continuing

Individual Warfighter
Equipment MIPR USA NSRDEC:Natick,

MA 0.145 0.064 Mar 2012 0.114 Jan 2013 -   0.114 Continuing Continuing Continuing

Clothing & FR Organizational
Gear MIPR USA NSRDEC:Natick,

MA 2.794 0.494 Dec 2011 0.524 Jan 2013 -   0.524 Continuing Continuing Continuing

Family of Field Medical MIPR USAMRMC:Ft.  Detrick,
MD 0.211 -   -   -   -   0.000 0.211  

Family of Field Medical MIPR USAMRMC:Ft. Detrick,
MD 0.316 -   -   -   -   0.000 0.316  

Family of Field Medical WR NMRC:Silver Spring,
MD 1.042 1.795 Jan 2012 -   -   -   0.000 2.837  

Family of Field Medical MIPR AFMESA:Ft. Detrick,
MD 3.148 1.356 Feb 2012 0.741 Feb 2013 -   0.741 0.000 5.245  

Subtotal 39.798 4.748 2.180 -   2.180

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Family of Field Medical WR NHRC:San Diego, CA 0.736 0.360 Dec 2011 -   -   -   0.000 1.096  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.736 0.360 -   -   -   0.000 1.096

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Family of Individual Warfighter
Equipment MIPR USA NSRDEC:Natick,

MA -   -   0.015 Jan 2013 -   0.015 0.000 0.015  

Family of Individual Warfighter
Equipment C/FP MCSC:Quantico, VA -   -   0.012 Jan 2013 -   0.012 0.000 0.012  

Family of Combat Field
Feeding MIPR USA NSRDEC:Natick,

MA -   -   0.076 Jan 2013 -   0.076 0.000 0.076  

Family of Shelter and Shelter
Equipment MIPR ATC:Aberdeen Proving

Ground -   -   0.014 Feb 2013 -   0.014 0.000 0.014  

Family of Field Medical MIPR USAMRMC:Ft. Detrick,
MD 0.135 -   -   -   -   0.000 0.135  

Family of Field Medical MIPR USAMRAA:Ft. Detrick,
MD 1.140 -   -   -   -   0.000 1.140  

Family of Shelters & Shelter
Equipment MIPR USA NSRDEC:Natick,

MA 0.281 0.077 Dec 2011 0.812 Jan 2013 -   0.812 0.000 1.170  

Family of Ballistic Protection
Systems MIPR USA NSRDEC:Natick,

MA 7.201 -   -   -   -   Continuing Continuing Continuing

Family of Ballistic Protection
Systems SS/CPFF MCSC:Quantico VA 2.859 -   -   -   -   Continuing Continuing Continuing

Family of Mountain Cold
Weather MIPR USA NSRDEC:Natick,

MA 2.949 0.425 Dec 2011 0.675 Jan 2013 -   0.675 Continuing Continuing Continuing

Family of Mountain Cold
Weather C/FP MCSC:Quantico, VA 0.070 -   -   -   -   Continuing Continuing Continuing

Family of Field Medical WR NAMRUSA:San
Antonio, TX -   0.060 Jan 2012 -   -   -   0.000 0.060  

Family of Field Medical WR NHRC:San Diego, CA -   0.053 Dec 2011 -   -   -   0.000 0.053  
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2503: Initial Issue

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Family of Field Medical MIPR AFMESA:Ft. Detrick,
MD -   0.137 Dec 2011 3.766 Feb 2013 -   3.766 0.000 3.903  

Subtotal 14.635 0.752 5.370 -   5.370

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Family of Field Medical Various MCSC:Quantico, VA 0.060 -   -   -   -   0.000 0.060  
Family of Mountain Cold
Weather MIPR USA NSRDEC:Natick,

MA 2.042 0.505 Dec 2011 0.446 Jan 2013 -   0.446 Continuing Continuing Continuing

Family of Individual Warfighter
Equpment C/FP MCSC:Quantico, VA 0.302 0.074 Jan 2012 -   -   -   0.000 0.376  

Combat Field Feeding
Systems C/FP MCSC:Quantico, VA 0.498 0.216 Dec 2011 -   -   -   Continuing Continuing Continuing

Clothing & FR Organizational
Gear MIPR USA NSRDEC:Natick,

MA 1.143 0.233 Dec 2011 0.248 Dec 2012 -   0.248 Continuing Continuing Continuing

Subtotal 4.045 1.028 0.694 -   0.694

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 59.214 6.888 8.244 -   8.244

Remarks
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2513: Body Armor

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2513: Body Armor -   5.332 3.692 -   3.692 5.608 4.841 4.919 5.037 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
This project was previously in Project C2503 Initial Issue under Family of Ballistic Protection.

A. Mission Description and Budget Item Justification
Body Armor Development (BAD) provides the most technologically advanced ballistics protection at the lightest weight in the world today. With current combat
operations, these items have generated considerable Congressional and public interest since these items are considered life-saving equipment. When evaluated in
total, BAD programs provide the critical systems that save lives, reduce the severity of combat injuries, and increase combat effectiveness by keeping more Marines
in the fight. A key component of all of the BAD programs is that as new threats emerge on the battlefield, BAD equipment must constantly adapt to meet these new
threats. BAD programs are truly a force multiplier on the battlefield of today and tomorrow. It includes Modular Tactical Vest (MTV), Enhanced Small Arms Protective
Inserts (ESAPI), Helmet, and Eye Protection.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Body Armor Development
Articles:

FY 2012 Plans:
Explore new commercial technologies to be inserted into body armor to reduce weight, increase survivability,
lethality and mobility.  Conduct both torso and head/neck ballistic studies to assess blunt trauma/shock forces
on the body and how ballistic materials/designs can afford the most protection while reducing weight (Plate
Carriers, Next Generation Vests).  Modeling and simulation initiatives will baseline current equipment and enable
configuration/compatibility management of new equipment.
FY 2013 Base Plans:
Continue to explore new commercial technologies to be inserted into body armor to reduce weight, increase
survivability, lethality and mobility.  Conduct both torso and head/neck ballistic studies to assess blunt
trauma/shock forces on the body and how ballistic materials/designs can afford the most protection while
reducing weight.  Modeling and simulation initiatives will baseline current equipment and enable configuration/
compatibility management of new equipment (Next Generation Tactical Vest, FSBE Product Enhancements).

-   5.332
0

3.692
0

-   3.692
0

Accomplishments/Planned Programs Subtotals -   5.332 3.692 -   3.692
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R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2513: Body Armor

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Marine Corps Body Armor Research, Development, Testing & Evaluation activities include seeking new developments in ballistic technology that feature reductions in
weight, improvements in ballistic performance, enhanced operational effectiveness through improved product designs and the application of new material technologies
to reduce total ownership costs by improving the expected service life of fielded systems. In order to accomplish these goals PM-Infantry Combat Equipment
(ICE) uses a broad array of government and contractor performers to achieve the desired end state.  This includes efforts being conducted in conjunction with
partnered government performers, research and development contracts and partnership intermediaries where applicable.  The Marine Corps also seeks to leverage
advancements in industry capabilities to rapidly field nondevelopmental and commercially available off the shelf armor solutions after confirming performance through
characterizing ballistic performance and expected subjective user acceptance as measured during user evaluations.

E. Performance Metrics
N/A
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2513: Body Armor

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Family of Ballistic Protection
System MIPR USA NSRDEC:Natick,

MA 6.333 0.835 Jan 2012 0.900 Jan 2013 -   0.900 0.000 8.068  

Family of Ballistic Protection WR NRL:Washington DC 13.205 2.924 Jan 2012 1.312 Jan 2013 -   1.312 0.000 17.441  
Family of Ballistic Protection WR NCTRF:Natick MA 0.246 0.100 Jan 2012 0.105 Jan 2013 -   0.105 0.000 0.451  

Subtotal 19.784 3.859 2.317 -   2.317 0.000 25.960

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Family of Ballistic Protection MIPR USA NSRDEC:Natick,
MA 6.243 0.958 Nov 2011 0.875 Nov 2012 -   0.875 0.000 8.076  

Family of Ballistic Protection SS/CPFF MCSC:Quantico, VA 2.344 0.515 Dec 2011 0.500 Dec 2012 -   0.500 0.000 3.359  
Subtotal 8.587 1.473 1.375 -   1.375 0.000 11.435

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 28.371 5.332 3.692 -   3.692 0.000 37.395

Remarks
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2928: Exp Indirect Fire Gen Supt Wpn Sys

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2928: Exp Indirect Fire Gen Supt
Wpn Sys

1.523 1.946 2.353 -   2.353 2.405 2.448 2.488 2.548 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
High Mobility Artillery Rocket Systems (HIMARS) is a C-130 transportable, wheeled, indirect fire, rocket/missile system capable of firing all rockets and missiles in
the current and future Multiple Launch Rocket System (MLRS) Family of Munitions (MFOM).  The system includes one launcher, two Re-Supply Systems, and the
MFOM.  HIMARS will provide the Fleet Marine Force with 24 hour ground-based, responsive General Support/General Support Reinforcing (GS/GSR) indirect fires
which accurately engage targets at long range (60+km) with high volumes of lethal fire under all weather conditions throughout all phases of combat operations ashore
to include irregular warfare and distributed operations.  HIMARS is a significant improvement over currently fielded ground fire support systems.  During a 24 hour
period, the system will be expected to conduct multiple moves and multiple fire missions.  Guided Multiple Launch Rocket System (GMLRS) is the primary munition for
units fielded with the HIMARS and MLRS rocket and missle platforms.  GMLRS provides close, medium, and long range precision and area fires to destroy, suppress,
and shape threat forces and protect friendly forces against cannon, mortar, rocket and missle artillery, light material and armor, personnel, command and control, and
air defense surface targets.  GMLRS integrates guided and control packages and an improved rocket motor achieving greater range and precision accuracy, requiring
fewer rockets to defeat targets, thereby reducing the logistics burden.  The two fielded variance are GMLRS with Dual Purpose Improved Conventional Munitions
(DPICM/Increment 1) and GMLRS Unitary (U/Increment 2), a 200 pound class high explosive warhead.  The GMLRS U is the only variant currently in production,
integrating a multi-mode fuse and high explosive warhead making it an all weather, low collateral damage, precision strike rocket.  GMLRS U expands the MLRS
target set into urban and complex environments by adding point, proximity, and delay fusing modes.  GMLRS U are being fired in support of Overseas Contingency
Operations (OCO), and has demonstrated high effectiveness and low collateral damage while supporting Marines in combat.  A third variant of GMLRS, the alternative
warhead (AW/Increment 3) is being developed to replace DPICM and meet the requirements outlined in a 25 June 2008 cluster munitions policy, which requires all
cluster munitions by 2019 to produce less than 1% Unexploded Ordinance (UXO) on the battlefield. HIMARS will satisfy the Marine Corps requirement for an indirect
fire system that is responsive, maneuverable, and is capable of engaging targets at long range.  The Reduced Range Practice Rocket (RRPR) includes training devices
for tactical training, classroom training and handling exercises.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: HIMARS Systems Engineering
Articles:

Description: Primary and ancillary hardware development and systems engineering support, includes
Navy, Marine Corps, Army and contractor development efforts.  The U.S. Army Program Office continues to
provide system updates to accommodate emerging requirements such as armor upgrades and enhanced

1.173
0

1.786
0

1.260
0

-   1.260
0
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R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
2928: Exp Indirect Fire Gen Supt Wpn Sys

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

communications. This element provides engineering support to meet the unique requirements of the Marine
Corps and for the integration of the changes into the all Marine Corps inventory.

FY 2011 Accomplishments:
Develop improved Guided Multiple Launch Rocket System (GMLRS) Ignition safety devices and conduct
development on improved fire control systems.
FY 2012 Plans:
Conduct development on improved fire control systems and to provide engineering support to the Army activity
program office to develop alternate warheads.
FY 2013 Base Plans:
Conduct development on improved fire control systems and to provide engineering support to the Army activity
program office to develop alternate warheads.
Title: HIMARS Testing

Articles:
Description: Support Test and Evaluation Program with Army.  Support Test and Evaluation Program for
Marine Corps Principle End Items. The U.S. Army Program Office continues to provide improvements such as
the alternate warheads. This funding includes support and oversight to ensure testing supports Marine Corps
requirements.

FY 2011 Accomplishments:
Support Test and Evaluation Program with Army.  Support Test and Evaluation Program for Marine Corps
Principle End Items. The U.S. Army Program Office continues to provide improvements such as the alternate
warheads. This funding includes support and oversight to ensure testing supports Marine Corps requirements.
FY 2013 Base Plans:
Support Test and Evaluation Program with Army.  Support Test and Evaluation Program for Marine Corps
Principle End Items. The U.S. Army Program Office continues to provide improvements such as the alternate
warheads. This funding includes support and oversight to ensure testing supports Marine Corps requirements.

0.205
0

-   0.914
0

-   0.914
0

Title: HIMARS Program Support
Articles:

0.145
0

0.160
0

0.179
0

-   0.179
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: Program Management at Quantico, Marine Corps Liaison Office at Army Program, USMC
Test Unit at Ft Sill, and contractor support. HIMARS is a joint program run from the Army Program Office at
Huntsville, AL. Marine Corps provides onsite liaison with the Army at Huntsville to support joint acquisition and
program planning.

FY 2011 Accomplishments:
Program Management at Quantico, Marine Corps Liaison Office at Army Program, USMC Test Unit at Ft Sill,
and contractor support. HIMARS is a joint program run from the Army Program Office at Huntsville, AL. Marine
Corps provides onsite liaison with the Army at Huntsville to support joint acquisition and program planning.
FY 2012 Plans:
Program Management at Quantico, Marine Corps Liaison Office at Army Program, USMC Test Unit at Ft Sill,
and contractor support. HIMARS is a joint program run from the Army Program Office at Huntsville, AL. Marine
Corps provides onsite liaison with the Army at Huntsville to support joint acquisition and program planning.
FY 2013 Base Plans:
Program Management at Quantico, Marine Corps Liaison Office at Army Program, USMC Test Unit at Ft Sill,
and contractor support. HIMARS is a joint program run from the Army Program Office at Huntsville, AL. Marine
Corps provides onsite liaison with the Army at Huntsville to support joint acquisition and program planning.

Accomplishments/Planned Programs Subtotals 1.523 1.946 2.353 -   2.353

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/BLI 221200: High Mobility
Artillery Rocket System (HIMARS)

165.301 25.183 156.859 0.000 156.859 50.123 90.636 50.691 50.247 Continuing Continuing

D. Acquisition Strategy
USMC HIMARS is procuring the Army rocket launcher, the current/future Multiple Launch Rocket System Family of Munitions (MFOM) and developing an Medium
Tactical Vehicle Replacement (MTVR) based Resupply System (truck(s) with associated trailer(s)).  The Marine Corps launcher and ammo requirements closely match
U.S. Army requirements.   The US Army HIMARS program received increased funding and is now an Acquisition Category ACAT IC level program.  Marine Corps
Resupply System requirements are unique.  Accordingly, the Marine Corps is an integrator and must ensure the required warfighting capability is fielded to the Marine
Corps operating forces.  The USMC has aligned funds to reflect an emphasis on not only hardware development, but also the integration of these principle end items
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while providing associated evaluation and oversight, and the development of associated rocket munitions in conjuction with the Army.  Additionally, the Marine Corps
program is establishing the training and support methodologies that will result in associated skill sets required within the Marine Corps.  The Marine Corps strategy is
incorporating acquisition and capability upgrades to both the systems and rocket munitions.  These improvements parallel the US Army's acquisition strategy.

E. Performance Metrics
Milestone Reviews
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering MIPR Redstone
Arsenal:Redstone, AL 4.017 1.786 Feb 2012 1.260 Mar 2013 -   1.260 0.000 7.063  

Subtotal 4.017 1.786 1.260 -   1.260 0.000 7.063

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval MIPR Redstone Test
Ctr:Redstone, AL 1.922 -   0.913 Mar 2013 -   0.913 0.000 2.835  

Subtotal 1.922 -   0.913 -   0.913 0.000 2.835

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Mngmnt C/FFP MCSC:Quantico, VA 5.400 0.160 Jan 2012 0.180 Jun 2013 -   0.180 0.000 5.740  
Subtotal 5.400 0.160 0.180 -   0.180 0.000 5.740

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 11.339 1.946 2.353 -   2.353 0.000 15.638

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2928
GMLRS: GMLRS Alternative Warhead Milestone B: GMLRS Alternative Warhead
Milestone B 1 2011 1 2011

GMLRS: GMLRS Alternative Warhead Milestone C: GMLRS Alternative Warhead
Milestone C 1 2014 1 2014

GMLRS: GMLRS Alternative Warhead Operational Test: GMLRS Alternative Warhead
Operational Test 2 2015 2 2015

GMLRS: GMLRS Alternative Warhead Full Rate Production: GMLRS Alternative
Warhead Full Rate Production 3 2015 3 2015



UNCLASSIFIED

PE 0206623M: MC Ground Cmbt Spt Arms Sys UNCLASSIFIED
Navy Page 79 of 97 R-1 Line #194

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
3098: Fire Support System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3098: Fire Support System 13.965 27.219 17.785 -   17.785 26.612 12.681 9.021 6.619 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops joint and Marine Corps unique improvements to artillery fire support technology that supports the artillery triad of fires and fire support equipment.
These initiatives include but are not limited to the following: the Expeditionary Fire Support System (EFSS), munitions development & testing (to include rocket
munitions), as well as testing and development of the Family of Artillery Munitions (FAM), Common Laser Ranger Finder (CLRF) integrated capability, and the Modeled
Meteorological Information Manager (MMIM).  The Expeditionary Fire Support System is an all-weather, ground based indirect fire system designed to support
the vertical assault element of the Ship-To-Objective Maneuver (STOM) force.  The EFSS is defined as a Launcher, Mobility Platform (prime mover), Ammunition,
Ammunition Supply Vehicle, and Technical Fire Direction and Control equipment necessary for orienting weapons to an azimuth of fire.  EFSS supports irregular
warfare and distributed operations.  The Common Laser Range Finder (CLRF) is a lightweight, eye-safe target laser rangefinder capable of being carried and employed
by a single Marine.  CLRF Integrated Capability (CLRF IC) is a replacement to the existing CLRF Suite of Equipment.  CLRF IC provides the observer the ability to
perform target detection, recognition, identification, and location determination in a suite of systems.  The Modeled Meteorological Information Manager (MMIM) will be
the primary artillery meteorological capability at the artillery battalion and regiment providing the ability to create, receive, manage, and transmit near real time gridded
meteorological information supporting artillery and target acquisition systems significantly enhancing the accuracy of meteorological information.  The Fire Support
Mod Line provides technical refresh, development of target acquisition, and artillery survey and meteorological systems.  Funding is used to ensure Clinger Cohen Act
(CCA) and Information Assurance (IA) requirements are met, execution of product improvements/modifications, and upgrades to system hardware and software for the
Ground Counter Fire Sensor (GCFS), Marine Artillery Survey Set (MASS), Meteorological Station Group (MSG), Global Positioning System Survey (GPS-S) and the
Improved Position Azimuth Determining System (IPADS), Lightweight Target Designator (LTD) and the Common Laser Ranger Finder (CLRF) as well as for upgrades,
engineering change proposals, and modifications for guided munitions and fire control systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Common Laser Range Finder (CLRF)
Articles:

Description: The Common Laser Range Finder (CLRF) is a lightweight, eye-safe target laser rangefinder
capable of being carried and employed by a single Marine.  CLRF Integrated Capability (CLRF IC) is a
replacement to the existing CLRF Suite of Equipment.  CLRF IC provides the observer the ability to perform
target detection, recognition, identification, and location determination in a suite of systems.

FY 2011 Accomplishments:

1.713
0

11.610
0

0.920
0

-   0.920
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Developed capabilities identified in the Advanced Eye safe Rangefinder Observation System (AEROS)
Operational Requirements Document (ORD). This change established the requirement for a CLRF that
integrates the capabilities of a suite of five components into one handheld device (CLRF IC).
FY 2012 Plans:
CLRF-IC development efforts continue in the Technology Development Phase focusing on weight reduction and
integration of a precise, non-magnetic azimuth sensing capability.
FY 2013 Base Plans:
CLRF IC development efforts continue in the Technology Development Phase focusing on weight reduction and
integration of a precise, non-magnetic azimuth sensing capability.
Title: Modeled Meteorological Information Manager (MMIM)

Articles:
Description: The Modeled Meteorological Information Manager (MMIM) will be the primary artillery
meteorological capability at the artillery battalion and regiment providing the ability to create, receive, manage,
and transmit near real time gridded meteorological information supporting artillery and target acquisition systems
significantly enhancing the accuracy of meteorological information.  MMIM will save over $1.3 million in annual
operations, maintenance and fuel costs by eliminating the requirement for 42 M1152 High Mobility Multi-purpose
Wheeled Vehicles, 21 M101A3 Trailers and 21 OV-103 Generator Groups associated with the current legacy
capability.

FY 2011 Accomplishments:
In FY11 MMIM obtained a MS B decision and conducted Functional Integration Testing (FIT).
FY 2012 Plans:
MMIM will complete the Engineering Manufacturing Development phase, obtain a MS C decision, undergo
a Field User Evaluation (FUE) and begin fielding. MMIM removes the requirement to employ balloon borne
radiosondes eliminating the logistical requirements associated with the current capability.  In addition to
significant savings in operation and maintenance expenses, MMIM enhances capability by providing real time
information and autonomy required to support current combat operations and future operational concepts
consistent with the Marine Corps.
FY 2013 Base Plans:

0.950
0

0.486
0

0.249
0

-   0.249
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

MMIM will integrate existing MET sensors with the Air Force Weather Agency (AFWA) data.
Title: Expeditionary Fire Support Systems (EFSS)

Articles:
Description: EFSS is an all-weather, ground based indirect fire system designed to support the vertical assault
element of the Ship-To-Objective Maneuver (STOM) force.  EFSS is defined as a Launcher, Mobility Platform
(prime mover), Ammunition, ammunition Supply Vehicle, and Technical Fire Direction and control equipment
necessary for orienting weapons to an azimuth of fire.  EFSS supports irregular warfare and distributed
operations.

FY 2011 Accomplishments:
In FY11 the program provided EFSS weapon system upgrades, specifically digitization (there is currently a
communications gap to the system) to support the guided rounds.  Also provided were extended range guided
ammunition development, and it also developed and produced hardware for the guided rounds and had the
various field activities test the hardware.  Integration to ballistics and firing tables (software development) and
qualification of energetics were also performed.
FY 2012 Plans:
EFSS weapon system upgrades, specifically digitization (there is currently a communications gap to the system)
to support the guided rounds. Extended range guided ammunition development. Develop and produce hardware
for the guided rounds and have the various field activities test the hardware. Integration to ballistics and firing
tables (software development) and qualification of energetics.
FY 2013 Base Plans:
EFSS weapon system upgrades, specifically digitization (there is currently a communications gap to the system)
to support the guided rounds. Extended range guided ammunition development. Develop and test hardware for
the guided rounds and have the various field activities test the hardware. Integration to ballistics and firing tables
(software development) and qualification of energetics.

7.852
0

12.181
0

7.027
0

-   7.027
0

Title: Fire Support Mods (FSM)
Articles:

Description: Funding is used for upgrades, engineering change proposals (ECP) and modifications to system
hardware and software for the Ground Counter Fire Sensor (GCFS), Marine Artillery Survey Set (MASS),
Meteorological Station Group (MSG), Global Positioning System Survey (GPS-S), the Improved Position

1.807
0

1.518
0

1.950
0

-   1.950
0
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FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Azimuth Determining System (IPADS) and the Joint Terminal Attack Controller-Laser Target Designator (JTAC-
LTD) as well as technical refresh for target acquisition, and artillery survey and meteorological systems.  Funding
is also used for upgrades, ECP and modifications for guided munitions and fire control systems which falls within
Fire Support Systems for the Marine Corps.

FY 2011 Accomplishments:
Funding was used to develop and mature precise azimuth sensing technology and research MET sensor
integration, event classification and digital communications for GCFS.
FY 2012 Plans:
Funding will be used to develop, build, test, and deliver GCFS Command Post Computer software to run on Intel
hardware platform and communicate digitally with AFATDS.
FY 2013 Base Plans:
Funding will be used for development and testing of event classification for GCFS.
Title: Family of Artillery Munitions (FAM)

Articles:
Description: Funding is used to develop and mature atrillery munitions for the Marine Corps triad of fire.

FY 2011 Accomplishments:
Supported development of Advanced Cannon Artillery (ACAAP) and Excalibur to include Weapons Systems
Explosives Safety Review Board (WSESRB) testing, program support, and travel.  Actively monitored and
provided funding for U.S. Army artillery ammunition development programs in order to leverage and influence
Army developmental efforts.
FY 2012 Plans:
Support development of Advanced Cannon Artillery (ACAAP) and Excalibur to include Weapons Systems
Explosives Safety Review Board (WSESRB) testing, program support, and travel.  Actively monitor and provide
funding for U.S. Army artillery ammunition development programs in order to leverage and influence Army
developmental efforts.
FY 2013 Base Plans:

0.510
0

0.316
0

0.323
0

-   0.323
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

XM112 CATT I/II development at Aberdeen Proving Ground.  Actively monitor and provide funding for U.S. Army
artillery ammunition development programs in order to leverage and influence Army developmental efforts.
Title: Insensitive Munitions

Articles:
Description: All DoD services are required to field munitions that are insensitive munitions (IM) compliant.  IM
compliancy is measured by the performance of munitions to six tests; Fast Cook-Off, Slow Cook-Off, Bullet
Impact, Fragment Impact, Sympathetic Detonation, and Shape Charge Jet.  Services are required to submit
IM Strategic Plans annually delineating how they intend on executing their Service IM effort to maximize IM
improvements to both new development and legacy munitions.  These IM Strategic Plans and Supporting Plan of
Actions and Milestones, with funding trial, are submitted to the JROC, demonstrating each Service's commitment
to the continuing effort to improve IM, for approval.  In order to achieve the system's IM performance, a weapon
system's developer must have new technology to apply to its poorly performing IM system.

FY 2011 Accomplishments:
Two programs are included in the Insensitive Munitions (IM) funding line; Insensitive Munitions and Marine
Ammunition Knowledge Enterprise (MAKE).  The IM development focused on improved packaging materials/
design, venting technology, development/ incorporation of a less sensitive propelling charge and all associated
munitions qualification testing of the incorporated technologies.  The MAKE effort developed an enterprise
knowledge repository designed, evolved and updated to facilitate knowledge dominance.  MAKE provided the
enterprise web based access to data and information to enable the decision making process.
FY 2012 Plans:
Two programs are included in the Insensitive Munitions (IM) funding line; Insensitive Munitions and Marine
Ammunition Knowledge Enterprise (MAKE).  The IM development will focus on improved packaging materials/
design, venting technology, development/ incorporation of a less sensitive propelling charge and all associated
munitions qualification testing of the incorporated technologies.  The MAKE effort develops an enterprise
knowledge repository designed, evolved and updated to facilitate knowledge dominance.  MAKE provides the
enterprise web based access to data and information to enable the decision making process.
FY 2013 Base Plans:
Continued support for all IM Testing as needed.

1.133
0

1.108
0

1.138
0

-   1.138
0

Title: Internally Transportable Vehicle (ITV)
Articles:

-   -   6.178
0

-   6.178
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: Internally Transportable Vehicle (ITV) program fields expeditionary vehicles to ground units to
support various operations. It provides the Marine Air-Ground Task Force (MAGTF) gound combat units with a
vehicle transportable in CH53-E and MV-22 aircraft.  The ITV is an integral part of the Expeditionary Fire Support
System (EFSS).

FY 2013 Base Plans:
Develop a tech data package for Internally Transportable Vehicle (ITV); to mitigate risks in supply and to enable
government to compete requirement and introduce competition in future years.

Accomplishments/Planned Programs Subtotals 13.965 27.219 17.785 -   17.785

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/2064: Expeditionary Fire
Support Systems

9.802 11.961 2.502 0.000 2.502 0.604 10.382 24.385 26.401 0.000 153.712

• PMC/4733: Common Laser
Range Finder (CLRF)

0.000 0.035 3.249 0.000 3.249 8.582 11.337 11.531 11.728 0.000 46.462

• *PMC/4733: Modeled
Meterological Information Manager
(MMIM)

1.329 1.921 1.500 0.000 1.500 0.250 0.250 0.500 0.500 0.000 6.936

• **PMC/4733: Fire Support Mods 7.140 2.549 2.570 0.000 2.570 3.495 3.767 3.881 3.997 0.000 67.036

D. Acquisition Strategy
These programs range from off-the-shelf modifications to developmental items.  Development will typically be conducted at government labs.  Provides WESRB
certification to bring ordnance into the Marine Corps inventory. Fire power enhancement used selected upgrades from Army developmental programs to create
a system that more readily meets Marine Corps requirements.  MMIM will consist almost entirely of component integration and testing followed by a Limited User
Evaluation and fielding.  CLRF-IC is a developmental program utilizing progressive competition. GCFS effort consists of development and testing at a government
facility.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ITV Reverse Engineer TBD TBD:Contract -   -   5.000 Feb 2013 -   5.000 0.000 5.000  

EFSS C/FFP GDOTS:St. Petersburg,
FL 23.190 9.931 May 2012 7.027 Jan 2013 -   7.027 0.000 40.148  

Fire Support Mods TBD TBD:Contract 8.063 1.518 Jan 2012 -   -   -   0.000 9.581  

Fire Support Mods WR NSWC DD:Dahlgren,
VA -   -   1.195 Nov 2012 -   1.195 0.000 1.195  

CLRF TBD TBD:Contract 3.183 11.610 Feb 2012 -   -   -   0.000 14.793  

CLRF WR NSWC DD:Dahlgren,
VA -   -   0.920 Nov 2012 -   0.920 0.000 0.920  

MMIM MIPR FT. Monmouth:Ft.
Monmouth, MJ -   0.300 Nov 2011 -   -   -   0.000 0.300  

MMIM MIPR ARL:White Sands, NM -   0.186 Dec 2011 -   -   -   0.000 0.186  

Insensitive Munitions1 C/FFP GDOTS:St. Petersburg,
FL 1.820 1.108 Jun 2012 -   -   -   0.000 2.928  

Insensitive Munitions TBD Not Specified:Not
Specified -   -   1.138 Jan 2013 -   1.138 0.000 1.138  

Subtotal 36.256 24.653 15.280 -   15.280 0.000 76.189

Remarks
Funds will be used to develop a tech data package based on rapid reverse engineer technique. Prototype development will concurrently be performed to allow for test and validation of
the tech data package.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Need Item Text C/BA Not Specified:Not
Specified -   -   -   -   -   0.000 0.000  

Fam Artillery Munitions WR BAEST:Stafford, VA 1.699 0.316 Jun 2012 -   -   -   0.000 2.015  
Subtotal 1.699 0.316 -   -   -   0.000 2.015
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ITV MIPR APG:Aberdeen, MD -   -   1.000 Aug 2013 -   1.000 0.000 1.000  
EFSS WR NSWCDD:Dahlgren, VA 3.862 2.000 Mar 2012 -   -   -   0.000 5.862  
EFSS WR MCPD:Fallbrook, CA 6.259 0.250 Mar 2012 -   -   -   0.000 6.509  

MMIM WR NSWC DD:Dahlgren,
VA -   -   0.249 Dec 2012 -   0.249 0.000 0.249  

Fire Support Mods WR NSWC DD:Dahlgren,
VA -   -   0.495 Nov 2012 -   0.495 0.000 0.495  

Fire Support Mods Allot MCOTEA:MCOTEA -   -   0.260 Nov 2012 -   0.260 0.000 0.260  

FAM WR Aberdeen Proving
Ground:Aberdeen, MD -   -   0.323 Jan 2013 -   0.323 0.000 0.323  

Subtotal 10.121 2.250 2.327 -   2.327 0.000 14.698

Remarks
Prototype testing required to validate configuration; will begin at Aberdeen Proving Ground in Fiscal Year 2013.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ITV C/FFP TBD:TBD -   -   0.178 Oct 2012 -   0.178 0.000 0.178  
Subtotal -   -   0.178 -   0.178 0.000 0.178

Remarks
To acquire necessary skills in support of program management for ITV.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 48.076 27.219 17.785 -   17.785 0.000 93.080

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3098
EFSS Full Operation Capability 4 2012 4 2012
MMIM MS B 1 2011 1 2011
MMIM System Integration & Test 2 2011 4 2011
MMIM LUE 2 2012 2 2012
MMIM MS C 2 2012 2 2012
MMIM IOC 4 2012 4 2012
MMIM MSG Phase Out 4 2012 2 2014
MMIM FOC (FY13) 3 2013 3 2013
CLRF MS A 3 2011 3 2011
CLRF PDR 3 2012 3 2012
CLRF MS B 4 2012 4 2012
CLRF System Integration 4 2012 4 2012
CLRF System Demo 3 2013 4 2013
CLRF MS C 4 2013 4 2013
CLRF LRIP 4 2013 4 2013
CLRF IOT&E 1 2014 1 2014
CLRF FRPD 2 2014 2 2014
CLRF IOC 3 2014 3 2014
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4002: Family of Raid Reconnaissance

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
4002: Family of Raid
Reconnaissance

3.288 0.801 0.668 -   0.668 0.530 0.540 0.552 0.562 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project supports multiple airborne/parachuting and specialized reconnaissance related programs focusing on immediate capability enhancements to numerous
insertion and personnel equipment shortfalls currently existing in reconnaissance units throughout the operating forces.  This includes improving airborne capability
equipment and items for direct action missions that use specialized raid equipment.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Family of Raid/Reconnaissance Equipment (FRRE)
Articles:

FY 2011 Accomplishments:
Developed new Tandem Offset Resupply Delivery System (TORDS) canopy and evaluated life cycle
replacement for Military Tandem Tethered Bundle (MTTB) system.
FY 2012 Plans:
Continue and complete testing and development of the Tandem Offset Resupply Delivery System (TORDS)
canopy and the Military Tandem Tethered Bundle (MTTB) System.
FY 2013 Base Plans:
FFRE efforts in FY13 will include technology upgrades and evaluation of emerging reliability challenges
presented by fielded systems.

1.100
0

0.412
0

0.418
0

-   0.418
0

Title: Underwater Reconnaissance Capability (URC)
Articles:

FY 2011 Accomplishments:
Designed components and interconnections of Tactical Hydrographic Survey Equipment (THSE) system to meet
USMC performance requirements for underwater mapping and navigation.
FY 2012 Plans:
Continue THSE system integration and testing.
FY 2013 Base Plans:

2.188
0

0.389
0

0.250
0

-   0.250
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Complete THSE testing and documentation.
Accomplishments/Planned Programs Subtotals 3.288 0.801 0.668 -   0.668

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/0206211M: 6518 AMPHIB
SPT EQUIP

11.657 5.533 13.089 0.000 13.089 7.256 7.167 5.263 5.357 0.000 55.322

D. Acquisition Strategy
(U) Family of Raid and Reconnaissance Equipment (FRRE) acquisition strategy is to fund engineering changes and product upgrade testing and development for
various Reconnaissance Special Purpose Equipment for aerial delivery, parachuting, and close quarter combat, to include the Parachutist's High Altitude Oxygen
System (PHAOS); Automatic Activation Device (AAD); Tandem Offset Resupply Delivery System (TORDS)/Military Tandem Tethered Bundle (MTTB) System; and the
Marine Individual Assault Kit (MIAK).

(U) Underwater Reconnaissance Capability (URC) acquisition strategy for the Tactical Hydrographic Survey Equipment (THSE) consists of technology integration and
developmental testing, with production of two prototypes, four engineering demonstration models, and technical data.  The technical data will be used to develop a
solicitation for production of THSE on a competitive contract.

E. Performance Metrics
Milestone reviews.
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9C85: Marine Personnel Carrier
(MPC)

6.621 19.910 39.729 -   39.729 92.116 80.756 91.643 62.812 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Marine Personnel Carrier (MPC) is part of a portfolio of capabilities that provide closure to real world operational gaps and shortfalls in the ability of the Marine
Air Ground Task Force to conduct ground based maneuver tasks.   The MPC, as the medium capability category platform, provides a bridge in capability between the
Amphibious Combat Vehicle and Joint Light Tactical Vehicle and a balance between the performance, protection and payload attributes.   The MPC family of vehicles
includes the baseline armored personnel carrier and two supporting mission role variants: a command and control variant, and a recovery and maintenance variant.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Pre-MDAP
Articles:

FY 2011 Accomplishments:
MPC - Performed studies and analyses for technology demonstrator weight and trade space analysis; Turret
Trade study; weight and blast study; and survivability and force protection.
FY 2012 Plans:
MPC - Prepare for Material Development Decision. Acquire Remote Weapon Station (RWS) and prepare for
swim analysis and conduct survivability demonstration.  Perform studies and analyses that include mobility
analysis and swim; diagnostics integrations; lethality analysis and marinization of RWS. Development of digital
backbone and architecture.
FY 2013 Base Plans:
MPC - Perform and support offeror swim and blast analyses.  Continue development of digital backbone and
architecture.  Complete RWS demonstration and GFE selection and packaging.  Continue support of MPC
technology demonstrator.

4.621
0

17.719
0

24.805
0

-   24.805
0

Title: Test and Evaluation
Articles:

Description: Perform developmental testing, operational testing, and live fire testing for the MPC personnel,
command, and recovery variants.

-   -   2.463
0

-   2.463
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

FY 2013 Base Plans:
Perform developmental test and evaluations to include hull form/NRL Armor demonstration and testing, and
Human Factors Evaluation and Survivability testing.  Initiate contract action for direct fire armor demonstration.
Title: Contract Advisory and Assistance Services

Articles:
Description: Contractor Support

FY 2011 Accomplishments:
Provided contractor technical, engineering and management support for initial program planning, program
documentation development, analysis and execution.  Continued development of MPC mission requirements,
and survivability analysis.
FY 2012 Plans:
Support program requirements generation and survivability analysis and support.
FY 2013 Base Plans:
Provide contractor technical, engineering and management support for program planning, program
documentation, analysis and execution.  Support government laboratory vehicle technology development and
evaluation.

0.746
0

0.295
0

5.529
0

-   5.529
0

Title: In-house Technical Support
Articles:

Description: In-house Support

FY 2011 Accomplishments:
Provided in-house technical engineering for program planning, analysis and execution. Initiated software design,
development, and analysis efforts for digital backbone conceptual performance specifications and architecture.
FY 2012 Plans:
Continue in-house technical engineering and integrated logistics support for program planning, analysis and
execution. Continue in-house digital architecture technology and software design, development, and analysis
efforts.  Perform travel in support of the MPC program.
FY 2013 Base Plans:

1.254
0

1.896
0

6.932
0

-   6.932
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue in-house technical engineering and integrated logistics support for program planning, analysis and
execution. Continue in-house digital architecture software design, development, and analysis efforts.  Continue
technology development and evaluations.  Perform travel in support of the MPC program.

Accomplishments/Planned Programs Subtotals 6.621 19.910 39.729 -   39.729

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/203700: Marine Personnel
Carrier (MPC)

0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.422 85.269 Continuing Continuing

D. Acquisition Strategy
The Marine Personnel Carrier (MPC) program will utilize Full and Open competition for EMD.  The MPC is a family of vehicles consisting of a personnel carrier, a
command and control platform and a maintenance and recovery vehicle.  A source selection will be held to select up to two contractors.  Each of these contractors will
provide three prototype personnel carrier vehicles that will be subjected to Government evaluation.  The results of this evaluation will be used to downselect to one
prime provider of MPC  and support a Milestone Decision. The results of the EMD efforts will be used to support a Milestone C Decision as well as determine the Low
Rate Initial Production manufacturer.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
9C85: Marine Personnel Carrier (MPC)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Design &
Development MIPR TBD:TBD 6.915 17.719 May 2012 24.805 Nov 2012 -   24.805 281.445 330.884  

Subtotal 6.915 17.719 24.805 -   24.805 281.445 330.884

Remarks
Modeling and Simulation of ballistics and mobility.  Competitive Awards and other Government Agencies not yet determined.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support TBD Not Specified:Not
Specified -   -   -   -   -   5.223 5.223  

Training Devices/Simulators TBD Not Specified:Not
Specified -   -   -   -   -   25.891 25.891  

Technical Data & Pubs
Development TBD Not Specified:Not

Specified -   -   -   -   -   6.000 6.000  

Program Management MIPR TACOM:Warren, MI -   -   -   -   -   0.000 0.000  
Subtotal -   -   -   -   -   37.114 37.114

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation Various NRL:Not Specified -   -   2.463 Nov 2012 -   2.463 88.596 91.059  
Subtotal -   -   2.463 -   2.463 88.596 91.059

Remarks
Evaluation of Technology Demonstrator Test Bed Vehicle.  Government Agencies not yet determined.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
9C85: Marine Personnel Carrier (MPC)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Support
Services C/FFP Various:TBD 0.769 -   4.377 Dec 2012 -   4.377 40.812 45.958  

Studies and Analyses C/FFP Various:TBD -   0.229 May 2012 0.228 Nov 2012 -   0.228 11.702 12.159  
In-house Technical Support WR Various:TBD 1.755 0.896 May 2012 4.933 Dec 2012 -   4.933 6.001 13.585  
Travel Various Various:TBD 0.150 1.000 Oct 2011 2.000 Oct 2012 -   2.000 7.500 10.650  
Program Management
Support C/BA Various:TBD -   -   -   -   -   0.000 0.000  

Technical Eng. Services C/FFP Various:TBD 0.120 0.066 May 2012 0.923 Nov 2012 -   0.923 12.685 13.794  
Subtotal 2.794 2.191 12.461 -   12.461 78.700 96.146

Remarks
A Systems Integration Lab stood up in FY11 and continues in FY12.  Competitive Awards and other Government Agencies not yet determined.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 9.709 19.910 39.729 -   39.729 485.855 555.203

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
9C85: Marine Personnel Carrier (MPC)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206623M: MC Ground Cmbt Spt Arms Sys

PROJECT
9C85: Marine Personnel Carrier (MPC)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Marine Personnel Carrier (MPC)
MATERIAL DESIGN DECISION 1 2013 1 2013
CAPABILITIES DEVELOPMENT DOCUMENT 2 2014 2 2014
ANALYSIS OF ALTERNATIVES 1 2014 1 2014
MILESTONE B 1 2015 1 2015
PROTOTYPE CONTRACT A&B 2 2015 2 2015
COMPETITIVE TEST (DRIVE-OFF) 3 2017 4 2017
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             This PE provides modification to Marine Corps Expeditionary Ground Force Weapon Systems to increase lethality, range, survivability and operational effectiveness. It also provides for the development of AAV7A1 reliability, maintainability, operational and safety modifications, improvements in command and control, and product improvements to the family of LAVs. The AVTB provides facilities and personnel which perform a broad range of testing, repair and technical services to amphibious vehicles. This program is funded under Operational Systems Development Program Element (PE) because it encompasses engineering and manufacturing and manufacturing development for upgrades of existing systems.
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                         AAV lifecycle and safety support and Primary Item Control Agent (PICA) functions.  Funding to integrate Survivability upgrades to the AAV.  AAV Family of Vehicles (FOV) Survivability Program:  Capabilities based upgrade program centered on material upgrades in survivability to include, but not limited to, blast mitigating seats, belly/sponson armor, spall liner, deck liner, and external fuel tank.
                         
                             
                                 *AAV (FOV) Survivability Program
                                 AAV (FOV) Survivability:  MCCDC published a new requirement for AAV Survivability in June 2010.  These capabilities center on material upgrades in survivability that include, but are not limited to, blast mitigating seats, belly/sponson armor, spall liner, deck liner, and external fuel tank.
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                                 AAV Operations Support:  Evaluation and testing of safety improvements and fact-of-life changes to maintain the AAV Family of Vehicles (FOV).
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					AAV Operations Support:  Evaluation and testing of safety improvements and fact-of-life changes to maintain the AAV Family of Vehicles (FOV). 
				
                                    
                                
                            
                             
                                 AAV Upgrade
                                 AAV Upgrade will improve the legacy AAV and extend its service life until replaced by the Amphibious Combat Vehicle (ACV) and Marine Personnel Carrier (MPC).  Capability improvements include increased mobility, survivability, lethality, C4I/situational awareness, environment/habitability and logistics.
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						Initiate capability improvements to include increased mobility, survivability, lethality, C4I/situational awareness, environment/habitability and logistics.  Requirements refinement using Government labs to validate concepts and material solution approaches.  
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                         The USMC intends to competitively award a contract to procure 392 upgraded Assault Amphibious Vehicles.  The Upgrades' main focus is on improving the survivability and Marine force protection capabilities.  To support the required capabilities, the Upgrade program will seek to incorporate Non-Developmental Item (NDI) and/or Commercial off the Shelf (COTS) solutions into the existing AAVP7A1 RAM/RS. When possible, these mature systems and components will be procured as part of a larger multi-service and multi-platform procurement that leverages economy of scale, commonality, and reduced life cycle costs.  The acquisition strategy seeks to minimize cost and schedule while maximizing value, technology readiness, and commonality while ensuring the selected manufacturer meets the capability attributes established for the AAVP7A1 RAM/RS. R&D will fund a competitive downselect with MSB in FY 13 followed by EMD and production. IOC is currently scheduled for FY17.
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                         The Light Armored Vehicle Family of Vehicles (LAV FOV) consists of six fielded LAV configurations, and one communications/intelligence-configured asset on a LAV chassis. The LAV FOV provides a logistically self-contained, highly mobile, and lethal combined arms combat system to the Marine Air-Ground Task Force (MAGTF). The LAV Product Improvement Program funds the development and testing of modifications of four programs; the LAV Modification Program, the LAV Anti-Tank System Program, the LAV Survivability Upgrades Program, and the LAV Indirect Fire Modernization Program. These programs will ensure that the LAV FOV will be capable of conducting its assigned missions by enhancing lethality and survivability; reliability, availability, maintainability and durability; as well as reducing operations and support costs.
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						Research and development of numerous LAV Modification projects to address minor modifications, safety, survivability, and obsolescence issues. Electrical Upgrade Phase 3, Full system Live Fire Testing. 
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						Research and development of numerous LAV Modification projects to address minor modifications, safety, survivability, and obsolescence issues. Electrical Upgrade Phase 4/Armored Mounts/Light Weight Hatches/Blast Shields for Vehicle Commanders and Feed Chute End Connectors. 
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					Research and development of numerous LAV Modification projects to address minor modifications, safety, survivability, and obsolescence issues. High Capacity Light Weight Self Recovery Winch/Lighter Weight Underbelly Kit/Live Fire Testing for the Light Weight Hatches, Doors and Underbelly Kits/Dual Purposed 25mm Round. 
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						LAV-AT - MS-B Approval, RFP preparation and release, conduct Source Selection, Systems Requirements Review (SRR)#1, Engineering & Manufacturing Development contract award (Vehicle Integration). 
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						LAV-AT - Continued Engineering & Manufacturing Development contract (4 Prototypes & Vehicle Integration), Preliminary Design Review (PDR), Critical Design Review (CDR), Interfaces and Integration, Contractor Testing, Begin Developmental Testing Planning and Technical Readiness Review, SRR #2. 
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                                         0
                                    
                                     
                                         9.602
                                         0
                                         
					LAV-AT - Complete design interface and prototype development, Developmental Testing, Technical Manual Updates, begin Operational Test planning and prepare MS-C documentation. 
				
                                    
                                
                            
                             
                                 LAV SURVIVABILITY UPGRADES
                                 
                                     
                                         7.641
                                         4
                                         
						LAV SURV UPGRADES Advanced Suspension - EMD Phase RFP Development, Milestone B Development, MS B, System Development RFP Release, Source Selection. Power Pack - ECP Development and integration. 
					
                                    
                                     
                                         18.762
                                         4
                                    
                                     
                                         18.762
                                         4
                                         
					LAV SURV UPGRADES Advanced Suspension - EMD contract award, Developmental Testing planning, Technical Reviews, begin DT to include LFT&E, and conduct limited user evaluations. 
				
                                    
                                
                            
                             
                                 LAV Indirect Fire Modernization
                                 
                                     
                                         13.089
                                         0
                                         
						LAV Indirect Fire Modernization-EMD RFP Development, Market Survey, Milestone B Development. 
					
                                    
                                
                            
                        
                         
                             
                                 PMC/2038
                                 LAV
                                 
                                     78.675
                                     171.013
                                     196.216
                                     196.216
                                     0.000
                                     166.917
                                     188.778
                                     149.287
                                     248.229
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LAV Modification program funds numerous low-dollar, yet extremely important minor modifications, support equipment and tools and other projects that increase LAV reliability and readiness while simultaneously reducing operations and support costs.  The Marine Corps PM-LAV Modification Team uses multi-disciplined integrated project teams consisting of engineering, logistical, contracting and financial personnel to manage Modification projects.  The majority of contracts issued under the Modification line are subject to the competitive acquisition process. 

The LAV Anti-Tank System program will focus on full and open competition to integrate a new turret into the LAV-AT variant with options for production.  The LAV-ATM is a replacement for the obsolete M901A1 turret to correct operational and readiness deficiencies.  It will be capable of firing the current family of TOW missiles and be forward compatible with the next generation of heavy anti armor missiles.  The program was approved in December of 2009 as part of the Material Development Decision to enter at MS-B based on the technical maturity of the capabilities required, schedule, and budget.  Milestone B approval will lead to the Engineering & Manufacturing Development (EMD) phase. Once the EMD phase is complete, a combined MS C and Full Rate Production Review (FRPR) are planned to be followed by a tailored Production and Deployment Phase and Operations and Support Phase.

The LAV Survivability Upgrade program (Advanced Suspension Upgrades and Power Pack Replacement) will focus on full and open competition to integrate a new Advanced Suspension System into the Family of Light Armored Vehicles (FOLAV) with options for production.  This program will further enhance the FOLAV survivability by improving the stand-off distance between the LAV and the ground while maintaining high mobility and automotive performance both on and off road.  The program will use information from the Office of Naval Research (ONR) effort of a "Rolling Down Select" of potential competitors with a Technology Readiness Level target of TRL7. The Power Pack effort will require ECP development, integration and testing of the new OEM recommended power pack replacement that will be used in future new production vehicles.  The current power pack will be obsolete and must be replaced in the LAV fleet.

The Indirect Fire Modernization program will acquire and integrate an NDI Mortar system (ordnance and fire control system) into the refurbished existing LAV-Mortar variant chassis.  The LAV Indirect Fire Modernization is an enhancement for the M252 81mm mortar of the LAV-M variant to correct operational effectiveness deficiencies.  The LAV-M will have greater range,  and improved responsiveness.  Finalized Acquisition strategy, Acquisition Program Baselines and Test & Evaluation Master Plans will be prepared during MS B.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         SYS DEV/PROTOTYPES (Surv Upgrades)
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 4.023
                                                 2012-05
                                            
                                             
                                                 4.997
                                            
                                             
                                                 4.997
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.020
                                        
                                    
                                     
                                         SYS DEV/PROTOTYPES(Indirect Fire)
                                         C
                                         CPFF
                                         TDB
                                         TBD
                                         
                                             0.000
                                             
                                                 6.774
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.774
                                        
                                    
                                     
                                         ILS DATA DEVELOPMENT (Indirect Fire)
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 2.089
                                                 2012-08
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.089
                                        
                                    
                                     
                                         PRODUCT DEV. (MOD)
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             6.648
                                             
                                                 6.744
                                                 2012-05
                                            
                                             
                                                 5.999
                                            
                                             
                                                 5.999
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYS DEV/PROTOTYPES(Anti-Tank)
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             9.074
                                             
                                                 3.582
                                                 2012-03
                                            
                                             
                                                 0.535
                                            
                                             
                                                 0.535
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS DATA DEVELOPMENT (Anti-Tank)
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.497
                                                 2012-03
                                            
                                             
                                                 3.102
                                            
                                             
                                                 3.102
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Mgmt (Surv Upgrades)
                                         MIPR
                                         TACOM
                                         Warren, MI
                                         
                                             0.000
                                             
                                                 1.742
                                                 2011-11
                                            
                                             
                                                 1.659
                                            
                                             
                                                 1.659
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.401
                                        
                                    
                                     
                                         Program Mgmt (Indirect Fire)
                                         MIPR
                                         TACOM
                                         Warren, MI
                                         
                                             0.000
                                             
                                                 3.992
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.992
                                        
                                    
                                     
                                         Program Mgmt (MOD)
                                         MIPR
                                         TACOM
                                         Warren, MI
                                         
                                             0.292
                                             
                                                 0.591
                                                 2012-01
                                            
                                             
                                                 0.614
                                            
                                             
                                                 0.614
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Mgmt (Anti-Tank)
                                         MIPR
                                         TACOM
                                         Warren, MI
                                         
                                             2.587
                                             
                                                 1.354
                                                 2011-11
                                            
                                             
                                                 1.402
                                            
                                             
                                                 1.402
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Devl/Oper. T&E (Indirect Fire)
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Devl/Oper. T&E (Surv. Upgrades)
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.657
                                                 2012-06
                                            
                                             
                                                 11.882
                                            
                                             
                                                 11.882
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.539
                                        
                                    
                                     
                                         Test Equipment (Indirect Fire)
                                         C
                                         FP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.014
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.014
                                        
                                    
                                     
                                         Devl/Oper. T&E (MOD)
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.837
                                             
                                                 0.720
                                                 2012-06
                                            
                                             
                                                 0.666
                                            
                                             
                                                 0.666
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Devl/Oper. T&E (Anti-Tank)
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 3.853
                                                 2012-06
                                            
                                             
                                                 3.875
                                            
                                             
                                                 3.875
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Tech. Eng. Services (Indirect Fire)
                                         C
                                         FP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.220
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                     
                                         Tech. Eng. Services (Surv. Upgrades)
                                         C
                                         FP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.219
                                                 2012-05
                                            
                                             
                                                 0.224
                                            
                                             
                                                 0.224
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.443
                                        
                                    
                                     
                                         Tech. Eng. Services (MOD)
                                         C
                                         FP
                                         TBD
                                         TBD
                                         
                                             0.199
                                             
                                                 0.259
                                                 2012-05
                                            
                                             
                                                 0.269
                                            
                                             
                                                 0.269
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Tech. Eng. Services (Anti-Tank)
                                         C
                                         FP
                                         TBD
                                         TBD
                                         
                                             2.258
                                             
                                                 0.624
                                                 2012-05
                                            
                                             
                                                 0.635
                                            
                                             
                                                 0.635
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                         Production Contract Award
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                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                 LAV Survivability Upgrades (Advanced Suspension)
                                 
                                     
                                         Production Contract Award
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Operational Testing
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Developmental Testing
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         MS-C
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MS-B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
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                     MC Grnd Wpnry Prod Improvement
                     
                         11.193
                         10.670
                         12.737
                         12.737
                         0.000
                         12.281
                         9.981
                         7.627
                         5.874
                         Continuing
                         Continuing
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project develops joint and Marine Corps unique improvements to infantry weapons technology, non-lethal systems technology, improvements for Night Vision Equipment, Rifle Combat Optics, Family of Individual Optics, and monitors national and international weapons developments.
                         
                             
                                 Company and Battalion Mortars.
                                 This funding is used to provide system development and demonstration, pre-Milestone C activities, and purchasing Non-developmental Items (NDI) for testing and evaluation of candidate systems and modifications for Company and Battalion Mortars.
                                 
                                     
                                         0.498
                                         0
                                         
						This funding will be used to conduct determination testing on inconel (metal alloys in high temperature applications) cannons in order to define firm condemnation criteria. 
					
                                    
                                
                                 
                                     
                                         0.509
                                         0
                                         
						This funding will be used to conduct destructive testing on inconel cannons in order to define firm condemnation criteria. 
					
                                    
                                
                            
                             
                                 Infantry Weapons Mods.
                                 The Infantry Weapons Modification program develops joint and Marine Corps unique improvements to infantry weapons and fire support technology.  The improvements address critical operational and logistics deficiencies in fielded infantry weapon systems and equipment.  The funding permits economical level-of-effort project participation to analyze, design, develop, and field modifications.  This level-of-effort funding line allows timely response to safety and performance issues that require immediate attention to maintain operational readiness.
                                 
                                     
                                         1.329
                                         0
                                         
						The Infantry Weapons Modification program is supporting reliability testing on Quick Change Barrels for M2 Heavy Machine Guns.  It will also be used for testing of suppressors, buttstocks, and floating barrels on rifles used by USMC Infantry. 
					
                                    
                                
                                 
                                     
                                         1.242
                                         0
                                         
						The Infantry Weapons Modification program will test suppressors, collapsible buttstocks, and floating barrels on various rifles used by Infantry Marines to evaluate their performance as compared to requirements.  It will also evaluate performance of various types of ammunition currently under development.  The funding will permit economical level-of-effort project participation, to analyze, design, develop, and field modifications. 
					
                                    
                                     
                                         1.257
                                         0
                                    
                                     
                                         1.257
                                         0
                                         
					The Infantry Weapons Modification program will continue to develop joint and Marine Corps unique improvements to infantry weapons and fire support technology.  The improvements will address critical operational and logistics deficiencies in fielded infantry weapon systems and equipment.  The funding will permit economical level-of-effort project participation, to analyze, design, develop, and field modifications.  This level-of-effort funding line will allow timely response to safety and performance issues that require immediate attention to maintain operational readiness. 
				
                                    
                                
                            
                             
                                 Mission Payload Module (MPM).
                                 New weapon system that launches non-lethal payloads to greater ranges with broader area coverage, a greater duration of effects, and volume of fire.  This will be initially deployed from the Marine Corps Transparent Armored Gun Shield (MCTAGS).  MPM will deliver counter-personnel, non-lethal effects applicable to controlling crowds, denying/defending areas, controlling access, and engaging threats.
                                 
                                     
                                         2.568
                                         0
                                         
						Conducted Government confirmation tests to evaluate the effectiveness and Risk of Significant Injury (RSI) of the Vendors' non-lethal munitions designs.  The tests were performed to determine the threshold levels of light, sound, heat, blast overpressure and fragmentation produced by the contractor's muntions.  The data was analyzed using Government developed models through the Joint Non-Lethal Weapons Directorate (JNLWD), Human Center of Excellence (HECOE) to determine the level of suppression and RSI achieved by munitions.  Additionally, the Government evaluated the technical adequacy of the proposed system design to ensure that the technology within the proposed system design met the performance specifications described in the SPS and that readiness level of the technology presented was at a Technology Readiness Level (TRL) of 6 or greater. 
					
                                    
                                
                                 
                                     
                                         1.920
                                         0
                                         
						To issue a new Request for Proposal for a full and open competition to transition the program to the Engineering and Manufacturer Development (EMD) phase during 1st Quarter FY12.  Contract award to a single contractor is anticipated following a favorable Milestone B decision.  The planned FY 2012 efforts will include, but are not limited, a System Requirement Review, and Preliminary Design Review 
					
                                    
                                     
                                         4.606
                                         0
                                    
                                     
                                         4.606
                                         0
                                         
					Finalize system design and conduct pre-developmental test activities to determine system readiness for developmental testing.  Pre-developmental test activities will include system and subsystems level testing, early operational assessment (EOA), Functional Configuration Audit (FCA), and proof of principle demonstration by the contractor.  In conjunction with finalizing system design, a Level of Repair Analysis (LORA) and Failure Mode and Effects Analysis (FMECA) will be conducted, development of operator and maintenance manuals, as well as conducting Instructor & Key Personnel Training (I&KPT) in support of EOA. 
				
                                    
                                
                            
                             
                                 Night Vision Mod Line. (NVM)
                                 The Night Vision Mod Line is a level of effort line and is used to research and develop potential modification kits and provide essential test and evaluation services to maintain and improve quality of service, performance, safety, and life-cycle support of legacy Principle End Items (PEIs).  The NVM program provides a means of maintaining and upgrading the Marine Corps NVE through technological advances and to develop Engineering Change Proposals (ECPs) for legacy PEIs. 
                                 
                                     
                                         2.311
                                         0
                                         
						Joint participation and Marine Corps unique activities were conducted for evaluation of safety, lethality, weight reduction and technology improvements for Marine Corps night vision devices.  A detailed reliability analysis/prediction was conducted to look at both the physics and the statistical failures of night vision devices to accurately predict the life expectancy of legacy systems. Further upgrades to I2 devices were pursued to provide the war-fighter with a potential fused solution upgrade to currently fielded equipment. 
					
                                    
                                
                                 
                                     
                                         2.361
                                         0
                                         
						Will conduct Joint participation as well as Marine Corps unique activities for evaluation of safety, lethality, weight reduction and technology improvements for Marine Corps night vision devices. 
					
                                    
                                     
                                         2.392
                                         0
                                    
                                     
                                         2.392
                                         0
                                         
					Continued Joint participation and Marine Corps unique activities for evaluation of safety, lethality, weight reduction and technology improvements for Marine Corps night vision devices. 
				
                                    
                                
                            
                             
                                 Escalation of Force Equipment  (EOFE)
                                 The EoF-E program, a level of effort line, supports the Marine Corps requirement for Non-Lethal and Force Protection capabilities for use during escalation of force (EoF) situations. This program supports modification requirements based on upgrades, refurbishments and refreshments of existing kits, sets, and systems (e.g. LA-9/P,EoF-MM) to meet current and future needs to enhance system capabilities. This program also provides future escalation of force systems as they move to, and past full operational capability. Funding provides an enhanced set of EoF equipment for the MARFORs to meet CMCs Vision and Strategy 2025 that directs DC CD&I to Significantly increase the capacity and capability of non-lethal systems to limit collateral damage and lethal effects.
                                 
                                     
                                         0.142
                                         0
                                         
						Conducted testing on brackets that mount a non-lethal tube-launched munitions system (NL/TLMS) on a MRAP Vehicle and a M3 Machinegun-Tri-Pod. 
					
                                    
                                
                                 
                                     
                                         0.054
                                         0
                                         
						To evaluate Light Emitting Diode(LED) light sets to greatly enhance the Vehicle Check Point (VCP) capability within the EoF-MM.  This new capability will better illuminate the inspection area within a VCP which will greatly increase the Warfights ability to inspect and detect threats such as IEDs inside of vehicles.  
					
                                    
                                     
                                         0.300
                                         0
                                    
                                     
                                         0.300
                                         0
                                         
					Continue to fund system engineering and program management, system test and evaluation, development of engineering documentation, and Human Effects Center of Excellence support. 
				
                                    
                                
                            
                             
                                 Ocular Interuption (OI).
                                 Ocular Interruption (OI) is the replacement 'Dazzling Laser'' program for the B.E. Meyers GBD-IIIC and the Glare Mount 532P-M (Mini Green) laser.  OI will be an 'eye-safe' system that will be used in Escalation of Force Missions.
                                 
                                     
                                         1.699
                                         0
                                         
						Funded system engineering and program management, system test and evaluation, development engineering, Human Effects Center of Excellence support and Engineering and Manufacturing Development Contract. 
					
                                    
                                
                                 
                                     
                                         2.701
                                         0
                                         
						Continue to fund system engineering and program management, system test and evaluation, development engineering, Human Effects Center of Excellence support and Engineering and Manufacturing Development Contract. 
					
                                    
                                     
                                         0.938
                                         0
                                    
                                     
                                         0.938
                                         0
                                         
					Completion of contractor system level verification testing/demonstration. 
				
                                    
                                
                            
                             
                                 Sniper System Capability Set (SSCS).
                                 
                                     
                                         0.299
                                         0
                                         
						Funded the testing of a modular stock for the M40A5 Sniper Rifle and an evaluation of the life cycle and endurance of the M110 Semi-Automatic Sniper System (SASS).  Conducted testing for a longer range sniper rifle capability beyond that of the M40A5 Sniper Rifle. 
					
                                    
                                
                                 
                                     
                                         0.308
                                         0
                                         
						Funds will be used to conduct testing for a longer range sniper rifle capability outside of the M40A5 Sniper Rifle.  Funds are planned to conduct testing for a lightweight barrel for the M40 Series Sniper Rifle.  The current system has increased in weight since its fielding due to the addition of multiple ancillary items and the potential addition of a metal stock.  The test will evaluate the feasibility of obtaining a shorter, lightweight barrel that allows the system to maintain an accuracy of 1.0 Minutes-of-Angle.  In addition, funds will be used for testing to evaluate the probability of hit for the M40 Sniper Rifle. 
					
                                    
                                     
                                         0.315
                                         0
                                    
                                     
                                         0.315
                                         0
                                         
					Funds will be used to conduct testing for a longer range sniper rifle capability outside of the M40A5 Sniper Rifle.  Funds are planned to conduct testing for a lightweight barrel for the M40 Series Sniper Rifle.  The current system has increased in weight since its fielding due to the addition of multiple ancillary items and the potential addition of a metal stock.  The test will evaluate the feasibility of obtaining a shorter, lightweight barrel that allows the system to maintain an accuracy of 1.0 Minutes-of-Angle.  In addition, funds will be used for testing to evaluate the probability of hit for the M40 Sniper Rifle. 
				
                                    
                                
                            
                             
                                 Disable Point Target (DPT)
                                 Disable Point Target: The DPT will be employed during Escalation of Force (EoF) situations to control individuals by rendering the target incapable of defensive and offensive actions, with no direct contact between the Marine and the target(s).  The DPT will incapacitate single or multiple personnel from beyond the range of thrown objects (i.e. bottles, rocks, etc.) with precision.
                                 
                                     
                                         1.298
                                         0
                                    
                                     
                                         1.298
                                         0
                                         
					Conduct TD Phase activities and obtain a Milestone B decision. 
				
                                    
                                
                            
                             
                                 Family of Optical Systems. (FOS)
                                 Family of Optical Systems (FOS).  Transitions Family of Individual Optics to Family of Optical Systems to encompass all Optical Systems into this program.  Provides handheld, helmet mounted and weapons optics systems including various thermal, image intensifier, magnified optical, laser range-finding, illuminating, and pointer functionalities.  Replaces multiple single-purpose Night Vision Equipment (NVE) fielded to the Marine Corps.
                                 
                                     
                                         2.347
                                         0
                                         
						This funding was utilized to support improvements on the technology currently used and to develop enabling technology to be used in future optical systems.  Research efforts evaluated the possibility of combining / integrating disparate sensor technology to increase the overall capability.  One example was to combine the Infrared (IR) and Image Intensificaton (I2) technologies into one system.  To enable future technology development, an Analysis of Alternatives is planned to be conducted. 
					
                                    
                                
                                 
                                     
                                         1.575
                                         0
                                         
						This funding will continue to be utilized to support improvements on the technology that is currently used and develop enabling technology to be used in future optical systems.  Research efforts will continue to evaluate the possibility of combining / integrating disparate sensor technologies to increase the overall capability.  One example will be combining the (IR) and (I2) technologies into one system. 
					
                                    
                                     
                                         1.631
                                         0
                                    
                                     
                                         1.631
                                         0
                                         
					Will continue to support improvements on the technology that is currently used and develop enabling technology to be used in future optical systems.  Research efforts will continue to evaluate the possibility of combining / integrating disparate sensor technologies to increase the overall capability.  One example will be combining the (IR) and (I2) technologies into one system. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEN/0603851M/2319
                                 CBG Non Lethal Weapons
                                 
                                     3.046
                                     4.664
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     11.510
                                
                            
                             
                                 PMC/220837
                                 Weapons Enhancement Program (EoF-E)
                                 
                                     19.253
                                     1.372
                                     1.661
                                     1.661
                                     0.000
                                     1.428
                                     0.138
                                     1.481
                                     1.506
                                     0.000
                                     36.317
                                
                            
                             
                                 PMC/2208001
                                 Weapons Enhncmnt Program (MPM)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     6.044
                                     7.152
                                     2.330
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/2208002
                                 Weapons Enhncmnt Program (OI)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     4.303
                                     11.965
                                     5.220
                                     4.619
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/493000
                                 Night Vision Equiment 
                                 
                                     3.720
                                     16.697
                                     48.736
                                     18.084
                                     30.652
                                     12.988
                                     13.849
                                     11.616
                                     11.815
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/220800
                                 Mission Payload Module-Reserves
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     8.995
                                     0.000
                                     4.948
                                     0.000
                                     13.943
                                
                            
                        
                         These programs range from off-the-shelf modifications to developmental items for safety, reliability, and technology up-grades to meet Marine Corps requirements.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Mission Payload Module
                                         C
                                         CPFF
                                         TBD-EMD
                                         Quantico
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.374
                                            
                                             
                                                 2.374
                                                 2013-06
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ocular Interuption
                                         Various
                                         TBD-EMD
                                         CONTRACT
                                         
                                             0.673
                                             
                                                 0.226
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Disable Point Target (DPT)
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.298
                                            
                                             
                                                 1.298
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ocular Interuption
                                         Various
                                         AFRL
                                         San Antonio,TX
                                         
                                             0.190
                                             
                                                 0.190
                                                 2012-02
                                            
                                             
                                                 0.215
                                            
                                             
                                                 0.215
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Mission Payload Module
                                         Various
                                         AFRL
                                         San Antonio,TX
                                         
                                             1.145
                                             
                                                 0.746
                                                 2011-11
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Night Vision Mod
                                         Various
                                         Various (Contract Industry)
                                         TBD
                                         
                                             3.333
                                             
                                                 1.557
                                                 2011-11
                                            
                                             
                                                 1.582
                                            
                                             
                                                 1.582
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Night Vision Mod
                                         Various
                                         NVESD
                                         Ft. Belvoir, VA
                                         
                                             4.068
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Scout Sniper Cap Sets
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.618
                                             
                                                 0.000
                                                 2012-01
                                            
                                             
                                                 0.159
                                            
                                             
                                                 0.159
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Optical Systems
                                         Various
                                         Night Vision Lab
                                         Ft. Belvoir, VA
                                         
                                             0.935
                                             
                                                 0.586
                                                 2011-12
                                            
                                             
                                                 0.573
                                            
                                             
                                                 0.573
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Optical Systems
                                         Various
                                         Contract Industry
                                         TBD
                                         
                                             0.777
                                             
                                                 0.443
                                                 2011-12
                                            
                                             
                                                 0.511
                                            
                                             
                                                 0.511
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ocular Interuption
                                         Various
                                         VARIOUS
                                         NSWA, CRANE, IN
                                         
                                             0.040
                                             
                                                 0.190
                                                 2012-02
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ocular Interuption
                                         Various
                                         VARIOUS
                                         NSWC DAHLGREN, VA
                                         
                                             0.040
                                             
                                                 0.190
                                                 2012-02
                                            
                                             
                                                 0.070
                                            
                                             
                                                 0.070
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ocular Interuption
                                         C
                                         CPFF
                                         Contracts
                                         TBD
                                         
                                             0.040
                                             
                                                 1.585
                                                 2012-05
                                            
                                             
                                                 0.253
                                            
                                             
                                                 0.253
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Ocular Interuption
                                         Various
                                         HQMC CDnI
                                         Quantico, VA
                                         
                                             0.191
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ocular Interuption
                                         Various
                                         Travel
                                         Quantico, VA
                                         
                                             0.030
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ocular Interuption
                                         Various
                                         MCSC
                                         Quantivo, VA
                                         
                                             0.191
                                             
                                                 0.320
                                                 2012-06
                                            
                                             
                                                 0.190
                                            
                                             
                                                 0.190
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Mission Payload Module
                                         Various
                                         MCSC
                                         Quantico, VA
                                         
                                             2.475
                                             
                                                 0.948
                                                 2011-11
                                            
                                             
                                                 1.136
                                            
                                             
                                                 1.136
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Night Vision Mod
                                         Various
                                         WR
                                         Various Navy Labs
                                         
                                             2.390
                                             
                                                 0.593
                                                 2011-12
                                            
                                             
                                                 0.562
                                            
                                             
                                                 0.562
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Infantry Weapons Mods
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             2.807
                                             
                                                 0.357
                                                 2011-12
                                            
                                             
                                                 0.352
                                            
                                             
                                                 0.352
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Optical Systems
                                         Various
                                         MCSC
                                         Quantico, VA
                                         
                                             0.554
                                             
                                                 0.362
                                                 2011-12
                                            
                                             
                                                 0.374
                                            
                                             
                                                 0.374
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 This is estimated to be a two year effort (FYs 11 and 12). Test Inconel Cannons to define firm condemnation criteria.
                                 
                                     
                                         Co and Bn Mortars
                                         WR
                                         NSWC
                                         Dahlgren, Va
                                         
                                             3.919
                                             
                                                 0.509
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.428
                                        
                                    
                                     
                                         Ocular Interuption
                                         Various
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.122
                                             
                                                 0.000
                                                 2012-10
                                            
                                             
                                                 0.110
                                            
                                             
                                                 0.110
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ocular Interuption
                                         Various
                                         MCSC
                                         Quantioc
                                         
                                             0.005
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Mission Payload Module
                                         Various
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.361
                                             
                                                 0.226
                                                 2011-11
                                            
                                             
                                                 0.546
                                            
                                             
                                                 0.546
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Escalation of Force Equipment
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.048
                                             
                                                 0.054
                                                 2012-09
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Night Vision Mod
                                         Various
                                         NSWC,
                                         Dahlgren, VA
                                         
                                             1.102
                                             
                                                 0.211
                                                 2012-04
                                            
                                             
                                                 0.248
                                            
                                             
                                                 0.248
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Infantry Weapons Mods
                                         C
                                         FFP
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.226
                                             
                                                 0.150
                                                 2012-01
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Infantry Weapons Mods
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             2.404
                                             
                                                 0.452
                                                 2012-03
                                            
                                             
                                                 0.460
                                            
                                             
                                                 0.460
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Infantry Weapons Mods
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             1.299
                                             
                                                 0.283
                                                 2011-12
                                            
                                             
                                                 0.295
                                            
                                             
                                                 0.295
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Optical Systems
                                         Various
                                         ESED
                                         Fallbrook, CA
                                         
                                             0.252
                                             
                                                 0.184
                                                 2012-04
                                            
                                             
                                                 0.173
                                            
                                             
                                                 0.173
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Scout Sniper Cap Set
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.299
                                             
                                                 0.308
                                                 2012-03
                                            
                                             
                                                 0.156
                                            
                                             
                                                 0.156
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0206623M_1901_FILE3.JPG
                        
                         
                             R4_2013PB_0206623M_1901_FILE7.JPG
                        
                    
                     
                         
                             
                                 Proj 1901
                                 
                                     
                                         MPM
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         MPM - Engineering & Manufacturing Phase
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         MPM - Low Rate Initial Production (LRIP)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         MPM - Production & Deployment Phase
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         MPM - EMD Contract Award
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MPM - LRIP Contract Award
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MPM - Full Rate Production Contract Award
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         MPM Technology Development Phase
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         DPT
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         DPT - MDD
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         DPT - Material SA Phase
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         DPT - Technical Development Phase
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         DPT - EMD
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         DPT - LRIP
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         DPT - Production Readiness Review
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         DPR - FRP
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2086
                     Soldier/Marine Enhancement
                     
                         4.398
                         5.324
                         3.041
                         3.041
                         0.000
                         6.178
                         5.235
                         5.357
                         5.425
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Marine Expeditionary Rifle Squad (MERS) mission is to manage the infantry squad  "squad as a system" by conducting integration, systems engineering, human factors, and modernization efforts across all the products that are worn, carried and consumed by the rifle squad. Physical integration, capability analysis, modeling and simulation, ergonomics, and configuration management are facilitated by this program in working with the various program managers and project officers in the development of their unique items that contribute to the squads overall capabilities.  Weight and volume management are fundamental considerations in the insertion or modernization of any squad equipment.  MERS works with Joint and NATO soldier modernization programs to harvest new technologies to increase the capability of the rifle squad. The program also ensures the integration of the rifle squad into the various mobility platforms currently in service and being developed to ensure a Marine and his equipment can operate effectively. This program is essential to ensure the combined synergistic equipment effects enhance the war-fighting functions of the Marine rifle squad towards the strategic Marine Corps war-fighting vision for the future.

Marine Enhancement Program (MEP) provides Research, Development, Test and Evaluation funding for low visibility, low cost items.  It focuses on items of equipment which will benefit the individual Marine by reducing the load, increasing survivability, enhancing safety and improving combat effectiveness.   The emphasis of the program is on non-developmental item / commercial off the shelf (NDI/COTS) available items which can be quickly evaluated and fielded.  This program is coordinated with the Army's Soldier Enhancement Program (SEP).
                         
                             
                                 MEP
                                 
                                     
                                         2.694
                                         0
                                         
						MEP provided funding for testing and qualification of MANTA rails, new Vickers two point sling, hearing armor, and SPACES/renewable energy sources. 
					
                                    
                                
                                 
                                     
                                         2.320
                                         0
                                         
						Based on the mission and the nature of the MEP as an accelerated acquisition process based on future MEP candidate submissions/selections the projected projects we may fund for FY12 are yet to be determined. 
					
                                    
                                     
                                         0.789
                                         0
                                    
                                     
                                         0.789
                                         0
                                         
					Based on the mission and the nature of the MEP as an accelerated acquisition process based on future MEP candidate submissions/selections the projected projects we may fund for FY13 are yet to be determined. 
				
                                    
                                
                            
                             
                                 Marine Expeditionary Rifle Squad (MERS)
                                 
                                     
                                         1.704
                                         0
                                         
						Supporting  Marine Corps Systems Command program offices that provide equipment to the Marine rifle squad or provide mobility platforms that support the squad. Continue to develop Helmet mounted day, thermal and infrared I2 sensors as components of an integrated Headborne System. Continue to manage the Squad as a System and quantify weight, thermal and ergonomic effects in operational conditions. Will conduct data collection utilizing the Load Effects Assessment Program and conduct mobility assessments with 1st and 2nd MarDiv infantry battalions. Fully transition the Gruntworks Squad Integration Facility to Camp Barrett  through reconfiguration and upgrades to government R&D facility. This significant effort is to upgrade electrical, Heating, Ventilation and Air Conditioning (HVAC), plumbing and work spaces into a fully capable R&D facility. The capability analysis conducted with Fires & Maneuver Integration Division (FMID) on the Ground Soldier System and Joint Battle Command Platform (JBCP) systems will conclude during this fiscal year enabling the Marine Corps to respond with integrated capabilities and attributes needed for the infantry squad in the future. This will support decision briefs on direction the infantry will process in providing command and control digitally to the squad level. Continue to develop methodologies for internal routing of data and power in order to eliminate failure points of connectors and snag hazards. Work with PM ICE on finalization of Improved Modular Tactical Vest (IMTV) and Plate Carrier with Tactical Assault Panel on final integration checks as well as supporting integration work on Enhanced Combat Helmet (ECH). Assist PM ICE on new pack project and crew served weapons pack. Anticipate additional work with PM Infantry Weapons and PM Optics on powered rail solutions and integrated rifle control system for accessories. Continue efforts resident in 2010 that will include recommendations and implementation of the various studies conducted. Provide a Marine Corps position on level of involvement with Ground Soldier System. MERS Infantry Integration Working Group will determine prioritization of integration projects. 
					
                                    
                                
                                 
                                     
                                         3.004
                                         0
                                         
						Continue to support all the Marine Corps Systems Command program offices that provide equipment to the Marine rifle squad or provide mobility platforms that support the squad.  Complete any remaining initiatives on transition to on-base Squad Integration Facility.  Continue with recommendations and prototypes of command and control solutions to the rifle squad based on FY11 capability analysis conducted and follow-on decisions.  Insert Reconfigurable Vehicle Simulator into the Gruntworks Squad Integration Facility and provide direct link with Joint Light Tactical Vehicle (JLTV) on internal configurations to support equipped Marines.  Utilize data collected from Marine Corps Load Effects Assessment Program (MC-LEAP) to determine integration issues directly effecting or enhancing mobility of a combat Marine.  Objectively utilize MC-LEAP to make alterations of equipment that contributes positive effects to mobility metrics.  Continue R&D efforts to develop an integrated headborne system solution.  Complete powered rail and rifle accessory controller solution for transition to fielding of system.  Re-evaluate the impact of Improved Modular Tactical Vest (IMTV), Plate Carrier (PC), and Tactical Assault Panel (TAP) in the operational environment in order to determine if changes are needed based on length of wear data from the operating forces.  Continue to conduct in theater assessments and post deployment surveys with select infantry battalions.  Work with Marine Corps Warfighting Laboratory (MCWL) on determining the material solutions that will be required for Expeditionary Marine Air-Ground Task Force (MAGTF) Operations as the replacement for Enhanced Company Operations.  This transition will require increased work with Intelligence systems in order to provide sensor and biometric data to and from the rifle squad.  Anticipate additional weapons and optics work to continue modernization of the lethality of the rifle squad. Continue to work integrated power solutions with expeditionary power systems and embedded power/data solution to optimize electrical components while minimizing training and cable hazards.  The MERS Infantry Integration Working Group is composed of representatives from the Headquarters Marine Corps policy operations ground, the combat development directorate for Fires & Maneuver Integration and MERS.  This group determines the prioritization of integration projects. 
					
                                    
                                     
                                         2.252
                                         0
                                    
                                     
                                         2.252
                                         0
                                         
					Continue to support all the Marine Corps Systems Command program offices that provide equipment to the Marine rifle squad or provide mobility platforms that support the squad.  Resource and utilize the Gruntworks Squad Integration Facility as an asset to execute integration projects and usability trials. Conduct usability trials and limited user evaluations for Joint Battle Command Platform at the infantry platoon and squad level.  Develop integrated seating solutions for combat equipped Marines for ACV, MPC, JLTV and other mobility programs and synchronize seat belt and retention systems among the platforms.  Conduct R&D on headborne systems in conjunction with Army headborne system project. Conduct surveys with post deploying infantry battalions on usability and integration of equipment utilized during deployment. Conduct weapon system R&D integration of powered rail system and rifle accessory control unit. Conduct human performance testing of Marines utilize current and prototype configurations of infantry rifle squad equipment.  Analyze user requirements for replacement solution for the PRC-153 Integrated Intra Squad Radio. Evaluate and transition technologies from ONR and other S&T activities that enhance capabilities of the squad or provide a desired capability for implementation of Expedition MAGTF Operations (EMO).  Seek weight and volume reduction replacements for current infantry equipment that support integration of components. Implement requirements from MERS Capabilities Development Document that will be finalized in FY-12. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC BLI 220800
                                 Marine Enhancement Program
                                 
                                     3.261
                                     3.266
                                     2.330
                                     2.330
                                     0.000
                                     2.466
                                     2.594
                                     2.673
                                     2.735
                                     0.000
                                     30.005
                                
                            
                        
                         Non Developmental Item/ Contractor of the Shelf (NDI/COTS)
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 Various contracts, MIPRS, Work Requests and Supply Requisitions are awarded through the year for the various initiatives in the MEP and MERS programs. Contract Method reflects where the majority of the funding is allocated.  Contract award date reflects the first of multiple awards.
                                 
                                     
                                         MERS Product Development
                                         C
                                         FFP
                                         Marine Corps Systems Command
                                         Quantico, VA
                                         
                                             2.490
                                             
                                                 1.132
                                                 2012-03
                                            
                                             
                                                 0.812
                                            
                                             
                                                 0.812
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.434
                                             Continuing
                                        
                                    
                                     
                                         MEP Product Development
                                         C
                                         FFP
                                         Marine Corps Systems Command
                                         Quantico, VA
                                         
                                             2.372
                                             
                                                 0.650
                                                 2012-03
                                            
                                             
                                                 0.590
                                            
                                             
                                                 0.590
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.612
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 Various contracts, MIPRS, Work Requests and Supply Requisitions are awarded through the year for the various initiatives in the MEP and MERS programs. Contract Method reflects where the majority of the funding is allocated.  Contract award date reflects the first of multiple awards.
                                 
                                     
                                         MERS Operational Test & Evaluation
                                         C
                                         FFP
                                         Marine Corps Systems Command
                                         Qunatico, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.600
                                        
                                    
                                     
                                         MEP Operational Test & Eval
                                         C
                                         FFP
                                         Marine Corps Systems Command
                                         Quantico, VA
                                         
                                             1.514
                                             
                                                 0.400
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.914
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Various contracts, MIPRS, Work Requests and Supply Requisitions are awarded through the year for the various initiatives in the MEP and MERS programs, therefore a specific contract award date cannot be identified.  Contract award date reflects the first of multiple awards.
                                 
                                     
                                         MERS Developmental Test & Eval
                                         C
                                         FFP
                                         Marine Corps Systems Command
                                         Quantico, VA
                                         
                                             1.872
                                             
                                                 1.122
                                                 2012-03
                                            
                                             
                                                 0.840
                                            
                                             
                                                 0.840
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.834
                                             Continuing
                                        
                                    
                                     
                                         MEP Developmental Test & Eval
                                         C
                                         FFP
                                         Marine Corps Systems Command
                                         Quantico, VA
                                         
                                             3.760
                                             
                                                 0.569
                                                 2012-03
                                            
                                             
                                                 0.199
                                            
                                             
                                                 0.199
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.528
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Various contracts, MIPRS, Work Requests and Supply Requisitions are awarded through the year for the various initiatives in the MEP and MERS programs. Contract Method reflects where the majority of the funding is allocated.  Contract award date reflects the first of multiple awards.
                                 
                                     
                                         MERS Program Mgmt/Tech Spt
                                         C
                                         FFP
                                         Marine Corps Systems Command
                                         Quantico, VA
                                         
                                             2.534
                                             
                                                 0.750
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.284
                                             Continuing
                                        
                                    
                                     
                                         MEP Program Mgmt/Tech Spt
                                         C
                                         FFP
                                         Marine Corps Systems Command
                                         Quantico, VA
                                         
                                             2.125
                                             
                                                 0.701
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.826
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                
                 
                     2237
                     Amphibious Vehicle Test
                     
                         0.915
                         0.934
                         0.933
                         0.933
                         0.000
                         0.953
                         0.965
                         0.981
                         0.995
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         (U) The Amphibious Vehicle Test Branch (AVTB) is a one-of-a-kind Department of Defense test facility for amphibious vehicles and supports the requirements of all services.  The AVTB conducts developmental, combined developmental/operational, and follow-on testing and evaluation of production hardware.  It also conducts Product Assurance Testing and Substitute or alternative parts and material testing for amphibious vehicles and associated equipment.  Because of its year-round temperate climate, diverse terrain, and 17 miles of coastline, the AVTB is ideal for the amphibious vehicle, as well as ship related testing.  The AVTB is in close proximity to San Clemente Island which is used frequently for live fire sea-to-shore testing and high-speed water testing.  The AVTB is committed to testing product improvement programs, engineering change proposal design changes, and field change requests.  The Amphibious Vehicle Test Branch (AVTB) serves as the primary Test & Evaluation facility for all amphibious vehicles.
                         
                             
                                 Support Services
                                 
                                     
                                         0.453
                                         0
                                         
						Provided the necessary support assets required to conduct safe and accurate developmental and instrumentation testing on amphibious vehicle prototypes.  Provided the maintenance, refurbishment, upgrade, and replacement of test equipment.  Provided program support, supplies, and services at the AVTB test site as well as various off-site testing locations to support amphibious vehicle developmental testing.  This included the upgrade of instrumentation for Over-The-Horizon (OTH) capability in developing weapons systems to support operational maneuver from the sea, providing organic supply support including management operations, general accounting, and a maintenance float of equipment; and providing intermediate maintenance (third echelon) of organic non-developmental communication electronic and ordnance equipment. 
					
                                    
                                
                                 
                                     
                                         0.388
                                         0
                                         
						Provide the necessary support assets required to conduct safe and accurate simultaneous developmental testing on amphibious vehicle prototypes.  Provide the maintenance, refurbishment, upgrade, and replacement of test equipment. Provide program support, supplies, and services at the AVTB test site as well as various off-site testing locations to support scheduled amphibious vehicle developmental testing.  This includes the upgrade of instrumentation for Over-The-Horizon (OTH) capability in developing weapons systems to support operational maneuver from the sea, providing organic supply support including management operations, general accounting, and a maintenance float of equipment; and providing intermediate maintenance (third echelon) of organic non-developmental communication electronic and ordnance equipment. 
					
                                    
                                     
                                         0.373
                                         0
                                    
                                     
                                         0.373
                                         0
                                         
					Provide the necessary support assets required to conduct safe and accurate simultaneous developmental testing on amphibious vehicle prototypes.  Provide the maintenance, refurbishment, upgrade, and replacement of test equipment. Provide program support, supplies, and services at the AVTB test site as well as various off-site testing locations to support scheduled amphibious vehicle developmental testing.  This includes the upgrade of instrumentation for Over-The-Horizon (OTH) capability in developing weapons systems to support operational maneuver from the sea, providing organic supply support including management operations, general accounting, and a maintenance float of equipment; and providing intermediate maintenance (third echelon) of organic non-developmental communication electronic and ordnance equipment. 
				
                                    
                                
                            
                             
                                 Contracts
                                 
                                     
                                         0.462
                                         0
                                         
						Provided funding for necessary services from Marine Corps Base, Camp Pendleton, California for electricity, heating, and other power charges; and long distance telephone support.  Provided funding for calibration of laboratory test equipment and maintenance services provided by MCLB Barstow and 1st Force Service Support Group (FSSG). 
					
                                    
                                
                                 
                                     
                                         0.546
                                         0
                                         
						Provide funding for necessary services from Marine Corps Base, Camp Pendleton, California for electricity, heating, and other power charges; and long distance telephone support.  Provide funding for calibration of laboratory test equipment and maintenance services provided by MCLB Barstow and 1st Force Service Support Group (FSSG). 
					
                                    
                                     
                                         0.560
                                         0
                                    
                                     
                                         0.560
                                         0
                                         
					Provide funding for necessary services from Marine Corps Base, Camp Pendleton, California for electricity, heating, and other power charges; and long distance telephone support.  Provide funding for calibration of laboratory test equipment and maintenance services provided by MCLB Barstow and 1st Force Service Support Group (FSSG). 
				
                                    
                                
                            
                        
                         Work will be led in-house.  Necessary contractor support will be provided by Marine Corps Base Camp Pendleton via existing contracts.  General Services Administration will be used for vehicle leasing contract.
                         N/A
                    
                
                 
                     2315
                     Training Devices/Simulators
                     
                         2.315
                         14.642
                         19.492
                         19.492
                         0.000
                         14.858
                         11.859
                         12.064
                         10.687
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         (U) Training simulators supported by this program element include Combined Arms Command & Control Training Upgrade System (CACCTUS), Deployable Virtual Training Environment (DVTE), Multiple Integrated Laser Engagement System (MILES) 2000, Marine Air-Ground Task Force (MAGTF) Tactical Warfare Simulation (MTWS) Enhancements, Range Modernization/Transformation (RM/T), Supporting Arms Virtual Trainer (SAVT), Squad Immersive Training Environment (SITE) and Training Support. These training systems provide tactical weapons and decision-making skill training from entry level through (MAGTF) staff level.  Systems will be interoperable and will allow for mission planning, mission rehearsal and concept evaluation in a valid synthetic environment with objective, and timely feedback. Through live, virtual and constructive simulation, the Marine Corps will have the means to train jointly, educate, develop doctrine and tactics, formulate and assess operational plans, assess warfighting situations, and define operational requirements.
                         
                             
                                 Supporting Arms Virtual Trainer (SAVT)
                                 The SAVT will advance the training capability, operational readiness, and tactical proficiency of USMC Joint Terminal Attack Controllers (JTACS), Forward Observers (FOs), and Forward Air controllers (FACs).  The personnel will use training scenarios that require the placement of tactical ordnance on selected targets using Joint Close Air Support (JCAS) procedures and observed fire procedures for Naval Surface Fire Support (NSFS), artillery and mortar fire to perform destruction, neutralization, suppression, illumination/coordinated illumination, interdiction and harassment fire missions.
                                 
                                     
                                         0.375
                                         0
                                         
						This is a new start initiative that provides modeling and simulation for Boeing AV8B Harrier II aircraft enhancements to SAVT, continued enhancements of Digital Channel Associated Signalling (CAS) to integrate Marine organic equipment, and integration of SAVT and Digital CAS providing interoperability amongst virtual training systems. 
					
                                    
                                     
                                         0.153
                                         0
                                    
                                     
                                         0.153
                                         0
                                         
					Provide modeling and simulation for Boeing AV8B Harrier II aircraft enhancements to SAVT, continued enhancements of Digital Channel Associated Signalling (CAS) to integrate Marine organic equipment, and integration of SAVT and Digital CAS providing interoperability amongst virtual training systems. 
				
                                    
                                
                            
                             
                                 Squad Immersive Training Environment (SITE)
                                 The Squad Immersive Training Environment (SITE) is an integrating construct or "toolkit" of Live, Virtual and Constructive (LVC) training capabilities used to significantly improve infantry squad operational readiness and squad leader tactical decision-making skills. The collection of LVC training capabilities within SITE will enhance opportunities for squad collective training to increase tactical proficiency, confidence, and readiness for real world operations. SITE will enhance skill transfer and assessment by enabling squads to finish, test, and remediate training in preparation for a capstone exercise such as pre-deployment training.
                                 
                                     
                                         1.978
                                         0
                                         
						This is a new start responding to the Marine Requirements Oversight Council (MROC) approval of the Squad Immersive Training Environment (SITE) Initial Capabilities Document (ICD) (Joint Interest).  RDT&E funds will be used to produce acquisition, program of record, and systems engineering documentation and product development to include (1) continued Alternative of Analysis (AoA); (2) material solution analysis; (3) Systems Design Specification; (4) Interface Design Document, and, (5) an overarching System Engineering Master Plan across current training systems to steer development of standards and a roadmap for system capability upgrades and sustained interoperability.  The Systems Engineering Management Plan (SEMP) will include a methodical, phased approach to develop SITE capabilities over time and to initiate interoperability plans addressing highest priority AoA gaps.  SITE funding will leverage existing and new Office of Naval Research (ONR) and Future Immersive Training Environment (FITE) Joint Capabilities Technology Demonstration (JCTD) transition deliverables to provide immersive training capabilities with existing programs and new program of record systems. 
					
                                    
                                     
                                         1.806
                                         0
                                    
                                     
                                         1.806
                                         0
                                         
					RDT&E funds continues to produce acquisition, program of record, and systems engineering documentation and product development to include (1) continued AoA; (2) material solution analysis; (3) Systems Design Specification; (4) Interface Design Document, and, (5) an overarching System Engineering Master Plan across current training systems to steer development of standards and a roadmap for system capability upgrades and sustained interoperability.  The SEMP will include a methodical, phased approach to develop SITE capabilities over time and to initiate interoperability plans addressing highest priority AoA gaps.  SITE funding will leverage existing and new Office of Naval Research and Future Immersive Training Environment (FITE) JCTD transition deliverables to provide immersive training capabilities with existing programs and new program of record systems. 
				
                                    
                                
                            
                             
                                 Deployable Virtual Training Environment (DVTE)
                                 DVTE is a laptop Personal Computer (PC) based simulation system capable of emulating organic and supporting Infantry Battalion weapons systems and training scenarios to facilitate training and readiness based training.  Its portable configuration allows Marines to train in areas where there are few options for training garrison, aboard ship, at remote reserve locations, and deployed.  DVTE training includes language and culture training, platoon and squad level tactics, employment of supporting arms, and various Recognition of Combatants (ROC) packages.  DVTE is part of a Commander's "training toolkit" contributing to the building block approach to standards based training focusing on achieving an improved level of combat readiness.
                                 
                                     
                                         3.672
                                         0
                                         
						DVTE was supported with prior year budgets up to FY 10.  FY 12 funds incremental DVTE network infrastructure development by focusing on capabilities identified as DVTE application enhancements in the development plan.  Initiate additional efforts specified under the DVTE Capability Development Document (CDD) Increment II that includes Command, Control, Communications, Computers and Intelligence (C4I) Integration and DVTE interoperability. 
					
                                    
                                     
                                         2.270
                                         0
                                    
                                     
                                         2.270
                                         0
                                         
					Continue incremental DVTE network infrastructure development by focusing on capabilities identified as DVTE application enhancements in the development plan.  Initiate additional efforts specified under the DVTE Capability Development Document (CDD) Increment II that includes Command, Control, Communications, Computers and Intelligence (C4I) Integration and DVTE interoperability. 
				
                                    
                                
                            
                             
                                 Range Modernization/Transformation (RM/T)
                                 Range Modernization/Transformation (RM/T) developments are associated with modernizing live training ranges at major USMC bases and stations.  This development effort enhances After Action Review (AAR) with ground truth feedback, realistic representation of Opposing Forces (OPFOR) and enhance range and exercise control capabilities.  RM/T integrates Live, Virtual, and Constructive training technologies, thereby, enhancing fielded live-fire, force-on-target, and force-on-force training capabilities.
                                 
                                     
                                         0.390
                                         0
                                         
						Worked closely with MCB Camp Pendleton, CA to complete the necessary documentation needed for the installation of the Automatic Performance Evaluation and Lessons Learned (APELL) system at the Infantry Immersion Trainer (IIT). The system was installed and initial testing has begun. The vendor continues to resolve issues and fine tune scenarios and metrics. 
					
                                    
                                
                                 
                                     
                                         2.302
                                         0
                                         
						To complete integration of Tactical Video Capture System (TVCS) with Marine Corps Instrumented Training System (MC-ITS).  Develop interfaces for range targetry to operate in the Live/Virtual/Constructive Training Environment (LVC-TE).  In the LVC-TE range targetry and battlefield effects will be stimulated (by virtual and constructive simulations) at distant locations.  Range targetry will also report status (active, inactive, damaged, destroyed) through the LVC-TE to constructive and virtual simulations. 
					
                                    
                                     
                                         6.736
                                         0
                                    
                                     
                                         6.736
                                         0
                                         
					Continue development of the dynamic training system capable of real-time and post mission battle tracking, data collection, and deliverance of After Action Review to meet current and future regular/irregular warfare training requirements. Continue software upgrades to the Marine Corps-Instrumented Training System (MC-ITS) and ensure integration of numerous Immersive Infantry Training systems (i.e. Avatar, Automatic Performance Evaluation and Lessons Learned, and Tactical Video Capture System). 
				
                                    
                                
                            
                             
                                 Multiple Integrated Laser Engagement System (MILES)
                                 MILES 2000 is the base technology for Range Instrumentation development that is used in Force-on-Force (FoF), Free Play, and FoF Target exercises.  MILES 2000 is an integral component of the Position Location Instrumentation (PLI) providing individual Marine feedback and engagement adjudication.
                                 
                                     
                                         0.045
                                         0
                                         
						Continue minimal Live, Virtual and Constructive (LVC) training technologies integration with the Avatars and Marine Expeditionary Force Tracking with Radio Communication (MEFTRC) systems, Instrumented Tactical Engagement System (I-TESS) and Infantry Immersion Trainers (IITs). 
					
                                    
                                
                                 
                                     
                                         0.050
                                         0
                                         
						Continue minimal Live, Virtual and Constructive (LVC) training technologies integration with the Instrumented Tactical Engagement System (I-TESS) and Infantry Immersion Trainers (IITs). 
					
                                    
                                     
                                         0.050
                                         0
                                    
                                     
                                         0.050
                                         0
                                         
					Continue minimal Live, Virtual and Constructive (LVC) training technologies integration with the Instrumented Tactical Engagement System (I-TESS), the Squad Immersive Training Environment (SITE) and the Infantry Immersion Trainers (IITs). 
				
                                    
                                
                            
                             
                                 Marine Air/Ground Task Force (MAGTF) Tactical Warfare Simuation (MTWS) Enhancements
                                 Marine Air/Ground Task Force (MAGTF) Tactical Warfare Simuation (MTWS) is the only Marine Corps aggregate-level constructive simulation system designed to support the training of Senior Commanders and their staffs in command and control processes and procedures.  The system provides interactive, multi-sided, force-on-force, real-time modeling and simulation with stand-alone tactical combat scenarios for air ground, surface, and amphibious operations.  With interfaces to fielded Marine Corps Command, Control, Communications Computers and Intelligence (C4I) systems such as Command and Control Personal Computer (C2PC) and Intelligence Operations Server (IOS).  MTWS provides the battle staff the ability to seamlessly train with and use other C4I systems during the execution on an MTWS supported training event.  Through the implementation of a High Level Architecture (HLA) interface between MTWS and the entity-level Joint Conflict and Tactical Simulation (JCATS) system, high resolution tactical objectives can be simulated in JCATS and reflected within the context of a larger operation scenario conducted in MTWS.
                                 
                                     
                                         0.113
                                         0
                                         
						Provided software development for the MAGTF Tactical Warfare Simulation (MTWS) program which remains in sustainment status.  Minimal development of the High Level Architecture (HLA) Bridge and integration in the Joint Live, Virtual, and Contstructive (JLVC) Federation has been accomplished.
 


					
                                    
                                
                                 
                                     
                                         2.775
                                         0
                                         
						Increase the levels of development in the JLVC effort with development of Irregular Warfare (IW) simulation capabilities.  These include modeling the kinetic and non-kinetic behaviors and automated Master Scenario Events List (MSEL) to focus the training audience on staff actions. 
					
                                    
                                     
                                         2.589
                                         0
                                    
                                     
                                         2.589
                                         0
                                         
					Continue development of the MTWS HLA bridge, integration into the JLVC Federation, and increasing levels of software capability to meet the changing operational environment that Marines fight in daily. 
				
                                    
                                
                            
                             
                                 Combined Arms Command and Control Trainer Upgrade System (CACCTUS)
                                 Combined Arms Command and Control Trainer Upgrade System (CACCTUS) is a combined arms staff training system that when fully fielded will enable comprehensive Marine Corps staff, unit, and team training both at home station Combined Arms Staff Training (CAST) facilities and through distributed training involving CAST facilities across the Marine Corps.  CACCTUS is an upgrade to the USMC's Combined Arms Staff Training (CAST) that provides fire support training the the Marine Air Ground Task Force (MAGTF) elements up to and including Marine Expeditionary Brigade (MEB) level.  Using the system components and simulation capabilities, two dimensional (2D) and three dimensional (3D) visuals, interfaced Command, Control, Communications, Computers and Intelligence (C4I), synthetic terrain, and an After Action Review (AAR), the concept of operations for the CACCTUS system is to immerse the trainees in a realistic, scenario-driven environment to enable commands and their battle staffs to train or rehearse combined arms tactics, techniques and procedures for decision-making processes.
                                 
                                     
                                         0.224
                                         0
                                         
						Funding included Naval Air Warfare Center Training Systems Division (NAWCTSD) Orlando, FL integration of a trainee and staff software communications system into CACCTUS. 
					
                                    
                                
                                 
                                     
                                         3.430
                                         0
                                         
						Increase the development levels of MEB Staff training for modeling and simulation and greater Command, Control, Communications, Computers and Intelligence Systems Reconnaissance (C4ISR) capabilities in support of the integration of key elements of the Live, Virtual and Constructive (LVC) resources. 
					
                                    
                                     
                                         5.828
                                         0
                                    
                                     
                                         5.828
                                         0
                                         
					Continue development of LVC training capabilities and to refine warfare specific software application in support of key company, battalion, regimental and MEB staff training requirements. 
				
                                    
                                
                            
                             
                                 Training Support
                                 Provide training solution development efforts for the modernization of training systems by providing high fidelity, immersive simulations and capabilities.  Integrates existing live, virtual, and constructive training capabilities to provide fully coordinated Marine Air Ground Training Force (MAGTF) training exercises that realistically simulate the operating environment.
                                 
                                     
                                         1.543
                                         0
                                         
						Program supported the development of Marine Expeditionary Brigade (MEB) Staff training for modeling and simulation and greater Command, Control, Communications, Computers and Intelligence Systems Reconnaissance (C4ISR) capabilities in support of the integration of key elements of the Live, Virtual and Constructive (LVC) resources. 
					
                                    
                                
                                 
                                     
                                         0.060
                                         0
                                         
						Continue development of the MAGTF Tactical Warfare Simulation (MTWS) High Level Architecture (HLA) bridge and integration into the Joint Live, Virtual, and Constructive (JLVC) Federation. 
					
                                    
                                     
                                         0.060
                                         0
                                    
                                     
                                         0.060
                                         0
                                         
					Continue incremental Deployable Virtual Training Environment (DVTE) network infrastructure development by focusing on capabilities identified as DVTE application enhancements in the development plan.  Initiate additional efforts specified under the DVTE Capability Development Document (CDD) Increment II that includes Command, Control, Communications, Computers and Intelligence (C4I) and DVTE interoperability. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/BLI#6532001
                                 Training Devices, CACCTUS
                                 
                                     4.134
                                     3.242
                                     3.180
                                     3.180
                                     0.000
                                     3.269
                                     2.526
                                     2.600
                                     2.645
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI#6532002
                                 Training Devices, MILES
                                 
                                     0.013
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     23.268
                                
                            
                             
                                 PMC/BLI#6532003
                                 Training Devices, RM/T
                                 
                                     51.634
                                     8.035
                                     40.982
                                     40.982
                                     0.000
                                     31.627
                                     32.433
                                     33.417
                                     33.995
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BLI#6532004
                                 Training Devices, DVTE
                                 
                                     0.000
                                     0.714
                                     2.303
                                     2.303
                                     0.000
                                     1.282
                                     0.000
                                     0.000
                                     1.570
                                     0.000
                                     5.869
                                
                            
                             
                                 PMC/BLI#6532005
                                 Training Devices, SAVT
                                 
                                     0.678
                                     0.661
                                     0.599
                                     0.599
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1.938
                                
                            
                        
                         (U) CACCTUS - Competitive software development contract (T&M), Commercial Enterprise Omnibus Support Services (CEOSS) contract (C/FFP), and Work Request to NSWC
(U) DVTE - Competitively award IDIQ contract, Small Business Set-Aside
(U) MILES - Modification to existing development contract (C/FFP)
(U) RM/T - MIPR to the Army planned for award on existing Consolidated Produce-line Management Contract.
(U) SAVT - Government engineering lab labor (Work Request) to NAWC-TSD
(U) MTWS - Sole Source Firm Fixed Price (SS/FFP) and MIPR to Ft Monmouth to be placed on Army contract
(U) SITE - Competitive Cost plus Fixed Fee (CPFF) and Work Request to NAWCTSD
(U) Training Support - MTWS MIPR to Ft Monmouth to be placed on Army contract; DVTE Competitively award IDIQ contract, Small Business Set-Aside
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 DVTE SW Dev-CAN and Tng Spt DVTE SW Dev-CAN - Contract is being competed in FY12 and will be IDIQ, Small Business Set-Aside.

SITE:  The Analysis of Alternatives (AoA) is currently being conducted and Alternatives 2 and 3a should be finalized and approved by the end of FY 11. The results of this analysis will identify what capability gaps need to be filled which will determine the contract vehicle used (new contract and/or existing).
                                 
                                     
                                         CACCTUS - S/W Dev
                                         SS
                                         CPFF
                                         Cole Engineering Systems Inc. (CESI)
                                         Orlando, FL
                                         
                                             14.826
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.826
                                        
                                    
                                     
                                         CACCTUS - S/W Dev
                                         Various
                                         Various
                                         Various
                                         
                                             2.640
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.640
                                        
                                    
                                     
                                         Training Support -CACCTUS
                                         C
                                         T&M
                                         Riptide
                                         Oviedo, FL
                                         
                                             1.664
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.664
                                        
                                    
                                     
                                         CACCTUS - S/W Dev
                                         C
                                         T&M
                                         Riptide
                                         Oviedo, FL
                                         
                                             0.000
                                             
                                                 2.813
                                                 2011-11
                                            
                                             
                                                 5.200
                                            
                                             
                                                 5.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.013
                                        
                                    
                                     
                                         DVTE - S/W Dev
                                         MIPR
                                         Lockheed
                                         Orlando, FL
                                         
                                             2.222
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.222
                                        
                                    
                                     
                                         DVTE - S/W Dev
                                         Various
                                         Various
                                         Various
                                         
                                             1.739
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.739
                                        
                                    
                                     
                                         DVTE - S/W Dev - VBS2
                                         C
                                         FFP
                                         Bohemia Interactive
                                         Orlando, FL
                                         
                                             6.661
                                             
                                                 1.450
                                                 2012-03
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.111
                                        
                                    
                                     
                                         DVTE - S/W Dev - CAN
                                         C
                                         IDIQ
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 2.222
                                                 2012-04
                                            
                                             
                                                 0.270
                                            
                                             
                                                 0.270
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.492
                                        
                                    
                                     
                                         Training Support - DVTE-S/W Dev - CAN
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.060
                                            
                                             
                                                 0.060
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.060
                                        
                                    
                                     
                                         MILES Technology Insertion
                                         C
                                         CPFF
                                         SARNOFF
                                         Princeton, NJ
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         MILES MC-ITS Development
                                         C
                                         CPFF
                                         Lockheed Martin
                                         Orlando, FL
                                         
                                             1.429
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.429
                                        
                                    
                                     
                                         MILES Continuous Technology Refresh
                                         C
                                         FFP
                                         Saab
                                         Orlando, FL
                                         
                                             0.091
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MTWS - S/W Dev
                                         SS
                                         FFP
                                         L-3 Communications
                                         San Diego, CA
                                         
                                             10.070
                                             
                                                 2.647
                                                 2012-03
                                            
                                             
                                                 2.419
                                            
                                             
                                                 2.419
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.136
                                        
                                    
                                     
                                         RM/T TACS Dev
                                         WR
                                         NSWC
                                         Corona, CA
                                         
                                             2.619
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.619
                                        
                                    
                                     
                                         RM/T OV-1 Dev
                                         C
                                         FFP
                                         MITRE
                                         Orlando, FL
                                         
                                             0.073
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.073
                                        
                                    
                                     
                                         RM/T APELL
                                         C
                                         CPFF
                                         SARNOFF
                                         Princeton, NJ
                                         
                                             4.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.050
                                        
                                    
                                     
                                         RM/T PLI Integration
                                         C
                                         FP
                                         CTC
                                         Orlando, FL
                                         
                                             1.278
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.278
                                        
                                    
                                     
                                         RM/T Range Safety Test
                                         MIPR
                                         US Army
                                         Aberdeen Proving Ground
                                         
                                             0.274
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.274
                                        
                                    
                                     
                                         RM/T DITS
                                         C
                                         FP
                                         SAAB USA
                                         Orlando, FL
                                         
                                             1.045
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.045
                                        
                                    
                                     
                                         RM/T Competitive BAA
                                         C
                                         FP
                                         Various
                                         Various
                                         
                                             1.251
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.251
                                        
                                    
                                     
                                         RM/T MC-ITS Development
                                         MIPR
                                         PEOSTRI/TRADE
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 2.302
                                                 2011-12
                                            
                                             
                                                 6.736
                                            
                                             
                                                 6.736
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SAVT Lab Effort
                                         WR
                                         NAWC TSD
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 0.375
                                                 2012-02
                                            
                                             
                                                 0.153
                                            
                                             
                                                 0.153
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SITE - Material Solution Anlaysis
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.278
                                                 2012-02
                                            
                                             
                                                 1.106
                                            
                                             
                                                 1.106
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.384
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         CACCTUS - S/W Dev Support
                                         WR
                                         NAVAIR
                                         Orlando, FL
                                         
                                             1.444
                                             
                                                 0.257
                                                 2011-10
                                            
                                             
                                                 0.181
                                            
                                             
                                                 0.181
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         CACCTUS - CEOSS Support
                                         C
                                         FFP
                                         L-3 Communications
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 0.360
                                                 2012-02
                                            
                                             
                                                 0.447
                                            
                                             
                                                 0.447
                                                 2013-06
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.807
                                        
                                    
                                     
                                         Training Support-MTWS S/W Dev
                                         MIPR
                                         MITRE
                                         Fort Monmouth, NJ
                                         
                                             0.000
                                             
                                                 0.060
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.060
                                        
                                    
                                     
                                         MTWS - S/W Dev Support
                                         MIPR
                                         Department of Energy (DOE)
                                         Livemore, CA
                                         
                                             0.318
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.318
                                        
                                    
                                     
                                         MTWS - S/W Dev Support
                                         MIPR
                                         MITRE
                                         Fort Monmouth, NJ
                                         
                                             12.127
                                             
                                                 0.128
                                                 2012-02
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SITE - Material Solution Analysis
                                         WR
                                         NAWCTSD
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 0.200
                                                 2011-10
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SITE - Material Solution Analysis
                                         C
                                         FFP
                                         L-3 Communications
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.500
                                                 2012-02
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
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                                 Proj 2315
                                 
                                     
                                         CACCTUS Program Support
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         CACCTUS -  SW Dev Release
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         DVTE - SW Releases
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Training Support/DVTE S/W Dev Contract
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         MILES Continuous Technology Refresh
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         MTWS - S/W Dev Contract
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         MTWS - S/W Dev Support
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         MTWS - Hardware Refresh
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Training Support/MTWS S/W Dev Contract FY12
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Training Support/MTWS S/W Dev Contract FY14-FY17
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         RM/T MC-ITS Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         SAVT Government Engineering Lab Labor
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         SITE - Material Solution Analysis
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2503
                     Initial Issue
                     
                         12.840
                         6.888
                         8.244
                         8.244
                         0.000
                         9.205
                         7.914
                         7.959
                         8.202
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Family of Combat Equipment Support and Services provides research, development, test and evaluation on low cost items with emphasis on non-developmental/commercially available items.  Much of the RDT&E is conducted in coordination/concert with other services and joint organizations, and in consideration of RDT&E efforts being pursued by the other Services.  Items approved for procurement will transition into Procurement Marine Corps and the Operation and Maintenance Marine Corps lines for Individual Combat Equipment, Medical Equipment and Shelters.  The focus is to provide state of the art combat equipment (e.g. lightweight helmet, sleeping bags, load bearing systems, etc.), medical equipment (e.g. Authorized Medical Allowance (AMAL)/Authorized Dental Allowance (ADAL), Enroute Care, Mobile Medical Monitors, etc.), and Family of Shelters (soft wall, different frames and fabrics, etc.).  The benefits will be reduced logistics, less weight, improved combat effectiveness, better echelon I and II care for Marines, improved individual and unit protection, tactical mobility, etc.  The employment of state-of-the-art equipment will ensure Marines are equipped with the best items that technology can offer.
                         
                             
                                 *Family of Ballistic Protection Systems
                                 
                                     
                                         6.507
                                         0
                                         
						Explored and implemented new commercial technologies to be inserted into body armor to reduce weight, increase survivability, lethality and mobility.  Both torso and head/neck ballistic studies will be conducted to assess blunt trauma/shock forces on the body and how ballistic materials/designs can afford the most protection while reducing weight.  Modeling and simulation initiatives will be used to baseline current equipment and enable configuration/compatibility management of new equipment. 
					
                                    
                                
                            
                             
                                 *Clothing and Flame Resistant Organizational Gear
                                 
                                     
                                         1.055
                                         0
                                         
						Implemented improved design, prototype, user surveys, textile and physical properties testing into the full range of clothing design in response to new uniform initiatives. 
					
                                    
                                
                                 
                                     
                                         0.727
                                         0
                                         
						Flame Resistant Organizational Gear (FROG) will research and take advantage of advanced technology in fabric and design in conjunction with focus groups and lessons learned from OIF and OEF to improve the present configuration and will perform fabric lab testing and field user evaluation to down select items that will be used to achieve final designs. Funds will also be used on any new uniform initiatives from the Marine Corps Uniform Board (MCUB) or CMC.


					
                                    
                                     
                                         0.772
                                         0
                                    
                                     
                                         0.772
                                         0
                                         
					Continue efforts to utilize technological advances in fabric and design in conjunction with focus groups and lessons learned from OIF and OEF to improve the present configuration.  Finalize fabric lab testing and choose a vendor to achieve final designs. Provide funds for a new MCUB and CMC uniform requirement.


				
                                    
                                
                            
                             
                                 *Family of Mountain Cold Weather Clothing & Equipment (FMCWCE)
                                 
                                     
                                         1.006
                                         0
                                         
						Implemented and provided Family of Mountain Cold Weather Clothing and Equipment (MCWCE) capability set of clothing and equipment to facilitate Marine Air-Ground Task Force (MAGTF) operations in mountainous and cold weather environments.  Demonstrated progress to reduce the individual load (weight/volume) of the Extreme Cold Weather Bag.  Mobility, survivability and sustainability requirements for the Command Element (CE), Combat Service Support Element (CSSE), and the Air Combat Element (ACE) has also been met.  This program has substantially improved current inventory items and has added new capabilities such as steep earth and alpine ice equipment for which we train Marines yet have no assets to perform these missions within the operating forces.  Rapid technological advances in the outdoor commercial market make it possible to continuously update the capability provided by FMCWCE. 
					
                                    
                                
                                 
                                     
                                         1.240
                                         0
                                         
						Family of Mountain Cold Weather Clothing and Equipment (MCWCE) will provide a capability set of clothing and equipment to facilitate Marine Air-Ground Task Force (MAGTF) operations in mountainous and cold weather environments.  The intent is to reduce the individual load (weight/volume) of the Ground Combat Element (GCE), particularly dismounted infantry while maintaining or improving system performance.  Mobility, survivability and sustainability requirements for the Command Element (CE), Combat Service Support Element (CSSE), and the Air Combat Element (ACE) will also be met.  This program will substantially improve current inventory items and add new capabilities such as steep earth and alpine ice equipment for which we train Marines yet have no assets to perform these missions within the operating forces.  Rapid technological advances in the outdoor commercial market make it possible to continuously update the capability provided by FMCWCE. 
					
                                    
                                     
                                         1.264
                                         0
                                    
                                     
                                         1.264
                                         0
                                         
					Complete product improvements through research of advanced technology necessary to continue FMCWCE capabilities.  Continue to improve the capability set of clothing and equipment to facilitate Marine Air-Ground Task Force (MAGTF) operations in mountainous and cold weather environments.  Continue to improve current inventory items and implement new capabilities such as casualty evacuation and equipment sleds.  Implement rapid technological advances in the outdoor commercial market make it necessary to continuously updates. 
				
                                    
                                
                            
                             
                                 *Family of Improved Load Bearing Equipment
                                 
                                     
                                         0.460
                                         0
                                         
						Implemented and supported the Marine Corps requirements for a replacement load bearing system, USMC Pack, Chest Rigs and individual water purifier for system improvements throughout the life-cycle of the equipment. 
					
                                    
                                
                                 
                                     
                                         0.328
                                         0
                                         
						This program will support the Marine Corps requirements for a replacement load bearing system, Corpsman Assault Pack  and individual water purifier and will support continual system improvement throughout the life-cycle of the equipment. 
					
                                    
                                     
                                         0.335
                                         0
                                    
                                     
                                         0.335
                                         0
                                         
					This program will support the Marine Corps new requirement for load carriage equipment (Pouch Suite) in MarPat.  On-going support of individual water purification and load bearing systems throughout the life-cycle of the equipment. 
				
                                    
                                
                            
                             
                                 *Family of Individual Warfighter Equipment (formerly Combat Support Equipment)
                                 
                                     
                                         0.056
                                         0
                                         
						Implemented an E-Tool replacement capability.  Researched and initiated MBK Ladder initiatives to continue unit operational improvements.  
					
                                    
                                
                                 
                                     
                                         0.138
                                         0
                                         
						Individual Warfighter Equipment will improve the unit operational capabilities for the field tarp and poncho initiatives.  
					
                                    
                                     
                                         0.141
                                         0
                                    
                                     
                                         0.141
                                         0
                                         
					Individual Warfighter Equipment will continue to improve the unit operational capabilities by enhancing the folding mat, poncho liner, helmet mounted light.  
				
                                    
                                
                            
                             
                                 *Family of Field Medical Equipment
                                 
                                     
                                         3.286
                                         0
                                         
						Continued development of Vaccine and Reagent Refrigeration System (VARRS) to replace all refrigeration except the HEMACOOL blood refrigerator in the AMAL inventory. The VARRS is rugged, well insulated, and will operate on battery power.  The rugged design will improve survivability over the current refrigeration systems in austere environments.  Developed Commercial-off-the-shelf/Non-developmental (COTS/NDI) medical equipment items to evaluate their functionality to improve the quality of warfighter's healthcare.  Tested Commercial-off-the-shelf/Non-developmental (COTS/NDI) medical equipment items for the Enroute Care System to evaluate functionality for patient transportation post resuscitative surgery in forward echelons and for the replacement of the obsolete Narkomed ruggedized anesthesia machine.   Tested other medical equipment items to evaluate their functionality improving the quality of warfighter healthcare and to reduce the logistics footprint of USMC medical equipment.  Planned testing and initiation of technology insertion into AMAL/ADALs. 
					
                                    
                                
                                 
                                     
                                         3.761
                                         0
                                         
						Continue testing of Commercial-off-the-shelf/Non-developmental (COTS/NDI) medical equipment items for the Enroute Care System to evaluate functionality for patient transportation post resuscitative surgery in forward echelons and for the replacement of the obsolete Narkomed ruggedized anesthesia machine.   Testing of other medical equipment items to evaluate their functionality improving the quality of warfighter healthcare and to reduce the logistics footprint of USMC medical equipment.  Planned completion of testing and initiation of technology insertion. Testing of mobile and ruggedized field X-ray units to replace current digital radiological units that have exceeded life expectancy. 
					
                                    
                                     
                                         4.507
                                         0
                                    
                                     
                                         4.507
                                         0
                                         
					Continue to test Commercial-Off-The-Shelf/Non-developmental (COTS/NOI) medical equipment items for the Enroute Care System, Forward Resuscitative Surgical System, and X-ray equipment to determine future viability in an operational environment.  Test other medical equipment items to evaluate their functionality and ability to improve the quality of healthcare provided to the warfighter and reduce the logistics footprint of USMC medical equipment.  Plan to complete testing and initiation of technology insertion.  Test mobile and ruggedized field X-ray units to replace current digital radiological units that have exceeded life expectancy.  Research and Development Studies on the application of Freeze Dried Pooled Plasma within the USMC Health Service Support organization. 
				
                                    
                                
                            
                             
                                 *Family of Shelters and Shelter Equipment (FSSE)
                                 
                                     
                                         0.134
                                         0
                                         
						Command and Control Systems have out grown the current Modular Command Post Shelter in size and performance.  Changing operational doctrine, logistic support systems and advances in technology require development of an advanced lightweight rapid deploying tactical shelter with a minimum of 420 sq. ft.  Designed and engineered a soft wall shelter to increase capability, reduce weight, cost and cube.  Explored and tested new technologies in coordination with the U.S. Army for insertion into the shelter. 
					
                                    
                                
                                 
                                     
                                         0.077
                                         0
                                         
						The FY12 FSSE program will continue the exploration and testing of new technologies in coordination with the U.S. Army for insertion into the shelter. 
					
                                    
                                     
                                         0.826
                                         0
                                    
                                     
                                         0.826
                                         0
                                         
					The Family of Shelters and Shelter Equipment (FSSE) provides various expeditionary shelters (Rigid & Soft Wall), heating and lighting systems for individual Marines, Personnel Quarters, Command Post, Electronics Maintenance Shelters, Combat Operations Centers, and Forward Operating Bases that directly support Marines in all combat environments. In FY13 the FSSE program will continue to research the capitalization of Energy Efficient technologies, reducing the logistical footprint that will provide lighter weight, modular shelter systems and ancillary equipment for all Marine Corps missions. 
				
                                    
                                
                            
                             
                                 *Family of Combat Field Feeding
                                 
                                     
                                         0.336
                                         0
                                         
						Completed research and development for an improved combat field feeding system for heating individual rations.  Tested individual ration heater concepts and equipment.  Researched and completed analysis to reduce the hazardous components within the Enhanced Tray Ration Heating System (ETRHS) Sink. Completed research and analysis of the improved Expeditionary Field Kitchen (EFK) Light set.


					
                                    
                                
                                 
                                     
                                         0.617
                                         0
                                         
						Continue research to improvements on current technology for heating individual rations will be explored to test individual ration heater concepts and equipment.  Initiate research of current Tray Ration Heater System to reduce the footprint size.  
					
                                    
                                     
                                         0.399
                                         0
                                    
                                     
                                         0.399
                                         0
                                         
					Continue to research and test multiple solutions to reduce the foot print size for the Tray Ration Heater System.  Research and initiate analysis for improving current sanitation systems.  


				
                                    
                                
                            
                        
                         
                             
                                 PMC/652200
                                 Field Medical Equipment
                                 
                                     4.805
                                     32.386
                                     15.317
                                     15.317
                                     0.000
                                     19.823
                                     20.272
                                     9.380
                                     11.464
                                     0.000
                                     156.811
                                
                            
                             
                                 PMC/661300
                                 Combat Field Feeding System
                                 
                                     4.424
                                     5.026
                                     8.365
                                     8.365
                                     0.000
                                     5.221
                                     2.861
                                     2.883
                                     2.944
                                     0.000
                                     57.831
                                
                            
                             
                                 PMC/652201
                                 Family of Shelters & Shelter Equipment
                                 
                                     0.000
                                     0.000
                                     31.502
                                     31.502
                                     0.000
                                     16.306
                                     3.875
                                     3.555
                                     3.375
                                     0.000
                                     58.613
                                
                            
                        
                         Family of Ballistic Protection Systems, Family of Mountain Cold Weather Clothing and Equipment, Family of Improved Load Bearing Equipment, Family of Individual Warfighter Equipment, Clothing and Flame Resistant Organizational Gear, and Combat Field Feeding Systems items utilize various acquisition strategies.  These programs leverage heavily on current developments and technology in commercial industry.  As a result, the government's R&D phase is relatively short.  Contracting is performed by either Marine Corps Systems Command Contracting Directorate, the Naval Research Laboratory or the U.S. Army Natick Soldier Research, Development and Engineering Center via Indefinite Delivery/Indefinite Quantity (ID/IQ) contracts.  ID/IQ contracts are used to decrease the government risk, allow maximum contract flexibility and capitalize on the savings realized by utilizing Economic Order Quantities.
Shelters:  The Shelter acquisition strategy is to modify Non-Developmental Items (NDI) to further meet the requirements of the Marine Corps, to support development of multi-service items through inter-service agreements and to adopt Commercial-Off-the-Shelf (COTS) items.
Family of Field Medical Equipment:  These programs leverage heavily on current development and technology in the commercial medical industry.  The field medical acquisition strategy is to modify Non-Developmental Items (NDI) and adopt Commercial-Off-the-Shelf (COTS) items.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Family of Ballistic Protection Systems
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             7.168
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Ballistic Protection Systems
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             16.093
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Ballistic Protection Systems
                                         WR
                                         ONR
                                         Arlington, VA
                                         
                                             0.346
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Improved Load Bearing Equipment
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             2.726
                                             
                                                 0.328
                                                 2012-01
                                            
                                             
                                                 0.335
                                            
                                             
                                                 0.335
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Mountain Cold Weather
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             4.082
                                             
                                                 0.310
                                                 2012-01
                                            
                                             
                                                 0.143
                                            
                                             
                                                 0.143
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Combat Field Feeding Systems
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             1.727
                                             
                                                 0.401
                                                 2012-01
                                            
                                             
                                                 0.323
                                            
                                             
                                                 0.323
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Individual Warfighter Equipment
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             0.145
                                             
                                                 0.064
                                                 2012-03
                                            
                                             
                                                 0.114
                                            
                                             
                                                 0.114
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Clothing  & FR Organizational Gear
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             2.794
                                             
                                                 0.494
                                                 2011-12
                                            
                                             
                                                 0.524
                                            
                                             
                                                 0.524
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Field Medical
                                         MIPR
                                         USAMRMC
                                         Ft.  Detrick, MD
                                         
                                             0.211
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.211
                                        
                                    
                                     
                                         Family of Field Medical
                                         MIPR
                                         USAMRMC
                                         Ft. Detrick, MD
                                         
                                             0.316
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.316
                                        
                                    
                                     
                                         Family of Field Medical
                                         WR
                                         NMRC
                                         Silver Spring, MD
                                         
                                             1.042
                                             
                                                 1.795
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.837
                                        
                                    
                                     
                                         Family of Field Medical
                                         MIPR
                                         AFMESA
                                         Ft. Detrick, MD
                                         
                                             3.148
                                             
                                                 1.356
                                                 2012-02
                                            
                                             
                                                 0.741
                                            
                                             
                                                 0.741
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.245
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Family of Field Medical
                                         WR
                                         NHRC
                                         San Diego, CA
                                         
                                             0.736
                                             
                                                 0.360
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.096
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Family of Individual Warfighter Equipment
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.015
                                            
                                             
                                                 0.015
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.015
                                        
                                    
                                     
                                         Family of Individual Warfighter Equipment
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.012
                                            
                                             
                                                 0.012
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.012
                                        
                                    
                                     
                                         Family of Combat Field Feeding
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.076
                                            
                                             
                                                 0.076
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.076
                                        
                                    
                                     
                                         Family of Shelter and Shelter Equipment
                                         MIPR
                                         ATC
                                         Aberdeen Proving Ground
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.014
                                            
                                             
                                                 0.014
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.014
                                        
                                    
                                     
                                         Family of Field Medical
                                         MIPR
                                         USAMRMC
                                         Ft. Detrick, MD
                                         
                                             0.135
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.135
                                        
                                    
                                     
                                         Family of Field Medical
                                         MIPR
                                         USAMRAA
                                         Ft. Detrick, MD
                                         
                                             1.140
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.140
                                        
                                    
                                     
                                         Family of Shelters & Shelter Equipment
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             0.281
                                             
                                                 0.077
                                                 2011-12
                                            
                                             
                                                 0.812
                                            
                                             
                                                 0.812
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.170
                                        
                                    
                                     
                                         Family of Ballistic Protection Systems
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             7.201
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Ballistic Protection Systems
                                         SS
                                         CPFF
                                         MCSC
                                         Quantico VA
                                         
                                             2.859
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Mountain Cold Weather
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             2.949
                                             
                                                 0.425
                                                 2011-12
                                            
                                             
                                                 0.675
                                            
                                             
                                                 0.675
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Mountain Cold Weather
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.070
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Field Medical
                                         WR
                                         NAMRUSA
                                         San Antonio, TX
                                         
                                             0.000
                                             
                                                 0.060
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.060
                                        
                                    
                                     
                                         Family of Field Medical
                                         WR
                                         NHRC
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.053
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.053
                                        
                                    
                                     
                                         Family of Field Medical
                                         MIPR
                                         AFMESA
                                         Ft. Detrick, MD
                                         
                                             0.000
                                             
                                                 0.137
                                                 2011-12
                                            
                                             
                                                 3.766
                                            
                                             
                                                 3.766
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.903
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Family of Field Medical
                                         Various
                                         MCSC
                                         Quantico, VA
                                         
                                             0.060
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.060
                                        
                                    
                                     
                                         Family of Mountain Cold Weather
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             2.042
                                             
                                                 0.505
                                                 2011-12
                                            
                                             
                                                 0.446
                                            
                                             
                                                 0.446
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Family of Individual Warfighter Equpment
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.302
                                             
                                                 0.074
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.376
                                        
                                    
                                     
                                         Combat Field Feeding Systems
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.498
                                             
                                                 0.216
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Clothing & FR Organizational Gear
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             1.143
                                             
                                                 0.233
                                                 2011-12
                                            
                                             
                                                 0.248
                                            
                                             
                                                 0.248
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                
                 
                     2513
                     Body Armor
                     
                         0.000
                         5.332
                         3.692
                         3.692
                         0.000
                         5.608
                         4.841
                         4.919
                         5.037
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project was previously in Project C2503 Initial Issue under Family of Ballistic Protection.
                         Body Armor Development (BAD) provides the most technologically advanced ballistics protection at the lightest weight in the world today. With current combat operations, these items have generated considerable Congressional and public interest since these items are considered life-saving equipment. When evaluated in total, BAD programs provide the critical systems that save lives, reduce the severity of combat injuries, and increase combat effectiveness by keeping more Marines in the fight. A key component of all of the BAD programs is that as new threats emerge on the battlefield, BAD equipment must constantly adapt to meet these new threats. BAD programs are truly a force multiplier on the battlefield of today and tomorrow. It includes Modular Tactical Vest (MTV), Enhanced Small Arms Protective Inserts (ESAPI), Helmet, and Eye Protection.
                         
                             
                                 Body Armor Development
                                 
                                     
                                         5.332
                                         0
                                         
						Explore new commercial technologies to be inserted into body armor to reduce weight, increase survivability, lethality and mobility.  Conduct both torso and head/neck ballistic studies to assess blunt trauma/shock forces on the body and how ballistic materials/designs can afford the most protection while reducing weight (Plate Carriers, Next Generation Vests).  Modeling and simulation initiatives will baseline current equipment and enable configuration/compatibility management of new equipment. 
					
                                    
                                     
                                         3.692
                                         0
                                    
                                     
                                         3.692
                                         0
                                         
					Continue to explore new commercial technologies to be inserted into body armor to reduce weight, increase survivability, lethality and mobility.  Conduct both torso and head/neck ballistic studies to assess blunt trauma/shock forces on the body and how ballistic materials/designs can afford the most protection while reducing weight.  Modeling and simulation initiatives will baseline current equipment and enable configuration/compatibility management of new equipment (Next Generation Tactical Vest, FSBE Product Enhancements). 
				
                                    
                                
                            
                        
                         Marine Corps Body Armor Research, Development, Testing & Evaluation activities include seeking new developments in ballistic technology that feature reductions in weight, improvements in ballistic performance, enhanced operational effectiveness through improved product designs and the application of new material technologies to reduce total ownership costs by improving the expected service life of fielded systems. In order to accomplish these goals PM-Infantry Combat Equipment (ICE) uses a broad array of government and contractor performers to achieve the desired end state.  This includes efforts being conducted in conjunction with partnered government performers, research and development contracts and partnership intermediaries where applicable.  The Marine Corps also seeks to leverage advancements in industry capabilities to rapidly field nondevelopmental and commercially available off the shelf armor solutions after confirming performance through characterizing ballistic performance and expected subjective user acceptance as measured during user evaluations.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Family of Ballistic Protection System
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             6.333
                                             
                                                 0.835
                                                 2012-01
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.068
                                        
                                    
                                     
                                         Family of Ballistic Protection
                                         WR
                                         NRL
                                         Washington DC
                                         
                                             13.205
                                             
                                                 2.924
                                                 2012-01
                                            
                                             
                                                 1.312
                                            
                                             
                                                 1.312
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.441
                                        
                                    
                                     
                                         Family of Ballistic Protection
                                         WR
                                         NCTRF
                                         Natick MA
                                         
                                             0.246
                                             
                                                 0.100
                                                 2012-01
                                            
                                             
                                                 0.105
                                            
                                             
                                                 0.105
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.451
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Family of Ballistic Protection
                                         MIPR
                                         USA NSRDEC
                                         Natick, MA
                                         
                                             6.243
                                             
                                                 0.958
                                                 2011-11
                                            
                                             
                                                 0.875
                                            
                                             
                                                 0.875
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.076
                                        
                                    
                                     
                                         Family of Ballistic Protection
                                         SS
                                         CPFF
                                         MCSC
                                         Quantico, VA
                                         
                                             2.344
                                             
                                                 0.515
                                                 2011-12
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.359
                                        
                                    
                                
                            
                        
                    
                
                 
                     2928
                     Exp Indirect Fire Gen Supt Wpn Sys
                     
                         1.523
                         1.946
                         2.353
                         2.353
                         0.000
                         2.405
                         2.448
                         2.488
                         2.548
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         High Mobility Artillery Rocket Systems (HIMARS) is a C-130 transportable, wheeled, indirect fire, rocket/missile system capable of firing all rockets and missiles in the current and future Multiple Launch Rocket System (MLRS) Family of Munitions (MFOM).  The system includes one launcher, two Re-Supply Systems, and the MFOM.  HIMARS will provide the Fleet Marine Force with 24 hour ground-based, responsive General Support/General Support Reinforcing (GS/GSR) indirect fires which accurately engage targets at long range (60+km) with high volumes of lethal fire under all weather conditions throughout all phases of combat operations ashore to include irregular warfare and distributed operations.  HIMARS is a significant improvement over currently fielded ground fire support systems.  During a 24 hour period, the system will be expected to conduct multiple moves and multiple fire missions.  Guided Multiple Launch Rocket System (GMLRS) is the primary munition for units fielded with the HIMARS and MLRS rocket and missle platforms.  GMLRS provides close, medium, and long range precision and area fires to destroy, suppress, and shape threat forces and protect friendly forces against cannon, mortar, rocket and missle artillery, light material and armor, personnel, command and control, and air defense surface targets.  GMLRS integrates guided and control packages and an improved rocket motor achieving greater range and precision accuracy, requiring fewer rockets to defeat targets, thereby reducing the logistics burden.  The two fielded variance are GMLRS with Dual Purpose Improved Conventional Munitions (DPICM/Increment 1) and GMLRS Unitary (U/Increment 2), a 200 pound class high explosive warhead.  The GMLRS U is the only variant currently in production, integrating a multi-mode fuse and high explosive warhead making it an all weather, low collateral damage, precision strike rocket.  GMLRS U expands the MLRS target set into urban and complex environments by adding point, proximity, and delay fusing modes.  GMLRS U are being fired in support of Overseas Contingency Operations (OCO), and has demonstrated high effectiveness and low collateral damage while supporting Marines in combat.  A third variant of GMLRS, the alternative warhead (AW/Increment 3) is being developed to replace DPICM and meet the requirements outlined in a 25 June 2008 cluster munitions policy, which requires all cluster munitions by 2019 to produce less than 1% Unexploded Ordinance (UXO) on the battlefield. HIMARS will satisfy the Marine Corps requirement for an indirect fire system that is responsive, maneuverable, and is capable of engaging targets at long range.  The Reduced Range Practice Rocket (RRPR) includes training devices for tactical training, classroom training and handling exercises.
                         
                             
                                 HIMARS Systems Engineering
                                 Primary and ancillary hardware development and systems engineering support, includes Navy, Marine Corps, Army and contractor development efforts.  The U.S. Army Program Office continues to provide system updates to accommodate emerging requirements such as armor upgrades and enhanced communications. This element provides engineering support to meet the unique requirements of the Marine Corps and for the integration of the changes into the all Marine Corps inventory.
                                 
                                     
                                         1.173
                                         0
                                         
						Develop improved Guided Multiple Launch Rocket System (GMLRS) Ignition safety devices and conduct development on improved fire control systems. 
					
                                    
                                
                                 
                                     
                                         1.786
                                         0
                                         
						Conduct development on improved fire control systems and to provide engineering support to the Army activity program office to develop alternate warheads. 
					
                                    
                                     
                                         1.260
                                         0
                                    
                                     
                                         1.260
                                         0
                                         
					Conduct development on improved fire control systems and to provide engineering support to the Army activity program office to develop alternate warheads. 
				
                                    
                                
                            
                             
                                 HIMARS Testing
                                 Support Test and Evaluation Program with Army.  Support Test and Evaluation Program for Marine Corps Principle End Items. The U.S. Army Program Office continues to provide improvements such as the alternate warheads. This funding includes support and oversight to ensure testing supports Marine Corps requirements.
                                 
                                     
                                         0.205
                                         0
                                         
						Support Test and Evaluation Program with Army.  Support Test and Evaluation Program for Marine Corps Principle End Items. The U.S. Army Program Office continues to provide improvements such as the alternate warheads. This funding includes support and oversight to ensure testing supports Marine Corps requirements. 
					
                                    
                                
                                 
                                     
                                         0.914
                                         0
                                    
                                     
                                         0.914
                                         0
                                         
					Support Test and Evaluation Program with Army.  Support Test and Evaluation Program for Marine Corps Principle End Items. The U.S. Army Program Office continues to provide improvements such as the alternate warheads. This funding includes support and oversight to ensure testing supports Marine Corps requirements. 
				
                                    
                                
                            
                             
                                 HIMARS Program Support
                                 Program Management at Quantico, Marine Corps Liaison Office at Army Program, USMC Test Unit at Ft Sill, and contractor support. HIMARS is a joint program run from the Army Program Office at Huntsville, AL. Marine Corps provides onsite liaison with the Army at Huntsville to support joint acquisition and program planning.
                                 
                                     
                                         0.145
                                         0
                                         
						Program Management at Quantico, Marine Corps Liaison Office at Army Program, USMC Test Unit at Ft Sill, and contractor support. HIMARS is a joint program run from the Army Program Office at Huntsville, AL. Marine Corps provides onsite liaison with the Army at Huntsville to support joint acquisition and program planning. 
					
                                    
                                
                                 
                                     
                                         0.160
                                         0
                                         
						Program Management at Quantico, Marine Corps Liaison Office at Army Program, USMC Test Unit at Ft Sill, and contractor support. HIMARS is a joint program run from the Army Program Office at Huntsville, AL. Marine Corps provides onsite liaison with the Army at Huntsville to support joint acquisition and program planning. 
					
                                    
                                     
                                         0.179
                                         0
                                    
                                     
                                         0.179
                                         0
                                         
					Program Management at Quantico, Marine Corps Liaison Office at Army Program, USMC Test Unit at Ft Sill, and contractor support. HIMARS is a joint program run from the Army Program Office at Huntsville, AL. Marine Corps provides onsite liaison with the Army at Huntsville to support joint acquisition and program planning. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/BLI 221200
                                 High Mobility Artillery Rocket System (HIMARS)
                                 
                                     165.301
                                     25.183
                                     156.859
                                     156.859
                                     0.000
                                     50.123
                                     90.636
                                     50.691
                                     50.247
                                     Continuing
                                     Continuing
                                
                            
                        
                         USMC HIMARS is procuring the Army rocket launcher, the current/future Multiple Launch Rocket System Family of Munitions (MFOM) and developing an Medium Tactical Vehicle Replacement (MTVR) based Resupply System (truck(s) with associated trailer(s)).  The Marine Corps launcher and ammo requirements closely match U.S. Army requirements.   The US Army HIMARS program received increased funding and is now an Acquisition Category ACAT IC level program.  Marine Corps Resupply System requirements are unique.  Accordingly, the Marine Corps is an integrator and must ensure the required warfighting capability is fielded to the Marine Corps operating forces.  The USMC has aligned funds to reflect an emphasis on not only hardware development, but also the integration of these principle end items while providing associated evaluation and oversight, and the development of associated rocket munitions in conjuction with the Army.  Additionally, the Marine Corps program is establishing the training and support methodologies that will result in associated skill sets required within the Marine Corps.  The Marine Corps strategy is incorporating acquisition and capability upgrades to both the systems and rocket munitions.  These improvements parallel the US Army's acquisition strategy.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Engineering
                                         MIPR
                                         Redstone Arsenal
                                         Redstone, AL
                                         
                                             4.017
                                             
                                                 1.786
                                                 2012-02
                                            
                                             
                                                 1.260
                                            
                                             
                                                 1.260
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.063
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval
                                         MIPR
                                         Redstone Test Ctr
                                         Redstone, AL
                                         
                                             1.922
                                             
                                                 0.000
                                            
                                             
                                                 0.913
                                            
                                             
                                                 0.913
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.835
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Mngmnt
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             5.400
                                             
                                                 0.160
                                                 2012-01
                                            
                                             
                                                 0.180
                                            
                                             
                                                 0.180
                                                 2013-06
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.740
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0206623M_2928_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 2928
                                 
                                     
                                         GMLRS: GMLRS Alternative Warhead Milestone B: GMLRS Alternative Warhead Milestone B
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         GMLRS: GMLRS Alternative Warhead Milestone C: GMLRS Alternative Warhead Milestone C
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         GMLRS: GMLRS Alternative Warhead Operational Test: GMLRS Alternative Warhead Operational Test
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         GMLRS: GMLRS Alternative Warhead Full Rate Production: GMLRS Alternative Warhead Full Rate Production
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3098
                     Fire Support System
                     
                         13.965
                         27.219
                         17.785
                         17.785
                         0.000
                         26.612
                         12.681
                         9.021
                         6.619
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project develops joint and Marine Corps unique improvements to artillery fire support technology that supports the artillery triad of fires and fire support equipment. These initiatives include but are not limited to the following: the Expeditionary Fire Support System (EFSS), munitions development & testing (to include rocket munitions), as well as testing and development of the Family of Artillery Munitions (FAM), Common Laser Ranger Finder (CLRF) integrated capability, and the Modeled Meteorological Information Manager (MMIM).  The Expeditionary Fire Support System is an all-weather, ground based indirect fire system designed to support the vertical assault element of the Ship-To-Objective Maneuver (STOM) force.  The EFSS is defined as a Launcher, Mobility Platform (prime mover), Ammunition, Ammunition Supply Vehicle, and Technical Fire Direction and Control equipment necessary for orienting weapons to an azimuth of fire.  EFSS supports irregular warfare and distributed operations.  The Common Laser Range Finder (CLRF) is a lightweight, eye-safe target laser rangefinder capable of being carried and employed by a single Marine.  CLRF Integrated Capability (CLRF IC) is a replacement to the existing CLRF Suite of Equipment.  CLRF IC provides the observer the ability to perform target detection, recognition, identification, and location determination in a suite of systems.  The Modeled Meteorological Information Manager (MMIM) will be the primary artillery meteorological capability at the artillery battalion and regiment providing the ability to create, receive, manage, and transmit near real time gridded meteorological information supporting artillery and target acquisition systems significantly enhancing the accuracy of meteorological information.  The Fire Support Mod Line provides technical refresh, development of target acquisition, and artillery survey and meteorological systems.  Funding is used to ensure Clinger Cohen Act (CCA) and Information Assurance (IA) requirements are met, execution of product improvements/modifications, and upgrades to system hardware and software for the Ground Counter Fire Sensor (GCFS), Marine Artillery Survey Set (MASS), Meteorological Station Group (MSG), Global Positioning System Survey (GPS-S) and the Improved Position Azimuth Determining System (IPADS), Lightweight Target Designator (LTD) and the Common Laser Ranger Finder (CLRF) as well as for upgrades, engineering change proposals, and modifications for guided munitions and fire control systems.
                         
                             
                                 Common Laser Range Finder (CLRF)
                                 The Common Laser Range Finder (CLRF) is a lightweight, eye-safe target laser rangefinder capable of being carried and employed by a single Marine.  CLRF Integrated Capability (CLRF IC) is a replacement to the existing CLRF Suite of Equipment.  CLRF IC provides the observer the ability to perform target detection, recognition, identification, and location determination in a suite of systems.
                                 
                                     
                                         1.713
                                         0
                                         
						Developed capabilities identified in the Advanced Eye safe Rangefinder Observation System (AEROS) Operational Requirements Document (ORD). This change established the requirement for a CLRF that integrates the capabilities of a suite of five components into one handheld device (CLRF IC).  
					
                                    
                                
                                 
                                     
                                         11.610
                                         0
                                         
						CLRF-IC development efforts continue in the Technology Development Phase focusing on weight reduction and integration of a precise, non-magnetic azimuth sensing capability. 
					
                                    
                                     
                                         0.920
                                         0
                                    
                                     
                                         0.920
                                         0
                                         
					CLRF IC development efforts continue in the Technology Development Phase focusing on weight reduction and integration of a precise, non-magnetic azimuth sensing capability. 
				
                                    
                                
                            
                             
                                 Modeled Meteorological Information Manager (MMIM)
                                 The Modeled Meteorological Information Manager (MMIM) will be the primary artillery meteorological capability at the artillery battalion and regiment providing the ability to create, receive, manage, and transmit near real time gridded meteorological information supporting artillery and target acquisition systems significantly enhancing the accuracy of meteorological information.  MMIM will save over $1.3 million in annual operations, maintenance and fuel costs by eliminating the requirement for 42 M1152 High Mobility Multi-purpose Wheeled Vehicles, 21 M101A3 Trailers and 21 OV-103 Generator Groups associated with the current legacy capability.

                                 
                                     
                                         0.950
                                         0
                                         
						In FY11 MMIM obtained a MS B decision and conducted Functional Integration Testing (FIT). 
					
                                    
                                
                                 
                                     
                                         0.486
                                         0
                                         
						MMIM will complete the Engineering Manufacturing Development phase, obtain a MS C decision, undergo a Field User Evaluation (FUE) and begin fielding. MMIM removes the requirement to employ balloon borne radiosondes eliminating the logistical requirements associated with the current capability.  In addition to significant savings in operation and maintenance expenses, MMIM enhances capability by providing real time information and autonomy required to support current combat operations and future operational concepts consistent with the Marine Corps. 
					
                                    
                                     
                                         0.249
                                         0
                                    
                                     
                                         0.249
                                         0
                                         
					MMIM will integrate existing MET sensors with the Air Force Weather Agency (AFWA) data. 
				
                                    
                                
                            
                             
                                 Expeditionary Fire Support Systems (EFSS)
                                 EFSS is an all-weather, ground based indirect fire system designed to support the vertical assault element of the Ship-To-Objective Maneuver (STOM) force.  EFSS is defined as a Launcher, Mobility Platform (prime mover), Ammunition, ammunition Supply Vehicle, and Technical Fire Direction and control equipment necessary for orienting weapons to an azimuth of fire.  EFSS supports irregular warfare and distributed operations.
                                 
                                     
                                         7.852
                                         0
                                         
						In FY11 the program provided EFSS weapon system upgrades, specifically digitization (there is currently a communications gap to the system) to support the guided rounds.  Also provided were extended range guided ammunition development, and it also developed and produced hardware for the guided rounds and had the various field activities test the hardware.  Integration to ballistics and firing tables (software development) and qualification of energetics were also performed. 
					
                                    
                                
                                 
                                     
                                         12.181
                                         0
                                         
						EFSS weapon system upgrades, specifically digitization (there is currently a communications gap to the system) to support the guided rounds. Extended range guided ammunition development. Develop and produce hardware for the guided rounds and have the various field activities test the hardware. Integration to ballistics and firing tables (software development) and qualification of energetics. 
					
                                    
                                     
                                         7.027
                                         0
                                    
                                     
                                         7.027
                                         0
                                         
					EFSS weapon system upgrades, specifically digitization (there is currently a communications gap to the system) to support the guided rounds. Extended range guided ammunition development. Develop and test hardware for the guided rounds and have the various field activities test the hardware. Integration to ballistics and firing tables (software development) and qualification of energetics. 
				
                                    
                                
                            
                             
                                 Fire Support Mods (FSM)
                                 Funding is used for upgrades, engineering change proposals (ECP) and modifications to system hardware and software for the Ground Counter Fire Sensor (GCFS), Marine Artillery Survey Set (MASS), Meteorological Station Group (MSG), Global Positioning System Survey (GPS-S), the Improved Position Azimuth Determining System (IPADS) and the Joint Terminal Attack Controller-Laser Target Designator (JTAC-LTD) as well as technical refresh for target acquisition, and artillery survey and meteorological systems.  Funding is also used for upgrades, ECP and modifications for guided munitions and fire control systems which falls within Fire Support Systems for the Marine Corps.
                                 
                                     
                                         1.807
                                         0
                                         
						Funding was used to develop and mature precise azimuth sensing technology and research MET sensor integration, event classification and digital communications for GCFS. 
					
                                    
                                
                                 
                                     
                                         1.518
                                         0
                                         
						Funding will be used to develop, build, test, and deliver GCFS Command Post Computer software to run on Intel hardware platform and communicate digitally with AFATDS. 
					
                                    
                                     
                                         1.950
                                         0
                                    
                                     
                                         1.950
                                         0
                                         
					Funding will be used for development and testing of event classification for GCFS. 
				
                                    
                                
                            
                             
                                 Family of Artillery Munitions (FAM)
                                 Funding is used to develop and mature atrillery munitions for the Marine Corps triad of fire.
                                 
                                     
                                         0.510
                                         0
                                         
						Supported development of Advanced Cannon Artillery (ACAAP) and Excalibur to include Weapons Systems Explosives Safety Review Board (WSESRB) testing, program support, and travel.  Actively monitored and provided funding for U.S. Army artillery ammunition development programs in order to leverage and influence Army developmental efforts. 
					
                                    
                                
                                 
                                     
                                         0.316
                                         0
                                         
						Support development of Advanced Cannon Artillery (ACAAP) and Excalibur to include Weapons Systems Explosives Safety Review Board (WSESRB) testing, program support, and travel.  Actively monitor and provide funding for U.S. Army artillery ammunition development programs in order to leverage and influence Army developmental efforts. 
					
                                    
                                     
                                         0.323
                                         0
                                    
                                     
                                         0.323
                                         0
                                         
					XM112 CATT I/II development at Aberdeen Proving Ground.  Actively monitor and provide funding for U.S. Army artillery ammunition development programs in order to leverage and influence Army developmental efforts.

				
                                    
                                
                            
                             
                                 Insensitive Munitions
                                 All DoD services are required to field munitions that are insensitive munitions (IM) compliant.  IM compliancy is measured by the performance of munitions to six tests; Fast Cook-Off, Slow Cook-Off, Bullet Impact, Fragment Impact, Sympathetic Detonation, and Shape Charge Jet.  Services are required to submit IM Strategic Plans annually delineating how they intend on executing their Service IM effort to maximize IM improvements to both new development and legacy munitions.  These IM Strategic Plans and Supporting Plan of Actions and Milestones, with funding trial, are submitted to the JROC, demonstrating each Service's commitment to the continuing effort to improve IM, for approval.  In order to achieve the system's IM performance, a weapon system's developer must have new technology to apply to its poorly performing IM system.  
                                 
                                     
                                         1.133
                                         0
                                         
						Two programs are included in the Insensitive Munitions (IM) funding line; Insensitive Munitions and Marine Ammunition Knowledge Enterprise (MAKE).  The IM development focused on improved packaging materials/design, venting technology, development/ incorporation of a less sensitive propelling charge and all associated munitions qualification testing of the incorporated technologies.  The MAKE effort developed an enterprise knowledge repository designed, evolved and updated to facilitate knowledge dominance.  MAKE provided the enterprise web based access to data and information to enable the decision making process. 
					
                                    
                                
                                 
                                     
                                         1.108
                                         0
                                         
						Two programs are included in the Insensitive Munitions (IM) funding line; Insensitive Munitions and Marine Ammunition Knowledge Enterprise (MAKE).  The IM development will focus on improved packaging materials/design, venting technology, development/ incorporation of a less sensitive propelling charge and all associated munitions qualification testing of the incorporated technologies.  The MAKE effort develops an enterprise knowledge repository designed, evolved and updated to facilitate knowledge dominance.  MAKE provides the enterprise web based access to data and information to enable the decision making process. 
					
                                    
                                     
                                         1.138
                                         0
                                    
                                     
                                         1.138
                                         0
                                         
					Continued support for all IM Testing as needed. 
				
                                    
                                
                            
                             
                                 Internally Transportable Vehicle (ITV)
                                 Internally Transportable Vehicle (ITV) program fields expeditionary vehicles to ground units to support various operations. It provides the Marine Air-Ground Task Force (MAGTF) gound combat units with a vehicle transportable in CH53-E and MV-22 aircraft.  The ITV is an integral part of the Expeditionary Fire Support System (EFSS).


                                 
                                     
                                         6.178
                                         0
                                    
                                     
                                         6.178
                                         0
                                         
					Develop a tech data package for Internally Transportable Vehicle (ITV); to mitigate risks in supply and to enable government to compete requirement and introduce competition in future years. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/2064
                                 Expeditionary Fire Support Systems
                                 
                                     9.802
                                     11.961
                                     2.502
                                     2.502
                                     0.000
                                     0.604
                                     10.382
                                     24.385
                                     26.401
                                     0.000
                                     153.712
                                
                            
                             
                                 PMC/4733
                                 Common Laser Range Finder (CLRF)
                                 
                                     0.000
                                     0.035
                                     3.249
                                     3.249
                                     0.000
                                     8.582
                                     11.337
                                     11.531
                                     11.728
                                     0.000
                                     46.462
                                
                            
                             
                                 *PMC/4733
                                 Modeled Meterological Information Manager (MMIM)
                                 
                                     1.329
                                     1.921
                                     1.500
                                     1.500
                                     0.000
                                     0.250
                                     0.250
                                     0.500
                                     0.500
                                     0.000
                                     6.936
                                
                            
                             
                                 **PMC/4733
                                 Fire Support Mods
                                 
                                     7.140
                                     2.549
                                     2.570
                                     2.570
                                     0.000
                                     3.495
                                     3.767
                                     3.881
                                     3.997
                                     0.000
                                     67.036
                                
                            
                        
                         These programs range from off-the-shelf modifications to developmental items.  Development will typically be conducted at government labs.  Provides WESRB certification to bring ordnance into the Marine Corps inventory. Fire power enhancement used selected upgrades from Army developmental programs to create a system that more readily meets Marine Corps requirements.  MMIM will consist almost entirely of component integration and testing followed by a Limited User Evaluation and fielding.  CLRF-IC is a developmental program utilizing progressive competition. GCFS effort consists of development and testing at a government facility.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 Funds will be used to develop a tech data package based on rapid reverse engineer technique. Prototype development will concurrently be performed to allow for test and validation of the tech data package.
                                 
                                     
                                         ITV Reverse Engineer
                                         TBD
                                         TBD
                                         Contract
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.000
                                            
                                             
                                                 5.000
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.000
                                        
                                    
                                     
                                         EFSS
                                         C
                                         FFP
                                         GDOTS
                                         St. Petersburg, FL
                                         
                                             23.190
                                             
                                                 9.931
                                                 2012-05
                                            
                                             
                                                 7.027
                                            
                                             
                                                 7.027
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             40.148
                                        
                                    
                                     
                                         Fire Support Mods
                                         TBD
                                         TBD
                                         Contract
                                         
                                             8.063
                                             
                                                 1.518
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.581
                                        
                                    
                                     
                                         Fire Support Mods
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.195
                                            
                                             
                                                 1.195
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.195
                                        
                                    
                                     
                                         CLRF
                                         TBD
                                         TBD
                                         Contract
                                         
                                             3.183
                                             
                                                 11.610
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.793
                                        
                                    
                                     
                                         CLRF
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.920
                                            
                                             
                                                 0.920
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.920
                                        
                                    
                                     
                                         MMIM
                                         MIPR
                                         FT. Monmouth
                                         Ft. Monmouth, MJ
                                         
                                             0.000
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         MMIM
                                         MIPR
                                         ARL
                                         White Sands, NM
                                         
                                             0.000
                                             
                                                 0.186
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.186
                                        
                                    
                                     
                                         Insensitive Munitions1
                                         C
                                         FFP
                                         GDOTS
                                         St. Petersburg, FL
                                         
                                             1.820
                                             
                                                 1.108
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.928
                                        
                                    
                                     
                                         Insensitive Munitions
                                         TBD
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.138
                                            
                                             
                                                 1.138
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.138
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Need Item Text
                                         C
                                         BA
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Fam Artillery Munitions
                                         WR
                                         BAEST
                                         Stafford, VA
                                         
                                             1.699
                                             
                                                 0.316
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.015
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Prototype testing required to validate configuration; will begin at Aberdeen Proving Ground in Fiscal Year 2013.
                                 
                                     
                                         ITV
                                         MIPR
                                         APG
                                         Aberdeen, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2013-08
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                        
                                    
                                     
                                         EFSS
                                         WR
                                         NSWCDD
                                         Dahlgren, VA
                                         
                                             3.862
                                             
                                                 2.000
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.862
                                        
                                    
                                     
                                         EFSS
                                         WR
                                         MCPD
                                         Fallbrook, CA
                                         
                                             6.259
                                             
                                                 0.250
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.509
                                        
                                    
                                     
                                         MMIM
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.249
                                            
                                             
                                                 0.249
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.249
                                        
                                    
                                     
                                         Fire Support Mods
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.495
                                            
                                             
                                                 0.495
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.495
                                        
                                    
                                     
                                         Fire Support Mods
                                         Allot
                                         MCOTEA
                                         MCOTEA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.260
                                            
                                             
                                                 0.260
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.260
                                        
                                    
                                     
                                         FAM
                                         WR
                                         Aberdeen Proving Ground
                                         Aberdeen, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.323
                                            
                                             
                                                 0.323
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.323
                                        
                                    
                                
                            
                             
                                 Management Services
                                 To acquire necessary skills in support of program management for ITV.
                                 
                                     
                                         ITV
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.178
                                            
                                             
                                                 0.178
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.178
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0206623M_3098_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 3098
                                 
                                     
                                         EFSS Full Operation Capability
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         MMIM MS B
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         MMIM System Integration & Test
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         MMIM LUE
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MMIM MS C
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MMIM IOC
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         MMIM MSG Phase Out
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         MMIM FOC (FY13)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         CLRF MS A
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         CLRF PDR
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         CLRF MS B
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         CLRF System Integration
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         CLRF System Demo
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CLRF MS C
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CLRF LRIP
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CLRF IOT&E
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         CLRF FRPD
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         CLRF IOC
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4002
                     Family of Raid Reconnaissance
                     
                         3.288
                         0.801
                         0.668
                         0.668
                         0.000
                         0.530
                         0.540
                         0.552
                         0.562
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project supports multiple airborne/parachuting and specialized reconnaissance related programs focusing on immediate capability enhancements to numerous insertion and personnel equipment shortfalls currently existing in reconnaissance units throughout the operating forces.  This includes improving airborne capability equipment and items for direct action missions that use specialized raid equipment.
                         
                             
                                 Family of Raid/Reconnaissance Equipment (FRRE)
                                 
                                     
                                         1.100
                                         0
                                         
						Developed new Tandem Offset Resupply Delivery System (TORDS) canopy and evaluated life cycle replacement for Military Tandem Tethered Bundle (MTTB) system.  
					
                                    
                                
                                 
                                     
                                         0.412
                                         0
                                         
						Continue and complete testing and development of the Tandem Offset Resupply Delivery System (TORDS) canopy and the Military Tandem Tethered Bundle (MTTB) System.  
					
                                    
                                     
                                         0.418
                                         0
                                    
                                     
                                         0.418
                                         0
                                         
					FFRE efforts in FY13 will include technology upgrades and evaluation of emerging reliability challenges presented by fielded systems. 
				
                                    
                                
                            
                             
                                 Underwater Reconnaissance Capability (URC)
                                 
                                     
                                         2.188
                                         0
                                         
						Designed components and interconnections of Tactical Hydrographic Survey Equipment (THSE) system to meet USMC performance requirements for underwater mapping and navigation. 
					
                                    
                                
                                 
                                     
                                         0.389
                                         0
                                         
						Continue THSE system integration and testing. 
					
                                    
                                     
                                         0.250
                                         0
                                    
                                     
                                         0.250
                                         0
                                         
					Complete THSE testing and documentation. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/0206211M
                                 6518 AMPHIB SPT EQUIP
                                 
                                     11.657
                                     5.533
                                     13.089
                                     13.089
                                     0.000
                                     7.256
                                     7.167
                                     5.263
                                     5.357
                                     0.000
                                     55.322
                                
                            
                        
                         (U) Family of Raid and Reconnaissance Equipment (FRRE) acquisition strategy is to fund engineering changes and product upgrade testing and development for various Reconnaissance Special Purpose Equipment for aerial delivery, parachuting, and close quarter combat, to include the Parachutist's High Altitude Oxygen System (PHAOS); Automatic Activation Device (AAD); Tandem Offset Resupply Delivery System (TORDS)/Military Tandem Tethered Bundle (MTTB) System; and the Marine Individual Assault Kit (MIAK).

(U) Underwater Reconnaissance Capability (URC) acquisition strategy for the Tactical Hydrographic Survey Equipment (THSE) consists of technology integration and developmental testing, with production of two prototypes, four engineering demonstration models, and technical data.  The technical data will be used to develop a solicitation for production of THSE on a competitive contract.
                         Milestone reviews.
                    
                
                 
                     9C85
                     Marine Personnel Carrier (MPC)
                     
                         6.621
                         19.910
                         39.729
                         39.729
                         0.000
                         92.116
                         80.756
                         91.643
                         62.812
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Marine Personnel Carrier (MPC) is part of a portfolio of capabilities that provide closure to real world operational gaps and shortfalls in the ability of the Marine Air Ground Task Force to conduct ground based maneuver tasks.   The MPC, as the medium capability category platform, provides a bridge in capability between the Amphibious Combat Vehicle and Joint Light Tactical Vehicle and a balance between the performance, protection and payload attributes.   The MPC family of vehicles includes the baseline armored personnel carrier and two supporting mission role variants: a command and control variant, and a recovery and maintenance variant.
                         
                             
                                 Pre-MDAP
                                 
                                     
                                         4.621
                                         0
                                         
						MPC - Performed studies and analyses for technology demonstrator weight and trade space analysis; Turret Trade study; weight and blast study; and survivability and force protection.  
					
                                    
                                
                                 
                                     
                                         17.719
                                         0
                                         
						MPC - Prepare for Material Development Decision. Acquire Remote Weapon Station (RWS) and prepare for swim analysis and conduct survivability demonstration.  Perform studies and analyses that include mobility analysis and swim; diagnostics integrations; lethality analysis and marinization of RWS. Development of digital backbone and architecture. 
					
                                    
                                     
                                         24.805
                                         0
                                    
                                     
                                         24.805
                                         0
                                         
					MPC - Perform and support offeror swim and blast analyses.  Continue development of digital backbone and architecture.  Complete RWS demonstration and GFE selection and packaging.  Continue support of MPC technology demonstrator. 
				
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Perform developmental testing, operational testing, and live fire testing for the MPC personnel, command, and recovery variants.
                                 
                                     
                                         2.463
                                         0
                                    
                                     
                                         2.463
                                         0
                                         
					Perform developmental test and evaluations to include hull form/NRL Armor demonstration and testing, and Human Factors Evaluation and Survivability testing.  Initiate contract action for direct fire armor demonstration. 
				
                                    
                                
                            
                             
                                 Contract Advisory and Assistance Services
                                 Contractor Support
                                 
                                     
                                         0.746
                                         0
                                         
						Provided contractor technical, engineering and management support for initial program planning, program documentation development, analysis and execution.  Continued development of MPC mission requirements, and survivability analysis. 
					
                                    
                                
                                 
                                     
                                         0.295
                                         0
                                         
						Support program requirements generation and survivability analysis and support. 
					
                                    
                                     
                                         5.529
                                         0
                                    
                                     
                                         5.529
                                         0
                                         
					Provide contractor technical, engineering and management support for program planning, program documentation, analysis and execution.  Support government laboratory vehicle technology development and evaluation.  
				
                                    
                                
                            
                             
                                 In-house Technical Support
                                 In-house Support
                                 
                                     
                                         1.254
                                         0
                                         
						Provided in-house technical engineering for program planning, analysis and execution. Initiated software design, development, and analysis efforts for digital backbone conceptual performance specifications and architecture. 
					
                                    
                                
                                 
                                     
                                         1.896
                                         0
                                         
						Continue in-house technical engineering and integrated logistics support for program planning, analysis and execution. Continue in-house digital architecture technology and software design, development, and analysis efforts.  Perform travel in support of the MPC program. 
					
                                    
                                     
                                         6.932
                                         0
                                    
                                     
                                         6.932
                                         0
                                         
					Continue in-house technical engineering and integrated logistics support for program planning, analysis and execution. Continue in-house digital architecture software design, development, and analysis efforts.  Continue technology development and evaluations.  Perform travel in support of the MPC program.  
				
                                    
                                
                            
                        
                         
                             
                                 PMC/203700
                                 Marine Personnel Carrier (MPC)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     7.422
                                     85.269
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Marine Personnel Carrier (MPC) program will utilize Full and Open competition for EMD.  The MPC is a family of vehicles consisting of a personnel carrier, a command and control platform and a maintenance and recovery vehicle.  A source selection will be held to select up to two contractors.  Each of these contractors will provide three prototype personnel carrier vehicles that will be subjected to Government evaluation.  The results of this evaluation will be used to downselect to one prime provider of MPC  and support a Milestone Decision. The results of the EMD efforts will be used to support a Milestone C Decision as well as determine the Low Rate Initial Production manufacturer.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 Modeling and Simulation of ballistics and mobility.  Competitive Awards and other Government Agencies not yet determined.
                                 
                                     
                                         System Design & Development
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             6.915
                                             
                                                 17.719
                                                 2012-05
                                            
                                             
                                                 24.805
                                            
                                             
                                                 24.805
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             281.445
                                             330.884
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support
                                         TBD
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             5.223
                                             5.223
                                        
                                    
                                     
                                         Training Devices/Simulators
                                         TBD
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             25.891
                                             25.891
                                        
                                    
                                     
                                         Technical Data & Pubs Development
                                         TBD
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             6.000
                                             6.000
                                        
                                    
                                     
                                         Program Management
                                         MIPR
                                         TACOM
                                         Warren, MI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Evaluation of Technology Demonstrator Test Bed Vehicle.  Government Agencies not yet determined.
                                 
                                     
                                         Test & Evaluation
                                         Various
                                         NRL
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.463
                                            
                                             
                                                 2.463
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             88.596
                                             91.059
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