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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 3.727 3.754 3.401 -   3.401 3.435 3.467 3.517 4.029 Continuing Continuing
0995: Naval Facilities System 1.775 1.772 1.409 -   1.409 1.412 1.418 1.437 1.907 Continuing Continuing
3155: Force Protection Ashore 1.952 1.982 1.992 -   1.992 2.023 2.049 2.080 2.122 Continuing Continuing

A. Mission Description and Budget Item Justification
This program provides for capabilities to: a) overcome performance limitations and reduce the life cycle cost of shore facilities and, b) provide protection against terrorist
attacks for shore installations and their operations. The program focuses on technical and operational issues of specific Navy interest, where there are no unbiased
test validated Commercial Off the Shelf (COTS) solutions available, and where timely capabilities may not materialize without specific demonstration or validation by
the Navy. Additionally, the program completes the development of technologies originating from Navy, DOD and other sources of Science and Technology programs,
including the National Science Foundation (NSF), the National Institute of Standards and Technology (NIST) and Department of Energy (DOE). Validated technologies
are implemented in the Navy's Military Construction (MILCON) and Facilities, Sustainment Restoration and Modernization (FSRM) program, and Antiterrorism and
Force Protection (ATFP) Other Procurement, Navy (OP,N) program.

Project 0995 addresses the following Navy facilities requirements during FY 2011 through FY 2017: Advance Technology for Waterfront Facilities Repair and
Enhancements, Facilities Technologies to Reduce the Cost of Facilities Sustainment, Restoration and Modernization for reducing the total ownership cost (TOC) of
future and existing Facilities and addressing seismic risk of Naval Waterfront Facilities. This project is consistent with recommendations of two National Academy
of Sciences Reports: "The Role of Federal Agencies in Fostering New Technology and Innovation in Building" and "Federal Policies to Foster Innovation and
Improvement in Constructed Facilities."

Started in FY2006 the Force Protection Ashore Project 3155 addresses selective topics in modeling, and material technologies to reduce the vulnerability of
installations; and reduce the acquisition and operating costs of protective technologies. The demonstrations and validations provide the independent, technical and
operational test data for the development of competitive performance specifications to acquire the required capabilities. The ATFP project is coordinated with other
DOD programs.
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B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 3.746 3.754 3.792 -   3.792
Current President's Budget 3.727 3.754 3.401 -   3.401
Total Adjustments -0.019 -   -0.391 -   -0.391

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   -0.379 -   -0.379
• Rate/Misc Adjustments -   -   -0.012 -   -0.012
• Congressional General Reductions
Adjustments

-0.019 -   -   -   -  
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0995: Naval Facilities System 1.775 1.772 1.409 -   1.409 1.412 1.418 1.437 1.907 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program provides the Navy with new engineering capabilities that are required to overcome specific performance limitations of Naval shore facilities while reducing
the cost of sustaining the Naval shore infrastructure. The program focuses available RDT&E resources on satisfying facility requirements where the Navy is a major
stakeholder or where there are no test validated Commercial Off the Shelf (COTS) solutions available, and a timely solution will not emerge without a Navy sponsored
demonstration and validation. The program completes the development and validation of facility technologies originating in Navy science and technology programs,
plus a variety of other sources which includes the National Science Foundation (NSF) and the National Institute of Standards and Technology (NIST). Validated
technologies are implemented in the Navy's Military Construction (MILCON) and Facilities Sustainment Restoration and Modernization Programs (FSRP). The Duncan
Hunter National Defense Authorization Act of 2009 laid down very specific guidelines for the correction of corrosion deficiencies in DoD shore facilities which is
estimated to be $1.9B (DOD Annual Cost of Corrosion for the Department of Defense Facilities and Infrastructure July 2010).

Project 0995 addresses two Navy facilities requirements: 1) waterfront facilities repair, upgrade and service life extension; and, 2) validation testing/performance
monitoring of vertical take-off and landing (VTOL) pads for JSF (F-35B), testing and evaluation of the performance of alternative materials, and surfacing concepts, and,
methods and corrosion technologies to reduce the cost of Facilities, Sustainment, Restoration and Modernization (FSRM).

Waterfront facilities, repair, upgrade and service life extension:
An urgent requirement exists for early identification of strategies and solution recommendations for Seismic Risk at Naval Facilities, and especially nuclear capable
waterfront facilities. Recent Pacific Rim earthquakes have heightened anxiety levels on perceived huge risks to Navy waterfront facilities in the region. The sub-
project will provide analysis and solution recommendations for facilities impacted by seismic risk. Waterfront facilities repair and upgrade: About 75% of the Navy's
waterfront facilities are over 45 years old. They were designed for a service life of 25 years and to satisfy the mission requirements existing at that time. The over aged
reinforced concrete requires costly and repetitive repairs. In addition, to accomplish more pier side ship maintenance and thus reduce dry dock costs, these piers must
be strengthened to support concentrated crane loads up to 140 tons when piers were originally designed for no concentrated loads. At the time piers were designed
to service one, possibly two particular ship classes, berthing flexibility is now limited by mooring and utility arrangements. This sub-project addresses new materials
design methods, and retrofit methods to extend the service life of existing waterfront facilities by an additional 15 or more years. The project also addresses updating
the mission based service, environmental, and protection loading requirements imposed by changes in platforms, operations and threats. Other initiatives include:
leveraging Building Information Modeling (BIM) technology to provide for enhanced facilities management processes and waterfront utilities service enhancements
using models to achieve flexible berthing arrangements consistent with current and future platform mooring configurations and hotel service requirements including
Facilities and Infrastructure Integrated Logistics Support for ACAT Programs.

Technologies to reduce the cost of Facilities Sustainment Restoration and Modernization (FSRP):
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Technologies to reduce the cost of FSRM: SRM issues of high operational significance are addressed on a priority basis. The Navy portion of corrosion deficiencies
in DoD shore facilities is estimated to be $433M (DOD Annual Cost of Corrosion for the Department of Defense Facilities and Infrastructure July 2010). Current Navy
FSRM funding levels are insufficient to prevent the continued growth of the backlog of mission and safety critical maintenance and repairs. This effort will demonstrate
and validate the cost and reliability of advanced corrosion technologies in order to assure their acceptance and implementation in traditionally conservative public works
and construction industries. The effort will accelerate the validation, commercialization, and wide-spread implementation of the facility corrosion technologies urgently
required to reduce the cost of correcting the deficiencies in the Navy FSRM backlog. Estimated returns on these investments are better than 60 to 1. The sub-project
includes the continuing effort to validate, test and conduct performance monitoring of vertical take-off and landing (VTOL) pads for JSF (F-35B).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Naval Facilities System

Articles:
FY 2011 Accomplishments:
Waterfront Facilities Repair & Upgrade: Support and manage the advanced nuclear capable dry-dock seismic analysis
standard procedure as a pilot definition for the analysis of 26 additional Navy dry-docks, including nuclear capable facilities,
requiring analysis to meet NAVSEA MILSTD 1625 MILITARY STANDARD: SAFETY CERTIFICATION PROGRAM (SCP)
FOR DRYDOCKING FACILITIES AND SHIPBUILDING WAYS FOR US NAVY SHIPS. Providing new analysis methods for,
developing and populating the unclassified 3D ship model repository to improve fleet support for the standardization, utilization
and sustainment of facilities data sets from planning (integrated logistics support (ILS)) to facility design to facility demolition
consistent with Building Information Management (BIM) and Modeling processes. This will establish data interoperability with
business processes in the Capital Improvements Business Line (CIBL) to ensure that efficiencies are realized. The immediate
result of this effort has had a direct positive impact on support to NAVSEA05 and current ACAT programs.

Facilities, Sustainment, Restoration, & Modernization: Continue validation testing/performance monitoring of vertical take-off
and landing (VTOL) pads for JSF (F-35B). Test and evaluate performance of alternative materials, and surfacing concepts and
methods. Conduct field (validation) testing of high temperature resistant pavement joint sealants. Evaluate possible solutions and
develop associated design and construction criteria to support the transition of new technologies associated with weapons system
introduction into the shore facilities infrastructure. Focus in this area is to address lowest Total Ownership Cost (TOC), sustainable
operations and capturing best practice technologies to facilitate successful operations of the weapons platforms and existing
infrastructures. Continue corrosion prevention and control projects and sustainability engineering and maintenance research:
accelerated weathering of organic materials, enhanced guidelines for marine concrete repairs, electrochemical chloride extraction
of reinforced concrete during repair of waterfront structures materials, crack resistant durable repair material, pipeline repair
technology for fuel pipelines and criticacl utilities on the underside of Navy piers, and thermally insulating coatings. Investigating
solutions for enhanced and more timely response to contingency operations and post-disaster situations for Naval Installations
with improved assessment, data collection, diagnostics and communications to assure more efficient/effective response. Projects

1.775
0

1.772
0

1.409
0



UNCLASSIFIED

PE 0603725N: Facilities Improvement UNCLASSIFIED
Navy Page 5 of 24 R-1 Line #61

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
0995: Naval Facilities System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
for lowest total ownership costs for hangar unmanned electronics system, sustainable engineering design and mobile condition
assessment projects are proceeding.

Complete work begun on Modular Hybrid Pier (MHP) cost estimate, 35% design and final report funded in FY2010.
MHP project costs estimate and final report developed in FY2011.
FY 2012 Plans:
Waterfront Facilities Repair & Upgrade: Aggressively pursuing dry-dock and waterfront seismic analysis and standard seismic risk
mitigation procedures pilot definition for the analysis of 26 Navy dry-docks (including nuclear capable facilities, requiring analysis
to meet NAVSEA MILSTD 1625 MILITARY STANDARD: SAFETY CERTIFICATION PROGRAM (SCP) FOR DRYDOCKING
FACILITIES AND SHIPBUILDING WAYS FOR US NAVY SHIPS requirements and broader risk issues caused by recent Pacific
Rim seismic events. Provide evaluation and proposed solutions for CVN Dredge Depth (re-evaluation of under keel clearance
requirements), and Tsunami evaluation of Japanese ports that accommodate CVNs and submarines.

Provide for the standardization, utilization and sustainment of facilities data sets from planning (ILS) to facility design to facility
demolition consistent with Building Information Management and Modeling processes and establish data interoperability with
business processes to ensure that efficiencies are realized between NAVFAC Business Lines in support of the Fleet, CNIC and
other NAVFAC Supported Commanders. Continue to leverage BIM best practices for reduction of TOC on shore infrastructure in
support of ACAT and ILS/ILA (Independent Logistic Assessments) programs.

Facilities, Sustainment, Restoration & Modernization: Continue validation testing/performance monitoring of vertical take-off
and landing (VTOL) pads for JSF (F-35B). Test and evaluate performance of alternative materials, and surfacing concepts and
methods. Conduct field (validation) testing of high temperature resistant pavement joint sealants. Continue Corrosion Prevention
& Control projects and complete Sustainability Engineering and Maintenance Research. Continue evaluation of solutions to
develop associated design and construction criteria to support the transition of new technologies associated with weapons system
introduction into the shore facilities infrastructure. Complete FY2011 funded projects for lowest total ownership costs for hangar
unmanned electronics system and mobile condition assessment projects are proceeding.
FY 2013 Plans:
Waterfront Facilities Repair & Upgrade: Continuing the analysis and solution set development for dry-dock and waterfront seismic
analysis and standard seismic risk mitigation procedures pilot for the analysis of 26 Navy dry-docks,  including nuclear capable
facilities, requiring analysis to meet NAVSEA MILSTD 1625 MILITARY STANDARD: SAFETY CERTIFICATION PROGRAM
(SCP) FOR DRYDOCKING FACILITIES AND SHIPBUILDING WAYS FOR US NAVY SHIPS requirements and broader risk
issues caused by recent Pacific Rim seismic events. Continue to evaluate proposed solutions for CVN Dredge Depth (re-
evaluation of under keel clearance requirement), and Tsunami evaluation of Japanese ports that accommodate CVNs and
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
submarines. Continue to leverage BIM best practices for reduction of TOC on shore infrastructure in support of ACAT and ILS/ILA
programs.

Facilities, Sustainment, Restoration & Modernization: Continue validation testing/performance monitoring of vertical take-off
and landing (VTOL) pads for JSF (F-35B). Test and evaluate performance of alternative materials, and surfacing concepts and
methods. Conduct field (validation) testing of high temperature resistant pavement joint sealants. Continue Corrosion Prevention
& Control projects and Sustainability Engineering and Maintenance Research. Continue evaluation of solutions to develop
associated design and construction criteria to support the transition of new technologies associated with weapons system
introduction into the shore facilities infrastructure.

Accomplishments/Planned Programs Subtotals 1.775 1.772 1.409

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Projects identified in this budget have been carefully selected to respond to both the facilities support for new Weapons Systems Acquisition Category Programs,
to address TOC considerations of an evolving and aging infrastructure, and to facilitate rational risk based decisions and solutions to protect and decrease risk levels
for seismically impacted facilities. Each project has been assessed to ensure that it is addressing legitimate risks and requirements of the shore establishment. The
results of these projects will be the development of design and construction criteria and or components that directly impact the shore facilities and the weapons systems
supported.

E. Performance Metrics
Quarterly Program Reviews are conducted with Performers are conducted to include funds status discussion, schedule review, assessment of plan to actual, and
review of accomplishments and issues to date.



UNCLASSIFIED

PE 0603725N: Facilities Improvement UNCLASSIFIED
Navy Page 7 of 24 R-1 Line #61

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
0995: Naval Facilities System

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Waterfront Facilities Repair &
Upgrade WR NFESC:Pt Hueneme,

CA 2.525 0.972 Oct 2011 0.714 Oct 2012 -   0.714 Continuing Continuing Continuing

Facilities, Sustainment,
Restoration and Modernization WR NFESC:Pt Hueneme,

CA 6.073 0.800 Oct 2011 0.695 Oct 2012 -   0.695 Continuing Continuing Continuing

Modular Hybrid Pier WR NFESC:Pt Hueneme,
CA 5.478 -   -   -   -   0.000 5.478  

Subtotal 14.076 1.772 1.409 -   1.409

Remarks
Remarks:

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 14.076 1.772 1.409 -   1.409

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Modular Hybrid Pier
Modular Hybrid Pier 1 2011 4 2011

Facilities, Sustainment, Restoration & Moderization Tech
Facilities, Sustainment, Restoration & Moderization Tech 1 2011 4 2017
Joint Strike Fighter Pavement Development 1 2011 4 2013
Corrosion Prevention Control 1 2011 4 2017
Investigate Best Practice Solutions for Post Diaster Analysis and Recovery 2 2011 4 2012
Determine Lowest TOC for Hanger Electronics System 2 2011 4 2012

Waterfront Facilities Repair & Upgrade
Waterfront Facilities Repair & Upgrade 1 2011 4 2017
Waterfront IPT - Seismic Design Criteria 1 2011 4 2017
Drydock Seismic Analysis Procedures 2 2011 4 2017
Determine Reduction in TOC for Waterfront Facilities via Information Management
Policies and Processes 2 2011 4 2013
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3155: Force Protection Ashore 1.952 1.982 1.992 -   1.992 2.023 2.049 2.080 2.122 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Protection of the Navy Installations against terrorist activities requires deployment of advanced technology for force protection capabilities. This antiterrorism and force
protection ashore project will develop, demonstrate and validate technologies for the following:  access control and perimeter denial; waterside protection against craft
and swimmer intrusion; secure and efficient operations centers and emergency centers (including human and information support systems); construction integrated
surveillance sensors and robotic systems for intruder detection; material systems to improve utilities security and recovery; and material concepts. Program currently
being evaluated are the inclement weather sensors for detecting intruders, intelligent video (VEW Maritime) in waterside security systems and over-the-water analytics,
Command, Control, and Communications (C3) capabilities for emergency operations, and identifying and interdicting malevolent threats - watercraft, swimmers, divers,
unmanned underwater vessels (UUVs) to reduce injury and death to the war fighter.

Through demonstration and validation of risk modeling and simulation models, the potential of emerging technologies will be evaluated and installation security
strategies that reduce manpower and other costs will be formulated.

Installation protection concepts against attacks from the air will be identified and jointly demonstrated.  These demonstrations and validations derive from advanced
technology from science and technology programs of government academia and industry.  The technology produces data for performance specifications for competitive
procurement.

All work will be coordinated with other programs and through industry forums as appropriate.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Force Protection Ashore

Articles:
FY 2011 Accomplishments:
Continue, complete, and initiate advanced prototype development and demonstrations as follows:
-  Complete demonstration and validation of counter surveillance and malevolent intent detection in existing ATFP surveillance
systems, including WiFi integration.
-  Complete advanced C3 development and demonstration for mobile operations and system interoperability at ATFP Installations.
-  Complete integration and initial demonstration of counter surveillance and malevolent intent detection capabilities in existing
surveillance systems at Naval Installations.

1.952
0

1.982
0

1.992
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-  Initiate IP-enabled WAAN development, integration, and demonstration for Navy and Joint Bases for early warning from remote
Command & Control Centers.
FY 2012 Plans:
-  Continue demonstration and validation of waterside identification and interdiction capabilities for swimmers, divers, and
watercraft.
-  Begin integration and demonstration of Automated Sensor Assessment and Course of Action Planning (COAP) Test &
Evaluation (DT/OT) for EHSS.
-  Complete enhancements and DT/OT of advanced C3 prototypes during AT and Hurricane Exercise (HUREX) operational
exercises for Joint Interoperability and Advanced Emergency Mobile Communications.
- Complete IP-enabled WAAN DT/OT at operational Navy Installation with various COTS Vendors for Joint Interoperability and
Advanced Emergency Mobile Communications.
.
FY 2013 Plans:
-  Continue integration and demonstration of Automated Sensor Assessment and Course of Action Planning (COAP) (OT) and
centralized Sensor Monitoring Center.
-  Continue integration and validation of advanced beyond swimmers/diver detection, tracking, and interdiction capabilities into
EHSS.
-  Initiate advanced integrated waterside threat protection surface/subsurface defense capability development, integration and
evaluation.

Accomplishments/Planned Programs Subtotals 1.952 1.982 1.992

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Demonstration and validation is conducted for maximum transfer and interaction with industry such as to influence the industry COTS with the results of  this
demonstration and prototype validation.  Acquisition is based on performance specifications enabled by this project.

E. Performance Metrics
Quarterly Program Reviews to include funds status, schedule review and assessment of plan to actual.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Force Protection Ashore (CA) WR NFESC:Pt Hueneme,
CA 1.610 -   -   -   -   0.000 1.610  

Force Protection Ashore
(Crane) WR

NSWC
Dahlgren:Panama City,
Crane

2.581 -   -   -   -   0.000 2.581  

Force Protection Ashore (VA) WR ONR:Arlington, VA 0.300 -   -   -   -   0.000 0.300  
Waterside Intelligent:
Operational Test & Evaluation WR SPAWAR:San Diego,

CA 0.205 -   -   -   -   Continuing Continuing Continuing

Waterside Intelligent Video:
Percurement Specifiction WR SPAWAR:San Diego,

CA 0.060 -   -   -   -   Continuing Continuing Continuing

Waterbourne Vessel
Microwave Interdiction:
Technology Assessment

WR SPAWAR:San Diego,
CA 0.105 -   -   -   -   Continuing Continuing Continuing

Waterbourne Vessel
Michrowave Interdidtion:
Concept of Employment

WR SPAWAR:San Diego,
CA 0.105 -   -   -   -   Continuing Continuing Continuing

Joint Interoperability and
Advanced Emergency Mobile
Comm: Spiral Development
(TF&I9)

WR SPAWAR:San Diego,
CA 0.205 -   -   -   -   Continuing Continuing Continuing

Joint Interoperability and
Advanced Emergency Mobile
Comm: Deevelopmental Test
& Evaluation

WR SPAWAR:San Diego,
CA 0.205 -   -   -   -   Continuing Continuing Continuing

Joint Interoperability and
Advanced Emergency Mobile
Comm: Oerational Test &
Evaluation

WR SPAWAR:San Diego,
CA -   0.216 Oct 2011 -   -   -   Continuing Continuing Continuing

Swimmer/Divr Interdiction:
Technology Assessment WR SPAWAR:San Diego,

CA 0.195 -   -   -   -   Continuing Continuing Continuing

Swimmer/Divr Interdiction:
Concept of Employment WR SPAWAR:San Diego,

CA 0.205 -   -   -   -   Continuing Continuing Continuing
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Swimmer/Divr Interdiction:
Spiral Development (LPN) WR SPAWAR:San Diego,

CA 0.205 -   -   -   -   Continuing Continuing Continuing

Swimmer/Divr Interdiction:
Spiral Development (TF&I9) WR SPAWAR:San Diego,

CA -   0.299 Oct 2011 0.264 Oct 2012 -   0.264 Continuing Continuing Continuing

Swimmer/Divr Interdiction:
Developmental Test &
Evaluation

WR SPAWAR:San Diego,
CA -   0.316 Oct 2011 0.331 Oct 2012 -   0.331 Continuing Continuing Continuing

Swimmer/Divr Interdiction:
Operational Test & Evaluation WR SPAWAR:San Diego,

CA -   0.315 Oct 2011 0.311 Oct 2012 -   0.311 Continuing Continuing Continuing

Swimmer/Divr Interdiction:
Procurement Specification WR SPAWAR:San Diego,

CA -   0.085 Oct 2011 0.086 Oct 2012 -   0.086 Continuing Continuing Continuing

Surveilance/Counter-
Surveilance: Procurement
Specification

WR NSWC:Panama City,
FL -   0.050 Oct 2011 -   -   -   Continuing Continuing Continuing

Automated Sensor
Assessment and Course
of Action: Technology
Assessment

WR SPAWAR:San Diego,
CA 0.105 -   -   -   -   Continuing Continuing Continuing

Automated Sensor
Assessment and Course
of Action: Concept of
Employment

WR SPAWAR:San Diego,
CA 0.105 -   -   -   -   Continuing Continuing Continuing

Automated Sensor
Assessment and Course of
Action:Spiral Development
(LPN)

WR SPAWAR:San Diego,
CA -   0.315 Oct 2011 0.258 Oct 2012 -   0.258 Continuing Continuing Continuing

Automated Sensor
Assessment and Course of
Action: Spiral Develpment
(TF&I9)

WR SPAWAR:San Diego,
CA -   0.306 Oct 2011 0.296 Oct 2012 -   0.296 Continuing Continuing Continuing

Inclement Weather
Sensor System (mid range
IR):Procurement Specification

WR NSWC:Panama City,
FL 0.052 -   -   -   -   Continuing Continuing Continuing

Subtotal 6.243 1.902 1.546 -   1.546
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Joint Interoperability and
Advanced Emergency
Mobile Comm: Government
Engineering Support

WR SPAWAR:San Diego,
CA -   0.080 Oct 2011 -   -   -   0.000 0.080  

Advance Integrated Waterside
Threat Protection WR SPAWAR:San Diego,

CA -   -   0.446 Oct 2012 -   0.446 0.000 0.446  

Subtotal -   0.080 0.446 -   0.446 0.000 0.526

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 6.243 1.982 1.992 -   1.992

Remarks



UNCLASSIFIED

PE 0603725N: Facilities Improvement UNCLASSIFIED
Navy Page 17 of 24 R-1 Line #61

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Waterside Intelligent Video
Subproj: Waterside Intelligent Video: Test & Evaluation (DT) 1 2012 1 2012
Subproj: Waterside Intelligent video: Test & Evaluation (OT) 2 2012 3 2012
Subproj: Waterside Intelligent video: Procurement Specification 3 2012 4 2012

Joint Interoperability and Advanced Emergency Mobile Communications
Subproj: Joint Interoperability and Advanced Emergency Mobile Communications:
Spiral Develoment (LPR) 1 2011 1 2011

Subproj: Joint Interoperability and Advanced Emergency Mobile
Communications:Spiral Development (TF&I9) 2 2011 3 2011

Subproj: Joint Interoperability and Advanced Emergency Mobile Communications:Test
& Evaluation (DT) 3 2011 4 2011

Subproj: Joint Interoperability and Advanced Emergency Mobile Communications:Test
& Evaluation (OT) 1 2012 2 2012

Subproj: Joint Interoperability and Advanced Emergency Mobile
Communications:Procurement Specification 2 2012 3 2012

Swimmer/Diver Interdiction
Subproj: :Swimmer/Diver Interdiction Technology Assessment 1 2012 2 2012
Subproj: Swimmer/Diver Interdiction: Concept of Employment 2 2012 3 2012
Subproj: Swimmer/Diver Interdiction: Spiral Development (LPR) 3 2012 3 2012
Subproj: Swimmer/Diver Interdiction: Spiral Development (TF&I9) 4 2012 3 2014
Subproj: Swimmer/Diver Interdiction: Test & Evaluation (DT) 1 2013 2 2014
Subproj: Swimmer/Diver Interdiction: Test & Evaluation (OT) 3 2012 4 2012
Subproj: Swimmer/Diver Interdiction: Procurement Specification 1 2012 2 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603725N: Facilities Improvement

PROJECT
3155: Force Protection Ashore

Start End
Events by Sub Project Quarter Year Quarter Year

Surveillance/Counter-Surveillance
Subproj: Surveillance/Counter-Surveillance: Spiral Development (TF&I9) 1 2011 1 2011
Subproj: Surveillance/Counter-Surveillance: Spiral Development (DT) 2 2011 4 2011
Subproj: Surveillance/Counter-Surveillance: Spiral Development (OT) 4 2011 1 2012
Subproj: Surveillance/Counter-Surveillance: Procurement Specification 1 2012 2 2012

Automated Sensor Assessment and Course of Action Planning
Subproj: Automated Sensor Assessment and Course of Action Planning: Technology
Assessment 2 2012 3 2012

Subproj: Automated Sensor Assessment and Course of Action Planning: Concept of
Employment 3 2012 4 2012

Subproj: Automated Sensor Assessment and Course of Action Planning: Spiral
Development (LPR) 1 2013 3 2013

Subproj: Automated Sensor Assessment and Course of Action Planning: Spiral
Development (TF&I9) 3 2013 4 2013

Subproj: Automated Sensor Assessment and Course of Action Planning: Test &
Evaluation (DT) 1 2014 3 2014

Subproj: Automated Sensor Assessment and Course of Action Planning: Test &
Evaluation (OT) 3 2014 4 2014

Subproj: Automated Sensor Assessment and Course of Action Planning: Procurement
Specification 4 2013 4 2013

Inclement Weather Sensor System (mid range IR)
Subproj: Inclement Weather Sensor System (mid range IR): Procurement Specification 1 2011 1 2011
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             This program provides for capabilities to: a) overcome performance limitations and reduce the life cycle cost of shore facilities and, b) provide protection against terrorist attacks for shore installations and their operations. The program focuses on technical and operational issues of specific Navy interest, where there are no unbiased test validated Commercial Off the Shelf (COTS) solutions available, and where timely capabilities may not materialize without specific demonstration or validation by the Navy. Additionally, the program completes the development of technologies originating from Navy, DOD and other sources of Science and Technology programs, including the National Science Foundation (NSF), the National Institute of Standards and Technology (NIST) and Department of Energy (DOE). Validated technologies are implemented in the Navy's Military Construction (MILCON) and Facilities, Sustainment Restoration and Modernization (FSRM) program, and Antiterrorism and Force Protection (ATFP) Other Procurement, Navy (OP,N) program. 

Project 0995 addresses the following Navy facilities requirements during FY 2011 through FY 2017: Advance Technology for Waterfront Facilities Repair and Enhancements, Facilities Technologies to Reduce the Cost of Facilities Sustainment, Restoration and Modernization for reducing the total ownership cost (TOC) of future and existing Facilities and addressing seismic risk of Naval Waterfront Facilities. This project is consistent with recommendations of two National Academy of Sciences Reports: "The Role of Federal Agencies in Fostering New Technology and Innovation in Building" and "Federal Policies to Foster Innovation and Improvement in Constructed Facilities." 

Started in FY2006 the Force Protection Ashore Project 3155 addresses selective topics in modeling, and material technologies to reduce the vulnerability of installations; and reduce the acquisition and operating costs of protective technologies. The demonstrations and validations provide the independent, technical and operational test data for the development of competitive performance specifications to acquire the required capabilities. The ATFP project is coordinated with other DOD programs.
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                         This program provides the Navy with new engineering capabilities that are required to overcome specific performance limitations of Naval shore facilities while reducing the cost of sustaining the Naval shore infrastructure. The program focuses available RDT&E resources on satisfying facility requirements where the Navy is a major stakeholder or where there are no test validated Commercial Off the Shelf (COTS) solutions available, and a timely solution will not emerge without a Navy sponsored demonstration and validation. The program completes the development and validation of facility technologies originating in Navy science and technology programs, plus a variety of other sources which includes the National Science Foundation (NSF) and the National Institute of Standards and Technology (NIST). Validated technologies are implemented in the Navy's Military Construction (MILCON) and Facilities Sustainment Restoration and Modernization Programs (FSRP). The Duncan Hunter National Defense Authorization Act of 2009 laid down very specific guidelines for the correction of corrosion deficiencies in DoD shore facilities which is estimated to be $1.9B (DOD Annual Cost of Corrosion for the Department of Defense Facilities and Infrastructure July 2010). 

Project 0995 addresses two Navy facilities requirements: 1) waterfront facilities repair, upgrade and service life extension; and, 2) validation testing/performance monitoring of vertical take-off and landing (VTOL) pads for JSF (F-35B), testing and evaluation of the performance of alternative materials, and surfacing concepts, and, methods and corrosion technologies to reduce the cost of Facilities, Sustainment, Restoration and Modernization (FSRM). 

Waterfront facilities, repair, upgrade and service life extension:
An urgent requirement exists for early identification of strategies and solution recommendations for Seismic Risk at Naval Facilities, and especially nuclear capable waterfront facilities. Recent Pacific Rim earthquakes have heightened anxiety levels on perceived huge risks to Navy waterfront facilities in the region. The sub-project will provide analysis and solution recommendations for facilities impacted by seismic risk. Waterfront facilities repair and upgrade: About 75% of the Navy's waterfront facilities are over 45 years old. They were designed for a service life of 25 years and to satisfy the mission requirements existing at that time. The over aged reinforced concrete requires costly and repetitive repairs. In addition, to accomplish more pier side ship maintenance and thus reduce dry dock costs, these piers must be strengthened to support concentrated crane loads up to 140 tons when piers were originally designed for no concentrated loads. At the time piers were designed to service one, possibly two particular ship classes, berthing flexibility is now limited by mooring and utility arrangements. This sub-project addresses new materials design methods, and retrofit methods to extend the service life of existing waterfront facilities by an additional 15 or more years. The project also addresses updating the mission based service, environmental, and protection loading requirements imposed by changes in platforms, operations and threats. Other initiatives include: leveraging Building Information Modeling (BIM) technology to provide for enhanced facilities management processes and waterfront utilities service enhancements using models to achieve flexible berthing arrangements consistent with current and future platform mooring configurations and hotel service requirements including Facilities and Infrastructure Integrated Logistics Support for ACAT Programs.

Technologies to reduce the cost of Facilities Sustainment Restoration and Modernization (FSRP):
Technologies to reduce the cost of FSRM: SRM issues of high operational significance are addressed on a priority basis. The Navy portion of corrosion deficiencies in DoD shore facilities is estimated to be $433M (DOD Annual Cost of Corrosion for the Department of Defense Facilities and Infrastructure July 2010). Current Navy FSRM funding levels are insufficient to prevent the continued growth of the backlog of mission and safety critical maintenance and repairs. This effort will demonstrate and validate the cost and reliability of advanced corrosion technologies in order to assure their acceptance and implementation in traditionally conservative public works and construction industries. The effort will accelerate the validation, commercialization, and wide-spread implementation of the facility corrosion technologies urgently required to reduce the cost of correcting the deficiencies in the Navy FSRM backlog. Estimated returns on these investments are better than 60 to 1. The sub-project includes the continuing effort to validate, test and conduct performance monitoring of vertical take-off and landing (VTOL) pads for JSF (F-35B).
                         
                             
                                 Naval Facilities System
                                 
                                     
                                         1.775
                                         0
                                         
						Waterfront Facilities Repair & Upgrade: Support and manage the advanced nuclear capable dry-dock seismic analysis standard procedure as a pilot definition for the analysis of 26 additional Navy dry-docks, including nuclear capable facilities, requiring analysis to meet NAVSEA MILSTD 1625 MILITARY STANDARD: SAFETY CERTIFICATION PROGRAM (SCP) FOR DRYDOCKING FACILITIES AND SHIPBUILDING WAYS FOR US NAVY SHIPS. Providing new analysis methods for, developing and populating the unclassified 3D ship model repository to improve fleet support for the standardization, utilization and sustainment of facilities data sets from planning (integrated logistics support (ILS)) to facility design to facility demolition consistent with Building Information Management (BIM) and Modeling processes. This will establish data interoperability with business processes in the Capital Improvements Business Line (CIBL) to ensure that efficiencies are realized. The immediate result of this effort has had a direct positive impact on support to NAVSEA05 and current ACAT programs. 

Facilities, Sustainment, Restoration, & Modernization: Continue validation testing/performance monitoring of vertical take-off and landing (VTOL) pads for JSF (F-35B). Test and evaluate performance of alternative materials, and surfacing concepts and methods. Conduct field (validation) testing of high temperature resistant pavement joint sealants. Evaluate possible solutions and develop associated design and construction criteria to support the transition of new technologies associated with weapons system introduction into the shore facilities infrastructure. Focus in this area is to address lowest Total Ownership Cost (TOC), sustainable operations and capturing best practice technologies to facilitate successful operations of the weapons platforms and existing infrastructures. Continue corrosion prevention and control projects and sustainability engineering and maintenance research: accelerated weathering of organic materials, enhanced guidelines for marine concrete repairs, electrochemical chloride extraction of reinforced concrete during repair of waterfront structures materials, crack resistant durable repair material, pipeline repair technology for fuel pipelines and criticacl utilities on the underside of Navy piers, and thermally insulating coatings. Investigating solutions for enhanced and more timely response to contingency operations and post-disaster situations for Naval Installations with improved assessment, data collection, diagnostics and communications to assure more efficient/effective response. Projects for lowest total ownership costs for hangar unmanned electronics system, sustainable engineering design and mobile condition assessment projects are proceeding.  

Complete work begun on Modular Hybrid Pier (MHP) cost estimate, 35% design and final report funded in FY2010. 
MHP project costs estimate and final report developed in FY2011. 
					
                                    
                                
                                 
                                     
                                         1.772
                                         0
                                         
						Waterfront Facilities Repair & Upgrade: Aggressively pursuing dry-dock and waterfront seismic analysis and standard seismic risk mitigation procedures pilot definition for the analysis of 26 Navy dry-docks (including nuclear capable facilities, requiring analysis to meet NAVSEA MILSTD 1625 MILITARY STANDARD: SAFETY CERTIFICATION PROGRAM (SCP) FOR DRYDOCKING FACILITIES AND SHIPBUILDING WAYS FOR US NAVY SHIPS requirements and broader risk issues caused by recent Pacific Rim seismic events. Provide evaluation and proposed solutions for CVN Dredge Depth (re-evaluation of under keel clearance requirements), and Tsunami evaluation of Japanese ports that accommodate CVNs and submarines. 

Provide for the standardization, utilization and sustainment of facilities data sets from planning (ILS) to facility design to facility demolition consistent with Building Information Management and Modeling processes and establish data interoperability with business processes to ensure that efficiencies are realized between NAVFAC Business Lines in support of the Fleet, CNIC and other NAVFAC Supported Commanders. Continue to leverage BIM best practices for reduction of TOC on shore infrastructure in support of ACAT and ILS/ILA (Independent Logistic Assessments) programs.

Facilities, Sustainment, Restoration & Modernization: Continue validation testing/performance monitoring of vertical take-off and landing (VTOL) pads for JSF (F-35B). Test and evaluate performance of alternative materials, and surfacing concepts and methods. Conduct field (validation) testing of high temperature resistant pavement joint sealants. Continue Corrosion Prevention & Control projects and complete Sustainability Engineering and Maintenance Research. Continue evaluation of solutions to develop associated design and construction criteria to support the transition of new technologies associated with weapons system introduction into the shore facilities infrastructure. Complete FY2011 funded projects for lowest total ownership costs for hangar unmanned electronics system and mobile condition assessment projects are proceeding.  
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					Waterfront Facilities Repair & Upgrade: Continuing the analysis and solution set development for dry-dock and waterfront seismic analysis and standard seismic risk mitigation procedures pilot for the analysis of 26 Navy dry-docks,  including nuclear capable facilities, requiring analysis to meet NAVSEA MILSTD 1625 MILITARY STANDARD: SAFETY CERTIFICATION PROGRAM (SCP) FOR DRYDOCKING FACILITIES AND SHIPBUILDING WAYS FOR US NAVY SHIPS requirements and broader risk issues caused by recent Pacific Rim seismic events. Continue to evaluate proposed solutions for CVN Dredge Depth (re-evaluation of under keel clearance requirement), and Tsunami evaluation of Japanese ports that accommodate CVNs and submarines. Continue to leverage BIM best practices for reduction of TOC on shore infrastructure in support of ACAT and ILS/ILA programs. 

Facilities, Sustainment, Restoration & Modernization: Continue validation testing/performance monitoring of vertical take-off and landing (VTOL) pads for JSF (F-35B). Test and evaluate performance of alternative materials, and surfacing concepts and methods. Conduct field (validation) testing of high temperature resistant pavement joint sealants. Continue Corrosion Prevention & Control projects and Sustainability Engineering and Maintenance Research. Continue evaluation of solutions to develop associated design and construction criteria to support the transition of new technologies associated with weapons system introduction into the shore facilities infrastructure. 
				
                                    
                                
                            
                        
                         The Projects identified in this budget have been carefully selected to respond to both the facilities support for new Weapons Systems Acquisition Category Programs, to address TOC considerations of an evolving and aging infrastructure, and to facilitate rational risk based decisions and solutions to protect and decrease risk levels for seismically impacted facilities. Each project has been assessed to ensure that it is addressing legitimate risks and requirements of the shore establishment. The results of these projects will be the development of design and construction criteria and or components that directly impact the shore facilities and the weapons systems supported.
                         Quarterly Program Reviews are conducted with Performers are conducted to include funds status discussion, schedule review, assessment of plan to actual, and review of accomplishments and issues to date.
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                         Protection of the Navy Installations against terrorist activities requires deployment of advanced technology for force protection capabilities. This antiterrorism and force protection ashore project will develop, demonstrate and validate technologies for the following:  access control and perimeter denial; waterside protection against craft and swimmer intrusion; secure and efficient operations centers and emergency centers (including human and information support systems); construction integrated surveillance sensors and robotic systems for intruder detection; material systems to improve utilities security and recovery; and material concepts. Program currently being evaluated are the inclement weather sensors for detecting intruders, intelligent video (VEW Maritime) in waterside security systems and over-the-water analytics,  Command, Control, and Communications (C3) capabilities for emergency operations, and identifying and interdicting malevolent threats - watercraft, swimmers, divers, unmanned underwater vessels (UUVs) to reduce injury and death to the war fighter.  

Through demonstration and validation of risk modeling and simulation models, the potential of emerging technologies will be evaluated and installation security strategies that reduce manpower and other costs will be formulated.  

Installation protection concepts against attacks from the air will be identified and jointly demonstrated.  These demonstrations and validations derive from advanced technology from science and technology programs of government academia and industry.  The technology produces data for performance specifications for competitive procurement. 

All work will be coordinated with other programs and through industry forums as appropriate.
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						Continue, complete, and initiate advanced prototype development and demonstrations as follows:
-  Complete demonstration and validation of counter surveillance and malevolent intent detection in existing ATFP surveillance systems, including WiFi integration.
-  Complete advanced C3 development and demonstration for mobile operations and system interoperability at ATFP Installations.
-  Complete integration and initial demonstration of counter surveillance and malevolent intent detection capabilities in existing surveillance systems at Naval Installations.
-  Initiate IP-enabled WAAN development, integration, and demonstration for Navy and Joint Bases for early warning from remote Command & Control Centers.
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						-  Continue demonstration and validation of waterside identification and interdiction capabilities for swimmers, divers, and watercraft.
-  Begin integration and demonstration of Automated Sensor Assessment and Course of Action Planning (COAP) Test & Evaluation (DT/OT) for EHSS.
-  Complete enhancements and DT/OT of advanced C3 prototypes during AT and Hurricane Exercise (HUREX) operational exercises for Joint Interoperability and Advanced Emergency Mobile Communications.
- Complete IP-enabled WAAN DT/OT at operational Navy Installation with various COTS Vendors for Joint Interoperability and Advanced Emergency Mobile Communications.
.
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					-  Continue integration and demonstration of Automated Sensor Assessment and Course of Action Planning (COAP) (OT) and centralized Sensor Monitoring Center. 
-  Continue integration and validation of advanced beyond swimmers/diver detection, tracking, and interdiction capabilities into EHSS.
-  Initiate advanced integrated waterside threat protection surface/subsurface defense capability development, integration and evaluation. 

				
                                    
                                
                            
                        
                         Demonstration and validation is conducted for maximum transfer and interaction with industry such as to influence the industry COTS with the results of  this demonstration and prototype validation.  Acquisition is based on performance specifications enabled by this project.
                         Quarterly Program Reviews to include funds status, schedule review and assessment of plan to actual.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Force Protection Ashore (CA)
                                         WR
                                         NFESC
                                         Pt Hueneme, CA
                                         
                                             1.610
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.610
                                        
                                    
                                     
                                         Force Protection Ashore (Crane)
                                         WR
                                         NSWC Dahlgren
                                         Panama City, Crane
                                         
                                             2.581
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.581
                                        
                                    
                                     
                                         Force Protection Ashore (VA)
                                         WR
                                         ONR
                                         Arlington, VA
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Waterside Intelligent: Operational Test & Evaluation
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.205
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Waterside Intelligent Video: Percurement Specifiction
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.060
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Waterbourne Vessel Microwave Interdiction: Technology Assessment
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.105
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Waterbourne Vessel Michrowave Interdidtion: Concept of Employment
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.105
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Joint Interoperability and Advanced Emergency Mobile Comm: Spiral Development (TF&I9)
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.205
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Joint Interoperability and Advanced Emergency Mobile Comm: Deevelopmental Test & Evaluation
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.205
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Joint Interoperability and Advanced Emergency Mobile Comm: Oerational Test & Evaluation
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.216
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Swimmer/Divr Interdiction: Technology Assessment
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.195
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Swimmer/Divr Interdiction: Concept of Employment
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.205
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Swimmer/Divr Interdiction: Spiral Development (LPN)
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.205
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Swimmer/Divr Interdiction: Spiral Development (TF&I9)
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.299
                                                 2011-10
                                            
                                             
                                                 0.264
                                            
                                             
                                                 0.264
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Swimmer/Divr Interdiction: Developmental Test & Evaluation
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.316
                                                 2011-10
                                            
                                             
                                                 0.331
                                            
                                             
                                                 0.331
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Swimmer/Divr Interdiction: Operational Test & Evaluation
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.315
                                                 2011-10
                                            
                                             
                                                 0.311
                                            
                                             
                                                 0.311
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Swimmer/Divr Interdiction: Procurement Specification
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.085
                                                 2011-10
                                            
                                             
                                                 0.086
                                            
                                             
                                                 0.086
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Surveilance/Counter-Surveilance: Procurement Specification
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.050
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Automated Sensor Assessment and Course of Action: Technology Assessment
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.105
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Automated Sensor Assessment and Course of Action: Concept of Employment
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.105
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Automated Sensor Assessment and Course of Action:Spiral Development (LPN)
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.315
                                                 2011-10
                                            
                                             
                                                 0.258
                                            
                                             
                                                 0.258
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Automated Sensor Assessment and Course of Action: Spiral Develpment (TF&I9)
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.306
                                                 2011-10
                                            
                                             
                                                 0.296
                                            
                                             
                                                 0.296
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Inclement Weather Sensor System (mid range IR):Procurement Specification
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             0.052
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Joint Interoperability and Advanced Emergency Mobile Comm: Government Engineering Support
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.080
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.080
                                        
                                    
                                     
                                         Advance Integrated Waterside Threat Protection
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.446
                                            
                                             
                                                 0.446
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.446
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                                 Waterside Intelligent Video
                                 
                                     
                                         Subproj: Waterside Intelligent Video: Test & Evaluation (DT)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Waterside Intelligent video: Test & Evaluation (OT)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Waterside Intelligent video: Procurement Specification
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 Joint Interoperability and Advanced Emergency Mobile Communications
                                 
                                     
                                         Subproj: Joint Interoperability and Advanced Emergency Mobile Communications: Spiral Develoment (LPR)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Subproj: Joint Interoperability and Advanced Emergency Mobile Communications:Spiral Development (TF&I9)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Subproj: Joint Interoperability and Advanced Emergency Mobile Communications:Test & Evaluation (DT)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Subproj: Joint Interoperability and Advanced Emergency Mobile Communications:Test & Evaluation (OT)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Joint Interoperability and Advanced Emergency Mobile Communications:Procurement Specification
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 Swimmer/Diver Interdiction
                                 
                                     
                                         Subproj: :Swimmer/Diver Interdiction Technology Assessment
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Swimmer/Diver Interdiction: Concept of Employment
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Swimmer/Diver Interdiction: Spiral Development (LPR)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Swimmer/Diver Interdiction: Spiral Development (TF&I9)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Subproj: Swimmer/Diver Interdiction: Test & Evaluation (DT)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Subproj: Swimmer/Diver Interdiction: Test & Evaluation (OT)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Swimmer/Diver Interdiction: Procurement Specification
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 Surveillance/Counter-Surveillance
                                 
                                     
                                         Subproj: Surveillance/Counter-Surveillance: Spiral Development (TF&I9)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Subproj: Surveillance/Counter-Surveillance: Spiral Development (DT)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Subproj: Surveillance/Counter-Surveillance: Spiral Development (OT)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Surveillance/Counter-Surveillance: Procurement Specification
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 Automated Sensor Assessment and Course of Action Planning
                                 
                                     
                                         Subproj: Automated Sensor Assessment and Course of Action Planning: Technology Assessment
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Automated Sensor Assessment and Course of Action Planning: Concept of Employment
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Subproj: Automated Sensor Assessment and Course of Action Planning: Spiral Development (LPR)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Subproj: Automated Sensor Assessment and Course of Action Planning: Spiral Development (TF&I9)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Subproj: Automated Sensor Assessment and Course of Action Planning: Test & Evaluation (DT)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Subproj: Automated Sensor Assessment and Course of Action Planning: Test & Evaluation (OT)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Subproj: Automated Sensor Assessment and Course of Action Planning: Procurement Specification
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 Inclement Weather Sensor System (mid range IR)
                                 
                                     
                                         Subproj: Inclement Weather Sensor System (mid range IR): Procurement Specification
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
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