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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 41.991 49.439 84.988 -   84.988 91.136 66.714 57.382 56.588 Continuing Continuing
0572: JT Service/NV Std Avionics
CP/SB

26.978 35.110 69.745 -   69.745 76.283 51.629 42.137 40.971 Continuing Continuing

1857: Calibration Standards 1.394 1.365 1.856 -   1.856 1.871 1.901 1.937 1.975 Continuing Continuing
2311: Stores Planning and
Weaponeering Module

12.725 12.075 12.508 -   12.508 12.417 12.624 12.726 12.971 Continuing Continuing

2312: Common Helicopters 0.894 0.889 0.879 -   0.879 0.565 0.560 0.582 0.671 Continuing Continuing

Note
FY12-FY16 Avionics Component Improvement Program (AvCIP) - Funding has been moved from PE 0702239N, Project Unit 3170.
FY13-FY17 Avionics Component Improvement Program (AvCIP) cancelled by Issue# 50388 POM 13 ENDGAME OFFSET.

A. Mission Description and Budget Item Justification
This project provides for the identification, study, design, development, demonstration, test, evaluation, and qualification of standard avionics capabilities for Navy
use, and wherever practicable, use across all Services and Foreign Military Sales.  Such air combat electronics developments include communications and airborne
networking, navigation and sensors, flight avionics, safety systems, and flight mission information systems for both forward fit and retrofit aircraft. These efforts continue
to maintain federated systems while encouraging transition of procurements to support a modular system for enhanced performance and affordability.  Consideration
is given up front to reduce acquisition costs through larger procurement quantities that satisfy multi-aircraft customer requirements and that reduce life cycle costs in
the areas of reliability, maintainability, and training.  This project also provides a Navy-wide program to develop required calibration standards (hardware) in all major
measurement technology areas in support of Navy Hull, Mechanical and Electrical (HM&E) systems as well as Navy Weapons systems, ground and air, throughout
the Fleet.  It funds Navy lead-service responsibilities in the DOD and Joint Services Metrology Research and Development program.  This project supports the military
requirement to verify the performance of all test systems used to validate the operation of HM&E as well as Navy Weapon Systems with calibration standards traceable
to the National Institute of Standards and Technology.
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B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 45.667 51.191 67.496 -   67.496
Current President's Budget 41.991 49.439 84.988 -   84.988
Total Adjustments -3.676 -1.752 17.492 -   17.492

• Congressional General Reductions -   -0.052
• Congressional Directed Reductions -   -1.700
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -2.400 -  
• SBIR/STTR Transfer -0.963 -  
• Program Adjustments -   -   17.447 -   17.447
• Rate/Misc Adjustments -   -   0.045 -   0.045
• Congressional General Reductions
Adjustments

-0.313 -   -   -   -  

Change Summary Explanation
Technical: Not applicable.

Schedule:

0572:
Communication, Navigation, Surveillance/Air Traffic Management (CNS/ATM) - P-8 Integration extended into 1Q FY12 due to increased platform requirements of
8.33 kHz and Mode S functionalities. The start of MH-53 ADS-B DT/OT moved from 1Q FY12 to 1Q FY13 due to engineering analysis delays.
Ground Proximity Warning System/Terrain Awareness Warning System (GPWS/TAWS) - H-1 GPWS IOC moved from 3Q FY11 to 2Q FY13, H-60 TAWS IOC
removed, H-1 DT moved from 1Q FY11 to 4Q FY12, and H-1 OT moved from 2Q FY11 to 1Q FY13 due to platform SCS schedule slip and non-availability of
aircraft to support test.  Added H-60 Obstacles MSB, MSC, and moved H-60 SW development from 1Q FY12 to 3Q FY12 due to re-designation of H-60 Obstacles
from ECP to ACAT IV T Program.  Changed H-60 TAWS Obstacles DT to H-60 TAWS Obstacles IT&E and moved start date to 4Q FY15 and deleted H-60
TAWS Obstacles OT due to platform test approach.
Military Flight Operational Quality Assurance (MFOQA) - Schedule changes due to the inclusion of additional requirements.  MSC is now 3Q FY12 vice 1Q FY12.
Collaborative Warfare (CW) - NEXT CBA efforts extended from 1Q FY11 to 4Q FY11 due to execution and review of NEXT CBA products.
Collision Avoidance Safety Program (CASP) - Removed NSA IA efforts from CASP schedule and realigned in ADDS schedule for development contract award.
Advanced Digital Data Set (ADDS) - Schedule updated to align with lead platform schedule.  MSB is now 3Q FY12 vice 1Q FY12.
Avionics Component Improvement Program (AvCIP) cancelled by Issue #50388 POM 13 ENDGAME OFSET.
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1857: Not Applicable.

2311: Acquisition Milestone Changes:

Due to funding constraints, Weaponeering and Stores Planning (WASP) V3.2 development was delayed resulting in a push of V3.3 and V3.4. WASP V3.2, V3.3
and V3.4 were adjusted accordingly:
V3.2 Software Requirements Review (SRR) from 3QFY13 to 3QFY14, V3.2 Preliminary Design Review (PDR) from 4QFY13 to 3QFY14, V3.2 Technical
Information Review Board (TIRB) moved from 4QFY14 to 4QFY15, V3.2 Functional Qualification Test (FQT) moved from 4QFY14 to 4QFY15. WASP V3.2 Inital
Operational Capability (IOC) moved from 2QFY15 to 2QFY16.

V3.3 Software Requirements Review (SRR) from 3QFY14 to 1QFY16, V3.3 Preliminary Design Review (PDR) from 4QFY14 to 1QFY16, V3.3 Critical Design
Review (CDR) from 1QFY15 to 2QFY16, V3.3 Test Readiness Review (TRR) from 3QFY15 to 4QFY16, V3.3 Technical Information Review Board (TIRB)
moved from 4QFY15 to 2QFY17, V3.3 Functional Qualification Test (FQT) moved from 4QFY15 to 2QFY17, WASP V3.3 Test and Evaluation moved from
3QFY15-4QFY15 to 4QFY16-2QFY17. WASP V3.3 Inital Operational Capability (IOC) moved from 3QFY16 to 3QFY17.

V3.4 Software Requirements Review (SRR) moved from 3QFY15 to 3QFY17, V3.4 Preliminary Design Review (PDR) moved from 4QFY15 to 4QFY17, V3.4
Critical Design Review (CDR) moved from 1QFY16 to 4QFY17, V3.4 Technical Information Review Board (TIRB) and V3.3 Functional Qualification Test (FQT)
moved outside the FYDP.

2312:  Not Applicable.

9999:  Not Applicable.
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PROJECT
0572: JT Service/NV Std Avionics CP/SB

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0572: JT Service/NV Std Avionics
CP/SB

26.978 35.110 69.745 -   69.745 76.283 51.629 42.137 40.971 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The Collision Avoidance Safety Program (CASP) Program, which began in FY11 and the follow-on Advanced Digital Data Set (ADDS) program in FY12 was simply a
name change and re-distribution of requirements.
FY12-FY16 Avionics Component Improvement Program (AvCIP) funding has been moved from PE 0702239N, PU 3170.
FY12 Military Flight Operational Quality Assurance (MFOQA) RDT&E Article (1) for F/A-18 Squadron.
FY14 Military Flight Operational Quality Assurance (MFOQA) RDT&E Articles (2) for MH-60R/S (1) and CH-53E (1).
FY14 Advanced Digital Data Set RDT&E Articles (20) for CH-53K and MH-60R/S.
FY15 Advanced Digital Data Set RDT&E Articles (20) for CH-53K and MH-60R/S.

A. Mission Description and Budget Item Justification
Joint Services/Navy Standard Avionics Components and Subsystems:  This project provides for the identification, study, design, development, demonstration, test,
evaluation, and qualification of standard avionics capabilities for Navy use, and wherever practicable, use across all Services and Foreign Military Sales.   Standard
avionics capabilities under development include the Communication Navigation Surveillance Air Traffic Management (CNS/ATM), Advanced Mission Computers
and Displays (AMCD), Tactical Communications (TACCOM), Ground Proximity Warning System/Terrain Awareness Warning System (GPWS/TAWS), Military Flight
Operational Quality Assurance (MFOQA), Collaborative Warfare (CW), Avionics Component Improvement Program (AvCIP), Collision Avoidance Safety Program
(CASP), Advanced Digital Data Set (ADDS) and Mid Air Collision Avoidance Capability (MCAC) formerly named Airborne Collision Avoidance System (ACAS).
Participation in Human Factors Quality Management Board (HFQMB) ensures Navy safety upgrades and mandatory safety improvements for naval aircraft.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Mission Computer/Mission Systems Upgrade (AMCD)
Articles:

Description: This program will conduct research, studies, development, integration, demonstration, test and
evaluation efforts to ensure viable aircraft computers, processors, and displays are developed and available to
support naval aviation requirements.  Perform platform integration studies and activities to expand the user base
of common hardware and core system software capabilities.

FY 2011 Accomplishments:

0.477
0

-   -   -   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Completed Trade Study activities for Type-4 Advanced Mission Computer upgrade to support the F/A-18E/F/G
Super Hornet Flight Plan with Increment III and Increment IV capabilities.
Title: Integration/Certification of Developmental Aircraft (CNS/ATM)

Articles:
Description: This program will conduct and support CNS/ATM research, studies, development, integration,
demonstration, test and evaluation efforts for Naval Aviation platforms in development.  Platform integration of
Mode S, 8.33kHz, Reduced Vertical Separation Minimums (RVSM), Required Navigation Performance (RNP
RNAV), and Automatic Dependent Surveillance-Broadcast (ADS-B) functional integration and certification efforts
into naval aircraft.  Perform platform functional integration for F/A-18E/F, MH-60S, MH-60R, AH-1Z, UH-1Y and
other developmental platforms in the areas of communication, navigation, surveillance, processing and displays.
Assist with insertion of communication, navigation, surveillance, and supporting technologies and conduct
capability certification on developmental platforms such as E-2D, P-8A, Joint Strike Fighter (JSF), CH-53K, and
Unmanned Air Systems. Capabilities include Mode S, 8.33kHz, RVSM, RNP/RNAV, ADS-B, and other civil and
military capabilities.

FY 2011 Accomplishments:
Complete P-8A Certification of 8.33 kHz, Mode S, RVSM and RNP RNAV capabilities.
Initiate MH-53E integration of ADS-B capability concurrent with Cockpit Upgrade.
Assist with insertion of CNS/ATM technologies on and certification of developmental platforms.
FY 2012 Plans:
Integrate ADS-B into MH-53E concurrent with Cockpit Upgrade.
Assist with insertion of CNS/ATM technologies on and certification of developmental platforms.
FY 2013 Base Plans:
Complete integration/certification of ADS-B into MH-53E concurrent with Cockpit Upgrade.
Assist with insertion of CNS/ATM technologies on and certification of developmental platforms.

0.140
0

1.595
0

0.600
0

-   0.600
0

Title: Joint Service Review Committee for Avionics Standardization (JSRC-AS)
Articles:

Description: The JSRC-AS program supports Congressional and ASN (RDA) direction to control the growing
proliferation of avionics and improve coordination among the services through the identification, development,
and promotion of investigative and development efforts across the services and U.S. Coast Guard.  The JRSC-

0.728
0

1.585
0

1.000
0

-   1.000
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

AS supports generation and review of new avionics requirements with potential for joint service application.  The
JSRC-AS consists of one O-6/0-5 Level member from each service and Coast Guard to chair the committee as
well as the appropriate staff to support joint service working group efforts.  The JSRC-AS reports up to the O-7
level tri-service Aviation Common Systems Board (ACSB) who reports up to the O-9 level Joint Aeronautical
Commanders Group.

FY 2011 Accomplishments:
Provided leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality
and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics
obsolescence management and the update of the CAMP.  Supported and participated in NARG panels, OAG,
and HFQMB.
FY 2012 Plans:
Provide leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality
and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics
obsolescence management and the update of the CAMP.  Support and participate in NARG panels, OAG, and
HFQMB.
FY 2013 Base Plans:
Provide leadership and strategic vision as naval aviation's representatives to the JSRC-AS.  Participate in joint
working groups and promote efforts that makes good technical and economic sense to more than one service.
Title: Develop Evolutionary Communication Systems (TACCOM)

Articles:
Description: This program will conduct research, studies, development, integration, demonstration, test and
evaluation efforts to ensure tactical communication systems and capabilites are developed and available to
support naval aviation requirements.  Perform tactical communication platform integration studies and activities
to determine technical and cost effective solutions across Naval Aviation.  Develop tactical communications
(voice/data) requirements, concepts and systems which have application across Naval Aviation. Support
all necessary tasks to ensure evolution of legacy communications systems incorporating programmable
Communication Security/Information Assurance, Variable Message Format, Beyond Line-of-Sight, Satellite
Communication, High Frequency, civil interoperability, and Joint Precision Approach Landing System (JPALS)
data link into the ARC-210 system.  Support for networking requirements development and prototyping,
Integrated Waveform, Intelligence Broadcast System, Joint Tactical Radio System, Tactical Networks, Datalinks

5.055
0

3.549
0

2.809
0

-   2.809
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

and Link 16.  Awarded integration study contracts for Tactical Communication systems within E-2 AHE
(Advanced Hawkeye), H-1, H-53, V22, and AV-8B and other aircraft along with Link-16 and MUOS.

FY 2011 Accomplishments:
Received Joint Interoperability Testing Center (JITC) certification of the RT-1939(C) and received approval for
Gen5 Full Rate Production.  Continued development of the Tactical Secure Voice (TSV) and JPALS for inclusion
in a Gen5 Receiver Transmitter.  Assisted platforms with Gen5 SIL and aircraft regression testing.  Compiled test
results into source data document for future Gen5 testing.
FY 2012 Plans:
Continue development of the TSV.  Perform test and evaluation of Version 003/004 software for inclusion into
Gen5.
FY 2013 Base Plans:
Continue development of Integrated Waveform (IW) and Variable Message Format (VMF).
Title: Develop Ground Terrain Warning Capability (GPWS/TAWS)

Articles:
Description: This program will conduct research, studies, development, integration, demonstration, test
and evaluation efforts to meet Naval Aviation GPWS/TAWS requirements.  Perform GPWS/TAWS platform
integration studies and activities to determine technical and cost effective solutions across Naval Aviation.
Develop GPWS/TAWS Collision Avoidance System (CAS) algorithm tailored to platform performance and
missions.  Develop simulation models for use at manned flight simulator (MFS) as required for platform tailoring,
including procurement of test article hardware for MFS.  Evaluate aircraft simulation models for suitability in
GPWS/TAWS CAS development effort.  Develop GPWS/TAWS CAS algorithms utilizing MFS as real-time
hardware and pilot in the loop tool.  Develop and evaluate algorithm interfaces necessary for integration of the
algorithm within platform host computer.

FY 2011 Accomplishments:
Delivered GPWS software load to the fleet for the H-60 platform.
FY 2012 Plans:
Support DT of GPWS in H-1 Software Configuration Set 6.0.  Initiate TAWS with obstacles acquisition
documentation and complete Milestone B for H-60.
FY 2013 Base Plans:

3.707
0

1.735
0

7.949
0

-   7.949
0
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FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Support OT and fielding of H-1 GPWS in platform Software Configuration Set 6.0. Initiate TAWS with obstacles
requirements definition and software development for H-60.
Title: Develop MFOQA Capability

Articles:
Description: This program will develop a Military Flight Operations Quality Assurance (MFOQA) baseline
software integration framework using Government procured software modules to perform functions such as
flight data analysis, post mission aircrew debrief, aircraft maintenance and system troubleshooting, and mishap
investigation to meet Naval Aviation requirements. Additional efforts will include software development and
integration for fleet wide shore based and shipboard MFOQA implementation.  Develop and evaluate aircraft
recorder systems and requirements to meet current and future MFOQA requirements.  Prepare and conduct
MFOQA acquisition events such as Systems Readiness Review (SRR), Preliminary Design Review (PDR),
Critical Design Review, Developmental Testing (DT), Milestone C (MS C) and follow-on Decision Reviews in
support of initial Fixed Wing (Phase 1) and Rotary Wing (Phase 2) platforms.

FY 2011 Accomplishments:
Phase 1 completed Delta Critical Design Review, completed Contractor Risk Reduction Testing, and began DT-
B2 System test.
FY 2012 Plans:
Complete Phase I DT-B2 and DT-B3 testing, Achieve MS C and initiate fielding to F/A-18C/D/E/F and EA-18G.
Phase 2 conduct Requirements Development and begin Systems Integration for MH-60R/S and CH-53E.

RDT&E Article (1) for F/A-18 Squadron.
FY 2013 Base Plans:
Complete Phase 2 Systems Integration for MH-60R/S and CH-53E.

12.603
0

14.789
1

13.649
0

-   13.649
0

Title: Collaborative Warfare (CW)
Articles:

Description: The CW component is a Research & Development effort to identify targeting gaps and determine
the warfighting benefit of integrating networked capabilities into naval aircraft to fill those gaps. The following
efforts are included: 1) A concept refinement Joint Capability Integration Development System activity,
specifically, the Naval Effects Cross Domain Targeting (NEXT) Capabilities Based Assessment (CBA). 2) A

0.798
0

0.478
0

0.540
0

-   0.540
0
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FY 2013
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netted sensors proof of concept prototype demonstration in Trident Warrior exercises.  3) An integration of
Netted Sensors/Sensor Fusion into the airborne tactical edge technical study. 4) A Modeling Simulation and
Analysis (MS&A) Study to quantify benefits of collaborative warfare capabilities, assess feasibility, and derive
initial decomposition to system requirements for use by various platform's Program Objective Memorandum
issue sheets.

FY 2011 Accomplishments:
Completed NEXT CBA. Participated with FLTCYBERCOM/10F and Fleet Forces Command in the Trident
Warrior 2011 netted sensors experiment. Completed Netted-Sensor/Fusion Engine Distribution technical study.
Developed Integrated Targeting and Fire Control (ITFC) Roadmap to incorporate technical study results and
netted sensors architectures into a Concept of Operations (CONOPS).
FY 2012 Plans:
Develop requirements, standards, and architectures in support of new and updated netted-sensors' CONOPS
and capabilities.
FY 2013 Base Plans:
Develop requirements, standards, and architectures in support of new and updated netted-sensors' CONOPS
and capabilities.
Title: Collision Avoidance Safety Program (CASP)

Articles:
Description: This is a defense directed safety program to develop integrated common avionics enabling
hardware and software necessary for predictive collision awareness and avoidance warning for man-made
and natural obstacles in the air and on the ground.  This program will conduct research, studies, development,
integration, test and evaluation, and demonstration efforts to meet collision avoidance requirements.  The
program includes development of crash survival recording capability for post collision analysis.

FY 2011 Accomplishments:
Complete initial research and acquisition documentation for capability enabling hardware and software
components.

3.470
0

-   -   -   -  

Title: Avionics Component Improvement Progream (AvCIP)
Articles:

-   2.000
0

-   -   -  
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FY 2013
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FY 2013
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FY 2013
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Description: Investigate High Value Return on Investment Candidates, addressing avionics critical readiness
and reliability deficiencies, obsolescence, loss of sustainability and top repair cost drivers.  Prioritize critical
avionics performance, capability and obsolescence problems that require immediate attention.  Pursue solutions
to these problems based upon urgency, warfighting contribution and return on investment.  Develop and test
system solutions based on priority.  Resources will cover program management, engineering, contracting
and logistics efforts; design and development, logistics elements such as technical data, support equipment,
provisioning, and training; prototypes; platform integration; and developmental/operational testing.

NOTE:  FY12-FY16 AvCIP funding has been moved from PE 0702239N, Project Unit 3170.

FY 2012 Plans:
Address current fleet problem avionics systems (top readiness degraders, cost drivers, obsolescence-driven
sustainability, capability loss, fleet head-hurters). They will be chosen following a comprehensive review of
most important and executable project submissions. In order to address those issues with more imminent
and direct Fleet operational impacts, this review is completed following a formal solicitation and review that is
completed mid-year in the year prior to execution.  Candidate prioritization and selection are followed by project
endorsement which leads to contract award in year of execution.
Title: Advanced Digital Data Set (ADDS)

Articles:
Description: The Collision Avoidance Safety Program (CASP) Program, which began in FY11 and the follow-
on Advanced Digital Data Set (ADDS) program in FY12 was simply a name change and re-distribution of
requirements.
ADDS consists of enabling hardware and software solutions for an advanced digital data military operating
environment including removable memory, secure data management and storage, high speed data transfer,
recording (including mission, sensor, audio, and video), crash survivability, maintenance diagnostics as well
as mission and safety application processing and protection.  It is a system of systems approach that includes
the design, development, test, integration and production of test hardware and software to provide advanced
digital data management, storage and processing capability.  ADDS will increase mission effectiveness and
survivability by providing improved situation awareness, reduced crew workload, and enhanced capability for
navigation, targeting, collison avoidance, and mission planning.

FY 2012 Plans:

-   9.379
0

43.198
0

-   43.198
0
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Enter DoD Acquisition Lifecycle Management Framework at Milestone B and establish a System Design
Specification (SDS) via the SRR process. The SDS will be used for a competitively awarded Engineering
Management and Development (EMD) Contract for the design and development of ADDS. FY12 EMD will
include all activities required to complete an Integrated Baseline Review, System Functional Review and PDR.
FY 2013 Base Plans:
Under EMD development, conduct Preliminary Design Review (PDR) and Critical Design Review (CDR) to
ensure we are meeting platforms requirements by staying within cost and meeting schedule requirements.

Accomplishments/Planned Programs Subtotals 26.978 35.110 69.745 -   69.745

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/05770: Common Avionics 93.464 147.760 77.333 19.420 96.753 123.637 140.887 166.716 161.919 885.726 3,801.284

D. Acquisition Strategy
CNS/ATM program is a system of systems.  The program will encompass the integration of various systems that are currently post-MS III.  Systems will be procured
utilizing existing contracts for integration on forward-fit and retrofit platforms to provide CNS/ATM functionality.  TACCOM is utilizing a firm fixed price contract to
Rockwell Collins for research and development of the ARC-210 Gen 5 and other Navy contract vehicles for integration studies.  The Navy will integrate systems
and components to satisfy platform requirements to achieve tactical communication capability as determined by analyses. GPWS/TAWS Software Modules will be
developed by a Government Software Product Team in conjunction with Industry via cost plus fixed fee contracts.  MFOQA Government activities include integrating
a combination of existing aircraft hardware, ground support equipment, commercial off the shelf (COTS), government off the shelf hardware and software products.
MFOQA program interfaces will be created to share data captured by the automated maintenance systems (e.g., AME, HUMS) and existing databases.  The Navy
conducted a full and open competition for both the MFOQA software development, integration and support contract as well as the COTS software data analysis
product.  A follow-on Sole Source Product Contract will be awarded to complete MFOQA development, as required. The CASP is a system of systems and will design,
develop and test hardware and software that provides awareness and avoidance warning for man-made and natural obstacles in the air and on the ground. The Navy
will award a contract(s) to develop and integrate hardware and software needed to support these capabilities in a military operating environment.  AvCIP will annually
compete candidate solutions according to criticality of operational contributions, technical risk, return on investment, and breadth of application.  OPNAV N88 and N43,
NAVAIR, NAVICP and the Fleet will participate in project selection for execution year allocation.  The AvCIP Integrated Program Team will monitor project execution
and track return on investment using Fleet supply and component performance tracking systems.  Modification solutions include modular hardware, software and
material upgrades.  Resources will cover program management, engineering, contracting and logisitics efforts; design and development, logistics elements such as
technical data, support equipment, provisioning, and training; prototypes; platform integration; and DT/operational testing (OT).  ADDS will conduct a full and open
competition to develop and procure enabling hardware and software.  Mid Air Collision Avoidance Capability (MCAC) is the capability umbrella which encompasses
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all systems designed and developed to aid in air to air collison avoidance.  Systems include but are not limited to Traffic Collision Avoidance Systems (TCAS), Mid-Air
Collision Avoidance Systems (MCAS).  MCAC will include a mix of sole source contracts and full and open competitive contracts to provide tailored software algorithms,
hardware modifications, and new hardware, as required.

E. Performance Metrics
JSRC - Provide leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability,
communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the CAMP.  Support and participate in NARG panels, OAG, and
HFQMB.
CNS/ATM - Successfully complete platform integration, test, and certifications.
TACCOM - Achieve NSA certification Ver 003 TSV Crypto Equip Aloor (CEA).
GPWS/TAWS - Develop software to meet platform specific requirements, successfully complete flight test, and deliver product on schedule.
MFOQA - Successfully complete MS C and IOC on schedule; successfully complete Phase 2 development and fleet introduction.
CW - Identify collaborative warfighting capability gaps and ensure the development of the most intelligent, cost effective, and timely solutions to fill those gaps.
CASP - Initiate requirements development, design, integration, and test.
AvCIP - Successful selection establishment, and execution of AVCIP projects, with benefits tracking.
ADDS - Achieve program acquisition milestones on cost and schedule meeting platform requirements.
MCAC - Achieve program acquisition milestones on cost and schedule meeting platform requirements.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware Dev
MFOQA SS/CPIF Mantech:Fairfax, VA 27.485 5.161 Dec 2011 5.242 Dec 2012 -   5.242 0.000 37.888 37.888

Primary Hardware Dev
MFOQA SS/CPFF BGI:Dallas, TX 3.981 1.056 May 2012 1.686 Dec 2012 -   1.686 12.414 19.137 19.137

Primary Hardware Dev GPWS TBD TBD:TBD 7.449 0.303 Nov 2011 4.650 Nov 2012 -   4.650 0.000 12.402 12.402
Primary Hardware Dev ADDS TBD TBD:TBD -   5.954 Jun 2012 34.781 Dec 2012 -   34.781 Continuing Continuing Continuing
Primary Hardware Dev Various Various:Various 55.510 1.823 Mar 2012 0.673 Mar 2013 -   0.673 Continuing Continuing Continuing

Aircraft Integration TACCOM SS/FFP Rockwell Collins:Cedar
Rapids, IA 57.049 0.613 Mar 2012 0.427 Mar 2013 -   0.427 0.000 58.089 58.089

Aircraft Integration WR NAWCWD:China Lake,
CA 7.423 -   -   -   -   0.000 7.423  

Aircraft Integration Various Various:Various 41.036 0.445 Mar 2012 -   -   -   Continuing Continuing Continuing

Systems Engineering WR NAWCAD:Patuxent
River, MD 22.668 2.008 Nov 2011 1.937 Dec 2012 -   1.937 Continuing Continuing Continuing

Systems Engineering Various Various:Various 33.321 1.055 Mar 2012 -   -   -   Continuing Continuing Continuing
Training Development Various Various:Various -   0.062 Mar 2012 -   -   -   0.000 0.062  
Prior year costs no longer
funded in FYDP Various Various:Various 287.758 -   -   -   -   0.000 287.758  

Subtotal 543.680 18.480 49.396 -   49.396

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various Various:Various 2.261 0.253 Mar 2012 -   -   -   Continuing Continuing Continuing
Software Development Various Various:Various 1.975 0.171 Apr 2012 -   -   -   0.000 2.146  
Integrated Logistics Support Various Vartious:Various 13.558 2.811 Mar 2012 2.404 Mar 2013 -   2.404 Continuing Continuing Continuing
Studies and Analysis Various Various:Various 17.172 -   -   -   -   0.000 17.172  
Prior year costs no longer
funded in FYDP Various Various:Various 25.371 -   -   -   -   0.000 25.371  
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 60.337 3.235 2.404 -   2.404

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test and
Evaluation WR NAWCAD:Patuxent

River, MD 7.821 0.777 Jan 2012 0.119 Jan 2013 -   0.119 Continuing Continuing Continuing

Prior year costs no longer
funded in FYDP Various Various:Various 39.111 -   -   -   -   0.000 39.111  

Subtotal 46.932 0.777 0.119 -   0.119

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support Various Various:Various 51.825 5.294 Feb 2012 7.130 Feb 2013 -   7.130 Continuing Continuing Continuing

Government Engineering
Support WR NAWCAD:Patuxent

River, MD 15.613 3.398 Mar 2012 3.832 Mar 2013 -   3.832 Continuing Continuing Continuing

Program Management
Support Various Various:Various 8.928 -   -   -   -   0.000 8.928  

Program Management
Support WR NAWCAD:Patuxent

River, MD 14.489 3.754 Mar 2012 6.694 Mar 2013 -   6.694 Continuing Continuing Continuing

Travel WR NAVAIR:Patuxent
River, MD 1.111 0.172 Oct 2011 0.170 Oct 2012 -   0.170 Continuing Continuing Continuing

Prior year costs no longer
funded in FYDP Various Various:Various 12.608 -   -   -   -   0.000 12.608  

Subtotal 104.574 12.618 17.826 -   17.826
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Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 755.523 35.110 69.745 -   69.745

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

ADVANCED MISSION COMPUTERS AND DISPLAYS (AMCD)
Acquisition Milestones: FCNS Network Processor Risk Reduction T/S 1 2011 1 2011
Acquisition Milestones: OSP3e Roadmap Risk Reduction T/S 1 2011 1 2011

COMMUNICATION, NAVIGATION, SURVEILLANCE/AIR TRAFFIC MGMT (CNS/ATM)
Test and Evaluation: P-8A Integration/Certification 8.33 kHz, MODE S, Reduced
Vertical Separation Minimums (RVSM, Required Navigation Performance (RNP RNAV) 1 2011 2 2012

Test and Evaluation: MH-53E Automatic Dependent Surveillance-Broadcast
Integration/Certification 1 2013 3 2013

Test and Evaluation: Assist with Insertion of CNS/ATM technologies on and
certification of developmental platforms 1 2011 4 2017

TACTICAL COMMUNICATIONS (TACCOM)
Systems Development: GEN 5 Hardware Development for SATCOM P3I 1 2011 1 2011
Systems Development: GEN 5 Integrated Waveform Satellite Communications
(SATCOM) S/W Development 1 2011 1 2012

Systems Development: GEN 5 Crypto Algorithm Assessment/Development 1 2011 1 2013
Systems Development: GEN 5 SATCOM P3I S/W Assessment/Development 1 2012 4 2015
Systems Development: Joint Precision Approach Landing System (S/W) Integration 4 2015 4 2017
Test and Evaluation: GEN 5 Joint Interoperability Test Command Certification (JITC) 1 2011 1 2011
Test and Evaluation: GEN 5 JTIC Certification1 1 2012 1 2012
Test and Evaluation: GEN 5 JTIC Certification2 4 2014 4 2014
Test and Evaluation: GEN 5 National Security Agency (NSA) Certification1 4 2012 4 2012
Production Milestones: GEN 5 Production Starts 2 2011 2 2011
Production Milestones: GEN 5 Evolution (Evol) S/W Releases 2 2 2011 2 2011
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Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: GEN 5 Evol S/W Releases 3 3 2012 3 2012
Production Milestones: GEN 5 Evol S/W Releases 4 3 2013 3 2013
Production Milestones: GEN 5 Evol S/W Releases 5 1 2015 1 2015
Production Milestones: GEN 5 Evol S/W Releases 6 2 2016 2 2016
Production Milestones: GEN 5 Evol S/W Releases 7 4 2017 4 2017

GROUND PROXIMITY WARNING SYSTEM/TERRAIN AWARNESS WARNING
SYSTEM (GPWS/TAWS)

Acquisition Milestones: Milestones: H-60 GPWS IOC 3 2011 3 2011
Acquisition Milestones: Milestones: H-1 GPWS IOC 2 2013 2 2013
Acquisition Milestones: Milestones: H-60 OBSTACLES MS B 3 2012 3 2012
Acquisition Milestones: Milestones: H-60 OBSTACLES MS C 4 2017 4 2017
Systems Development: H-60 Obstacles Government Software Development 3 2012 4 2015
Test and Evaluation: Developmental Testing: H-1 Developmental Testing (DT) 4 2012 4 2012
Test and Evaluation: Developmental Testing: H-60 TAWS Obstacles IT&E 4 2015 1 2017
Test and Evaluation: Operational Testing: H-1 Operational Testing (OT) 1 2013 1 2013

MILITARY FLIGHT OPERATION QUALITY ASSURANCE (MFOQA)
Acquisition Milestones: Milestones: Milestone C (MS C) 3 2012 3 2012
Acquisition Milestones: Milestones: IOC 3 2012 3 2012
Acquisition Milestones: Milestones: MH-60R/S & CH-53E Fielding Decision 3 2014 3 2014
Systems Development: Software Development: F/A-18 Software Rework 1 2011 1 2011
Systems Development: Software Development: MH-60R/S & CH-53E Requirements
Development 3 2012 3 2012

Systems Development: Software Development: MH-60R/S & CH-53E Systems
Integration 4 2012 4 2013

Systems Development: Reviews: F/A-18 Delta Design Review 2 2011 2 2011
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Start End
Events by Sub Project Quarter Year Quarter Year

Systems Development: Flight Visualization and Data Analysis (FVDA) S/W Modules:
FVDA S/W Modules OPT3 1 2011 1 2011

Systems Development: Flight Visualization and Data Analysis (FVDA) S/W Modules:
FVDA S/W Modules OPT4 1 2012 1 2012

Systems Development: Flight Visualization and Data Analysis (FVDA) S/W Modules:
FVDA S/W Modules Contract Award RDTEN 1 2013 1 2013

Systems Development: Product Team: Product Team OPT4 1 2011 1 2011
Systems Development: Product Team: Product Team Contract Award RDT&EN 1 2012 1 2012
Test and Evaluation: F/A-18 Testing: F/A-18 DT-B2 4 2011 2 2012
Test and Evaluation: F/A-18 Testing: F/A-18 DT-B3 2 2012 3 2012
Test and Evaluation: Reviews: F/A-18 Test Readiness Review (TRR)1 4 2011 4 2011
Test and Evaluation: Reviews: F/A-18 TRR2 2 2012 2 2012
Test and Evaluation: MH-53R/S & CH-53E Testing: MH-60R/S & CH-53E DT-D1 1 2014 3 2014
Test and Evaluation: Reviews: MH-60R/S & CH-53E TRR 1 2014 1 2014
Production Milestones: Production Fielding: F/A-18 Fielding 3 2012 4 2015
Production Milestones: Production Fielding: MH-60R/S & CH-53E Fielding 4 2014 4 2017
Production Milestones: F/A-18: 1 Squadron R&D 3 2012 3 2012
Production Milestones: H-60R/S: 1 Squadron R&D 4 2014 4 2014
Production Milestones: CH-53E: 1 Squadron R&D 1 2014 1 2014

COLLABORATIVE WARFARE (CW)
Acquisition Milestones: JCIDS Activities: Joint Capability Integration Development
System Activities 1 2011 4 2011

Acquisition Milestones: Netted Sensors CONOPS, Standards and Architectures/
Requirements Development: Netted Sensors CONOPS, Standards, and Architectures/
Requirements Development

1 2011 4 2017

Acquisition Milestones: Netted Sensors Demonstrations: Netted Sensors
Demonstrations 1 2011 4 2011



UNCLASSIFIED

PE 0604215N: Standards Development UNCLASSIFIED
Navy Page 29 of 49 R-1 Line #89

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Start End
Events by Sub Project Quarter Year Quarter Year

Acquisition Milestones: Capabilities-Based Assessment: Capabilities-Based
Assessment 1 2011 1 2011

AVIONICS COMPONENT IMPROVEMENT PROGRAM (AVCIP)
Acquisition Milestones: Funding Allocation: -Funding Allocation 1 2012 1 2012

COLLISION AVOIDANCE SAFETY PROGRAM (CASP)
System Development: Requirements Development: CASP Requirement Development
Capabilities Development Document 1 2011 4 2011

System Development: Design and Integration Activities: CASP Design and Integrate
Activities 1 2011 4 2011

ADVANCED DIGITAL DATA SET (ADDS)
Acquisition Milestones: Milestones: Milestone B 3 2012 3 2012
Acquisition Milestones: Milestones: Milestone C 1 2015 1 2015
Systems Development: Engineering & Management Development Contract Award 3 2012 3 2012
Systems Development: NSA Information Assurance 2 2012 3 2014
Systems Development: Reviews: System Requirements Review/System Functional
Review 3 2012 3 2012

Systems Development: Reviews: Preliminary Design Review 1 2013 1 2013
Systems Development: Reviews: Critical Design Review 4 2013 4 2013
Systems Development: Reviews: Test Readiness Review 2 2014 2 2014
Systems Development: Reviews: Test Readiness Assessment 4 2014 4 2014
Systems Development: Reviews: System Verification Review/Functional Configuration
Audit/Program Readiness Review 4 2014 4 2014

Systems Development: Reviews: Physical Configuration Audit 2 2016 2 2016
Test and Evaluation: Developmental Testing 1 2014 4 2016
Production Milestones: Contract Awards: Low Rate Initial Production Contract Award 3 2012 3 2012
Production Milestones: Contract Awards: Full Rate Production Award Contract Award 4 2016 4 2016
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1857: Calibration Standards 1.394 1.365 1.856 -   1.856 1.871 1.901 1.937 1.975 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
OPNAV sponsored (by instruction), Navy-wide program which addresses Metrology related RDT&E issues for navy weapon systems, shipboard platforms, Naval Air,
and Fleet Ground Marines.  It supports development of calibration standards (equipment, procedures and technical data) required to resolve Metcal related safety,
obsolescence, new and emerging technology support and cost reduction issues. It funds Navy unique and lead service responsibilities in DoD and Joint Services
Metrology Research Programs to develop calibration solutions.  The line supports development of measurement requirements to verify performance of all test systems
used to validate the operation of Navy weapon Systems with calibration standards traceable to the National Institute of Standards and Technology to calibrate, sustain
and ensure performance accuracy.

This program also provides benefits and efficiencies in a joint collaborative environment within the Tri-Services.  Projects are identified and defined so that they will
meet the universal requirement.  Development efforts are integrated in order to achieve the common capabilities required at minimum cost.  This is also a regular
and common business practice within the Navy Metrology Community where R&D efforts are communicated and integrated into the multiple testing and Monitoring
Systems.  This is done in support of Program Managers, Sponsors, and Principle Executive officers. As a result, common requirements are established, duplication of
efforts are eliminated, and best value, high quality Metcal products are produced for the Navy.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Calibration Standards
Articles:

FY 2011 Accomplishments:
($.936) Continue development of calibration standards (hardware) in support of chemical and biological
detection systems.

($.250) Begin development of portable calibration standards (hardware) in support of Fleet shipboard calibration
enhancements.

($.208) Continue development of standards in support for wireless micro electrical sensors in support of next
generation DD(X) ships and Smart Carriers.
FY 2012 Plans:
($.133) Transition a calibration standard (hardware) in support of chemical and biological detection systems.

1.394
0

1.365
0

1.856
0

-   1.856
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

($.259) Transition a couple of electro optical measurement calibration standards (hardware) to support flight
safety and operations.

($.188) Transition analytical metrology (processes) in support of automated interval and uncertainty analysis.

($.167) Continue development of calibration standards (hardware) in support of chemical and biological
detection systems (chemical warfare agent detection systems).

($.234) Continue development of physical and mechanical calibration standards (hardware) in support of Fleet
shipboard calibration enhancements.

($.252) Continue development of electro optical standards (hardware) in support of safety of flight operations.

($.132) Continue development of analytical metrology (processes) in support of automated interval and
uncertainty analysis.
FY 2013 Base Plans:
($ .759) Continue to develop calibration standards (hardware) in support of physical mechanical and chemical
biological detection systems.

($.321) Continue development of physical and mechanical calibration standards in support of Fleet shipboard
calibration enhancements.

($.776) Continue development of standards in support for wireless micro electrical sensors in support of next
generation DD(X) ships and Smart Carriers.

Accomplishments/Planned Programs Subtotals 1.394 1.365 1.856 -   1.856

C. Other Program Funding Summary ($ in Millions)
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
1857: Calibration Standards

D. Acquisition Strategy
Funds provide for in-service engineering initiation of metrology research and developmental efforts of unique non-commercial hardware standards in the development
of six key thrust technological areas which correspond to Chembio Defense, Microwave/Millimeter wave, Physical Mechanical, Electro-Optical, Analytical Metrology and
Electrical/Electronic systems.  These standards will ensure measurement accuracy in advanced and emerging combat weapon systems and associated test equipment.
These hardware test standards will also provide for cost effective and efficient system maintenance and calibration measurements that reduce wrong test decisions and
will result in lower maintenance cost and higher system performance reliability.

E. Performance Metrics
The U.S. Navy Metrology RDT&E Program will transition 4 current projects within the next 12 months in technology area of Electro Optical, Physical Mechanical,
Nuclear, Biological and Chemical, and Analytical metrology in new calibration hardware and processes.  Will continue the research and development of 5 projects in
progress in the technology areas of Physical Mechanical, Electro Optical,  Nuclear, Biological and Chemical,  and Analytical metrology for the purpose of ensuring
measurement accuracy in new emerging technology measurement requirements of Navy weapon systems.  Success measures will be articulated through program
goals and a balance score card strategy system.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development WR NSWC Corona:Corona,

CA 4.181 0.700 Oct 2011 0.115 Jan 2013 -   0.115 0.000 4.996  

Subtotal 4.181 0.700 0.115 -   0.115 0.000 4.996

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support WR NSWC Corona:Corona,

CA 1.276 0.300 Oct 2011 0.226 Oct 2012 -   0.226 0.000 1.802  

Government Engineering
Support WR NSWC Corona:Corona,

CA 2.170 0.325 Oct 2011 1.480 Oct 2012 -   1.480 0.000 3.975  

Defense Acquisition
Workforce Various Various:Various 0.007 -   -   -   -   0.000 0.007  

Travel WR NSWC Corona:Corona,
CA 0.064 0.040 Oct 2011 0.035 Oct 2012 -   0.035 0.000 0.139  

Subtotal 3.517 0.665 1.741 -   1.741 0.000 5.923

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 7.698 1.365 1.856 -   1.856 0.000 10.919

Remarks
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FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 1857
Chemical Biological Detection Systems
development
Wireless micro Electrical Mechanical Sensors
development
In-situ Wireless Closed Loop Calibrations
development
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PROJECT
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1857
Chemical Biological Detection Systems development 1 2011 4 2015
Wireless micro Electrical Mechanical Sensors development 1 2011 4 2014
In-situ Wireless Closed Loop Calibrations development 1 2011 4 2015
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APPROPRIATION/BUDGET ACTIVITY
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PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2311: Stores Planning and
Weaponeering Module

12.725 12.075 12.508 -   12.508 12.417 12.624 12.726 12.971 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project 2311, Stores Planning and Weaponeering Module: The Naval Aircraft Weaponeering Components (NAWC) project, now referred to as the Weaponeering and
Stores Planning (WASP) components, are integrated software products that allow aircrew to determine the best combinations of weapons and delivery conditions to
achieve the desired level of target damage, eliminate weapon delivery solutions that violate aircraft Type/Model/Series (T/M/S) specific safety-of-flight envelopes, and
perform detailed weapons employment planning. WASP is approved by Air Warfare Division (N88) as a flight clearance implementation system for the F/A-18 A, A+, B,
C, D, D (RC), E and F.  WASP components will alert pilots if their planned weapon release conditions meet flight clearance limits, will result in bomb-to-bomb collisions,
bomb-to-aircraft collisions, aircraft overstress, or excessive risk of aircraft loss/damage in the event of fuze early bursts. Weapon employment planning is fundamental
to the Joint Capability Area (JCA) of Force Application and joint mission areas of Strike and Amphibious Warfare.  WASP provides the Navy and Marine Corp with
weaponeering capabilities that are critical requirements for Interdiction, Armed Reconnaissance (RECCE) and Close Air Support mission planning.  Therefore, WASP
product availability is critical to successful employment of the Joint Mission Planning System (JMPS)  for the F/A-18 A-F.  The WASP product encompasses a multitude
of Government Furnished Information (GFI) software components and tools (aircraft target maneuver simulations, weapon flyout models, target probability of damage
calculators).  WASP products will require updates as emergent requirements for new aircraft T/M/S, stores and weapons are approved, and new flight clearances and
flight restrictions are issued by Naval Air Systems Command Headquarters (NAVAIRSYSCOM).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Product Development
Articles:

Description: Includes associated system engineering design, development, installation, integration and software
development for Weapons and Stores Planning (WASP) components  V1.2.4, V3.0, V3.1, V3.1.1, V3.1.2, V3.2,
V3.2.1, V3.3, V3.3.1 to support F/A-18 A-F.  Naval Air Warfare Center Weapons Division, Joint Software Support
Activity will develop and maintain the AV-8B Weapons and Release Planning tool using $.7M in FY11, $1M in
FY12, and $.3M in FY13.  Define requirements to integrate WASP components into the JMPS. Provide domain
engineering support for weapons separation, aircraft loads, flutter, fuzing and safe escape for application to
WASP. Provide analysis of new requirements, allocation of requirements, design oversight,  and life cycle
management of the WASP program. Develop new aircraft configuration, aircraft loading, weapon optimization,
store release and delivery planning components for F/A-18 A-F new flight clearances and flight restrictions
issued by NAVAIRSYSCOM. Provide configuration management, system administration, quality assurance,

7.393
0

6.597
0

7.026
0

-   7.026
0
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PROJECT
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

documentation, metrics and software risk management for WASP.  Acquire, integrate and modify numerous GFI
software components and tools (aircraft target maneuver simulations, weapon flyout models, target probability of
damage calculators, etc.) that are used for the WASP software development. Integrate WASP with Joint Standoff
Weapon/Joint Direct Attack Munitions/Standoff Land-Attack Missile - Expanded Response and other weapons
mission planning systems as required.

FY 2011 Accomplishments:
Complete WASP V1.2.4 for FY12 release to fleet and analyze requirements and start development for WASP
V3.0. $.7M funding provided to NAWCWD, JSSA for WARP product development.
FY 2012 Plans:
Release V1.2.4 to the fleet 1QFY12. Continue development of V3.0. Provide $1M of funding to NAWCWD, JSSA
for WARP product development.
FY 2013 Base Plans:
Release V3.0 to the fleet by 1QFY13, and continue development of V3.1. Provide $.3M of funding to Naval
Air Warfare Center Weapons Division (NAWCWD), Joint Software Support Activity (JSSA) for Weapons and
Release Planning (WARP) product development.
Title: Test and Evaluation (T&E)

Articles:
Description: Provide test and evaluation for unit and system level testing; functional qualification testing;
safety of flight certification testing; integration and standards compliance testing for Weaponeering and Stores
Planning (WASP) versions V1.2.4, V3.0, V3.1, V3.1.1, V3.1.2, V3.2, V3.2.1, V3.3, V3.3.1. Provide Joint Mission
Planning System (JMPS) Mission Planning Environment (MPE) Integration test support. Provide testing and
test support to ensure all (to include internally developed software, externally developed Government Furnished
Information (GFI)) components comply with Department of Navy (DoN) and Department of Defense (DoD)
software mandates and directives.  These include Integrated Shipboard Network System IT-21, DoD Information
Assurance Certification and Accreditation Process, Navy Marine Corps Intranet (NMCI) and DoD Information
Technology Portfolio Repository. All Fleet released software must comply with DoN and DoD software directives
or will not be allowed to run on ship Local Area Networks (LANs) or NMCI.

FY 2011 Accomplishments:

2.539
0

2.669
0

2.378
0

-   2.378
0
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PROJECT
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Module

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue test and evaluation of WASP V 1.2.4 in order to release to fleet and analyze test requirements for
WASP V3.0.
FY 2012 Plans:
Complete test and evaluation of WASP V3.0 in order to release to fleet in FY13.  Analyze test requirements for
V3.1.
FY 2013 Base Plans:
Complete test and evaluation of WASP V3.1 in order to release to fleet in FY14. Analyze test requirements for
V3.2.
Title: Program Management/Systems Engineering

Articles:
Description: Provide program management and systems engineering support, which includes requirements
definition and analysis, compliance with Naval Air Systems Command (NAVAIR) systems engineering technical
review processes, Weaponeering and Stores Planning (WASP) acquisition documentation development and
support, cost, schedule and performance management, contracting support (providing contract administration,
preparing contract packages for award), compliance with external directives and providing financial support
(accept, obligate, commit, and track funding).  Provide travel for WASP Government personnel.  Continue
performing project management support for this program throughout the Future Years Defense Program/Plan
(FYDP).

FY 2011 Accomplishments:
Continue project management and systems engineering support to the WASP for future releases of WASP to the
fleet.
FY 2012 Plans:
Continue project management and systems engineering support to the WASP for future releases of WASP to the
fleet.
FY 2013 Base Plans:
Continue project management and systems engineering support to the WASP for future releases of WASP to the
fleet.

2.793
0

2.809
0

3.104
0

-   3.104
0

Accomplishments/Planned Programs Subtotals 12.725 12.075 12.508 -   12.508
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTE/3858: Air Force Mission
Planning

83.555 69.918 72.037 0.000 72.037 78.534 90.995 92.164 0.000 Continuing Continuing

D. Acquisition Strategy
WASP products, delivered annually, were developed in-house by NAVAIR consisting of Naval Air Warfare Center Aircraft Division and Naval Air Warfare Center
Weapons Division engineers and support contractors.  The team has now migrated to a smaller government team that provides functional expertise in aircraft safety-
of-flight (air-vehicle stores compatibility, weapons separation, aircraft aerodynamic flutter, ground/flight loads, authorized fuze arm times, aircraft safe escape), guided
weapons employment and weapons effects against targets, with the majority of the software development conducted by various contractors. The Government,
engineering, test, and support teams (test facilities, functional qualification testing and certification/accreditation test) are supplemented with contractor labor.

E. Performance Metrics
Average time to plan a flight: Threshold value is < 1 hour average time to plan a flight that includes full aircraft loadout and weapons delivery safe escape planning.
Objective value is < 15 minutes average time to plan a flight that includes full aircraft loadout and weapons delivery safe escape planning. End product is a pilot's z-
diagram knee board card.

Interoperability:  Threshold value is 100% stand alone value.
Objective value is 100% stand alone value.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development ( 5.1,6,9
Government Furnished
Information (GFI), Occupancy
(OCC))

WR

Naval Air Warfare
Center Aircraft Division
NAWCAD:Patuxent
River, MD

17.001 0.142 Nov 2011 0.090 Nov 2012 -   0.090 Continuing Continuing Continuing

Product Development - Safe
Escape (SEAL) Various Various:Various 30.225 0.391 Nov 2011 -   -   -   0.000 30.616 30.616

Product Development WR
Air Force Seek
Eagle:Eglin Air Force
Base (AFB), FL

0.074 0.076 Nov 2011 0.079 Nov 2012 -   0.079 Continuing Continuing Continuing

Primary Software
Development C/CPFF Lockheed

Martin:Marlton, NJ 5.389 5.594 Nov 2011 -   -   -   0.000 10.983 10.983

Product Development -
Weapons and Release
Planning (WARP)

WR

Naval Air
Warfare Center
Weapons Division
NAWCWD:China Lake,
CA

0.700 0.394 Nov 2011 0.302 Nov 2012 -   0.302 Continuing Continuing Continuing

Prior year cost no longer
funded in Future Years
Defense Program/Plan
(FYDP)

Various Various:Various 26.492 -   -   -   -   0.000 26.492  

Primary Software
Development/Cost Plus Fixed
Fee (CPFF)

C/CPFF Various:Various -   -   6.555 Nov 2012 -   6.555 0.000 6.555 6.555

Subtotal 79.881 6.597 7.026 -   7.026

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation Civilian
(CIV) & OCC WR NAWCAD:Patuxent

River, MD 18.191 1.206 Nov 2011 1.050 Nov 2012 -   1.050 Continuing Continuing Continuing

Test & Evaluation WR NAWCWD:Point Mugu,
CA 0.528 -   -   -   -   Continuing Continuing Continuing
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation MANTECH
& WYLE C/CPFF Various:Various 8.250 1.463 Nov 2011 1.328 Nov 2012 -   1.328 0.000 11.041 11.041

Prior Year costs no longer
funded in Future Years
Defense Program/Plan
(FYDP)

Various Various:Various 0.377 -   -   -   -   0.000 0.377  

Subtotal 27.346 2.669 2.378 -   2.378

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Tecelote, shared
costs, Materials

WR

Naval Air Warfare
Center Aircraft Division
NAWCAD:Patuxent
River, MD

8.608 0.729 Nov 2011 0.718 Nov 2012 -   0.718 Continuing Continuing Continuing

Government Engineering
Support Civilian (CIV) Sys Eng WR NAWCAD:Patuxent

River, MD 5.617 0.631 Nov 2011 0.617 Nov 2012 -   0.617 Continuing Continuing Continuing

Program Management
Support Brandes &
MANTECH

Various Various:Various 0.659 0.636 Nov 2011 0.513 Nov 2012 -   0.513 0.000 1.808 1.808

Government Engineering
Support WR

Naval Air
Warfare Center
Weapons Division
NAWCWD:China Lake,
CA

1.115 0.018 Nov 2011 0.018 Nov 2012 -   0.018 Continuing Continuing Continuing

Travel WR NAWCAD:Patuxent
River, MD 1.261 0.030 Nov 2011 0.015 Nov 2012 -   0.015 Continuing Continuing Continuing

Systems Engineering Support Various Various:Various 0.684 0.765 Nov 2011 1.023 Nov 2012 -   1.023 0.000 2.472 2.472
Prior year costs no longer
funded in FYDP Various Various:Various 0.663 -   -   -   -   0.000 0.663  
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Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Govt Engineering Support:
Mission Planning Environment
(MPE) Integration

TBD NAWCWD:Point Mugu,
CA -   -   0.200 Nov 2012 -   0.200 0.000 0.200  

Subtotal 18.607 2.809 3.104 -   3.104

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 125.834 12.075 12.508 -   12.508

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Stores Planning and Weaponeering Module
Acquisition Milestones: WASP V1.2.4: Test Readiness Review 2 2011 2 2011
Acquisition Milestones: WASP V1.2.4: Technical Information Review Board 4 2011 4 2011
Acquisition Milestones: WASP V1.2.4: Functional Qualification Test 4 2011 4 2011
Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Software
Requirements Review 2 2011 2 2011

Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Preliminary Design
Review 3 2011 3 2011

Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Critical Design
Review 4 2011 4 2011

Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Test Readiness
Review 2 2012 2 2012

Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Technical
Information Review Board 4 2012 4 2012

Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Functional
Qualification Test 4 2012 4 2012

Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Software Requirements
Review 3 2012 3 2012

Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Preliminary Design Review 4 2012 4 2012
Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Critical Design Review 4 2012 4 2012
Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Test Readiness Review 3 2013 3 2013
Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Technical Information
Review Board 1 2014 1 2014

Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Functional Qualification Test 1 2014 1 2014
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Start End
Events by Sub Project Quarter Year Quarter Year

Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Software Requirements
Review 3 2014 3 2014

Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Preliminary Design Review 3 2014 3 2014
Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Critical Design Review 4 2014 4 2014
Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Test Readiness Review 2 2015 2 2015
Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Technical Information
Review Board 4 2015 4 2015

Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Functional Qualification Test 4 2015 4 2015
Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Software Requirements
Review 1 2016 1 2016

Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Preliminary Design Review 1 2016 1 2016
Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Critical Design Review 2 2016 2 2016
Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Test Readiness Review 4 2016 4 2016
Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Technical Information
Review Board 2 2017 2 2017

Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Functional Qualification Test 2 2017 2 2017
Acquisition Milestones: WASP V3.4 (F/A-18A/B/C/D/E/F): Software Requirements
Review 3 2017 3 2017

Acquisition Milestones: WASP V3.4 (F/A-18A/B/C/D/E/F): Preliminary Design Review 4 2017 4 2017
Acquisition Milestones: WASP V3.4 (F/A-18A/B/C/D/E/F): Critical Design Review 4 2017 4 2017
Test & Evaluation Milestones: WASP V1.2.4 (F/A-18A/B/C/D/F): Test and Evaluation 2 2011 4 2011
Test & Evaluation Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F release to
Fleet (Rearchitecture) SRR to: Test and Evaluation 2 2012 3 2012

Test & Evaluation Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Test and Evaluation 3 2013 4 2013
Test & Evaluation Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Test and Evaluation 2 2015 3 2015
Test & Evaluation Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Test and Evaluation 4 2016 2 2017
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: WASP V1.2.4 (F/A-18A/B/C/D/E/F) Initial Operational
Capability (IOC): 1 2012 1 2012

Production Milestones: WASP V3.0 Release (F/A-18A/B/C/D/E/F) Initial Operational
Capability (IOC): 2 2013 2 2013

Production Milestones: WASP V3.1 Release (F/A-18A/B/C/D/E/F) IOC: 2 2014 2 2014
Production Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F) IOC: 2 2016 2 2016
Production Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F) IOC: 3 2017 3 2017
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PE 0604215N: Standards Development UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2312: Common Helicopters

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2312: Common Helicopters 0.894 0.889 0.879 -   0.879 0.565 0.560 0.582 0.671 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Automated mission planning systems to date have focused on developing planning capabilities for fixed-wing aircraft, while the unique planning requirements for
helicopters have not been fully addressed.  The unique and enhanced automated mission planning requirements that must be developed and implemented for
helicopters include: data loading, an enhanced route editor (serpentine routing, hover), manipulation of higher fidelity (smaller scale) maps and imagery, enhanced
performance tools (performance in and out of ground effect, performance degradation due to atmospheric conditions & elevation), and enhanced fidelity of landing
zone, target zone, and threat analyses. The following type/model/series aircraft are supported by this PE: AH-1W/Z, UH-1N/Y, H-46/E, H-53D/E, H-60B/F/H/R/S and
V-22.  Common helicopter functionality will be developed for implementation in Joint Mission Planning System (JMPS).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Common Helicopters
Articles:

Description: Continue development of Common Helicopter functionality and integration with JMPS Version
1.2.4, 1.3.5, 1.4 and Portable Flight Planning Station (PFPS) Version 3.3.1.

FY 2011 Accomplishments:
Develop and deliver two builds of legacy Common Mission Data Loader (CMDL) Unique Planning Component
(UPC) Development Test (DT), develop and deliver CMDL .net UPC to DT, and develop and deliver three
helicopter Weight and Power Calculator (WPC) modules to DT.
FY 2012 Plans:
Develop CMDL and Weapons Employment Zone Overlay Tool (WEZOT) compatibility with Windows 7, FW 1.2,
1.3 and 1.4 to DT.
FY 2013 Base Plans:
Complete CMDL and WEZOT compatibility with Windows 7, FW 1.2, 1.3 and 1.4.

0.894
0

0.889
0

0.879
0

-   0.879
0

Accomplishments/Planned Programs Subtotals 0.894 0.889 0.879 -   0.879
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2312: Common Helicopters

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTE/3858: Air Force Mission
Planning Systems

83.555 69.918 72.037 0.000 72.037 78.534 90.995 92.164 0.000 Continuing Continuing

D. Acquisition Strategy
Not Applicable.

E. Performance Metrics
Export Mission Data to Data Transfer Device (DTD): Threshold value is < 12 minutes to transfer navigation, communication, weapon system initialization settings and
intelligence data.

Interoperability:  Threshold value is 100% of top level Information Exchange Requirements (IERs) designated critical will be satisfied.
Objective value is 100% of top level IERs will be satisfied.
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             FY12-FY16 Avionics Component Improvement Program (AvCIP) - Funding has been moved from PE 0702239N, Project Unit 3170.
FY13-FY17 Avionics Component Improvement Program (AvCIP) cancelled by Issue# 50388 POM 13 ENDGAME OFFSET.
             This project provides for the identification, study, design, development, demonstration, test, evaluation, and qualification of standard avionics capabilities for Navy use, and wherever practicable, use across all Services and Foreign Military Sales.  Such air combat electronics developments include communications and airborne networking, navigation and sensors, flight avionics, safety systems, and flight mission information systems for both forward fit and retrofit aircraft. These efforts continue to maintain federated systems while encouraging transition of procurements to support a modular system for enhanced performance and affordability.  Consideration is given up front to reduce acquisition costs through larger procurement quantities that satisfy multi-aircraft customer requirements and that reduce life cycle costs in the areas of reliability, maintainability, and training.  This project also provides a Navy-wide program to develop required calibration standards (hardware) in all major measurement technology areas in support of Navy Hull, Mechanical and Electrical (HM&E) systems as well as Navy Weapons systems, ground and air, throughout the Fleet.  It funds Navy lead-service responsibilities in the DOD and Joint Services Metrology Research and Development program.  This project supports the military requirement to verify the performance of all test systems used to validate the operation of HM&E as well as Navy Weapon Systems with calibration standards traceable to the National Institute of Standards and Technology.
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                 Technical: Not applicable.

Schedule: 

0572:
Communication, Navigation, Surveillance/Air Traffic Management (CNS/ATM) - P-8 Integration extended into 1Q FY12 due to increased platform requirements of 8.33 kHz and Mode S functionalities. The start of MH-53 ADS-B DT/OT moved from 1Q FY12 to 1Q FY13 due to engineering analysis delays.  
Ground Proximity Warning System/Terrain Awareness Warning System (GPWS/TAWS) - H-1 GPWS IOC moved from 3Q FY11 to 2Q FY13, H-60 TAWS IOC removed, H-1 DT moved from 1Q FY11 to 4Q FY12, and H-1 OT moved from 2Q FY11 to 1Q FY13 due to platform SCS schedule slip and non-availability of aircraft to support test.  Added H-60 Obstacles MSB, MSC, and moved H-60 SW development from 1Q FY12 to 3Q FY12 due to re-designation of H-60 Obstacles from ECP to ACAT IV T Program.  Changed H-60 TAWS Obstacles DT to H-60 TAWS Obstacles IT&E and moved start date to 4Q FY15 and deleted H-60 TAWS Obstacles OT due to platform test approach.  
Military Flight Operational Quality Assurance (MFOQA) - Schedule changes due to the inclusion of additional requirements.  MSC is now 3Q FY12 vice 1Q FY12.  
Collaborative Warfare (CW) - NEXT CBA efforts extended from 1Q FY11 to 4Q FY11 due to execution and review of NEXT CBA products.      
Collision Avoidance Safety Program (CASP) - Removed NSA IA efforts from CASP schedule and realigned in ADDS schedule for development contract award.  
Advanced Digital Data Set (ADDS) - Schedule updated to align with lead platform schedule.  MSB is now 3Q FY12 vice 1Q FY12.    
Avionics Component Improvement Program (AvCIP) cancelled by Issue #50388 POM 13 ENDGAME OFSET.  

1857: Not Applicable.

2311: Acquisition Milestone Changes:

Due to funding constraints, Weaponeering and Stores Planning (WASP) V3.2 development was delayed resulting in a push of V3.3 and V3.4. WASP V3.2, V3.3 and V3.4 were adjusted accordingly:
V3.2 Software Requirements Review (SRR) from 3QFY13 to 3QFY14, V3.2 Preliminary Design Review (PDR) from 4QFY13 to 3QFY14, V3.2 Technical Information Review Board (TIRB) moved from 4QFY14 to 4QFY15, V3.2 Functional Qualification Test (FQT) moved from 4QFY14 to 4QFY15. WASP V3.2 Inital Operational Capability (IOC) moved from 2QFY15 to 2QFY16. 

V3.3 Software Requirements Review (SRR) from 3QFY14 to 1QFY16, V3.3 Preliminary Design Review (PDR) from 4QFY14 to 1QFY16, V3.3 Critical Design Review (CDR) from 1QFY15 to 2QFY16, V3.3 Test Readiness Review (TRR) from 3QFY15 to 4QFY16, V3.3 Technical Information Review Board (TIRB) moved from 4QFY15 to 2QFY17, V3.3 Functional Qualification Test (FQT) moved from 4QFY15 to 2QFY17, WASP V3.3 Test and Evaluation moved from 3QFY15-4QFY15 to 4QFY16-2QFY17. WASP V3.3 Inital Operational Capability (IOC) moved from 3QFY16 to 3QFY17. 

V3.4 Software Requirements Review (SRR) moved from 3QFY15 to 3QFY17, V3.4 Preliminary Design Review (PDR) moved from 4QFY15 to 4QFY17, V3.4 Critical Design Review (CDR) moved from 1QFY16 to 4QFY17, V3.4 Technical Information Review Board (TIRB) and V3.3 Functional Qualification Test (FQT) moved outside the FYDP.
                                                                  								
2312:  Not Applicable. 

9999:  Not Applicable.
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                         The Collision Avoidance Safety Program (CASP) Program, which began in FY11 and the follow-on Advanced Digital Data Set (ADDS) program in FY12 was simply a name change and re-distribution of requirements.
FY12-FY16 Avionics Component Improvement Program (AvCIP) funding has been moved from PE 0702239N, PU 3170.
FY12 Military Flight Operational Quality Assurance (MFOQA) RDT&E Article (1) for F/A-18 Squadron.
FY14 Military Flight Operational Quality Assurance (MFOQA) RDT&E Articles (2) for MH-60R/S (1) and CH-53E (1). 
FY14 Advanced Digital Data Set RDT&E Articles (20) for CH-53K and MH-60R/S. 
FY15 Advanced Digital Data Set RDT&E Articles (20) for CH-53K and MH-60R/S.
                         Joint Services/Navy Standard Avionics Components and Subsystems:  This project provides for the identification, study, design, development, demonstration, test, evaluation, and qualification of standard avionics capabilities for Navy use, and wherever practicable, use across all Services and Foreign Military Sales.   Standard avionics capabilities under development include the Communication Navigation Surveillance Air Traffic Management (CNS/ATM), Advanced Mission Computers and Displays (AMCD), Tactical Communications (TACCOM), Ground Proximity Warning System/Terrain Awareness Warning System (GPWS/TAWS), Military Flight Operational Quality Assurance (MFOQA), Collaborative Warfare (CW), Avionics Component Improvement Program (AvCIP), Collision Avoidance Safety Program (CASP), Advanced Digital Data Set (ADDS) and Mid Air Collision Avoidance Capability (MCAC) formerly named Airborne Collision Avoidance System (ACAS).  Participation in Human Factors Quality Management Board (HFQMB) ensures Navy safety upgrades and mandatory safety improvements for naval aircraft.
                         
                             
                                 Mission Computer/Mission Systems Upgrade (AMCD)
                                 This program will conduct research, studies, development, integration, demonstration, test and evaluation efforts to ensure viable aircraft computers, processors, and displays are developed and available to support naval aviation requirements.  Perform platform integration studies and activities to expand the user base of common hardware and core system software capabilities. 
                                 
                                     
                                         0.477
                                         0
                                         
						Completed Trade Study activities for Type-4 Advanced Mission Computer upgrade to support the F/A-18E/F/G Super Hornet Flight Plan with Increment III and Increment IV capabilities. 
					
                                    
                                
                            
                             
                                 Integration/Certification of Developmental Aircraft (CNS/ATM)
                                 This program will conduct and support CNS/ATM research, studies, development, integration, demonstration, test and evaluation efforts for Naval Aviation platforms in development.  Platform integration of Mode S, 8.33kHz, Reduced Vertical Separation Minimums (RVSM), Required Navigation Performance (RNP RNAV), and Automatic Dependent Surveillance-Broadcast (ADS-B) functional integration and certification efforts into naval aircraft.  Perform platform functional integration for F/A-18E/F, MH-60S, MH-60R, AH-1Z, UH-1Y and other developmental platforms in the areas of communication, navigation, surveillance, processing and displays.  Assist with insertion of communication, navigation, surveillance, and supporting technologies and conduct capability certification on developmental platforms such as E-2D, P-8A, Joint Strike Fighter (JSF), CH-53K, and Unmanned Air Systems. Capabilities include Mode S, 8.33kHz, RVSM, RNP/RNAV, ADS-B, and other civil and military capabilities.


                                 
                                     
                                         0.140
                                         0
                                         
						Complete P-8A Certification of 8.33 kHz, Mode S, RVSM and RNP RNAV capabilities.
Initiate MH-53E integration of ADS-B capability concurrent with Cockpit Upgrade.
Assist with insertion of CNS/ATM technologies on and certification of developmental platforms.

					
                                    
                                
                                 
                                     
                                         1.595
                                         0
                                         
						Integrate ADS-B into MH-53E concurrent with Cockpit Upgrade.
Assist with insertion of CNS/ATM technologies on and certification of developmental platforms.

					
                                    
                                     
                                         0.600
                                         0
                                    
                                     
                                         0.600
                                         0
                                         
					Complete integration/certification of ADS-B into MH-53E concurrent with Cockpit Upgrade.
Assist with insertion of CNS/ATM technologies on and certification of developmental platforms.

				
                                    
                                
                            
                             
                                 Joint Service Review Committee for Avionics Standardization (JSRC-AS) 
                                 The JSRC-AS program supports Congressional and ASN (RDA) direction to control the growing proliferation of avionics and improve coordination among the services through the identification, development, and promotion of investigative and development efforts across the services and U.S. Coast Guard.  The JRSC-AS supports generation and review of new avionics requirements with potential for joint service application.  The JSRC-AS consists of one O-6/0-5 Level member from each service and Coast Guard to chair the committee as well as the appropriate staff to support joint service working group efforts.  The JSRC-AS reports up to the O-7 level tri-service Aviation Common Systems Board (ACSB) who reports up to the O-9 level Joint Aeronautical Commanders Group.   
                                 
                                     
                                         0.728
                                         0
                                         
						Provided leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the CAMP.  Supported and participated in NARG panels, OAG, and HFQMB. 
					
                                    
                                
                                 
                                     
                                         1.585
                                         0
                                         
						Provide leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the CAMP.  Support and participate in NARG panels, OAG, and HFQMB. 
					
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         
					Provide leadership and strategic vision as naval aviation's representatives to the JSRC-AS.  Participate in joint working groups and promote efforts that makes good technical and economic sense to more than one service. 
				
                                    
                                
                            
                             
                                 Develop Evolutionary Communication Systems (TACCOM)
                                 This program will conduct research, studies, development, integration, demonstration, test and evaluation efforts to ensure tactical communication systems and capabilites are developed and available to support naval aviation requirements.  Perform tactical communication platform integration studies and activities to determine technical and cost effective solutions across Naval Aviation.  Develop tactical communications (voice/data) requirements, concepts and systems which have application across Naval Aviation. Support all necessary tasks to ensure evolution of legacy communications systems incorporating programmable Communication Security/Information Assurance, Variable Message Format, Beyond Line-of-Sight, Satellite Communication, High Frequency, civil interoperability, and Joint Precision Approach Landing System (JPALS) data link into the ARC-210 system.  Support for networking requirements development and prototyping, Integrated Waveform, Intelligence Broadcast System, Joint Tactical Radio System, Tactical Networks, Datalinks and Link 16.  Awarded integration study contracts for Tactical Communication systems within E-2 AHE (Advanced Hawkeye), H-1, H-53, V22, and AV-8B and other aircraft along with Link-16 and MUOS.
                                 
                                     
                                         5.055
                                         0
                                         
						Received Joint Interoperability Testing Center (JITC) certification of the RT-1939(C) and received approval for Gen5 Full Rate Production.  Continued development of the Tactical Secure Voice (TSV) and JPALS for inclusion in a Gen5 Receiver Transmitter.  Assisted platforms with Gen5 SIL and aircraft regression testing.  Compiled test results into source data document for future Gen5 testing. 
					
                                    
                                
                                 
                                     
                                         3.549
                                         0
                                         
						Continue development of the TSV.  Perform test and evaluation of Version 003/004 software for inclusion into Gen5. 
					
                                    
                                     
                                         2.809
                                         0
                                    
                                     
                                         2.809
                                         0
                                         
					Continue development of Integrated Waveform (IW) and Variable Message Format (VMF).  
				
                                    
                                
                            
                             
                                 Develop Ground Terrain Warning Capability (GPWS/TAWS)
                                 This program will conduct research, studies, development, integration, demonstration, test and evaluation efforts to meet Naval Aviation GPWS/TAWS requirements.  Perform GPWS/TAWS platform integration studies and activities to determine technical and cost effective solutions across Naval Aviation.  Develop GPWS/TAWS Collision Avoidance System (CAS) algorithm tailored to platform performance and missions.  Develop simulation models for use at manned flight simulator (MFS) as required for platform tailoring, including procurement of test article hardware for MFS.  Evaluate aircraft simulation models for suitability in GPWS/TAWS CAS development effort.  Develop GPWS/TAWS CAS algorithms utilizing MFS as real-time hardware and pilot in the loop tool.  Develop and evaluate algorithm interfaces necessary for integration of the algorithm within platform host computer.
                                 
                                     
                                         3.707
                                         0
                                         
						Delivered GPWS software load to the fleet for the H-60 platform.  
					
                                    
                                
                                 
                                     
                                         1.735
                                         0
                                         
						Support DT of GPWS in H-1 Software Configuration Set 6.0.  Initiate TAWS with obstacles acquisition documentation and complete Milestone B for H-60. 
					
                                    
                                     
                                         7.949
                                         0
                                    
                                     
                                         7.949
                                         0
                                         
					Support OT and fielding of H-1 GPWS in platform Software Configuration Set 6.0. Initiate TAWS with obstacles requirements definition and software development for H-60.


				
                                    
                                
                            
                             
                                 Develop MFOQA Capability 
                                 This program will develop a Military Flight Operations Quality Assurance (MFOQA) baseline software integration framework using Government procured software modules to perform functions such as flight data analysis, post mission aircrew debrief, aircraft maintenance and system troubleshooting, and mishap investigation to meet Naval Aviation requirements. Additional efforts will include software development and integration for fleet wide shore based and shipboard MFOQA implementation.  Develop and evaluate aircraft recorder systems and requirements to meet current and future MFOQA requirements.  Prepare and conduct MFOQA acquisition events such as Systems Readiness Review (SRR), Preliminary Design Review (PDR), Critical Design Review, Developmental Testing (DT), Milestone C (MS C) and follow-on Decision Reviews in support of initial Fixed Wing (Phase 1) and Rotary Wing (Phase 2) platforms.
                                 
                                     
                                         12.603
                                         0
                                         
						Phase 1 completed Delta Critical Design Review, completed Contractor Risk Reduction Testing, and began DT-B2 System test.  
					
                                    
                                
                                 
                                     
                                         14.789
                                         1
                                         
						Complete Phase I DT-B2 and DT-B3 testing, Achieve MS C and initiate fielding to F/A-18C/D/E/F and EA-18G. Phase 2 conduct Requirements Development and begin Systems Integration for MH-60R/S and CH-53E. 

RDT&E Article (1) for F/A-18 Squadron. 
					
                                    
                                     
                                         13.649
                                         0
                                    
                                     
                                         13.649
                                         0
                                         
					Complete Phase 2 Systems Integration for MH-60R/S and CH-53E. 
				
                                    
                                
                            
                             
                                 Collaborative Warfare (CW) 
                                 The CW component is a Research & Development effort to identify targeting gaps and determine the warfighting benefit of integrating networked capabilities into naval aircraft to fill those gaps. The following efforts are included: 1) A concept refinement Joint Capability Integration Development System activity, specifically, the Naval Effects Cross Domain Targeting (NEXT) Capabilities Based Assessment (CBA). 2) A netted sensors proof of concept prototype demonstration in Trident Warrior exercises.  3) An integration of Netted Sensors/Sensor Fusion into the airborne tactical edge technical study. 4) A Modeling Simulation and Analysis (MS&A) Study to quantify benefits of collaborative warfare capabilities, assess feasibility, and derive initial decomposition to system requirements for use by various platform's Program Objective Memorandum issue sheets.
                                 
                                     
                                         0.798
                                         0
                                         
						Completed NEXT CBA. Participated with FLTCYBERCOM/10F and Fleet Forces Command in the Trident Warrior 2011 netted sensors experiment. Completed Netted-Sensor/Fusion Engine Distribution technical study. Developed Integrated Targeting and Fire Control (ITFC) Roadmap to incorporate technical study results and netted sensors architectures into a Concept of Operations (CONOPS). 
					
                                    
                                
                                 
                                     
                                         0.478
                                         0
                                         
						Develop requirements, standards, and architectures in support of new and updated netted-sensors' CONOPS and capabilities. 
					
                                    
                                     
                                         0.540
                                         0
                                    
                                     
                                         0.540
                                         0
                                         
					Develop requirements, standards, and architectures in support of new and updated netted-sensors' CONOPS and capabilities. 
				
                                    
                                
                            
                             
                                 Collision Avoidance Safety Program (CASP)
                                 This is a defense directed safety program to develop integrated common avionics enabling hardware and software necessary for predictive collision awareness and avoidance warning for man-made and natural obstacles in the air and on the ground.  This program will conduct research, studies, development, integration, test and evaluation, and demonstration efforts to meet collision avoidance requirements.  The program includes development of crash survival recording capability for post collision analysis. 
                                 
                                     
                                         3.470
                                         0
                                         
						Complete initial research and acquisition documentation for capability enabling hardware and software components.  


					
                                    
                                
                            
                             
                                 Avionics Component Improvement Progream (AvCIP)
                                 Investigate High Value Return on Investment Candidates, addressing avionics critical readiness and reliability deficiencies, obsolescence, loss of sustainability and top repair cost drivers.  Prioritize critical avionics performance, capability and obsolescence problems that require immediate attention.  Pursue solutions to these problems based upon urgency, warfighting contribution and return on investment.  Develop and test system solutions based on priority.  Resources will cover program management, engineering, contracting and logistics efforts; design and development, logistics elements such as technical data, support equipment, provisioning, and training; prototypes; platform integration; and developmental/operational testing.

NOTE:  FY12-FY16 AvCIP funding has been moved from PE 0702239N, Project Unit 3170.
                                 
                                     
                                         2.000
                                         0
                                         
						Address current fleet problem avionics systems (top readiness degraders, cost drivers, obsolescence-driven sustainability, capability loss, fleet head-hurters). They will be chosen following a comprehensive review of most important and executable project submissions. In order to address those issues with more imminent and direct Fleet operational impacts, this review is completed following a formal solicitation and review that is completed mid-year in the year prior to execution.  Candidate prioritization and selection are followed by project endorsement which leads to contract award in year of execution.


					
                                    
                                
                            
                             
                                 Advanced Digital Data Set (ADDS) 
                                 The Collision Avoidance Safety Program (CASP) Program, which began in FY11 and the follow-on Advanced Digital Data Set (ADDS) program in FY12 was simply a name change and re-distribution of requirements.
ADDS consists of enabling hardware and software solutions for an advanced digital data military operating environment including removable memory, secure data management and storage, high speed data transfer, recording (including mission, sensor, audio, and video), crash survivability, maintenance diagnostics as well as mission and safety application processing and protection.  It is a system of systems approach that includes the design, development, test, integration and production of test hardware and software to provide advanced digital data management, storage and processing capability.  ADDS will increase mission effectiveness and survivability by providing improved situation awareness, reduced crew workload, and enhanced capability for navigation, targeting, collison avoidance, and mission planning.  
                                 
                                     
                                         9.379
                                         0
                                         
						Enter DoD Acquisition Lifecycle Management Framework at Milestone B and establish a System Design Specification (SDS) via the SRR process. The SDS will be used for a competitively awarded Engineering Management and Development (EMD) Contract for the design and development of ADDS. FY12 EMD will include all activities required to complete an Integrated Baseline Review, System Functional Review and PDR. 
					
                                    
                                     
                                         43.198
                                         0
                                    
                                     
                                         43.198
                                         0
                                         
					Under EMD development, conduct Preliminary Design Review (PDR) and Critical Design Review (CDR) to ensure we are meeting platforms requirements by staying within cost and meeting schedule requirements.

				
                                    
                                
                            
                        
                         
                             
                                 APN/05770
                                 Common Avionics 
                                 
                                     93.464
                                     147.760
                                     96.753
                                     77.333
                                     19.420
                                     123.637
                                     140.887
                                     166.716
                                     161.919
                                     885.726
                                     3801.284
                                
                            
                        
                         CNS/ATM program is a system of systems.  The program will encompass the integration of various systems that are currently post-MS III.  Systems will be procured utilizing existing contracts for integration on forward-fit and retrofit platforms to provide CNS/ATM functionality.  TACCOM is utilizing a firm fixed price contract to Rockwell Collins for research and development of the ARC-210 Gen 5 and other Navy contract vehicles for integration studies.  The Navy will integrate systems and components to satisfy platform requirements to achieve tactical communication capability as determined by analyses. GPWS/TAWS Software Modules will be developed by a Government Software Product Team in conjunction with Industry via cost plus fixed fee contracts.  MFOQA Government activities include integrating a combination of existing aircraft hardware, ground support equipment, commercial off the shelf (COTS), government off the shelf hardware and software products.  MFOQA program interfaces will be created to share data captured by the automated maintenance systems (e.g., AME, HUMS) and existing databases.  The Navy conducted a full and open competition for both the MFOQA software development, integration and support contract as well as the COTS software data analysis product.  A follow-on Sole Source Product Contract will be awarded to complete MFOQA development, as required. The CASP is a system of systems and will design, develop and test hardware and software that provides awareness and avoidance warning for man-made and natural obstacles in the air and on the ground. The Navy will award a contract(s) to develop and integrate hardware and software needed to support these capabilities in a military operating environment.  AvCIP will annually compete candidate solutions according to criticality of operational contributions, technical risk, return on investment, and breadth of application.  OPNAV N88 and N43, NAVAIR, NAVICP and the Fleet will participate in project selection for execution year allocation.  The AvCIP Integrated Program Team will monitor project execution and track return on investment using Fleet supply and component performance tracking systems.  Modification solutions include modular hardware, software and material upgrades.  Resources will cover program management, engineering, contracting and logisitics efforts; design and development, logistics elements such as technical data, support equipment, provisioning, and training; prototypes; platform integration; and DT/operational testing (OT).  ADDS will conduct a full and open competition to develop and procure enabling hardware and software.  Mid Air Collision Avoidance Capability (MCAC) is the capability umbrella which encompasses all systems designed and developed to aid in air to air collison avoidance.  Systems include but are not limited to Traffic Collision Avoidance Systems (TCAS), Mid-Air Collision Avoidance Systems (MCAS).  MCAC will include a mix of sole source contracts and full and open competitive contracts to provide tailored software algorithms, hardware modifications, and new hardware, as required.
                         JSRC - Provide leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the CAMP.  Support and participate in NARG panels, OAG, and HFQMB.
CNS/ATM - Successfully complete platform integration, test, and certifications. 
TACCOM - Achieve NSA certification Ver 003 TSV Crypto Equip Aloor (CEA).  
GPWS/TAWS - Develop software to meet platform specific requirements, successfully complete flight test, and deliver product on schedule.    
MFOQA - Successfully complete MS C and IOC on schedule; successfully complete Phase 2 development and fleet introduction.    
CW - Identify collaborative warfighting capability gaps and ensure the development of the most intelligent, cost effective, and timely solutions to fill those gaps.  
CASP - Initiate requirements development, design, integration, and test.
AvCIP - Successful selection establishment, and execution of AVCIP projects, with benefits tracking.
ADDS - Achieve program acquisition milestones on cost and schedule meeting platform requirements. 
MCAC - Achieve program acquisition milestones on cost and schedule meeting platform requirements.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Dev MFOQA
                                         SS
                                         CPIF
                                         Mantech
                                         Fairfax, VA
                                         
                                             27.485
                                             
                                                 5.161
                                                 2011-12
                                            
                                             
                                                 5.242
                                            
                                             
                                                 5.242
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             37.888
                                             37.888
                                        
                                    
                                     
                                         Primary Hardware Dev MFOQA
                                         SS
                                         CPFF
                                         BGI
                                         Dallas, TX
                                         
                                             3.981
                                             
                                                 1.056
                                                 2012-05
                                            
                                             
                                                 1.686
                                            
                                             
                                                 1.686
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             12.414
                                             19.137
                                             19.137
                                        
                                    
                                     
                                         Primary Hardware Dev GPWS
                                         TBD
                                         TBD
                                         TBD
                                         
                                             7.449
                                             
                                                 0.303
                                                 2011-11
                                            
                                             
                                                 4.650
                                            
                                             
                                                 4.650
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.402
                                             12.402
                                        
                                    
                                     
                                         Primary Hardware Dev ADDS
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 5.954
                                                 2012-06
                                            
                                             
                                                 34.781
                                            
                                             
                                                 34.781
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hardware Dev
                                         Various
                                         Various
                                         Various
                                         
                                             55.510
                                             
                                                 1.823
                                                 2012-03
                                            
                                             
                                                 0.673
                                            
                                             
                                                 0.673
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aircraft Integration TACCOM
                                         SS
                                         FFP
                                         Rockwell Collins
                                         Cedar Rapids, IA
                                         
                                             57.049
                                             
                                                 0.613
                                                 2012-03
                                            
                                             
                                                 0.427
                                            
                                             
                                                 0.427
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             58.089
                                             58.089
                                        
                                    
                                     
                                         Aircraft Integration
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             7.423
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.423
                                        
                                    
                                     
                                         Aircraft Integration
                                         Various
                                         Various
                                         Various
                                         
                                             41.036
                                             
                                                 0.445
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             22.668
                                             
                                                 2.008
                                                 2011-11
                                            
                                             
                                                 1.937
                                            
                                             
                                                 1.937
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             33.321
                                             
                                                 1.055
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Development
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.062
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.062
                                        
                                    
                                     
                                         Prior year costs no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             287.758
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             287.758
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         
                                             2.261
                                             
                                                 0.253
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Development
                                         Various
                                         Various
                                         Various
                                         
                                             1.975
                                             
                                                 0.171
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.146
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Vartious
                                         Various
                                         
                                             13.558
                                             
                                                 2.811
                                                 2012-03
                                            
                                             
                                                 2.404
                                            
                                             
                                                 2.404
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Studies and Analysis
                                         Various
                                         Various
                                         Various
                                         
                                             17.172
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.172
                                        
                                    
                                     
                                         Prior year costs no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             25.371
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.371
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test and Evaluation
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             7.821
                                             
                                                 0.777
                                                 2012-01
                                            
                                             
                                                 0.119
                                            
                                             
                                                 0.119
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior year costs no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             39.111
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             39.111
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             51.825
                                             
                                                 5.294
                                                 2012-02
                                            
                                             
                                                 7.130
                                            
                                             
                                                 7.130
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             15.613
                                             
                                                 3.398
                                                 2012-03
                                            
                                             
                                                 3.832
                                            
                                             
                                                 3.832
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             8.928
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.928
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             14.489
                                             
                                                 3.754
                                                 2012-03
                                            
                                             
                                                 6.694
                                            
                                             
                                                 6.694
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR
                                         Patuxent River, MD
                                         
                                             1.111
                                             
                                                 0.172
                                                 2011-10
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior year costs no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             12.608
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.608
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                                 ADVANCED MISSION COMPUTERS AND DISPLAYS (AMCD)
                                 
                                     
                                         Acquisition Milestones: FCNS Network Processor Risk Reduction T/S
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: OSP3e Roadmap Risk Reduction T/S
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 COMMUNICATION, NAVIGATION, SURVEILLANCE/AIR TRAFFIC MGMT (CNS/ATM)
                                 
                                     
                                         Test and Evaluation: P-8A Integration/Certification 8.33 kHz, MODE S, Reduced Vertical Separation Minimums (RVSM, Required Navigation Performance (RNP RNAV)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: MH-53E Automatic Dependent Surveillance-Broadcast Integration/Certification
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Assist with Insertion of CNS/ATM technologies on and certification of developmental platforms
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 TACTICAL COMMUNICATIONS (TACCOM)
                                 
                                     
                                         Systems Development: GEN 5 Hardware Development for SATCOM P3I
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: GEN 5 Integrated Waveform Satellite Communications (SATCOM)  S/W Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: GEN 5 Crypto Algorithm Assessment/Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: GEN 5 SATCOM P3I S/W Assessment/Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Joint Precision Approach Landing System (S/W) Integration
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test and Evaluation: GEN 5 Joint Interoperability Test Command Certification (JITC)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: GEN 5 JTIC Certification1
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: GEN 5 JTIC Certification2
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: GEN 5 National Security Agency (NSA) Certification1
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: GEN 5 Production Starts
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: GEN 5 Evolution (Evol) S/W Releases 2
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: GEN 5 Evol S/W Releases 3
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: GEN 5 Evol S/W Releases 4
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: GEN 5 Evol S/W Releases 5
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: GEN 5 Evol S/W Releases 6
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: GEN 5 Evol S/W Releases 7
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 GROUND PROXIMITY WARNING SYSTEM/TERRAIN AWARNESS WARNING SYSTEM (GPWS/TAWS)
                                 
                                     
                                         Acquisition Milestones: Milestones: H-60 GPWS IOC
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: H-1 GPWS IOC
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: H-60 OBSTACLES MS B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: H-60 OBSTACLES MS C
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: H-60 Obstacles Government Software Development
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Developmental Testing: H-1 Developmental Testing (DT)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Developmental Testing: H-60 TAWS Obstacles IT&E
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Testing: H-1 Operational Testing (OT)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 MILITARY FLIGHT OPERATION QUALITY ASSURANCE (MFOQA)
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone C (MS C)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: IOC
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: MH-60R/S & CH-53E Fielding Decision
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Software Development: F/A-18 Software Rework
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Software Development: MH-60R/S & CH-53E Requirements Development
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Software Development: MH-60R/S & CH-53E Systems Integration
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: F/A-18 Delta Design Review
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Flight Visualization and Data Analysis (FVDA) S/W Modules: FVDA S/W Modules OPT3
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Flight Visualization and Data Analysis (FVDA) S/W Modules: FVDA S/W Modules OPT4
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Flight Visualization and Data Analysis (FVDA) S/W Modules: FVDA S/W Modules Contract Award RDTEN
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Product Team: Product Team OPT4
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Product Team: Product Team Contract Award RDT&EN
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: F/A-18 Testing: F/A-18 DT-B2
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: F/A-18 Testing: F/A-18 DT-B3
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Reviews: F/A-18 Test Readiness Review (TRR)1
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Reviews: F/A-18 TRR2
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: MH-53R/S & CH-53E Testing: MH-60R/S & CH-53E DT-D1
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Reviews: MH-60R/S & CH-53E TRR
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Production Fielding: F/A-18 Fielding
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Production Fielding: MH-60R/S & CH-53E Fielding
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: F/A-18: 1 Squadron R&D
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: H-60R/S: 1 Squadron R&D
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: CH-53E: 1 Squadron R&D
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                 COLLABORATIVE WARFARE (CW)
                                 
                                     
                                         Acquisition Milestones: JCIDS Activities: Joint Capability Integration Development System Activities
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Netted Sensors CONOPS, Standards and Architectures/Requirements Development: Netted Sensors CONOPS, Standards, and Architectures/Requirements Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Netted Sensors Demonstrations: Netted Sensors Demonstrations
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Capabilities-Based Assessment: Capabilities-Based Assessment
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 AVIONICS COMPONENT IMPROVEMENT PROGRAM (AVCIP)
                                 
                                     
                                         Acquisition Milestones: Funding Allocation: -Funding Allocation
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 COLLISION AVOIDANCE SAFETY PROGRAM (CASP)
                                 
                                     
                                         System Development: Requirements Development: CASP Requirement Development Capabilities Development Document
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Design and Integration Activities: CASP Design and Integrate Activities
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 ADVANCED DIGITAL DATA SET (ADDS)
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering & Management Development Contract Award
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: NSA Information Assurance
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: System Requirements Review/System Functional Review
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Preliminary Design Review
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Critical Design Review
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Test Readiness Review
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Test Readiness Assessment
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: System Verification Review/Functional Configuration Audit/Program Readiness Review
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Physical Configuration Audit
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Developmental Testing
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Low Rate Initial Production Contract Award
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production Award Contract Award
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     1857
                     Calibration Standards
                     
                         1.394
                         1.365
                         1.856
                         1.856
                         0.000
                         1.871
                         1.901
                         1.937
                         1.975
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         OPNAV sponsored (by instruction), Navy-wide program which addresses Metrology related RDT&E issues for navy weapon systems, shipboard platforms, Naval Air, and Fleet Ground Marines.  It supports development of calibration standards (equipment, procedures and technical data) required to resolve Metcal related safety, obsolescence, new and emerging technology support and cost reduction issues. It funds Navy unique and lead service responsibilities in DoD and Joint Services Metrology Research Programs to develop calibration solutions.  The line supports development of measurement requirements to verify performance of all test systems used to validate the operation of Navy weapon Systems with calibration standards traceable to the National Institute of Standards and Technology to calibrate, sustain and ensure performance accuracy.

This program also provides benefits and efficiencies in a joint collaborative environment within the Tri-Services.  Projects are identified and defined so that they will meet the universal requirement.  Development efforts are integrated in order to achieve the common capabilities required at minimum cost.  This is also a regular and common business practice within the Navy Metrology Community where R&D efforts are communicated and integrated into the multiple testing and Monitoring Systems.  This is done in support of Program Managers, Sponsors, and Principle Executive officers. As a result, common requirements are established, duplication of efforts are eliminated, and best value, high quality Metcal products are produced for the Navy.
                         
                             
                                 Calibration Standards
                                 
                                     
                                         1.394
                                         0
                                         
						($.936) Continue development of calibration standards (hardware) in support of chemical and biological detection systems.

($.250) Begin development of portable calibration standards (hardware) in support of Fleet shipboard calibration enhancements.

($.208) Continue development of standards in support for wireless micro electrical sensors in support of next generation DD(X) ships and Smart Carriers. 
					
                                    
                                
                                 
                                     
                                         1.365
                                         0
                                         
						($.133) Transition a calibration standard (hardware) in support of chemical and biological detection systems.

($.259) Transition a couple of electro optical measurement calibration standards (hardware) to support flight safety and operations.

($.188) Transition analytical metrology (processes) in support of automated interval and uncertainty analysis.

($.167) Continue development of calibration standards (hardware) in support of chemical and biological detection systems (chemical warfare agent detection systems).

($.234) Continue development of physical and mechanical calibration standards (hardware) in support of Fleet shipboard calibration enhancements.

($.252) Continue development of electro optical standards (hardware) in support of safety of flight operations.

($.132) Continue development of analytical metrology (processes) in support of automated interval and uncertainty analysis.

					
                                    
                                     
                                         1.856
                                         0
                                    
                                     
                                         1.856
                                         0
                                         
					($ .759) Continue to develop calibration standards (hardware) in support of physical mechanical and chemical biological detection systems.

($.321) Continue development of physical and mechanical calibration standards in support of Fleet shipboard calibration enhancements.

($.776) Continue development of standards in support for wireless micro electrical sensors in support of next generation DD(X) ships and Smart Carriers. 
				
                                    
                                
                            
                        
                         Funds provide for in-service engineering initiation of metrology research and developmental efforts of unique non-commercial hardware standards in the development of six key thrust technological areas which correspond to Chembio Defense, Microwave/Millimeter wave, Physical Mechanical, Electro-Optical, Analytical Metrology and Electrical/Electronic systems.  These standards will ensure measurement accuracy in advanced and emerging combat weapon systems and associated test equipment.  These hardware test standards will also provide for cost effective and efficient system maintenance and calibration measurements that reduce wrong test decisions and will result in lower maintenance cost and higher system performance reliability.
                         The U.S. Navy Metrology RDT&E Program will transition 4 current projects within the next 12 months in technology area of Electro Optical, Physical Mechanical, Nuclear, Biological and Chemical, and Analytical metrology in new calibration hardware and processes.  Will continue the research and development of 5 projects in progress in the technology areas of Physical Mechanical, Electro Optical,  Nuclear, Biological and Chemical,  and Analytical metrology for the purpose of ensuring measurement accuracy in new emerging technology measurement requirements of Navy weapon systems.  Success measures will be articulated through program goals and a balance score card strategy system.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             4.181
                                             
                                                 0.700
                                                 2011-10
                                            
                                             
                                                 0.115
                                            
                                             
                                                 0.115
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.996
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             1.276
                                             
                                                 0.300
                                                 2011-10
                                            
                                             
                                                 0.226
                                            
                                             
                                                 0.226
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.802
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             2.170
                                             
                                                 0.325
                                                 2011-10
                                            
                                             
                                                 1.480
                                            
                                             
                                                 1.480
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.975
                                        
                                    
                                     
                                         Defense Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.007
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.007
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             0.064
                                             
                                                 0.040
                                                 2011-10
                                            
                                             
                                                 0.035
                                            
                                             
                                                 0.035
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.139
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 1857
                                 
                                     
                                         Chemical Biological Detection Systems development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Wireless micro Electrical Mechanical Sensors development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         In-situ Wireless Closed Loop Calibrations development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2311
                     Stores Planning and Weaponeering Module
                     
                         12.725
                         12.075
                         12.508
                         12.508
                         0.000
                         12.417
                         12.624
                         12.726
                         12.971
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project 2311, Stores Planning and Weaponeering Module: The Naval Aircraft Weaponeering Components (NAWC) project, now referred to as the Weaponeering and Stores Planning (WASP) components, are integrated software products that allow aircrew to determine the best combinations of weapons and delivery conditions to achieve the desired level of target damage, eliminate weapon delivery solutions that violate aircraft Type/Model/Series (T/M/S) specific safety-of-flight envelopes, and perform detailed weapons employment planning. WASP is approved by Air Warfare Division (N88) as a flight clearance implementation system for the F/A-18 A, A+, B, C, D, D (RC), E and F.  WASP components will alert pilots if their planned weapon release conditions meet flight clearance limits, will result in bomb-to-bomb collisions, bomb-to-aircraft collisions, aircraft overstress, or excessive risk of aircraft loss/damage in the event of fuze early bursts. Weapon employment planning is fundamental to the Joint Capability Area (JCA) of Force Application and joint mission areas of Strike and Amphibious Warfare.  WASP provides the Navy and Marine Corp with weaponeering capabilities that are critical requirements for Interdiction, Armed Reconnaissance (RECCE) and Close Air Support mission planning.  Therefore, WASP product availability is critical to successful employment of the Joint Mission Planning System (JMPS)  for the F/A-18 A-F.  The WASP product encompasses a multitude of Government Furnished Information (GFI) software components and tools (aircraft target maneuver simulations, weapon flyout models, target probability of damage calculators).  WASP products will require updates as emergent requirements for new aircraft T/M/S, stores and weapons are approved, and new flight clearances and flight restrictions are issued by Naval Air Systems Command Headquarters (NAVAIRSYSCOM).
                         
                             
                                 Product Development 
                                 Includes associated system engineering design, development, installation, integration and software development for Weapons and Stores Planning (WASP) components  V1.2.4, V3.0, V3.1, V3.1.1, V3.1.2, V3.2, V3.2.1, V3.3, V3.3.1 to support F/A-18 A-F.  Naval Air Warfare Center Weapons Division, Joint Software Support Activity will develop and maintain the AV-8B Weapons and Release Planning tool using $.7M in FY11, $1M in FY12, and $.3M in FY13.  Define requirements to integrate WASP components into the JMPS. Provide domain engineering support for weapons separation, aircraft loads, flutter, fuzing and safe escape for application to WASP. Provide analysis of new requirements, allocation of requirements, design oversight,  and life cycle management of the WASP program. Develop new aircraft configuration, aircraft loading, weapon optimization, store release and delivery planning components for F/A-18 A-F new flight clearances and flight restrictions issued by NAVAIRSYSCOM. Provide configuration management, system administration, quality assurance, documentation, metrics and software risk management for WASP.  Acquire, integrate and modify numerous GFI software components and tools (aircraft target maneuver simulations, weapon flyout models, target probability of damage calculators, etc.) that are used for the WASP software development. Integrate WASP with Joint Standoff Weapon/Joint Direct Attack Munitions/Standoff Land-Attack Missile - Expanded Response and other weapons mission planning systems as required.   
                                 
                                     
                                         7.393
                                         0
                                         
						Complete WASP V1.2.4 for FY12 release to fleet and analyze requirements and start development for WASP V3.0. $.7M funding provided to NAWCWD, JSSA for WARP product development. 
					
                                    
                                
                                 
                                     
                                         6.597
                                         0
                                         
						Release V1.2.4 to the fleet 1QFY12. Continue development of V3.0. Provide $1M of funding to NAWCWD, JSSA for WARP product development. 
					
                                    
                                     
                                         7.026
                                         0
                                    
                                     
                                         7.026
                                         0
                                         
					Release V3.0 to the fleet by 1QFY13, and continue development of V3.1. Provide $.3M of funding to Naval Air Warfare Center Weapons Division (NAWCWD), Joint Software Support Activity (JSSA) for Weapons and Release Planning (WARP) product development. 
				
                                    
                                
                            
                             
                                 Test and Evaluation (T&E)
                                 Provide test and evaluation for unit and system level testing; functional qualification testing; safety of flight certification testing; integration and standards compliance testing for Weaponeering and Stores Planning (WASP) versions V1.2.4, V3.0, V3.1, V3.1.1, V3.1.2, V3.2, V3.2.1, V3.3, V3.3.1. Provide Joint Mission Planning System (JMPS) Mission Planning Environment (MPE) Integration test support. Provide testing and test support to ensure all (to include internally developed software, externally developed Government Furnished Information (GFI)) components comply with Department of Navy (DoN) and Department of Defense (DoD) software mandates and directives.  These include Integrated Shipboard Network System IT-21, DoD Information Assurance Certification and Accreditation Process, Navy Marine Corps Intranet (NMCI) and DoD Information Technology Portfolio Repository. All Fleet released software must comply with DoN and DoD software directives or will not be allowed to run on ship Local Area Networks (LANs) or NMCI.  
                                 
                                     
                                         2.539
                                         0
                                         
						Continue test and evaluation of WASP V 1.2.4 in order to release to fleet and analyze test requirements for WASP V3.0.

					
                                    
                                
                                 
                                     
                                         2.669
                                         0
                                         
						Complete test and evaluation of WASP V3.0 in order to release to fleet in FY13.  Analyze test requirements for V3.1. 
					
                                    
                                     
                                         2.378
                                         0
                                    
                                     
                                         2.378
                                         0
                                         
					Complete test and evaluation of WASP V3.1 in order to release to fleet in FY14. Analyze test requirements for V3.2. 
				
                                    
                                
                            
                             
                                 Program Management/Systems Engineering 
                                 Provide program management and systems engineering support, which includes requirements definition and analysis, compliance with Naval Air Systems Command (NAVAIR) systems engineering technical review processes, Weaponeering and Stores Planning (WASP) acquisition documentation development and support, cost, schedule and performance management, contracting support (providing contract administration, preparing contract packages for award), compliance with external directives and providing financial support  (accept, obligate, commit, and track funding).  Provide travel for WASP Government personnel.  Continue performing project management support for this program throughout the Future Years Defense Program/Plan (FYDP).  
  
                                 
                                     
                                         2.793
                                         0
                                         
						Continue project management and systems engineering support to the WASP for future releases of WASP to the fleet. 
					
                                    
                                
                                 
                                     
                                         2.809
                                         0
                                         
						Continue project management and systems engineering support to the WASP for future releases of WASP to the fleet. 
					
                                    
                                     
                                         3.104
                                         0
                                    
                                     
                                         3.104
                                         0
                                         
					Continue project management and systems engineering support to the WASP for future releases of WASP to the fleet. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTE/3858
                                 Air Force Mission Planning
                                 
                                     83.555
                                     69.918
                                     72.037
                                     72.037
                                     0.000
                                     78.534
                                     90.995
                                     92.164
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                        
                         WASP products, delivered annually, were developed in-house by NAVAIR consisting of Naval Air Warfare Center Aircraft Division and Naval Air Warfare Center Weapons Division engineers and support contractors.  The team has now migrated to a smaller government team that provides functional expertise in aircraft safety-of-flight (air-vehicle stores compatibility, weapons separation, aircraft aerodynamic flutter, ground/flight loads, authorized fuze arm times, aircraft safe escape), guided weapons employment and weapons effects against targets, with the majority of the software development conducted by various contractors. The Government, engineering, test, and support teams (test facilities, functional qualification testing and certification/accreditation test) are supplemented with contractor labor.
                         Average time to plan a flight: Threshold value is < 1 hour average time to plan a flight that includes full aircraft loadout and weapons delivery safe escape planning. Objective value is < 15 minutes average time to plan a flight that includes full aircraft loadout and weapons delivery safe escape planning. End product is a pilot's z-diagram knee board card.  

Interoperability:  Threshold value is 100% stand alone value. 
Objective value is 100% stand alone value.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Product Development ( 5.1,6,9  Government Furnished Information (GFI), Occupancy (OCC))
                                         WR
                                         Naval Air Warfare Center Aircraft Division NAWCAD
                                         Patuxent River, MD
                                         
                                             17.001
                                             
                                                 0.142
                                                 2011-11
                                            
                                             
                                                 0.090
                                            
                                             
                                                 0.090
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development - Safe Escape (SEAL)
                                         Various
                                         Various
                                         Various
                                         
                                             30.225
                                             
                                                 0.391
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             30.616
                                             30.616
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         Air Force Seek Eagle
                                         Eglin Air Force Base (AFB), FL
                                         
                                             0.074
                                             
                                                 0.076
                                                 2011-11
                                            
                                             
                                                 0.079
                                            
                                             
                                                 0.079
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Software Development
                                         C
                                         CPFF
                                         Lockheed Martin
                                         Marlton, NJ
                                         
                                             5.389
                                             
                                                 5.594
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.983
                                             10.983
                                        
                                    
                                     
                                         Product Development - Weapons and Release Planning (WARP)
                                         WR
                                         Naval Air Warfare Center Weapons Division NAWCWD
                                         China Lake, CA
                                         
                                             0.700
                                             
                                                 0.394
                                                 2011-11
                                            
                                             
                                                 0.302
                                            
                                             
                                                 0.302
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior year cost no longer funded in Future Years Defense Program/Plan (FYDP)
                                         Various
                                         Various
                                         Various
                                         
                                             26.492
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             26.492
                                        
                                    
                                     
                                         Primary Software Development/Cost Plus Fixed Fee (CPFF)
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.555
                                            
                                             
                                                 6.555
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.555
                                             6.555
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation Civilian (CIV) & OCC
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             18.191
                                             
                                                 1.206
                                                 2011-11
                                            
                                             
                                                 1.050
                                            
                                             
                                                 1.050
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NAWCWD
                                         Point Mugu, CA
                                         
                                             0.528
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation MANTECH & WYLE
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             8.250
                                             
                                                 1.463
                                                 2011-11
                                            
                                             
                                                 1.328
                                            
                                             
                                                 1.328
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.041
                                             11.041
                                        
                                    
                                     
                                         Prior Year costs no longer funded in Future Years Defense Program/Plan (FYDP)
                                         Various
                                         Various
                                         Various
                                         
                                             0.377
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.377
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support Tecelote, shared costs, Materials
                                         WR
                                         Naval Air Warfare Center Aircraft Division NAWCAD
                                         Patuxent River, MD
                                         
                                             8.608
                                             
                                                 0.729
                                                 2011-11
                                            
                                             
                                                 0.718
                                            
                                             
                                                 0.718
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support Civilian (CIV) Sys Eng
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             5.617
                                             
                                                 0.631
                                                 2011-11
                                            
                                             
                                                 0.617
                                            
                                             
                                                 0.617
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support Brandes & MANTECH
                                         Various
                                         Various
                                         Various
                                         
                                             0.659
                                             
                                                 0.636
                                                 2011-11
                                            
                                             
                                                 0.513
                                            
                                             
                                                 0.513
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.808
                                             1.808
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         Naval Air Warfare Center Weapons Division NAWCWD
                                         China Lake, CA
                                         
                                             1.115
                                             
                                                 0.018
                                                 2011-11
                                            
                                             
                                                 0.018
                                            
                                             
                                                 0.018
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             1.261
                                             
                                                 0.030
                                                 2011-11
                                            
                                             
                                                 0.015
                                            
                                             
                                                 0.015
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.684
                                             
                                                 0.765
                                                 2011-11
                                            
                                             
                                                 1.023
                                            
                                             
                                                 1.023
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.472
                                             2.472
                                        
                                    
                                     
                                         Prior year costs no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             0.663
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.663
                                        
                                    
                                     
                                         Govt Engineering Support: Mission Planning Environment (MPE) Integration
                                         TBD
                                         NAWCWD
                                         Point Mugu, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604215N_2311_FILE1.PNG
                        
                         
                             R4_2013PB_0604215N_2311_FILE2.PNG
                        
                    
                     
                         
                             
                                 Stores Planning and Weaponeering Module
                                 
                                     
                                         Acquisition Milestones: WASP V1.2.4: Test Readiness Review
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V1.2.4: Technical Information Review Board
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V1.2.4: Functional Qualification Test
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Software Requirements Review
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Preliminary Design Review
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Critical Design Review
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Test Readiness Review
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Technical Information Review Board
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F): Functional Qualification Test
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Software Requirements Review
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Preliminary Design Review
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Critical Design Review
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Test Readiness Review
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Technical Information Review Board
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Functional Qualification Test
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Software Requirements Review
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Preliminary Design Review
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Critical Design Review
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Test Readiness Review
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Technical Information Review Board
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Functional Qualification Test
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Software Requirements Review
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Preliminary Design Review
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Critical Design Review
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Test Readiness Review
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Technical Information Review Board
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Functional Qualification Test
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.4 (F/A-18A/B/C/D/E/F): Software Requirements Review
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.4 (F/A-18A/B/C/D/E/F): Preliminary Design Review
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: WASP V3.4 (F/A-18A/B/C/D/E/F): Critical Design Review
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: WASP V1.2.4 (F/A-18A/B/C/D/F): Test and Evaluation
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: WASP V3.0 Phase II (F/A-18A/B/C/D/E/F release to Fleet (Rearchitecture) SRR to: Test and Evaluation
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: WASP V3.1 (F/A-18A/B/C/D/E/F): Test and Evaluation
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F): Test and Evaluation
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F): Test and Evaluation
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: WASP V1.2.4 (F/A-18A/B/C/D/E/F) Initial Operational Capability (IOC):
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: WASP V3.0 Release (F/A-18A/B/C/D/E/F) Initial Operational Capability (IOC):
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: WASP V3.1 Release (F/A-18A/B/C/D/E/F)  IOC:
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: WASP V3.2 (F/A-18A/B/C/D/E/F) IOC:
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: WASP V3.3 (F/A-18A/B/C/D/E/F) IOC:
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2312
                     Common Helicopters
                     
                         0.894
                         0.889
                         0.879
                         0.879
                         0.000
                         0.565
                         0.560
                         0.582
                         0.671
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Automated mission planning systems to date have focused on developing planning capabilities for fixed-wing aircraft, while the unique planning requirements for helicopters have not been fully addressed.  The unique and enhanced automated mission planning requirements that must be developed and implemented for helicopters include: data loading, an enhanced route editor (serpentine routing, hover), manipulation of higher fidelity (smaller scale) maps and imagery, enhanced performance tools (performance in and out of ground effect, performance degradation due to atmospheric conditions & elevation), and enhanced fidelity of landing zone, target zone, and threat analyses. The following type/model/series aircraft are supported by this PE: AH-1W/Z, UH-1N/Y, H-46/E, H-53D/E, H-60B/F/H/R/S and V-22.  Common helicopter functionality will be developed for implementation in Joint Mission Planning System (JMPS).
                         
                             
                                 Common Helicopters
                                 Continue development of Common Helicopter functionality and integration with JMPS Version 1.2.4, 1.3.5, 1.4 and Portable Flight Planning Station (PFPS) Version 3.3.1.  
                                 
                                     
                                         0.894
                                         0
                                         
						Develop and deliver two builds of legacy Common Mission Data Loader (CMDL) Unique Planning Component (UPC) Development Test (DT), develop and deliver CMDL .net UPC to DT, and develop and deliver three helicopter Weight and Power Calculator (WPC) modules to DT. 
					
                                    
                                
                                 
                                     
                                         0.889
                                         0
                                         
						Develop CMDL and Weapons Employment Zone Overlay Tool (WEZOT) compatibility with Windows 7, FW 1.2, 1.3 and 1.4 to DT. 
					
                                    
                                     
                                         0.879
                                         0
                                    
                                     
                                         0.879
                                         0
                                         
					Complete CMDL and WEZOT compatibility with Windows 7, FW 1.2, 1.3 and 1.4. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTE/3858
                                 Air Force Mission Planning Systems
                                 
                                     83.555
                                     69.918
                                     72.037
                                     72.037
                                     0.000
                                     78.534
                                     90.995
                                     92.164
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                        
                         Not Applicable.
                         Export Mission Data to Data Transfer Device (DTD): Threshold value is < 12 minutes to transfer navigation, communication, weapon system initialization settings and intelligence data.

Interoperability:  Threshold value is 100% of top level Information Exchange Requirements (IERs) designated critical will be satisfied.   
Objective value is 100% of top level IERs will be satisfied.
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