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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons Development Program

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 5.322 3.450 5.654 -   5.654 2.269 -   -   -   0.000 16.695
3214: Fuze Development Program 5.322 3.450 5.654 -   5.654 2.269 -   -   -   0.000 16.695

Note
1. Project 3214: The FMU-164/B Bomb Fuze program was cancelled on April 25, 2011. The Hard Target Void Sensing Fuze (HTVSF) is the remaining project under
Project Unit 3214.
2. The Offensive Anti-Surface Warfare Weapon Program transitioned from Program Element (PE) 0604659N Project Unit (PU) 3337 to PE 0604786N PU 3337

A. Mission Description and Budget Item Justification
The Precision Strike Weapons Development program provides for initial and continuing development of strike weapons consisting of armament, munitions, and weapon
subsystems to allow for the horizontal integration among current and future weapon system capabilities to include Anti-Surface Warfare and the weaponization of
Unmanned Aerial Systems.  This program provides for the development of weapon and weapon system technologies to address urgent requirements for enhanced and
alternative weapon system capability requirements that include selectable output weapons, low collateral damage weapons, precision lethality weapons, alternative
warhead technology, scaled munitions, DoD fuzing systems, sensors, extended range weapons and precision guided training round technology.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 25.121 22.665 26.324 -   26.324
Current President's Budget 5.322 3.450 5.654 -   5.654
Total Adjustments -19.799 -19.215 -20.670 -   -20.670

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -19.215
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   -20.683 -   -20.683
• Rate/Misc Adjustments -   -   0.013 -   0.013
• Congressional Recision Adjustments -19.671 -   -   -   -  
• Congressional General Reductions
Adjustments

-0.128 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons Development Program

Change Summary Explanation
FMU-164/B Bomb Fuze program was cancelled on April 25, 2011.

Hard Target Void Sensing Fuze schedule updated to show an Engineering  and Manufacturing Development contract award with 62 deliveries starting in 4th QTR
of FY11 and Ending in 2 QTR of FY14.

The Offensive Anti-Surface Warfare Weapon Program transitioned from Program Element (PE) 0604659N Project Unit (PU) 3337 to PE 0604786N PU 3337
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3214: Fuze Development Program 5.322 3.450 5.654 -   5.654 2.269 -   -   -   0.000 16.695
Quantity of RDT&E Articles 30 26 3 0 3 0 0 0 0

Note
On April 25, 2011, the Department of the Navy made the decision to cancel FMU-164/B Bomb Fuze program. The program was identified in the FY12 National Defense
Authorization Act chairman's marks.

A. Mission Description and Budget Item Justification
The Fuze Development Program provides for the development of alternative and innovative fuze system and fuze sensor technologies to improve the reliability,
capability and production characteristics of fuze products. This program also provides for emerging technology insertion to improve the performance and maintainability
characteristics of current and future fuze and fuze sensor technologies.

On April 25, 2011, the decision to cancel the FMU-164/B Bomb Fuze program was made based upon the Navy's holistic analysis of current bomb fuzing systems and
budgetary concerns versus the program's return on investment. Required funding is being retained to execute an orderly program cancellation and to support ongoing
product improvement efforts for existing fuze configurations. Current software updates including H8, H10, H6.1, and 25X Operational Flight Program integration testing
will continue to support integration of product improvements for existing fuze configurations.

The Hard Target Void Sensing Fuze (HTVSF) is an FY08 Joint Capability Technology Demonstration (JCTD) sponsored by United States Strategic Command in
coordination with the United States Air Force and United States Navy. The JCTD was a 27 month risk reduction program that was awarded to two Contractors in 3rd
QTR FY08 to perform design, test, and manufacturing activities leading to a down-select to a single Contractor for Engineering Manufacturing Development (EMD) and
production. The JCTD was completed in 3th QTR FY10 and the EMD contract was awarded to a single Contractor in 2nd QTR FY11. HTVSF is designed to prosecute
harder, deeper, and more complex targets that exceeded design parameters of existing conventional kinetic strike capabilities. HTVSF will be used only with BLU-109
Joint Direct Attack Munitions.

Note: First test article quantity for HTVSF includes FY11-Quantity 30, FY 12-Quantity 26 , FY13-Quantity 3, FY14-Quantity 3

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Hard Target Void Sensing Fuze (HTVSF) Hardware Development
Articles:

5.322
30

3.450
26

5.654
3

-   5.654
3
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: HTVSF hardware development funding will be used to qualify the fuze booster as part of the
BLU-109 explosive train and begin F/A-18E/F software OFP development.

FY 2011 Accomplishments:
Funding was used for F/A-18 OFP development, mission planning, procure sled and flight test hardware,
execute tests and procure Engineering Manufacturing Development (EMD) test assets.
FY 2012 Plans:
Continue F/A-18 E/F integration, begin mission planning software, procure additional EMD test assets and
conduct testing.
FY 2013 Base Plans:
Continue F/A-18 E/F integration, continue mission planning software, procure additional EMD test assets and
conduct testing.

Accomplishments/Planned Programs Subtotals 5.322 3.450 5.654 -   5.654

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• Proc/PE 020803: USAF 0.000 0.000 0.000 0.000 0.000 39.300 38.500 39.500 0.000 0.000 117.300
• RDTE/ PE 064635F: Air Force
(SDD)

32.500 24.500 5.200 0.000 5.200 10.000 0.000 0.000 0.000 0.000 72.200

• PAN&MC/014500: General
Purpose Bombs HTVSF

0.000 0.000 0.000 0.000 0.000 2.000 4.300 4.386 0.000 0.000 10.686

D. Acquisition Strategy
The Hard Target Void Sensing Fuze (HTVSF) Joint Capability Technology Demonstration (JCTD) is a risk reduction effort. The JCTD supported two competitively
selected sources for development and testing of initial prototyping. Following the JCTD, a down select to a single source occurred, awarding a contract to ATK in FY11.
Engineering Manufacturing Development phase is ongoing and Low Rate Initial Production contract award is planned for FY14 and Full Rate Production in FY15.

E. Performance Metrics
HTVSF achieved MS B 2nd QTR FY11.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development HTVSF C/FPIF ATK:Keyser, WV 2.292 -   Jan 2012 0.421 Feb 2013 -   Feb 2013 0.421 0.411 3.124 3.124

Subtotal 2.292 -   0.421 -   0.421 0.411 3.124 3.124

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development
FMU-164 WR NAWC WC:China Lake,

CA 2.185 -   -   -   -   0.000 2.185  

Software Development
FMU-164 SS/CPIF Boeing:St.Louis, MO 0.709 -   -   -   -   0.000 0.709  

Integrated Logistic Support
FMU-164 WR NAWC AD:Patuxent

River, MD 0.072 -   -   -   -   0.000 0.072  

Software Development
FMU-164 MIPR Air Force:Eglin AFB, FL 0.731 -   -   -   -   0.000 0.731  

Software Development
HTVSF WR NAWC WD:China Lake,

CA 2.677 0.900 Nov 2011 1.000 Dec 2012 -   1.000 0.300 4.877  

Software Development
HTVSF C/CPIF Boeing:St.Louis, MO 1.679 0.326 Mar 2012 0.350 Mar 2013 -   0.350 0.150 2.505 2.505

Integrated Logistic Support
HTVSF WR NAWC AD:Patuxent

River, MD 0.037 0.043 Nov 2011 0.023 Nov 2012 -   0.023 0.015 0.118  

Prior years cost no longer
funded in the FYDP Various Various:Various 0.250 -   -   -   -   0.000 0.250  

Subtotal 8.340 1.269 1.373 -   1.373 0.465 11.447
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation FMU-164 WR NAWC AD:Patuxent

River, MD 1.500 -   -   -   -   0.000 1.500  

Operational Test & Evaluation
FMU-164 WR OPTVFOR:Norfolk, VA 0.280 -   -   -   -   0.000 0.280  

Development Test &
Evaluation HTVSF WR OPTVFOR:Norfolk, VA 0.040 0.020 Nov 2011 0.020 Nov 2012 -   0.020 0.040 0.120  

Operational Test & Evaluation
HTVSF WR NAWC AD:Patuxent

River, MD -   0.900 Nov 2011 0.400 Nov 2012 -   0.400 0.200 1.500  

Operational Test & Evaluation
HTVSF MIPR Air Force:Eglin AFB, FL -   -   0.674 Nov 2012 -   0.674 0.200 0.874  

Development Test &
Evaluation HTVSF WR NAWC WD:China Lake,

CA -   -   1.400 Nov 2012 -   1.400 0.250 1.650  

Operational Test & Evaluation
HTVSF WR Various:Various -   0.200 Nov 2011 0.100 Nov 2012 -   0.100 0.250 0.550  

Prior years cost no longer
funded in the FYDP Various Various:Various 7.559 -   -   -   -   0.000 7.559  

Subtotal 9.379 1.120 2.594 -   2.594 0.940 14.033

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Support
FMU-164 WR NAWC WD:China Lake,

CA 2.228 -   -   -   -   0.000 2.228  

Government Support
FMU-164 WR NAWC AD:Patuxent

River, MD 1.852 -   -   -   -   0.000 1.852  

Program Management
Support FMU-164 WR Various:Various 0.551 -   -   -   -   0.000 0.551  

Program Management
Support FMU-164 C/CPFF NAWC AD:Patuxent

River, MD 2.366 -   Dec 2011 -   -   -   0.000 2.366 2.366

Travel Various NAWC AD:Patuxent
River, MD 0.148 0.010 Jan 2012 0.028 Jan 2013 -   0.028 0.060 0.246  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Support HTVSF WR NAWC WD:China Lake,
CA 1.800 0.801 Nov 2011 0.894 Nov 2012 -   0.894 0.200 3.695  

Government Support HTVSF WR NAWC AD:Patuxent
River, MD 0.500 0.250 Nov 2011 0.190 Nov 2012 -   0.190 0.200 1.140  

Management Support HTVSF C/FFP NAWC AD:Patuxent
River, MD -   -   0.154 Dec 2012 -   0.154 0.200 0.354 0.400

Subtotal 9.445 1.061 1.266 -   1.266 0.660 12.432

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 29.456 3.450 5.654 -   5.654 2.476 41.036

Remarks
On April 25, 2011, the DoN cancelled the FMU-164/B Bomb Fuze program. FY11 funding will be used for termination costs, which are being finalized. H.R. 1540 National Defense
Authorization Act recommends an $18.2M reduction to FY12 to support program cancellation.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Hard Target Void Sensing Fuze (HTVSF)
Acquisition Milestones: Milestones: Milestone B (MS B) 2 2011 2 2011
Acquisition Milestones: Milestones: Full Rate Production Decision (FRPD) 3 2015 3 2015
Acquisition Milestones: Milestones: Milestone C (MS C) 3 2014 3 2014
Acquisition Milestones: Milestones: IOC 4 2015 4 2015
Systems Development: Hardware Development: Transition to Engineering,
Manufacturing, and Development Phase (EMD) 1 2011 2 2011

Systems Development: Hardware Development: Engineering, Manufacturing, and
Development Phase (EMD) 3 2011 2 2014

Systems Development: Reviews: EMD Critical Design Review (CDR) 4 2011 4 2011
Systems Development: Contract Award: Engineering, Manufacturing, and
Development Phase (EMD) 2 2011 2 2011

Systems Development: Test Unit Deliveries: 62 Test Deliveries 4 2011 2 2014
Test & Evaluation: Technical Evaluation: Developmental Test and Evaluation (DT&E) 4 2011 2 2014
Test & Evaluation: Operational Evaluation: Intergrational Operational Test and
Evaluation (IOT&E) 1 2015 2 2015

Production Milestones: Contract Awards: Low-Rate Initial Production (LRIP) Award
(PANMC) 3 2014 3 2014

Production Milestones: Contract Awards: Full Rate Production-1 (FRP) Award
(PANMC) 4 2015 4 2015

Production Milestones: Contract Awards: Full Rate Production-2 (FRP) Award
(PANMC) 3 2016 3 2016

Deliveries: LRIP Deliveries 50 (PANMC) 2 2015 2 2016
Deliveries: FRP 1 Deliveries 225 (PANMC) 2 2016 2 2017
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604659N: (U)Precision Strike Weapons
Development Program

PROJECT
3214: Fuze Development Program

Start End
Events by Sub Project Quarter Year Quarter Year

FMU-164/Bomb Fuze
Systems Development: Hardware Development: Technology Development Phase
Close out Tasking 1 2011 4 2012
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                                         Software Development FMU-164
                                         WR
                                         NAWC WC
                                         China Lake, CA
                                         
                                             2.185
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.185
                                        
                                    
                                     
                                         Software Development FMU-164
                                         SS
                                         CPIF
                                         Boeing
                                         St.Louis, MO
                                         
                                             0.709
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.709
                                        
                                    
                                     
                                         Integrated Logistic Support FMU-164
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.072
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.072
                                        
                                    
                                     
                                         Software Development FMU-164
                                         MIPR
                                         Air Force
                                         Eglin AFB, FL
                                         
                                             0.731
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.731
                                        
                                    
                                     
                                         Software Development HTVSF
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             2.677
                                             
                                                 0.900
                                                 2011-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             4.877
                                        
                                    
                                     
                                         Software Development HTVSF
                                         C
                                         CPIF
                                         Boeing
                                         St.Louis, MO
                                         
                                             1.679
                                             
                                                 0.326
                                                 2012-03
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.150
                                             2.505
                                             2.505
                                        
                                    
                                     
                                         Integrated Logistic Support HTVSF
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.037
                                             
                                                 0.043
                                                 2011-11
                                            
                                             
                                                 0.023
                                            
                                             
                                                 0.023
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.015
                                             0.118
                                        
                                    
                                     
                                         Prior years cost no longer funded in the FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             0.250
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation FMU-164
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             1.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                        
                                    
                                     
                                         Operational Test & Evaluation FMU-164
                                         WR
                                         OPTVFOR
                                         Norfolk, VA
                                         
                                             0.280
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.280
                                        
                                    
                                     
                                         Development Test & Evaluation HTVSF
                                         WR
                                         OPTVFOR
                                         Norfolk, VA
                                         
                                             0.040
                                             
                                                 0.020
                                                 2011-11
                                            
                                             
                                                 0.020
                                            
                                             
                                                 0.020
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.040
                                             0.120
                                        
                                    
                                     
                                         Operational Test & Evaluation HTVSF
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.900
                                                 2011-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             1.500
                                        
                                    
                                     
                                         Operational Test & Evaluation HTVSF
                                         MIPR
                                         Air Force
                                         Eglin AFB, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.674
                                            
                                             
                                                 0.674
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             0.874
                                        
                                    
                                     
                                         Development Test & Evaluation HTVSF
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.400
                                            
                                             
                                                 1.400
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.250
                                             1.650
                                        
                                    
                                     
                                         Operational Test & Evaluation HTVSF
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.250
                                             0.550
                                        
                                    
                                     
                                         Prior years cost no longer funded in the FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             7.559
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.559
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Support FMU-164
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             2.228
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.228
                                        
                                    
                                     
                                         Government Support FMU-164
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             1.852
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.852
                                        
                                    
                                     
                                         Program Management Support FMU-164
                                         WR
                                         Various
                                         Various
                                         
                                             0.551
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.551
                                        
                                    
                                     
                                         Program Management Support FMU-164
                                         C
                                         CPFF
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             2.366
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.366
                                             2.366
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.148
                                             
                                                 0.010
                                                 2012-01
                                            
                                             
                                                 0.028
                                            
                                             
                                                 0.028
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.060
                                             0.246
                                        
                                    
                                     
                                         Government Support HTVSF
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             1.800
                                             
                                                 0.801
                                                 2011-11
                                            
                                             
                                                 0.894
                                            
                                             
                                                 0.894
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             3.695
                                        
                                    
                                     
                                         Government Support HTVSF
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.500
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.190
                                            
                                             
                                                 0.190
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             1.140
                                        
                                    
                                     
                                         Management Support HTVSF
                                         C
                                         FFP
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.154
                                            
                                             
                                                 0.154
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             0.354
                                             0.400
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                                 Hard Target Void Sensing Fuze (HTVSF)
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone B (MS B)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Full Rate Production Decision (FRPD)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone C (MS C)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: IOC
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Transition to Engineering, Manufacturing, and Development Phase (EMD)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Engineering, Manufacturing, and Development Phase (EMD)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: EMD Critical Design Review (CDR)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Contract Award: Engineering, Manufacturing, and Development Phase (EMD)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Test Unit Deliveries: 62 Test Deliveries
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Developmental Test and Evaluation (DT&E)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Intergrational Operational Test and Evaluation (IOT&E)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Low-Rate Initial Production (LRIP)  Award (PANMC)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production-1 (FRP) Award (PANMC)
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production-2 (FRP) Award (PANMC)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: LRIP Deliveries 50 (PANMC)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: FRP 1 Deliveries 225 (PANMC)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 FMU-164/Bomb Fuze 
                                 
                                     
                                         Systems Development: Hardware Development: Technology Development Phase Close out Tasking
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
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