Interim Status Report

Title: Development of an Agent-Based Supply Chain Management Simulation Tool Using the SCOR Model as the Foundation

Type of Report: Interim Status Report – 15 months


Contract Number: FA8103-08-C-0069

Contractor’s Title: Project Manager

Security Classification: UNCLASSIFIED

Distribution Statement: Approved for public release; distribution is unlimited.

Summary

Overall, contract work is proceeding very smoothly. The contract is ahead of schedule and on budget based on the amount of work completed.

As discussed in the first quarterly report, Task 6 has been moved up in priority and has continued to be the focus of this last quarter.

Task Status

Task 1: Review Phase I / Kickoff Phase II

Planned Completion Date: Mar 21, 2008
Actual Completion Date: Mar 18, 2008
Percent Complete: 100%

Task 1 is complete. J. Chris White and Robert Sholtes from viaSim met with the customer, Bill Lapach, at Tinker AFB on March 18. Meetings were also held with Dr. Wayne Jones, Director of Engineering, 448th Combat Sustainment Wing, and Mr. Russell Howard, Director of Engineering, OC-ALC.

During this meeting, priorities of the tasks for this Phase II effort were shifted to move optimization (Task 6) up in the schedule.

Task 2: Expand SCOR SimBRIX

Planned Completion Date: Apr 21, 2008
Actual Completion Date: Jan 28, 2009
Percent Complete: 100%
1. REPORT DATE (DD-MM-YYYY)  22 JUN 2009  
2. REPORT TYPE Interim Report  
3. DATES COVERED (From - To) 21 Feb 2009 - 20 May 2009  
4. TITLE AND SUBTITLE Development of an Agency-Based Supply Chain Management Simulation Tool Using the SCOR Model as the Foundation  
5a. CONTRACT NUMBER FA8103-08-C-0069  
5b. GRANT NUMBER  
5c. PROGRAM ELEMENT NUMBER  
5d. PROJECT NUMBER  
5e. TASK NUMBER  
5f. WORK UNIT NUMBER  
6. AUTHOR(S) Curt Sherrod  
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) viaSim  
519 Interstate 30, #247  
jcwhite@viasimcorp.com  
Rockwall, TX  
972-722-9255  
75087  
8. PERFORMING ORGANIZATION REPORT NUMBER C0069-ISR  
9. SPONSORING / MONITORING AGENCY NAME(S) AND ADDRESS(ES) Oklahoma City Air Logistics Center  
3001 Staff Drive  
Tinker AFB, OK 73145  
10. SPONSOR/MONITOR'S ACRONYM(S)  
11. SPONSOR/MONITOR'S REPORT NUMBER(S)  
12. DISTRIBUTION / AVAILABILITY STATEMENT Approved for public release; distribution is unlimited.  
14. ABSTRACT Overall, contract work is proceeding very smoothly. The contract is ahead of schedule and on budget based on the amount of work completed. As discussed in the first quarterly report, Task 6 has been moved up in priority and has continued to be the focus of this last quarter.  
15. SUBJECT TERMS SCOR  
16. SECURITY CLASSIFICATION OF:  
   a. REPORT Unclassified  
   b. ABSTRACT Unclassified  
   c. THIS PAGE Unclassified  
17. LIMITATION OF ABSTRACT SAR  
18. NUMBER OF PAGES 6  
19a. NAME OF RESPONSIBLE PERSON Becky Medina  
19b. TELEPHONE NUMBER (include area code) 405-736-2158  
becky.medina@tinker.af.mil  

Task 2 was put on hold with the reprioritization of Task 6 (optimization) by the USAF customer, but is now complete.

**Task 3: Develop non-SCOR SCM SimBRIX**

Planned Completion Date: May 21, 2008  
Actual Completion Date: Jan 26, 2009  
Percent Complete: 100%

Task 3 was put on hold with the reprioritization of Task 6 (optimization) by the USAF customer, but is now complete.

**Task 4: Develop asset management SimBRIX**

Planned Completion Date: Jul 21, 2008  
Actual Completion Date: Apr 24, 2009  
Percent Complete: 100%

Task 4 was started but is now on hold with the reprioritization of Task 6 (optimization) by the USAF customer. This task has been completed on schedule.

**Task 5: Add analysis framework (previously referred to as: Add sensitivity analysis features)**

Planned Completion Date: Oct 21, 2008  
Actual Completion Date: N/A  
Percent Complete: 95%

The development work on Task 5 is complete and this function is now in testing.

**Task 6: Add optimization features**

Planned Completion Date: Jul 21, 2009  
Actual Completion Date: N/A  
Percent Complete: 98%

The development work on Task 6 is complete and this function is now in testing.

**Task 7: Develop distributed version of SimBLOX**

Planned Completion Date: Jan 21, 2009  
Actual Completion Date: March 17, 2009  
Percent Complete: 100%

Task 7 is complete. As part of the Phase II work, we were able to complete development of a test application that demonstrated how several remote “servers” could be deployed and used to perform the simulation across the network.

**Task 8: Explore web-based version of SimBLOX**

Planned Completion Date: Feb 21, 2009  
Actual Completion Date: Feb 05, 2009
Percent Complete: 100%

Task 8 is complete. SimBLOX has chosen a vendor, Wizmo, which will allow us to offer our products as a “Software-as-a-Service” product over the web.

Task 9: Explore connection with external database

Planned Completion Date: Mar 21, 2009
Actual Completion Date: Mar 1, 2009
Percent Complete: 100%

Task 9 is just beginning therefore we have little to report at this time. This task was completed on budget and ahead of schedule that will allow users to publish templates of a specific manufacturer, for example, so others could simply use that definition within their model.

Task 10: Develop SimBLOX portal

Planned Completion Date: May 21, 2009
Actual Completion Date: April, 22, 2009
Percent Complete: 100%

Task 10 is complete. The development task sought to employ a portal application for model template sharing amongst users.

Task 11: Test software

Planned Completion Date: May 21, 2009
Actual Completion Date: Ongoing
Percent Complete: 90%

Task 11 is ongoing and is handled as part of our routine software development process. Thus, it will not be specifically addressed in a status report.

Task 12: Conduct test scenarios

Planned Completion Date: Jun 21, 2009
Actual Completion Date: Ongoing
Percent Complete: 90%

Task 12 is ongoing and is handled as part of our routine software development process. Thus, it will not be specifically addressed in a status report.

Task 13: Collect feedback

Planned Completion Date: Jul 21, 2009
Actual Completion Date: Ongoing
Percent Complete: 90%

Task 13 is ongoing and is handled as part of our routine software development process. Thus, it will not be specifically addressed in a status report.
Task 14: Write Final Report

Planned Completion Date: Aug 21, 2009
Actual Completion Date: N/A
Percent Complete: 0%

Task 14 has not begun and will not be covered in this status report.

Future Plans

There are no foreseeable problems, issues, or delays at this point. The development was completed on Task 6 (optimization) during the first quarter of 2009. The focus for the next 3-month status report will be testing and completion of Tasks 5, 6, 7, 9, and 10.

Itemized Man-Hours and Costs

(Based on hours/cost invoiced through May 20, 2009, approximately 65 weeks ACO)

Planned Man-Hours to date: 5160  Planned Contract Cost to date: $ 624,260
Actual Man-Hours to date: 5678  Actual Contract Cost to date:  $ 741,425

Actual contract cost includes travel expenses associated with Task 1 (kick-off meeting).

Breakout of actual man-hours is as follows:

<table>
<thead>
<tr>
<th>Role</th>
<th>Planned Hours</th>
<th>Actual Hours</th>
<th>Actual Cost (including 99.18% OH)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Principal Investigator</td>
<td>720 hrs</td>
<td>715 hrs</td>
<td>$113,825</td>
</tr>
<tr>
<td>Sr. Developers</td>
<td>2760 hrs</td>
<td>2490 hrs</td>
<td>$387,471</td>
</tr>
<tr>
<td>Developers</td>
<td>288 hrs</td>
<td>654 hrs</td>
<td>$79,251</td>
</tr>
<tr>
<td>Software Quality Assurance</td>
<td>720 hrs</td>
<td>963.5 hrs</td>
<td>$52,201</td>
</tr>
<tr>
<td>Project Administration</td>
<td>480 hrs</td>
<td>554.5 hrs</td>
<td>$44,106</td>
</tr>
<tr>
<td>Travel</td>
<td>$1,116.13</td>
<td>$2,460.21</td>
<td>$2,460</td>
</tr>
<tr>
<td>Profit (@ 7%)</td>
<td>$24,299</td>
<td>$43,188</td>
<td>$43,188</td>
</tr>
<tr>
<td>Total</td>
<td></td>
<td></td>
<td>$741,425</td>
</tr>
</tbody>
</table>

Differences between planned and actual hours/costs are due to moving Task 6 (optimization) up in the schedule, and the project is on schedule at this point. Hours and costs accumulated to date are commensurate with work performed.

All future invoices and reports will show new rates as ViaSim’s cost structure has changed. New rates are as listed below:

- OH Rate – 55.58%
- G&A Rate – 57.46%

Contract Deliveries Status
**Reports 3 and 4 under CLIN 0001-A003 and report 1 under CLIN 0001-A002 were delivered to becky.roberts@tinker.af.mil which had changed to becky.medina@tinker.af.mil. Upon discovery of this on 9 Apr 2009 all reports were resent to the new email address.**

Contract start date: 21 Feb 2008
Contract end date: 20 Feb 2010 (24 months after contract start date)

**CLIN 0001-A001 (Final Scientific and Technical Report) – 1 report, due 30 days after contract completion (24 months)**

Due date for CLIN 0001-A001: 20 Mar 2010

No progress update on this deliverable yet.

**CLIN 0001-A002 (Nonproprietary Phase II Summary Reports) – 2 reports, due 30 days after first 12 months and second 12 months**

Due dates for CLIN 0001-A002: 20 Mar 2009 and 20 Mar 2010

Report 1: Completed. Emailed to Becky Roberts (becky.roberts@tinker.af.mil) per contract FA8103-08-C-0069 on 20 Feb 2009.

Report 2: No progress update on this deliverable yet

**CLIN 0001-A003 (Interim Reports) – 6 reports, due 30 days after 3, 6, 9, 15, 18, and 21 months**

Due dates for CLIN 0001-A003:
- Report 1: 20 Jun 2008
- Report 2: 20 Sep 2008
- Report 4: 20 Jun 2009
- Report 5: 20 Sep 2009
- Report 6: 20 Dec 2009

Status:

Report 1: Completed. Emailed to Becky Roberts (becky.roberts@tinker.af.mil) per contract FA8103-08-C-0069 on 18 Jun 2008 (ahead of contract schedule).

Report 2: Completed. Emailed to Becky Roberts (becky.roberts@tinker.af.mil) per contract FA8103-08-C-0069 on 28 Aug 2008 (ahead of contract schedule).

Report 3: Completed. Emailed to Becky Roberts (becky.roberts@tinker.af.mil) per contract FA8103-08-C-0069 on 19 Dec 2008 (ahead of contract schedule).

Report 4: This is the current report. Emailed to Becky Medina (becky.medina@tinker.af.mil) per contract FA8103-08-C-0069 on 19 Jun 2009 (ahead of contract schedule).

Report 5: No progress update on this deliverable yet.
Report 6: No progress update on this deliverable yet.
CLIN 0001-A004 (Software Prototype) – due at contract completion (24 months)

Due date for CLIN 0001-A001: 20 Feb 2010

No progress update on this deliverable yet.

Report Preparer

Curt Sherrod
Project Manager
viaSim

Appendices

None