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Joint Task Force National Capital Region Medical

 Established Oct 2007
 Standing JTF with enduring mission
 Reports to SECDEF through DEPSECDEF
 Commanded by a three-star medical officer
 Missions

– Oversee execution of NCR Medical BRAC
– Ensure effective and efficient world-class healthcare in the region 
– Establish WRNMMC/FBCH as Joint hospitals to anchor NCR integrated delivery system
– Oversee implementation of ~$800M facility projects identified in the Comprehensive Master Plan

 Operational and Fiscal Control of NCR Military Medical Centers
– Walter Reed Army Medical Center
– National Naval Medical Center/WRNMMC at Bethesda
– DeWitt Army Community Hospital/FBCH

 ~$1.35B Operating Budget
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Casualty Care is JTF CapMed’s number one priority
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JTF CapMed Relationships
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NCR Medical Joint Operating Area
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I

Walter Reed Army Medical 
Center

• Total Beds: 242
• Operational Beds: 242 
• Occupied Beds: 155 (ICU - 12)

• Available Beds:  087 (ICU – 12)

• WII Inpatients: 29
• WII Outpatients: 393 (NCR) / 454 (JOA)
• Ambulances: 05 / PEVs: 03

779 MED GRP
• Total Beds: 18
• Operational Beds: 18
• Occupied Beds: 07 (ICU – 00)
• Available Beds:  11 (ICU – 06)
• ASF Beds: 45 / Occupied: 01
• Ambulances: 14 / AMBUS: 05

DeWitt Army Community 
Hospital

• Total Beds: 40
• Operational Beds: 26
• Occupied Beds: 03
• Available Beds: 23
• WII Inpatients: N/A
• WII Outpatients: 83 (NCR) / 152 (JOA)
• Ambulances: 04

National Naval Medical 
Center

• Total Beds: 444
• Operational Beds: 207
• Occupied Beds: 117 (ICU – 13)
• Available Beds: 090 (ICU - 07)
• WII Inpatients: 19
• WII Outpatients: 14
• Ambulances: 02 / AMBUS: 02          

as of 210730R JAN 2011
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Fort Belvoir Community Hospital
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FBCH Clinic Construction
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FBCH WII Lodging and Admin Complex
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FBCH Integrated Master Schedule
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August‐11 September‐11 October‐11 November‐11

Fort Belvior Community Hospital  ‐  Integrated Schedule Timeline Version 7.3
Date 13‐Jan‐11

November‐10 December‐10 January‐11 February‐11 March‐11 April‐11 May‐11 June‐11 July‐11

May‐11 June‐11 July‐11 August‐11 September‐11 October‐11April‐11November‐10 December‐10 January‐11 February‐11 March‐11

Complete Modular Furniture
Initial Eq Outfitting Critical Areas

15 Jun 2011

Construction

Furniture & Initial Outfitting

LANAvailable Blds  A, B, D & E
16 Feb 2011

Data Center Hardware Operational ‐ ATO
16 May 2011

Complete Telecom For Patient Ready
28 Jul 2011

Finish Initial Departmental 
Training/Transition

15 Jul 2011

First Day  In Life 
Excercise
16 Jul 2011 Second Day In Life

Excercise  30 Jul 2011

Patient Ready 13 Aug 2011 
As Authorized by JTF

Finish Initial Provisioning
15 Jul 2011

Start Initial  Provisioning
16 Jun 2011

2nd Floor EA
Need Date
24 May 2011

Dept Training/Transition

Provisioning Bld C

Date From Cardtrick on  19 Oct 2010

Telecom System Ready 
for Training / Transitioning

16 Jun 2011

Requirements to Achieve the 13 Aug 2011
Patient Ready Milestone:

 IM/IT ‐(ATO) by 16 May 2011

Complete Furniture & Initial Outfitting  Critical     
Areas by 16 Jun 2011

Begin Transitioning Critica Areas by 16 Jun 2011

Telephones Functional Critical Areas 
by 16 Jun 2011

Complete Departmental Initial 
Training/Transition  by 15 Jul 2011

Start  Initial Provisioning by 16 Jun 2011

Start  DIL Excercises by 16 Jul 2011

 Finish DIL Excercises by 31 Jul 2011

Day In Life Excercises  

15 MAR 2011  ‐Basement JO
(Facility Mgmt,   Logistics,   Security, Patient Admin, Blood Donor)

29 APR 2011  ‐ 3rd Floor JO ‐ (Not Kitchen)
(Endoscopy,  Servery, Mech. Areas)

01 JUN 2011  ‐ 8th & 9th Floors JO
(Penthouse)      

15 JUN 2011  ‐ 4th Floor JO  (Inpatient Behv Health, Substance   Abuse Treatment)

24 JUN 2011  ‐ 2nd Floor JO by Mod  (Radiology,  Cardiology, Operative Services,  ICU)

02 JUL 2011  ‐ 5th Floor JO by Mod (Post/Ante  Partum, Labor & Delivery)

07 JUL 2011 ‐ 6th Floor JO  (Surgical Pediatrics)

15 JUL 2011  ‐ 7th Floor JO   (Medical Areas)

15 JUL 2011  ‐ 3rd Floor JO   (Kitchen)

BOD Building C  01 Aug 2011

Voice and Data

Start HCR Move  
08 Aug 2011

Data Center Eq Del & Start of Install
Late Date    16 Dec 2010
Actual 13 Dec 2010

IM/IT Network DIACAP 
Package to C & A 

16 Feb 2011

Building &  Life Safety Systems
Hard Hats & PPE Off 
Podium Levels & 

Floors 4 & 5 
24 May 2011

Data Center Enclave Turnover 
for IM/IT Equipment
LateDate 01 Dec 2010

ConstructionBOD 
Bldgs A, B D & E
31 Dec 2010

GDIT Modular Furniture & Equipment
Blds A, B, D & E Finish Date

Excluding Cooridors & Lobbies
28 Feb 2011 

All Life Safety 
Requirements Fulfilled
Late Date    01 Aug 2011

PBX Installation Complete 
Start IA Evaluation

04 Jan 2010

Voice IA Validation &
Certification Complete

25 Apr 2011

Start Outfitting 2nd Floor
24 May 2011

Eq & Outfit Initial 
Depts 2nd Floor

30 days

JTF Need Date:
Modular Furniture & Equipment
Blds A, B, D and E Late Finish Date

1 Mar 2011 

JMED Operational
01 May 2011

Fire Control Room 
Bld C Complete
15 Nov 2010

Major Medical Equipment

Life Safety Measures 
Complete Blds A, B, D, E

Blds B & D 
Joint Occupancy
01 Dec 2010

Blds A & E 
Joint Occupancy

ATP Data Center 
Eq.& Switches

6 Oct 2010

TG  CCD  ‐ 31 Jan 2012
Bld C Control Center 
Complete  31 Dec 2010 

30 APR20 11 ‐ 1st Floor JO 
(Emergency, Pharmacy, Commd Grp, Oncology, Dental, Chapel)

4th & 5th Floor EA Need Date 24 May 

Training / Transition Planning 

Security Measures

28 days

T /G Security 
Measures Blds

A  & E

Training /Orientation‐Badging

84 days Orientation, Training & Transition 
d ‐ 60 days

Full Govt Security
13 Aug 2011

Start Initial Departmental 
Training/Transition  2nd Fl  16 Jun 2011

MRI Eq Delivery
06‐Jan‐11

Start Install MRI Eq  
02 Mar 2011

MRI Eq Ready 
20 May 2011

3rd Floor Kitchen Operational
Late Date    15 Sep 2011

Complete Modular Furniture,
Equiping  & Outfitting  All Areas

15 Aug 2011

GDIT Security 
Measures Data

Center

All Lobbies Complete
15 Aug 2011

GDIT Start Furniture & Eq
Bld C  Basement
07 Mar 2011

Rs& Qs Ready to Move 

GDIT FF&E Prep
A & E

CPO for Gov 
Guards Buildings

A, B, D, E
By 01 Dec 2010

Gov Guards Buildings
A, B, D, E

01 Mar 2011
Bldgs A, E Lock Dwn w/Gov (HFPO) Key Control 

GDIT First Fixed 
Furniture Blds

A  & E 
06 Dec 2010

BRACDate
15 Sep 2011

Start Install Angio 
Cath Lab Eq  
15 Mar 2011

Radiology Eq Submittal 
Review w T/G, HDR
16 Nov ‐ 15 Dec 2010

Need Date: LAN Bld C 
2nd Floor 

21 Mar 2011

Relocate Existing  Radiology Eq
15 Sep 2011

Continued Transitioning as Staff Moves

Bld C Basement
Early Access  15 Feb 2011

Ops Planning  Kick‐Off 
Complete
28 Oct 2010

Progress Line

Education Summit
03 Dec 2010

Draft Occupancy
Implementation  Plan

30 Dec 2010

Early Start
Badging Gov Workers

01 Mar 2011

New LINAC 
Delivery  

21 Jan 2011

Last Test EM 
Power Bld C
19‐Dec 2010

MEP Systems 
Operational Blds

A, B, D & E

ChilledWater ‐ Stable Power for MRI

FBCH IT Service Contract 
Awarded 10 Nov 2010

Gov Start Operate Blds 
A, B, D, E & CUP
01 Jan 2011

Complete Furniture & Outfitting 
Cooridors & Lobbies 

Blds A, B, D & E
16 Jun 2011

DACH / FBCH VLAN 
Active 

02 Jan 2011

Del New Base 
Relocated LINAC
03 Dec 2010

WRAMC LINAC 
Install

14 Jan 2011

Complete Major Medical Eq for 
Initial Dept Training 2nd Fl 

15 Jun 2011 

Complete Incomplete

Joint Occupancy: Joint Occupancy:
Basement,  1st Floor, 2nd Floor, 
3rd Floor, 4th Floor, 5th Floor, 8th 

Floor & 9th Floor         

6th Floor, & 7th Floor, 3rd Floor 
Kitchen, some areas of 1st & 2nd 

floor lobbies

Initial Outfitting & Furniture: Initial Outfitting & Furniture:

Basement, 1st Floor, 2nd Floor, 3rd 

Floor, 4th Floor, & 5th Floor, 8th 

Floor , & 9th Floor

6th Floor & 7th Floor

Provisioning:
All Floors

Departmental Training:
All Floors
Day in Life Exercise :
All Floors

Status of Hospital Building on June 16, 2011

DataCenter:
Data Center Hardware 
Operational
Telephones Ready for the 
Training

Complete Incomplete
Joint Occupancy:   Joint Occupancy:
All Floors Some areas of 1st & 2nd floor 
Initial Outfitting & Furniture: Initial Outfitting & Furniture:
Basement, 1st floor, 2nd floor, 3rd 

floor, 4th floor, 5th floor, 6th 

floor, 7th floor, 8th floor, & 9th 

Some areas of 1st & 2nd floor 
lobbies

Provisioning: Provisioning:
Basement, 1st Floor, 2nd Floor, 3rd 

Floor, 4th Floor, 5th Floor, 8th 

floor, & 9th floor

6th Floor, 7th Floor, 3rd floor 
kitchen & some areas of 1st & 2nd 

floor lobbies

Departmental Training: Departmental Training:
Basement, 1st floor, 2nd floor, 3rd 

floor, 4th floor, 5th floor, 8th 

floor, & 9th floor

6th Floor, 7th Floor, 3rd floor 
kitchen

Day in Life Exercise:
All Floors

Telephones Ready for Training

DataCenter:
Data Center Hardware 
Operational

Status of Hospital Building on July 15, 2011
Complete Incomplete

Joint Occupancy:   Joint Occupancy:
All Floors Limited Access to some areas of  

1st & 2nd floor lobbies

Initial Outfitting & Furniture: Initial Outfitting & Furniture:
All Floors Some areas of 1st & 2nd floor 

Provisioning:
All Floors
Departmental Training: Departmental Training:
Basement, 1st floor, 2nd floor, 3rd 

floor, 4th floor, 5th floor, 8th 

floor, & 9th floor

6th Floor, 7th Floor, 3rd floor 
kitchen

Day in Life Exercises: Day in Life Exercises:
Ongoing for Basement, 1st floor, 
2nd floor, 3rd floor, 4th floor, & 5th 

floor

6th Floor, 7th Floor, 3rd Floor 
Kitchen

DataCenter:
Data Center Hardware 
Operational

Status of Hospital Building on August 1, 2011

Provisioning:

Telephones Ready for the 
Training

Complete Incomplete
Joint Occupancy:  Joint Occupancy:
All Floors Limited Access to some areas of   

1st & 2nd floor lobbies

Initial Outfitting & Furniture: Initial Outfitting:
All Floors Some areas of 1st & 2nd floor 

lobbies
Provisioning:
All Floors
Departmental Training:
All Floors
Day in Life Exercises: Day in Life Exercises:
Basement, 1st floor, 2nd floor, 3rd 

floor, 4th floor, & 5th floor
6th Floor, 7th Floor, 3rd Floor 
Kitchen

DataCenter:
Data Center Hardware 
Operational
Telephones Ready 

Status of Hospital Building on August 13, 2011

Provisioning:

Departmental Training:

Complete Equiping and Outfitting 
2nd Floor ‐ 24 Jun 2011

Start Training Clinics
16 May 2011

MEP  Working Bld C  
Data C Enclave Rev 
Date 01 Jan 2011

GDIT First  Furniture Bld D
19 Jan 2011

GDIT First  Furniture Bld B
12 Jan 2011

Where The Nation Heals Its Heroes
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Wounded, Ill and Injured
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WRNMMC and FBCH Moves

10Where The Nation Heals Its Heroes
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FBCH: Serviee is available 10 days post~stnff retoeation 
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WRAMC: Staffed ORa teams through 27 AUG are future FBCH staff teams and future W RNMMC s tafr teams 
• WRAMC: OR staff troimno transition time- 20 days (ear1.est begin date 22 A UG . completes 10 SEP) 

On 15 SEP, 779 MDG ORs convert to same-day surgeries 



2011 MHS Conference

NCR Medical Joint Operating Area

11

WRNNMC
Staff: ~6000
Total Beds: 345
ICU Beds: 50
Operating Rooms: 20
Projected Wounded 
Warriors: 350

CapMed Capabilities
39 Medical Facilities
18K Medical Staff
545K Eligible Beneficiaries 
282K MTF Enrollees

FBCH
Staff: ~3000
Total Beds: 120
ICU Beds: 10
Operating Rooms: 10
Projected Wounded 
Warriors: 400

September 2011
New WRNMMC 

Capability
• Vision Centers of 
Excellence

• National Intrepid 
Center of Excellence

• Level I Trauma Care
• Consolidated Cancer 
Center

• Gynecological 
Oncology

• Prostate Oncology
• Breast Cancer
• Medical Oncology
• Surgical Oncology
• Comprehensive 
Warrior Transition 
Support Services

• Joint Pathology 
Center

New FBCH Capability
• Adult and Radiation 
Oncology Services

• ICU
• IP Behavioral Health
• Inpatient Pediatric
• Breast Center
• Nuclear Medicine
• Laser Eye Center
• Oral Surgery
• Chiropractic Services
• Pain Clinic
• Rheumatology
• Comprehensive 
Warrior Transition 
Support Services

• Vascular
• Cardiac Catheter Lab
• Neurology
• Endocrinology
• Pulmonary Clinic
• Interventional 
RadiologyWhere The Nation Heals Its Heroes


