Contractor’s Progress Report  
(Technical and Financial)  
CDRL A001

For: Safe Surgery Trainer

Prime Contract: N00014-14-C-0066

For the Period Jan 1, 2014 to Jan 31, 2014

Submitted: 20 February 2015 (*** see note section 6)

Prepared for: 
Office of Naval Research (ONR)  
875 N. Randolph Street  
Arlington, VA 22203-1995

Prepared by: 
Alion Science and Technology Corporation  
5365 Robin Hood Road, Suite 500  
Norfolk, VA 23513

Contract Program Manager  
Curtiss Murphy  
(757) 857-5670, Ext. 308  
(757) 857-6781 (fax)  
cmurphy@alionscience.com

Contract Administrator  
Kimberly Thompson  
(757) 857-5670, Ext. 366  
(757) 857-6781 (fax)  
kthompson@alionscience.com
**Safe Surgery Trainer**

1. **REPORT DATE**  
   **FEB 2015**

2. **REPORT TYPE**

3. **DATES COVERED**  
   **00-01-2015 to 00-01-2015**

4. **TITLE AND SUBTITLE**
   **Safe Surgery Trainer**

5. **AUTHOR(S)**

6. **PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES)**
   **Alion Science and Technology Corporation, 5365 Robin Hood Road, Suite 500, Norfolk, VA, 23513**

7. **PERFORMING ORGANIZATION REPORT NUMBER**

8. **SPONSOR/MONITOR’S ACRONYM(S)**

9. **SPONSOR/MONITOR’S REPORT NUMBER(S)**

10. **DISTRIBUTION/AVAILABILITY STATEMENT**  
    **Approved for public release; distribution unlimited**

11. **SUPPLEMENTARY NOTES**

12. **ABSTRACT**

13. **SUBJECT TERMS**

14. **SECURITY CLASSIFICATION OF:**
   - a. **REPORT**  
     **Unclassified**
   - b. **ABSTRACT**  
     **Unclassified**
   - c. **THIS PAGE**  
     **Unclassified**

15. **LIMITATION OF ABSTRACT**  
    **Same as Report (SAR)**

16. **NUMBER OF PAGES**  
    **5**

17. **NAME OF RESPONSIBLE PERSON**
Medical Modeling - Safe Surgery Trainer

This Monthly Progress Report is provided in accordance with the contract CDRL.

1) **Contract Period of Performance**: 12 March, 2014 to 30 September, 2015

2) **Cost (Estimated financials may differ from actual invoice)**
   a) Total Amount Funded to date: $910,256.00
   b) Estimated Reporting Period Expenditures $28,843.93
   c) Estimated Cumulative Expenditure $542,849.97
   d) Estimated Remaining Funds To Completion $367,406.03

3) **Progress and Accomplishments During Report Period**
   a) Program Management – Ongoing communication and project management with project team and sub-contractors. Ongoing outreach with medical centers (see below). Ongoing project management according to Alion’s CMMI Level 3 processes.
      i) Presented I/ITSEC field study at IMSH. See December report and Research Studies below.
      ii) Continued coordinating of technology transfer, surgical visitation, and study participation.
      iii) Ongoing interactions with medical representatives that were interested in or attended the SST StoryJam. StoryJam Participating organizations included: Portsmouth Naval Hospital, Langley AFB Hospital, Fort Eustis McDonald Healthcare, Eastern Virginia Medical School, Maryview Hospital, Mary Immaculate Hospital, and the Children’s Hospital of the King’s Daughters.
      iv) Continued outreach to the VA, Navy, Army, Airforce, and civilian healthcare organizations to encourage participation and alignment.
   b) Prototype Development – Continued development of Iteration 2 including work on the missions, environmental art, and user interface. Continued refinement of scenarios, architecture, and foundational technology.
   c) Instructional Design and Healthcare Research – Minimal updates of scenario materials to ensure gameplay, scenarios, and conversations match the learning objectives. Continued reviewing the terminal and enabling Learning Objectives.
      i) Learning Objectives:
         (1) Facilitate Psychological Safety;
         (2) Conduct an Effective Timeout;
d) Research Studies – Finished initial analysis from I/ITSEC Field Study. Partial data was presented at IMSH 2015. This included the first three scenarios of the Safe Surgery Trainer and involved 181 participants. Summary data showed a 25% improvement in performance between the control group (no game) and the test group (game). Refined measurement outlines for continued studies. Continued plans for IRB approval for May testing.

4) Work in Progress / Plans for Next Month

a) Program Management - Continue identifying communication channels, managing contracts, and coordinating with team members and outside participants. Continue involving team members and stakeholders in design, testing, and development.

b) Prototype Development – Continue developing SST software, game-flow, and mechanics. Continue developing art assets including 2D, 3D environmental, and character avatars. Continue building infrastructure, user-interface, and scenario tools. Continue Iteration Two.

c) Instructional Design and Healthcare Research – Continue developing/refining target scenarios and conversations. Continue refining the scenario’s characters, backstory, and scenario. Continue refining the Learning Objectives.

d) Research Studies – Support learning objective refinements with measurement outlines. Coordinate with Portsmouth Naval regarding IRB. Continue participation in discussions to ensure design, development, and research goals are in alignment (ex. psychological safety).

5) Milestones / Deliverables

<table>
<thead>
<tr>
<th>Name/Description</th>
<th>Date (Target or Actual)</th>
<th>Notes/Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Management Plan</td>
<td>DONE: May 28, 2014</td>
<td>COMPLETE</td>
</tr>
<tr>
<td>Reports</td>
<td>15th of each month</td>
<td></td>
</tr>
<tr>
<td>Presentation Materials</td>
<td>As appropriate</td>
<td>ONR Kickoff Brief</td>
</tr>
<tr>
<td>Software Requirements Document</td>
<td>Target: Nov 30, 2014</td>
<td></td>
</tr>
<tr>
<td>Prototype - Source</td>
<td>Target: Sept 30, 2015</td>
<td></td>
</tr>
<tr>
<td>Research Data</td>
<td>Target: Sept 30, 2015</td>
<td></td>
</tr>
<tr>
<td>Milestone – Initiation</td>
<td>DONE: May 31, 2014</td>
<td>COMPLETE</td>
</tr>
<tr>
<td>Milestone – Iteration 1</td>
<td>DONE: Dec 1, 2014</td>
<td>COMPLETE</td>
</tr>
<tr>
<td>Milestone – Iteration 2</td>
<td>Target: Apr 30, 2015</td>
<td></td>
</tr>
<tr>
<td>Milestone – Iteration 3</td>
<td>Target: July 31, 2015</td>
<td></td>
</tr>
<tr>
<td>Milestone – Conclusion</td>
<td>Target: Sept 30, 2015</td>
<td></td>
</tr>
<tr>
<td>Milestone – ONR Kickoff</td>
<td>DONE: Apr 22, 2014</td>
<td>COMPLETE</td>
</tr>
<tr>
<td>Milestone – StoryJam</td>
<td>DONE: May 25, 2014</td>
<td>COMPLETE</td>
</tr>
</tbody>
</table>
6) **Risks/Issues/Concerns/Problems**
   
a) Still need a transition agreement or memorandum with Portsmouth Naval Hospital. Working with new XO, Capt Smith. Will also begin work to brief/update the new CO, Capt Vai. (Note – see October report for more detailed analysis of previous risk)

b) *** Delivery of monthly and quarterly reports delayed temporarily due to death of child by the principle investigator – approved by government sponsor. Long term impact to master schedule is not expected.

7) **Travel Accomplished**
   
a) I/ITSEC, Dec 1 – Dec 4, Orlando Florida. Included labor hours for onsite SST effort such as conducting the field study. No actual travel budget.

b) IMSH, Jan 12-14, New Orleans, Louisiana. Includes labor hours for onsite SST demonstrations and meetings. No actual travel budget.

8) **Planned Travel**
   
a) None.

9) **Related Activities**
   

b) Presented at the Design of Learning Games Community Workshop, at I/ITSEC, Wednesday, Dec 3rd.

c) Conduct Field Study from the Alion booth at I/ITSEC – only such study of the conference!