

## NextGen JTEN Update

- DT will begin in August
- Deployment of FY11 NextGen sites to commence early CY 11 due to schedule delays
- Schedule delays primarily due to readiness of GIG to support NextGen JTEN (VPLS)
- NextGen deployment complete mid-FY 14
- 4 FY10 sites finalized selection: JWFC, Hurlburt Field, Quantico, Norfolk
- DT equipment procured
- FY11 equipment procurement pending
- Document development effort proceeding (SOP, CONOPS, ILSP, Risk Management Plan, DODAF OV, SV, TV)

