LIT THE COPY .

7

AFRAR TECHNICAL REPORT

An Analysis of Decommissioning Costs for the AFRRI TRIGA Reactor Facility

M. Forsbacka M. Moore

20030211021

Best Available Copy



DEFENSE NUCLEAR AGENCY
ARMED FORCES RADIOBIOLOGY RESEARCH INSTITUTE
BETHESDA, MARYLAND 20814-5145

APPROVED FOR PUBLIC RELEASE: DISTRIBUTION UNLIMITED

REVIEWED AND APPROVED

GEORGE W. IRVING, UIV Col, USAF, BSC Director

		REPORT DOCU	MENTATION	PAGE		
REPORT SECURITY CLASSIFICA	T-ON		16 RESTRICTIVE	MARKINGS		
UNCLASSIFIED						
2a SECURITY CLASS FICATION AUTHORITY		3 DISTRIBUTION/AVAILABILITY OF REPORT				
35 DECLASSIFICATION / DOWNGRADING SCHEDULE		 Approved for public release; distribution unlimited. 				
PERFORMING ORGANIZATION R	EPORT NUMB	ER(S)	5 MONITORING	ORGANIZATION	RÉPORT NUMI	eer(S)
AFRRI TR89-2						
NAME OF PERFORMING ORGA		60 OFFICE STMBOL	Ja NAME OF MO	ON: FOR NG ORG	AN-ZAT ON	
Armed Forces Radiobiology (If applicable)						
Research Institute		AFRRI	ļ			
ADDRESS (City, State, and ZIP	Code)		75 ADDPESS CIE	y, State, and Zil	P (ode)	
Defense Nuclear Ager		_				
Bethesda, Maryland 2	20814-514	5	1			
NAME OF FUNDING/SPONSOR	ING	Bb OFFICE SYMBOL	9 PROCUREMENT	FINSTRUMENT :	DENTIFICATION	NUMBER
ORGANIZATION		(If applicable)				
Defense Nuclear Ager	nc y	DNA				
ADDRESS (City, State, and ZIP C	ode)		10 SOURCE OF F			
6801 Telegraph Road			PPOGRAM ELEMENT NO	PROJECT NO	TASK VO	WORK UNIT
Alexandria, VA 22310)~33 98		NWED QAXM		1.5	
PERSONAL AUTHOR(S) Forsbacka, M., and b		(O) ((O) (O)		05 /V M		ACC COLAIT
i type of report Technical	135 TME (TO TO TO	14 DATE OF REPO		i Days Its Pa	AGE COUNT
COSATI CODE	\$ UB-GªOU P	18 SUBJECT TERMS.	Faces !	I alies i	10.104	Kasea Kin
AdSTRACT (Continue on rever	e if necession	y and identify by block	number)	Jus!	/ // + (*). •3	5
his report provides FRRI is not suggesti eport was prepared i egulations, which re vailable when licens	ng that to n complia quires the ed activi	the AFRRI TRIGAtince with paragrant funding for itles cease.	reactor facil aph 50,33 of the decommiss	lity be dec Title 10, sioning of mination (D	ownission Code of F reactor f DECON) of	ed. This ederal acilities be the AFRRI

774 TAME OF RESPONSIBLE INDIVIOUAL GLOTES Kuppleto

MEURITY CLASSIFIE	ATION OF THIS PAGE
Laboratory, The data in AFRRI TRIGA	as provided in U.S. Nuclear Regulatory Commission publication NUREC/CR-1756. this study were adapted to reflect the decommissioning requirements of the reactor facility.

Contents

Introduction	1
Major Differences in Facility Layout and Utilization	2
Waste Disposal Costs	5
Labor Costs	6
Energy Costs	6
Inflation Factors Since 1981	7
DECON and Decontamination Costs	7
Conclusion	8
References	a



Acces	sion For	
MTIS	GRASI	0
DTIC	TAB	ä
Umanr	nounced	ă
Justi	fication_	
	ibution/	
	Avell and	
Dist	Special	
A-1		

Introduction

The U.S. Nuclear Regulatory Commission (USNRC) requires all USNRC-licensed reactor facilities to ensure that fund for the decommissioning of these facilities will be available when licensed activities cease. This requirement is specified by paragraph 50.33 of Title 10, Code of Federal Regulations (CFR), dated November 30, 1983. Because the Armed Forces Radiobiology Research Institute (AFRRI) TRIGA reactor facility is owned and operated by the Federal government, future decommissioning funds are guaranteed through a governmental statement of intent to budget the cost. The budget request should be made sufficiently in advance of decommissioning to prevent the delay of required

The USNRC defines decommissioning of a nuclear reactor facility as the safe removal from service and the reduction of residual radioactivity to a level that permits the release of the property for unrestricted use. decommissioning methods are available, ranging from permanent entombment of the reactor site to its immediate decontamination. Considering AFRRI's urban location in Bethesda, MD, the best method of decommissioning is immediate decontamination of the reactor facility site to allow for unrestricted public access. This method of decommissioning is referred to as DECON. DECON costs involve only the removal of equipment, structures, and portions of the facility that contain radioactive contaminants. The removal of spent nuclear fuels and demolition of the uncontaminated portions of the facility are considered ancillary

The cost estimates presented in this report are based primarily on a study of the decommissioning costs of a TRIGA reactor facility prepared by the Pacific Northwest Laboratory (PNL) entitled Technology, Safety, and Costs of Decommissioning Reference Nuclear Research and Test Reactors, NUREG/CR-Additional data were obtained from personnel who were involved with decommissioning the Diamond Ordnance Radiation Facility (DORF) in 1979 and local AFRRI experience with the disposal of low-level radioactive waste at

The PNL study gives an extensive breakdown of the decommissioning cost for the Oregon State University TRIGA Reactor (OSTR) Facility. AFRRI TRIGA reactor core is similar to the OSTR, there are fundamental differences in facility layout and use. To adjust for differences between the AFRRI TRIGA and the PNL study's reactor facility, the following areas are examined in this report:

- · Estimated conditions at the time of facility shutdown, the radionuclide inventories, and the surface dose rates, compared with those of the
- · Inflation factors since 1981, when the PNL study was made.
- · Major differences in facility layout and design that will impact
- · Cost of labor differences between the two facilities. · Cost of energy differences between the two facilities.
- · Waste disposal costs and the cost of shipping spent fuel and contaminated rubble to a distant waste depository.

Major Differences in Facility Layout and Utilization

The AFRRI TRIGA and OSTR are similar in reactor core design and basic operation, but they are substantially different in facility layout and utilization. Figure 1 shows the OSTR; the core is fixed in position, and irradiation experiments are performed in the pool irradiation facility, through various beam ports and shielding, and within the reactor pool itself. Figure 2 shows the AFRRI TRIGA, which is capable of moving on a fixed track, and irradiation experiments are performed primarily in two large exposure rooms and, secondarily, in an experiment tube within the reactor core itself.

The AFRRI exposure rooms are subjected to high doses of neutron radiation when the reactor core is in position to irradiate an experiment in a given exposure room. As a result, the quantity of activated concrete and other activated materials within the exposure room will be significantly greater than that for the OSTR. The PNL study reports the 1979 decommissioning experience of a facility similar in design to the AFRRI TRIGA, the Diamond Ordinance Radiation Facility (DORF) (figure 3). Based on the analysis of the decommissioning of DORF, we can approximate the amount of contaminated material that must be removed from the AFRRI TRIGA site.




Figure 1. Vertical section view of the Oregon State TRIGA reactor (OSTR), courtesy Brian Dodd, OSTR staff.

The gross amount of radioactive material to be removed from the AFRRI TRIGA will, as stated earlier, be greater than that of the OSTR, but the radioactivity concentrations at the time of shutdown will probably be similar. Based on the DORF decommissioning experience, the specific activity of the contaminated materials to be removed as part of DECON should be approximately 4.2 μ Ci/Mg. Complete projected radionuclide inventories can be found in NUREG/CR-1756.




Figure 2. Vertical section view of the Armed Forces Radiobiology Research Institute TRIGA reactor.




Figure 3. Vertical section view of the Diamond Ordinance Radiation Facility TRIGA reactor,

Waste Disposal Costs

The cost estimate for waste disposal includes the following factors:

- The amount of contaminated material to be removed and packaged using the methodology of the DORF decommissioning project and the data from NUREG/CR-1756.
- The cost of transporting the waste to a radioactive waste disposal site using the data from NUREG/CR-1756.
- The cost of disposal of low-level radioactive waste based on AFRRI Safety and Health Department's experience with the disposal of low-level radioactive waste at the Barnweil, SC, waste disposal site.

Most of the waste material to be removed from the AFRRI site consists of the activated concrete and wood from the exposure rooms, the contaminated aluminum of the reactor tank, and the reactor core support structure itself. For the purposes of this cost estimate, the volume of concrete to be treated as low-level radioactive waste is the volume of concrete that results from a uniform 1-foot-deep excavation of both exposure rooms. Based on the DORF decommissioning experience, however, the actual volume of contaminated concrete will probably be less than the amount reported in table 1. An overestimate of the amount of contaminated concrete is acceptable because it errs on the side of a more conservative decommissioning budget calculation.

The packaging and transportation costs were developed using data from NUREG/CR-1756. It is assumed that all materials removed during DECON activities could be treated as low-level radioactive waste, so 3.5 m³ plywood shipping crates costing \$490 (1981 dollars) each would be used. The cost per unit volume of disposing the waste at a radioactive waste depository is taken to be \$2825/m³ (based on Barnwell charges in 1989 dollars). For the purposes of this report, a worst case scenario of a shipment to a destination in Washington state has been selected. The estimated waste disposal costs, adjusted to 1990 dollars, are reported in table 1.

Table 1. Estimated Waste Disposal Costs for DECON of AFRRI TRIGA Reactor

Waste material	Volume (m²)	$(\mathrm{Mg/m^3})^1$	Mass (mg)	Crates (no.)	Shipping	Cost ²
Contaminated concrete	102 40	2.3	235.5	30	\$44,320.42	\$ 345,049 43
Contaminated wood	76.82	0.7	53.8	23	10,119-25	235,922.40
Contaminated aluminum	1.86	2 7	5 0	1	945 05	6,589.54
Reactor vessel	$\mathbf{N}_{I}[\mathbf{A}]$	N/A	09	1	169.05	1615 26
Total						\$589,179.63

NA, not applicable.

Mg, megagrams.

Cost - (cost/crate)(# of crates) + shipping costs + disposal costs.

Labor Costs

The labor cost estimate is also based on information in NUREG/CR-1756. The labor costs shown in table 2 account for overhead costs, such as specialty tools and equipment, specialty contractors, liability insurance, and fees. Because the AFRRI TRIGA facility is larger than the OSTR and the DORF facilities, the labor cost data have been scaled up to reflect increased labor costs (1981 dollars).

Table 2. Estimated Labor Costs for DECON of the AFRRI TRIGA Reactor¹

Staff position	Workyears (no.)	Rate (\$1000/hr)	Cost (\$1000)
Management and support staff			
Decomm superintendent	2.0	\$89.1	\$178.20
Decomm engineer	2.0	76.0	152.00
Secretary	2.0	24.2	45.40
Clerk	0.5	24.2	12.10
Health physicist	2.0	46.9	93.80
Radioactive shipment specialist	0.5	39.3	19.65
Procurement specialist	0.5	39.3	19.35
Contract and accounting specialist	0.8	47.1	\$7.65
Security supervisor	0.625	55.9	34.94
Security patrol officer	3.6	25.4	\$1.44
QA engineer	0.7	44.9	32.83
Control room operator	1.0	34.5	34.50
Consultant	1.0	100.0	100.00
Decomm workers			
Shift engineer	1.0	52.2	52.20
Craftsman	2.0	32.1	64.20
Crew leader	0.5	44.4	72 20
Utility operator	0.342	32.1	10.98
Laborer	6.0	30.9	185 40
Bealth physics technician	3.0	30.0	90.00
Total	30 067	N/A	\$1,230.17

N/A, not applicable.

Energy Costs

The energy costs result from the estimated use of electricity required to carry out DECON activities. The source of the data presented in table 3 is NUREG/CR-1756; values have been scaled up to represent the estimated energy requirements for the AFRRI TRIGA facility. The 1981 cost of energy is taken to be \$0.008 per kilowatthour (kWh).

Reported as 1981 dollars.

Table 3. Estimated Energy Costs for DECON of AFRRI TRIGA Reactor¹

System or equipment	Energy use (kWh)	
General system (crane, etc.)	9,000	
HVAC	20,000	
Lighting	23,000	
Control room	5,200	
Fire protection	600	
Security	5,600	
Communications	900	
Domestic water	36,300	
Reactor water	23,400	
Compressed air	15,000	
Building heating	3 02,8 00	
Decommusioning equipment	20,000	
Total	461,600	
Total energy cost (x \$0.005/kWh)	\$3,692.80	

Reported as 1581 dollars.

Inflation Factors Since 1981

The effects of inflation must be factored into the overall cost estimate for DECON and decommissioning to arrive at an accurate cost estimate in 1990 dollars. Based on annual Consumer Price Index information provided by the Defense Nuclear Agency/AFRI Comptroller Department, the inflation adjustment factors shown in table 4 were used.

Table 4. Inflation Adjustment Factors
Used in Analysis of DECON Costs

Years	inffrtion adjustment factor
1901-86	1 321
1986-87	1 027
1987-88	1.031
1548-89	1 040
1943-90	1 036
1941-90	1 507

DECON and Decommissioning Costs

The total cost of DECON is the inflation-adjusted sum of the expenses outlined in the previous sections plus a contingency fund, consisting of 25% of the inflation-adjusted sum of expenses. The complete decommissioning of the AFRRI TRIGA facility requires removing the spent fuel elements and demolishing and restoring the AFRRI TRIGA site (table 5).

Table 5. Estimated DECON and Decommissioning Costs for the AFRRI TRIGA Reactor

	Cost (\$1000)			
Cost Category	1981	1990		
DECON:				
Waste disposal	\$390.9	\$589.2		
Labor	1,280.2	1,929.3		
Energy	3.7	5.6		
Contingency fund	418.7	631.0		
Subtotal	\$2,093.5	\$3,155.1		
Ancillary:	4			
Spent fuel removal and shipment	150.0	226.1		
Site demolition and restoration	250.0	376.8		
Total	\$2,493.5	\$3,7 58.0		

Conclusion

This cost estimate is the first step in developing a comprehensive decommissioning plan for the AFRRI TRIGA reactor facility. Five years before the projected end of operations, a preliminary decommissioning plan will be developed as required by Paragraph 50.75(f) of Title 10, CFR. This plan will include the following information:

- A declaration that DECON will be the method of decommissioning.
- Major technical actions that will be required to carry out decommissioning safely.
- Plans for surveying the actual levels of radioactivity in the materials to be removed during decommissioning.
- Plans for disposal of high-level and low-level radioactive waste.
- Plans for site demolition and restoration of the site to full public access.
- A refined cost estimate for DECON and decommissioning.

References

- U.S. Nuclear Regulatory Commission, <u>Standard Format and Content for Decommissioning Plans for Nuclear Reactors</u>, Draft Regulatory Guide, Task DG-1005, September 1989.
- 2. Konzek, G. J., Ludwick, J. D., Kennedy, W. E., Jr., and Smith, R. I. Technology, Safety, and Costs of Decommissioning Reference Nuclear Research and Test Reactors, NUREG/CR-1756, March 1982.
- 3. Carew, P. H. Instructions for Preparation of RDT&E Amended 1991 Budget Submission, Defense Nuclear Agency Comptroller Memorandum, 12 July 1989.

DISTRIBUTION LIST

DEPARTMENT OF DEFENSE

ARMED FORCES INSTITUTE OF PATHOLOGY
ATTN: RADIOLOGIC PATHOLOGY

DEPARTMENT

ARMED FORCES RADIOBIOLOGY RESEARCH INSTITUTE

ARMY/AIR FORCE JOINT MEDICAL LIBRARY
ATTN: DASG-AAFIML

ASSISTANT TO SECRETARY OF DEFENSE ATTN: AE

ATTN: HA(IA)

DEFENSE NUCLEAR AGENCY

ATTN: TITL ATTN: DDIR

DEFENSE TECHNICAL INFORMATION CENTER

ATTN: DTIC-DDAC ATTN: DTIC-FDAC

FIELD COMMAND DEFENSE NUCLEAR AGENCY

ATTN: FCFS

INTERSERVICE WEAPONS SCHOOL ATTN: RH

LAWRENCE LIVERMORE NATIONAL LABORATORY
ATTN: LIBRARY

UNDER SECRETARY OF DEFENSE (ACQUISITION)
ATTN: OUSD(A)/R&AT

DEPARTMENT OF THE ARMY

LETTERMAN ARMY INSTITUTE OF RESEARCH ATTN: SGRD-UL-B1-R

SURGEON GENERAL OF THE ARMY ATTN: MEDDH-N

U.S. ARMY ACADEMY OF HEALTH SCIENCES
ATTN: HSHA-CDF

U.S. ARMY NUCLEAR AND CHEMICAL AGENCY ATTN: MONA-NU

WALTER REED ARMY INSTITUTE OF RESEARCH
ATTN: DIVISION OF EXPERIMENTAL
THERAPEUTICS

DEPARTMENT OF THE NAVY

BUREAU OF MEDICINE AND SURGERY
ATTN: CHIEF

NAVAL AFROSPACE MEDICAL RESEARCH LABORATORY

NAVAL MEDICAL COMMAND
ATTN: MEDCOM-21

NAVAL MEDICAL RESEARCH AND DEVELOPMENT COMMAND
ATTN: CODE 40C

OFFICE OF NAVAL RESFARCH
ATTN: BIOLOGICAL SCIENCES DIVISION

DEPARTMENT OF THE AIR FORCE

BROOKS AIR FORCE BASE

ATTN: USAFOEHL/RZ ATTN: USAFSAM/RZ ATTN: USAFSAM/RZB

NUCLEAR CRITERIA GROUP, SECRETARIAT ATTN: WL/NTN

SURGEON GENERAL OF THE AIR FORCE
ATTN: HQ USAF/SGPT
ATTN: HQ USAF/SGES

U.S. AIR FORCE ACADEMY
ATTN: HQ USAFA/DFBL

OTHER FEDERAL GOVERNMENT

ARGONNE NATIONAL LABORATORY
ATTN: BIOLOGY LIBRARY

BROOKHAVEN NATIONAL LABORATORY
ATTN: RESEARCH LIBRARY, REPORTS
SECTION

CENTER FOR DEVICES AND RADIOLOGICAL HEALTH ATTN: HFZ-110

DEPARTMENT OF ENERGY ATTN: ER-72 GTN

GOVERNMENT PRINTING OFFICE

ATTN: DEPOSITORY RECEIVING SECTION

ATTN: CONSIGNED BRANCH

LIBRARY OF CONGRESS
ATTN: UNIT X

LOS ALAMOS NATIONAL LABORATORY ATTN: REPORT LIBRARY/P364

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION ATTN: - RADLAB

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION.
GODDARD SPACE FLIGHT CENTER
ATTN: LIBRARY

NATIONAL CANCER INSTITUTE
ATTN: RADIATION RESEARCH PROGRAM

NATIONAL LIBRARY OF MEDICINE

U.S. ATOMIC ENERGY COMMISSION
ATTN: BETHESDA TECHNICAL LIBRARY

U.S. FOOD AND DRUG ADMINISTRATION
ATTN: WINCHESTER ENGINEERING AND
ANALYTICAL CENTER

U.S. NUCLEAR REGULATORY COMMISSION ATTN: LIBRARY

RESEARCH AND OTHER ORGANIZATIONS

BRITISH LIBRARY (SERIAL ACQUISITIONS)
ATTN: DOCUMENT SUPPLY CENTRE

CENTRE DE RECHERCHES DU SERVICE DE SANTE DES ARMEES

ATTN: DIRECTOR

INHALATION TOXICOLOGY RESEARCH INSTITUTE

LIBRARY ATTN:

INSTITUT FUR RADIOBIOLOGIE
ACADEMIE DES SANITATS UND GESUNHEITSWESESNS DER
BW (WEST GERMANY)

KAMAN TEMPO

ATTN: DASIAC

NBC DEFENSE RESEARCH AND DEVELOPMENT CENTER OF THE FEDERAL ARMED FORCES (WEST GERMANY)
ATTN: WWDBW ABC-SCHUTZ

NCTR-ASSOCIATED UNIVERSITIES

EXECUTIVE DIRECTOR ATTN:

RUTGERS UNIVERSITY

ATTN: LIBRARY OF SCIENCE AND MEDICINE

UNIVERSITY OF CALIFORNIA

ATTN: UNIVERSITY HOSPITAL.

RADIOISOTOPE LABORATORY

LABORATORY FOR ENERGY-RELATED ATTN:

HEALTH RESEARCH

LAWRENCE BERKELEY LABORATORY ATTN: