

Risk-based Analysis for Corps Flood Project Studies - A Status Report

19960719 110

Technical Paper No. 153

June 1996

Papers in this series have resulted from technical activities of the Hydrologic Engineering Center. Versions of some of these have been published in technical journals or in conference proceedings. The purpose of this series is to make the information available for use in the Center's training program and for distribution within the Corps of Engineers

The findings in this report are not to be construed as an official Department of the Army position unless so designated by other authorized documents.

The contents of this report are not to be used for advertising, publication, or promotional purposes. Citation of trade names does not constitute an official endorsement or approval of the use of such commercial products.

RISK-BASED ANALYSIS FOR CORPS FLOOD PROJECT STUDIES - A STATUS REPORT

Earl E. Eiker and Darryl W. Davis1

ABSTRACT

The Corps of Engineers now requires risk-based analysis in the formulation of flood damage reduction projects. This policy is a major departure from past practices and is viewed as a significant step forward in improving the basis for Corps project development. The risk-based approach explicitly incorporates uncertainty of key parameters and functions into project benefit and performance analyses. Monte Carlo simulation is used to assess the impact of the uncertainty in the discharge-probability, elevation-discharge, and elevation-damage functions. This paper summarizes historical project development study methods, describes the risk-based analysis approach, presents application results, and discusses project design implications of the new policy.

INTRODUCTION

Studies involved in the development of flood damage reduction projects traditionally applied best estimates of key variables and other data elements in determining project benefits and performance. Benefit calculations involve discharge-probability, elevation-discharge (or rating),

¹Chief Hydraulics and Hydrology Branch - Headquarters, US Army Corps of Engineers, Washington, D.C. and Director, Hydrologic Engineering Center, US Army Corps of Engineers, Davis CA.

and elevation-damage functions and costs associated with the proposed project over it's life. Historically, inherent errors and imprecisions in these data were acknowledged but not explicitly incorporated into the analysis or considered in the results. Uncertainty was normally addressed through sensitivity analysis, conservative parameter estimates, and addition of extra capacity such as freeboard for levees. Each has limitations in estimating the statistical implications of uncertainty.

Project performance traditionally considered level-of-protection as the primary performance indicator. It is the exceedance probability of the event that corresponds to the capacity of the project. The importance of this single indicator was often overemphasized, while ignoring other performance information needed to insure proper project comparisons in selecting the alternative to be recommended for implementation. Project selection and recommendations were generally based on maximizing net National Economic Development benefits.

RISK-BASED ANALYSIS APPROACH

Corps' policy now requires application of risk-based analysis in the formulation of flood damage reduction projects [1]. Risk-based analysis quantifies the uncertainty in discharge-probability, elevation-discharge, and elevation-damage relationships and explicitly incorporates this information into economic and performance analyses of alternatives. The process requires use of Monte Carlo simulation [2], a statistical sampling-analysis method that is used to compute the expected value of damage and damage reduced, while explicitly accounting for uncertainty.

The method for development of discharge-probability relationships depends on data availability. For gaged locations and where an analytical fit is appropriate, the method defined by Bulletin 17B [3] is applied. Uncertainties for discrete probabilities are represented by the non-central t distribution. For ungaged locations, the discharge-probability function is adopted from applying a variety of approaches [4]. When justified, curve fit statistics for the adopted function are computed. equivalent record length is assigned based on the analysis and judgements about the quality of information used in adopting the function. Regulated discharge-probability, elevation-probability, and other non-analytical probability functions require different methods. An approach referred to as 'order statistics' [5] is applied to develop the probability function and associated uncertainty for these situations.

Elevation-discharge functions are developed for index

locations from measured data at gages or from computed water surface profiles. For gaged data, uncertainty is calculated from the deviations of observations from the best fit rating function. Computed profiles are required for ungaged locations and for proposed project conditions that are modified from that of historic observations. Where sufficient historic data exists, profile uncertainty is estimated based on the quality of the computation model calibration to the historic data. Where data are scant, or the hydraulics of flow complex, such as for high velocity flow, debris and ice jams, and flow bulked by entrained sediments, special analysis methods are needed. approach is to perform sensitivity analysis of reasonable upper and lower bound profiles and use the results to estimate the standard deviation of the uncertainty in stage. Unless data indicate otherwise, the uncertainty distribution for flow-stage functions is taken to be Gaussian [6].

Elevation-damage functions are derived from inventory information about structures and other damageable property located in the flood plain. The functions are constructed at damage reach index locations where discharge-probability and elevation-discharge functions are also derived. Presently, separate uncertainty distributions for structure elevation, structure value, and content values are specified and used in a Monte Carlo analysis to develop the aggregated structure elevation-damage function and associated uncertainty. The uncertainty is represented as a standard deviation of error at each elevation coordinate used for defining the aggregated function at the index location.

CHESTER CREEK EXAMPLE

Chester Creek is a 177 km² watershed located near Philadelphia, PA. In this example, simulated project studies are performed to determine feasibility of implementing several flood damage reduction plans. This includes comparison of the economic value, performance, and other factors for with- and without-proposed project conditions. Future conditions are projected to be similar to the base year of project implementation. Plans evaluated are 7 and 8 m. high levees, a channel modification configured with 15 m. bottom and 43 m. top widths, and a detention storage project of 5.5 million m³ capacity.

Without-project condition discharge-probability is derived using Bulletin 17B [3] guidelines. The stream gage located in the basin has a 65 year record length. Confidence limits for the discharge probability function are computed based on the statistics of the gaged record and streamflow record length. The rating curve at the index location is developed from a computed water surface profile. Rating uncertainty is derived from study of calibration

results using high water marks and sensitivity analysis. The standard deviation of uncertainty error varies from zero at no discharge to one foot for .01 probability discharge and beyond. Uncertainty in damage is taken as the standard deviation value equal to 10% of the damage value. For with project conditions, revised functions and associated uncertainties are developed.

Monte Carlo simulations develop expected annual flood damage and performance information for with- and without-project conditions. A summary of economic results are shown in Table 1. The display format is similar to that used historically. The results are different from that which would be generated from traditional analysis - but not dramatically so. Inclusion of benefits other than damage reduction benefits shown here could alter the study conclusions to a small degree.

Any of the alternatives with positive net benefits is a candidate for recommendation for implementation. All but the detention storage alternative meets this test. The 8 m. high levee is identified as the plan that maximizes national economic development. It also provides the greatest benefits and is the most costly plan.

Table 1. Results of economic evaluation

Plan description	Annual with- project residual damage in \$1,000	Annual with- project inundation reduction benefit in \$1,000	Annual cost in \$1,000	Annual net benefit in \$1,000
W/out Project	78.1	0.0	0.0	0.0
7 m.levee	50.6	27.5	19.8	7.7
8 m.levee	18.4	59.7	37.1	22.6
Channel	41.2	56.9	25.0	11.9
Detention	44.1	34.0	35.8	-1.8

Performance information is shown on Table 2. Expected annual exceedance probability is similar to the traditional level-of-protection except that uncertainty in the discharge -probability and stage-flow rating is explicitly incorporated. The long term risk (probability of exceedance within the 50 year project life) is calculated directly from the expected annual exceedance probability using the binomial theorem. Event performance is the conditional probability of the project containing a specific event, should it occur. These values are a direct output of the risk-based analysis.

Inspection of performance results indicate only the 8 m. high levee affords a high level of performance. This is

both the expected annual exceedance and event performance through the chance of containing the .4 percent chance event. Since it also provides maximum net benefits it appears to be a logical choice from the federal perspective. Notice, however, it has a 14 percent chance of exceedance during its project life. Since the consequences of capacity exceedance vary for different types of projects it is an important consideration in plan selection. Capacity

Table 2. Results of performance evaluation

			Event Pe		
				%-chance	
				xceedanc	
	Expected		spec	<u>cified e</u>	<u>vent</u>
	annual	Prob. of	.02	.01	.004
Plan	exceed.	exceed. in	Prob.	Prob.	Prob.
description	prob.	50 yrs	event	event	event
W/out project	0.075	0.92	2.3	0.0	0.0
7 meter levee	0.012	0.46	88.2	48.3	6.6
8 meter levee	0.003	0.14	99.7	97.5	76.3
Channel	0.031	0.79	24.8	1.9	0.0
Detention	0.038	0.86	20.5	4.0	0.3

exceedance for levees may cause sudden deep flooding that results in high risk to occupants and significant damage. Channels and detention basins do not normally make matters worse when the capacity is exceeded. These considerations as well as others, such as environmental and social impacts, are requisites for plan evaluation and selection. Economic and performance information derived from risk-based analysis enable better decisions for project selection.

PROJECT STUDIES RISK PERFORMANCE RESULTS

Questions often arise with regard to the relationship between the Corps historic levee studies, risk-based analysis results, and certification of Corps' levees for FEMA base flood protection. Table 3 summarizes the results from several on-going Corps levee project investigations. Note that the NED plan levee elevation, the project which is most often recommended for implementation, is not related to, nor dependent upon, the FEMA certification elevation.

RISK-BASED ANALYSIS AND THE DESIGN PROCESS

A Risk-based Analysis is only one component of a much larger process in a flood damage reduction study. While this analysis provides a wealth of information that was not previously available, it is not a substitute for good engineering practice, nor is it intended to be. The

Corps levee project risk-based analysis results Table 3.

	General Information			Risk-bas	Risk-based Analysis	s Results	
	(1) Levee Project	(3) FEMA Cert. Elev.	(4) NED Plan Elev.	(5) NED Levee Expected	(6) 1% Chance Expected	(7) Conditional Chance Non- exceedance) onal % Non-
		(Ft.)	(Ft.)	Prob.	Elev. (Ft.)	FEMA (Col. 3)	NED (Col. 4)
1.	Pearl R., Jackson, MS	44.6	47.0	0.0013	41.8	97.6	99.8
2.	American R., CA	49.1	52.0	0.0046	47.1	83.0	93.4
3.	West Sacramento, CA	32.2	33.5	9000.0	29.8	6.96	99.9
4.	Portage, WS	798.3	797.0	0.0001	9.367	6.66	9.66
5.	Grand Forks, ND	834.4	NA	NA	831.5	90.8	NA
9	Hamburg, IA	912.2	911.5	0.0011	8.606	6.66	99.2
7.	Pender, NE	1329.3	1330.0	0.0026	1327.8	76.3	83.6
	Muscatine, IA	560.8	561.5	0.003	258.8	90.1	94.4
9.	Cedar Falls, IA	864.7	866.0	0.0028	862.6	0.06	94.0
10.	. Guadalupe R. TX	57.9	56.5	0.01	2.95	87.2	73.6
11.	11. White R. IN	715.0	713.2	0.004	712.3	0.86	86.1

Column Definitions: (3) 1% chance median discharge + 3.0 feet. (4) The NED plan levee elevation. (5) The expected annual exceedance probability of the NED levee elevation. (7) The % chance non-exceedance of a levee with the top elevation equal to that corresponding to the column noted given the 1% chance median annual event occurs. risk-based analysis discussed in this paper is used to formulate the type and size of the optimal structural (or non-structural) plan that will meet the study objectives. Corps' policy requires that this plan be identified in every flood damage reduction study it conducts. This plan, referred to as the National Economic Development Plan (NED), is the one that maximizes the net economic benefits of all the alternatives evaluated. It may or may not be the recommended plan based on additional considerations.

The first step in a flood damage reduction study is to conduct the risk-based analysis. This analysis identifies the NED Plan and provides a starting point for the design process. Output from the analysis includes data on stage exceedence probabilities and expected project performance at index locations along the stream.

A residual risk analysis for the NED Plan is next performed to determine the consequences of a capacity exceedence. We know that for a flood damage reduction project, the question is not IF the capacity will be exceeded, but what are the impacts WHEN that capacity is exceeded, in terms of both economics and the threat to human life! If the project induced and/or residual risk is unacceptable, and a design to reduce the risk cannot be developed, other alternatives must be further analyzed. Either a larger project, that will assure sufficient time for evacuation, or a different type of project, with less residual risk, should be selected to reduce the threat to life and property.

When the type and size of the project have been selected, we are ready to begin the detailed design. attain the confidence that the outputs envisioned in the formulation of the selected project will be realized, specific design requirements are developed. For a levee, increments of height are calculated to provide for embankment settlement and consolidation, allow for construction tolerances, and permit the building of a road along the crown for maintenance and access during flood fights. For a channel project, super-elevation, if required to contain the design water surface profile, is determined. For a reservoir, allowances to accommodate the Inflow Design Flood without endangering the structure and to account for wind and wave action are estimated. A similar thought process is also used for upstream diversion projects. specific requirements must be included in the design.

The design must also include measures to minimize the adverse impacts of a capacity exceedence. For levees, the final grade is set so that initial overtopping will occur at the least hazardous location along the line of protection. This location is usually at the downstream end of the levee, so the protected area will fill in a gradual manner. This

same approach is taken in the final design of channel projects. For reservoirs, a plan is developed so that as the point of capacity exceedence is approached, there is a gradual increase in outflow from the project to provide time to initiate emergency measures downstream. Upstream diversions are also configured to allow a gradual increase in flow during a capacity exceedence. These design efforts notwithstanding, it is normal practice to include a flood warning system in the final plan as a last measure for risk reduction.

Design of a flood damage reduction project places a special responsibility on the engineer because of the potentially catastrophic consequences of a capacity exceedence. Of the types of structural projects usually considered in a flood damage reduction study, a levee is by far the most dangerous due to the severe consequences that may result from overtopping. If a levee cannot be designed to assure gradual filling of the protected area when the capacity is exceeded, then it simply should not be built. Reservoirs, channels and upstream diversions are generally better structural choices than levees. They provide some measure of protection even after their capacity is exceeded, and, they are better suited to minimize the adverse impacts of a capacity exceedence because they can be designed and/or operated to effect a gradual increase in flows and inundation in the protected areas.

REFERENCES

- [1] US Army Corps of Engineers (USACE), "Risk-based Analysis for Evaluation of Hydrology/Hydraulics and Economics in Flood Damage Reduction Studies." Engineer Regulation 1105-2-101. USACE, Washington D.C. (1996)
- [2] Benjamin, J. R., and A. C. Cornell, <u>Probability</u>, <u>Statistics</u>, and <u>Decision for Civil Engineers</u>. McGraw-Hill Book Co., New York, NY. (1970)
- [3] Interagency Advisory Committee of Water Data.

 "Guidelines for Determining Flood Flow Frequency."

 <u>Bulletin 17B</u> U. S. Department of the Interior, U. S.

 Geological Survey, Office of Water Data Coordination,

 Reston, VA. (1982)
- [4] Water Resources Council. "Estimating Peak Flow Frequency for National Ungaged Watersheds - A Proposed Nationwide Test." U. S. Government Printing Office, Washington, D.C.(1981)
- [5] Morgan, M. Granger, and M. Hendron. <u>Uncertainty: A</u>

 <u>Guide to Dealing with Uncertainty in Quantitative Risk</u>

 <u>and Policy Analysis</u>. Cambridge University Press.(1990)
- [6] US Army Corps of Engineers (USACE), "Risk-based Analysis for Flood Damage Reduction Studies." Engineer Manual 1110-2-1619. USACE, Washington D.C. (1996)

REPORT DOCUMENTATION PAGE

Form Approved OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the date needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

, g , ,		· · · · · · · · · · · · · · · · · · ·	
1. AGENCY USE ONLY (Leave blank) 2. REPORT DATE JUNE 1996 3. REPORT TYPE AND I			DATES COVERED
4. TITLE AND SUBTITLE			5. FUNDING NUMBERS
Risk-based Analysis for Co	orps Flood Project Studies -	A Status Report	
6. AUTHOR(S)			
Earl E. Eiker, Darryl W. Da	vis		
7. PERFORMING ORGANIZATION NA	AME(S) AND ADDRESS(ES)		8. PERFORMING ORGANIZATION REPORT NUMBER
Hydrologic Engineering Ce 609 Second Street Davis, CA 95616-4687	enter		Technical Paper 153 (TP-153)
9. SPONSORING / MONITORING AG	ENCY NAME(S) AND ADDRESS(ES)		10. SPONSORING / MONITORING AGENCY REPORT NUMBER
HQUS ARMY COE (CECV	V-EH)		
20 Massachusetts Avenue			
Washington, DC 20314-10	•		
11. SUPPLEMENTARY NOTES			
12a. DISTRIBUTION / AVAILABILITY	STATEMENT		12b. DISTRIBUTION CODE
DISTRIBUTION IS UNLIM	ITED.		
13. ABSTRACT (Maximum 200 words))		

The Corps of Engineers now requires risk-based analysis in the formulation of flood damage reduction projects. This policy is a major departure from past practices and is viewed as a significant step forward in improving the basis for Corps project development. The risk-based approach explicitly incorporates uncertainty of key parameters and functions into project benefit and performance analyses. Monte Carlo simulation is used to assess the impact of the uncertainty in the discharge-probability, elevation-discharge, and elevation-damage functions. This paper summarizes historical project development study methods, describes the risk-based approach, presents application results, and discusses project design implications of the new policy.

14. SUBJECT TERMS risk analysis, flood control	8	NUMBER OF PAGES PRICE CODE		
17. SECURITY CLASSIFICATION OF REPORT UNCLASSIFIED	18. SECURITY CLASSIFICATION OF THIS PAGE UNCLASSIFIED	19. SECURITY CLASSIFICATION OF ABSTRACT UNCLASSIFIED	20.	LIMITATION OF ABSTRACT

TECHNICAL PAPER SERIES

TP-1	Use of Interrelated Records to Simulate	TP-38	Water Quality Evaluation of Aquatic Systems
_	Streamflow	TP-39	A Method for Analyzing Effects of Dam Failures
TP-2	Optimization Techniques for Hydrologic	- D /0	in Design Studies
7	Engineering	TP-40	Storm Drainage and Urban Region Flood Control Planning
TP-3	Methods of Determination of Safe Yield and Compensation Water from Storage Reservoirs	TP-41	HEC-5C, A Simulation Model for System
TP-4	Functional Evaluation of a Water Resources	17-41	Formulation and Evaluation
1P-4	System	TP-42	Optimal Sizing of Urban Flood Control Systems
TP-5	Streamflow Synthesis for Ungaged Rivers	TP-43	Hydrologic and Economic Simulation of Flood
TP-6	Simulation of Daily Streamflow		Control Aspects of Water Resources Systems
TP-7	Pilot Study for Storage Requirements for	TP-44	Sizing Flood Control Reservoir Systems by
	Low Flow Augmentation		Systems Analysis
TP-8	Worth of Streamflow Data for Project	TP-45	Techniques for Real-Time Operation of Flood
	Design - A Pilot Study		Control Reservoirs in the Merrimack River
TP-9	Economic Evaluation of Reservoir System		Basin
40	Accomplishments	TP-46	Spatial Data Analysis of Nonstructural
TP-10	Hydrologic Simulation in Water-Yield	TP-47	Measures Comprehensive Flood Plain Studies Using
TP-11	Analysis Survey of Programs for Water Surface	17-47	Spatial Data Management Techniques
15.11	Profiles	TP-48	Direct Runoff Hydrograph Parameters Versus
TP-12	Hypothetical Flood Computation for a		Urbanization
	Stream System	TP-49	Experience of HEC in Disseminating Information
TP-13	Maximum Utilization of Scarce Data in		on Hydrological Models
	Hydrologic Design	TP-50	Effects of Dam Removal: An Approach to
TP-14	Techniques for Evaluating Long-Term		Sedimentation
	Reservoir Yields	TP-51	Design of Flood Control Improvements by
TP-15	Hydrostatistics - Principles of	TO 50	Systems Analysis: A Case Study
4/	Application	TP-52	Potential Use of Digital Computer Ground Water Models
IP-16	A Hydrologic Water Resource System	TP-53	Development of Generalized Free Surface Flow
TP-17	Modeling Techniques Hydrologic Engineering Techniques for	18-23	Models Using Finite Element Techniques
16-11	Regional Water Resources Planning	TP-54	Adjustment of Peak Discharge Rates for
TP-18	Estimating Monthly Streamflows Within a		Urbanization
	Region	TP-55	The Development and Servicing of Spatial Data
TP-19	Suspended Sediment Discharge in Streams		Management Techniques in the Corps of
TP-20	Computer Determination of Flow Through		Engineers Caba Walasharia Engineering
	Bridges	TP-56	Experiences of the Hydrologic Engineering Center in Maintaining Widely Used Hydrologic
TP-21	An Approach to Reservoir Temperature		and Water Resource Computer Models
TP-22	Analysis A Finite Difference Method for Analyzing	TP-57	Flood Damage Assessments Using Spatial Data
11-55	Liquid Flow in Variably Saturated Porous	11 31	Management Techniques
	Media	TP-58	A Model for Evaluating Runoff-Quality in
TP-23	Uses of Simulation in River Basin Planning		Metropolitan Master Planning
TP-24	Hydroelectric Power Analysis in Reservoir	TP-59	Testing of Several Runoff Models on an Urban
	Systems		Watershed
TP-25	Status of Water Resource Systems Analysis	TP-60	Operational Simulation of a Reservoir System
TP-26	System Relationships for Panama Canal	//	with Pumped Storage
** 07	Water Supply	TP-61 TP-62	Technical Factors in Small Hydropower Planning
TP-27		17-02	Flood Hydrograph and Peak Flow Frequency Analysis
TP-28	Supply Digital Simulation of an Existing Water	TP-63	HEC Contribution to Reservoir System Operation
11 20	Resources System	TP-64	Determining Peak-Discharge Frequencies in an
TP-29	Computer Applications in Continuing		Urbanizing Watershed: A Case Study
	Education	TP-65	Feasibility Analysis in Small Hydropower
TP-30	Drought Severity and Water Supply		Planning
	Dependability	TP-66	Reservoir Storage Determination by Computer
TP-31	Development of System Operation Rules for		Simulation of Flood Control and Conservation
	an Existing System by Simulation	TD 47	Systems Hydrologic Land Use Classification Using
TP-32	Alternative Approaches to Water Resource	TP-67	LANDSAT
TP-33	System Simulation System Simulation for Integrated Use of	TP-68	Interactive Nonstructural Flood-Control
11 33	Hydroelectric and Thermal Power Generation		Planning
TP-34	Optimizing Flood Control Allocation for a	TP-69	Critical Water Surface by Minimum Specific
'	Multipurpose Reservoir		Energy Using the Parabolic Method
TP-35	Computer Models for Rainfall-Runoff and	TP-70	Corps of Engineers Experience with Automatic
	River Hydraulic Analysis	_ =:	Calibration of a Precipitation-Runoff Model
TP-36	Evaluation of Drought Effects at Lake	TP-71	Determination of Land Use from Satellite
TA	Atitlan	לל-מד	Imagery for Input to Hydrologic Models Application of the Finite Element Method to
TP-37	Downstream Effects of the Levee	TP-72	Vertically Stratified Hydrodynamic Flow and
	Overtopping at Wilkes-Barre, PA, During Tropical Storm Agnes		Water Quality
	Hopfedt Storm Agrics		

TP-73 TP-74	Flood Mitigation Planning Using HEC-SAM Hydrographs by Single Linear Reservoir	TP-114	Accuracy of Computed Water Surface Profiles - Executive Summary
	Model	TP-115	Application of Spatial-Data Management
TP-75	HEC Activities in Reservoir Analysis	TD 447	Techniques in Corps Planning The HEC's Activities in Watershed Modeling
TP-76	Institutional Support of Water Resource	TP-116 TP-117	
	Models	18-117	MicroComputer
TP-77	Investigation of Soil Conservation Service Urban Hydrology Techniques	TP-118	Real-Time Snow Simulation Model for the
TP-78	Potential for Increasing the Output of	,, ,,,	Monongahela River Basin
17-70	Existing Hydroelectric Plants	TP-119	Multi-Purpose, Multi-Reservoir Simulation on a
TP-79	Potential Energy and Capacity Gains from		PC
11 17	Flood Control Storage Reallocation at	TP-120	Technology Transfer of Corps' Hydrologic
	Existing U. S. Hydropower Reservoirs		Models
TP-80	Use of Non-Sequential Techniques in the	TP-121	Development, Calibration and Application of
	Analysis of Power Potential at Storage		Runoff Forecasting Models for the Allegheny
	Projects	TD 400	River Basin The Estimation of Rainfall for Flood
TP-81	Data Management Systems for Water	TP-122	Forecasting Using Radar and Rain Gage Data
	Resources Planning	TP-123	Developing and Managing a Comprehensive
TP-82	The New HEC-1 Flood Hydrograph Package River and Reservoir Systems Water Quality	17-123	Reservoir Analysis Model
TP-83	Modeling Capability	TP-124	Review of the U.S. Army Corps of Engineering
TP-84	Generalized Real-Time Flood Control System		Involvement With Alluvial Fan Flooding
17-04	Model		Problems
TP-85	Operation Policy Analysis: Sam Rayburn	TP-125	An Integrated Software Package for Flood
11 03	Reservoir		Damage Analysis
TP-86	Training the Practitioner: The Hydrologic	TP-126	The Value and Depreciation of Existing
	Engineering Center Program		Facilities: The Case of Reservoirs
TP-87	Documentation Needs for Water Resources	TP-127	Floodplain-Management Plan Enumeration
	Models	TP-128	Two-Dimensional Floodplain Modeling Status and New Capabilities of Computer
TP-88	Reservoir System Regulation for Water	TP-129	Program HEC-6: "Scour and Deposition in
	Quality Control		Rivers and Reservoirs"
TP-89	A Software System to Aid in Making	TP-130	Estimating Sediment Delivery and Yield on
TD 00	Real-Time Water Control Decisions Calibration, Verification and Application	17-130	Alluvial Fans
TP-90	of a Two-Dimensional Flow Model	TP-131	Hydrologic Aspects of Flood Warning -
TP-91	HEC Software Development and Support		Preparedness Programs
TP-92	Hydrologic Engineering Center Planning	TP-132	Twenty-five Years of Developing, Distributing, and Supporting Hydrologic Engineering Computer
	Models		
TP-93	Flood Routing Through a Flat, Complex	TP-133	Programs Predicting Deposition Patterns in Small Basins
	Flood Plain Using a One-Dimensional Unsteady Flow Computer Program	TP-134	Annual Extreme Lake Elevations by Total
TP-94	Dredged-Material Disposal Management Model		Probability Theorem
TP-95	Infiltration and Soil Moisture	TP-135	
	Redistribution in HEC-1	47/	for Drainage Networks Prescriptive Reservoir System Analysis Model -
TP-96	The Hydrologic Engineering Center	TP-136	Missouri River System Application
	Experience in Nonstructural Planning	TP-137	A Generalized Simulation Model for Reservoir
TP-97	Prediction of the Effects of a Flood Control Project on a Meandering Stream	15 131	System Analysis
TP-98	Evolution in Computer Programs Causes	TP-138	The HEC NexGen Software Development Project
17-90	Evolution in Training Needs: The	TP-139	Issues for Applications Developers
	Hydrologic Engineering Center Experience	TP-140	HEC-2 Water Surface Profiles Program
TP-99		TP-141	HEC Models for Urban Hydrologic Analysis
	Quality	TP-142	Systems Analysis Applications at the
TP-100	Probable Maximum Flood Estimation -	TP-143	Hydrologic Engineering Center Runoff Prediction Uncertainty for Ungauged
	Eastern United States	17-143	Agricultural Watersheds
TP-101	Use of Computer Program HEC-5 for Water	TP-144	Review of GIS Applications in Hydrologic
TD-102	Supply Analysis Role of Calibration in the Application of	11 177	Modeling
17-102	HEC-6	TP-145	
TP-103	Engineering and Economic Considerations in		Flood Forecasting
	Formulating	TP-146	Application of the HEC Prescriptive Reservoir
TP-104	Modeling Water Resources Systems for Water		Model in the Columbia River System
	Quality	TP-147	
TP-105	Use of a Two-Dimensional Flow Model to	TP-148	Applications
40/	Quantify Aquatic Habitat	TP-149	
1P-106	Flood-Runoff Forecasting with HEC-1F Dredged-Material Disposal System Capacity	177	Design and Development Issues
12-10/	Expansion	TP-150	The HEC Hydrologic Modeling System
TP-108	Role of Small Computers in Two-Dimensional	TP-151	Rridge Hydraulic Analysis with HEC-RAS
	Flow Modeling	TP-152	Use of Land Surface Erosion Techniques with
TP-109	One-Dimensional Model For Mud Flows		Stream Channel Sediment Models Risk-based Analysis for Corps Flood Project
TP-110	Subdivision Froude Number	TP-153	Studies - a Status Report
TP-111	HEC-5Q: System Water Quality Modeling New Developments in HEC Programs for Flood		Studies a status hope t
17-112	Control		

Control

TP-113 Modeling and Managing Water Resource Systems for Water Quality