

Role of T & E



Sid Shidfar

June 2, 2011

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 02 JUN 2011		2. REPORT TYPE N/A		3. DATES COVERED -	
4. TITLE AND SUBTITLE Role of Test & Evaluation				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S) Sid Shidfar				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) US Army RDECOM-TARDEC 6501 E 11 Mile Rd Warren, MI 48397-5000, USA				8. PERFORMING ORGANIZATION REPORT NUMBER 21881	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) US Army RDECOM-TARDEC 6501 E 11 Mile Rd Warren, MI 48397-5000, USA				10. SPONSOR/MONITOR'S ACRONYM(S) TACOM/TARDEC/RDECOM	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S) 21881	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release, distribution unlimited					
13. SUPPLEMENTARY NOTES The original document contains color images.					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT SAR	18. NUMBER OF PAGES 33	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Overview

- T&E's Role
 - Acquisition Lifecycle
 - Systems Engineering
- DoD T&E Types & Differences
- Test & Evaluation Planning

What is Test & Evaluation?

- **Principal tool to measure progress in system development and to provide essential information to acquisition decision makers**
- **Conducted to...**
 - **Facilitate learning**
 - **Assess technical maturity & interoperability**
 - **Facilitate integration into fielded forces**
 - **Confirm performance**
 - **Reduce Risk**

T&E Contributions During Concept & Technology Development

- **At Milestone A...**
 - **Concept development team and the integrated test team...**
 - **Develop T&E Strategy (TES)**

T&E Contributions During Engineering & Manufacturing Development Phase

- **At Milestone B...**
- **Executed by a T&E IPT...**
 - **TEMP**
 - **Coordinated Test Events**
 - **Developmental Testing**
 - **Operational Assessments**
 - **Resources**

T&E Contributions During Production & Deployment

- **Prior to LRIP:**
 - **DT&E**
 - How well did system meet spec?
 - System safe and ready for LRIP and IOT&E?
- **Prior to FRP:**
 - **OTA conducts IOT&E**
 - Evaluate Operational Effectiveness & Suitability
 - **LFT&E Completed**
 - Evaluate Vulnerability, Survivability, Lethality, and Recoverability

T&E Contributions Post FRP

- **Follow-on Operational Test and Evaluation (FOT&E)**
- **Residual DT&E and Technical Testing**

T&E Role In Requirements Analysis

- **As Member of Acquisition IPT:**
 - Advise on testability of requirements
 - Advise on risk on testing requirements
 - Determine if the threat in the STA can be portrayed or simulated
 - Help prepare the Test & Evaluation Master Plan (TEMP)

Verification Loop

- Each requirement must be verifiable
- Verification confirms that solution meets requirements
- Types of verification
 - Inspection
 - Demonstrations
 - Simulations / analysis
 - Certifications
 - Test

Types of DoD T&E

- Contractor Testing
- Developmental T&E (DT&E)
- Operational T&E (OT&E)
- Operational Assessment (OA)
- Combined Testing
- Joint Testing (with other Services)

DT&E

OT&E

Contractor

Govt.

IOT&E

FOT&E

Combined Testing

DT&E

OT&E

EOA

OA

T&E IPT

- Empowered by PM
- Includes representatives from organizations involved with test program, such as:
 - PMO/TARDEC, Test Agencies (DT/OT), Operating Commands/User Representatives, Logistics/TACOM, Contractors, Services & OSD
 - Integrates test requirements & assists in TEMP development

Test Conduct

- **DT&E**
 - **Technical**
 - **Controlled environment**
 - **Specification tested**
 - **Technical personnel**
- **OT&E**
 - **Realistic environment**
 - **Typical operators & maintainers**
 - **Simulated enemy engagements**

Measurements

- **DT&E**
 - **Specific parameters**
 - **Gross Vehicle Weight (GVW)**
 - **Fuel Consumption**
 - **Drawbar Pull**
 - **Tests must be repeatable**
- **OT&E**
 - **Generally specific measurements not taken**
 - **Create combat conditions & observe results**
 - **Test not repeatable, interactions usually unique**

What is a TEMP ?

- ▶ Executive level strategy and basic planning document for all life cycle T&E for a particular system acquisition
- ▶ Overall T&E structure, major elements, and objectives
- ▶ Consistent with Acquisition Strategy and SEP
- ▶ Sufficient detail to permit planning for timely availability of test resources required to support the T&E program
- ▶ Road Map for integrated: Simulation, test, and evaluation plans, Resource requirements, Schedules

Test Plans Should Include...

- **Test Objectives**
- **MOE's, MOP's and Measures of Suitability**
- **Planned Operational Scenarios**
- **Threat Representations**
- **Targets**
- **Resources**
- **Test Limitations**
- **Data Collection, Certification, and Analysis Procedures**

Evaluation Planning

- Identify:
 - Technical Parameters
 - Critical Operational (Mission) Issues
 - Data requirements for each parameter & issue
- Develop Baseline Correlation Matrix for:
 - MOP, MOE, MOS, COIC
 - Analysis technique for each parameter & issue

ATEC Organizations

ATEC

(Army Test & Evaluation Command)
Independent Evaluator

DTC


(Development Test Command)

AEC

(Army Evaluation Center)

OTC

(Operational Test Command)



Typical Technical Tests

<u>Test Title</u>	<u>TOP #</u>
Transportability	1-2-500
Endurance & Reliability	2-2-507, 2-1-001
Noise	3-2-811
Fording	2-2-612
Vehicle Fuel Consumption	2-2-603
High Altitude Effects	2-2-702
Standard Obstacles	2-2-611
Acceleration- Maximum & Minimum Speeds	2-2-602
Gradeability and Slide Slope Performance	2-2-610
Center of Gravity	2-2-800
Steering	2-2-609

Typical Operational Tests

Evaluates:

- **Offensive Role**
- **Defensive Role**
- **Command and Control**
- **Optimum number of Systems per unit**
- **Battle Drill Evaluation**
- **Adequacy of Support Structure**
- **Fightability**

Reliability

Reliability is the probability of performing a given function for a specified length of time under stated conditions.

Example:

$$R = e^{-\text{Mission Length}/\text{MTBF}}$$


$$R = 95\%$$

Mission Length = 300 Miles

MTBF = 5800 Miles

Total Operating Time (Hours, Miles, Cycles, Etc.)
Total Failures

Reliability Block Diagram



Maintainability

- Maintainability is the probability that a system can be restored to its specified operational condition within a specified period.

Availability

- Availability is the probability that at any point in time the system is either operating satisfactorily or ready to be placed in operation on demand when used under stated conditions.

AVAILABILITY

$$A_i = \frac{MTBF}{MTBF + MTTR}$$

A_i - Inherent Availability
 A_o - Operational Availability

$$A_o = \frac{MTBM}{MTBM + MMT + MLDT + LDT + ADT}$$

MTBF - Mean Time Between Failure
MTTR - Mean Time to Repair
MLDT - Mean Logistics Down Time
MTBM - Mean Time Between Maintenance
MMT - Mean Maintenance Time
LDT - Logistics Delay Time
ADT - Administrative Delay Time

HOW RAM BENEFITS THE FIELD

- Increased combat capability
 - Improve operational readiness / availability
 - Better system utilization
 - Higher probability of mission success
- Reduced Life Cycle Costs
 - Less maintenance manning
 - Decreased logistics support footprint

**** RAM characteristics are not important in themselves. Achieving the objectives listed herein is what is important**

Perryman Test Ranges



Munson Test Ranges



Test Instrumentation Facility



Vulnerability / Survivability Range



Hi Speed Electronic Imaging



Air Transport (External)



Automotive Tilt Table

