UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)							February 2000		
BUDGET ACTIVITY 3 - Advanced Technology Development			PE NUMBER AND TITLE 0603654A Line-of-Sight Technology Demonstration				PROJECT D460		
COST (In Thousands)	FY1999 Actual	FY 200 Estimat		FY 2002 Estimate	FY 2003 Estimate	FY2004 Estimate	FY2005 Estimate	Cost to Complete	Total Cost
D460 LOSAT Technology Demonstration	15126	378	845 50727	57127	28243	0	0	0	391629

A. Mission Description and Budget Item Justification: Project D460-LOSAT Technology Demonstration: This program focuses on the integration of the Line-of-Sight Anti-Tank (LOSAT) weapon system into an air-mobile configuration in order to help remedy the early entry force lethality shortfall against heavy armor. The LOSAT weapon system consists of a kinetic energy (KE) missile launcher mounted on a heavy High Mobility Multi-purpose Wheeled Vehicle (HMMWV) chassis. LOSAT offers a near-term advanced capability for overwhelming armor destruction with a high rate of fire, increased range, and increased force survivability. LOSAT, deployed in the early entry force, will provide the decisive edge to win swiftly with minimum causalities and provides an assault support weapon capability. LOSAT is strategically and tactically deployable, giving Commanders and decision makers greater flexibility. The performance of this hypervelocity kinetic energy missile (velocity of a mile per second) is not affected by the proliferation of emerging threat active protective systems and enhanced reactive armors which are both rapidly becoming available on the global marketplace. LOSAT was initiated as a DoD-approved Advanced Concept Technology Demonstration (ACTD) program in FY1998 to position the technology for future acquisition decisions; demonstrate subsystem capabilities in flight tests and dirty battlefield environments; evaluate the utility of the LOSAT technology for the early entry forces; demonstrate an integrated HMMWV-based LOSAT system in-flight test and advanced warfighting experiments; and evaluate affordability issues. The ACTD program is a cost-effective means to assess the operational value of LOSAT to the early entry force through deployment with the XVIII Airborne Corps while longer-term applied research efforts continue for a small Compact Kinetic Energy Missile and an objective Medium Combat Vehicle. The work in this program element is consistent with the Army Science and Technology Master Plan, and the Army Moderni

The funding in PE 0604819A, Budget Activity 5 (FY 01 \$26.8M, FY 02 \$21.5M, FY 03 \$14.1M, FY 04 \$14.9M, FY 05 \$15.9M) will be used to support the New Army Vision/Transformation by adding additional design activities, reducing risk, completing system qualification testing, and adding additional Operational tests to support transition to limited production of the LOSAT Weapon System, with production funds starting in FY 04.

FY 1999 Accomplishments:

- 8490 Completed Fire Unit electronics and mechanical conceptual designs.
- 4040 Completed Missile electronics and mechanical conceptual designs.
- 1340 Completed Fire Unit software preliminary requirements development and analysis, and initiated preliminary software design.
- 615 Conducted Inertial Measurement Unit Spin & Shock Test and analysis.
- 230 Completed Fire Unit controls/displays baseline development, and initiated supplier analysis.
- 280 Initiated Fire Unit prototype tooling and test equipment design.
- 131 Continued Virtual Prototype Simulator design update.

Project D460 Page 1 of 3 Pages Exhibit R-2 (PE 0603654A)

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)			DATE February 2000	
BUDGET A 3 - Adv		echnology Development	PE NUMBER AND TITLE 0603654A Line-of-Sight Demonstration	Technology D460
Total	15126			
FY 2000 I	Planned Pr	ogram:		
•	18871	- Complete Fire Unit electronic preliminary design	s including six major line replaceable units a	nd interior mechanical preliminary designs.
•	7760	- Complete Missile electronic and mechanical preli		
•	2425	- Conduct Launch effects planning, test, and analyst	sis.	
•		- Complete Fire Unit exterior structural design.		
•		- Continue Fire Unit software design and analysis.		
•		- Fabricate Fire Unit structural prototype for Launc	h Effects test.	
•		- Continue Fire Unit test equipment design.		
•	970	- Complete Virtual Prototype Simulator upgrade.	T 1 T C	
• T-4-1	1019 37845	- Small Business Innovative Research/Small Busin	ess Technology Transfer	
Total	37843			
FY 2001 I	Planned Pr	ogram:		
•	28857	- Complete Fire Unit electronic and interior mecha	nical detail designs, conduct design reviews,	and initiate fabrication.
•	10720	- Complete Missile electronic and mechanical deta	il designs, conduct design reviews, and initia	te fabrication.
•	5670	- Conduct Risk Reduction flight test planning, tests	s, and analysis.	
•	2210	- Complete tooling design and initiate fabrication.		
•	2000	- Complete Fire Unit software design and code, and	d initiate system level testing.	
•	770	- Complete design, and initiate fabrication of training	ng devices and prototype simulators.	
•	500	- Initiate Missile software update design, code, and	test.	
Total	50727			
Project D	M60		Page 2 of 3 Pages	Exhibit R-2 (PE 0603654A)

Item 51

UNCLASSIFIED

ARMY RDT&E BUDGET I	DATE	February 2000			
BUDGET ACTIVITY 3 - Advanced Technology Development	PE NUMBER AND 0603654A Demonstra	Line-of-Sight Ted	chnology	PROJECT D460	
B. Program Change Summary	FY 1999	FY 2000	FY 2001		
Previous President's Budget (FY 2000/2001 PB)	11920	41619	52940		
Appropriated Value	12000	38000			
Adjustments to Appropriated Value					
a. Congressional General Reductions	-80				
o. SBIR / STTR	-316				
c. Omnibus or Other Above Threshold Reduction		-155			
d. Below Threshold Reprogramming	+3570				
e. Rescissions	-48				
Adjustments to Budget Years Since FY 2000/2001 PB		0	-2213		
Current Budget Submit (FY 2001 PB)	15126	37845	50727		

Item 51