

Summary of Due Outs/Deliverables



(JTIMS)

- ☐ 00T02 JTIMS SCOPE
- ☐ 00S09 Access to, and Reliability of the JTIMS Database
- ☐ 01S02 Automated JAARS Report From JTIMS
- ☐ 01S04 JTIMS Policy And Procedures Notice
- ☐ 01S05 JTIMS-TEPMIS Data Exchange
- ☐ 01T04 JTIMS Training
- ☐ 01T09 Automated SMEB/SMEN via JTIMS
- ☐ 01T10 Command Relationships for Forces Deploying to combatant command Exercises
- ☐ 01T11 JTIMS Assessment Phase IV
- ☐ 02S02 Include Procedures for JLOTS JTIMS Page Maintenance in a Manual/Instruction.
- ☐ 02S03 Provide updates to FY03 JTIMS Transportation Data.

Due Outs and Deliverables



A. 00T02: JTIMS Scope

Issue: Develop and Consider COAs for fielding a Comprehensive System for tracking and de-confliction of forces required for Joint Experimentation, Advanced Concept Technology Demonstrations, Non-CJCS Exercises and Current Ops, with the Forces Required for Training.

Plan of Action: Establish an integrated product and process team to define requirements and develop COAs

End State: JTIMS PM presents a plan of action. Recommending a viable tool to provide a common system to display, track, de-conflict, and schedule activity of common forces and resources. Brief status of effort at WJTC02

POCs: COL Peter Limoges, JS/J7/JDETD, DSN 222-6300
LTC (P) Bill Robinson, JFCOM/JW540, DSN 668-7560
CAPT Joseph Sensi, JFCOM/J333, DSN 836-6614

Due Outs and Deliverables



B. 00S09: Access to, and reliability of the JTIMS database

Issue: The current plan for access to JTIMS as a multi-user, web-based system is through the SIPRNET. Use of JTIMS to support the four phases of the JTS requires access by non-us partners. Means of access by non-us personnel (bi-national commands) has not been addressed.

Plan of Action: Continue development/testing after next JTIMS update. Continue to work with JS/J6, DISA, JTIMS Program Manager (PM), JTIMS Developer and combatant command Reps & their J6 personnel to improve connectivity. Current plan is to complete by JTIMS version 4.0, subject to funding.

End State: Parallel operation of JTIMS in a combined environment with the ability to export data into JTIMS in a US-only environment.

POCs: LTC Bill Robinson, JFCOM/JW540, DSN 668-7560

Due Outs and Deliverables



F. 01S02: Automated JAARS Report From JTIMS

Issue: JTIMS have an automated JAARS Report capability.

Plan of Action: JS/J7/JDETD will provide JTIMS PM with the requirement for JAARS Recurring Report Format and address at JTIMS CMB in SEP 02.

End State: JTIMS provide automated support to JAARS development.

POCs: LTC Bill Robinson, JFCOM/JW 540, DSN 668-7560
LTC Tracey Zander, JS/J7/JTB, DSN 222-6291
Mr. Mike Barker, JCLL, DSN 668-7667

Due Outs and Deliverables



G. 01S04: JTIMS Policy And Procedures Notice

Issue: Combatant Commands need Policy and Operational Procedures for data entry into JTIMS.

Plan of Action: JS/J7/JDETD has published a draft JTIMS Implementation Plan /Strategic Plan/Training Plan. A JTIMS user guide is available on the JFCOM JTIMS website. JS has published a message defining rules and definitions specific to JTIMS data entry. These guidelines will be updated as new software functionality is added. Proposed documents will be briefed by JS/J7/JDETD and JFCOM at WJTC02.

End State: A fully documented JTIMS Instructional Manual.

POCs: COL Peter Limoges, JS/J7/JDETD, DSN 222-6300.

Due Outs and Deliverables



H. 01S05: JTIMS-TEPMIS Data Exchange

Issue: Combatant Commands need ability to transfer JTIMS data to TEMPMIS

Plan of Action: JS/J7/JDETD will provide JTIMS PM with JTIMS export data plan. Capability will exist APRIL 2002

End State: Electronic data exchange from JTIMS to TEMPMIS.

POCs: LTC Bill Robinson, JFCOM/JW 540, DSN 668-7272
COL Peter Limoges, JS/J7/JDETD, DSN 222-6300.

Due Outs and Deliverables



L. 01T04: JTIMS Training

Issue: Action Officers (AOs) rotate assignments every two years. AOs need recurring formal JTIMS Training to use the system efficiently.

Plan of Action: JFCOM JTIMS PM establish a process to support the training needs of the combatant commands/CSAS/Components and brief at WJTC02.

End State: Trained and efficient AOs at the combatant commands/CSAS/Components in support of the CJCS Training Program.

POCs: COL Peter Limoges, JS/J7/JDETD, DSN 222-6300
COL Mick Bednarek, JFCOM/JW 300, DSN 686-7203

Due Outs and Deliverables



P. 01T09: Automated SMEB/SMEN via JTIMS

Issue: Combatant commands are required to prepare and send separate SMEB/SMEN Messages. The capability could be automated in JTIMS.

Plan of Action: JS, with JTIMS PM, will explore procedures and Technological feasibility to automate SMEB/SMEN Messages.

End State: Produce SMEB/SMEN messages via JTIMS.

POCs: COL Peter Limoges, JS/J7/JDETD, DSN 222-6300
LTC Bill Robinson, JFCOM/JW 540, DSN 668-7272.

Due Outs and Deliverables



R. 01T11: JTIMS Assessment Phase IV

Issue: JTS Phase IV (Assessment Phase) has been developed and outlined in the JTS. Phase IV needs to mature to the same automated levels as Phases I, II, and III.

Plan of Action: Develop Phase IV (Assessment Phase) functional requirements and propose technical solution at WJTC03 for implementation in JTIMS.

End State: Assessment phase automated in JTIMS.

POCs: COL Peter Limoges, JS/J7/JDETD, DSN 692-6300
LTC Bill Robinson, JFCOM/JW 540, DSN 668-7272.

Due Outs and Deliverables



B. 02S02: Include Procedures for JLOTS JTIMS page maintenance in a manual/instruction.

Issue: Through a collaborative effort of the sponsoring and scheduling commands, two separate events/exercises will reside in JTIMS. Both events/exercises will be identified in the event name (i.e. JLOTS 02/NATIVE ATLAS 02). Each combatant command will input indicative data to reflect their portion of the event/exercise and synchronize data entries when appropriate (i.e. milestones).

Plan of Action: JS/J7 in coordination with TRANSCOM identify a manual/instruction in which to include the procedure and include same.

End State: Procedures for JLOTS JTIMS page maintenance incorporated into a manual/instruction.

POCs: CDR Herb Hadley, JS/J7 JED, DSN 225-3226
LTC Bill Souser, TRANSCOM, DSN 779-1800.

Due Outs and Deliverables



C. 02S03: Provide updates to FY03 JTIMS Transportation Data.

Issue: Numerous events in the FY03 JCS Exercise Schedule are not airlift supportable as scheduled due to lack of air transportation assets. combatant command representative must evaluate means to mitigate these transportation problems. TRANSCOM recommends shifting to SEALIFT, GROUND TRANSPORT, and/or shifting exercise dates.

Plan of Action: Combatant commands provide update to JTIMS transportation data NLT 01 May 02. TRANSCOM provide updated transportation feasibility to combatant commands and JS NLT 01 June 02

End State: De-conflict FY03 CJCS Exercise Transportation.

POCs: LTC Bill Souser, TRANSCOM, DSN 779-1800.