

JDWP Action Items

Task #	Task	Owner	Task POC	Suspense	Remarks	Status
1	Provide the groundwork in JP 5-0 on effects-based planning before addressing the concept in other publications.	LA/JSDS	Lt Col Palmer	Spring 04	JFCOM provided inputs to second draft coordination	
2	Identify which joint concepts are approved.	JEDD	Lt Col Palmer	33rd JDWP	Analysis conducted by JS J7	
3	Provide the 3 October 2003 version of the JOpsC to view the final wording regarding doctrine. Distribute via JDD Distro.	JEDD	LTC Snead	1-Dec-03	Complete	
4	Provide an updated LL brief at the next JDWP that identifies joint doctrine voids.	JFCOM	LTC Rob Lott	33rd JDWP	JFCOM OIF MCO Doctrinal Analysis Report posted to the JEL	
5	Distribute the JLLT Major Combat Operations report to the JDDC when appropriate.	JFCOM	LTC Rob Lott	When Released	On SIPR JEL	
6	Identify the voids and the affected joint publications from LL and develop a plan to incorporate them in JPs, much like that for the consolidation effort. Make it known what definitions and doctrine need development/revision to advertise sensitivity to LL and that JDDC is onboard with transformation. List the specific additions or changes that are required.	JFCOM	LTC Rob Lott	33rd JDWP	JFCOM OIF MCO Doctrinal Analysis Report posted to the JEL	
7	Examine the approved list of concepts and decide which should be incorporated in joint doctrine.	JFCOM	LTC Rob Lott	33rd JDWP	Analysis conducted by JS J7	
8	Codify a mechanism to review and decide about incorporating concepts into doctrine. NOTE: CJCSI 5120.02 guidance on concepts to doctrine has been revised and will be available for review in the latest adjudicated comments.	JEDD/JFCOM	JFCOM - Mr Senkovich	Dec-03	Comments included in CJCSI 5120.02	

JDWP Action Items_

9	Provide a roster of attendees to those at the head table during future JDWPs.	JFCOM	LTC Rob Lott	33rd JDWP	Action Complete	
10	Further examine the consolidation of the JP 3-26 series	JEDD	LTC Seman	33rd JDWP	See Task # 28	
11	Continue development of JP 3-70 with the revised timeline (recommended by USSTRATCOM).	LA/JSIDS	STRATCOM	Mar	On track	
12	Incorporate Joint Interrogation Operations into existing doctrine--establish "hooks" in JP 2-01 first and proceed with further development of a classified appendix to JP 2-01.	SOUTHCOM/ LA/JSIDS	SOUTHCOM	33rd JDWP	Monitor	
13	Vet SJFHQ concept in the JP 5-00.2 assessment and revision.	JFCOM	Mr Senkovich	33rd JDWP	On track	
14	Develop a plan to update JP 1, <i>Joint Warfare of the Armed Forces of the United States</i> , to reflect a capabilities-based force.	JEDD	Lt Col Palmer	1-Oct-04	On Track	
15	Improve coordination of US joint doctrine position before US representatives go forward to Allied doctrinal meetings and working groups to ensure we speak with one voice.	JEDD	Lt Col Palmer	33rd JDWP	Process in place	
16	Revise JP 3-09 and expand the focus from fire support to joint fires and defer the decision to combine JPs 3-60 and 2-01.1 until those publications are assessed.	JFCOM	LtCol Ward Quinn	Dec-05	Awaiting JP 3-09 PD release from JS	
17	Continue to invite those working concepts like CIE and ONA back to tell the JDWP whether their concept ready for doctrine or needs further maturity.	JFCOM	LTC Rob Lott	33rd JDWP	JFCOM J9 Provide Briefs as required	
18	Develop a campaign plan for all the various JDDC actions.	JEDD	Lt Col Palmer	33rd JDWP	JS JDB Working	
19	Complete CJCSI 5120.02 final coordination (FC)	JEDD	CDR Russell	33rd JDWP	In Final Staffing to the DJS	

JDWP Action Items_

20	Develop a standardized joint TTP development/revision process that is open and responsive to the warfighter and shrinks the number of TTP "types" to the most ideal number.	ALSA/JEDD/ JFCOM	JFCOM - LtCol Quinn ALSA- LtCol Moscarelli JEDD - LtCol Palmer	33rd JDWP	JWG 1 - Nov 03 JWG 2 - Jan 04	
21	Move forward on the revision of JP 3-13	JEDD	CDR Russell	33rd JDWP	See Task # 31	
22	Approve and release 34 th JDWP minutes	JS J-7/JDB	Lt Col Palmer	19-Nov-04		
23	Post JDWP task matrix to JEL	JS J-7/JDB	Lt Col Palmer	30-Nov-04		
24	Provide 35th JDWP an update on JP 1 progress	JS J-7/JDB	Lt Col Palmer	15-Apr-05		
25	Make amendments to consolidation plan resulting from 34th JDWP, post on JEL and inform JDDC	JS J-7/JDB	Lt Col Palmer	30-Dec-04		
26	Commence development of JP 3-26.1 and JP 3-26.2	NORTHCOM	Ms. Boston	Immediately		
27	Commence formal assessment of JP 3-01.1	JFCOM	Mr Brodel	Per Assessment Schedule		
28	Conduct a special study on the JP 3-26 series publications.	JFCOM	Mr. Brodel	Upon receipt of JS J-7 tasker		
29	Conduct a formal assessment of JP 3-04.1	JFCOM	LTC Purvis	Per Assessment Schedule		
30	Present brief on renumbering of JP 3-07 series publications.	JS J-7/JDB	Lt Col Palmer	35th JDWP		
31	Remove JP 3-13 from fast-track timeline	JS J-7/JDB	Col Lynes	15-Nov-04		
32	Use the routine change process to update JP 3-17	JFCOM	Maj Curtis	1-Apr-05		
33	Conduct early formal assessment of JP 3-18	JFCOM	LTC Lott	Per Assessment Schedule		
34	Remove JP 3-33 from hierarchy	JS J-7/JDB	Lt Col Palmer	15-Nov-04		
35	Develop plan to establish former JP 3-33 database online	JS J-7/JDB	Lt Col Palmer	1-Apr-05		
36	Proceed with consolidation of JPs 3-60 and 2-01.1 pending approval of the formal assessment report.	JS J-7/JDB	Lt Col Palmer	1-Jan-05		

JDWP Action Items_

37	Begin consolidation of JPs 4-09, 4-01.3, 4-01.4, and 4-01.7	TRANSCOM	Ms. Childs	15-Apr-05		
38	Provide brief on inclusion of CID in JPs	JFCOM	JFCOM	35th JDWP		
39	Forward JP 2-01.2 fast-track proposal to DJS for approval	JS J-2 and J-7	Mr. Copeland LTC Solms	Pending Assessment Completion		
40	Conduct early revision of JP 2-01.2 on a fast-track timeline	JS J-2	Mr. Copeland	Pending Assessment and DJS Fast-Track Approval		
41	Address JDDC issues concerning use of DMS	JS J-7/JDB JWFC/DEG	CDR Russell LtCol Quinn	15-Dec-04		
42	Post DCR list on SIPR JEL	JS J-7	Mr. McDonald	1-Dec-04		
43	Release 35 th JDWP Announcement Message	JS J-7	CDR Russell	15-Jan-05		