



Publication Status

J7, Joint Doctrine, Education, and Training Division



Joint Pub			Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 1	●	Joint Warfare	Approved					14 Nov 00
JP 0-2	●	UNAAF	Approved					10 Jul 01
Primer	●		Approved					10 Sep 01
Historical	●		Approved					15 Jul 97
JP 1-0	●	Personnel	Approved					19 Nov 98
JP 1-01	●	Pub System	Approved	(Cancel upon approval of CJCSI 5120.02)				5 Jul 00 29 Jun 01 (Ch 1)
JP 1-01.1	●	Compendium	Approved					23 Apr 99

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval	
JP 1-02	●	Dictionary	Approved	(Latest amendment – 14 Aug 02)			12 Apr 01	
JP 1-04	●	Legal Support	Development	10 Nov 97	15 Sep 99	21 Jun 00	8 Feb 01	Oct 02
JP 1-05	●	Religious	Revision	31 Jul 00	11 Sep 02	Jun 03	Nov 03	Apr 04
JP 1-06	●	Financial Management	Approved					22 Dec 99
JP 2-0	●	Intel Doctrine	Approved					9 Mar 00
JP 2-01	●	Intel Support to Military Ops	Revision	14 Jan 02	19 Jul 02	Jan 03	Jul 03	Jan 04
JP 2-01.1	●	Intel Support to Targeting	Development	22 Aug 00	5 Apr 02	N/A	26 Aug 02	Dec 02

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 2-01.2	●	Counterintelligence Support	Approved				7 May 02
JP 2-01.3	●	JTTP for IPB	Approved				24 May 00
JP 2-02	●	Nat'l Intelligence Support	Approved	(Cancel upon revision of JP 2-01)			28 Sep 98
JP 2-03	●	JTTP for Geospatial Information	Approved				31 Mar 99
JP 3-0	●	Joint Operations	Approved				10 Sep 01
JP 3-01	●	Counterair	Approved				19 Oct 99
JP 3-01.1	●	Aerospace Defense of N. America	Approved				4 Nov 96

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval	
JP 3-01.2	●	OCA	Development	23 Aug 00	12 Feb 01	30 Aug 01	19 Aug 02	Feb 03
JP 3-01.3	●	DCA	Development	23 Aug 00	1 Mar 01	27 Sep 01	Oct 02	Mar 03
JP 3-01.4	●	SEAD	Approved	(Cnx upon approval of JP 3-01.2 and JP 3-01.3)				25 Jul 95
JP 3-01.5	●	Theater Missile Defense	Approved	(Cnx upon approval of JP 3-01.2 and JP 3-01.3)				22 Feb 96
JP 3-02	●	Amphibious Operations	Approved					19 Sep 01
JP 3-02.1	●	Landing Force	Revision	29 Aug 01	14 Mar 02	Nov 02	Apr 03	Sep 03
JP 3-02.2	●	Amphibious Embarkation	Revision	27 Dec 01	28 Jun 02	Dec 02	May 03	Oct 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division



Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 3-03	●	Interdiction	Approved				10 Apr 97
JP 3-04.1	●	Shipboard Helo Ops	Approved				10 Dec 97
JP 3-05	●	Special Operations	Revision	29 May 01	20 Nov 01	28 May 02	Nov 02 Apr 03
JP 3-05.1	●	Special Ops Task Force	Approved				19 Dec 01
JP 3-05.2	●	Spec Ops Msn and Planning	Development	Jan 00	12 Sep 00	16 Feb 01	26 Apr 02 Oct 02
JP 3-05.5	●	Spec Ops Targeting	Approved	(Cancel upon approval of JP 3-05.2)			10 Aug 93
JP 3-06	●	Urban Ops	Approved				16 Sep 02

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval	
JP 3-07	●	MOOTW	Revision	11 Mar 02	Oct 02	Feb 03	Jul 03	Dec 03
JP 3-07.1	●	FID	Revision	28 Jan 02	Nov 02	May 03	Oct 03	Mar 04
JP 3-07.2	●	Antiterrorism	Approved	Oct 02				17 Mar 98
JP 3-07.3	●	Peace Ops	Approved					12 Feb 99
JP 3-07.4	●	Counterdrug Ops	Approved					17 Feb 98
JP 3-07.5	●	NEO	Approved					30 Sep 97
JP 3-07.6	●	Humanitarian Assistance	Approved					15 Aug 01

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues


Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 3-07.7 	Civil Support	Development	13 May 95	19 Dec 01	Apr 03	Nov 03	Apr 04
JP 3-08 	Interagency Coordination	Revision	24 Apr 02	Oct 02	May 03	Aug 03	Jan 04
JP 3-09 	Fire Support	Approved					12 May 98
JP 3-09.1 	Laser	Approved					28 May 99
JP 3-09.3 	CAS	Revision	28 Mar 01	7 Sep 01	25 Feb 02	28 Aug 02	Feb 03
JP 3-10 	Rear Area Operations	Approved					28 May 96
JP 3-10.1 	Base Defense	Approved	TBD	(To be consolidated into JP 3-10)			23 Jul 96

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 3-11	●	NBC Defense	Approved				11 Jul 00
JP 3-12	●	Nuclear Ops	Revision	14 Mar 01	19 Jul 02	Jan 03	Jun 03 Dec 03
JP 3-12.1	●	Theater Nuclear Operations	Revision	8 Feb 02	Oct 02	Mar 03	Aug 03 Jan 04
JP 3-12.2	●	Nuclear Wpn Employment	Approved	(Cancel upon JP 3-12.1 revision)			20 Dec 95
JP 3-12.3	●	Nuclear Effects Data	Approved	(Cancel upon JP 3-12.1 revision)			14 Feb 96
JP 3-13	●	Information Operations	Approved	(Revision on hold pending policy approval)			9 Oct 98
JP 3-13.1	●	C2 Warfare	Approved	10 Jan 00	(Delayed until JP 3-13 resolved)		7 Feb 96

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 3-14	●	Space Operations	Approved				9 Aug 02
JP 3-14.1	●	Space Control	(To be consolidated into JP 3-14 at next assessment cycle – Apr 04)				
JP 3-15	●	Barriers, Obstacles, & Mine	Approved				24 Feb 99
JP 3-16	●	Multinational	Approved				5 Apr 00
JP 3-17	●	Air Mobility	Approved				14 Aug 02
JP 3-18	●	Forcible Entry	Approved				16 Jul 01
JP 3-26	●	HLS	Development	18 Sep 02	Oct 02	May 03	Oct 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval	
JP 3-30	●	JFACC	Development	10 Oct 00	30 Mar 01	3 Jan 02	Oct 02	Mar 03
JP 3-31	●	JFLCC	Development	5 Apr 01	17 Dec 01	24 Jun 02	Jan 03	May 03
JP 3-32	●	JFMCC	Development	13 Feb 02	4 Jun 02	Nov 02	Apr 03	Sep 03
JP 3-33	●	Joint Force Capabilities	Approved		(Modification 2 - Feb 02)			13 Oct 99
JP 3-34	●	Engineer Doctrine	Approved					5 Jul 00
JP 3-35	●	Deployment & Redeployment	Approved					7 Sep 99
JP 3-40	●	Counter-proliferation	Development	22 Dec 00	29 Jun 01	1 Feb 02	28 Jun 02	Jan 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division



Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval	
JP 3-41	●	CBRNE CM	Development	27 Aug 02	Jan 03	Aug 03	Jan 04	Jun 04
JP 3-50	●	Personnel Recovery	Development	25 Jun 02	Dec 02	May 03	Oct 03	Apr 04
JP 3-50.2	●	Doctrine for CSAR	Approved	(Cancel upon approval of JP 3-50)				26 Jan 96
JP 3-50.21	●	JTTP for CSAR	Approved	(Cancel upon approval of JP 3-50)				23 Mar 98
JP 3-50.3	●	Evasion and Recovery	Approved	(Cancel upon approval of JP 3-50)				6 Sep 96
JP 3-51	●	EW	Approved					7 Apr 00
JP 3-52	●	Airspace Control	Revision	31 May 01	2 Jan 02	Oct 02	Feb 03	Aug 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 3-53	●	PSYOP	Revision	13 Nov 01	4 Mar 02	14 Aug 02	Feb 02 Jul 03
JP 3-54	●	Operations Security	Revision	19 Jun 02	Dec 02 May 03	Oct 03	Apr 04
JP 3-55	●	ISR Operations	Revision	7 Aug 01	N/A	12 Jun 02	Jan 03 Jun 03
JP 3-56.1	●	Air Ops	Approved	(Cancel upon approval of JP 3-30)			14 Nov 94
JP 3-57	●	Civil Military Operations	Approved				8 Feb 01
JP 3-57.1	●	Civil Affairs	Revision	30 Mar 00	8 Sep 00	8 Feb 01	21 May 02 Feb 03
JP 3-58	●	Military Deception	Revision	15 Aug 01	4 Jan 02	Nov 02 Apr 03	Sep 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub			Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 3-59	●	JTTP for METOC	Approved					23 Mar 99
JP 3-60	●	Targeting	Approved					17 Jan 02
JP 3-61	●	Public Affairs	Revision	8 Feb 01	30 Aug 01	6 Feb 02	23 Aug 02	Feb 03
JP 3-70	●	Strategic Attack	Development	16 Mar 00	(On hold until JDWP – 15 Nov 02)			
JP 4-0	●	Logistic Support	Approved					6 Apr 00
JP 4-01	●	Mobility System	Revision	28 Mar 00	30 Oct 00	14 May 01	25 Mar 02	Oct 02
JP 4-01.2	●	Sealift Support	Revision	4 Jun 02	Oct 02	Apr 03	Sep 03	Feb 04

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub	Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 4-01.3 ●	Movement Control	Approved				9 Apr 02
JP 4-01.4 ●	Theater Distribution	Approved				22 Aug 00
JP 4-01.5 ●	Water Terminal Operations	Approved				9 Apr 02
JP 4-01.6 ●	JTTP for JLOTS	Revision	5 Mar 02	19 Jul 02	(On hold pending Consolidation Plan)	
JP 4-01.7 ●	Intermodal Containers	Approved	TBD	(On hold pending Consolidation Plan)		7 Jan 97
JP 4-01.8 ●	Reception, Staging, etc	Approved				13 Jun 00
JP 4-02 ●	Health Support	Approved				30 Jul 01

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division



Joint Pub	Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 4-02.1 ●	Health Svc Logistic Sup	Approved				6 Oct 97
JP 4-02.2 ●	Patient Movement	Revision	9 Apr 02	Oct 02	Mar 03	Sep 03 Mar 04
JP 4-03 ●	Bulk Petroleum	Revision	20 Dec 00	14 May 01	18 Jan 02	9 Aug 02 Jan 03
JP 4-04 ●	Civil Engineering	Approved				27 Sep 01
JP 4-05 ●	Mobilization	Revision	4 Dec 00	5 Sep 01	19 Mar 02	Oct 02 Mar 03
JP 4-05.1 ●	Reserve Callup	Approved				11 Nov 98
JP 4-06 ●	Mortuary Affairs	Revision	28 Feb 02	14 Jun 02	Jan 03	Jun 03 Nov 03

Overall
Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division



Joint Pub			Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 4-07	●	Common-User Logistics	Approved					11 Jun 01
JP 4-08	●	Multinational Logistic Support	Approved					25 Sep 02
JP 4-09	●	Global Distribution	Approved					14 Dec 01
JP 5-0	●	Planning	Revision	1 Jun 01	24 Aug 01	Oct 02	Feb 03	Jul 03
JP 5-00.1	●	Campaign Planning	Approved	(Cancel upon approval of JP 5-0)				25 Jan 02
JP 5-00.2	●	JTF Planning	Approved					13 Jan 99

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)



Publication Status

J7, Joint Doctrine, Education, and Training Division



Joint Pub		Issues / Status	JWG/PD	1 st Draft	2 nd Draft	FC	Approval
JP 6-0	●	C4 Systems	Revision	31 Aug 00	16 Feb 01	4 Jan 02	Jul 02 Jan 03
JP 6-02	●	Tactical C4 Systems	Revision	19 Nov 01	29 Mar 02	Oct 02 Apr 03	Aug 03
(JP 6-0 and JP 6-02 will be consolidated w/o 2 nd draft release)							

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red Lettering denotes target dates

Green Lettering denotes new revision/process dates
(JWG only applies to the new process)