



# Publication Status

J7, Joint Doctrine, Education, and Training Division



Joint Pub			Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 1	●	Joint Warfare	Approved					14 Nov 00
JP 0-2	●	UNAAF	Approved					10 Jul 01
Primer	●		Approved					10 Sep 01
Historical	●		Approved					15 Jul 97
JP 1-0	●	Personnel	Approved					19 Nov 98
JP 1-01	●	Pub System	Approved	(Cancel upon approval of CJCSI 5120.02)				5 Jul 00 29 Jun 01 (Ch 1)
JP 1-01.1	●	Compendium	Approved					23 Apr 99

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval	
JP 1-02	●	Dictionary	Approved	(Latest amendment – 9 Jan 03)			12 Apr 01	
JP 1-04	●	Legal Support	Development	10 Nov 97	15 Sep 99	21 Jun 00	8 Feb 01	TBD
JP 1-05	●	Religious	Revision	31 Jul 00	23 Sep 02	Jun 03	Nov 03	Apr 04
JP 1-06	●	Financial Management	Approved					22 Dec 99
JP 2-0	●	Intel Doctrine	Approved					9 Mar 00
JP 2-01	●	Intel Support to Military Ops	Revision	14 Jan 02	25 Jul 02	9 Jan 03	Oct 03	Mar 04
JP 2-01.1	●	Intel Support to Targeting	Approved					9 Jan 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 2-01.2	●	Counterintelligence Support	Approved				7 May 02
JP 2-01.3	●	JTTP for IPB	Approved				24 May 00
JP 2-02	●	Nat'l Intelligence Support	Approved	(Cancel upon revision of JP 2-01)			28 Sep 98
JP 2-03	●	JTTP for Geospatial Information	Approved				31 Mar 99
JP 3-0	●	Joint Operations	Approved				10 Sep 01
JP 3-01	●	Counterair	Approved				19 Oct 99
JP 3-01.1	●	Aerospace Defense of N. America	Approved				4 Nov 96

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval	
JP 3-01.2	●	OCA	Development	23 Aug 00	12 Feb 01	30 Aug 01	19 Aug 02	Hold for Consolidation (JP 3-01)
JP 3-01.3	●	DCA	Development	23 Aug 00	1 Mar 01	27 Sep 01	25 Nov 02	Hold for Consolidation (JP 3-01)
JP 3-01.4	●	SEAD	Approved	(Cancel upon approval of JP 3-01.2 and JP 3-01.3)			25 Jul 95	
JP 3-01.5	●	Theater Missile Defense	Approved	(Cancel upon approval of JP 3-01.2 and JP 3-01.3)			22 Feb 96	
JP 3-02	●	Amphibious Operations	Approved				19 Sep 01	
JP 3-02.1	●	Landing Force	Revision	29 Aug 01	14 Mar 02	21 Jan 03	Jun 03	Nov 03
JP 3-02.2	●	Amphibious Embarkation	Revision	27 Dec 01	11 Jul 02	6 Feb 03	Jul 03	Dec 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 3-03	● Interdiction	Approved					10 Apr 97
JP 3-04.1	● Shipboard Helo Ops	Approved					10 Dec 97
JP 3-05	● Special Operations	Revision	29 May 01	20 Nov 01	28 May 02	17 Jan 03	Mar 04
JP 3-05.1	● Special Ops Task Force	Approved					19 Dec 01
JP 3-05.2	● Spec Ops Msn and Planning	Development	Jan 00	12 Sep 00	16 Feb 01	11 Mar 02	May 03
JP 3-05.5	● Spec Ops Targeting	Approved	(Cancel upon approval of JP 3-05.2)				10 Aug 93
JP 3-06	● Urban Ops	Approved					16 Sep 02

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval	
JP 3-07	●	MOOTW	Revision	11 Mar 02	(Cancel upon revision of JP 3-0)			
JP 3-07.1 (JP 3-05.3)	●	FID	Revision	28 Jun 02	3 Dec 02	May 03	Oct 03	Mar 04
JP 3-07.2	●	Antiterrorism	Approved	TBD				17 Mar 98
JP 3-07.3	●	Peace Ops	Approved					12 Feb 99
JP 3-07.4	●	Counterdrug Ops	Approved					17 Feb 98
JP 3-07.5	●	NEO	Approved					30 Sep 97
JP 3-07.6	●	Humanitarian Assistance	Approved					15 Aug 01

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 3-07.7 (JP 3-26.2)	● Civil Support	Development	13 May 95	19 Dec 01	Jul 03	Dec 03	May 04
JP 3-08	● Interagency Coordination	Revision	24 Apr 02	9 Oct 02	Jul 03	Dec 03	May 04
JP 3-09	● Fire Support	Approved					12 May 98
JP 3-09.1	● Laser	Approved					28 May 99
JP 3-09.3	● CAS	Revision	28 Mar 01	7 Sep 01	25 Feb 02	23 Sep 02	Pending Tank Decision
JP 3-10	● Rear Area Operations	Approved					28 May 96
JP 3-10.1	● Base Defense	Approved	TBD	(To be consolidated into JP 3-10)			23 Jul 96

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 3-11	●	NBC Defense	Approved				11 Jul 00
JP 3-12	●	Nuclear Ops	Revision	14 Mar 01	5 Aug 02	31 Jan 03	Jun 03 Nov 03
JP 3-12.1	●	Theater Nuclear Operations	Revision	8 Feb 02	6 Feb 03	Sep 03 Feb 04	Jul 04
JP 3-12.2	●	Nuclear Wpn Employment	Approved	(Cancel upon revision of JP 3-12.1)			20 Dec 95
JP 3-12.3	●	Nuclear Effects Data	Approved	(Cancel upon revision of JP 3-12.1)			14 Feb 96
JP 3-13	●	Information Operations	Approved	(Revision on hold pending policy approval)			9 Oct 98
JP 3-13.1	●	C2 Warfare	Revision	10 Jan 00	(Delayed until JP 3-13 resolved)		7 Feb 96

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 3-14	●	Space Operations	Approved				9 Aug 02
JP 3-14.1	●	Space Control	(To be consolidated into JP 3-14 at next assessment cycle – Apr 04)				
JP 3-15	●	Barriers, Obstacles, & Mine	Approved				24 Feb 99
JP 3-16	●	Multinational	Approved				5 Apr 00
JP 3-17	●	Air Mobility	Approved				14 Aug 02
JP 3-18	●	Forcible Entry	Approved				16 Jul 01
JP 3-26	●	HLS	Development	18 Sep 02	18 Dec 02	Jul 03	Dec 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval	
JP 3-30	●	JFACC	Development	10 Oct 00	30 Mar 01	3 Jan 02	3 Oct 02	Pending Tank Decision
JP 3-31	●	JFLCC	Development	5 Apr 01	17 Dec 01	24 Jun 02	Apr 03	Sep 03
JP 3-32	●	JFMCC	Development	13 Feb 02	4 Jun 02	Jun 03	Nov 03	Apr 04
JP 3-33	●	Joint Force Capabilities	Approved	(Modification 2 - Feb 02)				13 Oct 99
JP 3-34	●	Engineer Doctrine	Approved					5 Jul 00
JP 3-35	●	Deployment & Redeployment	Approved					7 Sep 99
JP 3-40	●	Counter-proliferation	Development	22 Dec 00	29 Jun 01	1 Feb 02	22 Jul 02	Jul 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval	
JP 3-41	🔴	CBRNE CM	Development	27 Aug 02	(On Hold)			
JP 3-50	🟣	Personnel Recovery	Development	25 Jun 02	May 03	Nov 03	Apr 04	Sep 04
JP 3-50.2	🟢	Doctrine for CSAR	Approved	(Cancel upon approval of JP 3-50)				26 Jan 96
JP 3-50.21	🟢	JTTP for CSAR	Approved	(Cancel upon approval of JP 3-50)				23 Mar 98
JP 3-50.3	🟢	Evasion and Recovery	Approved	(Cancel upon approval of JP 3-50)				6 Sep 96
JP 3-51	🟢	EW	Approved					7 Apr 00
JP 3-52	🟢	Airspace Control	Revision	31 May 01	2 Jan 02	10 Oct 02	Apr 03	Sep 03

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval	
JP 3-53	●	PSYOP	Revision	13 Nov 01	4 Mar 02	14 Aug 02	27 Jan 03	Jul 03
JP 3-54	●	Operations Security	Revision	19 Jun 02	5 Feb 03	Aug 03	Jan 04	Jun 04
JP 3-55	●	ISR Operations	Revision	7 Aug 01	(Status decision pending)			
JP 3-56.1	●	Air Ops	Approved	(Cancel upon approval of JP 3-30)				14 Nov 94
JP 3-57	●	Civil Military Operations	Approved					8 Feb 01
JP 3-57.1	●	Civil Affairs	Development	30 Mar 00	8 Sep 00	8 Feb 01	21 May 02	Apr 03
JP 3-58	●	Military Deception	Revision	15 Aug 01	4 Jan 02	May 03	Oct 03	Mar 04

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub			Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 3-59	●	JTTP for METOC	Approved					23 Mar 99
JP 3-60	●	Targeting	Approved					17 Jan 02
JP 3-61	●	Public Affairs	Revision	8 Feb 01	30 Aug 01	6 Feb 02	2 Oct 02	Jun 03
JP 3-70	●	Strategic Attack	Development	TBD	(On Hold – Modifying publication scope)			
JP 4-0	●	Logistic Support	Approved					6 Apr 00
JP 4-01	●	Mobility System	Revision	28 Mar 00	30 Oct 00	14 May 01	25 Mar 02	Feb 03
JP 4-01.2	●	Sealift Support	Revision	4 Jun 02	24 Oct 02	Jul 03	Dec 03	May 04

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 4-01.3	● Movement Control	Approved					9 Apr 02
JP 4-01.4	● Theater Distribution	Approved					22 Aug 00
JP 4-01.5	● Water Terminal Operations	Approved					9 Apr 02
JP 4-01.6	● JTTP for JLOTS	Revision	5 Mar 02	4 Nov 02	Aug 03	Jan 04	Jun 04
JP 4-01.7	● Intermodal Containers	Approved	TBD				7 Jan 97
JP 4-01.8	● Reception, Staging, etc	Approved					13 Jun 00
JP 4-02	● Health Support	Approved	JP 4-02.1 and JP 4-02.2 to be consolidated into JP 4-02				30 Jul 01

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval	
JP 4-02.1	●	Health Svc Logistic Sup	Approved	JP 4-02.1 and JP 4-02.2 to be consolidated into JP 4-02			6 Oct 97	
JP 4-02.2	●	Patient Movement	Revision	JP 4-02.1 and JP 4-02.2 to be consolidated into JP 4-02				
JP 4-03	●	Bulk Petroleum	Revision	20 Dec 00	14 May 01	18 Jan 02	23 Sep 02	Apr 03
JP 4-04	●	Civil Engineering	Approved					27 Sep 01
JP 4-05	●	Mobilization	Revision	4 Dec 00	5 Sep 01	19 Mar 02	3 Mar 03	Aug 03
JP 4-05.1	●	Reserve Callup	Approved					11 Nov 98
JP 4-06	●	Mortuary Affairs	Revision	28 Feb 02	17 Jul 02	Dec 03	May 04	Oct 04

Overall  
Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division

Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval
JP 4-07	●	Common-User Logistics	Approved				11 Jun 01
JP 4-08	●	Multinational Logistic Support	Approved				25 Sep 02
JP 4-09	●	Global Distribution	Approved				14 Dec 01
JP 5-0	●	Planning	Revision	1 Jun 01	24 Aug 01	13 Dec 02	Jun 03 Nov 03
JP 5-00.1	●	Campaign Planning	Approved	(Cancel upon approval of JP 5-0)			25 Jan 02
JP 5-00.2	●	JTF Planning	Approved				13 Jan 99

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates



# Publication Status

J7, Joint Doctrine, Education, and Training Division



Joint Pub		Issues / Status	PD	1 <sup>st</sup> Draft	2 <sup>nd</sup> Draft	FC	Approval	
JP 6-0	●	C4 Systems	Revision	31 Aug 00	16 Feb 01	Apr 03	Sep 03	Feb 04
JP 6-02	●	Tactical C4 Systems	Revision	(JP 6-0 and JP 6-02 will be consolidated at 2 <sup>nd</sup> Draft release)				

Overall Status

- High Interest
- No Issues
- Minor Issues
- Major Issues

Red lettering denotes target dates