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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4773 Combat Intelligence System (CIS) 11,760 9,635 0 0 0 0 0 0 0 21,395

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

Note: Starting in FY00 the RDT&E funding for CIS will be transferred to PE 27438F under project 4790, TBMCS.

(U)  A.  Mission Description
(U)  Combat Intelligence System (CIS) is the Air Force’s single, standard automated intelligence system optimizing both component and unit-level intelligence functions
to provide warfighters with the most accurate and timely intelligence data available.  CIS is the core capability for automating the receipt, correlation, and dissemination of
intelligence information to a variety of intelligence and operational systems which support combat planning and execution.  As the intelligence segment to Theater Battle
Management Core Systems (TBMCS), it provides an automated capability at the component and unit levels to rapidly receive and process all-source intelligence data to
support Contingency Theater Automated Planning System (CTAPS).  CIS builds and maintains in-theater situational awareness during deployment to the theater and
provides indications and warning support after arrival.  CIS is electronically interoperable and compatible with other intelligence systems, providing an integrated network
capable of intelligence support to decision makers, battle planners, mission planners, and warfighters.

(U)  FY 1998
− (U)  $10,210 Continue TBMCS software version 1.0 development.
− (U)  $     406 Initiate TBMCS post version 1.0 development.
− (U)  $  1,144 System engineering and support
− (U)  $11,760 Total

(U)  FY 1999
− (U)  $  2,367 Complete TBMCS software version 1.0 development.
− (U)  $  5,920 Continue TBMCS v1.1 and v2.0 development.
− (U)  $  1,075 System engineering and support.
− (U)  $     273 Identified as a source for SBIR
− (U)  $  9,635 Total
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(U)  FY 2000 ($ in Thousands):
− (U)  $0 No further funding in this project.  Further evolution of this functionality continues under PE 27438F, project 4790, TBMCS.
− (U)  $0 Total

(U)  FY 2001 ($ in Thousands):
− (U)  $0 No further funding in this project.  Further evolution of this functionality continues under PE 27438F, project 4790, TBMCS.
− (U)  $0 Total

(U)  B.  Budget Activity Justification:

This program was in budget activity 5, Engineering and Manufacturing Development in FY98.  In FY99 this program moved to budget activity 7, Operational Systems
Development because the TBMCS program is a post milestone III effort and because it incrementally upgrades and develops capabilities for currently operational systems.

(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget (FY 1999 PB) 11,590 9,802 10,172 9,009 TBD
(U)  Appropriated Value 12,267 9,802
(U)  Adjustments to Appropriated Value

a.  Cong Reductions -425 -167
b.  Small Business Innovative Research -253
c.  Omnibus or Other Above Threshold Reprogram - 79
d.  Below Threshold Reprogram 250

(U)  Adjustments to Budget Years Since FY 1999 PB -10,172 -9,009
(U)  Current Budget Submit/ FY 2000 PB 11,760 9,635 0 0 21,395

(U)  Significant Program Changes:

FY99:  $273 identified as a source for SBIR
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Starting in FY00 the RDT&E funding for CIS will be transferred to PE 27438F under project 4790, TBMCS, where further  evolution of TBM combat intelligence
capability and interoperability will continue.  CIS will be integrated with several other legacy systems in a single DII/COE compliant system and will be managed as a
single project with the fielding of TBMCS 1.0 in FY99.

(U)  D.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Other Procurement, AF, PE 0207414F, WSC
832010, Intel Data Handling System, CIS Portion

14,111 12,555 0 0 0 0 0 0 0 26,666

(U)  Other Procurement, AF, PE 0207431F, WSC
832010, Intel Data Handling System, CIS Portion

3,612 2,885 4,692 3,245 2,844 2,834 2,895 2,959 Cont TBD

(U)  Other Procurement, PE 0207438F, WSC
832010, Intel Data Handling System

0 0 17,885 13,899 11,407 11,393 11,633 11,896 Cont TBD

Note:  The other program funds associated with PEs 0207414F and 0207431F in FY98 and FY99 and with PE 0207438F in FY00 to FY05 are reported both here and as
other program funds under the descriptive summary for PE 0207438F, Theater Battle Management C4I, project 4790, TBMCS.  However, only the Intel Data Handling
System portion of procurement funds from PE 0207438F is shown here.

(U) E.   Acquisition Strategy:

Electronic Systems Center (ESC), Hanscom AFB, MA manages the TBMCS program, including CIS.  Lockheed-Martin Mission Systems (LMMS) was competitively
selected after full and open competition.  They were awarded a cost plus award fee contract to develop improved capabilities in support of effective Theater Battle
Management and to integrate existing capabilities in the DII Common Operating Environment. The program uses an evolutionary acquisition strategy with a series of
incremental software releases.  This approach accommodates refinement and prioritization of user requirements and improves adaptability to improvements in commercial
technology.

(U)  F.  Schedule Profile
FY 1998 FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
(U)  TBMCS  S/W Version 1.0
        (U)  In-Plant Test *
        (U)  Version 1.0 Release X
* - Denotes completed event     /       X - Denotes planned event



February 1999

7 - Operational System Development 0207414F  Combat Intelligence System

1213

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

4773

Project 4773 Page 4 of 5 Pages Exhibit R-3 (PE 0207414F)

UNCLASSIFIED

(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U) Software Development 10,616 8,287 0 0
(U) Engineering Support 1,144 1,075 0 0
(U) Identified as a source for SBIR 273
(U) Total 11,760 9,635 0 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR 273 273

Product Development Organizations
Lockheed Martin
Mission Systems

SS/CPAF/PR Oct 95 TBD TBD 0 10,571 8,231 0 0 0 18,802

Support and Management Organizations
TEMS C/T&M Various n/a n/a 0 636 710 0 0 0 1,346
MITRE SS/CPAF Oct 94 n/a n/a 0 508 365 0 0 0 873

Test and Evaluation Organizations
Test Support Project Order Various n/a n/a 0 45 56 0 0 0 101
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(U)  B.  Budget Acquisition History and Planning Information Continued ($ in Thousands)

Government Furnished Property:  Not Applicable

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR 273 273
Subtotal Product Development 0 10,571 8,231 0 0 0 18,802
Subtotal Support and Management 0 1,144 1,075 0 0 0 2,219
Subtotal Test and Evaluation 0 45 56 0 0 0 101

Total Project 0 11,760 9,635 0 0 0 21,395
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