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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4595 F-16 HARM Targeting System (HTS) 3,188 14,535 22,239 23,947 14,669 9,680 7,876 0 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

Note:  FY03-FY07 budget numbers do not reflect DoD's strategic review results.

(U) A. Mission Description
The overall Manned Destructive Suppression (MDS) program funds the development, procurement, and sustainment of the Air Force's lethal Suppression of Enemy Air 
Defenses (SEAD) capability.  The program provides F-16 Block 50/52 aircraft with the ability to employ the AN/ASQ-213 HARM Targeting System (HTS).  F-16 HTS 
is the only currently programmed reactive SEAD capability and enables targeting the HARM missile in the most lethal 'range known' mode.  This RDT&E effort 
continues HTS preplanned product improvement (P3I).  In FY00 the HTS P3I program began development of the HTS Revision 7 (R7) upgrade.  In FY01 work  has 
started to develop HTS engineering changes needed to permit the F-16 to carry both an HTS pod and an advanced targeting pod (TGP).  These HTS improvements 
represent the Air Force's near-term solution (until replaced by JSF or some alternate undefined system) for Destruction of Enemy Air Defenses (DEAD) mission.  
R7/alternate/dual carriage will allow targeting of the Joint Standoff Weapon (JSOW) and potentially targeting of other precision guided munitions (PGMs) needed to 
destroy fixed and mobile enemy air defense system elements.  R7 derived coordinates of threat emitters will be available to all Joint Forces via Link-16.

(U) FY 2000 ($ in Thousands)
(U) $3,060 Initiate HTS R7 Geolocation Upgrade Program Definition study & Risk Reduction (PDRR)
(U) $128 Continue Mission Support
(U) $3,188 Total

(U) FY 2001 ($ in Thousands)
(U) $1,534 Complete HTS R7 Geolocation Upgrade Program Definition study & Risk Reduction (PDRR)
(U) $12,010 Continue  R7 Geolocation Upgrade Development (Includes HTS/TGP Dual Carriage)
(U) $30 Initiate R7 Upgrade Test and Evaluation Support
(U) $961 Continue Mission Support
(U) $14,535 Total

The following net transactions are not reflected in the FY01 program total:  BTR= -380K and SBIR= -469K.  These transactions are not reflected in other sections of the 
RDocs where an  FY01 total is shown.
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $20,628 Continue R7 Geolocation Upgrade Development
(U) $100 Continue R7 Upgrade Test and Evaluation Support
(U) $1,511 Continue Mission Support
(U) $22,239 Total

(U) B. Budget Activity Justification
This PE is in Budget Activity 7 - Operational System Development because it supports preplanned product improvements and upgrade development of F-16 HTS, a 
fielded system.

(U) C. Program Change Summary ($ in Thousands)
FY 2000 FY 2001 FY 2002 Total Cost

(U) Previous President's Budget (FY 2001 PBR) 3,363 14,670 22,113 TBD
(U) Appropriated Value 3,402 14,670
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -21 -103
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram -180
d. Below Threshold Reprogram
e. Rescissions -13 -32

(U) Adjustments to Budget Years Since FY 2001 PBR 126
(U) Current Budget Submit/FY 2002 PBR 3,188 14,535 22,239 TBD

(U) Significant Program Changes:
No significant program changes from the FY 2001 PBR to the FY 2002 PBR.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) HTS Aircraft Procurement 

(BP11)AF PE 0207136F
10,537 9,971 8,488 971 Continuing

(U) HTS Aircraft Procurement 
(BP19)AF PE 0207136F

13,528 20,289 Continuing

(U) E. Acquisition Strategy
The HTS program objective is to develop precision geolocation capability that significantly improves speed and accuracy of emitter targeting solutions on F-16 Block 
50/52 aircraft.  Precision geolocation capability will permit targeting of PGMs such as JSOW, in addition to the HARM missile, against mobile and fixed sites.  The 
objective will be accomplished through study, risk reduction, and a System Development and Demonstration (SDD) effort leading to significant upgrades and increases in 
the F-16's and Joint Forces' real-time Destruction of Enemy Air Defenses (DEAD) capabilities.

(U) F. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) R6  Upgrade Development Complete *
(U) R7  PDRR Contract Award *
(U) R6  Initial Fielding** *
(U) R6  Fielding Complete X
(U) R6  Lot 2 Pod Deliveries Complete  (16 Pods) X
(U) R6  Lot 3 Pod Deliveries Complete  (13 Pods) X
(U) R6  Lot 4 Contract Award *
(U) R7  SDD Contract Award *
(U) R6  Lot 4 Pod Deliveries ( 31 Pods) X

 * = Completed Event         X = Planned Event
** Start of R6 Fielding slipped from FY99 into FY00.  This slip also cause delay in R6 Pod Production deliveries for new buy Lots 2 and 3.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) HTS R7 Program Definition study and Risk Reduction (PDRR) 3,060 1,534
(U) R7 Geolocation Dev (Includes HTS/TGP Dual Carriage) 12,010 20,628
(U) Test & Evaluation Support 30 100
(U) Mission Support 128 961 1,511
(U) Total 3,188 14,535 22,239

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
Raytheon Systems Co. SS/Various Various 63,404 63,404 6,808 3,060 13,544 20,628 Continuing TBD
Raytheon Systems Co. SS/CPAF Feb 96 31,331 31,331 31,331 31,331
AFMSS SS/CPIF Various 1,885 1,885 1,885 1,885
Lockheed/Ft Worth SS/FFP Various 2,400 2,400 2,400 2,400
Support and Management Organizations
Prog. Mgt. and Mission 
Support

Various Various 3,983 128 961 1,511 Continuing TBD

Test and Evaluation Organizations
Eglin PO Various 2,175 2,175
Edwards PO Various 4,394 30 100 Continuing TBD
Light Defender Various 922 922
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
Not Applicable
Support and Management Property
Not Applicable
Test and Evaluation Property
Not Applicable

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 42,424 3,060 13,544 20,628 TBD TBD
Subtotal Support and Management 3,983 128 961 1,511 TBD TBD
Subtotal Test and Evaluation 7,491 30 100 TBD TBD
Total Project 53,898 3,188 14,535 22,239 TBD TBD


