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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4496 KC-10 GATM 27,016 19,347 22,774 10,584 2,422 0 0 0 0 82,143

Quantity of RDT&E Articles 1 0 0 0 0 0 0 0 0 1

FY03-FY07 budget numbers do not reflect the DoD strategic review.

(U) A. Mission Description
Global Air Traffic Management (GATM) is based on evolving Communication, Navigation and Surveillance (CNS) and Free Flight concepts.  Key elements of its 
architecture are Flight Management System (FMS), Dual Multi-Mode Receiver (MMR), Dual Communications Management Unit (CMU), and Communications 
Datalinks (HF, VHF, SATCOM).  Communications upgrades include a data link to augment/replace voice communications.  The navigation capabilities include a fully 
integrated GPS and advanced flight management system.  The surveillance capabilities include automatic aircraft position reporting (both enroute and oceanic).

(U) FY 2000 ($ in Thousands)
(U) $9,100 System Engineering/Program Management/FAA Certification
(U) $12,536 Kit Design/Development
(U) $2,046 Prototype Fabrication
(U) $1,845 Award Fee
(U) $1,489 Mission Support
(U) $27,016 Total

(U) FY 2001 ($ in Thousands)
(U) $3,041 System Engineering/Program Management/FAA Certification
(U) $6,143 Kit Design/Development
(U) $4,656 Prototype Fabrication
(U) $2,748 Award Fee
(U) $2,759 Mission Support
(U) $19,347 Total

The following net transactions are not reflected in the FY01 program total: BTR=-$185K and SBIR=-$793K.  These transactions are not reflected in other sections of 
the R-docs where an FY01 total is shown.
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $2,427 System Engineering/Program Management/FAA Certification
(U) $13,478 Kit Design/Development
(U) $3,255 Prototype Fabrication/Install
(U) $3,334 Award Fee
(U) $280 Mission Support
(U) $22,774 Total

(U) B. Budget Activity Justification
This effort is a low technical risk effort supporting a fielded weapon system and, therefore, is assigned to Budget Activity 7, Operational Systems Development.

(U) C. Program Change Summary ($ in Thousands)
FY 2000 FY 2001 FY 2002 Total Cost

(U) Previous President's Budget (FY 2001 PBR) 23,609 19,526 43,135
(U) Appropriated Value 23,609 19,526 43,135
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -150 -150
b. Small Business Innovative Research -683 -683
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram 4,332 4,332
e. Rescissions -92 -179 -271

(U) Adjustments to Budget Years Since FY 2001 PBR 22,774 35,780
(U) Current Budget Submit/FY 2002 PBR 27,016 19,347 22,774 69,137

(U) Significant Program Changes:
FY99 Omnibus payback added $4.3M to FY00 funds since the FY01 PB.  
Program was restructured in Jun 01 with the following RDT&E changes:
  FY02: realigned $22.774M from 3010 to 3600
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN 0 39,231 15,093 8,163 14,085 1,973 78,545

PE#401219F / KC-10 Squadrons, Aircraft Procurement, AF, BA-5, KC-10 Mods, GATM, BP-11

(U) E. Acquisition Strategy
A sole source cost plus award fee contract was awarded to the aircraft manufacturer for the Engineering, Manufacturing, and Development (EMD) effort.  The contract is 
managed at the KC-10 System Program Office at OC-ALC.  Installs are planned to be performed by the KC-10 Contractor Logistic Support Contractor.

(U) F. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Acquisition Strategy Plan (FY99/1)
(U) EMD Contract Award X
(U) Prototype Installation X
(U) Production Decision X
(U) First Flight (1QFY03)
(U) Flight Certification Test (2QFY03)
(U) AF OT&E Complete (4QFY03)
(U) 1st Production Aircraft Delivery (1QFY04)
(U) Low Rate Initial Production (4QFY03)

X=Start / * = Complete
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) System Engineering/Program Management 9,100 3,041 2,427
(U) Kit Design/Development 12,536 6,143 13,478
(U) Prototype Fabrication 2,046 4,656
(U) Prototype Fabrication/Install 3,255
(U) Award Fee 1,845 2,748 3,334
(U) Mission Support 1,489 2,759 280
(U) Total 27,016 19,347 22,774

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Boeing SS/CPAF Sep 99-Mar 
01

25,568 19,347 22,074 13,006 79,995

Product Development Organizations
Support and Management Organizations
ARINC, Frontier, other 
support contractors

C/FP Sep 99-Mar 
01

323 323

AF Mission Support System 
(AFMSS)

T&M Mar 00 1,000 600 1,600

Test and Evaluation Organizations
418 Test Squadrn  AFFTC   
(Edwards AFB)

T&M Jan 01 28 100 128

Joint Spectrum Center T&M Apr 00 97 97
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
TBD
Support and Management Property
TBD
Test and Evaluation Property
TBD

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

25,568 19,347 22,074 13,006 79,995
Subtotal Product Development
Subtotal Support and Management 1,323 600 1,923
Subtotal Test and Evaluation 125 100 225
Total Project 27,016 19,347 22,774 13,006 82,143


