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 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 046 LINE-OF-SIGHT ANTI-TANK (LOSAT) 
MISSILE 

 0 26555 21596 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification:   
PLEASE NOTE:  This administration has not addressed FY2003-2007 requirements.  All FY 2003-2007 budget estimates included in this book are notional only and 
subject to change.  
 
Line-of-Sight Anti-Tank (LOSAT) and the Kinetic Energy Missile (KEM) technology provide the foundation for the Objective Force.  This program focuses on the integration 
of the LOSAT weapon system into an air-mobile configuration in order to help remedy the early entry force lethality shortfall against heavy armor in support of the Army 
Transformation.  The LOSAT weapon system consists of a kinetic energy (KE) missile launcher mounted on a heavy High Mobility Multi-Purpose Wheeled Vehicle 
(HMMWV) chassis.  LOSAT offers a highly mobile, near-term, advanced capability for overwhelming armor destruction with a high rate of fire, increased range, and increased 
force survivability.  LOSAT, deployed in the early entry force, will provide the decisive edge to win swiftly with minimum casualties and with an assault support weapon 
capability.  LOSAT is strategically and tactically deployable, giving commanders and decision makers greater flexibility.  The performance of this hypervelocity (velocity of a 
mile per second) kinetic energy missile is not affected by the proliferation of emerging threat active protective systems and enhanced reactive armors which are rapidly 
becoming available on the global marketplace.  In FY98, LOSAT was initiated as a DOD-approved Advanced Concept Technology Demonstration (ACTD) program to position 
it for future acquisition decisions, demonstration of subsystem capabilities in flight tests and dirty battlefield environments, evaluation of its utility for early entry forces, 
demonstration of an integrated HMMWV-based LOSAT system in-flight tests and advanced warfighting experiments, and evaluation of affordability issues. In December 1999, 
the Army and DOD, funded the LOSAT accelerated advanced development and procurement as part of the Army Transformation, adding additional design activities, test 
hardware, and qualification and operational tests concurrent with the ACTD, which will assure design maturity support for entry into Low Rate Initial Production (LRIP) in FY 
04.  This EMD effort is concurrent with the ACTD contract.  The ACTD is funded in PE 0603654A.  This system supports the Legacy to Objective transition path of the 
Transformation Campaign Plan (TCP).  

 FY 2000 Accomplishments 
  Project not funded.  
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 FY 2001 Planned Program 
 • 3380 Update Performance Specifications to include new Operational Requirements Document.  
 • 10685 Update Missile and Fire Unit preliminary designs to incorporate new Performance Specification Requirements.  
 • 1740 Update Fire Unit software requirements analysis to incorporate new Performance Specification Requirements.  
 • 2500 Conduct Reliability, Maintainability, Producibility analyses.  
 • 4560 Begin enhanced Built-in-test/Built-in-test equipment requirements into electronic components of Fire Unit and Missile.  
 • 2900 Begin Supportability analysis to support production/fielding objectives.  
 • 790 Small Business Innovative Research/Small Business Technology Transfer.  
 Total  26555 

 FY 2002 Planned Program 
 • 8266 Complete Fire Unit detail designs incorporating new performance specification requirements, and initiate fabrication of new hardware requirements.  
 • 2145 Complete Missile detail designs incorporating new performance specification requirements.  
 • 2300 Begin Missile fabrication, assembly, and test of additional qualification test hardware.  
 • 1000 Finalize design modifications and initiate fabrication of resupply trailer and  HMMWV.  
 • 2385 Finalize software enhancements and BIT/BITE software into Fire Unit software.  
 • 5500 Continue supportability analysis to support production/fielding objectives.  
 Total  21596 
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 B. Program Change Summary  FY 2000 FY 2001 FY 2002 FY 2003
  Previous President's Budget (FY2001 PB)  0 26800 21500 0 
  Appropriated Value  0 26800 0 0 
  Adjustments to Appropriated Value  0 0 0 0 
  a. Congressional General Reductions  0 0 0 0 
  b. SBIR / STTR  0 0 0 0 
  c. Omnibus or Other Above Threshold Reductions  0 0 0 0 
  d. Below Threshold Reprogramming  0 0 0 0 
  e. Rescissions  0 -245 0 0 
  Adjustments to Budget Years Since FY2001 PB  0 0 96 0 
  Current Budget Submit (FY 2002/2003 PB ) 0 26555 21596 0

 C. Other Program Funding Summary  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 To Compl Total Cost 

 0  0  11427  0  0  0  0  0  0  0 H09100 LOSAT 
 37326  50262  57384  0  0  0  0  0  0  0 0603654A Line-of-Sight Technology Demo 

C. Other Program Funding Summary:   *FY02/03 Procurement funds will procure 144 misiles which is the residual inventory of the ACTD effort.  
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D. Acquisition Strategy:   The Line-of-Sight Anti-Tank additional development and qualification effort to support the Army Transformation will be conducted in conjunction 
with the on-going ACTD effort, and the US Army Aviation and Missile Command (AMCOM) has awarded the EMD contract.  A Milestone Decision Review will be 
conducted in FY04 to assess design maturity and authorize entry into Low Rate Initial Production (LRIP).  

 E. Schedule Profile  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

    1Q    0  0  0  0  0  Award Risk Reduction Design and Test 
    3Q    0  0  0  0  0  Preliminary Design Reviews 
      2Q  0  0  0  0  0  Complete Component Level Qualifications 
      3Q  0  0  0  0  0  Begin Missile and Fire Unit Assembly 
        0  0  0  0  0  Begin System Qualification and Flight Tests 
        0  0  0  0  0  Begin User Experimentation 
        0  0  0  0  0  Complete Qualification and Flight Tests 
        0  0  0  0  0  Limited User Testing 
        0  0  0  0  0  LRIP Decision Milestone 
        0  0  0  0  0  Fielding and Extended User Evaluation 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  EMD Contract  CPIF 
  

LMMFC, Dallas, TX
   

 0 19515 1Q 13438 1Q 0 0 0 0 0  

b .  Live Fire Hardware 
  

CPFF 
  

Alliant Tech 
  

 0 1610 2Q 0  0 0 0 0 0  

c .  RDEC Support  TBD 
  

Huntsville, AL 
  

 0 290  2366  0 0 0 0 0  

d .  Follow-on-Development 
  

TBD 
  

TBD    0 0  0  0 0 0 0 0  

      0  21415   15804  0  0 0 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  In-House Support 
  

 0 2864  3241  0 0 0 0 0  

b .  Functional Government 
Support   

 0 238  318  0 0 0 0 0  

c .  MISC    0 868  20  0 0 0 0 0  

      0  3970   3579  0  0 0 0  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Range Support   0 465  698  0 0 0 0 0  

b .  Other Test   0 52  245  0 0 0 0 0  

      0  517   943  0  0 0 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  System Engineering Tech 
Asst   

Huntsville, AL 
  

 0 653  1270  0 0 0 0 0  

      0  653   1270  0  0 0 0  
 Subtotal:  

 Project Total Cost:      0  26555   21596  0 0 0 0  
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