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 EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE:   June 2001 
 
BUDGET ACTIVITY: 4    PROGRAM ELEMENT: 0603800N                      
           PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM 
       
(U) COST (Dollars in Millions) 
 
PROJECT PRIOR            
NUMBER YEAR         COST TO TOTAL 
TITLE COST FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COMPLETE PROGRAM 
PROGRAM            
D2209            
JSF 1,371.033 238.420 341.164 0 0 0 0 0 0 0 1,950.617 
 
Quantity of RDT&E Articles      4 
 
(U)  A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common 
family of next generation strike fighter aircraft for the USN, USMC, USAF and allies.  The current phase emphasizes facilitating the evolution of fully validated and 
affordable joint operational requirements, and demonstrating cost leveraging technologies and concepts to lower risk prior to entering Engineering and Manufacturing 
Demonstration (EMD) in Fall 2001.  This is a joint program with no executive service.  Navy and Air Force each provide approximately equal shares of annual funding 
for the program.  The United Kingdom is a collaborative partner in this phase of the program and several other countries also participate. 
 
(U) JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under DEMONSTRATION & VALIDATION because it integrates hardware for test related to 
specific ship or aircraft applications. 
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 EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE:   June 2001 
 
BUDGET ACTIVITY: 4    PROGRAM ELEMENT: 0603800N                      
           PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM 
        
(U) COST (Dollars in Millions) 
 
PROJECT PRIOR            
NUMBER YEAR         COST TO TOTAL 
TITLE COST FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COMPLETE PROGRAM 
PROGRAM            
D2209            
JSF 1,371.033 238.420 341.164 0 0 0 0 0 0 0 1,950.617 
 
Quantity of RDT&E Articles      4 
 
(U)  A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common 
family of next generation strike fighter aircraft for the USN, USMC, USAF and allies.  The current phase emphasizes facilitating the evolution of fully validated and 
affordable joint operational requirements, and demonstrating cost leveraging technologies and concepts to lower risk prior to entering Engineering and Manufacturing 
Demonstration (EMD) in Fall 2001.  This is a joint program with no executive service.  Navy and Air Force each provide approximately equal shares of annual funding 
for the program.  The United Kingdom is a collaborative partner in this phase of the program and several other countries also participate. 
 
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:     
 
1. (U) FY 2000 ACCOMPLISHMENTS: (Breakout reflects Navy, Air Force, United Kingdom, Multi-Lateral and Canadian funding) 
 
 •  (U) ($393.548)  Continued Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations, areas of 
technology maturation and concept refinement for a tri-service family of aircraft. 
 
 •  (U) ($  34.711)  Continued development of a second engine (GE F-120 engine) for competition in production. 
 
 •  (U) ($  56.462)  Completed technology maturation demonstrations and continued assessments in the areas of airframe, flight systems, manufacturing and 
producibility, propulsion and mission systems. Continued systems engineering support for the Concept Demonstration Phase in the areas of system test, air vehicle 
analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier suitability. 
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 EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE:   June 2001 
 
BUDGET ACTIVITY: 4    PROGRAM ELEMENT: 0603800N                      
           PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM 
 
 
 •  (U) ($    9.002)  Continued technology maturation demonstrations and assessments in the area of autonomic logistics and completed prognostics and health 
management technology maturation demonstrations and assessments.  
 
 •  (U) ($  11.377)  Continued modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including COPT to 
facilitate the Services’ joint requirements definition.  Completed the Operational Requirements Document (ORD).  Continued modeling and simulation support testing, 
training, and refinement of concept of operations for the weapons system (simulation based acquisition).  
    
 •  (U) ($  16.909)  Continued mission support, including program office functions. 
 
     •  (U) ($522.009)  Total 
 
2. (U) FY 2001 PLAN: (Breakout reflects Navy, Air Force, United Kingdom and Multi-Lateral funding) 
 
 •  (U) ($368.713)  Complete Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations, areas of 
technology maturation and concept refinement for a tri-service family of aircraft.  Request proposals from contractors for their designs and E&MD programs. 
 
 •  (U) ($ 172.000)  Complete transition risk reduction activities under bridge contracts with Boeing, Lockheed Martin and Pratt & Whitney, and fund  
Pratt & Whitney long-lead requirements to protect EMD schedule; this is a Not-To-Exceed estimate. 
 
  •  (U) ($  45.620)  Complete the GE JSF F-120 Engine Phase IIIA effort (Common Core Design Trade Studies) in this Program Element.  (GE F-120 Engine 
Development Program will continue in JSF E&MD, Program Elements 0604800N and 0604800F.) 
  
 •  (U) ($  50.866)  Complete assessments/system engineering support for the Concept Demonstration Phase in the areas of airframe, flight systems, manufacturing 
and producibility, mission systems, propulsion, autonomic logistics, system test, air vehicle analysis and integration, advanced cost estimating, survivability, 
integrated flight and propulsion control and carrier suitability.  Complete analyses required for Milestone II.  Conduct source selection evaluation to support down-select 
for final design.  
 
 •  (U) ($   26.117)  Complete modeling and simulation activities to support required Milestone II analyses.  Complete modeling and simulation support testing, 
training, and refinement of concept of operations for the weapons system (simulation based acquisition). 
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 EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE:   June 2001 
 
BUDGET ACTIVITY: 4    PROGRAM ELEMENT: 0603800N                      
           PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM 
 
 
 •  (U) ($  21.515)  Complete mission support, including program office functions. 
 
     •  (U) ($684.831)  Total 
 
3. (U) FY 2002 PLAN:  Not Applicable 
 
 
(U)  B. PROGRAM CHANGE SUMMARY: (Dollars in Millions)             
     FY 2000 FY 2001 FY 2002    
  (U) FY 2001 President's Budget:  $239.907 $131.566 $      0 
 
  (U) Adjustments from President’s Budget:  -1.487 +209.598                            
 
  (U) FY 2002 President’s Budget Submit:  $238.420 $341.164 $      0    
 
 (U) CHANGE SUMMARY EXPLANATION: 
 
   (U) Funding:  The FY 2000 decrease of $1.487 million is due to a decrease of $.534 million for a small business innovative research assessment,  
a decrease of $.013 million for federal technology transfer and a decrease of $.940 million for a Congressional recission.  The FY 2001 net increase of $209.598 million 
is due to a Congressional increase of $111.484 million for a projected schedule delay, a Congressional reprogramming increase of $100.344 million from PE 0604800N 
and a Congressional general reduction decrease of $2.230 million. 
   
   (U) Schedule:  Experienced delays in contractor flight test schedules, extending completion of this phase until Fall 2001. 
 
   (U) Technical:  Not applicable. 
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 EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE:   June 2001 
 
BUDGET ACTIVITY: 4    PROGRAM ELEMENT: 0603800N                      
           PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM 
 
 (U)  C. OTHER PROGRAM FUNDING SUMMARY:  (Dollars in Millions)  This is a joint program with no executive service.   
The United Kingdom is a collaborative partner in this phase of the program and several other countries also participate. 
          TO TOTAL 
Appn FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007  COMPLETE COST 
(U) RDT&E           
    0603800F $249.088 $341.167 0 0 0 0 0 0 0 $1,907.352 
(U) RDT&E           
    0603800E 0 0 0 0 0 0 0 0 0 $118.006 
(U) UNITED           
    KINGDOM $26.101 $.800 0 0 0 0 0 0 0 $201.091 
(U) MULTI-            
    LATERAL $5.100 $1.700 0 0 0 0 0 0 0 $32.100 
(U)            
    CANADA $3.300 0 0 0 0 0 0 0 0 $10.600 
(U)            
    ITALY 0 0 0 0 0 0 0 0 0 $10.000 
 
 (U) RELATED RDT&E:  (Dollars in Millions) 
 
       Milestone II for EMD of the Joint Strike Fighter (JSF) is planned in Fall 2001. 
           TO TOTAL 
 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COMPLETE COST 
(U) RDT&E           
   0604800N 0 0 $767.238 TBD TBD TBD TBD TBD TBD TBD 
(U) RDT&E           
   0604800F 0 0 $769.511 TBD TBD TBD TBD TBD TBD TBD 
(U) UNITED           
KINGDOM 0 0 $95.000 TBD TBD TBD TBD TBD TBD TBD 
 
 (U) RELATED PROCUREMENT FUNDING:   TBD 
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 EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE:   June 2001 
 
BUDGET ACTIVITY: 4    PROGRAM ELEMENT: 0603800N                      
           PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM 
 
(U) D. ACQUISITION STRATEGY: 
     
 Program activities in this phase center around three distinct objectives that provide a sound foundation for the start of Engineering and Manufacturing Development 
(EMD) in Fall 2001: 

(1) facilitating the Services’ development of fully validated, affordable operational requirements; 
(2) lowering risk by investing in and demonstrating key leveraging technologies that lower the cost of development, production and ownership; and 
(3) demonstrating operational concepts. 

    
 Early warfighter and technologist interaction was an essential aspect of the requirements definition process, and key to achieving JSF affordability goals.  To an 
unprecedented degree the JSF Program used cost-performance trades early, as an integral part of the weapon system development process.  The Services defined 
requirements through an iterative process, balancing weapon system capability against life cycle cost at every stage.  Each iteration of requirements was provided to 
industry.  They evolved their designs and provided cost data back to the warfighters.  The warfighters evaluated trades and made decisions for the next iteration.  This 
iterative process produced iterations of the Services’ Joint Interim Requirements Documents in 1995, 1997, 1998 and culminated in the approved joint Operational 
Requirements Document (ORD) in FY 2000.  
  

A sizable technology maturation effort was conducted to reduce risk and life cycle cost (LCC) through technology maturation and demonstrations.  The primary 
emphasis was on technologies identified as high payoff contributors to affordability, supportability, survivability and lethality.  Numerous demonstrations were 
accomplished to validate performance and life cycle cost impact to component, subsystem, and the total system. 
 
     In November 1996 contracts were competitively awarded to Boeing and Lockheed Martin for Concept Demonstration Programs.  These competing contractors built 
and are flying concept demonstrator aircraft, conducted concept unique ground demonstrators, and refined their respective weapon system concepts.  Specifically, 
Boeing and Lockheed Martin are demonstrating commonality and modularity, STOVL hover and transition, and low speed handling qualities of their respective weapon 
system concepts.  Pratt and Whitney is provi ding propulsion hardware and engineering support.  The JSF Concept Demonstration approach has several benefits:  
 (1) maintains the competitive environment prior to EMD and provides for two different STOVL approaches and two different aerodynamic configurations 
 (2) demonstrates the viability of a multi-service family of variants with high commonality and modularity between CTOL, CV, and STOVL variants 
 (3) provides affordable and low risk technology transition to the JSF EMD phase. 
   
     The JSF F-120 Engine Program, with General Electric, continues the development of a second, interchangeable, engine for competition in production. 
 
     Downselect to a single prime weapon system contractor for EMD and Milestone II is planned in Fall 2001. 
 
 



UNCLASSIFIED 

R-1 Item No. 86   
                                                          Exhibit R-2a, RDT&E Project Justification 

(Exhibit R-2a, Page 7 of 12) 
UNCLASSIFIED 

 EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE:   June 2001 
 
BUDGET ACTIVITY: 4    PROGRAM ELEMENT: 0603800N                      
           PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JSF) PROGRAM 
 
(U)  E. SCHEDULE PROFILE: 
 
Dec 94 Commenced Concept Development Phase  
Mar 96 Released RFP for Concept Demonstration Efforts 
May 96 Designated a joint, DOD, Acquisition Category ID Program by USD(A&T) 
Nov 96 Competitively Awarded Concept Demonstration Contracts to Boeing and Lockheed Martin 
Mar 00 Services Completed Joint Operational Requirements Document (ORD) 
Fall 01 Milestone II and EMD Contract Award 
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EXHIBIT R-3 ,  FY 2002 RDT&E,N COST ANALYSIS            DATE:   June  2001

BUDGET ACTIVITY:    4 PROGRAM ELEMENT: 0603800N USN PROJECT NUMBER: D2209
BUDGET ACTIVITY:    4 PROGRAM ELEMENT: 0603800F USAF PROJECT NUMBER: 2025
BUDGET ACTIVITY:    3 PROGRAM ELEMENT: 0603800E DARPA PROJECT NUMBER: JA-01
BUDGET ACTIVITY:   NA PROGRAM ELEMENT: N/A UNITED KINGDOM PROJECT NUMBER: U K
BUDGET ACTIVITY:   NA PROGRAM ELEMENT: N/A MULTI -LATERAL PROJECT NUMBER: M L
BUDGET ACTIVITY:   NA PROGRAM ELEMENT: N/A CANADA PROJECT NUMBER: C A N
BUDGET ACTIVITY:   NA PROGRAM ELEMENT: N/A ITALY PROJECT NUMBER: ITALY

PROGRAM ELEMENT T ITLE: JOINT STRIKE FIGHTER (JSF) PROJECT T ITLE: JSF

B.   (U)   BUDGET ACQUISITION HISTORY AND PLANNING ($ in  Mi l l ions)   No budget in FY 1993 and Pr ior.

Contract Performing FY 2001 FY 2002 Target
Method Activity & Total FY 2001 Award FY 2002 Award Cost To Total Value of

Cost Categories: & Type Locat ion PY 's  Cos t Cost Date Cost Date Complete Cos t Contract

PROJECT DEVELOPMENT  

Str ike Warfare Concept Studies (Total  Pr ior to FY 2002)
Various Miscellaneous 11.467 11.467

Technology Maturat ion Concept Explorat ion Phase (Total  Pr ior  to FY 2002)
Various Fld. Act iv. 3 .432 3.432

Str ike Warfare Systems Design Development (Total  Pr ior  to FY 2002)
C/CPFF Boeing 32.770 32.770

  Sea t t le  WA
C/CPFF McAir 23.708 23.708

  S t .  Lou is  MO
C/CPFF Northrop 21.358 21.358

 Pico Rivera CA
C/CPFF Lockheed 28.311 28.311

  For t  Wor th  TX
Various Miscellaneous 1.121 1.121
Various Fld. Act iv. 8 .322 8.322

SUBTOTAL 115.590 115.590

ASTOVL (Tota l  Pr ior  to  FY 2002)
SS/CPFF Lockheed 16.416 16.416
SS/CPFF Boeing 11.200 11.200
Various Miscellaneous 15.539 15.539

SUBTOTAL 43.155 43.155

Core Team Support  (Tota l  Pr ior  to FY 2002)
Various Fld. Act iv. 2 .522 2.522
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EXHIBIT  R-3 ,  FY 2002  RDT&E,N COST ANALYSIS            DATE:    June  2001

Contract Performing F Y  2 0 0 1 FY 2002 Target
Method Activity & Tota l FY 2001 Award FY 2002 Award Cos t  To Total Value of

Cost  Categor ies: &  Type Location PY 's  Cos t Cos t Date Cos t Date Complete Cos t Contract

Weapon System Concept  Demonstrat ions ( inc lud ing f ly ing demonstrators  and suppor t ing propuls ion ef for ts)
C/CPFF Boeing * 718.029 79.169 O c t  0 0 797.198 797.198
C/CPFF Lockheed * 783.004 161.850 O c t  0 0 944.854 944.854
SS/CPFF Prat t  & Whi tney * 837.090 127.694 O c t  0 0 964.784 964.784

  Hartford CT

* inc ludes government  managed equipment

Note:   Consistent  wi th Boeing and Lockheed Mart in  replans,  annual  funding increments ref lect  budgeted basic  Concept  Demonstrat ion Program (CDP)
ef for ts as wel l  as areas of  technology maturat ion.   Boeing and Lockheed Mart in Target  Value of  Contract  ref lects tota l  contract  funding requirements.

Pratt  and Whitney Total  Value of  Contract  ref lects award fees total ing $35.1M, FY 1998 and pr ior,  basic CDP efforts and technology maturat ion ef forts in 
Propuls ion and Prognost ics and Heal th Management.

Award Fees ( included in Prat t  & Whitney Contract)

S U B T O T A L 2,338.123 368.713 2,706.836

Transi t ion Risk Reduct ion Act iv i t ies
SS/FFP Boeing 43.333 Apr  01 43.333 43.333
SS/FFP Lockheed Mart in 43.333 Apr  01 43.333 43.333

SS/CPFF Prat t  & Whi tney 85.334 Apr  01 85.334 85.334
S U B T O T A L 172.000 172.000 172.000

Note:   The Risk Reduct ion Contracts Total  Costs and Target  Values are Not- to-Excced Est imates.   The Prat t  & Whitney Contract  inc ludes
            Long Lead Mater ia ls .

F-120 Engine Program
SS/CPFF G E 7.000 7.000

  Cinc innat i  OH
SS/CPFF G E 138.107 45.620 O c t  0 0 183.727 186.727

S U B T O T A L 145.107 45.620 190.727

Note:   The Target Value includes Propuls ion Technology Maturat ion ef for ts.

Technology Maturat ion

Ai r f rame
SS/CPFF McAir 19.240 19.240
Various Miscel laneous 2.135 .023 Various 2.158
Various Fld. Act iv. 6 .777 1.141 Nov  00 7.918

S U B T O T A L 28.152 1.164 29.316
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EXHIBIT  R-3 ,  FY 2002 RDT&E,N COST ANALYSIS            DATE:   June 2001

Contract Performing F Y  2 0 0 1 FY 2002 Target
Method Activity & Tota l FY 2001 Award FY 2002 Award Cos t  To Total Value of

Cost  Categor ies: &  Type Location PY 's  Cos t Cos t Date Cos t Date Complete Cos t Contract

F l igh t  Sys tems
C/CPFF Lockheed 52.201 52.201
C/CPFF McAir 65.944 65.944
Various Miscel laneous 10.141 .178 Various 10.319
Various Fld. Act iv. 20.982 2.091 Nov  00 23.073

S U B T O T A L 149.268 2.269 151.537

Manufactur ing and Producibi l i ty
C/CPFF Hughes 5.065 5.065

  Los  Ange les  CA
C/CPFF Lockheed 9.600 9.600

Genera l  Res .
C/CPFF   Corp. 1 .945 1.945

   Huntsvi l le AL
C/CPFF Scaled Compos i tes 2.000 2.000
C/CPFF Lockheed .700 .700
Various Miscel laneous 1.619 1.619
Various Fld. Act iv. 5 .148 .242 Nov  00 5.390

S U B T O T A L 26.077 .242 26.319

Propulsion
C/CPFF Prat t /Whi tney 5.448 5.448
SS/CPFF G E 5.681 5.681
SS/CPFF Prat t /Whi tney 30.000 30.000
SS/CPFF G E 3.000 3.000
SS/CPFF Prat t /Whi tney 26.777 26.777
SS/CPFF Prat t  & Whi tney 3.640 3.640
SS/TBD Prat t  & Whi tney 8.200 8.200
NASA Cont rac t 2 .800 2.800
Various Miscel laneous 14.795 .050 Various 14.845
Various Fld. Act iv. 47.893 2.990 Nov  00 50.883

S U B T O T A L 148.234 3.040 151.274
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EXHIBIT  R-3 ,  FY 2002 RDT&E,N COST ANALYSIS            DATE:   June 2001

Contract Performing F Y  2 0 0 1 FY 2002 Target
Method Activity & Tota l FY 2001 Award FY 2002 Award Cos t  To Total Value of

Cost  Categor ies: &  Type Location PY's  Cos t Cos t Date Cos t Date Complete Cos t Contract

Miss ion  Sys tems
C/CPFF T I 2.464 2.464

  Plano TX
SS/CPFF Lockheed 6.856 6.856
SS/CPFF McAir 6 .524 6.524
C/CPFF Raytheon 45.173 45.173
C/CPFF Nor throp/Grumman 41.903 41.903
C/CPFF Boeing 1.575 1.575
C/CPFF Lockheed 1.517 1.517
C/CPFF Hughes 3.681 3.681
Classif ied Classif ied 3.000 3.000
Various Miscel laneous 24.856 .221 Various 25.077
Various Fld. Act iv. 33.587 5.135 Nov  00 38.722

S U B T O T A L 171.136 5.356 176.492

Systems Engineer ing Support
Various Miscel laneous 24.642 5.626 Various 30.268
Various Fld. Act iv. 114.195 22.105 Nov  00 136.300

S U B T O T A L 138.837 27.731 166.568

Autonomic Logist ics 
C/CPFF Prat t  & Whi tney 10.100 10.100
C/CPFF General  Electr ic 1 .500 1.500
C/CPFF Classif ied
C/CPFF   Project  3 8.576 8.576
C/CPFF   Project  4 5.549 5.549
Various Miscel laneous 9.584 2.571 Various 12.155

Fld. Act iv. 15.677 6.244 Nov  00 21.921
S U B T O T A L 50.986 8.815 59.801

Model ing,  Simulat ion,  Analysis,  Threat,  COPT and Core Support
Various Miscel laneous 47.737 12.526 Various 60.263
Various Fld. Act iv. 32.874 13.191 Nov  00 46.065

S U B T O T A L 80.611 25.717 106.328
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EXHIBIT  R-3 ,  FY 2002 RDT&E,N COST ANALYSIS            DATE:   June 2001

Contract Performing F Y  2 0 0 1 FY 2002 Target
Method Activity & Tota l FY 2001 Award FY 2002 Award Cos t  To Total Value of

Cost  Categor ies: &  Type Location PY's  Cos t Cos t Date Cos t Date Complete Cos t Contract

Miss ion Suppor t
Institute for 

Grant  Defense Anal 2 .500 2.500
Various Fld. Act iv. 32.869 6.691 Various 39.560

S U B T O T A L 35.369 6.691 42.060

Subtotal  Project  Development 3,488.066 667.358 4,155.424

SUPPORT (CS)
SS/CPFF A N S E R 28.981 1.144 Jan  01 30.125

  Ar l ington VA
C/CPFF S V E R D R U P / A N T E O N 2.618 Apr  01 2.618

   Arl ington, VA
SS/CPFF Stan ley  Assoc. 4 .945 Apr  01 4.945

   Arl ington, VA
C/CPFF AEGIS 1.058 Apr  01 1.058

   Arl ington, VA
Various Miscel laneous 27.888 7.708 Various 35.596

Subtotal  Support 56.869 17.473 74.342

TEST AND EVALUATION:   ( included above)

M A N A G E M E N T :  N/A

Tota l  Cost 3,544.935 684.831 4,229.766

Funding Resources
0603800N 1,609.453 341.164 1,950.617
0603800F 1,566.185 341.167 1,907.352
0603800E 118.006 0 118.006
Uni ted K ingdom 200.291 0.800 201.091
Mult i -Lateral 30.400 1.700 32.100
Canada 10.600 0 10.600
Italy 10.000 0 10.000

To ta l 3,544.935 684.831 4,229.766

 


