
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604264N/Aircrew Systems Development
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 0.000 17.412 28.672 7.717 Continuing Continuing
 * ** ***
W0606 Aircrew Systems Development 0.000 17.412 18.329 7.717 Continuing Continuing
 
W2879 Joint Ejection Seat Program 0.000 0.000 10.343 0.000 10.343
 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 108

* The FY 2000 Budget reflects a $7.500M Congressional add for Ejection Seat Testing and Stability Development effort executed under project unit W2779; which, has been decreased by $.211 M for Congressional
undistributed reductions.
** The FY 2001 Budget reflects a $3.500M Congressional add for Joint Helmet Mounted Cueing System; which will be executed under W0606. 
***The FY 2001 Budget reflects a $4.000M Congressional add for Modular Flight Helmet/Adv Visionics Helmet Sys/HAILSS; which will be executed under W0606.
   
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                The Aircrew Systems Development program provides engineering and manufacturing development (EMD) of Aviation Life Support Systems to protect aircrews from current and future threats 
                including: directed energy weapons, chemical/biological/radiological agents/fallout, ballistic projectiles, temperature extremes, heat/fire, low concentration oxygen environments, high dynamic 
                forces during emergency egress, and high “G” forces. The program also provides development for the following capabilities: head protection, in flight restraint and stability emergency egress and descent, 
                escape and evasion, survival and rescue, crash protection, and anthropometric sizing for small aircrew. Acquisition initiatives include: competition, the application of streamlining initiatives, use of 
                non-developmental items (NDI), joint and tri-service developments, and the pursuit of NATO/allied cooperative ventures, which expedite introduction of new products into Navy and Marine Corps 
                fixed and rotary wing aircraft, reduce costs, and promote commonality.

(U)      JUSTIFICATION FOR BUDGET ACTIVITY:
                This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval 
                decision.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 12)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 17.412 18.329 7.717 Continuing Continuing
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 108

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
              (U) SUBPROJECTS:

                          - (U)  ESCAPE AND CRASH SAFETY: Naval Aircrew Common Ejection Seat Pre-Planned Product Improvement (NACES P3I), Joint Ejection Seat Qualification and Improvements, Advanced               
                                   Crashworthy Aircrew Survival Systems (ACASS), Joint Cockpit Air Bag System (JCABS), Crashworthy Troop Seats (CWTS), Joint Ejection Seat Program (JESP), Ejection Seat
                                   Integration and Qualification and NON-NACES and Small Occupant Escape System.           
                          - (U) LIFE SUPPORT/THREAT PROTECTION: Extreme Cold Weather Improvement Program/State of the Art Survival Items (ECWIP/SOASI), Personal Protective Apparel (PPA) formally 
                                   AMELIA, Aircrew Accommodation Expansion Program (AAEP), Aviation Oxygen Systems (AOS), Aircrew Cooling, Helicopter Advanced Integrated Life Support Systems (HAILSS), Liquid 
                                   Oxygen to ON-Board Oxygen Generating System (LOX to OBOGS), Common Smoke Mask (CSM),  Joint Protective Air Crew Ensemble (JPACE), Combat Survivor Evader Locater (CSEL),
                                   and Tri-Service Safety Harness (TSSH).                 
                          - (U) HELMET, VISION AND DISPLAYS:  Night Vision Devices (NVD), Joint Helmet Mounted Cueing System (JHMCS), Integrated Day/Night All Weather Helmet (IDNAWH), 
                                   Panaramic Night Vision Goggle (PNVG),  JHMCS Night Attack and Agile Frequency Laser Eye Protection, and Laser Eye Protection Improvement Program (LEPIP). 
                                 
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
                    1. FY 2000 ACCOMPLISHMENTS:
                           - (U) ($ 12.632) NACES P3I: Completed and approved Phase I of NACES Physical Configuration Audit and commenced aircraft  (A/C) platform installation.  Conducted subsystem     
                                     demonstration testing (DT) on selected Phase II candidate technologies and initiated system DT testing, AV8B:  Conducted system redesign efforts and preliminary component DT 
                                      testing, CWTS:  Conducted H-1 DT and initiated system testing.  Continued preliminary design on H-3 and H-46, NON-NACES and Small Occupant Escape System Improvements:  
                                      Conducted preliminary documentation for Request For Proposal (RFP).   
                                       
                           - (U) ($ 1.717) ECWIP/SOASI:  Completed and Approved ECP’s of improved cold weather clothing and survival items.  Completed Standard Operating Procedure (SOP) for initiation of 
                                       evaluations of state of the art survival  items as part of the P3I effort.  PPA:  Continued P3I effort to increase accommodation and protection by the development of a modular  
                                        multi-climate protection clothing system, AAEP:  Completed cockpit mappings of Naval rotary wing aircraft and commenced mapping of Naval Fixed Wing non-ejection seat aircraft.    
                                        HAILSS:  Continued demonstration and validation of technology options.  Initiated DT studies.

                           - (U) ($ 3.063) NVS:  Continued to monitor and participate in PNVG and Flight Demonstration,  JHMCS:  Completed F/A-18 C/D DT and Operational Assessment (OA), LRIP I, IDNAWH:   
                                        Completed Concept Ops, Completed integration of Net-Centric MOUT, JHMCS P3I:  Commenced studies.                          
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development
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                      2. FY 2001 PLANS:
                           - (U)  ($ 4.969)  NACES P3I: Continue Phase I (A/C) platform installations.  Continue minimal subsystem demonstration testing (DT) on Phase II candidate technologies.   AV-8B:  Complete system          
                                     DT/OT commence A/C platform installation, CWTS:  Complete H-1 DT system testing and incorporate into A/C OT testing.  Commence preparation of H-3/H-46 platform ECP’s, NON-NACES 
                                     and Small Occupant Escape System Improvements:  Prepare and release Request For Proposal (RFP).  Purchase long lead test hardware, Joint Ejection Seat Program (JESP):  Conduct JESP   
                                     preliminary design reviews and  design tradeoffs.      
                           - (U) ($ 2.688)  ECWIP/SOASI: Continue evaluations and authorizations of state of the art survival items.  PPA:  Selection of high performance materials and advanced designs for multi-climate 
                                    protection system components and completion of anti-exposure system accommodation efforts.  AAEP:  Collect Naval fixed wing non-ejection aircraft cockpit data and release restriction 
                                    codes.  HAILSS:  Select validated technology options and commences full scale DT of selection.  LOX to OBOGS:   Commence DT of replacement of Liquid Oxygen System with 
                                    OBOGS for Naval aircraft.  CSM:  Initiate determination and validate requirements, and conduct initial product demonstrations of full face smoke masks and O2 containment devices 
                                    for Naval fixed wing non-ejection aircraft.  JPACE:  Continue with DT and completion of initial source selection for fabric and garment producers, TSSH: Initiate determination and
                                    validate requirements, Conduct initial product demonstrations.
                          - (U)  ($ 10.561)  NVS: Continue monitoring and participating in PNVG product improvements, JHMCS:  F/A-18 E/F DT/OT, LRIP II, reengineer F/A-18 C/D integration, F/A-18 C/D DT,     
                                     JHMCS P3I:  Complete studies, HAILSS VISIONICS:  Develop Visionics and Helmet Shell, Helmet DT.
                          - (U)  ($.111)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.   
               
                    3. FY 2002 PLANS:
                           - (U)  ($ 3.620)  NACES P3I: Conduct subsystem/system design interface and demonstration testing (DT) on selected Phase II candidate technology improvements.  Conduct system DT/OT on selected 
                                     technologies, AV-8B:  Complete A/C platform installation, CWTS:  Initiate H-3/H-46 DT testing, NON-NACES and Small Occupant Escape System Improvements:  Conduct  DT on 
                                     selected candidate  restraint and stability subsystem technologies, Joint Ejection Seat Program (JESP):  Commence Subsystem DT testing.
                           - (U)  ($ 1.803)  ECWIP/SOASI: Continue evaluations and authorizations of state of the art survival items.  PPA:  Initiate DT and Fleet assessment of potential multi-climate protection system 
                                    components.  AAEP:  Publish Naval fixed wing non-ejection aircraft accommodation envelopes and commence development of detailed cockpit Computer Aided Drafting (CAD) images.   
                                    HAILSS:  Continue full scale DT of demonstrated technology.  LOX to OBOGS:  Continue DT of replacement of Liquid Oxygen System with OBOGS for Naval aircraft.  CSM:  Commence 
                                    DT of full smoke masks and O2 containment devices for Naval fixed wing non-ejection aircraft.  CSEL:  Conduct testing/logistics planning and development.  JPACE:  Continue with DT                     
                                    phase and completion of risk reduction testing.  TSSH:  Commence and Complete DT, Prepare ECP.                  
                           - (U) ($ 2.294)  NVS: Continue to monitor and participate in PNVG testing, JHMCS:  MS III,   JHMCS:  Night Attack Demonstration.  Laser Spectacle Improvements:  Initiate demonstration and 
                                    Testing, IDNAWH:  Program  Design Review (PDR), 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002  
 (U) FY 2001 President’s Budget:  14.222 11.027 8.881  
 (U) Adjustments from the President’s Budget: 3.19 7.302 -1.164  
 (U) FY 2002 President’s Budget Submit: 17.412 18.329 7.717  

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002 To Complete Total Cost
Aviation Life Support - OPN 36492 28.664 21.035 Continuing Continuing

  

 

  R-1 SHOPPING LIST - Item No. 108

 CHANGE SUMMARY EXPLANATION:
(U) Funding: The FY 2000 net increase of $3.190 million consists of a $3.666 million increase for the AV-8B BTR Seat Redesign System; offset by a $.220 million decrease for reprioritization of

requirements within the Navy, a $.201 million decrease for a Small Business Innovative Research (SBIR) Assessment, a $.055 million decrease for a CongressionalRecission. The FY 2001 net increase of
$7.302 million consists of a $3.500 million increase for the Joint Helmet Mounted Cueing System and $4.000 million CongressionalAdd for HAILSS; offset by a $.028 million decrease for a reprioritization of
requirements within the Navy, a $.130 million decrease for a Congressional Reduction, and a $.040 million decrease for a Congressional Recission. FY 2002 net decrease of $1.164million consists of a
$1.034 million decrease for reprioritization of requirements within the Navy and a $.130 million decrease for economic assumptions.

(U) Schedule: FY 00 - IDNAWH performed a concept OPS in addition to achieving MS II. The program name AMELIA has been changed to Personal Protective Apparel (PPA). JHMCS has
added an LRIP I and has performed a demonstration test and not an operational test. CWTS for the H-3/H-46 delayed demonstration testing (DT) until FY-02. ECWIP/SOASI was forced to complete an
ECP prior to moving into a demonstration test. FY 01 - IDNAWH will perform a demonstration test and LRIP II and not a PDR/CDR. ECP has been delayed for CWTS from 1Q to 3Q because of platform
attention being shifted to higher priority efforts. JHMCS has added a demonstration test to the previous announced operational test. AILSS program has been better defined, and an ECP avoided by being
replaced by HAILSS.  PPA will address demonstration testing and not ECP’s.  Tri-Service Safety Harness is a new program start.

Related RDT&E
(U) P.E. 0603216N (Aviation Survivability), P.E. 0604706F (Life Support Equipment, related Air Force efforts), P.E. 0604713A (Combat Feeding, Clothing and Equipment, related Army efforts. Coordinated
through the OSD sponsored Tri-Service Life Support RDT&E Steering Committee), P.E. 0604384BP (Chemical Biological (CB) program), P.E. 06084201F (Common Avionics related Air Force efforts). 

(U) D. ACQUISITION STRATEGY: Commercial Off-The-Shelf (COTS)/NDI where possible, cost plus award fee contracts, Cost as an Independent Variable. Majority of programs non-ACAT programs with no
specific acquisition strategies.      
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 2Q/00 AAEP* 2Q/01 AAEP* 2Q/02 AAEP*  
 3Q/01 CWTS H-3,H-46 ECP

4Q/01 NACES II P3I DT 3Q/02 NACES II P3I ECP  
 3Q/01 NON-NACES RFP 4Q/02 NON-NACES DT  
2Q/00 JHMCS LRIP I 3Q/01 JHMCS LRIP II 2Q/02 JHMCS MS III
3Q/00 IDNAWH MS II 3Q/01 IDNAWH DEMO/  

              LRIP II  
 2Q/02 JALEPV MS III

3Q/01 JHMCS F/A-18 C/D
INTEGRATION DT

            (U) Engineering Milestones 3Q/00 PPA DT 4Q/01 PPA DT 4Q/02 PPA DT  
4Q/01 TSSH DT 4Q/02 TSSH DT/ECP

            (U) T&E Milestones 4Q/00 ECWIP/SOASI** 4Q/01 ECWIP/SOASI**  4Q/02 ECWIP/SOASI**  
2Q/01 HAILSS DT 2Q/02 HAILSS DT  

3Q/00 CWTS H-1 DT 3Q/01 CWTS H-1 DT   

2Q/02 CWTS H-3/H-46 DT  

4Q/00 NACES P3I PCA 4Q/01 NACES II P3I DT 3Q/02 NACES II P3I DT/OT  

3Q/00 NON-NACES DT 2Q/01 NON-NACES DT 4Q/02 NON-NACES DT  
 3Q/02 JESP DT  

1Q/00 JHMCS FA-18 1Q/01 JHMCS FA-18 E/F 2Q/02 JHMCS NIGHT  
DT/OA DT/OT ATTACK DEMO  

2Q/02 PNVG DEMO

   
 4Q/02 CSEL OT

2Q/02 CSM DT  

            (U) Contract Milestones  

  R-1 SHOPPING LIST - Itemm No. 108 

 * AAEP covers numerous platforms.  This denotes milestones reached for various platform(s) during Fiscal Year. 
**ECWIP/SOASI covers numerous platforms.  This denotes milestones reached for various platform(s) during Fiscal Year.     
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604264N/AIRCREW SYSTEMS DEVELOPMENT W0606/AIRCREW SYSTEMS DEVELOPMENT
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Systems Engrg. (Misc. less $1M)  WX/RX NAWCAD, PAX RIVER, MD 33.552 3.062 Various 2.418 Various   Continuing Continuing

Systems Engrg. (Misc. less $1M) WX/RX NAWCWD, CHINA LAKE,CA 1.305 0.950 Various 1.571 Various Continuing Continuing

Systems Engrg. (Misc. less $1M)  WX/RX NSWC, INDIAN HEAD, MD  0.200 Various 0.225 Various   Continuing Continuing

JHMCS Hardware Development MIPR WPAFB, OH 6.279 6.500 03/01     Continuing Continuing

JHMCS Hdwr.Dev. (Misc. less $1M) WX/RX NAWCAD, PAX RIVER, MD    0.225 03/02  

JHMCS Hardware Development WX/RX NAWCAD, PAX RIVER, MD 2.870 03/01

  Subtotal Product Development 41.136 13.582 4.439 Continuing Continuing

Developmental T&E(Misc. less $1M) WX/RX NAWCAD, PAX RIVER, MD 25.977 2.998 Various 1.600 Various   Continuing Continuing

Developmental T&E(Misc. less $1M) WX/RX NAWCWD, CHINA LAKE,CA 4.630 0.300 03/01 0.475 02/02   Continuing Continuing

Developmental T&E(Misc. less $1M) WX/RX NADEP, CHERRY PT. NC 0.221        0.221

Developmental T&E WX/RX NAWCAD, PAX RIVER, MD 5.939 5.939

Developmental T&E WX/RX NAWCWD, CHINA LAKE,CA 2.424 2.424

Operational T&E (Misc. less $1M) WX/RX NAWCAD, PAX RIVER, MD 4.933 4.933

  Subtotal Support 44.124 3.298 2.075 Continuing Continuing
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Remarks: 

Remarks:
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/AIRCREW SYSTEMS DEVELOPMENT W0606/AIRCREW SYSTEMS DEVELOPMENT
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Integrated Log.Supt. (Misc.less $1M) WX/RX NAWCAD, PAX RIVER, MD 15.256 0.799 Various 0.730 Various  16.785

  Subtotal T&E 15.256 0.799 0.730 16.785

MISC (LESS THAN $1M) WX/RX NAWCAD, PAX RIVER, MD 5.819 0.539 Various 0.473 Various   Continuing Continuing

SBIR  0.111

  Subtotal Management 5.819 0.650 0.473 Continuing Continuing

Total Cost 106.335 18.329 7.717 Continuing Continuing
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W2879/Joint Ejection Seat Program
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 0.000 10.343 0.000 10.343
 

RDT&E Articles Qty
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
              (U) SUBPROJECTS:
                          - (U)  ESCAPE AND CRASH SAFETY:  Joint Ejection Seat Program (JESP).             
                                                 
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
                    1. FY 2000 ACCOMPLISHMENTS:   N/A
                           
                    2. FY 2001 PLANS:
                          - (U)  ($10.343)  JESP:  Prepare Request for Proposal for Phase II, issue contract award, and start preliminary Demonstration Test (DT) efforts.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W2879/Joint Ejection Seat Program

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002  
 (U) FY 2001 President’s Budget:      
 (U) Adjustments from the President’s Budget:  10.343   
 (U) FY 2002/2003 DON Budget Submit:  10.343   

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  TBD
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CHANGE SUMMARY EXPLANATION:
            

(U) Funding: The FY 2001 net increase of $10.343 million consists of a $10.439 million increase for a CongressionalAdd; offset by a $.073 million decrease for a CongressionalReduction and a
$.23 million decrease for a Congressional Recission.
                                         
           (U) Schedule:   Phase II RFP 2nd Qtr/01.  Contract award 3rd Qtr/01.
 

Related RDT&E
(U) P.E. 0603216N (Aviation Survivability),P.E. 0604706F (Life Support Equipment, related Air Force efforts), P.E. 0604713A (Combat Feeding, Clothing and Equipment, related Army efforts. Coordinated
through the OSD sponsored Tri-Service Life Support RDT&E Steering Committee), P.E. 0604384BP (Chemical Biological (CB) program), P.E. 06084201F (Common Avionics related Air Force efforts). 

(U) D. ACQUISITION STRATEGY: Commercial Off-The-Shelf (COTS)/NDI where possible, cost plus award fee contracts, Cost as an IndependentVariable. There is no requirement for Milestone Reviewsor
a Milestone Decision Authority.  The qualification program will require execution oversight and a management structure consistent with an ACAT III program.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W2879/Joint Ejection Seat Program

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones        
  

 

            (U) Engineering Milestones       

            (U) T&E Milestones       
4Q/01 JESP DT 3Q/02 JESP DT
  

            (U) Contract Milestones 4Q/01 JESP CA
3Q/01 JESP RFP
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DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604264N/AIRCREW SYSTEMS DEVELOPMENT W2879/Joint Ejection Seat Program
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Systems Engrg. (Misc. less $1M)  WX/RX NAWCAD, PAX RIVER, MD  0.343 Various      0.343

       

           

          

         

     

  Subtotal Product Development 0.343 0.343

Developmental T&E MIPR WPAFB, OH  2.500 12/00      2.500

Developmental T&E MIPR WPAFB, OH  2.500 12/00      2.500

Developmental T&E MIPR WPAFB, OH  2.500 09/01      2.500

Developmental T&E MIPR WPAFB, OH  2.500 09/01 2.500

    

    

  Subtotal Support 10.000 10.000

 

  R-1 SHOPPING LIST - Item No. 108

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 11 of 12)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/AIRCREW SYSTEMS DEVELOPMENT W2879/Joint Ejection Seat Program
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

        

  Subtotal T&E

            

  Subtotal Management

Total Cost 10.343 10.343
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