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 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 484 MANEUVER CONTROL SYSTEM (MCS)  40231 42229 39581 17883 11106 10367 0 0 0 307379 

A. Mission Description and Budget Item Justification:   This program element funds the evolutionary development, integration and testing of the Maneuver Control System 
(MCS).  Project satisfies an urgent need for the efficient command and control (C2) of tactical operations on the battlefield.  MCS is the Army's tactical C2 system used in 
command posts from corps to battalion to provide automated C2 for the commander and staff at and between echelons (i.e., Force Level Control).  MCS is an essential 
component of the Army Battle Command System (ABCS) and provides critical coordination among Battlefield Functional Areas (BFAs) within each echelon.  The primary 
component of Force Level Control is MCS's provision of the Common Operational Picture (COP).  The COP depicts information provided by all the BFAs and includes a 
Situation Map (SITMAP) using Defense Mapping Agency data to display friendly and enemy unit locations, control measures (e.g., boundaries, phase lines, etc.), Intelligence 
and Electronic Warfare graphics, Fire Support plans, combat service support location information, air corridors and air defense weapons control information. 
 
MCS software is based on the Defense Information Systems Agency (DISA) Common Operating Environment (COE) standard architecture with applications to automate C2 
operations.  The MCS software uses the Joint Mapping Tool Kit (JMTK), a Defense Information Infrastructure Common Operating Environment (DII COE) product, for terrain 
analysis, planning and SITMAP graphical displays.  The Task Organization (TO) tool provides the commander and staff a means of organizing (graphically and textually) 
tactical Army units.  Unit commanders and their staffs can quickly and efficiently prepare and disseminate combat orders with MCS's automated Operations Order (OPORD) 
generating tool.  MCS report displays provide resource information roll-ups on all battlefield units.  MCS supports battlefield situation displays for all ABCS BFAs.  MCS 
provides the Global Command and Control System - Army (GCCS-A) the Army "ground track" segment of the joint tactical common picture. 
 
This system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  39631  35279  31881  16391  Conduct MCS Block IV and Block V software development and support 
  600  6950  2300  992  Plan and participate in test events, and prepare for the MCS Operational Tests 
  0  0  5400  500  Conduct MCS IOT&E (Block IV) 

  Totals  40231 42229 39581 17883 
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 B. Program Change Summary  FY 2002 FY 2003 FY 2004 FY 2005 
  Previous President's Budget (FY 2003) 39883 44444 31956 17644 
  Current Budget (FY 2004/2005 PB)  40231 42229 39581 17883 
  Total Adjustments  348 -2215 7625 239 
       Congressional program reductions   -851   
       Congressional rescissions      
       Congressional increases      
       Reprogrammings  348 -245   
       SBIR/STTR Transfer   -1119   
       Adjustments to Budget Years    7625 239 

FY04:  Funds increased for replanned MCS Block IV IOT&E ($7625K).  

 C. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 To Compl Total Cost 

 9589  7378  37141  50658  48304  38009  29205  30133  Continue  Continue BA9320 - Maneuver Control System (MCS) 
 440  2942  1967  2012  1837  1860  1461  1486  Continue  Continue BS9710 - MCS Spares 
 8037  0  0  0  0  0  0  0  0  8037 BZ9962 - Standardized Integrated Command Post 

System (SICPS) for MCS 
C. Other Program Funding Summary:    Note:  Beginning in FY04, 'SICPS for MCS' funded from the MCS line (BA9320).  
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D. Acquisition Strategy:    The MCS acquisition strategy is based on modular development of application software, integrated with the common system software, hosted on the 
ruggedized commercial off-the-shelf Common Hardware/ Software (CHS) computers and peripheral hardware that are procured under the Army CHS ordering contract.  MCS 
software development will follow a blocked approach based on functionality prioritization.  Software capabilities will be developed and delivered in blocks over time with the 
intent of supporting warfighter tactical and training requirements.  Block IV will provide the minimum essential operational capability required to set and maintain the 
conditions for success in the close fight.  Block V will deliver the capability to fully synchronize the battlefie ld framework (close, deep, rear, security and reserve).  Subsequent 
development will be competitively awarded to provide the operational capabilities consistent with the future operational environment in a transformed US Army (e.g., future 
joint interoperability).  The MCS Block IV system will consist of two CHS components, each providing a combination of software capabilities.  The two components are the 
MCS-Heavy box and the MCS-Light box.  Together, those components provide all of the minimum essential capabilities to support the functions of Battle Command at 
battalion and above level maneuver units.  MCS, together with its CHS components, will be integrated into the Standardized Integrated Command Post System (SICPS) 
shelters.  
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MCS Software 
Development  

C/CPAF 
  

Lockheed Martin Corp., 
Tinton Falls, NJ 
  

 130082 21809 1-3Q 18433 1-3Q 3110 1Q 0 173434 173434 

b .  Follow-on Software 
Upgrades (e.g., joint 
interoperability,COE 
compliance, etc.)  

C 
  

TBD    0 0  0  1067 1-3Q Continue Continue 0 

c .  Misc Contracts  Various 
  

Various    10563 3729 2Q 3135 1-2Q 1373 1-2Q Continue Continue 0 

d .  Software Development & 
Technical Support  

MIPR 
  

CECOM, NJ 
  

 13014 5500 1-2Q 5775 1-2Q 6000 1-2Q Continue Continue 0 

e .  Technical Support 
  

In House 
  

PM GC C2, NJ 
  

 8111 1915 1-4Q 2011 1-4Q 2112 1-4Q Continue Continue 0 

f .  PSE H/W & S/W 
  

Various 
  

Various    2155 210 2Q 210 2Q 250 2Q Continue Continue 0 

g .  MITRE System 
Engineering  

CPFF 
  

MITRE Corp., 
Eatontown, NJ 
  

 6536 990 1Q 1089 1Q 1198 1Q Continue Continue 0 

h .  ABCS SE&I  MIPR 
  

PEO C3T, NJ 
  

 1830 0  0  0  0 1830 0 

      172291  34153   30653  15110  Continue Continue 173434  
 Subtotal:  
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 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Misc Support  In House 
  

PM GC C2, NJ 
  

 2498 433 1-4Q 455 1-4Q 477 1-4Q Continue Continue 0 

b .  Misc Contracts  Various 
  

Various    1713 100  150  150  Continue Continue 0 

      4211  533   605  627  Continue Continue 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  OGA   MIPR 
  

Various    1400 750 1-2Q 788 1Q 414 1Q Continue Continue 0 

b .  Misc Contracts  Various 
  

Various    3021 500 1-2Q 550 1-2Q 578 1-2Q Continue Continue 0 

c .  Operational Test/Planning
  

MIPR 
  

Various    4401 5700 1-2Q 6362 1Q 500 1-2Q Continue Continue 0 

      8822  6950   7700  1492  Continue Continue 0  
 Subtotal:  
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 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Program Office Mgmt  
  

In House 
  

PM GC C2, NJ 
  

 889 593 1-4Q 623 1-4Q 654 1-4Q Continue Continue 0 

      889  593   623  654  Continue Continue 0  
 Subtotal:  

 Project Total Cost:      186213  42229   39581  17883 Continue Continue 173434 
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  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  1Q                Participation in Field Test 4 
  1Q                Participation in DCX-II 
  4Q                Participation in Field Test 5 
  2-3Q  2Q              MCS System Stress Test 
    3Q              MCS Block IV Software Segment Acceptance Test 
    4Q              Participate in Field Test 6 
      3Q            Complete MCS Block IV Initial Operational Test & 

Evaluation 
        1Q          MCS Milestone III Decision 
        3Q          Initial Operational Capability 
        4Q  1-2Q        Prepare and conduct Block V Operational 

Assessment/Operational Test 
        1-4Q  1-4Q  1-4Q      Evolving Software Upgrades (e.g., joint interoperability, COE 

compliance, etc.) 
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