
 
 

   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM  

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 44242 54366 20168 15548 12464 14202 12933 10789 Continuing Continuing 

 B19 ASAS EVOLUTIONARY ACQ (TIARA)  41907 52043 18043 13947 10500 10793 11106 8896 Continuing Continuing 
 B41 CI/HUMINT SOFTWARE PRODUCTS (TIARA)  2335 2323 2125 1601 1964 3409 1827 1893 0 19292 

A. Mission Description and Budget Item Justification:The All Source Analysis System (ASAS) program is the flagship intelligence fusion system for the Army. The ASAS 
provides automated support to intelligence analysis, the management of intelligence and electronic warfare resources, and the production and dissemination of intelligence to 
warfighting commanders and staff.  Variants of ASAS are found at all echelons in the Army, from theater down to battalion, enabling the rapid dissemination of the all-source 
fusion picture of the current threat to forward combat maneuver battalions. The system is the Army intelligence interface to the warfighter Army Battle Command System 
(ABCS) and to the Joint Global Command and Control System (GCCS), and provides the automated ground threat picture to the Joint Common Operational Picture (COP).  
ASAS is the Distributed Common Ground System - Army (DCGS-A) fusion component. The ASAS system is interoperable with national military intelligence database 
standards and the Defense Information Infrastructure Common Operating Environment (DII COE) aka Network Centric Enterprise Services (NCES).  ASAS reliance on 
commercial-based hardware and a true “open” architecture allows continued interoperability with current intelligence legacy systems, while ensuring a smooth evolution to the 
future.  
 
The All Source Analysis System (ASAS) is a ground based, mobile, command and control, intelligence processing system that provides tactical commanders a common view of 
the battlefield and a means for gaining a timely and comprehensive understanding of enemy force deployments, capabilities, and potential courses of action.  ASAS provides 
automated support to the combat commander in the areas of intelligence, surveillance, reconnaissance, collection management, all-source fusion (signals intelligence, imagery 
intelligence, human intelligence, open source intelligence, and measurements and signatures intelligence), battlefield visualization,  target development and situation analysis, 
and multi-source processing, intelligence reporting/collaboration, electronic warfare/countermeasures, and operational security as well as "digitized Army" automation support. 
ASAS is providing incremental evolutionary software for military intelligence operations.  The system supports the Legacy to Objective transition path of the Transformation 
Campaign Plan (TCP). 
 
ASAS received $6.0 million in FY02 and $12.3 million in FY03 from the Defense Emergency Response Fund (DERF).  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM  

 B. Program Change Summary  FY 2002 FY 2003 FY 2004 FY 2005 
  Previous President's Budget (FY 2003) 44198 42322 43763 32735  

  Current Budget (FY 2004/2005 PB) 44242 54366 20168 15548  

  Total Adjustments  44 12044 -23595 -17187  

       Congressional program reductions       

       Congressional rescissions   -944    

       Congressional increases   13300    

       Reprogrammings  44 -312    

       SBIR/STTR Transfer       

       Adjustments to Budget Years    -23595 -17187  

Change Summary Explanation:  Funding - FY 2003:  Congressional increase ($13,300K) for FALCON Language Translator, ACE Software Development and Non-Traditional 
Threat Intelligence Analysis Toolset.  FY 2004:  Funds realigned ($23,595K) to higher priority requirements.  FY 2005:  Funds realigned ($17,187K) to higher priority 
requirements.  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 B19 ASAS EVOLUTIONARY ACQ (TIARA)  41907 52043 18043 13947 10500 10793 11106 8896 Continuing Continuing 

A. Mission Description and Budget Item Justification:The All Source Analysis System (ASAS) is a ground based, mobile, command and control, intelligence processing 
system that provides tactical commanders a common view of the battlefield and a means for gaining a timely and comprehensive understanding of enemy force deployments, 
capabilities, and potential courses of action.  ASAS provides automated support to the combat commander in the areas of intelligence, surveillance, reconnaissance, collection 
management, all-source fusion (signals intelligence, imagery intelligence, human intelligence, open source intelligence, and measurements and signatures intelligence), 
battlefield visualization,  target development and situation analysis, and multi-source processing, intelligence reporting/collaboration, electronic warfare/countermeasures, and 
operational security as well as "digitized Army" automation support. ASAS is providing incremental evolutionary software for military intelligence operations.  The system 
supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP). 
 
In FY02, $6.0 million was provided in from the Defense Emergency Response Fund (DERF) for development of nonstructured threat analysis software tools in support of 
counterterrorism/force protection.  Additionally $12.3 million was provided in FY03 from DERF funding for ACE software development, Foreign Area Language Conversion 
(FALCON) language translator  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  41572  49446  0  0  Continue SDD of ASAS Light V6, ASAS Light V7, RWS V6 and Analysis Control Element (ACE) 
  335  263  0  0  Complete ASAS Light V6 and RWS V6 Developmental Test and Continuous Evaluation 
  0  0  3495  0  Conduct Block II ACE Development 
  0  2334  4081  0  Conduct Block II Developmental Test/Operational Test 
  0  0  7748  4160  Continue SDD ASAS-Light V7 (SWB1) Execution 
  0  0  500  500  Conduct SDD ASAS-Light V7 (SWB1) Continuous Evaluation 
  0  0  1449  2851  Initiate SDD ASAS-Light Update (SWB2) Execution 
  0  0  770  2800  Initiate SDD Intel Applications (SWB3) Preparation /Execution 
  0  0  0  700  Initiate SDD Intel Applications (SWB4) Preparation /Execution 
  0  0  0  2936  Resolve high priority Software Anomoly Reports (SARs), Safety, and Interoperability issues and provide DII COE/NCES (Network Centric 

Enterprise Services) maintenance 

  Totals  41907 52043 18043 13947 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19             

 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 OPA (K28801) ASAS Modules  51411  59240  36688  32219  27341  23654  25052  25455  Continuing  Continuing 
 Spares (BS9704)  712  727  1039  4334  4473  3467  4073  3379  Continuing  Continuing 
 RDTE (375208.D06)  ASAS/DCGS-A  0  0  1337  7667  14706  19597  9813  9807  Continuing  Continuing 

C. Acquisition Strategy:The ASAS development program will build upon and expand the capabilities and functionality developed and produced in the ASAS Block I System 
including conversion to the Army Common Hardware/Software and the Defense Information Infrastructure Common Operating Environment/Network Centric Enterprise 
Services (DII COE/NCES) and Modernized Integrated Database (MIDB). ASAS is being developed using a block upgrade acquisition strategy. 
 
- ASAS Block I:  Current fielded ruggedized, tactical systems at Active Component (AC) corps, divisions, and the institutional training base. 
 
- ASAS-Extended:  Current system that provides the rest of the AC and National Guard enhanced separate brigades with an interim ASAS capability by operating Block I 
software on commercial hardware. 
 
- ASAS Block II:  Next generation intelligence fusion system.  Uses Army Tactical Command and Control System (ATCCS) common hardware and software, built on the DII 
COE/NCES standard.  Provides open architecture, assured interoperability, and enhanced capability with room for growth.  Block II is currently in advanced development and 
begins fielding in FY05. 
 
- Army Software Blocking:  ASAS Light V7 synchronizes with software Block I Execution Phase. 
 
The program emphasizes multiple evolutionary deliveries, integrated test, and continuous evaluation opportunities. ASAS builds upon experience and feedback gained from the 
fielded ASAS and real-world operational deployments providing the soldier with improved reliability, supportability, and survivability.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  System Development 
  

CPAF 
  

Lockheed Martin, 
Denver, CO 
  

 221098 34428 1Q 2226 1Q 0  0 257752 0 

b .  Subsystem Development 
  

GSA D.O.
 
  

Electronic Warfare 
Associates, Huntington, 
WV   

 9795 1000  500  0 1Q 0 11295 0 

c .  Subsystem Development 
  

GSA D.O.
 
  

Austin Info Systems, 
Austin, TX 
  

 15900 6053 1Q 5486 1Q 7351 1Q Continue Continue 0 

d .  System Engineering and 
Integration Efforts  

MIPR 
  

PEO C3T, Ft. 
Monmouth, NJ 
  

 2278 680 1Q 0  0  0 2958 0 

e .  Software maintenance 
  

MIPR 
  

TBD    0 0  0  2096 1Q Continue Continue 0 

      249071  42161   8212  9447  Continue Continue 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19 

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Facility Support  MIPR 
  

Ft. Belvoir, VA 
  

 700 250 1Q 250 1Q 250 1Q Continue Continue 0 

      700  250   250  250  Continue Continue 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  ASAS Developmental 
and Operational Testing 
  

MIPR 
  

EPG, Ft Huachuca, AZ
   

 3397 2334 1Q 4081 1Q 0  0 9812 0 

b .  Continuous Evaluation 
  

MIPR 
  

EPG, Ft. Huachuca, AZ
   

 0 263  500 1Q 500 1Q Continue Continue 0 

      3397  2597   4581  500  Continue Continue 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19 

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  FFRDC  MIPR 
  

MITRE/Washington, 
DC   

 8887 1035 1Q 250 1Q 250 1Q 0 10422 0 

b .  Contractor Spt  BPA 
  

SYTEX, Inc. Vienna, 
VA   

 23442 4500 1-4Q 3250 1-4Q 2000 1-4Q Continue Continue 0 

c .  Govt In House  MIPR 
  

PM IE, Ft. Belvoir, VA
   

 16447 1500 1-4Q 1500 1-4Q 1500 1-4Q Continue Continue 0 

      48776  7035   5000  3750  Continue Continue 0  
 Subtotal:  

 Project Total Cost:      301944  52043   18043  13947 Continue Continue 0 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  1-4Q  1-3Q              ASAS Light V6 and RWS V6 Development and 
Test/Continuous Evaluation 

  1-4Q  1-4Q  1-3Q            Block II ACE Development 
    1-4Q  1-3Q            Block II DT/OT 
      4Q            Block II ASAS Milestone C (includes ACE) 
    1-4Q  1-4Q  1-3Q          SDD ASAS-Light V7 (SWB1) Execution 
      3-4Q  1-3Q          SDD ASAS-Light V7 (SWB1) Continuous Evaluation 
        3Q          SDD ASAS-Light V7 (SWB1) ADM IPR 
      1-4Q  1-4Q  1-4Q        SDD ASAS-Light Update (SWB2) Execution 
          3-4Q        SDD ASAS-Light Update (SWB2) Continuous Evaluation 
            1Q      SDD ASAS-Light Update (SWB2) ADM IPR 
      1-4Q  1-4Q  1-4Q  1-4Q  1-3Q    SDD Intel Applications (SWB3) Preparation /Execution 
              1-3Q    SDD Intel Applications (SWB3) Continuous Evaluation 
              3Q    SDD Intel Applications (SWB3) ADM IPR 
        3-4Q  1-4Q  1-4Q  1-4Q  1-4Q  SDD Intel Applications (SWB4) Preparation /Execution 
                3-4Q  SDD Intel Applications (SWB4) Continuous Evaluation 
        1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  High priority SARs, Safety, Interoperability issues and DII 

COE/NCES maintenance 

  0604321A (B19)  Item No. 87  Page 8 of 14  Exhibit R-4a 
   ASAS EVOLUTIONARY ACQ (TIARA) 346   Budget Item Justification 



 
 

   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 B41 CI/HUMINT SOFTWARE PRODUCTS (TIARA)  2335 2323 2125 1601 1964 3409 1827 1893 0 19292 

A. Mission Description and Budget Item Justification:The Counterintelligence/Human Intelligence (CI/HUMINT) Management System (CHIMS) is the tactical 
CI/HUMINT processing and analysis node.  It provides the automation requirements for Army tactical CI/HUMINT information collection, investigation, interrogation, 
operations, document exploitation, and force protection.  The total CHIMS architecture extends from the Division and Corps Analysis and Control Element (ACE) to the 
individual agent/collector.  Products under development by the Product Manager CHIMS:  1) CI/HUMINT Single Source (CI/HUMINT SS) workstation software to provide 
single source analysis and processing capability at the Corps and Division level.  HUMINT and CI information will be processed to produce intelligence products and to 
maintain CI/HUMINT intelligence databases and the Common Operational Picture (COP);  2) The AN/PYQ-7 Counterintelligence Operations/Interrogation Operations (CI and 
I OPS) workstation provides automation and analysis capabilities to Military Intelligence units and CI Staff Officers (CISO) at Division and Corps;  3) CI/HUMINT teams 
require two types of technology enablers:  The first, a Team Leader device, is the AN/PYQ -3 CI/HUMINT Automated Tool Set (CHATS).  It interfaces with the ASAS Remote 
Workstation (RWS), CI and I OPS workstation and individual CI/HUMINT agents/collectors device. The second, the AN/PYQ -8 Individual Tactical Reporting Tool (ITRT) 
provides a hand held collection device for agent operations.  It enables collection management, receive, store and export text, electronic data, and digital imagery information.  
It is also capable of preparing, processing and disseminating standard messages.  CI/HUMINT Automated Management Software (CHAMS) is a common software baseline for 
use on CHATS, ITRT and CI and I OPS workstation. CHIMS is the HUMINT component of the Distributed Common Ground System-Army (DCGS-A) planning.  CHIMS will 
play a vital role in the Army's Future Combat System (FCS) and Objective Force as part of the DCGS-A system. 
 
This system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP). 
 
$3.0 million was provided in FY02 from the Defense Emergency Response Fund (DERF) to support development of expanded mission functionality in CHAMS.  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  63  0  0  0  Complete CI/HUMINT Utilities Software Development. 
  1198  2102  1795  1274  Continue spiral development of CHAMS functionality. 
  0  0  156  138  Develop hardware improvements for CHATS, ITRT and CI and I OP Workstations. 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  0  60  0  0  Mature ASAS CI/HUMINT Single Source (SS) workstation software. 
  192  0  0  0  Complete development of CHATS V3 and conduct MS C. 
  0  161  174  189  Continue Test and Security Accreditation efforts. 
  227  0  0  0  Complete CI and I OPS WS development and conduct MS C. 
  114  0  0  0  Complete ITRT development and conduct MS C. 
  57  0  0  0  Provide 1 CI and I OPS WS and 1 CHATS and 2 ITRT Test Articles. 
  85  0  0  0  Obtain Generic Security Accreditation. 
  399  0  0  0  Conduct developmental testing. 

  Totals  2335 2323 2125 1601 

 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 RDTE (PE 35208, Proj 956) DCGS-A (JMIP)  71836  44823  8306  18167  43471  42361  46342  50380  Continuing  Continuing 
 OPA (BK5275) CHIMS (TIARA)  2475  9472  7892  2947  3922  6548  3279  5898  Continuing  Continuing 

C. Acquisition Strategy:The CI/HUMINT Automated Management Software (CHAMS), a common software baseline, is being developed under a competitivly awarded 
Indefinite Delivery/Indefinite Quantity (ID/IQ) type contract. CHAMS will be tested and integrated into three of the CI/HUMINT product lines (CHATS, ITRT, and CI and I 
OPS workstation).  CHAMS will be continuously improved through spiral development to keep pace with evolving capability requirements.  The hardware for all product lines 
is an integration of commercial off-the-shelf (COTS) hardware.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  CI/HUMINT Utilities SW 
Development  

IDIQ 
Competitive
 
  

Northrop Grumman, 
Sierra Vista, AZ 
  

 224 0  0  0  0 224 0 

b .  CHAMS Software 
  

IDIQ 
Competitive
 
  

Northrop Grumman, 
Sierra Vista, AZ 
  

 2333 1755 2Q 1491 2Q 1038 2Q Continue 6617 0 

c .  CHATS Development 
  

IDIQ 
Competitive
 
  

ESS, Frederick, MD
   

 1808 0  41 2Q 36 2Q Continue Continue 0 

d .  CI/HUMINT SS SW 
Development  

IDIQ 
Competitive
 
  

Northrop Grumman, 
Sierra Vista, AZ 
  

 0 50 2Q 0  0  0 50 0 

e .  CI & I OPS WS 
Development  

IDIQ 
Competitive
 
  

ESS, Frederick, MD
   

 1566 0  40 2Q 36 2Q Continue Continue 0 

f .  ITRT Development 
  

IDIQ 
Competitive
 
  

ESS, Frederick, MD
   

 444 0  49 2Q 41 2Q Continue Continue 0 

g .  Refugee Management 
System   

CPFF 
  

EWA, Fairmont, WV
   

 3000 0  0  0  0 3000 0 

      9375  1805   1621  1151  Continue Continue 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41 

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Facility Support  MIPR 
  

PM IE, Ft. Belvoir, VA
   

 505 50 1-2Q 50 1Q 50 1Q Continue Continue 0 

b .  Contractor Support 
  

BPA 
  

The Sytex 
Group/Logicon Fort 
Belvoir, VA 
  

 1437 135 1-2Q 111 1Q 47 1Q Continue Continue 0 

c .  Matrix Support  MIPR 
  

I2WD, CECOM Fort 
Monmouth, NJ 
  

 148 110 1-2Q 110 1Q 110 1Q Continue Continue 0 

      2090  295   271  207  Continue Continue 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Developmental  Test 
  

MIPR 
  

PRC, McLean, VA  
  

 401 0  0  0  0 401 0 

b .  Developmental Test 
  

MIPR 
  

EPG, Ft. Huachuca, AZ
   

 304 0  0  0  0 304 0 

c .  Test Support  MIPR 
  

Northrop Grumman, 
McLean, VA 
  

 0 35 2Q 25 2Q 25 2Q Continue Continue 0 

d .  Operational Test 
  

MIPR 
  

IEWTD, Ft. Huachuca, 
AZ   

 79 0  0  0  0 79 0 

e .  Test Articles  MIPR 
  

ESS, Frederick, MD
   

 120 0  0  0  0 120 0 
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

f .  Security Accreditation 
  

MIPR 
  

CECOM, Ft. 
Monmouth, NJ 
  

 105 60 2Q 80 2Q 90 2Q Continue Continue 0 

      1009  95   105  115  Continue Continue 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Government In House 
  

PM DCGS-A/CHIMS 
Fort Monmouth NJ 
  

 521 128 1-4Q 128 1-4Q 128 1-4Q Continue Continue 0 

      521  128   128  128  Continue Continue 0  
 Subtotal:  

 Project Total Cost:      12995  2323   2125  1601 Continue Continue 0 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  1-2Q                CI/HUMINT Utilities SW Development 
  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  CHAMS Software Spiral Development 
  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q    Complete CHATS software development and continue 

development of hardware/software improvements 
  4Q                CHATS Milestone C 
  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q    Complete CI & I OPS software development and continue 

development of hardware/software improvements 
  4Q                CI & I OPS Workstation Milestone C 
  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q    Complete ITRT software development and continue 

development of hardware/software improvements 
  4Q                ITRT Milestone C 
    1-4Q              Maturation of SS Workstation Software 
    4Q              Participate in Interim DCGS-A Demonstration 18th ABN 

Corps 
      4Q            Participate in Interim DCGS-A Fielding III Corps 
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