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 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604783A - JOINT NETWORK MANAGEMENT 
SYSTEM  

 363             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 363 JOINT NETWORK MANAGEMENT SYSTEM   21225 7677 9437 10811 5386 5372 3000 2936 Continuing Continuing 

A. Mission Description and Budget Item Justification:   The Joint Network Management System (JNMS) is a Combatant Commander and Commander, Joint Task Forces 
(CJTF), joint communications planning and management tool.  JNMS is an automated software system.  It will provide communication planners with a common set of tools to 
conduct high level planning (war planning), detailed planning and engineering, monitoring, control and reconfiguration, spectrum planning and management, and security of 
communications and data systems used to support a Joint Task Force (JTF).  These systems include circuit switches, data switches, message switches, single channel networks, 
transmission systems and satellite systems.  It will promote force level situational awareness; provide enhanced flexibility to support the commander's intent; improve 
management of scarce spectrum resources; and provide increased security of these critical systems and networks.   
 
This system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP) and the Warfighter Information Network-Tactical (WIN-T).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  5594  0  0  0  Concept Requirement and Analysis for Combined Build Key Performance Parameters (KPP) Threshold and Threshold Baseline. 

  4582  991  0  0  System Design for Combined Build Baseline 
  6199  1329  0  0  Software Integration for the Combined Build Baseline 
  1350  3231  609  0  Plan and Conduct Initial Operational Test and Evaluation (IOT&E) 
  3500  0  0  0  Tactical Operations Center, Comm systems Platform for USAIC Command Information Center 
  0  2126  0  0  Functional Qualification Test (FQT) for the Combined Build Baseline 
  0  0  1704  0  Concept Requirement and Analysis for Objective Baseline # 1 
  0  0  1830  0  System Design for Objective Baseline # 1 
  0  0  2114  0  Software Integration for Objective Baseline # 1 
  0  0  2038  0  FQT for Objective Baseline # 1 
  0  0  1142  1860  Develop/Maintain Software Upgrades 
  0  0  0  1899  Concept Requirement and Analysis for Objective Baseline #2 
  0  0  0  2205  System Design for Objective Baseline #2 
  0  0  0  3565  Software Integration for Objective Baseline #2 
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 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  0  0  0  1282  FQT for Objective Baseline #2 

  Totals  21225 7677 9437 10811 

 B. Program Change Summary  FY 2002 FY 2003 FY 2004 FY 2005 
  Previous President's Budget (FY 2003) 25912 8028 8009 6996 
  Current Budget (FY 2004/2005 PB)  21225 7677 9437 10811 
  Total Adjustments  -4687 -351 1428 3815 
       Congressional program reductions      
       Congressional rescissions   -89   
       Congressional increases      
       Reprogrammings  -3998 -44   
       SBIR/STTR Transfer  -721 -218   
       Adjustments to Budget Years    1428 3815 

FY02 - IAW Army priorities, funds reprogrammed to another high priority program. 
FY04/05 - Funds increased to support emerging requirements.  
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 C. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 To Compl Total Cost 

 0  6682  9452  7682  3199  5223  974  973  Continue  Continue B95700  JOINT NETWORK MGT SYSTEM 

D. Acquisition Strategy:    TRADOC approved Revision 2 to the JNMS Operational Requirements Document (ORD).  MS A/B approval led to a development contract award 
14 May 2001.  Development contract provides the vehicle for the phased development of the JNMS operational baselines, combined build Key Performance Parameter (KPP) 
Threshold Baselines, Threshold Baselines and subsequent Objective Baselines.  
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  JNMS Development 
  

CPFF/T&M/
FFP 
  

SAIC -  San Diego, CA
   

 14859 4894 3Q 6450 3Q 8205 3Q Continue 34408 0 

      14859  4894   6450  8205  Continue 34408 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Test Support  MIPR 
  

Various    1621 1120 2Q 957 2Q 305 2Q Continue Continue 0 

      1621  1120   957  305  Continue Continue 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Contractor Engineering 
  

Various 
  

Various    1171 269 2Q 590 2Q 660 2Q Continue Continue 0 

b .  Government Engineering 
  

MIPR 
  

Various    2805 1021 2Q 1065 2Q 1216 2Q Continue Continue 0 

c .  PM Support-Core 
  

MIPR 
  

Various    769 373 2Q 375 2Q 425 2Q Continue Continue 0 

      4745  1663   2030  2301  Continue Continue 0  
 Subtotal:  

 Project Total Cost:      21225  7677   9437  10811 Continue Continue 0 
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  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  1-4Q  1-3Q              Software Development for the Combined Build Baseline 
    3Q              Functional Qualification Testing on Combined build Baseline 

      1Q            Begin Development of Objective Baseline #1 
    4Q  1Q            Operational Test 
      3Q            Milestone C Decision 
      3Q            Material Release 
      4Q            Functional Qualification Testing for Objective Baseline #1 

        1Q          Begin Development of Objective Baseline #2 
          1Q        Software Release for Objective baseline #1 
        4Q          Functional Qualification Testing for Objective baseline #2 

          1Q        Begin Development of Objective baseline #3 
            1Q      Software Release for Objective Baseline #2 
          4Q        Functional Qualification Testing for Objective Baseline #3 

            1Q      Begin Development Of Objective Baseline #4 
              1Q    Software Release for Objective Baseline #3 
            4Q      Functional Qualification Testing for Objective Baseline #4 

              1Q    Begin Development of Objective Baseline #5 
                1Q  Software Release for Objective Baseline #4 
              4Q    Functional Qualification Testing for Objective Baseline #5 
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