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 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 046 LINE-OF-SIGHT ANTI-TANK (LOSAT) 
MISSILE 

 24773 13597 30809 22610 0 0 0 0 0 117153 

A. Mission Description and Budget Item Justification:   Line-of-Sight Anti-Tank (LOSAT) and the Kinetic Energy Missile (KEM) technology provides the foundation for the 
Objective Force Kinetic Energy Missile Requirement.  This program focuses on the integration of the LOSAT weapon system into a light, early deployable configuration in 
order to help remedy the urgent need for the early entry force lethality shortfall against heavy armor in support of the Army Transformation.  The LOSAT weapon system 
consists of a kinetic energy (KE) missile launcher mounted on a heavy High Mobility Multi-Purpose Wheeled Vehicle (HMMWV) chassis.  LOSAT offers a highly mobile, 
near-term, advanced capability for overwhelming armor destruction with a high rate of fire, increased range, and increased force survivability.  LOSAT, deployed in the early 
entry force, will provide the decisive edge to win swiftly with minimum casualties and with an assault support weapon capability.  LOSAT is strategically and tactically 
deployable, giving commanders and decision makers greater flexibility.  Once in theater, LOSAT is extremely mobile, to include air droppable and sling loading under CH-47 
and UH-60L aircraft.  The performance of the hypervelocity (velocity of a mile per second) kinetic energy missile is not affected by the proliferation of emerging threat active 
protective systems and enhanced reactive armors which are rapidly becoming available on the global marketplace.  In FY98, LOSAT was initiated as a DOD-approved 
Advanced Concept Technology Demonstration (ACTD) program to position it for future acquisition decisions, demonstration of subsystem capabilities in flight tests and dirty 
battlefield environments, evaluation of its utility for early entry forces, demonstration of an integrated HMMWV-based LOSAT system in-flight tests and advanced warfighting 
experiments, and evaluation of affordability issues. In December 1999, the Army and DOD funded the LOSAT accelerated advanced development and procurement as part of 
the Army Transformation, adding additional design activities, test hardware, and qualification and operational tests concurrent with the ACTD, which will assure design 
maturity to support entry into Low Rate Initial Production (LRIP) in FY04.  The System Development Demonstration (SDD) effort is funded in this Program Element (PE) and 
is concurrent with the ACTD contract.  The ACTD is funded in PE 0603654A.  This system supports the Legacy to Objective Force transition path of the Transformation 
Campaign Plan (TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  4857  0  0  0  Completed Fire Unit Detail Designs incorporating new performance specification requirements. 

  2145  0  0  0  Completed Missile Detail Designs incorporating new performance specification requirements. 

  1001  0  0  0  Completed design and fabricated Resupply Trailers and Resupply HMMWV Modifications. 
  2181  742  0  0  Finalize Fire Unit Software Enhancements, Fire Unit BIT/BITE software, and perform System Level Certification. 

  3682  1135  0  0  Fabrication of Missiles with Enhanced Design and perform  developmental/operational, tests and evaluations. 
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 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  5316  1474  6950  0  Fabrication of Enhanced Design Prototype Fire Units/Live Fire Unit, and refurbishment of Fire Units. 

  2425  4126  8645  12815  Perform full, Developmental/Operational Tests and Evaluations. 
  3166  1936  5706  250  Continue Supportability Analysis, finalize Logistics Management Information, and perform Supportability Demonstration. 

  0  1391  3892  2920  Deliver Enhanced Training Simulators and conduct Soldier Training for operational tests. 
  0  2793  5616  6625  Perform Live Fire Test and Evaluation (LFTE). 

  Totals  24773 13597 30809 22610 

 B. Program Change Summary  FY 2002 FY 2003 FY 2004 FY 2005 
  Previous President's Budget (FY 2003) 21416 14463 15183 16160 
  Current Budget (FY 2004/2005 PB)  24773 13597 30809 22610 
  Total Adjustments  3357 -866 15626 6450 
       Congressional program reductions      
       Congressional rescissions   -467   
       Congressional increases      
       Reprogrammings  3889 -78   
       SBIR/STTR Transfer  -532 -321   
       Adjustments to Budget Years    15626 6450 

FY 2002 funds reprogrammed for support of Missile and Fire Unit development effort.   
FY 2004 and FY 2005 funds increased to support Initial Operational Test and Evaluation (IOTE), Vulnerability/Lethality Test, LFTE equipment and support.  
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 C. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 To Compl Total Cost 

 0  0  43232  86585  111465  108646  138767  104030  284499  877224 H09100 LOSAT 
 72530  26955  8847  0  0  0  0  0  0  108332 0603654A Line-of-Sight Technology Demo  

C. Other Program Funding Summary:    FY02 MIPA funds rescinded by Congress.  FY03 MIPA funds zeroed by Congress.  

D. Acquisition Strategy:    The Line-o f-Sight Anti-Tank additional development and qualification effort to support the Army Transformation is being conducted in conjunction 
with the on-going ACTD effort. The ACTD contract awarded in April 1998 was modified in December 2000 to include the System Development and Demonstration (SDD) 
effort. A Milestone Decision Review will be conducted in FY04 to assess design maturity and authorize entry into LRIP.  
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  SDD Contract  CPIF 
  

LMMFC, Dallas, TX
   

 34157 1474 2Q 9820 2Q 2000 1Q 0 47451 0 

b .  Live Fire Hardware 
  

CPFF 
  

Alliant Tech 
  

 1629 0  0  0  0 1629 0 

c .  RDEC Support  TBD 
  

Huntsville, AL 
  

 5837 3150 2-4Q 3921 1-4Q 2804 1-4Q 0 15712 0 

      41623  4624   13741  4804  0 64792 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  In-House Support 
  

Huntsville, AL 
  

 1162 583 2-4Q 1712 1-4Q 1086 1-4Q 0 4543 0 

b .  Funct Govt Spt  Huntsville, AL 
  

 2768 896 2-4Q 877 1-4Q 795 1-4Q 0 5336 0 

c .  MISC   Various    58 0  0  0  0 58 0 

d .  OGA   Various    188 180 2-4Q 473 1-4Q 229 1-4Q 0 1070 0 

      4176  1659   3062  2110  0 11007 0  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Range Support  Various Sites 
  

 788 3617 1-4Q 6783 1-4Q 10456 1-4Q 0 21644 0 

b .  Other Test  Various Sites 
  

 1556 3074 1-4Q 6505 1-4Q 4462 1-4Q 0 15597 0 

c .  GFE   Smith Industries, Grand 
Rapid, Minnesota 
  

 366 0  0  0  0 366 0 

      2710  6691   13288  14918  0 37607 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  System Engineering Tech 
Asst   

T&M 
  

Huntsville, AL 
  

 1628 623 1-4Q 718 1-4Q 778 1-4Q 0 3747 0 

      1628  623   718  778  0 3747 0  
 Subtotal:  

 Project Total Cost:      50137  13597   30809  22610 0 117153 0 
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  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  1Q                Critical Design Review 
  3Q                Begin Missile and Fire Unit Assembly 
    2Q              Complete Component Level Qualifications 
    2Q              Begin System Qualification and Flight Tests  
    4Q              Begin User Experimentation 
      2Q            Limited User Testing 
      2Q            Complete System Qualification and Flight Tests 
      3Q            Milestone C 
      3Q            Award LRIP Contract 
      4Q            ACTD Hand Receipt (Fire Units) 
        4Q          IOTE 
          4Q        Begin Fielding 
          4Q        First Unit Equiped (FUE) 
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