
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0205601N HARM Improvement

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 31.016 60.263 49.381 132.290 116.729 131.322 82.500 28.832
 
A1780 HARM Improvement 11.592 3.807 2.013 1.749 3.697 3.706 3.828 3.839

A2185 Adv. Anti-Radiation Guided Missile (AARGM) 18.200 47.531 28.739 53.553 67.409 91.180 41.206
 
A2211 Common Missile* 1.224 7.950 13.904 59.614 33.090 36.436 37.466 24.993

A3056 Direct Attack Guided Rocket (DAGR)/APKWS 4.725 12.536 12.533

A3057 Common Defense System 4.838

A9272 Low Cost High Temp Material 0.975

 

 

  R-1 SHOPPING LIST - Item No. 179

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Congressional Addds: $14.7 million in FY 2002 for AARGM risk reduction efforts and producibility enhancements, less Congressional undistributed reductions; $1.0 million in FY 2003 for Low Cost High
Temperature Material for Radome and Antennas, less Congressional undistributed reductions.

(U) HIGH-SPEED ANTI-RADIATION (HARM) IMPROVEMENT: The International HARM Upgrade Program (IHUP) (Block IIIB/VI) is a tri-national Precision Navigation Unit (PNU) cooperative program
consisting of a USN-unique tactical software upgrade and a hardware upgrade which includes an Inertial Measurement Unit (IMU) and a Global Positioning System (GPS) receiver. This upgrade will provide a
much improved guidance capability for the current AGM-88B missile (in German and Italian inventories) and AGM-88C missile (in U.S. inventory). This IMU/GPS System will be retrofitted into existing
missiles, as a kit. HARM Improvement includes efforts to conduct Foreign Military Exploitation (FME) analysis and engineering to exploit vulnerabilities of foreign anti-radar threats. HARM Improvement
includes funding for threat assessment, operational updates, and integration efforts. 

(U) ADVANCED ANTI-RADIATION GUIDED MISSILE (AARGM): AARGM is a Phase III Small Business Innovative Research (SBIR) program designed to develop and demonstrate an advanced multi-mode
seeker to the AGM-88 HARM.  A2983/Quick Bolt (QB) is an Advanced Concept Technology Demonstration (ACTD) of Joint-suppression of Enemy Air Defense 
(J SEAD) technology enhancements applicable to AARGM. An AARGM System Development and Demonstration (SD&D) will commence in FY03. The AARGM program plans production of 1,750 missiles
(60) Low Rate Initial Production (LRIP) and 1,690 Full Rate Production modification kit(s).  

*Previously referred to as Modernized Hellfire.
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-7 0205601N HARM Improvement

 

  R-1 SHOPPING LIST - Item No. 179

(U) COMMON MISSILE (CM):  Army lead joint service program to replace the aging legacy TOW, Maverick, and Hellfire missiles with a single multi-role weapon, IAW approved Navy, Army 
and Marine Corps mission needs statement for future multi-role precision guided weapons. The Department of the Navy (DoN) has a Memorandum of Understanding (MOU) with the Army for 
participation in the development of the Common Missile.  Common Missile will provide Line of Sight (LOS), Non-Line of Sight (NLOS), and Beyond Line of Sight (BLOS) capabilities including 
precision strike with Fire & Forget technologies, increased range, and increased lethality for both Fixed Wind and Rotary Wing Aircraft.  Common Missile will maximize the Warfighter’s' 
operational flexibility by allowing them to effectively engage a variety of stationary and mobile targets, including advanced armor, bunkers, buildings, command and control vehicles, 
transporter/erector launchers and patrol craft.  

(U) DIRECT ATTACK GUIDED ROCKET (DAGR): The DAGR is an Army ATD to develop a low cost Semi Active Laser (SAL) precision guidance section for existing 2.75 inch unguided 
rockets. DAGR offers the Navy precision, maximum stored kills per aircraft sortie, minimum collateral damage potential, and increased effectiveness over legacy unguided rockets.  The 
guidance package can be assembled with existing unguided rocket components (warhead and rocket motor) and can be fired from existing rocket launchers.  DAGR will provide and 
inexpensive, small, lightweight, precision guided weapon that is effective against soft and lightly armored targets and which enhances crew survivability with increased stand-off range.  Army, 
Marine Corps, and recent Navy ASUW Mission Need Statements highlighted the requirement for a weapon system capable of employment from the SH-60 to counter a swarm threat of small 
attack boats.

(U) COMMON DEFENSE WEAPONS SYSTEM (CDWS): The Department of the Navy has a requirement to replace legacy weapons with an advanced crew served weapon for assault support 
helicopters.  Specific applications include a machine gun to replace M2M and the XM-218.50 caliber machine guns that will provide a significant increase in firepower, accuracy, lethality and 
reliability, and will maximize survivability through suppressive fire capabilities.  Funding will support requirements validation, advance technology demonstration, and prototype development.

(U) LOW COST HIGH TEMP MATERIALS:  Congressional add for design and development of low cost, high temperature materials for radome and antenna use.  Funding will support the 
design and development of six new radome candidate material systems that are (1) safe for production processing, (2) low cost in manufacturing, (3) structurally strong at high temperatures, 
and (4) compliant with RF transmission requirements compatible with Air-to-Ground Missile Hardware.Congressional add for design and development of low cost, high temperature materials for 
radome and antenna use.  This alternative radome capability will be developed to support AARGM, High-Speed Anti-Radiation (HSAD), and other follow-on AGM-88 configurations.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N HARM Improvement A1780 HARM Improvement

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 11.592 3.807 2.013 1.749 3.697 3.706 3.828 3.839
 
RDT&E Articles Qty     

 

  R-1 SHOPPING LIST - Item No. 179

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The High-speed Anti-Radiation Missile (HARM) is a joint service program with the Air Force (NAVY lead). The program has been in full production since FY 1983. Program Element 0205601N was
used until FY 1990 to develop and test one hardware and two software upgrades to the HARM (AGM-88B, Block III & AGM-88C, Block IV) as Engineering Change Proposals (ECPs). Another ECP
software program (Block IIIA & V) was recently developed (FY96 through FY99) to modify HARM software in order to meet operational requirements. The Block V tactical software upgrade gives
HARM improved geographic specificity and improved capability against advanced waveforms.  HARM Block IIIA/V software was distributed to the Fleet in FY00.  

The International HARM Upgrade Program (IHUP)/Precision Navigation Unit (PNU) is a tri-national (U.S., Italy, and Germany) cooperative program designed to improve the HARM's effectiveness
by enhancing the missile's probability of kill and reducing the potential for fratricide while making the missile easier to employ. The Program consists of significant hardware and software
modifications to the missile's control and guidance sections. The USN frequently refers to the IHUP upgrade as Block IIIB/VI. The three nations involved have agreed to jointly fund the design,
development, testing and production of hardware kits to be installed in the missile control section along with an improved software version to be installed in the missile guidance section. The HARM
Block IIIB/VI program started development in FY98 and will commence production in FY03.  Funding in FY00 through FY03 is dedicated to the HARM Block IIIB/IV program.

HARM Improvement includes efforts to conduct Foreign Military Exploitation (FME) analysis and engineering to exploit vulnerabilities of foreign anti-radar threats. HARM Improvement includes
funding for threat assessment, operational updates, and integration efforts. 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 3 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 0205601N HARM Improvement A1780 HARM Improvement

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 11.592 3.807 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 2.013 1.749
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 179

Completes design, development, testing and integration of the IHUP PNU Block IIIB/VI.

Conduct Foreign Military Exploitation (FME) analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM Improvement includes funding for threat assessment, 
operational updates, and integration efforts. 
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A1780 HARM Improvement

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 12.221 3.901 2.113 1.842
FY 2004 President's Budget 11.592 3.807 2.013 1.749
Total Adjustments -0.629 -0.094 -0.100 -0.093

Summary of Adjustments
Congressional program reductions  
Congressional undistributed reductions  -0.023  
Congressional rescissions -0.026
SBIR/STTR Transfer -0.318
Economic Assumptions -0.033 -0.071 -0.064 -0.048
Reprogrammings -0.252   
Congressional increases   
Other Navy/OSD Adjustments   -0.036 -0.045
Subtotal -0.629 -0.094 -0.100 -0.093

Schedule:

Technical:
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Not Applicable.

MS III moved from 4Q03 to 1Q04 in order to resolve Contractor Testing anomolies.  The Full Rate Production (FRP) contract award remains 2Q04.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A1780 HARM Improvement

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

WPN BLI 203270, HARM MODS 4.863 7.787 8.000 8.196 8.403 0 37.249
  

Related RDT&E:  Not applicable.
 

E. ACQUISITION STRATEGY: *

 

  R-1 SHOPPING LIST - Item No. 179

The HARM Block IIIB/VI Upgrade program is an ACAT III Program and will consist of three separate phases (EMD, Production, and Technology Evaluation and Assessment).  The acquisition 
strategy for the HARM Block IIIB/VI Program is complete and is based upon a signed international Memorandum of Agreement with Germany, Italy, and U.S. Navy; a tri-national Cooperative 
Operational Requirements Document (CORD) details German, Italian, and U.S. Navy common requirements; and a Cooperative Test and Evaluation Master Plan (CTEMP) summarizes all test 
requirements.  These three documents drive the overall acquisition approach to the HARM Block VI project.

Management of the Block IIIB/VI upgrade will be directed by a trilateral Steering Committee, however, the U.S. Navy Project Manager (in concert with Project Managers from Germany and Italy) is 
responsible for Program execution.  Each partner will share one-third of "common costs", the U.S. Navy will fund Block VI unique costs, and the German and Italian participants with fund Block IIIB 
unique costs.  Each country will pay its own aircraft integration costs.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A1780 HARM Improvement
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/CPIF RSC, Tucson, AZ 18.249 0.793 10/02 19.042 19.042

Ancillary Hardware Development

Aircraft Integration WX NAWC WD, China Lake, CA 9.746 1.038 10/02 10.784

Ship Integration

Ship Suitability

Systems Engineering* WX NAWC WD, China Lake, CA 2.984 0.479 10/02 0.018 10/03 0.011 10/04 3.492

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 30.979 2.310 0.018 0.011 0.000 33.318

Development Support 

Software Development

Integrated Logistics Support WX NAWC WD, Point Mugu, CA 1.209 0.573 10/02 0.199 10/03 1.981

Configuration Management

Technical Data

Studies & Analyses Boeing 0.030 01/03 0.030

GFE   

Award Fees

  Subtotal Support 1.209 0.603 0.199 0.000 0.000 2.011
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Remarks: 

* In FY04/05, Germany and Italy will contribute to the Systems Engineering line.

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A1780 HARM Improvement
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC WD China Lake, CA 9.006 9.006

Operational Test & Evaluation WX NAWC WD China Lake, CA 3.308 3.308

Operational Test & Evaluation FME WX NAWC WD China Lake, CA 0.859 10/02 1.717 10/03 1.714 10/04 Continuing Continuing

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 12.314 0.859 1.717 1.714 Continuing Continuing

Contractor Engineering Support RX Rockwell Collins 2.149 0.010 01/03 0.065 12/03 0.015 12/04 2.239

Government Engineering Support

Program Management Support

Travel/Transportation WX NAWCAD, Pax River, MD 0.337 0.025 10/02 0.014 10/03 0.009 10/04 Continuing Continuing

SBIR Assessment

  Subtotal Management 2.486 0.035 0.079 0.024 Continuing Continuing

Total Cost 46.988 3.807 2.013 1.749 Continuing Continuing
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Remarks:  German and Italian cost share contribution to DT/OT.

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A1780 HARM Improvement

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones      LRIP Contract

 LRIP Decision FRP Contract

Development  Software/Hardware Design
 ITPWG/FTRR

Testing
     CT&E
     Combined DT/OT
     Independent OT (OPEVAL)

 
 

       

 
  ECP Submittal
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* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

MS III

CT&E

DT Final Report

Combined DT/OT

OT Final Report

IOC

OTRR

OT-II
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601 HARM Improvement A1780 HARM Improvement

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Quality Design and Build  1Q
Test Readiness Review (TRR) 4Q
Developmental Testing (Combined DT-OT) 4Q
Preproduction Readiness Review (PRR) (Sep 02-Apr 03) 4Q 1Q-2Q
Milestone III (MS III)  2Q
Operational Testing (May 03-Oct 03)  3Q-4Q
Start Low-Rate Initial Production (LRIP I)  3Q
Functional Configuration Audit (FCA) 2Q  
Low-Rate Initial Production I Delivery  1Q
Physical Configuration Audit 2Q  
IOC  1Q
Full Rate Production (FRP) 2Q
First Deployment  1Q
   

 
  
   
  
  
   

 
   
   

 
   
   

  
  
   
     

 
 
 

  R-1 SHOPPING LIST - Item No. 179

February 2003
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CLASSIFICATION: CLASSIFICATION:
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

                        COST ($ in Millions) FY 2002* FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost
 
RDT&E Articles Qty 18.200 47.531 28.739 53.553 67.409 91.180 41.206

 

  R-1 SHOPPING LIST - Item No. 179

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:            
*Congressional Add:  $14.7 million in FY 2002 for AARGM risk reduction efforts and producibility enhancements, less Congressional undistributed reductions.

The Advanced Anti-Radiation Guided Missile (AARGM) Project transitions a Phase III Small Business Innovative Research (SBIR) program to develop and demonstrate a multi-mode guidance
section on a HARM airframe to System Development and Demonstration (SD&D) in FY03. The AARGM SD&D program is designed to integrate a Multi-mode (passive Anti-Radiation Homing
(ARH)/active Millimeter Wave (MMW) Radar/Global Positioning system/Inertial Navigation System (GPS/INS)) on the HARM missile.

The issue of emitter “shut-down” as a defensive tactic has been a major shortcoming in the joint suppression of enemy air defenses (J-SEAD) element of the offensive counter air mission area
for the United States Navy and Air Force. Program objectives are to achieve an effective and affordable lethal SEAD capability against mobile, relocatable, or fixed air defense threats even in the
presence of emitter shutdown or other Anti-Radiation Missile (ARM) countermeasures.  The multi-mode technology being integrated in the AARGM program resolves the problem of “shut-down”.

The AARGM Advanced Technology Demonstration ATD technology demonstration program was an outgrowth of a Phase I and II competitive SBIR program. Phase I and II SBIR efforts
successfully demonstrated the feasibility of a multi-mode seeker to address radar “shut-down” issues. Science and Applied Technology (SAT), Inc. was awarded Phase I and II contracts (FY90-93)
and was subsequently selected for a Phase III demonstration in FY94. Phase III ATD work is being performed by STK (previously SAT) under NAVAIR contract N00019-94-C-0078. This
contractual effort will result in a cumulative contract value of $194.9M. The AARGM ATD completed in FY 2002; the AARGM Risk Reduction/Producibility Enhancement Effort will complete in
FY03. AARGM will commence System Development and Demonstration (SD&D) in FY03. The AARGM program plans to produce 1,750 missiles (60 Low Rate Initial Production (LRIP) missiles
and 1,690 Full Rate AGM-88Es).

The AARGM program is the vehicle for the Quick Bolt Advanced Concept Technology Demonstration (ACTD). Quick Bolt adds the ability to receive threat data from national assets,
enlarging the target set and increasing aircrew situational awareness, and to transmit a Weapon Impact Assessment (WIA) message to assist in the critical area of Battle Damage Assessment
(BDA).  The Quick Bolt ACTD is planned for completion in FY 2003.     
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 18.200 21.900
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 11.712 28.739 53.553
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 13.919
RDT&E Articles Quantity
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Advanced Anti-Radiation Guided Missile (AARGM) Advanced Technology Demonstration (ATD) completion; Risk Reduction/Producibility Enahncement efforts for transitioning into SD&D.

Milestone B System Development and Demonstration (SD&D) activities, and post-Milestone B SD&D effort.  Contractor to update the SD&D subsystem designs to the SD&D System 
Performance Specification and prepare for/conduct System Design Review, Preliminary Design Review, Critical Design Review, Contractor build-up and laboratory and field testing of the  
AGM-88E seeker.  Field activities to support System Engineering, aircarft integration (including Software Configuration Set  support), test asset, and test and evaluation requirements 
analysis, and developmental logistics support.  Contractor to perform engineering and technical evaluation services to support program management of AARGM.

Quick Bolt Advanced Concept Technology Demonstration (ACTD) contractor and governmental activities to demonstrate the utility of integrating off-board sensor cueing into a new HARM 
seeker and the utility of proviiding Weapon Impact Assessment data for BDA cueing.  Contractor to support Military Utility Assessment activities including hardware in-the-loop testing, field 
testing, and missile live firings.  Contractor to deliver residual ACTD assets.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 14.57 48.710 54.712 69.416
FY 2004 President's Budget 18.200 47.531 28.739 53.553
Total Adjustments 3.630 -1.179 -25.973 -15.863

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.288
Congressional rescissions -0.031
SBIR/STTR Transfer -0.319
Economic Assumtions -0.050 -0.891 -0.758 -1.247
Other Navy/OSD Adjustments -25.215 -14.616
Reprogrammings 4.030
Congressional increases
Subtotal 3.630 -1.179 -25.973 -15.863

Schedule:

Technical:
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AARGM Initial Operating Capability changed by two years, from FY08 to FY10. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
P-1 Proc. Line Item No. 232700, HARM MODS 0 0 0 0 0 0 24.818 42.425 600.757 668

E. ACQUISITION STRATEGY: 
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The AARGM program started as a Phase I Small Business Innovative Research (SBIR), Advanced Technology Program (ATD), and has evolved into a Phase III SBIR program transitioning into 
System Development and Demonstration (SD&D).  The AARGM SD&D fulfills U.S. Navy operational requirements and the SD&D incorporates AARGM system requirements.  Government 
responsibilities for both the ATD and SD&D include monitoring, technical assessment and validation of contractor technology development and testing.

The Quick Bolt Advanced Concept Technology Demonstration (ACTD) will be completed in FY03 and transitioned into the AARGM SD&D.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development CPFF SAT, Woodland Hills, CA 98.562 0.000 0.000 0.000 0.000 98.562 98.562

Primary Hardware Dev. - Risk Red. CPFF SAT, Woodland Hills, CA 52.305 14.000 11/02 0.000 0.000 0.000 66.305 66.305

Primary Hardware Dev. - Quick Bolt CPFF SAT, Woodland Hills, CA 4.700 12.634 10/02 0.000 0.000 0.000 17.334 17.334

Primary Hardware Dev. - SD&D CPIF ATK, San Diego, CA 0.000 3.931 05/03 23.500 12/03 42.900 12/04 127.769 198.100 198.100

Aircraft Integration WX NAWC WD, China Lake 0.122 2.238 10/02 0.488 10/03 0.022 10/04 0.015 2.885

Systems Engineering WX NAWC WD, China Lake 15.611 4.200 10/02 2.831 10/03 4.654 10/04 37.792 65.088

Systems Engineering WX JHU/APL, MD 0.615 0.000 0.615

Primary Hardware Dev. - Risk Red. CPFF ATK, San Diego, CA 0.000 7.900 03/03

Tooling

GFE

Award Fees

  Subtotal Product Development 171.915 44.903 26.819 47.576 165.576 456.789

Development Support 

Software Development

Integrated Logistics Support Var Various 0.050 02/03 0.200 10/03 1.618 10/04 6.380 8.248

Configuration Management

Technical Data

Studies & Analyses Var Various 0.027 10/02 0.027 10/03 0.028 10/04 0.090 0.172

GFE

Award Fees

  Subtotal Support 0.000 0.077 0.227 1.646 6.470 8.420
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Remarks: 

Remarks:
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC WD, CHINA LAKE 1.200 10/02 0.893 10/03 2.481 10/04 13.633 18.207

Operational Test & Evaluation WX NAWC WD, CHINA LAKE 7.709 7.709

Live Fire Test & Evaluation

Test Assets WX Assorted 0.750 10/04 2.250 3.000

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 1.200 0.893 3.231 23.592 28.916

Contractor Engineering Support RX DCS Corp, Alexandria, VA 3.236 1.311 10/02 0.720 11/03 1.000 11/04 3.651 9.918

Government Engineering Support

Program Management Support

Travel WX NAWC AD, Patuxend MD 0.375 0.040 10/02 0.080 10/03 0.100 10/04 0.507 1.102

Transportation

SBIR Assessment

  Subtotal Management 3.611 1.351 0.800 1.100 4.157 11.019

Total Cost 175.526 47.531 28.739 53.553 199.795 505.144
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 16 of 48)



CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

 
Completion of AARGM ATD
Completion of Quick Bolt ACTD

Development
     System Design Review
     Preliminary Design Review PDR
     Critical Design Review CDR
     Functional Configuration Audit  FCA
     Production Readiness Review PRR

 
Testing & Evaluation Milestones
     Development Testing (IIA)
     Operational Testing (IIA)

 
 

       
  
 

Production Milestones
     Contract Award (SD&D) SD&D Contract Awd

     Low-Rate Initial Production LRIP I    LRIP 1
     Low-Rate Initial Production LRIP II    LRIP II
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* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

MS C

 

 

MS B

   SDR

Exhibit R-4, Schedule Profile
(Exhibit R-4, page 17 of 48)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
System Design Review (SDR) 4Q
Milestone B 3Q
Contract Award (SD&D) 3Q
Preliminary Design Review (PDR) 2Q
Critical Design Review (CDR) 2Q
Physical Configuration Audit (PCA) 3Q
Developmental Testing (DT-IIA) Start 2Q
Developmental Testing (DT-IIA) Complete 1Q
Functional Configuration Audit (FCA) 4Q
Preproduction Readiness Review (PRR) 1Q
Milestone C (MS C) 2Q
Operational Testing (OT-IIA) 2Q-4Q
Low-Rate Initial Production I - LRIP I 2Q
Low-Rate Initial Production I - LRIP I Delivery 2Q
Low Rate Initial Production - LRIP II 2Q

  R-1 SHOPPING LIST - Item No. 179

February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail

(Exhibit R-4a, page 18 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N   HARM Improvement A2211  Common Missile*

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.224 7.950 13.904 59.614 33.090 36.436 37.466 24.993
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 179

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
*Previously referred to as JAWS/Modernized HELLFIRE

(U) Common Missile (CM): Army lead joint service program to replace the aging legacy TOW, Maverick, and Hellfire missiles with a single multi-role weapon, IAW approved Navy, Army and
Marine Corps mission needs statement for future multi-role precision guided weapons. The Department of the Navy (DoN) has a Memorandum of Understanding (MOU) with the Army for
participation in the development of the Common Missile. Common Missile will provide Line of Sight (LOS), Non-Line of Sight (NLOS), and Beyond Line of Sight (BLOS) capabilities including
precision strike with Fire & Forget technologies, increased range, and increased lethality for both Fixed Wind and Rotary Wing Aircraft. Common Missile will maximize the Warfighter’s' operational
flexibility by allowing them effectively engage a variety of stationary and mobile targets, including advanced armor, bunkers, buildings, command and control vehicles, transporter/erector launchers

and patrol craft.  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 19 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA - 7 0205601N   HARM Improvement A2211  Common Missile

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.224 7.950 13.904 59.614
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 179

Continued participation with the Army to in Common Missile System Development and Demonstration, to include:
   -Development of seeker, propulsion and Warhead technologies for Navy and Marine Corps Fixed and Rotary Wing peculiar requirements (including shipboard operability and 
     suitability);
   -Systems engineering, including development of component technical solutions using SMART (simulation and modeling for acquisition, requirements and training). 
   -Design reviews (Baseline Design Review, Preliminary Design Review, Critical Design Review); 
   -Risk reduction engineering on multi-mode seekers (Dual/Tri-Mode), advanced warheads, and variable thrust propulsion;
   -Platform integration.

      

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  20 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A2211  Common Missile

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 1.289 8.147 14.492 6.473
Current BES/President's Budget 1.224 7.950 13.904 59.614
Total Adjustments -0.065 -0.197 -0.588 53.141

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.048
Congressional rescissions -0.003
SBIR/STTR Transfer -0.033
Economic Assumptions -0.003 -0.149 -0.321 -1.252
Reprogrammings -0.026
Congressional increases
Other Navy/OSD Adjustments -0.267 54.393
Subtotal -0.065 -0.197 -0.588 53.141

Schedule:

Technical:
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Not Applicable 

Not Applicable.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  21 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A2211  Common Missile

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
WPN ($M) 6.3 5.9 19.5 TBD 31.7
Related RDT&E:  U. S. Army P.E.  0603313A  PROJ D263 Future Missile Technology Insertion (FMTI).  U.S. Army P.E. 0604329A Common Missile, U.S. Army P.E. 0604802A
Advanced Precision Kill Weapon System.

E. ACQUISITION STRATEGY: 

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.
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N/A

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  22 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A2211 Common Missile
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development MIPR AAMCOM, Huntsville, AL 1.870 11/02 4.459 11/03 5.628 11/04 11.957

Ancillary Hardware Development TBD TBD (Contractor) 1.000 11/03 8.146 11/04 9.146 9.146

Training Development WX NAWCAD/WD 4.000 11/03 4.000 4.000

Aircraft Integration WX NAWCAD/WD 0.300 11/02 1.873 11/03 17.400 11/04 19.573

Ship Suitability

Systems Engineering WX NAWCAD/WD 1.238 3.230 10/02 1.915 10/04 6.383

Licenses

Tooling

GFE

Award Fees TBD (Contractor) 0.476 11/03 2.022 11/04 2.498

  Subtotal Product Development 5.400 11.808 35.111 52.319

Development Support WX NAWCAD/WD 1.374 0.312 10/03 0.319 10/04 2.005

Software Development

Integrated Logistics Support

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 1.374 0.312 0.319 2.005
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 23 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A2211 Common Missile
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD/WD 0.185 1.000 11/02 2.000 11/04 3.185

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets MIPR TBD (Contractor) 17.641 11/04 17.641 17.641

Tooling MIPR/TDBNACWD/Contractor 0.500 11/02 0.500

GFE

Award Fees

  Subtotal T&E 0.185 1.500 0.000 19.641 0.000 21.326

0.000 3.653

Government Engineering Support WX NAWCAD/WD 1.912 0.500 01/03 0.468 01/04 0.479 11/04 Continuing Continuing

Program Management Support Various Various 0.500 Various 1.116 Various 3.864 11/04 5.480

Travel WX/MIPR NAVAIR/AAMCOM, Huntsville, AL 0.125 0.050 10/02 0.200 01/04 0.200 10/04 0.575

Transportation

SBIR Assessment 0.039 0.039

  Subtotal Management 2.076 1.050 1.784 4.543 Continuing Continuing

Total Cost 3.635 7.950 13.904 59.614 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No.  179

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 24 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A2211  Common Missile

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Issue RFP
Milestone B

Contract Award

SDD

Dual Mode Seeker

Tri  Mode Seeker
Milestone C

Contract Award

Contract Award

Test & Evaluation
Milestones
Component Development/
System Test and Qual

H-1 INT/OT
FA-18 INT/OT

Production Milestones

LRIP I    FY 07

LRIPII    FY 08

Deliveries
 

  R-1 SHOPPING LIST - Item No. 179
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

IOC DM SEEKER

MS B

MS C

H-1 INT/OT

FA-18 INT/OT
/OT

    IOC IOC
TM SEEKER

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 25 of 48)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601N HARM Improvement A2211  Common Missile

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Milestone II (MSII) 4Q
Preliminary Design Review (PDR) 4Q
System Development 1Q-4Q 1Q-4Q 1Q-2Q
Critical Design Review (CDR) 2Q
Milestone C (MS C) 4Q
Operational Testing (OT-IIA) 2Q-4Q
Start Low-Rate Initial Production I (LRIP I) 1Q-4Q
Start Low-Rate Initial Production II 1Q-4Q 1Q
Operational Testing (OT-IIB) 3Q-4Q
IOC 3Q
Full Rate Procuction (FY 2010)
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February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail

(Exhibit R-4a, page 26 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N   HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.725 12.536 12.533
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 179

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

Army, Marine Corps, and recent Navy ASUW Mission Need Statements highlighted the requirement for a weapon system capable of employment from the SH-60 to counter a swarm threat of
small attack boats. The DAGR is an Army ATD to develop a low cost Semi Active Laser (SAL) precision guidance section for existing 2.75 inch unguided rockets. DAGR will provide and
inexpensive, small, lightweight, precision guided weapon that is effective against soft and lightly armored targets and which enhances crew survivability with increased stand-off range. DAGR offers
precision, maximum stored kills per aircraft sortie, minimum collateral damage potential, and increased effectiveness over legacy unguided rockets. The guidance package can be assembled with
existing unguided rocket components (warhead and rocket motor) and can be fired from existing rocket launchers.  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 27 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA - 7 0205601N   HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.725 12.536
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 179

 FY04 - 05 Direct Attack Guided Rocket (DAGR) funding supports the Navy participation and share in SD&D with the Army.  This is an Army lead program. The program will develop, test and 
qualify a laser guided 2.75-inch munitions for the Navy and Marine Corps rotary wing and fixed wing aviation.  Funding will ensure Navy requirements are contained in the System 
Development and Demonstration contract, Statement of Work and will participate in Source Selection Board activities.  Participated with the Army to validate the Operational Requirements 
Document (ORD).  Prepared for a Milestone B decision, System Development and Demonstration.  FY04 component development,  DT testing and technical analysis.  FY05, 5” rocket 
design and development, development of OT targets and, procurement of  OT guidance sections, OT technical analysis, Aircraft Integration studies.  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000 4.875 12.907
Current BES/President's Budget 0.000 0.000 4.725 12.536
Total Adjustments 0.000 0.000 -0.150 -0.371

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.120 -0.279
Reprogrammings
Congressional increases
Other Navy/OSD Adjustments -0.030 -0.092
Subtotal 0.000 0.000 -0.150 -0.371

Schedule:

Technical:
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Not Applicable 

Not Applicable.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
PANMC - Airborne Rockets, All Types * 3.5 7.0 10.5
Related RDT&E:  U. S. Army P.E.  0603313A  PROJ D263 Future Missile Technology Insertion (FMTI).  U.S. Army P.E. 0604329A Common Missile, U.S. Army P.E. 0604802A
Advanced Precision Kill Weapon System.
* Planned procurement strategy for the DAGR 2.75-inch guidance sections within the current Airborne Rockets, All Types PANMC funding profile

E. ACQUISITION STRATEGY: 
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Not an ACAT program with no specific acquisition strategy.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  30 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A3056 DAGR (APKWS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development TBD TBD 0.505 10/03 2.357 10/04 2.862 2.862

Ancillary Hardware Development TBD TBD 0.054 10/04 0.054 0.054

Training Development TBD TBD 0.050 10/04 0.050 0.050

Aircraft Integration TBD TBD 0.200 10/03 0.100 11/04 0.300

Ship Suitability

Systems Engineering TBD TBD 0.544 0.544

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.705 3.105 0.000 3.810

Development Support WX NAWCAD/NAWCWD 0.050 10/04 0.050

Software Development WX NAWCAD/NAWCWD 0.025 10/04 0.025

Integrated Logistics Support WX NAWCAD/NAWCWD 0.180 10/04 0.180

Configuration Management WX NAWCAD/NAWCWD 0.060 10/04 0.060

Technical Data WX NAWCAD/NAWCWD 0.165 10/04 0.165

Studies & Analyses WX NAWCAD/NAWCWD 0.385 10/04 0.385

Contractor Engineering Support WX NAWCAD/WD 0.250 10/04 6.533 6.783

Government Engineering Support WX NAWCAD/WD 0.755 10/03 1.850 10/04 2.605

  Subtotal Support 2.965 2.965
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 31 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A3056 DAGR (APKWS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation PX NSWC Indian Head, MD 1.060 10/03 1.060

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets TBD Contractor/TBD 1.810 10/03 6.000 10/04 6.000 13.810 13.810

Tooling

GFE

Award Fees

  Subtotal T&E 2.870 6.000 6.000 14.870

Program Management Support WX NAWCAD/WD 0.329 10/03 0.400 10/04 0.729

Travel 0.066 10/03 0.066 10/04 0.132

Transportation

SBIR Assessment

  Subtotal Management 0.395 0.466 0.000 0.861

Total Cost 3.970 12.536 6.000 22.506
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 32 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones
Milestone B
Milestone C

SDD* System Development and Demonstration (SDD)

SDD Contract Award*

AH-1 INT/OT

Test & Evaluation
Milestones
Component Development/
System Test and Qual

Operational Test

Production Milestones

LRIP
FRP
FRP (Follow-on)

Deliveries
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* US Army SD&D activities begin in FY 2003; Navy participation begins in FY 2004

2006 2007 2008 20092002 2003 2004 2005

MS B

MS C

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 33 of 48)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601N HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

Schedule Profile FY 2002 FY 2003* FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Milestone II (MSB) 1Q
SDD Contract (Army)* 2Q
System Development 2Q 4Q 1Q 4Q 1Q 3Q
Milestone C (MS C) 2Q
Operational Testing (OT-IIA) 4Q
Start Low-Rate Initial Production I (LRIP I) 1Q-4Q 1Q
IOC 2Q
Full Rate Production Start 2Q

* US Army SD&D activities begin in FY 2003; Navy participation begins in FY 2004
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February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N   HARM Improvement A3057 Common Defense Weapons System

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.838
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Department of the Navy has a requirement to replace legacy M2M and XM-218 50 caliber machine guns with an advanced crew served weapon for assault and support helicopters.
Specific applications will provide a significant increase in firepower, accuracy, lethality and reliability, and will maximize survivability through suppressive fire capabilities. Funding will support
requirements validation, advance technology demonstration, and hardware development.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 35 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA - 7 0205601N   HARM Improvement A3057 Common Defense Weapons System

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.838
RDT&E Articles Quantity
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Funding will support requirements validation, advance technology demonstration, and hardware development, including integration and system qualification efforts on the H1/H46/H53 
helicopters.    

  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A3057 Common Defense Weapons System

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000 0.000 4.964
Current BES/President's Budget 0.000 0.000 0.000 4.838
Total Adjustments 0.000 0.000 0.000 -0.126

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.117
Reprogrammings
Congressional increases
Other Navy/OSD Adjustments -0.009
Subtotal 0.000 0.000 0.000 -0.126

Schedule:

Technical:
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Not Applicable 

Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A3057 Common Defense Weapons System

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
APN-5 - H-53 Mods ($M) 6 14.2 14.2 28.4
Related RDT&E:  U. S. Army P.E.  0603313A  PROJ D263 Future Missile Technology Insertion (FMTI).  U.S. Army P.E. 0604329A Common Missile, U.S. Army P.E. 0604802A
Advanced Precision Kill Weapon System.

E. ACQUISITION STRATEGY: 
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Not an ACAT program with no specific acquisition strategy.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A3057 Common Defense Weapons System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development TBD Contractor (TBD)/NAWCWD 2.000 10/04 2.000

Ancillary Hardware Development

Training Development WX NAVAIR 0.075 10/04 0.075

Aircraft Integration WX NAWCAD/WD 1.283 10/04 1.283

Ship Suitability

Systems Engineering WX NAWCAD/NAWCWD 0.140 10/04 0.140

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 3.498 3.498

Development Support WX NAWCAD/NAWCWD 0.140 10/04 0.140

Software Development

Integrated Logistics Support WX NAWCWD 0.070 10/04 0.070

Configuration Management WX NAWCWD 0.025 10/04 0.025

Technical Data WX NAWCWD 0.025 10/04 0.025

Studies & Analyses WX NAVAIR 0.075 10/04 0.075

GFE

Award Fees

  Subtotal Support 0.335 0.335
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A3057 Common Defense Weapons System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD/WD 0.400 10/04 0.400

Operational Test & Evaluation WX NAWCAD/WD 0.194 10/04 0.194

Live Fire Test & Evaluation

Test Assets 0.100 10/04 0.100

Tooling

GFE

Award Fees

  Subtotal T&E 0.694 0.694

Contractor Engineering Support

Government Engineering Support TBD TBD 0.145 10/04 0.145

Program Management Support TBD TBD 0.146 10/04 0.146

Travel TBD TBD 0.020 10/04 0.020

Transportation

SBIR Assessment

  Subtotal Management 0.311 0.311

Total Cost 4.838 4.838
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A3057 Common Defense Weapons System (CDWS)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Contract Award
Advanced Technology
Development & Hardware
Development 

H-1/H-46/H-53 Integration

Test & Evaluation
Milestones

System Qualification testing
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* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601N HARM Improvement A3057 Common Defense Weapons System (CDWS)

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Advanced Technology Demonstration 1Q-4Q
H-1/H-46/H-53 Integration 1Q-4Q
System Qualification Testing 4Q
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February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail
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UNCLASSIFIED

CLASSIFICATION: CLASSIFICATION:
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost
 
RDT&E Articles Qty 0.975
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
               
Congressional add for design and development of low cost, high temperature materials for radome and antenna use.  

Funding will support the design and development of new radome candidate materials that are: (1) safe for production processing, (2) low cost in manufacturing, (3) structurally strong at high
temperatures, and (4) compliant with RF transmission requirements compatible with Air-to-Ground Missile Hardware. This alternative radome capability will be developed to support AARGM, High-
Speed Anti-Radiation (HSAD), and other follow-on AGM-88 configurations.  Hardware configurations for testing effect of materials on radar transmissions will be developed.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.975 0.000 0.000
RDT&E Articles Quantity
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Develop assorted, new radome candidate materials that are (1) safe for production processing, (2) low cost in manufacturing, (3) structurally strong at high temperatures, and (4) compliant 
with RF transmission requirements compatible with AARGM.  Hardware configurations for testing will be developed.   Candidate materials will be selected and screened for 
mechanical/physical properties and coating durability at high-temperatures.  Final test will be performed to assess material and establish data points of radome transmission using candidate 
materials.  NAWC WD field activity will provide eningeering analysis to assess low cost, high temperature materials design and development.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0 0.000 0.000 0.000
FY 2004 President's Budget 0.000 0.975 0.000 0.000
Total Adjustments 0.000 0.975 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.006
Congressional rescissions
SBIR/STTR Transfer
Economic Assumtions -0.019
Other Navy/OSD Adjustments
Reprogrammings
Congressional increases 1.000
Subtotal 0.000 0.975 0.000 0.000

Schedule:

Technical:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

E. ACQUISITION STRATEGY: 
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Stand alone one-year effort for the design and development of low cost, high temperature materials for radome and antenna application will be conducted in FY2003.  The program will be 
executed on an existing Naval Air Warfare Center BOA with Composite Optics, Inc., San Diego CA, and the funds will be obligated by Mar 2003.   This contractual effort will develop assorted, new 
radome candidate material systems that are (1) safe for production processing, (2) low cost in manufacturing, (3) structurally strong at high temperatures, and (4) compliant with RF transmission 
requirements compatible with AARGM.  Hardware configurations for testing will be developed.   Candidate materials will be selected and screened for mechanical/physical properties and coating 
durability at high-temperatures.  Final test will be performed to establish data points of radome transmission using candidate materials.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development CPFF COI, San Diego 0.000 0.860 03/03 0.860 0.860

Aircraft Integration

Systems Engineering WX NAWC WD, China Lake, CA 0.105 02/03 0.105

Systems Engineering

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.000 0.965 0.000 0.000 0.000 0.965

Development Support 

Software Development

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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Remarks: 

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support

Government Engineering Support

Program Management Support

Travel 0.010 02/03 0.010

Transportation

SBIR Assessment

  Subtotal Management 0.000 0.010 0.000 0.000 0.000 0.010

Total Cost 0.000 0.975 0.000 0.000 0.000 0.975
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Remarks:

Remarks:

Remarks:
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