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BUDGET ACTIVITY PE NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb

R-1 Shopping List - Item No. 74-1 of 74-11 Exhibit R-2 (PE 0604329F)
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Cost ($ in Millions)
FY 2004
Actual

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

Total Program Element (PE) Cost 118.828 75.815 85.988 85.209 131.299 141.327 90.759 11.458 0.000 867.441
5006 Small Diameter Bomb 118.828 75.815 38.935 13.232 0.000 0.000 0.000 0.000 0.000 373.568
5191 Small Diameter Bomb Increment II 0.000 0.000 47.053 71.977 131.299 141.327 90.759 11.458 0.000 493.873

(U) A. Mission Description and Budget Item Justification
Small Diameter Bomb (SDB) is an Air Force ACAT 1D program providing increased kills per sortie on current and future aircraft platforms. SDB addresses the 
following warfighter requirements: multiple kills per pass; multiple ordnance carriage; adverse weather operations, near-precision munitions capability; capability 
against fixed targets; reduced munitions footprint; increased weapons effectiveness; minimized potential for collateral damage; and reduced susceptibility of munitions 
to countermeasures. Threshold aircraft is the F-15E.  Objective aircraft include the B-1,  B-2, Joint Strike Fighter (JSF), F/A-22, F-117, F-16, B-52, Predator B, and the 
Joint Unmanned Combat Air System (JUCAS).  SDB is currently in System Development Demonstration (SDD) phase with Milestone C planned for the third quarter 
of 2005.  SDB will continue multiple incremental development to attack moving targets and pursue network CENTRIC interoperability (Increment 2,3).  SDB is a key 
component of the Air Force's Global Strike Task Force CONOPS.

The government is buying the SDB based on a contractor-developed, government-approved System Performance Specification (SPS) which became contractually 
binding at contract award.  The contractor will assume performance responsibility as defined in the SPS and warrants system performance for 20 years.  Accordingly, 
the contractor is responsible not only for the design of the missile system, but also for planning and executing the seamless verification program to verify the system 
performance.  In its role as facilitator and advisor to the contractor, the government formally arranges and funds the use of government flight test support for testing.  
Although funded by the government, flight test support funds are part of the negotiated commitment between the contractor and the government ensuring the 
contractor is able to execute the test program according to the scope of the SDD contract.
This program is in Budget Activity 5 - System Development and Demonstration (SDD) because this RDT&E effort develops the Small Diameter Bomb weapon 
system.

(U) B. Program Change Summary ($ in Millions)
FY 2004 FY 2005 FY 2006 FY 2007

(U) Previous President's Budget 125.373 76.489 85.525 87.257
(U) Current PBR/President's Budget 118.828 75.815 85.988 85.209
(U) Total Adjustments -6.545 -0.674
(U) Congressional Program Reductions 0.000 -0.674

Congressional Rescissions 0.000
Congressional Increases 0.000
Reprogrammings -2.757
SBIR/STTR Transfer -3.788

(U) Significant Program Changes:
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N/A
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5006 Small Diameter Bomb

Project 5006 R-1 Shopping List - Item No. 74-3 of 74-11 Exhibit R-2a (PE 0604329F)
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Cost ($ in Millions)
FY 2004
Actual

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

5006 Small Diameter Bomb 118.828 75.815 38.935 13.232 0.000 0.000 0.000 0.000 0.000 373.568
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
Small Diameter Bomb (SDB) is an Air Force ACAT 1D program providing increased kills per sortie on current and future aircraft platforms. SDB addresses the 
following warfighter requirements: multiple kills per pass; multiple ordnance carriage; adverse weather operations, near-precision munitions capability; capability 
against fixed targets; reduced munitions footprint; increased weapons effectiveness; minimized potential for collateral damage; and reduced susceptibility of munitions 
to countermeasures. Threshold aircraft is the F-15E.  Objective aircraft include the B-1,  B-2, Joint Strike Fighter (JSF), F/A-22, F-117, F-16, B-52, Predator B, and the 
Joint Unmanned Combat Air System (JUCAS).  SDB is currently in System Development Demonstration (SDD) phase with Milestone C planned for the third quarter 
of 2005.

The government is buying the SDB based on a contractor-developed, government-approved System Performance Specification (SPS) which became contractually 
binding at contract award.  The contractor will assume performance responsibility as defined in the SPS and warrants system performance for 20 years.  Accordingly, 
the contractor is responsible not only for the design of the missile system, but also for planning and executing the seamless verification program to verify the system 
performance.  In its role as facilitator and advisor to the contractor, the government formally arranges and funds the use of government flight test support for testing.  
Although funded by the government, flight test support funds are part of the negotiated commitment between the contractor and the government ensuring the 
contractor is able to execute the test program according to the scope of the SDD contract.

This program is in Budget Activity 5 - System Development and Demonstration (SDD) because this RDT&E effort develops the Small Diameter Bomb weapon 
system.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007
(U) Continue aircraft integration. 0.321 8.838 0.175 0.178
(U) Continue program office support. 3.530 1.187 0.000 0.000
(U) Continue mission support. 1.431 0.555 0.780 0.833
(U) Continue System Development and Demonstration (SDD) phase for fixed target variant. 107.207 57.685 37.980 12.221
(U) Continue SDD testing and continue test support. 6.339 7.550 0.000 0.000
(U) Total Cost 118.828 75.815 38.935 13.232

(U) C. Other Program Funding Summary ($ in Millions)
FY 2004 

Actual
FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U)
Missile Procurement, AF, 
0207327F, App 3020

0.000 29.144 59.052 114.304 105.003 124.319 194.513 195.696 734.162 1,556.193
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05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5006 Small Diameter Bomb

Project 5006 R-1 Shopping List - Item No. 74-4 of 74-11 Exhibit R-2a (PE 0604329F)
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(U) D. Acquisition Strategy
All major contracts within this Program Element have been awarded through full and open competition.  Two contractors were selected for the 24 month CAD phase using 
Firm Fixed Price contracts.  The Air Force downselected to Boeing in August 2003.  SDD will be a fixed target variant with near precision and significant weapon 
effectiveness.  SDD is a Cost Plus Award Fee contract.



UNCLASSIFIED
DATE
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5006 Small Diameter Bomb

Project 5006 R-1 Shopping List - Item No. 74-5 of 74-11 Exhibit R-3 (PE 0604329F)
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Cost Categories(U)
(Tailor to WBS, or System/Item 
Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2004
Cost

FY 2004
Cost

FY 2004
Award 

Date

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target 
Value of 
Contract

(U) Product Development
CAD Contract 1 FFP Lockheed 

Martin, 
Orlando FL

53.616 0.000 N/A 0.000 53.616 53.616

CAD Contract 2 FFP Boeing, St 
Louis MO

53.616 0.000 N/A 0.000 53.616 53.616

SDD Baseline Contract CPAF Boeing, St 
Louis MO

2.510 107.207 Oct-03 57.685 Oct-03 37.980 Oct-03 12.221 Oct-03 0.000 217.603 217.603

Subtotal Product Development 109.742 107.207 57.685 37.980 12.221 0.000 324.835 324.835
Remarks:

(U) Support
F-15 SPO PO 

(In-House)
Wright 
Patterson 
AFB, OH

6.507 0.000 N/A 8.720 N/A 0.000 N/A 0.000 N/A 0.000 15.227 15.227

Other A/C SPOs PO 
(In-House)

Wright 
Patterson 
AFB, OH

1.131 0.321 N/A 0.118 N/A 0.175 N/A 0.178 N/A 0.000 1.923 1.923

Sverdrup Inc. C/CPAF Eglin AFB, 
FL

4.001 2.040 Jun-01 0.868 Jun-01 0.000 Jun-01 0.000 Jun-01 0.000 6.909 6.909

Other Misc Various 3.309 2.050 N/A 0.555 N/A 0.480 N/A 0.593 N/A 0.000 6.987 6.987
Subtotal Support 14.948 4.411 10.261 0.655 0.771 0.000 31.046 31.046
Remarks:

(U) Test & Evaluation
46 TW PO 

(In-House)
Eglin AFB, 
FL

1.462 6.339 N/A 7.550 N/A 0.000 N/A 0.000 N/A 0.000 15.351 15.351

Subtotal Test & Evaluation 1.462 6.339 7.550 0.000 0.000 0.000 15.351 15.351
Remarks:

(U) Management
Madison Reasearch C/CPAF Eglin AFB, 

FL
0.606 0.871 Jun-01 0.319 Jun-01 0.300 Jun-01 0.240 Jun-01 0.000 2.336 2.336

Subtotal Management 0.606 0.871 0.319 0.300 0.240 0.000 2.336 2.336
Remarks:

(U) Total Cost 126.758 118.828 75.815 38.935 13.232 0.000 373.568 373.568
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Exhibit R-4, RDT&E Schedule Profile February 2005
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5006 Small Diameter Bomb

Project 5006 R-1 Shopping List - Item No. 74-6 of 74-11 Exhibit R-4 (PE 0604329F)
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5006 Small Diameter Bomb

Project 5006 R-1 Shopping List - Item No. 74-7 of 74-11 Exhibit R-4a (PE 0604329F)
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(U) Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007
(U) Milestone B (Enter System Development Design (SDD)) 1Q
(U) SDD Contract Award 1Q
(U) Begin Ground Testing 2Q
(U) Milestone C 3Q
(U) Low Rate Initial Production (LRIP) Contract Award 3Q
(U) Lot 2 Award 1Q
(U) F-15E RAA 4Q
(U) Lot 3 FRP Award 1Q
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5191 Small Diameter Bomb Increment 
II

Project 5191 R-1 Shopping List - Item No. 74-8 of 74-11 Exhibit R-2a (PE 0604329F)
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Cost ($ in Millions)
FY 2004
Actual

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

5191 Small Diameter Bomb Increment II 0.000 0.000 47.053 71.977 131.299 141.327 90.759 11.458 0.000 493.873
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
Small Diameter Bomb (SDB) Increment II is a joint interest program providing the warfighter a capability to attack mobile targets in weather.  SDB Increment II 
addresses the following warfighter requirements:  attack mobile targets; multiple kills per pass; multiple ordinance carriage; all weather operations; near-precision 
munitions capability; capability against fixed targets; reduced munitions footprint; increased weapons effectiveness; minimized potential for collateral damage; 
reduced susceptibility of munitions,  to countermeasures and provides a migration path to net centric ops capability.  Threshold aircraft is the F-15E.  Objective aircraft 
include the F/A-22, B-1, B-2, Joint Strike Fighter (JSF), F-117, F-16, B-52, Predator B, and the Joint Unmanned Combat Air System (JUCAS).  SDB Increment II 
begins risk reduction in FY06 and Milestone B is scheduled in FY07.  Milestone C is planned for FY10 followed by RAA on the F-15E in FY11.  SDB will continue 
incremental development to pursue network CENTRIC interoperability.  SDB is a key component of the Air Force's Global Strike Task Force CONOP.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007
(U) Initiate Increment II Risk Reduction Phase 0.000 46.053 62.295
(U) Initiate Aircraft Integration 6.400
(U) Continue Program Office Support 1.000 3.282
(U) Total Cost 0.000 0.000 47.053 71.977

(U) C. Other Program Funding Summary ($ in Millions)
FY 2004 

Actual
FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) RDT&E,N 9.961 9.972 9.978 29.911

(U)
Missle Procurement, AF, 
0207327F, App 3020

58.700 61.100 Continuing TBD

(U) D. Acquisition Strategy
All increments of SDB within this Program Element will be awarded sole source to Boeing.  However, the Air Force expects Boeing to conduct a competition for major 
subsystems of the Increment II weapon to include the seeker and data link elements. The Air Force selected Boeing in August 2003 as the SDB prime contractor following 
a 24 month CAD.  SDB is competing the seeker for FY06 program start.
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Exhibit R-3, RDT&E Project Cost Analysis February 2005
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5191 Small Diameter Bomb Increment 
II

Project 5191 R-1 Shopping List - Item No. 74-9 of 74-11 Exhibit R-3 (PE 0604329F)
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Cost Categories(U)
(Tailor to WBS, or System/Item 
Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2004
Cost

FY 2004
Cost

FY 2004
Award 

Date

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target 
Value of 
Contract

(U) Product Development
SDD Increment II Contract CPAF Boeing-St. 

Louis, MO
N/A 0.000 0 0.000 N/A 46.053 Oct-06 62.295 Oct-06 316.661 316.661 425.009

Subtotal Product Development 0.000 0.000 0.000 46.053 62.295 316.661 316.661 425.009
Remarks:

(U) Support
F-15 SPO PO 

(In-House)
Wright 
Patterson 
AFB, OH

N/A 0.000 0 0.000 N/A 0.000 Oct-06 6.400 Oct-06 7.400 7.400 13.800

Other A/C SPO's PO 
(In-House)

Wright 
Patterson 
AFB, OH

N/A 0.000 0 0.000 N/A 0.000 N/A 0.000 N/A 0.747 0.747 0.747

Sverdrup Inc. C/CPAF Eglin AFB, 
FL

0.000 0.000 N/A 0.550 N/A 2.401 Oct-06 9.042 11.993 11.993

Other Misc. Various N/A 0.000 0 0.000 N/A 0.000 N/A 0.400 N/A 9.515 9.515 9.915
Subtotal Support 0.000 0.000 0.000 0.550 9.201 26.704 29.655 36.455
Remarks:

(U) Test & Evaluation
46 TW PO 

(In-House)
Eglin AFB, 
FL

N/A 0.000 0 0.000 N/A 0.000 N/A 0.000 N/A 27.650 27.650 27.650

Subtotal Test & Evaluation 0.000 0.000 0.000 0.000 0.000 27.650 27.650 27.650
Remarks:

(U) Management
Madison Research C/CPAF Eglin AFB, 

FL
N/A 0.000 0 0.000 N/A 0.450 N/A 0.481 N/A 3.828 3.828 4.759

Subtotal Management 0.000 0.000 0.000 0.450 0.481 3.828 3.828 4.759
Remarks:

(U) Total Cost 0.000 0.000 0.000 47.053 71.977 374.843 377.794 493.873
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Exhibit R-4, RDT&E Schedule Profile February 2005
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5191 Small Diameter Bomb Increment 
II

Project 5191 R-1 Shopping List - Item No. 74-10 of 74-11 Exhibit R-4 (PE 0604329F)
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Exhibit R-4a, RDT&E Schedule Detail February 2005
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

05 System Development and Demonstration (SDD) 0604329F Small Diameter Bomb 5191 Small Diameter Bomb Increment 
II

Project 5191 R-1 Shopping List - Item No. 74-11 of 74-11 Exhibit R-4a (PE 0604329F)
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(U) Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007
(U) Risk Reduction 1Q
(U) Milestone B 3Q




