
 
 

   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE 

5 - System Development and Demonstration 0604�23A - FIREFINDER  

 FY 2004   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cost to Total Cost 

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 Total Program Element (PE) Cost 23103 21764 46061 69085 61314 78677 55008 30491 0 Continuing  

 L85 PHOENIX BATTLEFIELD SENSOR SYS 
AN/TPQ-47 

 23103 21764 0 0 0 0 0 0 0 Continuing  

 L86 LIGHTWEIGHT COUNTER MORTAR RADAR 
(LCMR) 

 0 0 23877 16677 2801 0 0 0 0 Continuing  

 L87 LONG RANGE COUNTERFIRE RADAR  0 0 0 0 5066 41285 37130 25404 0 108885  
 L88 ENHANCED AN/TPQ 36  0 0 22184 52408 53447 37392 17878 5087 0 Continuing  

A. Mission Description and Budget Item Justification:This Program funds design, development and test of primary target acquisition and counterfire radars to automatically 
detect, locate and classify hostile indirect fire weapons (mortars, artillery, rockets, and missiles).  This PE directly supports the prioritization, tracking, and locating of targets, 
and dissemination of that information for simultaneous attack of multiple threats.  It provides the Warfighter with continuous and responsive counterfire target acquisition 
systems for all types and phases of military operations.   Project L85, Phoenix Battlefield Sensor System AN/TPQ-47, is being re-structured in FY05 to an alternate contract 
conclusion due to technical challenges and competing near term radar performance shortfalls identified in Operation Iraqi Freedom (OIF).  Project L86, Objective Lightweight 
Counter Mortar Radar (O-LCMR), will provide 360 degree coverage and be used to detect, locate and report hostile locations of enemy indirect firing systems out to a range of 
10 kilometers.  Project L87, Long Range Counterfire Radar, was established in response to a need for a longer range, more accurate and less manpower intensive radar.  It will 
provide extended artillery range performance as well as a new capability for missile and rocket detection.  Project L88, Enhanced AN/TPQ-36 (EQ-36), is a highly mobile radar 
system that will leverage the latest in solid state technology design to accelerate technology infusion and increase range while improving False Alarm Rate, reducing 
obsolescence and increasing reliability.  EQ-36 will initially provide 90 degree coverage and extended range, with a spiral development to increase detection capability to 360 
degrees.  The EQ-36 will be interoperable with Firefinder and future Battle Command Systems.  
 
Justification:   
 
FY2006/2007 funds the development and fabrication of six O-LCMR prototype systems and begins development of operator and maintenance training systems. 
 
FY2006/2007 begins development and fabrication of six EQ-36 prototype systems and begins development of operator and maintenance training systems.  
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE 

5 - System Development and Demonstration 0604�23A - FIREFINDER  

 B. Program Change Summary  FY 2005 FY 2006 FY 2007 
  Previous President's Budget (FY 2005)  18516 10717 5757  

  Current Budget (FY 2006/2007 PB)  21764 46061 69085  

  Total Adjustments   3248 35344 63328  

       Net of Program/Database Changes       

       Congressional Program Reductions   -315    

       Congressional Rescissions       

       Congressional Increases   4200    

       Reprogrammings   -12    

       SBIR/STTR Transfer   -625    

       Adjustments to Budget Years    35344 63328  

FY2004 Reprogramming, below threshold reprogramming. 
FY2005/2006 funds realigned to support the development of operator and maintenance training system.  FY2007 funding was redirected to HQDA higher priority efforts.  
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�23A - FIREFINDER  L�5 

 FY 2004   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cost to Total Cost 

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 L85 PHOENIX BATTLEFIELD SENSOR SYS 
AN/TPQ-47 

 23103 21764 0 0 0 0 0 0 0 Continuing  

A. Mission Description and Budget Item Justification:The AN/TPQ-47, popular name "Phoenix Battlefield Sensor System (PBS2)", is being re-structured in FY05 to an 
alternate contract conclusion due to technical challenges and competing near term radar performance shortfalls identified in OIF.  The program will no longer achieve the 
original threshold technical parameters.  Program will conclude with a demonstration to characterize radar performance and a final report.  

 Accomplishments/Planned Program  FY 2004  FY 2005  FY 2006  FY 2007 
  773  0  0  0   Develop a Radar Environmental Simulator System (RESS).  Efforts include development, continual refinement during system 

development test, and maintenance. 
  2591  0  0  0   Build, integration and contractor test of System #1.  Efforts include design, materials, labor, and contractor acceptance test. 

  11440  0  0  0   Build, integration and contractor test of System #2.  Efforts include design, materials, labor, and contractor acceptance test. 

  4318  0  0  0   Prime contractor activities to support Developmental Test and Limited User Test.  Efforts include contractor conduct of Live 
Ammunition Tests at Yuma Proving Ground (YPG) and required fixes to hardware/software. 

  3981  0  0  0   Government Test Costs.  Efforts include cost of range times at YPG, gun crews, ammunition and government manpower to 
support system test. 

  0  7650  0  0   Prime contractor activites for alternate contract completion.  Efforts include preparing radar for demonstration and delivery of 
final report. 

  0  1765  0  0   Test costs associated with contractor demonstration at Yuma Proving Ground.  Efforts include cost of range times, gun crews 
and ammunition. 

  0  12349  0  0   Revise radar strategy.  Efforts include preparation of program documentation/decision reviews and support of revised program 
strategy. 

  Totals 23103 21764 0 0 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�23A - FIREFINDER  L�5 

 B. Other Program Funding Summary:  Not applicable for this item. 

C. Acquisition Strategy:The Contracting Officer issued a Stop Work Order 24 Sep 04.  A Termination Letter was issued 18 Oct 04, but it allowed the contractor the option to 
submit a proposal for an alternative contract conclusion. The PM and contractor are negotiating that proposal. The MDA authorized the PM to proceed with a Firm Fixed Price 
(FFP) alternate contract conclusion which will finalize the Government's liability.  This alternative approach was deemed the most advantagous to the Government to limit 
liability and program duration.  A contract modification will be issued in 2QFY05 and all efforts will be concluded during this FY.  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�5 

 I. Product  Development Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Primary Hardware Dev 
  

C/CPIF 
OTA        
FFP 
  

Thales-Raytheon Sys, 
El Segundo CA, 
Scotland, Forrest MI
   

 159592 7100 2-4Q 0  0  0 166692 0  

b .  Ancillary Hardware 
Dev   

SS/T&M 
  

Various    5563 0  0  0  0 5563 0  

c .  Sys Engrg (Contractor) 
  

SS/FP 
  

Various    3035 300 2-4Q 0  0  0 3335 0  

d .  Sys Engrg 
(Government)   

MIPR 
  

CERDEC, Fort 
Monmouth, NJ 
  

 4039 100 1-4Q 0  0  0 4139 0  

e .  Software Engineering 
  

C/CPAF 
  

Telos, Lawton, OK
   

 2274 0  0  0  0 2274 0  

f .  Alternate Radar 
Strategy   

 0 11499 1-4Q 0  0  0 11499 0  

g .  SSEB/MS C   MIPR 
  

Various    227 0  0  0  0 227 0  

      174730  18999   0  0  0 193729 0  
 Subtotal:  

  0604823A (L85)  Item No. 123  Page 5 of 21  Exhibit R-3 
   PHOENIX BATTLEFIELD SENSOR SYS AN/TPQ-47 1050   Cost Analysis 



 
 

   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�5 

 II. Support Cost Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Development Support-
Government   

MIPR 
  

Various    1383 0  0  0  0 1383 0  

b .  Integrated Logistics 
Spt (ILS) - Contractor 
  

T&M 
  

Various    589 0  0  0  0 589 0  

c .  ILS Support-
Government   

MIPR 
  

CERDEC,  Fort 
Monmouth,  NJ 
  

 486 0  0  0  0 486 0  

d .  Configuration Mgmt 
Spt-Government   

MIPR 
  

CERDEC,  Fort 
Monmouth,  NJ 
  

 874 0  0  0  0 874 0  

      3332  0   0  0  0 3332 0  
 Subtotal:  
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   PHOENIX BATTLEFIELD SENSOR SYS AN/TPQ-47 1051   Cost Analysis 



 
 

   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�5 

 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Demonstration 
  

MIPR 
  

Yuma,  AZ  WSMR,  
NM   

 0 1565 3-4Q 0  0  0 1565 0  

b .  Verification Testing 
  

MIPR 
  

Various    2212 0  0  0  0 2212 0  

c .  Test Support   MIPR 
  

Various    1755 200 2-4Q 0  0  0 1955 0  

      3967  1765   0  0  0 5732 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Program Management 
- Contractor   

C/FP 
  

Various    2717 300 1-4Q 0  0  0 3017 0  

b .  Program Management 
- Government Matrix Spt 
  

MIPR 
  

CERDEC,  Fort 
Monmouth,  NJ 
  

 652 0  0  0  0 652 0  

c .  Program Management 
  

In House
 
  

PM NV/RSTA, Fort 
Monmouth NJ 
  

 3691 700 1-4Q 0  0  0 4391 0  

      7060  1000   0  0  0 8060 0  
 Subtotal:  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�5 

 Project Total Cost:      189089  21764   0  0 0 210853 0  
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   February 2005   Schedule Detail (R4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�5 

  Schedule Detail  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 

    1-4Q               Alternate Conclusion Contract 
    4Q               Receipt of Final Report 
    1-4Q               Support to Alternate Radar Strategy 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�23A - FIREFINDER  L�6 

 FY 2004   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cost to Total Cost 

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 L86 LIGHTWEIGHT COUNTER MORTAR RADAR 
(LCMR) 

 0 0 23877 16677 2801 0 0 0 0 Continuing  

A. Mission Description and Budget Item Justification:The Objective Lightweight Counter Mortar Radar (O-LCMR) will provide 360 degrees of azimuth coverage and be 
used to detect, locate, and report hostile locations of enemy indirect firing systems.  It will cover a range of 500 meters to 10 kilometers and provide observed fires from friendly 
units.  O-LCMR shall be a digitally connected, day/night mortar, cannon, and rocket locating system.  The O-LCMR will be a spiral enhancement to the existing LCMR. The 
LCMR was originally designed to operate as a stand alone capability for Special Forces and is man portable when disassembled.  This capability has been fielded to OIF as a 
Limited Procurement Urgent (LPU) capability.  The RDTE program will transition in FY 2006 from Budget Activity 3, Advanced Technology Development, PE 0603772A to 
an Army 6.4 program of record. 
 
FY2006/2007 funds development, fabrication, and test of six O-LCMR prototype systems and begins development of operator and maintenance training systems.  

 Accomplishments/Planned Program  FY 2004  FY 2005  FY 2006  FY 2007 
  0  0  19468  7941   Develop/build six O-LCMR prototype systems as required to meet Army Capability Development Document (CDD). 

  0  0  1737  2521   Prime contractor activities to support Developmental Test and Limited User Test.  Efforts include contractor conduct of Live 
Ammunition Tests at Yuma Proving Ground (YPG) and required fixes to hardware/software. 

  0  0  828  3424   Government Test Costs.  Efforts include cost of range times at YPG, gun crews, ammunition and government manpower to 
support system test. 

  0  0  0  250   Conduct Milestone C (MS C).  Efforts include preparation of program documentation necessary to support a successful MS C. 

  0  0  1844  991   Logistics Development.  Efforts include logistics analysis to develop training, System Support Package, Manprint Program, 
Safety Program, Built-in-Test development, Maintainability Demonstration and Electronic Technical Manuals. 

  0  0  0  1550   Training Devices.  Efforts include design and development of operator and maintenance trainers. 

  Totals 0 0 23877 16677 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�23A - FIREFINDER  L�6 

 B. Other Program Funding Summary  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Compl  Total Cost 

 PE:  0603772  Advanced Tactical Computer 
Science & Sensor Tech (Congressional Plus Up) 

 0  2500  0  0  0  0  0  0   0  2500 

 SSN:  B05201 Lightweight Counter Mortar 
Radar 

 25000  5500  0  20020  43711  44115  12438  10290   0  161074 

C. Acquisition Strategy:The Lightweight Counter Mortar Radar (LCMR) prototype was developed as a SOCOM program under the Office of Special Technology Broad 
Agency Announcement (BAA).  The LCMR Engineering Development Program was also SOCOM funded and turned that concept into a fully functional system.  This 
objective program, O-LCMR, will leverage the SOCOM developed program and serve as a spiral development effort and undergo Developmental Testing (DT) and a Limited 
User Test (LUT) to support Army’s requirements.  A determination on the viability of competing the SDD program will be made based on the results of a Request For 
Information (RFI) released Dec 04.  SDD contract award is planned for 1QFY06, and the results of the DT/LUT will support a MS C Decision in FY07.  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�6 

 I. Product  Development Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Primary Hardware Dev 
  

TBD 
  

TBD    0 0  4860 1-4Q 540 1-4Q 0 5400 0  

b .  Ancillary Hardware 
  

TBD 
  

Various    0 0  2564 1-2Q 1108 1-2Q 0 3672 0  

c .  Non Recurring 
Engineering   

TBD 
  

TBD    0 0  11489 1-4Q 6871 1-4Q 0 18360 0  

d .  Systems Engineering 
Contractor   

SS/T&M 
  

Various    0 0  880 1Q 653 1Q 168 1701 0  

e .  Systems Engineering 
Government   

MIPR 
  

CERDEC, Fort 
Monmouth, NJ 
  

 0 0  296 1Q 296 1Q 0 592 0  

f .  Logistics Development 
  

TBD 
  

TBD    0 0  1391 1-4Q 700 1-4Q 0 2091 0  

g .  MS C   MIPR 
  

Various    0 0  0  250 1-2Q 0 250 0  

h .  Trainer Devices 
  

TBD 
  

TBD    0 0  0  1550 2Q 2440 3990 0  

      0  0   21480  11968  2608 36056 0  
 Subtotal:  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�6 

 II. Support Cost Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Development Support 
(Government)   

MIPR 
  

Various    0 0  123 1Q 51 1Q 0 174 0  

b .  Integrated Logistics 
Support (ILS) 
(Government)   

MIPR 
  

CERDEC, Fort 
Monmouth, NJ 
  

 0 0  252 1Q 175 1Q 0 427 0  

      0  0   375  226  0 601 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Engineering Test 
  

MIPR 
  

Yuma, AZ 
  

 0 0  128 3Q 500 1Q 0 628 0  

b .  Developmental Test & 
Evaluation   

MIPR 
  

Yuma, AZ/WSMR, 
NM   

 0 0  150 3Q 2150 1-2Q 0 2300 0  

c .  Limited User Test 
  

MIPR 
  

Various    0 0  0  600 2Q 0 600 0  

d .  Test Support   MIPR 
  

Various    0 0  227 2Q 194 1-2Q 0 421 0  

      0  0   505  3444  0 3949 0  
 Subtotal:  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�6 

 IV. Management Services Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Program Management 
(Contractor)   

C/FP 
  

Various    0 0  188 1Q 75 1Q 0 263 0  

b .  Program Management 
  

In House
 
  

PM NV/RSTA, Fort 
Monmouth, NJ 
  

 0 0  575 1-4Q 503 1-4Q 143 1221 0  

c .  Program Management 
(Government Matrix) 
  

MIPR 
  

CERDEC, Fort 
Monmouth, NJ 
  

 0 0  754 1Q 461 1Q 50 1265 0  

      0  0   1517  1039  193 2749 0  
 Subtotal:  

 Project Total Cost:      0  0   23877  16677 2801 43355 0  
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   February 2005   Schedule Detail (R4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�6 

  Schedule Detail  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 

      1Q             MS B 
      1-4Q  1-3Q           Systems Development and Demonstration (SDD) 
      4Q  1-2Q           Engineering Test/Development Test 
        3Q           Conduct Limited User Test (LUT) 
        3Q           Milestone C 
        4Q           Prototype Initial Operating Capability (IOC) 
        3-4Q  1-2Q         Develop Training Devices 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�23A - FIREFINDER  L�� 

 FY 2004   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cost to Total Cost 

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete 
 COST (In Thousands) 

 L88 ENHANCED AN/TPQ 36  0 0 22184 52408 53447 37392 17878 5087 0 Continuing  

A. Mission Description and Budget Item Justification:The Enhanced AN/TPQ-36 (EQ-36) is a highly mobile radar system designed to classify targets for automatic first-
round location of mortar, cannon and rocket enemy fires and to provide observed fires from friendly units.  Initially, the EQ-36 will provide 90 degree coverage and extended 
range, with a spiral development to 360 degree coverage.  The EQ-36 will provide 35KM range coverage for mortars/cannon and 50KM for rockets. This program will leverage 
the latest in solid state technology design to provide increased range as well as increased reliability, availability, and maintainability. The EQ-36 will provide digital 
communications and be interoperable with Firefinder and future Battle Command Systems.  The system will be capable of drive-on/drive off C-130 and will be HMMWV class 
vehicle mountable.     
 
FY2006/2007 begins development and fabrication of six Enhanced AN/TPQ-36 prototype systems.  Development of operator and maintenance training systems will begin in 
FY2007.  

 Accomplishments/Planned Program  FY 2004  FY 2005  FY 2006  FY 2007 
  0  0  18096  34434   Develop/build six Enhanced AN/TPQ-36 prototype systems.  Efforts include non-recurring systems engineering, procurement 

of hardware, software development and system integration. 
  0  0  790  6288   Prime contractor test activities.  Efforts include conduct of contractor Live Ammunition Testing at Yuma Proving Ground (YPG), 

support to Government Developmental and Operational Testing and any required modifications/fixes to hardware and 
software. 

  0  0  552  5495   Government test activities.  Efforts include cost of range time at YPG, gun crews, ammunition, and manpower to support 
system test.   0  0  1664  3500   Interoperability.  Efforts include systems engineering required to assure interoperability with other Firefinder systems and 
future Battle Command Systems. 

  0  0  1082  1891   Logistics.  Efforts include development of logistics documentation such as training and System Support Packages, Manprint, 
Safety, Electronic Technical Manuals, Built-in-Test, and conduct of a Maintainability Demonstration. 

  0  0  0  800   Training Devices.  Efforts include design and development of Operator and Maintenance trainers. 

  Totals 0 0 22184 52408 
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   February 2005  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604�23A - FIREFINDER  L�� 

 B. Other Program Funding Summary  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Compl  Total Cost 

 B05310 Enhanced AN/TPQ-36  0  0  0  0  15389  71166  78742  75120   0  240417 

C. Acquisition Strategy:The Enhanced AN/TPQ-36 (EQ-36) will leverage technology developed in the Multi-Mission Radar Advanced Technology Objective (ATO) program 
to incorporate a solid state antenna into the AN/TPQ-36.  A  Request For Information (RFI) will be released in 2QFY05 to access technology readiness and viability of 
competition in industry.  SDD contract award is planned NLT 1QFY06 following a Milestone B Approval.  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�� 

 I. Product  Development Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Primary Hardware 
  

TBD 
  

TBD    0 0  10400 1-4Q 28000 1-4Q Continue 38400 0  

b .  Ancillary Hardware 
  

TBD 
  

Various    0 0  2290 1-4Q 4039 1-2Q Continue 6329 0  

c .  Non Recurring 
Engineering   

TBD 
  

TBD    0 0  5564 1-4Q 12480 1-4Q Continue 18044 0  

d .  Systems Engineering 
(Contractor)   

SS/T&M 
  

Various    0 0  996 1Q 2190 1Q Continue 3186 0  

e .  Systems Engineering 
(Government)   

MIPR 
  

CERDEC, Fort 
Monmouth, NJ 
  

 0 0  296 1Q 296 1Q Continue 592 0  

f .  Logistics Development 
  

TBD 
  

TBD    0 0  650 1-4Q 800 1-4Q Continue 1450 0  

g .  Training Devices 
  

TBD 
  

TBD    0 0  0  800 3-4Q Continue 800 0  

      0  0   20196  48605  Continue 68801 0  
 Subtotal:  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�� 

 II. Support Cost Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Development Support 
(Government)   

MIPR 
  

Various    0 0  137 1Q 209 1Q Continue 346 0  

b .  Integrated Logistics 
Support (ILS) Contractor 
  

MIPR 
  

CERDEC, Fort 
Monmouth, NJ 
  

 0 0  252 1Q 0  Continue 252 0  

      0  0   389  209  Continue 598 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Engineering Test 
(Contractor)   

MIPR 
  

Yuma, AZ 
  

 0 0  0  400 2-3Q Continue 400 0  

b .  Development & 
Evaluation Test 
(Government)   

MIPR 
  

Yuma, AZ, WSMR, 
NM   

 0 0  0  800 3Q Continue 800 0  

c .  Test Support   MIPR 
  

Various    0 0  276 2Q 343 1-2Q Continue 619 0  

      0  0   276  1543  Continue 1819 0  
 Subtotal:  
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   February 2005  ARMY RDT&E COST ANALYSIS(R3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�� 

 IV. Management Services Contract Performing Activity & Total FY 2005 FY 2005 FY 2006 FY 2006  FY 2007 FY 2007 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Program Management 
(Contractor)   

C/FP 
  

Various    0 0  213 1Q 326 1Q Continue 539 0  

b .  Program Management 
(Government)   

In House
 
  

PM NV/RSTA, Fort 
Monmouth, NJ 
  

 0 0  720 1-4Q 1275 1-4Q Continue 1995 0  

c .  Program Management 
(Matrix)   

MIPR 
  

CERDEC, Fort 
Monmouth, NJ 
  

 0 0  390 1Q 450 1Q Continue 840 0  

      0  0   1323  2051  Continue 3374 0  
 Subtotal:  

 Project Total Cost:      0  0   22184  52408 Continue 74592 0  
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   February 2005   Schedule Detail (R4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604�23A - FIREFINDER   L�� 

  Schedule Detail  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011 

      1Q             MS B 
      1Q             Contract Award 
      1-4Q  1-4Q  1-4Q  1-4Q  3Q     Systems Development and Demonstration (SDD) 

Program         3-4Q  1-3Q         EngineeringTest/DT & OT (90 Degrees) 
          4Q         Prototype IOC (90 Degrees) 
            2-4Q  1-2Q     Engineering Test/DT & OT (360 Degrees) 
              3Q     Prototype IOC (360 Degrees) 
              3Q     MS C 
        4Q  1-4Q  1-4Q       Develop Training Devices 
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