
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5  0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM

                                COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost                                                                2,081.930 2,145.239 2,393.013 2,287.055 1,944.629 1,518.126 1,207.520 751.608
 
2261 JSF 2,081.930 2,145.239 2,393.013 2,287.055 1,944.629 1,518.126 1,207.520 751.608
 

 

 

 

 

  R-1 SHOPPING LIST - Item No. 133

This Program Element continues development efforts budgeted in program element 0603800N prior to FY 2002.

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter program will develop and field a family of aircraft that meets the needs of the
USN, USAF, USMC, and allies, with maximum commonality among the variants, consistent with National Disclosure Policy (NDP), to minimize life cycle costs. This is a joint
program with no executive service.  Navy and Air Force each provide approximately equal shares of annual funding to the program.  
The United Kingdom and 7 other International countries are participants in the JSF Program.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM 2261, JOINT STRIKE FIGHTER (JSF) PROGRAM

                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 2,081.930 2,145.239 2,393.013 2,287.055 1,944.629 1,518.126 1,207.520 751.608
 
RDT&E Articles Qty 1 2 6 6

 

  R-1 SHOPPING LIST - Item No. 133

                  

This Program Element continues development efforts budgeted in program element 0603800N prior to FY 2002.

Quantity of 15 RDT&E articles reflect flight test articles; 8 ground test articles are also budgeted in SDD

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter program will develop and field a family of aircraft that meets the needs of the
USN, USAF, USMC, and allies, with maximum commonality among the variants, consistent with National Disclosure Policy (NDP), to minimize life cycle costs. This is a joint
program with no executive service. Navy and Air Force each provide approximately equal shares of annual funding to the program. The United Kingdom and 7 other
International countries are participants in the JSF Program.   
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2005

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM 2261, JOINT STRIKE FIGHTER (JSF) SDD

 B. Accomplishments/Planned Program ( Breakout reflects USN, USAF, UK and other International funding)

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 3,348.068 3,757.000 4,409.000 3,911.000

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 868.969 797.000 711.000 421.000

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 141.578 231.000 236.000 370.000

 

  R-1 SHOPPING LIST - Item No. 133

System Development and Demonstration (SDD) for Air System with Lockheed Martin including International Commonality Effort (ICE) commenced execution in FY02.  
FY 04, FY05, FY06 and FY07 continue SDD execution of the Air System, including airframe, vehicle systems, mission systems, automonic logistics, systems 
engineering and integrated test efforts.

System Development and Demonstration (SDD) for F135 Propulsion System with Pratt & Whitney including International Commonality Effort (ICE) commenced in FY02.  
FY 04, FY05, FY06 and FY07 continue SDD execution of the F135 Propulsion System, including engine testing, autonomic logistics, integration and performing 
technology maturation efforts.

FY04, FY05, FY06 and FY07 continue the Fighter Enginer Team (General Electric/Rolls Royce) F136 development for a second, interchangeable, JSF engine for 
competition in production (previously begun in associated program elements 0603800N and 0603800F).  Efforts include technology maturation, engine testing, autonomic 
logistics and integration.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM 2261, JOINT STRIKE FIGHTER (JSF) SDD  

B. Accomplishments/Planned Program (Cont.)

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 262.158 291.811 313.276 482.779

GRAND TOTAL FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 4,620.773 5,076.811 5,669.276 5,184.779

 

  R-1 SHOPPING LIST - Item No. 133

SDD Systems Engineering (SE) and Mission Support activities, including modeling, simulation and analysis (MS&A) efforts, risk reduction activities and program office 
functions commenced in FY02.  FY04, FY05, FY 06 and FY07 continue SE and Mission Support activities, including MS&A, risk reduction, Government verification and 
test, non-test systems engineering and technical support and program office functions.
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February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM  2261, JOINT STRIKE FIGHTER (JSF) SDD

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2004 FY 2005 FY 2006 FY 2007

Previous President's Budget: 2,159.197 2,264.507 2,493.847 2,281.780
Current  BES/President's Budget 2,081.930 2,145.239 2,393.013 2,287.055
Total Adjustments: -77.267 -119.268 -100.834 5.275

Summary of Adjustments
Congressional program reductions -134.000
Congressional undistributed reductions -20.328
Congressional rescissions
SBIR/STTR Transfer -56.211
Other adjustments -2.940 -124.621 -23.099
Economic Assumptions -2.047 23.787 28.374
Reprogrammings -19.009
Congressional increases 38.000
Subtotal -77.267 -119.268 -100.834 5.275

Schedule:  This submission reflects JSF Program Replan and is subject to refinement pending completion of the updated Block Plan and Test Plan. 
Please see R-4A Schedule Exhibit for detailed schedule changes. 

Technical:  Additional design work and scope is required to achieve weight reductions in the STOVL variant, necessitating increase in cost and schedule.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM 2261, JOINT STRIKE FIGHTER (JSF) SDD

D. OTHER PROGRAM FUNDING SUMMARY:  This is a joint program with no executive service.  Program Element 0604800F continues USAF development efforts budgeted in        
0603800F prior to FY 2002.  The United Kingdom and multiple other countries are participants in the SDD phase of JSF.

              RDT&E: FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0604800F 2,021.034 2,181.272 2,474.763 2,192.584 1,914.385 1,578.312 1,282.774 839.995

International Partner Funding 517.809 750.300 801.500 705.140 480.670 228.260 166.670 137.010

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01): USN PE 0603800N $1,950.617; USAF PE 0603800F $1,907.352; DARPA PE 0603800E $118.006; 
and International Partner contributions of $253.921 for a total of $4,229.896.

RELATED PROCUREMENT: FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

0214146N 247.238 1,957.609 4,483.630 4,350.714 3,584.416
(Quantity) (0) (10) (32) (36) (33)

USN Initial Spares 85.322 153.089 167.744 148.682

0207142F 152.377 1,095.027 1,386.200 2,126.635 2,531.230 3,574.468
(Quantity) (0) (5) (8) (15) (20) (31)
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM 2261, JOINT STRIKE FIGHTER (JSF) SDD

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
RELATED SPARES AND REPAIR PARTS:
USN 85.322 153.089 167.744 148.682

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
RELATED MILCON:
0207142F 19.060 9.965 0.000 0.000 85.402 79.998 TBD TBD
91211F 1.000 0.900
24146N 24.370
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM 2261, JOINT STRIKE FIGHTER (JSF) SDD

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 133

             Activities in the prior phase of JSF centered around three distinct objectives to provide a sound foundation for the start of SDD in Fall 2001:
                         (1) facilitated the Services’ development of fully validated, affordable operational requirements;
                         (2) lowered risk by investing in and demonstrating key leveraging technologies that lowered the cost of development, production and ownership; and
                         (3) demonstrated operational concepts.

             Early warfighter and technologist interaction was an essential aspect of the requirements definition process, and achieved JSF affordability goals.  To an unprecedented 
degree the JSF Program used cost-performance trades early, as an integral part of the weapon system development process.  The Services defined requirements through an 
iterative process, balancing weapon system capability against life cycle cost at every stage.  Each iteration of requirements was provided to industry.  They evolved their designs 
and provided cost data back to the warfighters.  The warfighters evaluated trades and made decisions for the next iteration.  This iterative process produced iterations of the 
Services’ Joint Interim Requirements Documents in 1995, 1997, 1998 and culminated in the approved joint Operational Requirements Document (ORD) in FY 2000.

             A sizable technology maturation effort was conducted to reduce risk and life cycle cost (LCC) through technology maturation and demonstrations.  The primary emphasis 
was on technologies identified as high payoff contributors to affordability, supportability, survivability, and lethality.  Numerous demonstrations were accomplished to validate 
performance and life cycle cost impact to component, subsystem, and the total system.

             In November 1996, contracts were awarded to Boeing and Lockheed Martin for Concept Demonstration Programs.  These competing contractors built and flew concept 
demonstrator aircraft, conducted concept unique ground demonstrations, and refined their respective weapon system concepts.  Specifically, Boeing and Lockheed Martin 
demonstrated commonality and modularity, STOVL hover and transition, and low speed handling qualities of their respective weapon system concepts.  Pratt and Whitney 
provided propulsion hardware and engineering support.  General Electric continued development of a second, interchangeable, engine for competition in production.
 
           Following evaluation of proposals and a favorable Milestone B decision, the JSF Program entered SDD on 26 October 2001 with SDD contract awards to Lockheed 
Martin and Pratt & Whitney.   The SDD plan reflects a block approach, based on open systems architecture, for accomplishing aircraft and weapons integration.   General 
Electric continues propulsion development efforts. 

            DoN procurement is planned to begin in FY 2008 with advance procurement in FY 2007.  USAF procurement is planned to begin in FY 2007 with advance procurement in 
FY 2006.  

           The 14 Oct 04 DAB reiterated JSF Acquisition Strategy and updated program schedule.            
.
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /  BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM 2261, JOINT STRIKE FIGHTER SDD  
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hdw Develop - Air System C/CPAF Lockheed Martin,  Ft. Worth TX 6,797.619 3,757.000 10/04 4,409.000 10/05 3,911.000 10/06 TBD TBD 19,670.105
Award Fees (Non-Add -Budgeted) (588.088) (333.000) (280.000) (285.000)
Award Fees (% Funded to Date) 44%

Primary Hdw Develop - Air System SS/BOA Lockheed Martin 5.500

Primary Hdw Develop - Air System SS/IDIQ Lockheed Martin 1.000

Primary Hdw Develop - F135 Engine SS/CPAF Pratt & Whitney, Hartford CT 2,372.930 786.000 10/04 709.000 10/05 421.000 10/06 TBD TBD 4,850.529
Award Fees (Non-Add -Budgeted) (234.440) (94.000) (71.000) (75.000)
Award Fees (% Funded to Date) 65%

Prim Hdw Dev - F135 Engine SS/BOA Pratt & Whitney 35.021 11.000 10/04 2.000 10/05

Subtotal SDD 9,212.070 4,554.000 5,120.000 4,332.000 TBD TBD

Primary Hdw Dev - F136 Eng Phase IIIb SS/CPAF General Electric, Cincinnati OH 367.909 23.000 10/04 TBD TBD 468.444
Award Fees (Non-Add - Budgeted) (35.542) (7.000)
Award Fees (% Funded to Date) 57%

   
Primary Hdw Dev - F136 Eng SS/BOA General Electric 1.961 1.000 10/04 9.000 10/05 8.000 10/06 TBD TBD

Primary Hdw Dev - F136 Eng SS/IDIQ General Electric 3.000

Primary Hdw Dev - F136 Eng SDD SS/CPAF General Electric 207.000 10/04 227.000 10/05 362.000 10/06 TBD TBD
Award Fees (Non-Add)

Note:  OSD 0   DoN 3 August 04 budget controls reflect shortage of $115M (FY06) and $$179M (FY07) for the General Electric F136 Engine Program and 
additional DoN $100M decrease in FY06 that does not support Option 2C as approved by the June 2004 DAB.

The  GE Target Value of F-136 Engine Contract reflects the negotiated value of the current Phase IIIb; development is under negotiation with expected contract award in 4Q FY05.
Cost to Complete and Total Cost are TBD pending finalization of program replan and approval by DAB.  
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /  BA-5 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM 2261, JOINT STRIKE FIGHTER SDD  
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

System Eng/Mission Support Various NAWC Lakehurst 2.783 0.600 10/04 0.700 10/05 0.700 10/06 TBD TBD
Various NAWC Patuxent River 135.283 64.000 10/04 68.000 10/05 105.000 10/06 TBD TBD
Various NAWC China Lake 38.542 36.000 10/04 38.000 10/05 51.000 10/06 TBD TBD
Various ASC 20.173 7.605 10/04 8.822 10/05 16.410 10/06 TBD TBD
Various AFFTC 37.908 26.915 10/04 31.222 10/05 45.527 10/06 TBD TBD
Various ESC 7.225 1.633 10/04 1.894 10/05 10.235 10/06 TBD TBD
Various Other 162.499 121.731 10/04 129.250 10/05 195.101 10/06 TBD TBD

Various Miscellaneous 16.230 5.400 12/04 5.500 12/05 14.355 12/06 TBD TBD
C/CPAF Sverdrup/Anteon, Arlington VA 13.349 5.278 12/04 5.433 12/05 14.515 12/06 TBD TBD
SS/CPFF AI-ES, Arlington, VA 19.120 7.127 12/04 8.300 12/05 13.135 12/06 TBD TBD

Subtotal System Eng/Mission Support 453.112 276.289 297.121 465.978 TBD TBD

Subtotal Product Development 10,038.052 5,061.289 5,653.121 5,167.978 TBD TBD
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Remarks:  
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604800N / JOINT STRIKE FIGHTER (JSF) PROGRAM 2261 / JOINT STRIKE FIGHTER SDD 
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Included in Product Development 0.000
0.000
0.000
0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Program Mgmt Support SS/CPFF Stanley, Arlington VA 25.000 12.211 10/04 12.797 10/05 13.309 10/06 TBD TBD
SS/CPFF Aegis, Arlington VA 7.172 3.311 12/04 3.358 12/05 3.492 12/06 TBD TBD

  Subtotal Management 32.172 15.522 16.155 16.801 TBD TBD

Total Cost 10,070.224 5,076.811 5,669.276 5,184.779 TBD TBD
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Remarks:

Remarks:

Remarks:     Prior Years reflect $4,466,337 USN / $4,379.834 USAF / $1,249,969 International / Total $10,070,224                                                                                                                                     
                       FY 2005 reflects $2,145,239 USN / $2,181,272 USAF / $750.300 International / Total $5,076,811
                       FY 2006 reflects $2,393,013 USN / $2,474,763USAF / $801,500 International / Total $5,669,276
                       FY 2007 reflects $2,287,055 USN / $2,192,584 USAF / $705,140 International / Total $5,184,779

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 11 of 14) 



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05  0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM0604800N / JOINT STRIKE FIGHTER (JSF) PROGRAM 2261 / JOINT STRIKE FIGHTER SDD
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0A
0B 0C

LL FF

1 2 3

1FOR OFFICIAL USE ONLY

Replan
JSF Top Level Schedule

1  2  3  4 1  2  3  4 1  2  3  4 1  2  3  4 1  2  3  4 1  2  3  4 1  2  3  4 1  2  3  4 1  2  3  4 1  2  3  4 1  2  3  4
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Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604800N / JOINT STRIKE FIGHTER (JSF) PROGRAM 2261 / JOINT STRIKE FIGHTER SDD

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Milestone B and Award of SDD Contract
Air System Requirements Review (ASRR)
Integrated Baseline Reviews at Lockheed Martin,
   Pratt & Whitney and GE
Defense Acquisition Board (DAB) 3Q
DAB Program Review (DPR) 1Q, 2Q 2Q 2Q
Preliminary Design Review (PDR) for Air System
Design Integration & Maturation Review (DIMR)
Critical Design Reviews (CDRs) CDR 1&2, 2Q CDR 3, 2Q
CTOL (Opt)
CTOL First Flight 4Q
STOVL First Flight
CV First Flight
Block 1, DT&E
Block 1, OT&E
Block 2, DT&E
Block 2, OT&E
Block 3, DT& E
Block 3, OT&E
USMC Initial Operational Capability (IOC)
USAF IOC 
USN IOC
Milestone C
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Program FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
0604800N JSF
Lockheed 701 602 486 302 228 160 103 73
Pratt & Whitney 134 205 63 26 39 17 31 24
General Electric 0 122 TBD TBD TBD TBD TBD TBD

*  Lockheed Termination Liability in FY02/03 was 300M; FY12 reflects -73M resulting in net zero for the program 
*  Pratt and Whitney termination liability in FY02/03 was 201M; FY05-FY11 is TBD pending current replan estimates and reductions in FY05 
   congressional appropriation /conference language
*  General Electric termination liability in FY02/03 was 35M for F136 Phase III B resulting in a net zero for the program; F136 termination liability 
   TBD after SDD contract award
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Termination Liability Funding
For Major Defense Acquisition Programs,

($000)
RDT&E Funding
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