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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

Total Program Element (PE) Cost 43.298 66.042 40.881 9.935 0.000 0.000 0.000 0.000 1,063.807

4515
Joint Air-to-Surface Standoff Missile 
(JASSM)

43.298 66.042 40.881 9.935 0.000 0.000 0.000 0.000 1,063.807

The FY03 National Defense Authorization Act language directed Test & Evaluation (T&E) centers to charge only direct costs beginning in FY06.  This resulted in a zero balance 
transfer (ZBT) of funding over the FYDP from the customer accounts (for indirect test costs) to T&E support, PE 0605807F.

(U) A. Mission Description and Budget Item Justification
JASSM is an Air Force program designated ACAT 1C by the Defense Acquisition Board (DAB) during the Low Rate Initial Production (LRIP) decision. This program 
provides an affordable long range, conventional air-to-surface, autonomous, precision guided, standoff cruise missile compatible with fighter and bomber aircraft able 
to attack a variety of fixed or relocatable targets.  Aircraft integration is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft include the F-15E, 
F-16 (Block 40), F-117, F-35, and  F/A-18E/F.  The JASSM Extended Range (ER) will allow us to attack high value targets with precision, deeper into enemy territory 
while minimizing the threat to the launch aircraft.  The threshold integration platform for JASSM-ER is the B-1.  Follow-on development/component upgrades include 
two-way communications and time sensitive/moving surface targeting (Data Link , Maritime Interdiction) capabilities.   The government is buying the JASSM system 
based on a contractor-developed, government-approved System Performance Specification (SPS) which became contractually binding at downselect.  The contractor 
assumes Total System Performance Responsibility  (TSPR) as defined in the SPS and warrants system performance for 15 years.  In late Summer/Fall 2004, OSD/Air 
Force convened an independent Reliability Enhancement Team (RET) to review JASSM processes, system engineering procedures, and investigate reliability/quality 
initiatives.  The Air Force continues to implement RET recommendations through a combination of detailed design analysis, production quality reviews, and 
comprehensive ground and flight testing.  This activity is reflected in Budget Activity 7, Operational Systems Development, because production (Low Rate Initial 
Production) started in FY02.

(U) B. Program Change Summary ($ in Millions)
FY 2005 FY 2006 FY 2007

(U) Previous President's Budget 45.374 66.997 30.696
(U) Current PBR/President's Budget 43.298 66.042 40.881
(U) Total Adjustments -2.076 -0.955
(U) Congressional Program Reductions

Congressional Rescissions -0.035 -0.955
Congressional Increases
Reprogrammings -0.831
SBIR/STTR Transfer -1.210

(U) Significant Program Changes:
Funding:  FY07 funding increased by  $10.185M ($10M add for Maritime Interdiction development)  
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Schedule:  None.
Technical:  None.
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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

4515
Joint Air-to-Surface Standoff Missile 
(JASSM)

43.298 66.042 40.881 9.935 0.000 0.000 0.000 0.000 1,063.807

Quantity of RDT&E Articles 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
JASSM is an Air Force program designated ACAT 1C by the Defense Acquisition Board (DAB) during the Low Rate Initial Production (LRIP) decision. This program 
provides an affordable long range, conventional air-to-surface, autonomous, precision guided, standoff cruise missile compatible with fighter and bomber aircraft able 
to attack a variety of fixed or relocatable targets.  Aircraft integration is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft include the F-15E, 
F-16 (Block 40), F-117, F-35, and  F/A-18E/F.  The JASSM Extended Range (ER) will allow us to attack high value targets with precision, deeper into enemy territory 
while minimizing the threat to the launch aircraft.  The threshold integration platform for JASSM-ER is the B-1.  Follow-on development/component upgrades include 
two-way communications and time sensitive/moving surface targeting (Data Link , Maritime Interdiction) capabilities.   The government is buying the JASSM system 
based on a contractor-developed, government-approved System Performance Specification (SPS) which became contractually binding at downselect.  The contractor 
assumes Total System Performance Responsibility  (TSPR) as defined in the SPS and warrants system performance for 15 years.  In late Summer/Fall 2004, OSD/Air 
Force convened an independent Reliability Enhancement Team (RET) to review JASSM processes, system engineering procedures, and investigate reliability/quality 
initiatives.  The Air Force continues to implement RET recommendations through a combination of detailed design analysis, production quality reviews, and 
comprehensive ground and flight testing.  This activity is reflected in Budget Activity 7, Operational Systems Development, because production (Low Rate Initial 
Production) started in FY02.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2005 FY 2006 FY 2007
(U) Complete JASSM EMD and follow-on development activities, including component upgrades studies/development. 1.003 0.000 0.000
(U) Continue JASSM-ER Phase II development. 31.479 30.193 5.393
(U) Continue JASSM Data Link development 0.000 11.442 15.761
(U) Begin JASSM Maritime Interdiction 0.000 0.000 10.000
(U) Continue JASSM-ER flight testing.  Continue ground and live fire test support, and Reliability Program. 2.843 15.372 4.917
(U) Continue JASSM-ER wind tunnel test support. 3.815 0.000 0.000
(U) Continue JASSM-ER aircraft integration on B-1. 3.006 7.654 3.436
(U) Continue mission planning and intelligence systems integration. 0.273 0.000 0.000
(U) Continue program office/mission support. 0.879 1.381 1.374
(U) Total Cost 43.298 66.042 40.881
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(U) C. Other Program Funding Summary ($ in Millions)
FY 2005 

Actual
FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) Missile Procurement (AF) 
JASSM

136.388 98.676 184.191 233.799 342.978 292.410 203.984 2,106.738 3,790.443

(U) SEEK EAGLE 2.826 0.000 2.974 0.000 0.000 0.000 0.000 0.000 10.277
Total includes prior year not shown.

(U) D. Acquisition Strategy
All major contracts within this Program Element were awarded through full and open competition.  The EMD phase option for JASSM is Cost Plus Award Fee 
(CPAF).   JASSM-ER is being developed in two phases:  Phase I Risk Reduction and Phase II Development.  The Phase I Risk Reduction contract is a Firm Fixed 
Price (FFP) contract awarded June 2003.  This phase was completed March 2004.  The Phase II Development contract is a CPAF contract awarded Feb 2004.
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Cost Categories(U)
(Tailor to WBS, or System/Item Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2005
Cost

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target Value 
of Contract

(U) Product Development
MDA - PDRR I C/CPFF McDonnell 

Douglas 
Aircraft, MO

120.571 0.000 N/A 0.000 N/A 0.000 N/A 0.000 120.571 120.571

LM - PDRR I& II C/CPFF Lockheed 
Martin, FL

151.109 0.000 N/A 0.000 N/A 0.000 N/A 0.000 151.109 151.109

LM - EMD & Follow on Development C/CPAF Lockheed 
Martin, FL

408.912 1.003 Nov-98 0.000 N/A 0.000 N/A 0.000 409.915 409.915

LM - JASSM ER Risk Reduction Phase I SS/FFP Lockheed 
Martin, FL

9.700 0.000 N/A 0.000 N/A 0.000 N/A 0.000 9.700 9.700

LM - JASSM ER Development Phase II SS/CPAF Lockheed 
Martin, FL

19.779 31.479 Feb-04 30.193 Feb-04 5.393 Feb-04 0.000 86.844 86.844

Data Link SS/CPFF Lockheed 
Martin, FL

0.000 0.000 N/A 11.442 Mar-06 15.761 Mar-06 7.179 34.382 34.382

LM - JASSM Maritime Interdiction 0.000 0.000 N/A 0.000 N/A 10.000 Jan-07 0.000 10.000 10.000
Subtotal Product Development 710.071 32.482 41.635 31.154 7.179 822.521 822.521
Remarks:

(U) Support
F-16 SPO PO 

(in-house)
WPAFB, OH

26.605 0.000 N/A 0.000 N/A 0.000 N/A 0.000 26.605 26.605

B-52 SPO PO 
(in-house)

Tinker AFB, 
OK

31.229 0.000 N/A 0.000 N/A 0.000 N/A 0.000 31.229 31.229

B-1 SPO PO 
(in-house)

WPAFB, OH
0.025 3.006 N/A 7.654 N/A 3.436 N/A 0.000 14.121 14.121

Other Acft Integ PO 
(in-house)

various
3.463 0.000 N/A 0.000 N/A 0.000 N/A 0.000 3.463 3.463

Sverdrup  Inc. C/CPAF Eglin AFB, FL 15.952 0.000 N/A 0.000 N/A 0.000 N/A 0.000 15.952 15.952
Other Support Misc various 34.842 1.152 N/A 1.381 N/A 1.374 N/A 1.134 39.883 39.883
Subtotal Support 112.116 4.158 9.035 4.810 1.134 131.253 131.253
Remarks:

(U) Test & Evaluation
46TW PO 

(in-house)
Eglin AFB, FL

79.757 2.843 N/A 15.372 N/A 4.917 N/A 1.622 104.511 104.511

Arnold Eng Dev Center PO 
(in-house)

Arnold AFB, 
TN

1.707 3.815 N/A 0.000 N/A 0.000 N/A 0.000 5.522 5.522

Subtotal Test & Evaluation 81.464 6.658 15.372 4.917 1.622 110.033 110.033
Remarks:

(U) Total Cost 903.651 43.298 66.042 40.881 9.935 1,063.807 1,063.807
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(U) Schedule Profile FY 2005 FY 2006 FY 2007
(U) F-16 Required Assets Available (RAA) 1Q
(U) B-1 RAA 1Q
(U) Complete JASSM-ER wind tunnel testing 4Q
(U) Begin JASSM-ER Flight Testing (DT/IT/OT) 2Q
(U) Data Link  Contract Award 2Q
(U) Maritime Interdiction Contract Award 2Q




