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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

Total Program Element (PE) Cost 211.815 75.117 0.000 0.000 0.000 0.000 0.000 0.000 24,086.648
4069 Advanced Tactical Fighter FSD 211.815 75.117 0.000 0.000 0.000 0.000 0.000 0.000 24,086.648

(U) A. Mission Description and Budget Item Justification
The F-22A Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, homeland and cruise missile defense for the 
next 20+ years.  The F-22A is a first-of-a-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics to 
make it the world's most capable combat aircraft.  The F-22A is currently closing out the Engineering and Manufacturing Development (EMD) phase of acquisition.

This program is in Budget Activity 5, System Development and Demonstration, because the F-22A Program is developing the next-generation air dominance fighter for 
the USAF to counter emerging worldwide threats.

(U) B. Program Change Summary ($ in Millions)
FY 2005 FY 2006 FY 2007

(U) Previous President's Budget 208.143 76.203 0.000
(U) Current PBR/President's Budget 211.815 75.117 0.000
(U) Total Adjustments 3.672 -1.086
(U) Congressional Program Reductions -0.001

Congressional Rescissions -0.160 -1.086
Congressional Increases
Reprogrammings 9.619
SBIR/STTR Transfer -5.786

(U) Significant Program Changes:
None
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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

4069 Advanced Tactical Fighter FSD 211.815 75.117 0.000 0.000 0.000 0.000 0.000 0.000 24,086.648
Quantity of RDT&E Articles 0 0 0 0 0 0 0

*  Total Cost includes $3,779,811,000 of Demonstration and Validation funding prior to FY 1992 funded in PE 0603230F.

(U) A. Mission Description and Budget Item Justification
The F-22A Raptor represents the USAF's top priority for providing the Joint Force with air dominance, operational access, homeland and cruise missile defense for the 
next 20+ years.  The F-22A is a first-of-a-kind multi-mission fighter aircraft that combines stealth, supercruise, advanced maneuverability and integrated avionics to 
make it the world's most capable combat aircraft.  The F-22A is currently closing out the Engineering and Manufacturing Development (EMD) phase of acquisition.

This program is in Budget Activity 5, System Development and Demonstration, because the F-22A Program is developing the next-generation air dominance fighter for 
the USAF to counter emerging worldwide threats.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2005 FY 2006 FY 2007
(U) Air Vehicle 

-  Completed full-scale airframe structual fatigue testing and analysis (NSP)
-  Continue structural certification analysis activities.  (NSP)
-  Completed EMD flight test and flight test support. (NSP) 
-  Completed life extension NRE  (early aircraft getting modified to get "full life"). (NSP)   
-  Initiated and completed technical support for Force Development Evaluation and Follow-on Operational Test and 
Evaluation (NSP)

92.154 48.009

(U) Avionics                                                                                                                                                                                
- Completed Avionics Integration Lab Block 3.1.3 Integration.  (NSP)                                                                                   
- Completed DMS redesign, requalification and retesting activities.  (NSP)                                                                              
- Complete EMD OFP development and testing.  (NSP) - Initiated and completed technical support for Force 
Development Evaluation and Follow-on Operational Test and Evaluation (NSP)

40.122 23.050

(U) Engine
- Completed support and test of flight test engines (25 total).  (NSP)

20.380 2.200

(U) Other Government Cost
- Complete flight test and flight test support at Edwards AFB.
- Mission support of the SPO; travel, computer costs, misc contracts, etc.

59.159 1.858

(U) Total Cost 211.815 75.117 0.000
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(U) C. Other Program Funding Summary ($ in Millions)
FY 2005 

Actual
FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) PRTV II (6) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,580.580
(U) F/A-22 Squadrons RDT&E  (PE 

0207138F)
318.369 373.124 584.290 620.560 326.994 203.724 202.257 Continuing TBD

(U) F/A-22 Squadrons (3010) 
Procurement (PE 0207138F)

95.187 78.489 262.906 300.218 285.885 170.679 398.246 Continuing TBD

(U) F/A-22 Squadrons (3080) 
Procurement (PE 0207138F)

0.443 1.471 2.741 1.735 0.000 0.721 1.479 Continuing TBD

(U) Military Construction (PE 
0604239F)

0.000 0.000 0.000 0.000 0.000 0.000 65.000

(U) Military Construction (PE 
0207219F)

0.000 0.000 0.000 0.000 0.000 0.000 96.018

(U) Military Construction (PE 
0207138F)

28.370 47.120 62.900 98.391 0.000 0.000 0.000 0.000 267.951

(U) Aircraft Procurement (PE 
0207219F) Advanced Tactical 
Fighter, P-1 Line Item #003**

4024.599 3763.848 2032.881 3197.146 2894.025 1694.514 0.000 0.000 34,099.816

(U) Munitions Procurement (PE 
0207219F)

16.788 10.836 16.575 12.496 12.801 16.153 12.909 0.000 120.424

(U) F/A-22 Adv Comm Sys 
Procurement (PE 27445F)

0.000 0.000 0.000 34.521 16.690 Continuing TBD

(U) F/A-22 Tactical Data Link 
RDT&E (PE 27445F)

35.526 95.557 88.099 52.175 38.626 34.714 0.000 344.697

(U) D. Acquisition Strategy
The EMD contract is Cost Plus Award Fee with Lockheed Martin Aeronautical Systems (LMAS) to produce the F-22A air vehicle and Pratt & Whitney (P&W) to 
produce the F119 engines.  The engines are provided to LMAS as GFE.
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Cost Categories(U)
(Tailor to WBS, or System/Item Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2005
Cost

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target Value 
of Contract

(U) Product Development
Lockheed (Air Veh) C/CPAF Lockheed 

Martin, 
Marietta, GA

16,311.177 115.305 Aug-91 68.698 Aug-91 0.000 0.000 14,727.198

Pratt & Whitney C/CPFF Pratt & 
Whitney, 
Hartford, CT

2,488.917 12.880 Aug-91 0.000 2,501.797 2,388.171

GFE Various 65.899 0.254 0.000 66.153
Subtotal Product Development 2,570.816 128.439 68.698 0.000 0.000 2,567.950 17,115.369
Remarks:

(U) Support
Mission Support Various 165.200 8.797 0.000 0.000 173.997
Subtotal Support 165.200 8.797 0.000 0.000 0.000 173.997 0.000
Remarks:

(U) Test & Evaluation
AEDC PO Arnold AFB, 

TN
158.000 0.000 158.000

AFFTC PO Edwards AFB, 
CA

729.637 50.523 Nov-04 0.000 780.160

All Other Tests Various 101.075 24.056 6.419 0.000 0.000 131.550
Not Applicable 0.000 0.000
Subtotal Test & Evaluation 988.712 74.579 6.419 0.000 0.000 1,069.710 0.000
Remarks:

(U) Management
0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 3,724.728 211.815 75.117 0.000 0.000 3,811.657 17,115.369
NOTE:  Total program cost for Engineering and Manufacturing Development only.  Does not include $3,779,811,000 of Demonstration and Validation funding prior to FY92.
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(U) Schedule Profile FY 2005 FY 2006 FY 2007
(U) IOT&E Complete 2Q
(U) FDE Start 2Q
(U) FDE Complete 1Q
(U) FOT&E Start 4Q
(U) FOT&E Complete 1Q




