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   ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2006  

 BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A  
Air and Missile Defense Systems Engineering  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

Total Program Element (PE) Cost  109170 100190 143417 101574 72178 0 0 0 641871 
E88              INTEGRATED FIRE CONTROL AIR 

MISSILE DEFENSE  
19984 24480 41746 47995 50096 0 0 0 224576 

S24              ARMY SIAP SYSTEMS ENGINEERING  9017 9994 10328 10292 199 0 0 0 53696 
S25              ARMY SIAP OPERATIONAL 

INTEGRATION  
2737 18651 3005 2813 2811 0 0 0 32660 

S26              ARMY SIAP IMPLEMENTATION  14897 25742 41570 17073 903 0 0 0 110352 
S27              JOINT DISTRIBUTED ENGINEERING 

PLANT (JDEP)  
3163 3341 1314 0 0 0 0 0 11285 

S32              JOINT SIAP SYSTEM ENGINEERING  35799 15222 45454 23401 18169 0 0 0 182969 
S34              AMD SYSTEM OF SYSTEMS 

ENGINEERING AND INTEGRATION  
23573 2760 0 0 0 0 0 0 26333 

 
A. Mission Description and Budget Item Justification: This program element provides funding for the integration of Army and Joint Integrated Air and Missile Defense 
(IAMD). The Army IAMD comprises a broad range of systems acquired individually to support complementary missions.  To provide this integrated capability, the PEO Missiles 
and Space must ensure that operational effectiveness and acquisition efficiency are achieved.  Requirements must be integrated within the Army and also address joint needs. The 
Joint Distributed Engineering Plan (JDEP) will provide the capability to address Joint and Service system interoperability performance in a system-of-systems environment.  The 
funding in this project provides for Army participation in this activity.  The Single Integrated Air Picture (SIAP) is the culmination of four services SIAP developmental efforts 
into an objective joint capability.  The engineering will fuse near real time and real time data to support situational awareness, battle management and target engagements across 
theater air and missile defense systems.  This effort accelerates the development of systems to counter the threat of Land Attack Cruise Missiles.  The Integrated Fire Control 
(IFC) effort will provide for the engineering and development of the battle management algorithms necessary to support Integrated Fire Control.  IFC will provide the integrated 
capability necessary to counter emerging cruise missile threat, through the integration of ground based weapons with elevated sensors and the management of sensor, weapon and 
network resources.  IFC supports the Cruise Missile Defense (CMD) initiative which was approved by the Vice Chief of Staff of the Army in 2003. This initiative accelerates the 
development of systems to counter the threat of Land Attack Cruise Missiles.  
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   ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2006  

 BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A  
Air and Missile Defense Systems Engineering  

 
B. Program Change Summary   

FY 2005 FY 2006 FY 2007   

Previous President's Budget (FY 2006)  109217 83063 128570   

Current BES/President's Budget (FY 2007)  109170 100190 143417   

Total Adjustments  -47 17127 14847   

     Congressional Program Reductions  -660    

     Congressional Rescissions  -1013    

     Congressional Increases  18800    

     Reprogrammings  -47    

     SBIR/STTR Transfer     

     Adjustments to Budget Years  14847   

FY 2006 (+$17127) - Congressional increase (+$4800) Army Extended Range Attack Missile (AERAM), (+$4000) AERAM Turbine development, ($3500) Geospatial Info 
Decision Support-SIAP, (+$2700) Situspace Single Integrated Space Picture, (+$2800) Hardware in the Loop Test Bed, and (+$1000) Command Responder;  Congressional 
reduction (-$1673) for Congressional general reductions and rescissions.  
FY 2007 - Funds provided for Integrated Architectural Behavioral Model (IABM)  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (E88)  
INTEGRATED FIRE CONTROL AIR MISSILE DEFENSE  

PROJECT  
E88  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

E88              INTEGRATED FIRE CONTROL AIR 
MISSILE DEFENSE  

19984 24480 41746 47995 50096 0 0 0 224576 

 
A. Mission Description and Budget Item Justification: Cruise Missile Defense/Integrated Fire Control - This project will provide for development of the Integrated Fire 
Control (IFC) capability that is essential to defeat the emerging cruise missile threat.  The IFC capability is a critical enabler for the transformation of the Army's current air and 
missile defense systems to a component-based, Integrated Air and Missile Defense (IAMD)Program Architecture.  IFC will provide network centric air and missile defense 
protection of high value assets, operational flexibility through wide area battle coordination and counters stressing threats at extended ranges. IFC enables fire control quality track 
and/or measurement data from any sensor to be used to execute an engagement with the most effective/efficient available weapon system.   IFC provides the network and 
functionality necessary to fully exploit the capabilities provided by advanced elevated sensors.  This project defines the integrated air and missile defense program architecture for 
IFC, develops requirements and interface specifications, develops specific IFC capabilities, and performs integration and testing of the IFC architecture.  The IFC capabilities that 
this project will develop are an essential component of the development of an effective cruise missile defense capability.  This project will be coordinated with similar IFC 
projects/programs within the other services and the Missile Defense Agency to evolve toward a Joint IFC capability. (FY05 Funding for this project was moved from PE 0603327, 
project S24).  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Cruise Missile Defense - Integrated Fire Control  19984 24480 41746 
Total  19984 24480 41746 
   

B. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
0603869A, Project 01C MEADS  251298 0 0 0 0 0 0 0 251298 
0203801A, Project 036 PATRIOT Product Improvement  32067 15957 10770 11051 11297 12227 12734 0 106103 
654869A, Project M06, PATRIOT/MEADS CAP  0 284695 329583 459684 517049 592013 422005 0 2605029 
MSLS PROC C50001, PARTIOT/MEADS CAP  0 0 0 89735 65296 429735 674386 0 1259152 
0604869A, Project 01C PAC-3  60408 0 0 0 0 0 0 0 60408 
PE 0102419A, JLENS  79279 105888 264491 465214 353856 335490 301143 0 1905361 
OPA BZ0525, JLENS Production  0 0 0 0 0 30471 476728 0 507199 
0604802A, Project S23 SLAMRAAM  63084 35587 26961 10132 0 0 0 0 135764 
SSN C81004, SLAMRAAM Production  2438 19061 22039 59314 82656 82143 60979 0 328630 
0604820A, SENTINEL  5848 5008 2527 2622 0 0 0 0 16005 
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (E88)  
INTEGRATED FIRE CONTROL AIR MISSILE DEFENSE  

PROJECT  
E88  

OPA WK5053, SENTINEL Production  10566 8289 15125 20914 33394 33239 25314 0 146841 
MSLS PROC C49100 Patriot  496990 483260 489067 472907 478795 0 0 0 2421019 

 
Comment: This PE project is an integral part of the PEO, Missiles and Space Integrated Air and Missile Defense (IAMD) Program including Integrated Fire Control, JLENS, 
Patriot/MEADS Combined Aggregate Program (CAP), SLAMRAAM, JTAGS,  SENTINEL, and on-going initiatives to achieve Single Integrated Air Picture (SIAP).  
  
  
C. Acquisition Strategy Not applicable for this item  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (E88)  
INTEGRATED FIRE CONTROL AIR MISSILE DEFENSE  

PROJECT  
E88  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

CMD Integrated Fire Control 
Development   

MIPR, 1095, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 19984     17129 1-4Q    27718 1-4Q    0 0 0 

Integrated Product and Development MIPR, 1095, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 0     1375 1-4Q    3040 1-4Q    0 0 0 

   Subtotal:   0 19984    18504    30758    0 0 0 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Cruise Missile Defense - Integrated 
Fire Control   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

1780 0     1081 1-4Q    1217 1-4Q    0 0 0 

Science and Technology Analysis         2980 0     0     0     0 0 0 
Army Space Architectural Analysis         3990 0     0     0     0 0 0 
   Subtotal:   8750 0    1081    1217    0 0 0 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Testing of IFC capability   MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 0     4895 1-4Q    9771 1-4Q    0 0 0 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (E88)  
INTEGRATED FIRE CONTROL AIR MISSILE DEFENSE  

PROJECT  
E88  

   Subtotal:   0 0    4895    9771    0 0 0 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  
  Project Total Cost:   8750 19984    24480    41746    0 0 0 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (E88)  
INTEGRATED FIRE CONTROL AIR MISSILE DEFENSE  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
E88  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

(1) Architecture Design Review (IAMD Incr 2) 1 

(2) System Requirements Review (IAMD Incr 2) 2 

(3) MS B (IAMD Incr 2) 3 

(4) Preliminary Design Review  (IAMD Incr 2) 4 

(5) Critical Design Review (IAMD Incr 2)  5 

CVT/DT/OT Testing (IAMD Incr 2) CVT/DT/OT 

(6) MS C (IAMD Incr 2) 6 

(7) Operational Test Readiness Review (IAMD Incr 2) 7 

(8) IAMD Increment 2 IOC  8 

(9) Architecture Design Review (IAMD Incr 3)  9 

(10) System Requirements Review (IAMD Incr 3) 10 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (E88)  
INTEGRATED FIRE CONTROL AIR MISSILE DEFENSE  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
E88  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

Architecture Design Review (IAMD Incr 2)    3Q            
System Requirements Review (IAMD Incr 2)    4Q            
MS B (IAMD Incr 2)      2Q          
Preliminary Design Review (IAMD Incr 2)      3Q          
Critical Design Review (IAMD Incr 2)        2Q        
CVT/DT/OT Testing (IAMD Incr 2)          1-4Q  1-4Q  1-4Q  
MS C (IAMD Incr 2)            2Q    
Operational Test Readiness Review  (IAMD Incr 2)              2Q  
Increment 2 IOC              4Q  
Architecture Design Review (IAMD Incr 3)            4Q    
System Requirements Review (IAMD Incr 3 )              4Q  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S24)  
ARMY SIAP SYSTEMS ENGINEERING  

PROJECT  
S24  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

S24              ARMY SIAP SYSTEMS ENGINEERING  9017 9994 10328 10292 199 0 0 0 53696 
 
A. Mission Description and Budget Item Justification: The establishment of a Single Integrated Air Picture (SIAP) capability is a critical enabler for many Army and Joint 
mission areas.  Army execution of the SIAP effort requires the establishment and maintenance of a PEO Missiles and Space integrated engineering structure, the management and 
coordination of Army SIAP activities with numerous Army stakeholders and technical management of Army SIAP tasks.  SIAP requires the development of Army integration 
engineering infrastructure to effectively support joint integration engineering activities. Army Systems Engineering effort has three main elements:  1) ensure persistent critical 
interoperability deficiencies are identified and fixed;  2)  support the development and evaluation of the SIAP Integrated Architecture and available Joint Track Managers; and  3)  
provide management, staffing and infrastructure for the Joint SIAP System Engineering Organization (JSSEO) and Army SIAP programs.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Program Management / Systems Engineering  2729 2464 2230 
Identify and Fix Critical Interoperability Deficiencies (SIAP)  1362 1527 1367 
Development and Evaluation of SIAP Integrated Architecture and Joint Track Managers  4926 6003 6731 
Total  9017 9994 10328 
   

B. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
PE 643327, Project S25, SIAP Operational Integration  2737 18651 3005 2813 2811 0 0 0 30017 
PE 643327, Project S26, SIAP Implementation  14897 25742 41570 17073 903 0 0 0 100185 
PE 643327, Project S32, Joint SIAP Systems Engineering 35799 15222 45454 23401 18169 0 0 0 138045 
PE 643327, Project E88, Integrated Fire Control Air 
Missile Defense  

19984 24480 41746 47995 50096 0 0 0 184301 

 
Comment: This PE project is an integral part of the PEO, Missiles and Space Integrated Air and Missile Defense (IAMD) Program including Integrated Fire Control, JLENS, 
Patriot/MEADS Combined Aggregate Program (CAP), SLAMRAAM, JTAGS,  SENTINEL, and on-going initiatives to achieve Single Integrated Air Picture (SIAP).  
  
  
C. Acquisition Strategy Not applicable for this item.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S24)  
ARMY SIAP SYSTEMS ENGINEERING  

PROJECT  
S24  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Systems Engineering support for the 
development and evaluation of the 
SIAP Integrated Architecture   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

7401 3000 1-4Q    4163 1-4Q    4001 1-4Q    Continue 0 0 

Identification and development of 
fixes for critical interoperability 
deficiencies   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

2169 1250 1-4Q    1343 1-4Q    1770 1-4Q    Continue 0 0 

   Subtotal:   9570 4250    5506    5771    Continue 0 0 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Program Management, Army 
JSSEO Staff and Modeling and 
Simulation   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

4296 3089 1-4Q    1503 1-4Q    1520 1-4Q    Continue 0 0 

   Subtotal:   4296 3089    1503    1520    Continue 0 0 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Development of Testbed and actual 
testing of Integrated Architecture 
solutions   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 1678 1-4Q    2985 1-4Q    3037 1-4Q    0 0 0 

   Subtotal:   0 1678    2985    3037    0 0 0 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S24)  
ARMY SIAP SYSTEMS ENGINEERING  

PROJECT  
S24  

Remarks: IABM - Integrated Architecture Behavior Model  
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  
  Project Total Cost:   13866 9017    9994    10328    0 0 0 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (S24)  
ARMY SIAP SYSTEMS ENGINEERING  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S24  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

(1) Architecture Design Review (IAMD Incr 2) 1 

(2) System Requirements Review (IAMD Incr 2) 2 

(3) MS B (IAMD Incr 2) 3 

(4) SIAP DAB 4 

(5) Preliminary Design Review (IAMD Incr 2) 5 

(6) Critical Design Review (IAMD Incr 2)  6 

CVT/DT/OT Testing (IAMD Incr 2) CVT/DT/OT 

(7) MS C (IAMD Incr 2) 7 

(8) Operational Test Readiness Review (IAMD  Incr 2) 8 

(9) IAMD Increment 2 IOC 9 

(10) Architecture Design Review (IAMD Incr 3) 10 

(11) System Requirements Review (IAMD Incr 3) 11 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (S24)  
ARMY SIAP SYSTEMS ENGINEERING  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S24  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

Architecture Design Review (IAMD Incr 2)    3Q            
System Requirements Review (IAMDIncr 2)    4Q            
MS B (IAMD Incr 2)      2Q          
SIAP DAB      2Q          
Preliminary Design Review (IAMD Incr 2)      3Q          
Critical Design Review (IAMD Incr 2)        2Q        
CVT/DT/OT Testing (IAMD Incr 2)          1-4Q  1-4Q  1-4Q  
MS C (IAMD Incr 2)            2Q    
Operational Test Readiness Review (IAMD Incr 2)              2Q  
IAMD Increment 2 IOC              4Q  
Architecture Design Review (IAMD Incr 3)            4Q    
System Requirements Review (IAMD Incr 3)              4Q  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S25)  
ARMY SIAP OPERATIONAL INTEGRATION  

PROJECT  
S25  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

S25              ARMY SIAP OPERATIONAL 
INTEGRATION  

2737 18651 3005 2813 2811 0 0 0 32660 

 
A. Mission Description and Budget Item Justification: This project funds the coordination of the Single Integrated Air Picture (SIAP) requirements with the operational 
community: verification that operational requirements exist to support technical specifications and any subsequent changes; integration and coordination of Army SIAP 
operational requirements with the user community and multi-service sponsor(s); provide support to development and revision of SIAP acquisition strategy with respect to Army 
operational requirements. These products/tasks are required to ensure a specific, focused effort that integrates SIAP with weapons, sensors, BMC4 and concepts of operations.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Continue efforts for coordinating SIAP operational requirements with Training and Doctrine Command (TRADOC) Directorates of 
Combat Developments (DCDs), integrating SIAP operational requirements into current and evolving doctrine, developing the Army 
position on SIAP-related acquistion strategy and tools, and supporting Joint SIAP Systems Engineering Organization initiatives related to 
Integrated Architecture Behavior Model development.  

2737 2921 3005 

Includes Congressional adds for Army Extended Range Attack Missile (AERAM), AERAM Turbine Engine Development, Geospatial 
Information Decision Support - SIAP, SituSpace Single Integrated Space Picture, and Command Responder.  

0 15730 0 

Total  2737 18651 3005 
   

B. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
PE 643327, Project S24, Army SIAP Systems Engineering 9017 9994 10328 10292 199 0 0 0 39830 
PE 643327, Project S26, Army SIAP Implementation  14897 25742 41570 17073 903 0 0 0 100185 
PE 643327, Project S32, Joint SIAP Systems Engineering 35799 15222 45454 23401 18169 0 0 0 138045 

 
 
  
  
C. Acquisition Strategy Not applicable for this item  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S25)  
ARMY SIAP OPERATIONAL INTEGRATION  

PROJECT  
S25  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Execute Congressional adds   Various   Various   0 0     15730 2-4Q    0     0 15730 0 
   Subtotal:   0 0    15730    0    0 15730 0 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Government support & support 
contracts   

MIPRs, 1095s, 
CPFF   

OGAs, Inhouse, Contact 
spt.   

2709 2737 1-4Q    2921 1-4Q    3005 1-4Q    Continue 11372 0 

   Subtotal:   2709 2737    2921    3005    Continue 11372 0 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  
  Project Total Cost:   2709 2737    18651    3005    0 27102 0 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (S25)  
ARMY SIAP OPERATIONAL INTEGRATION  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S25  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

Coord & integrate SIAP reqmts into doctrine, demos, 
experiments, & exercise 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (S25)  
ARMY SIAP OPERATIONAL INTEGRATION  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S25  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

Coordinate and integrate SIAP requirements into doctrine, demonstrations, 
experiments and exercises.  

1-4Q  1-4Q  1-4Q  1-4Q  1-4Q      
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S26)  
ARMY SIAP IMPLEMENTATION  

PROJECT  
S26  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

S26              ARMY SIAP IMPLEMENTATION  14897 25742 41570 17073 903 0 0 0 110352 
 
A. Mission Description and Budget Item Justification: The establishment of a Single Integrated Air Picture (SIAP) capability is a critical enabler for many Army and Joint 
mission areas.  The Joint SIAP System Engineering Organization (JSSEO) has the lead for the joint development of SIAP capabilities.  Initial SIAP capabilities will be delivered 
to the services as either a build of the JSSEO SIAP Integrated Architecture Behavior Model (IABM) or as an alternate Joint Track Manager (JTM) as defined by the Joint 
Architecture Working Group (JAWG).  This project provides for the integration and test of the delivered Joint SIAP capability.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Perform engineering and analysis to identify and prioritize critical interoperability deficiencies, design and develop engineering fixes for 
high priority deficiencies, and begin implementation of those fixes.  

6956 2581 1940 

Prepare selected Army systems for implementation of the Joint SIAP solution.  7941 23161 39630 
Total  14897 25742 41570 
   

B. Other Program Funding Summary   FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 To Compl Total Cost 
Army SIAP Systems Engineering (S24)  9017 9994 10328 10292 199 0 0 0 39830 
Army Operational Integration (S25)  2737 18651 3005 2813 2811 0 0 0 30017 
Joint SIAP Systems Engineering (S32)  35799 15222 45454 23401 18169 0 0 0 138045 

 
Comment: This PE project is an integral part of the PEO, Missiles and Space Integrated Air and Missile Defense (IAMD) Program including Integrated Fire Control, JLENS, 
Patriot/MEADS Combined Aggregate Program (CAP), SLAMRAAM, JTAGS,  SENTINEL, and on-going initiatives to achieve Single Integrated Air Picture (SIAP).  
  
  
C. Acquisition Strategy Not applicable to this item.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S26)  
ARMY SIAP IMPLEMENTATION  

PROJECT  
S26  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Army Critical Interoperability 
Deficiencies Engineering and 
Implementation   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

5237 5456 1-4Q    7240 1-4Q    7655 1-4Q    0 0 0 

SIAP IABM Engineering and 
Implementation   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

4930 7941 4Q    15921 1-4Q    23725 1-4Q    0 0 0 

   Subtotal:   10167 13397    23161    31380    0 0 0 
  
Remarks: Implementation of IABM Configuration occurs in FY07  
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Program Management Support   MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 1500 1-4Q    2581 1-4Q    4076 1-4Q    0 0 0 

   Subtotal:   0 1500    2581    4076    0 0 0 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Testing of Implementation of IABM 
into systems   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 0     0     6114 1-4Q    0 0 0 

   Subtotal:   0 0    0    6114    0 0 0 
  



 

 
0603327A (S26) Item No. 58 Page 20  of  38 Exhibit R-3 
ARMY SIAP IMPLEMENTATION 48 ARMY RDT&E COST ANALYSIS 
  

  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S26)  
ARMY SIAP IMPLEMENTATION  

PROJECT  
S26  

 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  
  Project Total Cost:   10167 14897    25742    41570    0 0 0 



 

 
0603327A (S26) Item No. 58 Page 21  of  38 Exhibit R-4 
ARMY SIAP IMPLEMENTATION 49 Budget Item Justification 
  

 
 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (S26)  
ARMY SIAP IMPLEMENTATION  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S26  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

(1) Architecture Design Review (IAMD Incr 2)  1 

(2) System Requirements Review (IAMD Incr 2)  2 

(3) MS B (IAMD Incr 2) 3 

(4) SIAP DAB 4 

(5) Preliminary Design Review (IAMD Incr 2)  5 

(6) Critical Design Review (IAMD Incr 2)  6 

CDT/DT/OT Testing (IAMD Incr 2) CDT/DT/OT 

(7) MS C (IAMD Incr 2) 7 

(8) Operational Test Readiness Review (IAMD Incr 2)  8 

(9) IAMD Increment 2 IOC 9 

(10) Architecture Design Review (IAMD Incr 3) 10 

(11) System Requirements Review (IAMD Incr 3) 11 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (S26)  
ARMY SIAP IMPLEMENTATION  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S26  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

Architecture Design Review (IAMD Incr 2)    3Q            
System Requirements Review (IAMD Incr 2)    4Q            
MS B (IAMD Incr 2)      2Q          
SIAP DAB      2Q          
Preliminary Design Review (IAMD Incr 2)      3Q          
Critical Design Review (IAMD Incr 2)        2Q        
CDT/DT/OT Testing (IAMD Incr 2)          1-4Q  1-4Q  1-4Q  
MS C (IAMD Incr 2)            2Q    
Operational Test Readiness Review (IAMD Incr 2)              2Q  
IAMD Increment 2 IOC              4Q  
Architecture Design Review (IAMD Incr 3)            4Q    
System Requirements Review (IAMD Incr 3)              4Q  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S27)  
JOINT DISTRIBUTED ENGINEERING PLANT (JDEP)  

PROJECT  
S27  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

S27              JOINT DISTRIBUTED ENGINEERING 
PLANT (JDEP)  

3163 3341 1314 0 0 0 0 0 11285 

 
A. Mission Description and Budget Item Justification: The Joint Distributed Engineering Plant (JDEP) is a concept that expands on the Navy's land-based Distributed 
Engineering Plant (DEP) which assesses integration and interoperability problems (air and missile defense) of the fleet.  This program will be used to evaluate interoperability of 
joint forces, test and evaluate interoperability of new acquisition systems, and engineering hardware and software to correct deficiencies and develop new capabilities.  The initial 
focus of this program is directed toward integrated air and missile defense.  The program consists of individual combat systems distributed throughout the US connected with 
ATM telecommunication network(s) and High Level Architecture (HLA) protocols.  The JDEP management structure consists of service execution cells.  This funding provides 
for the Army involvement in the overall JDEP program.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
JDEP Test Event Participation  1370 1434 0 
Communication Equipment  696 700 700 
Operational Center Support: Support during JDEP testing and pre-event simulations.  1097 1207 614 
Total  3163 3341 1314 
  

C. Acquisition Strategy Not applicable for this item.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S27)  
JOINT DISTRIBUTED ENGINEERING PLANT (JDEP)  

PROJECT  
S27  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Development of 
Simulation/Stimulation for JDEP   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

1491 1000 1-4Q    816 1-4Q    420 1-4Q    0 0 0 

   Subtotal:   1491 1000    816    420    0 0 0 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Digital/integrated system network 
and equipment   

MIPRs, 1095s, 
CPFF   

OGAs, Inhouse, contract 
spt.   

685 696 1-4Q    700 1-4Q    700 1-4Q    Continue 2781 0 

   Subtotal:   685 696    700    700    Continue 2781 0 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

JDEP Test Event Support   MIPRs, 1095s, 
CPFF   

OGAs, Inhouse, contract 
spt.   

1011 1167 1-4Q    1425 1-4Q    0     Continue 0 0 

   Subtotal:   1011 1167    1425    0    Continue 0 0 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Army management of JDEP activity  MIPRs, 1095s, 
CPFF   

OGAs, Inhouse, contract 
spt.   

280 300 2-4Q    400 1-4Q    194 1-4Q    0 0 0 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S27)  
JOINT DISTRIBUTED ENGINEERING PLANT (JDEP)  

PROJECT  
S27  

   Subtotal:   280 300    400    194    0 0 0 
  
 
  
  Project Total Cost:   3467 3163    3341    1314    0 2781 0 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (S27)  
JOINT DISTRIBUTED ENGINEERING PLANT (JDEP)  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S27  

Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

IABM/JDEP Build/Tests  

Version 3.2  

Version 4.0  

Version 5.0  



 

 
0603327A (S27) Item No. 58 Page 27  of  38 Exhibit R-4a 
JOINT DISTRIBUTED ENGINEERING PLANT (JDEP) 55 Budget Item Justification 
  

 

 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

0603327A (S27)  
JOINT DISTRIBUTED ENGINEERING PLANT (JDEP)  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S27  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

IABM/JDEP Build/Tests  1-4Q  1-4Q  1-4Q          
Version 3.2  1Q              
Version 4.0  4Q              
Version 5.0    4Q            
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2A  

February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S32)  
JOINT SIAP SYSTEM ENGINEERING  

PROJECT  
S32  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

S32              JOINT SIAP SYSTEM ENGINEERING  35799 15222 45454 23401 18169 0 0 0 182969 
 
A. Mission Description and Budget Item Justification: A Single Integrated Air Picture (SIAP) is the product of fused, near-real-time data from multiple sensors to allow 
development of common, continuous, and unambiguous tracks of all airborne objects in the surveillance area.  All airborne objects must be detected, tracked, and reported.  Each 
object must have one and only one track identifier and associated characteristics to be incorporated into SIAP.  Current systems do not provide this capability.     
    The Joint SIAP System Engineering Organization (JSSEO) develops the tools and processes and performs the system engineering designed to net US and coalition warfighting 
systems and tactical data link systems for the theater air and missile defense.  The JSSEO focuses on specific problem areas and translates the solutions into an integrated, 
executable architecture-- the Integrated Architecture Behavioral Model (IABM).  This model describes the functional behavior and expected performance of Joint and coalition 
netted sensors to meet DoD Net-Ready Key Performance Parameter requirements as well as Theater Air & Missile Defense, Combat Identification and Global Information Grid 
mission area requirements.  The results of specific engineering studies (called Block 0, Block 1, and Block 2 engineering) were used to describe the functions and performance 
needed in the integrated air and missile defense architecture.  The model of this architecture (the IABM) then becomes a reference specification that the JSSEO releases every two 
years as IABM Configuration 05, 07, 09, etc.  This spiral-developed standard began with the release of IABM Configuration 05 in September 2005.  The Services and industry 
use this model to develop and integrate these specified functions into their combat systems.  The Joint Interoperability Test Command also uses this model to evaluate system 
conformance and to validate these combat systems performance against the behavior described in the integrated air and missile defense architecture.   SIAP was designated a 
Special Interest Acquisition program by OUSD (AT&L) in FY 05.    
    Block 0 addressed four joint warfighting shortfalls selected for their impact in reducing tactical confusion, applicability across the Services, and the engineering maturity 
reflected by interface change proposals already on record with the Joint Interoperability of Tactical Command and Control System process.  The change proposals addressed were: 
improved correlation/de-correlation, identification (ID) taxonomy, ID conflict resolution matrix, and strength-track reporting (strength-track reporting final approval Feb 2005).   
    IABM Configuration 05 incorporated solutions developed under Block 1 and some Block 2 engineering and established the baseline for future spirals.  This initial release 
focused on the technical foundations for geodetic/time synchronization and addressed United States Joint Forces Command and JROC-endorsed deficiencies that could be 
implemented in the near term.  IABM Configuration 05 capabilities addressed are:  further reduction of dual tracks, improved combat ID capability, improved data sharing 
(network capacity), and improved air picture for integrated theater air and missile defense performance.   
    IABM Configuration 07 builds on the Configuration 05 baseline, and focuses on improving efficiency and throughput, improving beyond line-of-sight capability, and providing 
track management and combat identification performance enhancements.  The engineering issues being addressed to provide those capabilities are host computer implementation 
consistency, distributed database consistency improvement, network latency reduction, and interface with ground systems.  
    The integrated architecture is captured in an Integrated Architecture Behavior Model (IABM) to give engineers a tool, with operations context and supporting engineering 
detail, to make decisions about what design functions produce the most cost effective solution in meeting Joint Battle Management Command and Control requirements.  By using 
modern software development techniques, we can specify the performance within nodes and between nodes of a tactical network in a way that will increase machine-to-machine 
precision and reduce integration costs in current and future combat systems.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Block 1 - (FY05) Service implementation planning and risk reduction of Block 1 recommendations began.  JSSEO monitored and assisted 100 0 0 
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4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S32)  
JOINT SIAP SYSTEM ENGINEERING  

PROJECT  
S32  

the Services with test infrastructure development and acquisition planning, monitored technical configuration management and conducted 
technical design reviews with affected weapon systems.  
Block 2 (FY05) Refined planning and requirements, and continued engineering analysis for Block 2.  Translated JROC validated 
requirements into system-level objectives for quality of service and information assurance capabilities to support Joint sensor netting.  
Coordinated design and solution development with the Services and Agencies and introduced industrial integrating contractors to Joint 
technical approach.  

4255 0 0 

Architecture - (FY05) Delivered version 2.1 of the SIAP Integrated Architecture.  Expanded engineering detail to capture additional 
tactical functionality and updated Joint Theater Air and Missile Defense (TAMD) requirements.  Integrated Block solutions into models to 
provide integrated architecture artifacts to Joint Staff and OSD roadmaps and other decision-making tools.  Continued to update the IABM 
with increased functional scope and began to align with other tactical data functions.  Delivered IABM Baseline (Configuration 
05).(FY06-07)  Deliver SIAP Integrated Architecture updates.  Expand engineering detail to capture additional tactical functionality and 
updated Joint TAMD requirements. Support technical design reviews with affected weapon systems.  Support analysis focused on network 
latency reduction, ground system interfaces.  Integrate support for IPv6 routing into the IABM to enable weapon systems to take 
advantage of future increases in comm bandwidth, and posture weapon systems to integrate with the Global Information Grid (GIG) and 
Net-centric Enterprise Services (NCES).  Configuration 07 will deliver in Sep 2007 to establish a 2-yr cadence for DoD integrating 
contractors.  Begin engineering work to define Config 09, targeted capabilities include better ID of blue forces, reduced fratricide, and 
improved ability to engage time critical targets.  

20295 8246 25100 

Systems Engineering Tools and Analysis - (FY05) Continued to evaluate the technical and warfighting benefits of SIAP engineering.  
Updated analysis tools to support modeling and simulation capabilities, hardware in the loop laboratories and data reduction of open-air 
live exercises.  Coordinated with Joint Interoperability Test Command for Mil-Standard conformance, architecture conformance 
certification and JROC validated requirements assessment. (FY06-07)  Continue to evaluate the technical and warfighting benefits of the 
SIAP improvements.  Update analysis tools to support modeling and simulation capabilities, hardware in the loop laboratories, and 
planning/data reduction of open-air live exercises (i.e., exercises for assessing achieved improvements).  Coordinate with Joint 
Interoperability Test Command (JITC) for verification and validation of the Integrated Architecture Behavior Model (IABM).  Analyze 
installed performance of Block 0 fixes in systems in Joint Exercises.  Products include updates to technical reports on Common Reference 
Scenarios (CRS), SIAP Attributes, and SIAP Measures of Performance (MOPs), environmental and comm model simulations, and 
improved data parsing and analysis tools that provide greater fidelity in testing the IABM.  

7245 1855 11600 

Customer Support (Requirements and Technical Analyses) - (FY06-07) Assist Services with integration tasks initiated under Block 
efforts.  Resolve technical discrepancies and provide track management and combat identification performance enhancements.  Monitor 
and assist the Services in the implementation of Config 05, into their weapon systems.  Assist with risk reduction and demonstration 
planning for the Integrated Architecture Behavior Model (IABM).  

0 800 1300 

Program Management - Support SIAP TF infrastructure requirements such as rent, LAN (local area network), telephone, computers, VTC 
(video teleconferences) rooms, office equipment, facilities management and administrative support.  With the designation of SIAP as a 
Special Interest program, this line now includes Acquisition management planning and documentation to support Integrated Process Team 
(IPT) and Defense Acquisition Board (DAB) activities starting FY 06.  

3904 4321 7454 

Total  35799 15222 45454 
  

C. Acquisition Strategy Document in development for this project.  
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February 2006  

BUDGET ACTIVITY  
4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  
0603327A (S32)  
JOINT SIAP SYSTEM ENGINEERING  

PROJECT  
S32  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Block 1   MIPR   NAVSEA-JHU-APL. 
Laurel, MD   

800 0     0     0     Continue 800 0 

Block 1   MIPR   GSA-Sparta, 
Centerville, VA   

222 0     0     0     Continue 222 0 

Block 1   MIPR   Various   2552 100 1-4Q    0     0     Continue 2652 0 
Block 2   MIPR   NAVSEA - JHU/APL 

Laurel, MD   
2000 800 1-4Q    0     0     Continue 2800 0 

Block 2   MIPR   GSA-BAH, McLean VA 0 375 1-4Q    0     0     Continue 375 0 
Block 2   MIPR   GSA - Northrop 

Grumman, McLean, VA  
463 50 1-4Q    0     0     Continue 513 0 

Block 2   MIPR   Various   595 3030 1-4Q    0     0     Continue 3625 0 
Customer Support   Various   Various   7738 0     800 1-4Q    1300 1-4Q    Continue 9838 0 
Architecture   MIPR   NAVSEA - JHU/APL, 

Laurel, MD   
750 6066 1-4Q    2066 1-4Q    4735 1-4Q    Continue 13617 0 

Architecture   MIPR   GSA - BAH, McLean, 
VA   

1692 2867 1-4Q    1882 1-4Q    4129 1-4Q    Continue 10570 0 

Architecture   MIPR   GSA, Northrup 
Grumman   

1944 681 1-4Q    681 1-4Q    1305 1-4Q    Continue 4611 0 

Architecture   MIPR   GSA, Sparta, McLean, 
VA   

1088 800 1-4Q    800 1-4Q    1213 1-4Q    Continue 3901 0 

Architecture   Various   Various   12022 9881 1-4Q    2817 1-4Q    13718 1-4Q    Continue 38428 0 
System Eng Tools and Development  MIPR   NAVSEA - JHU/APL, 

Laurel, MD   
625 170 1-4Q    170 1-4Q    63 1-4Q    Continue 1028 0 

System Eng Tools and Development  MIPR   GSA, Northrop 
Grumman, McLean, VA  

741 2008 1-4Q    308 2-3Q    770 1-4Q    Continue 3827 0 

System Eng Tools and Development  MIPR   GSA - Sparta, 
Centreville, VA   

0 338 1-4Q    170 1-4Q    117 1-4Q    Continue 625 0 

System Eng Tools and Development  MIPR   Various   9002 4729 1-4Q    1207 1-4Q    9193 1-4Q    0 24131 0 
   Subtotal:   42234 31895    10901    36543    Continue 121563 0 
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II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Test & Evaluation Support   Various      0 0     0     1457 1-4Q    0 0 0 
   Subtotal:   0 0    0    1457    0 0 0 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Program Management Support   Various      3843 3904 1-4Q    4321 1-4Q    7454 1-4Q    Continue 19522 0 
   Subtotal:   3843 3904    4321    7454    Continue 19522 0 
  
 
  
  Project Total Cost:   46077 35799    15222    45454    Continue 141085 0 
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Event Name    FY 05  FY 06  FY 07  FY 08  FY 09  FY 10  FY 11  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          
                                                          

Army Support to Full Range of Joint SIAP Systems 
Engineering Activities 

 

SIAP Program Deliveries 

(1) IABM Configuration 05 1 

(2) IABM Configuration 07 2 

(3) IABM Configuration 09 3 
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BUDGET ACTIVITY  
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0603327A (S32)  
JOINT SIAP SYSTEM ENGINEERING  

PE NUMBER AND TITLE  
0603327A - Air and Missile Defense Systems Engineering  

PROJECT  
S32  

 
Schedule Detail  

 
FY 2005  

 
FY 2006  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

Army Support to Full Range of Joint SIAP Systems Engineering Activities  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q      
SIAP Program Deliveries                
IABM Configuration 05  4Q              
IABM Configuration 07      4Q          
IABM Configuration 09          4Q      
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AMD SYSTEM OF SYSTEMS ENGINEERING AND INTEGRATION  
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S34  

 
COST (In Thousands)  

FY 2005 
Estimate  

FY 2006 
Estimate  

FY 2007 
Estimate  

FY 2008  
Estimate  

FY 2009 
Estimate  

FY 2010 
Estimate  

FY 2011 
Estimate  

Cost to  
Complete  

Total Cost  

S34              AMD SYSTEM OF SYSTEMS 
ENGINEERING AND INTEGRATION  

23573 2760 0 0 0 0 0 0 26333 

 
A. Mission Description and Budget Item Justification: Funding in the project provides components to produce an integrated capability or Integrated Air and Missile Defense 
(IAMD).  To provide this integrated capability, the PEO Missiles and Space (M&S) must ensure operational effectiveness and acquisition efficiency are achieved.  The Army 
integrated air and missile defense comprises a broad range of elements/components  acquired individually to support complementary missions.  PEO M&S must have the needed 
resources to execute this integration task.  This project will provide for insertion of technology initiatives, development of alternative architectures and the modeling and 
simulation associated with development of a PEO M&S IAMD program.  FY05/FY06 funding in this project is a result of congressional increases.    
  
Geospatial Information Decision Support for Single Integrated Air Picture - This effort provides the Army aerospace warfighter the view and effects from space to ground to 
support time-critical targeting of missile threats.  
  
SituSpace Single Integrated Space Picture - Provides critical decision support and visualization of the view up into space, in support of space control, satellite control, and laser-
assisted missile defense missions.  
  
ASMD Architecture Analysis Program - The PEO M&S Architecture Analysis Program (A3P) Develops the Modeling and Simulation infrastructure for the Army's Integrated Air 
and Missile Defense (IAMD) Program.  A3P provides key capabilities for the IAMD Simulation Lab, IAMD Integration Lab and IAMD User Lab.  A3P analyses are critical for 
the definition of the IAMD architecture and requirements, and the integration of AMD components/systems into the Army and Joint IAMD architectures.  
  
Future Army Attack and Missile Defense System (FAAMDS) - This project will provide for the initiation of the preliminary design of a direct fire rocket capable of engaging and 
destroy a mortar in flight.  
  
E-Strike Technology Enhancement for the Maneuver Air Defense Capability - Provides for the Army's future needs in development of a radar that can acquire, track, and provide 
fire control for a kinetic energy and a directed energy rocket, artillery, and mortar (RAM) defense system.  This funding will provide for the performance analysis to develop the 
necessary requirements for the radar and shooters and the overall integration requirements.  
  
ASMD System of Systems Hardware in the Loop Test Bed - provides funding for development of a prototype shelter for user evaluation and training.  
 
Accomplishments/Planned Program  FY 2005  FY 2006  FY 2007  
Geospatial Information Decision Support for Single Integrated Air Picture  5019 0 0 
SituSpace Single Integrated Space Picture  4390 0 0 
ASMD Architecture Analysis Program (A3P)  5010 0 0 
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Future Army Attack and Missile Defense System (FAAMDS)  1672 0 0 
E-Strike Technology Enhancement for the Maneuver Air Defense Capability  4808 0 0 
ASMD System of Systems Hardware-in-the-Loop Testbed  2674 2760 0 
Total  23573 2760 0 
  

C. Acquisition Strategy Not applicable for this item  
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PE NUMBER AND TITLE  
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I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Geospatial Information Decision 
Support for Single Integrated Air 
Picture   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 5019 1-4Q    0     0     0 5019 0 

ASMD Architecture Analysis 
Program (A3P)   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 5010 1-4Q    0     0     0 5010 0 

SituSpace Single Integrated Space 
Picture   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 4390 1-4Q    0     0     0 4390 0 

Future Army Attack and Missile 
Defense System (FAAMDS)   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 1672 1-4Q    0     0     0 1672 0 

E-Strike Technology Enhancement 
for the Maneuver Air Defense 
Capability   

MIPRs, 1095s, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 4808 1-4Q    0     0     0 4808 0 

ASMD SOS Hardware-in-the- Loop 
Testbed   

MIPRs, 1095, 
CPFF   

Various OGA's, Inhouse 
and Contractor, 
Huntsville, AL and 
various other locations   

0 2674 1-4Q    2760 1-4Q    0     0 0 0 

   Subtotal:   0 23573    2760    0    0 20899 0 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
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4 - Advanced Component Development and Prototypes 

PE NUMBER AND TITLE  
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S34  

  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005 
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2005
Cost 

FY 2005 
Award 

Date 

FY 2006 
Cost 

FY 2006 
Award 

Date 

FY 2007 
Cost 

FY 2007 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:   0           
  
 
  
  Project Total Cost:   0 23573    2760    0    0 20899 0 

  


