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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2008  
  

 BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A  
Information Technology Development  

 
COST (In Thousands)  

FY 2007 
Estimate  

FY 2008 
Estimate  

FY 2009 
Estimate  

FY 2010  
Estimate  

FY 2011 
Estimate  

FY 2012 
Estimate  

FY 2013 
Estimate  

Cost to  
Complete  

Total Cost  

  Total Program Element (PE) Cost  104435 106075 73740 41240 35956 25122 18684 Continuing Continuing 
087  Distributed Learning System (DLS)  1251 446 455 464 473 483 493 Continuing Continuing 
099  Army Human Resource System (AHRS)  39510 58068 10189 2219 1514 1505 1505 Continuing Continuing 
137  TRANS COORDINATORS' AUTO INFO FOR 

MOVEMENT SYS II  
18128 3123 147 457 554 177 22586 

184  INSTALLATION SUPPORT MODULES 
(ISM)  

1038 750 735 729 730 748 763 Continuing Continuing 

193  MEDICAL COMMUNICATIONS FOR 
COMBAT CASUALTY CARE  

11311 8647 6839 5857 6059 1141 1146 Continuing Continuing 

316  STACOMP  14926 2385  34134 
474  ENTERPRISE TRANSMISSION SYSTEMS  2962 997 1987 3023 4548 4649 4754 Continuing Continuing 
738  Future Business Systems (FBS)  11309 21396 37254 10892 9188 9249 9447 Continuing Continuing 
FM1  FINANCIAL DISCLOSURE MANAGEMENT 

SYSTEM  
4000  4000 

M05  Enterprise Army Workload & Performance Sys 
(eAWPS)  

1535 1255 526 542 559 576 Continuing Continuing 

T04  USMEPCOM TRANSFORMTION - IT 
MODERNIZATION  

8728 14879 17073 12348 6611 59639 

 
A. Mission Description and Budget Item Justification: Supports efforts to plan, design, develop, and test information technology solutions to fulfill the Army's Warfighter 
Support Mission and accommodate changing Army requirements while fulfilling future Army needs.  Provides for development and acquisition of Combat Service Support (CSS) 
and business information technology solutions to help arm, sustain, fix, move, train and man the force.  Completed development/acquisition efforts will also enhance sustaining 
base functions and power projection capabilities and facilitate global messaging and electronic data interchange (EDI).  Ongoing development efforts support multiple functional 
areas including logistics, personnel, transportation, training, medical/health protection, and sustaining base.  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justification  
Exhibit R-2  

February 2008  
  

 BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A  
Information Technology Development  

 

B. Program Change Summary  
  

FY 2007   FY 2008   FY 2009     

Previous President's Budget (FY 2008/2009)  96515 103485 55978   

Current BES/President's Budget (FY 2009)  104435 106075 73740   

Total Adjustments  7920 2590 17762   

     Congressional Program Reductions  -710    

     Congressional Rescissions     

     Congressional Increases  3300    

     Reprogrammings  9531    

     SBIR/STTR Transfer  -1611    

     Adjustments to Budget Years  17762   

Change Summary Explanation:  Funding - FY 2009: Funding increase made in support of the General Fund Enterprise Business Systems (GFEBS) program.  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (099)  
Army Human Resource System (AHRS)  

PROJECT  
099  

 
COST (In Thousands)  

FY 2007 
Estimate  

FY 2008 
Estimate  

FY 2009 
Estimate  

FY 2010  
Estimate  

FY 2011 
Estimate  

FY 2012 
Estimate  

FY 2013 
Estimate  

Cost to  
Complete  

Total Cost  

099  Army Human Resource System (AHRS)  39510 58068 10189 2219 1514 1505 1505 Continuing Continuing 
 
A. Mission Description and Budget Item Justification: Army Human Resource System (AHRS)is the Army's system of systems that provides commanders the necessary 
personnel information to make informed decisions on mobilized military personnel resources (both Active Duty and Reserve Component). The implementation of AHRS requires 
the development of an authoritative Army Corporate database to support the eventual migration to the Defense Integrated Military Human Resource System (DIMHRS). 
However, major elements of AHRS are not planned to be subsumed into DIMHRS.  AHRS consists of three major components:  
 - Electronic Military Personnel Office (eMILPO) is a web-based, multi-tiered application, accessed via the AKO portal. eMILPO provides the U.S. Army with a reliable, timely, 
and efficient mechanism for performing personnel actions and managing strength accountability. The application is vital in determining the strength and capability of the Army 
and subordinate commands. It delivers enhanced performance to the Soldier, providing superior data accuracy, and a more intuitive web-based approach resulting in increased 
productivity, quality, timeliness, security, and user satisfaction. It re-hosted the USC Title 10 functionality, formerly resident in the Standard Installation Division Personnel 
System-3 (SIDPERS-3) application, for the migration to DIMHRS. Select elements of eMILPO will need to be operated in parallel with DIMHRS until/unless DIMHRS is able to 
absorb all eMILPO functionality.  
 - Deployed Theater Accountability System (DTAS) is a web-enabled system residing on the Secret Internet Protocol Router (SIPRNet) that accounts for military and civilian 
personnel in a deployed theater by unit, day and location supporting force tracking and deployed Operations Tempo (OPTEMPO) tracking. DTAS will continue to exist after 
DIMHRS migration and will be interfaced to DIMHRS in order to provide this accountability function, which is not present within DIMHRS.  
 - The Tactical Personnel System (TPS) is a stand-alone application for task organization/manifests and jump manifests used by tactical units. The system interfaces with DTAS, 
allowing soldiers to be loaded into DTAS en mass upon arrival in theater. TPS will need to operate for some time after DIMHRS migration, and will eventually be subsumed into 
DIMHRS or the Army Enterprise Human Resource System (eHRS).  
  
Personnel Transformation (PT)- Enterprise Service Bus (ESB)- The Army_s Enterprise Service Bus (ESB) provides a data integration service in which data can be extracted from 
the legacy human resource systems and transferred to DIMHRS.  The ESB will be a middleware application which will  provide a single interface to and from DIMHRS from the 
Army Legacy Systems.  The ESB will provide the infrastructure for the integration of new and existing applications by allowing systems and applications to easily exchange 
information across different environments and platforms.  It will also form the information bridge between DIMHRS, the Army Legacy Systems, and external systems.  
 
  

Accomplishments/Planned Program:  
  

FY 2007  FY 2008  FY 2009  
AHRS - Post Deployment Software Support (PDSS) - Engineering Change Packages (ECPs)/System Change Packages (SCPs) Interim 
Change Packages(ICPs)in support of eMILPO and DTAS  

10220 18069 4890 

AHRS - Development  10985 19766 5299 
Personnel Transformation - Enterprise Service Bus (ESB)  18305 18608  
Small Business Innovative Research/Small Business Technology Transfer Programs  1625  
Total  39510 58068 10189 
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (099)  
Army Human Resource System (AHRS)  

PROJECT  
099  

   

B. Other Program Funding Summary  
  

FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Compl Total Cost  
AHRS, OPA, SSN W00800, STACOMP  5061 10001 10579 10781 10987 Continuing Continuing 
AHRS, OMA, 432612/432615  4480 5570 5586 5736 5888 Continuing Continuing 
Personnel Transformation- ESB, OPA, BE4164000  3025 3043 3243 3305 3368 Continuing Continuing 
Personnel Transformation-ESB OPA, SSN W00800   Continuing Continuing 
Personnel Transformation-eHRS, OMA, 432612  18120 25155 22320 22870 23433 Continuing Continuing 

 
Comment:   
  
  
C. Acquisition Strategy Army Human Resource System (AHRS)- The program manager makes extensive use of Integrated Product Teams (IPTs).  Sub-elements of the 
acquisition (engineering and design, logistics planning, testing, etc.) are intensively managed by integrated teams of government and contractor personnel.  Task performance is 
tracked against the Work Breakdown Structure (WBS) and resources allocated to each task are adjusted based on performance against the WBS.  AHRS contractual efforts are 
acquired on a time and materials basis through GSA schedule and existing contractual vehicles.  The Title 10 functionality has transferred to AHRS.  Additionally, as the 
Personnel community manages their migration to the Defense Integrated Military Human Resource System (DIMHRS), the functionality resident in the 320+ external interface 
current systems will migrate to AHRS.  This migration began in FY03, and will ensure the personnel community retains functionality necessary to meet operational requirements 
while addressing Transformation requirements.  
  
Personnel Transformation - The Enterprise Service Bus (ESB) program management approach is a middleware application which will  provide a single interface to and from 
DIMHRS from the Army Legacy Systems.  The ESB will provide the infrastructure for the integration of new and existing applications by allowing systems and applications to 
easily exchange information across different environments and platforms.  It will also form the information bridge between DIMHRS, the Army Legacy Systems, and external 
systems. Contractor selection will be accomplished through open competition, administered by a federal certified contracting agency. Program Management is accomplished by 
combining a "best practices" approach coupled with standard tools.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (099)  
Army Human Resource System (AHRS)  

PROJECT  
099  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

AHRS - PDSS ECPs/SCPs/ICPs   C/FP   Electronic Data 
Systems,  Herndon, VA  

9924 10220 1Q 1512 1Q 4889 1Q Cont. Cont. Cont. 

Personnel Transformation ESB - 
Research/Development PT Impacts 
on Objective Force   

C/FP   Science Applications 
International Corp 
(SAIC) , San Diego, CA  

4639 18305 2Q 1216 Cont. Cont. Cont. 

AHRS - Software Development      Electronic Data 
Systems,  Herndon, VA  

26506 10985 1Q 1640 1Q 5300 1Q Cont. Cont. Cont. 

DIMHRS         53700 53700  
   Subtotal:   41069 39510    58068    10189    Cont. Cont. Cont. 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

         Cont. Cont. Cont. 
   Subtotal:            Cont. Cont. Cont. 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:             
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (099)  
Army Human Resource System (AHRS)  

PROJECT  
099  

   Subtotal:             
  
 
  
  Project Total Cost:   41069 39510    58068    10189    Cont. Cont. Cont. 



 

 
0605013A (099) Item No. 123 Page 7  of  38 Exhibit R-4 
Army Human Resource System (AHRS) 920 Budget Item Justification 
   

  

 
 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (099)  
Army Human Resource System (AHRS)  

PROJECT  
099  

Event Name    FY 07  FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

Migration DIMHRS  

eMILPO Support/Enhancements  

DTAS Support/Enhancements  

Personnel Transformation Development  

Tactical Personnel System (TPS) Support/Enhancements  
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (099)  
Army Human Resource System (AHRS)  

PROJECT  
099  

 
Schedule Detail  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

 
FY 2012  

 
FY 2013  

Migration DIMHRS  1Q - 4Q  1Q - 4Q  1Q - 2Q          
eMILPO Support/Enhancements  1Q - 4Q  1Q - 4Q  1Q - 2Q          
DTAS Support/Enhancements  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q      
DIMHRS                
Personnel Transformation Development  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q      
Tactical Personnel System (TPS) 
Support/Enhancements  

1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q      
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (137)  
TRANS COORDINATORS' AUTO INFO FOR MOVEMENT SYS II  

PROJECT  
137  

 
COST (In Thousands)  

FY 2007 
Estimate  

FY 2008 
Estimate  

FY 2009 
Estimate  

FY 2010  
Estimate  

FY 2011 
Estimate  

FY 2012 
Estimate  

FY 2013 
Estimate  

Cost to  
Complete  

Total Cost  

137  TRANS COORDINATORS' AUTO INFO FOR 
MOVEMENT SYS II  

18128 3123 147 457 554 177 22586 

 
A. Mission Description and Budget Item Justification: Transportation Information Systems (TIS) Product Office funding supports design, development, testing, and program 
management functions for Transportation Coordinators' - Automated Information for Movement System II (TC-AIMS II).  
TC-AIMS II:  
-  Provides an integrated information transportation system capability for deployment, sustainment, and redeployment operations during both war and peacetime operations for the 
U.S. Army and U.S. Navy.  
-  Consolidates the management of unit/installation-level transportation functions of Unit Movement, Load Planning, and Installation Transportation Office/Traffic Management 
Office (ITO/TMO) operations, and facilitates the movement and support of personnel and cargo during all phases of military operations in all environments, including 
sustainment; reception, staging, onward movement and integration (RSO&I); and battlefield operations.  
-  Supports routine and surge requirements and automates shipping/receiving, and deployment; sustainment and redeployment processes; produces movement documentation, unit 
move data; and furnishes timely transportation information to major commands, transportation component commands, and United States Transportation Command.  
-  Supports Pre-Planned Product Improvements (P3I), a post Block 3 development capabilities.  
 
  

Accomplishments/Planned Program:  
  

FY 2007  FY 2008  FY 2009  
Project Management Office (PMO) Contractor Support  6636  
PMO Operations  3561  
Facility Lease/Service Management  3038  
Block 3 (Movements Control & Planning; Map Graphics) System Development  2372  
Block 3 (Movements Control & Planning; Map Graphics) System Test and Evaluation  661  
Pre-Planned Product Improvements (P3I)  1860 3110 147 
Small Business Innovative Research/Small Business Technology Transfer Programs.  13  
Total  18128 3123 147 
   

B. Other Program Funding Summary  
  

FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Compl Total Cost  
OPA - SSN:  BZ8900   TC AIMS II  29923 29037 31500 17600 16300 13640 21900 Continuing Continuing 
OMA - APE:  432612  23427 34750 40800 36562 44700 29022 24300 Continuing Continuing 
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (137)  
TRANS COORDINATORS' AUTO INFO FOR MOVEMENT SYS II  

PROJECT  
137  

Comment:   
  
  
C. Acquisition Strategy Transportation Information Systems (TIS) Product Office for the Transportation Coordinators' - Automated Information for Movement System II (TC-
AIMS II) uses an Integrated Support Memorandum of Agreement (MOA) to develop and maintain the software.  A separate contract provides program management support, 
fielding of the system, and training to the software.  TC-AIMS II system development is following a multi-block, phased development and fielding strategy to reduce technical, 
program, and user acceptance risks.  TC-AIMS II system capability is broken into three separate, software blocks including:  Block 1 - Unit Move, Block 2 - Enhanced Unit Move 
(Web), and Block 3 - Reception, Staging, Onward Movement and Integration (RSO&I), Movement Control and Planning, and Map Graphics.  Infrastructure requirements are 
being satisfied by the establishment of an Enterprise Architecture composed of a Central Management Facility supporting Multiple Regional Access Nodes.  Additional 
infrastructure requirements include the acquisition and deployment of Commercial-Off-The-Shelf (COTS) hardware to provide a breakaway client-server capability which will 
function in isolated workgroups or in stand-alone modes.  Funding supports the operations of a Central Management Facility (CMF) with a minimum of three Regional Access 
Nodes.  This Enterprise Management System operating at the CMF supports central software distribution to remote sites.  Funding for Army hardware is included in the TIS 
program.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (137)  
TRANS COORDINATORS' AUTO INFO FOR MOVEMENT SYS II  

PROJECT  
137  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

System Development   C/CPAF   Computer Sciences 
Corporation (CSC), 
Springfield, VA   

32703 2372 35075  

System Development   MOA   Army Engineer 
Research & 
Development Center 
(ERDC), Springfield, 
VA   

32703 Cont. Cont. Cont. 

Pre-Planned Product Improvements 
(P3I)   

MOA   Army Engineer 
Research & 
Development Center 
(ERDC), Springfield, 
VA   

2433 3123 3Q 147 Cont. Cont. Cont. 

   Subtotal:   65406 4805    3123    147    Cont. Cont. Cont. 
  
Remarks: The Cost Review Board (CRB) developed an Army Cost Position (ACP) for Transportation Coordinators' Automated Information Movement System II (TC-AIMS II) to support Increment 
3 Full Deployemnt Decision REview.  The Army Cost Poistion was approved on 29-November-2007.  
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Facility Lease/Service Management   T&M   Smart Technologies, 
Springfield, VA   

10825 3038 1Q Cont. Cont. Cont. 

Project Management Office (PMO) 
Contractor Support   

T&M   L3/Titan, Springfield, 
VA   

27020 6063 4Q Cont. Cont. Cont. 

PMO Operations   NA   PMO, Springfield, VA   12907 3561 1-4Q Cont. Cont. Cont. 
   Subtotal:   50752 12662          Cont. Cont. Cont. 
  
Remarks: Product Management Office (PMO) Operations includes direct pay of government employees, Temporary Duty (TDY), training, supplies, etc.  
  

III. Test And Evaluation   Contract  Performing Activity & Total FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost To Total Target 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (137)  
TRANS COORDINATORS' AUTO INFO FOR MOVEMENT SYS II  

PROJECT  
137  

Method & 
Type   

Location   PYs Cost Cost Award 
Date 

Cost Award 
Date 

Cost Award 
Date 

Complete Cost Value of 
Contract 

OT & DT   MOA   Various   5598 661 Cont. Cont. Cont. 
   Subtotal:   5598 661          Cont. Cont. Cont. 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:             
  
 
  
  Project Total Cost:   121756 18128    3123    147    Cont. Cont. Cont. 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (137)  
TRANS COORDINATORS' AUTO INFO FOR MOVEMENT SYS II  

PROJECT  
137  

Event Name    FY 07  FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

Block 2 Training & Fielding 

Block 3 Development & Testing 

Block 3 Training & Fielding 

(1) Block 3 Full Rate Prod Decision 1 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (137)  
TRANS COORDINATORS' AUTO INFO FOR MOVEMENT SYS II  

PROJECT  
137  

 
Schedule Detail  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

 
FY 2012  

 
FY 2013  

Block 2 Training & Fielding  1Q - 4Q  1Q - 4Q            
Block 3 Development & Testing  1Q - 4Q              
Block 3 Training & Fielding    2Q - 4Q  1Q - 4Q  1Q - 4Q        
Block 3 Full Rate Prod Decision    1Q            
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (193)  
MEDICAL COMMUNICATIONS FOR COMBAT CASUALTY CARE  

PROJECT  
193  

 
COST (In Thousands)  

FY 2007 
Estimate  

FY 2008 
Estimate  

FY 2009 
Estimate  

FY 2010  
Estimate  

FY 2011 
Estimate  

FY 2012 
Estimate  

FY 2013 
Estimate  

Cost to  
Complete  

Total Cost  

193  MEDICAL COMMUNICATIONS FOR 
COMBAT CASUALTY CARE  

11311 8647 6839 5857 6059 1141 1146 Continuing Continuing 

 
A. Mission Description and Budget Item Justification: The Medical Communications for Combat Casualty Care (MC4) System provides multipliers to the medical force 
structure through the acquisition of digital communications and information technology solutions for the deployable medical forces.  The MC4 System will also fulfill the 
requirements highlighted in United States Code; Title 10; Subtitle A; Part II; Chapter 55; Section 1074f; mandating the proper documentation of deployed service members' 
medical treatment to include pre- and post-deployment screening and its associated medical surveillance.  The MC4 System will interface Force Health Protection and medical 
surveillance information with Army Battle Command and Combat Service Support information technology systems as they evolve to support the Army Transformation.   The 
MC4 System also indirectly supports other soldier protection initiatives as analysis of injury data collected from the MC4 systems is used to support the identification and 
development of other critical soldier support systems such as body armor, improved helmets, traumatic brain injury protection and trauma reduction.  Current MC4 Program 
efforts are focused on system engineering, testing and integration, and fielding automation infrastructure for Army users of the Joint Theater Medical Information Program 
(TMIP) suite of software.  Funding provides support system engineering, integration and developmental testing of information management/information technology to better 
support Force Health Protection in the Army Campaign Plan and Global War On Terrorism units as well as overall MC4 Project Management.  
  
NOTE:  FY 2008 funding totals do not include $5,000 previously requested for current FY 2008 GWOT requirements.  
 
  

Accomplishments/Planned Program:  
  

FY 2007  FY 2008  FY 2009  
Program Management  180 195 210 
Logistics Support Planning for P3I and System Upgrades  156 167 179 
Engineering and Technical Support for P3I and System Upgrades  2306 2546 1554 
MC4 Testing for P3I and System Upgrades  1140 1130 1200 
Integration and testing for Army Unique Solutions  1135 354 389 
MC4/TMIP Integration and Testing for P3I and System Upgrades  5394 4013 3307 
Electronic Commodity, provided to GOV WORKS, from Congressional MARKS  1000  
Small Business Innovative Research/Small Business Technology Transfer Programs  242  
Total  11311 8647 6839 
   

B. Other Program Funding Summary  
  

FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Compl Total Cost  
OPA SSN MA8046 (MC4)  10506 21954 38533 8718 5326 16862 17279 Continuing Continuing 
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (193)  
MEDICAL COMMUNICATIONS FOR COMBAT CASUALTY CARE  

PROJECT  
193  

OMA APE 432612  6938 13831 9037 9352 9689 4968 3701 Continuing Continuing 

 
Comment:   
  
  
C. Acquisition Strategy The MC4 Program supports a number of Army Medical Information Technology/Communications initiatives. The near and mid-term focus of the MC4 
program is to engineer, design, test, acquire and field the Army automation/communications infrastructure capabilities supporting fielding of the Joint Theater Medical 
Information Program (TMIP) integrated software application suite and other Army requirements.    The MC4 hardware is procured as Commercial-off-the-Shelf (COTS) 
components.  Since TMIP software is a major component of the MC4 System, the MC4 Program will deliver capabilities in increments, recognizing the need for future system 
upgrades and Preplanned Product Improvements (P3Is).  The MC4 Program continues to work with the user community to continually define and refine additional requirements 
and match them with available technologies to provide the user enhanced capabilities.  These enhanced capabilities will be provided to the user at the earliest possible date.  This 
approach yields the most operationally useful and supportable capability in the shortest time possible with Cost As an Independent Variable.  Moreover, this approach provides an 
initial capability with the explicit intent of delivering improved and updated capability in subsequent upgrades and Pre-Planned Product Improvements.  This evolutionary 
development approach will be accomplished through a rapid prototyping process that will progress the system from its current functional capabilities to fully integrated objective 
capabilities.  Appropriate commercial technology enhancements (e.g. advances in operating systems, voice activated technology, etc) will be incorporated into MC4 products and 
systems as they become available.  Each MC4 System component will undergo a full range of developmental testing to include software unit testing, integration testing, 
interoperability testing and software qualification testing. The MC4 system upgrades and improvements will continue to undergo follow-on operational testing.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (193)  
MEDICAL COMMUNICATIONS FOR COMBAT CASUALTY CARE  

PROJECT  
193  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:             
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

PMO Support   C/CPFF   General Dynamics (was 
Anteon Inc.), Fairfax, 
VA   

708 Cont. Cont. Cont. 

PMO Support   C/CPFF   CACI Inc-Federal, 
Arlington, VA   

2275 Cont. Cont. Cont. 

Logistics Planning   In House   PMO, Ft. Detrick, MD   2094 156 1-4Q 167 1-4Q 179 1-4Q Cont. Cont. Cont. 
Logistics Planning Spt   C/CPFF   CACI Inc-Federal, 

Arlington, VA   
1481 1Q Cont. Cont. Cont. 

Engineering & Technical Spt   In House   PMO, Ft. Detrick, MD   2336 1-4Q Cont. Cont. Cont. 
Engineering & Tech Spt   C/CPFF   L3 (was Titan), Reston, 

VA   
5306 1165 1Q 354 1Q 389 1Q Cont. Cont. Cont. 

Electronic Commodity      GOV WORKS   900 1000 2Q 1900  
   Subtotal:   15100 2321    521    568    Cont. Cont. Cont. 
  
Remarks: Electronic Commodity is a pass-through to GOV WORKS, an initiative of SEN Byrd of West Virginia, from Congressional MARKS.   SBIR/STTR reductions taken from program.  
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

MC4 Integration and Testing   C/CPFF   L3 (was Titan), Reston, 
VA   

5587 5263 1Q 4255 1Q 3307 1Q Cont. Cont. Cont. 

PMO Testing Spt   MIPR   ATEC/AMEDD Board  2228 407 1-4Q 425 1-4Q 425 1-4Q Cont. Cont. Cont. 
MC4/TMIP System Engineering   C/CPFF   John Hopkins University 10898 3140 1Q 3251 1Q 2329 1Q Cont. Cont. Cont. 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (193)  
MEDICAL COMMUNICATIONS FOR COMBAT CASUALTY CARE  

PROJECT  
193  

(JHU) Applied Physics 
Lab, Laurel, MD   

   Subtotal:   18713 8810    7931    6061    Cont. Cont. Cont. 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Prog Mgmt Operations   In House   PMO, Ft Detrick, MD   6660 180 1-4Q 195 1-4Q 210 1-4Q Cont. Cont. Cont. 
   Subtotal:   6660 180    195    210    Cont. Cont. Cont. 
  
Remarks: Funding in Program Management Operations includes direct pay of PMO government employees, TDY, training, supplies, etc.  
  
  Project Total Cost:   40473 11311    8647    6839    Cont. Cont. Cont. 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (193)  
MEDICAL COMMUNICATIONS FOR COMBAT CASUALTY CARE  

PROJECT  
193  

Event Name    FY 07  FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

Pre-Planned Product Improvements, System Upgrades 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (193)  
MEDICAL COMMUNICATIONS FOR COMBAT CASUALTY CARE  

PROJECT  
193  

 
Schedule Detail  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

 
FY 2012  

 
FY 2013  

Pre-Planned Product Improvements  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  
System Upgrades  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  
 
Pre Planned Product Improvements correspond to current TMIP Acquisition Strategy schedules for updgrades and enhanced capability of the TMIP software.  System Upgrades correspond to 
projected software change packages throughout this time period.  Both P3I and Upgrades require integration and testing prior to acceptance and release.  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (474)  
ENTERPRISE TRANSMISSION SYSTEMS  

PROJECT  
474  

 
COST (In Thousands)  

FY 2007 
Estimate  

FY 2008 
Estimate  

FY 2009 
Estimate  

FY 2010  
Estimate  

FY 2011 
Estimate  

FY 2012 
Estimate  

FY 2013 
Estimate  

Cost to  
Complete  

Total Cost  

474  ENTERPRISE TRANSMISSION SYSTEMS  2962 997 1987 3023 4548 4649 4754 Continuing Continuing 
 
A. Mission Description and Budget Item Justification: Combat Service Support (CSS) Automated Information System Interface (CAISI) is a high-data-rate wireless system 
that provides sensitive information (SI) and is the backbone for logistics connectivity down to individual Combat Service Support (CSS) computer systems located within the 
sustainment area.  The CAISI design effort focuses on integrating Commercial Off-The-Shelf (COTS) equipment from various manufacturers to create a standard deployable set 
of communications equipment.  Current CAISI equipment is being fielded with new equipment training to logistics units Army-wide.  Maintenance support is provided at depot 
level with additional support at forward repair activities.  Computer based training, on-line refresher training and technical support is also provided for CAISI users.  A standard 
set of CAISI equipment currently provides network communications to up to 40 tents, vans, or shelters within a 7 x 7 kilometer area using wireless bridging between tents.  CAISI 
design incorporates full lifecycle sustainability features to ensure reliability and supportability in full spectrum operations.  Ongoing design efforts are being focused in three 
areas: 1) updating security accreditation for compliance with new communications security regulations, 2) improving the distance and range capabilities, 3) testing and fielding a  
replacement version of CAISI starting in FY 2008.  
 
  

Accomplishments/Planned Program:  
  

FY 2007  FY 2008  FY 2009  
Research Test and evaluate COTS equipment in order to develop a new version of CAISI with improved capabilities for fielding  in FY08 
as a life-cycle replacement.    

2962 969 1987 

Small Business Innovative Research/Small Business Technology Transfer Program  28  
Total  2962 997 1987 
   

B. Other Program Funding Summary  
  

FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Compl Total Cost  
OPA, BD3512  9875 12813 16444 18867 22089 14456 17170 Continuing Continuing 
OMA 463612  3521 3561 5803 5803 5803 5803 5803 Continuing Continuing 

 
Comment:   
  
  
C. Acquisition Strategy Acquisition strategy will be to obtain engineering support, as well as applicable hardware and software to enhance current CAISI capabilities.  Funding 
provides the development of prototypes, environmental, operational and functional testing in order to select the best technologies for lifecycle replacement of current system.  
Integral to this strategy is the imperative of developing the capability for inserting and integrating emerging technologies into the new CAISI.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (474)  
ENTERPRISE TRANSMISSION SYSTEMS  

PROJECT  
474  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:             
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:             
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Test satellite links and associated 
equipment   

C/FFP   ISEC, Ft Huachuca, AZ  9790 2962 997 1987 Cont. Cont. Cont. 

   Subtotal:   9790 2962    997    1987    Cont. Cont. Cont. 
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:             
  
 
  
  Project Total Cost:   9790 2962    997    1987    Cont. Cont. Cont. 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (474)  
ENTERPRISE TRANSMISSION SYSTEMS  

PROJECT  
474  

Event Name    FY 07  FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

Test and Evaluation  
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (474)  
ENTERPRISE TRANSMISSION SYSTEMS  

PROJECT  
474  

 
Schedule Detail  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

 
FY 2012  

 
FY 2013  

Test and Evaluation  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (738)  
Future Business Systems (FBS)  

PROJECT  
738  

 
COST (In Thousands)  

FY 2007 
Estimate  

FY 2008 
Estimate  

FY 2009 
Estimate  

FY 2010  
Estimate  

FY 2011 
Estimate  

FY 2012 
Estimate  

FY 2013 
Estimate  

Cost to  
Complete  

Total Cost  

738  Future Business Systems (FBS)  11309 21396 37254 10892 9188 9249 9447 Continuing Continuing 
 
A. Mission Description and Budget Item Justification: The Future Business System (FBS) is the Program Element (PE) designed to capture funding for the Research, 
Development, Test and Evaluation (RDT&E) projects required to transform the acquisition inventory of Information Technology (IT) systems into a centrally managed and 
centrally funded suite of enterprise capabilities that enable the acquisition community to more effectively support the war-fighter.  It includes project funds to develop the Army 
acquisition business enterprise architecture, the National Defense Authorization Act (NDAA)'05 required tool for developing a roadmap for IT systems transformation; it includes 
project funds to support domain requirements development and documentation activities; it includes project funds to support analysis and study activities that enable portfolio 
management and inventory reduction; and it includes project funds to establish the FBS program to manage the development, fielding and improvement of an enterprise solution 
to the documented business system requirements. FBS will not field just another business system; rather, it will provide an integrated set of business capabilities that supports an 
agile and highly adaptive info-structure and the constantly evolving business environment.  FBS will implement a Service Oriented Architecture and implement the Army and 
DoD data strategy.  By doing so, FBS will provide the business tools that enable knowledge-based decision making and focus on the acquisition of end-items.  It will reduce the 
costs related to management and support of existing acquisition business tools.  It will enable interoperability among acquisition programs and with other domains and Office of 
the Secretary of Defense (OSD) enterprise IT business systems by optimizing access to and sharing of data.  It will contribute to the security of the network by substantially 
reducing the number and variety of IT systems. The FBS program will enable effective and efficient support to the decision and management processes through which the Army 
Acquisition Community obtains or develops supplies and materiel for the war-fighter.  The FBS acquisition program, the dominant project within the FBS PE, will provide the IT 
and Information Management (IM) support for reengineered business processes that will standardize how the business of acquisition is accomplished.  FBS will utilize spiral 
development and rely on commercial-off-the-Shelf (COTS) tools in order to continuously improve its ability to meet Army demands for capability and efficiency.  By providing 
the RDT&E funding for the above projects, the FBS PE provides for the development and fielding of a priority information management capability that will dramatically improve 
the effectiveness and efficiency of the process that equips the war-fighter.  
 
  

Accomplishments/Planned Program:  
  

FY 2007  FY 2008  FY 2009  
Analysis and Design, Development, Test and Integration of FBS.    9574 10084 19116 
Training and Customer Support  50 3255 5756 
Application Software and Licenses   5425 9592 
Program Management  1685 2033 2790 
Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)  599  
Total  11309 21396 37254 
   

B. Other Program Funding Summary  
  

FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Compl Total Cost  
OMA APE 432612  3755 15879 13297 12001 10626 10820 11019 Continuing Continuing 
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (738)  
Future Business Systems (FBS)  

PROJECT  
738  

 
Comment:   
  
  
C. Acquisition Strategy The Future Business System (FBS) program employs a spiral development strategy in order to deliver managed, incremental sets of capabilities required 
by the domain.  This incremental approach enables the managed evolution of Information Technology (IT) capabilities that flow from Lean-Six-Sigma enabled process 
improvements and formal requirements development and documentation.  The FBS acquisition strategy utilizes a test bed to validate the Service Oriented Architecture (SOA) and 
to enable user prototyping of process improvements and IT capability enhancements. By relying primarily on Commercial-Off-The-Shelf (COTS) software, the FBS strategy 
ensures the necessary flexibility and reliability of proven solutions, leading edge technologies and an IT environment that can be maintained at low cost and with minimal impact 
to using elements.   It provides for the continued support to the acquisition business by integrating the development and fielding of required capabilities with the phased retirement 
of existing systems.  The strategy keeps cost down by promoting incorporation of select existing systems into the SOA where doing so satisfies a required domain capability with 
a best-value solution.  The strategy is designed around a coordinated process reengineering and requirements development and documentation process, which is a precursor to 
solution set development and fielding.  The spiral development strategy aligns to the fielding of Department of Defense (DoD) and other Army domain enterprise systems (e.g. 
General Fund Enterprise Business Systems (GFEBS), Logistics Modernization Plan (LMP), Defense Information Management Human Resources Systems (DIHMRS), Defense 
Acquisition Management Information Retrieval (DAMIR), Standard Procurement System (SPS), etc.) so as to preclude fielding of duplicate capability and ensure optimal 
interoperability among systems.  Most importantly, the FBS acquisition strategy incorporates the rigor of the Acquisition lifecycle management process and in doing so, enables 
the risk and cost management controls that ensure a managed solution that meets domain requirements.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (738)  
Future Business Systems (FBS)  

PROJECT  
738  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Analysis and Design, Development , 
Integration and Testing   

C & T&M   Northrup Grumman, 
McLean, VA   

5697 9074 1-4Q Cont. Cont. Cont. 

Application Licenses   SS & FP   Mythics, Virginia 
Beach, VA   

4420 Cont. Cont. Cont. 

Application Licenses   C & FP   Immix Technologies 
Inc, McLean, VA   

5425 1-4Q 9592 1-4Q Cont. Cont. Cont. 

Analysis and Design, Development, 
Integration   

C & T&M   L3 Communication 
ILEX, Chantilly, VA   

9183 1-4Q 12716 1-4Q Cont. Cont. Cont. 

   Subtotal:   10117 9074    14608    22308    Cont. Cont. Cont. 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Training Development   SS   Bearing Point Inc, 
McClean, VA   

62 50 1Q 3118 1-4Q 4710 1-4Q Cont. Cont. Cont. 

   Subtotal:   62 50    3118    4710    Cont. Cont. Cont. 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Test and Evaluation   MIPRs to 
Various 
Agencies   

   425 500 1-4Q 1500 1-4Q 6400 1-4Q Cont. Cont. Cont. 

   Subtotal:   425 500    1500    6400    Cont. Cont. Cont. 
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (738)  
Future Business Systems (FBS)  

PROJECT  
738  

  
IV. Management Services   Contract  

Method & 
Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Program Management 
Administration   

T&M   BearingPoint, McLean, 
VA   

1165 1685 1-4Q 2170 1-4Q 3836 1-4Q Cont. Cont. Cont. 

   Subtotal:   1165 1685    2170    3836    Cont. Cont. Cont. 
  
 
  
  Project Total Cost:   11769 11309    21396    37254    Cont. Cont. Cont. 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (738)  
Future Business Systems (FBS)  

PROJECT  
738  

Event Name    FY 07  FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

FBS Concept Exploration Business Systems 
T f ti

(1) Milestone A Decision 1 MS A 

Technical Prototyping & Component Integration Integration & Benefits Assessments 

(2) Milestone B Decision 2 MS B 

Test and Evaluation Continuous 

(3) Design Readiness Review 3 DRR 

Implementation and Integration COI and Legacy Systems 

(4) Milestone C Decision 4 MS C 

Evolution and Sustainment Continuous 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (738)  
Future Business Systems (FBS)  

PROJECT  
738  

 
Schedule Detail  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

 
FY 2012  

 
FY 2013  

FBS Concept Exploration  1Q - 4Q              
FBS Concept Decision                
Milestone A Decision  1Q              
Technical Prototyping & Component Integration  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q      
Milestone B Decision    1Q            
Test and Evaluation  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q      
Design Readiness Review    2Q            
Implementation and Integration  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q      
Milestone C Decision      1Q          
Evolution and Sustainment  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 4Q  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (M05)  
Enterprise Army Workload & Performance Sys (eAWPS)  

PROJECT  
M05  

 
COST (In Thousands)  

FY 2007 
Estimate  

FY 2008 
Estimate  

FY 2009 
Estimate  

FY 2010  
Estimate  

FY 2011 
Estimate  

FY 2012 
Estimate  

FY 2013 
Estimate  

Cost to  
Complete  

Total Cost  

M05  Enterprise Army Workload & Performance Sys 
(eAWPS)  

1535 1255 526 542 559 576 Continuing Continuing 

 
A. Mission Description and Budget Item Justification: The Enterprise Army Workload and Performance System (eAWPS) is a capstone Human Resource based system that 
combines information from multiple Army business operations into an integrated data environment to support senior decision making. Additionally, it provides scenario planning 
to identify program alternatives and risks linked to the transformation of the Army business enterprise.  eAWPS operates on the principle of building information from workload 
and performance data derived from authoritative Army systems (existing and future) to create an enterprise view. The system is comprised of five major modules integrating data 
on operational requirements, current performance information, resource management, time and attendance, and output to facilitate the linkage between manpower and budget 
programming, planning, and execution.  eAWPS provides strategic and operational decision makers the ability to view information at user-specified levels of aggregation 
providing unique customization capabilities.  eAWPS was originally designed for the Army Material Command maintenance community and is now being extended to non-
maintenance activities commencing with the Office of the Administrative Assistant, Army Reserve, Human Resources and Army Medical Command, as well as maintenance 
expansion into Army Reserve and Army National Guard maintenance sites.  
 
  

Accomplishments/Planned Program:  
  

FY 2007  FY 2008  FY 2009  
Software and architecture development  1260 1040 
Program Management  232 215 
Small Business Innovative Research/Small Business Technology Transfer Program  43  
Total  1535 1255 
   

B. Other Program Funding Summary Not applicable for this item.  
 
  

  

C. Acquisition Strategy Not applicable for this item.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (M05)  
Enterprise Army Workload & Performance Sys (eAWPS)  

PROJECT  
M05  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Software and architecture 
development   

TBD   TBD   100 1303 1040 Cont. Cont. Cont. 

   Subtotal:   100    1303    1040    Cont. Cont. Cont. 
  
 
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:             
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

   Subtotal:             
  
 
  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Program Management   TBD   TBD   20 232 215 Cont. Cont.  
   Subtotal:   20    232    215    Cont. Cont.  
  
 
  
  Project Total Cost:   120    1535    1255    Cont. Cont. Cont. 
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (T04)  
USMEPCOM TRANSFORMTION - IT MODERNIZATION  

PROJECT  
T04  

 
COST (In Thousands)  

FY 2007 
Estimate  

FY 2008 
Estimate  

FY 2009 
Estimate  

FY 2010  
Estimate  

FY 2011 
Estimate  

FY 2012 
Estimate  

FY 2013 
Estimate  

Cost to  
Complete  

Total Cost  

T04  USMEPCOM TRANSFORMTION - IT 
MODERNIZATION  

8728 14879 17073 12348 6611 59639 

 
A. Mission Description and Budget Item Justification: The US Military Entrance Processing Command (USMEPCOM) is responsible for determining the physical, mental, 
and moral qualifications of candidates for enlistment into the Armed Forces of the United States.  As such, USMEPCOM is an integral and essential part of the military recruiting 
and personnel systems of the Services because the command serves as an entry point for much of the information that supports recruiting, training, and management of the nation's 
warfighting resources.  Critical to USMEPCOM fulfilling its mission is the capability to electronically acquire, process, store, secure, and seamlessly share personnel information 
across the command and the Accessions Community of Interest (ACOI).  The Virtual Interactive Processing System (VIPS) will modernize and enhance the Information 
Technology (IT) capabilities of USMEPCOM to collect, evaluate, validate, and exchange enlistee qualification information during peacetime and mobilization.  The VIPS system 
will provide automated baseline personnel data for Department of Defense (DoD) health, human resources, and biometrics systems.  When fully implemented, VIPS will 
substantially expand the capacity of USMEPCOM to qualify and process applicants and will reduce the cycle time required to induct enlistees to meet the warfighting needs of the 
Services and the Combatant Commands.  Moreover, VIPS will allow USMEPCOM to break its current _brick and mortar_ paradigm by enabling pre-qualification and screening 
of candidates without the need for potential enlistees to physically travel to Military Entrance Processing Stations (MEPS).  This Program Element supports acquisition of a VIPS 
system will be based on a Service Oriented Architecture that will enable 100% electronic capture of required applicant qualification data; make accession data fully, appropriately 
and securely available to applicants and accession partners (i.e., Recruiting and Training Commands); enable full compliance with DoD direction to move toward a paperless, net-
centric environment and electronically provide complete data to official DoD health (Armed Forces Health Longitudinal Technology Application) and human resources (Defense 
Integrated Military Human Resources System) systems; and take advantage of automated data capture technology (i.e., medical equipment with the capability to capture and 
electronically transmit exam results).  When VIPS is implemented, USMEPCOM's role in the ACOI will shift from carrying out the execution of qualifying processes and 
activities to verifying qualification information and serving as an information broker and provider, not only to its ACOI partners, but secondary stakeholders as well.  The 
USMEPCOM of the future will be location independent, virtually paper-free and highly automated.  In this environment VIPS data will be highly available and easily shared with 
ACOI and stakeholder organizations, dramatically improving the effectiveness and efficiency of manning the Armed Forces.  
 
  

Accomplishments/Planned Program:  
  

FY 2007  FY 2008  FY 2009  
Product Development - Prototype Development  5935 1960 
Product Development - Design and Development of Increment 1/Release 1  9059 
Test and Evaluation - Prototype Evaluation  325 
Test and Evaluation - IOT&E for Increment 1/Release 1  450 
Project Support  250 
Program Management  2549 2835 
Small Business Innovative Research/Small Business Technology Transfer Program  244  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justification  
Exhibit R-2a  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (T04)  
USMEPCOM TRANSFORMTION - IT MODERNIZATION  

PROJECT  
T04  

Total  8728 14879 
   

B. Other Program Funding Summary  
  

FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  FY 2012  FY 2013  To Compl Total Cost  
OMA APE 33271600  11815 9171 4007 11847 16813 24000 77653 
OPA SSN BE4164  9000 13900 21300 14242 58442 

 
Comment:   
  
  
C. Acquisition Strategy The VIPS project will be acquired using an evolutionary acquisition strategy to develop and field the system in two increments consisting of two or more 
releases each. Releases will be developed using a spiral approach to meet known/defined user requirements and to place a useful capability in the hands of the users as early in the 
program as possible.  The spiral release development strategy will allow for opportunities to align VIPS engineering and development with the deployment of other Service 
modernization projects such as AHLTA and DIMHRS, promoting incorporation of existing systems into the VIPS SOA and mitigating program costs.  Requirements will be 
based on business process reengineering and continuous process improvement activities conducted by USMEPCOM and the ACOI as a precursor to VIPS development.  RDT&E 
funding beginning in FY 08 will support technology demonstration activities and risk reduction efforts for development of the first increment of functionality that will improve 
applicant processing in a web based paperless environment.  Technology demonstration activities and risk reduction efforts for Increment 1, Release 1 will lead to successful 
completion of milestone (MS) B during early FY 09.   Completion of MS B in early FY 09 will ensure start of System Development and Demonstration in FY 09 and early 
achievement of MS C-1 for Increment 1 in FY 10.  Following Initial Operational Test & Evaluation, Increment 1 will be deployed to USMEPCOM Headquarters and the 65 
MEPS, thereby providing a functional baseline and Initial Operational Capability early in the program life cycle.  Subsequently, VIPS will begin development of Release 2 of 
Increment 1 leading to a MS C-2 and deployment in FY 11.  The final Increment will be deployed in FY 12 with Full Operational Capability attained in FY 13 following 
completion of a Final Operational Test and Evaluation to verify that functional capability requirement have been fulfilled and that the system is operationally effective and 
suitable.   The VIPS system will be acquired using a competitive contracting strategy using performance based contracting.  The VIPS Program Office will employ rigorous cost 
controls using Earned Value and a comprehensive risk management program to ensure development and deployment of a managed solution that meets USMEPCOM and ACOI 
requirements and fulfills identified capability gaps.   
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (T04)  
USMEPCOM TRANSFORMTION - IT MODERNIZATION  

PROJECT  
T04  

I. Product Development   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Prototype   C/CPAF   TBD   6179 2Q 1960 1Q 8139 8139 
Increment 1/Release 1   C/CPAF   TBD   9059 1-2Q Cont. Cont. 10382 
Increment 1/Release 2   C/CPAF   TBD   9154 
Increment 2/Release 1   C/CPAF   TBD   5105 5105 
Increment 2/Release 2   C/CPAF   TBD   9253 9253 
   Subtotal:      6179    11019    Cont. Cont. 42033 
  
Remarks: See acquisition strategy discussion.  A prototype will be developed to serve as a test bed to validate reengineered business processes, validate requirements, and reduce risks.  The prototype 
will support a Milestone B decision in early FY 09.  Product development contracts will be competitively awarded and will be performance based.  
  

II. Support Costs   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Technical Support and Engineering 
Studies   

Various   TBD/Ft. Belvoir   250 1-4Q Cont. Cont. 1400 

   Subtotal:         250    Cont. Cont. 1400 
  
 
  

III. Test And Evaluation   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

IOT&E   MIPR   TBD   775 Cont. Cont. 2570 
FOT&E   MIPR   TBD   770 
   Subtotal:         775    Cont. Cont. 3340 
  
Remarks: Cost for developmental test activities are included in the Product Development costs shown above.  Operational testing will follow an incremental approach that aligns with the 
evolutionary acquisition strategy.  A final operational test will be conducted to verify that the VIPS system has fulfilled requirements and is operationally effective and suitable for its intended 
operational environment.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E COST ANALYSIS  
Exhibit R-3  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (T04)  
USMEPCOM TRANSFORMTION - IT MODERNIZATION  

PROJECT  
T04  

IV. Management Services   Contract  
Method & 

Type   

Performing Activity & 
Location   

Total 
PYs Cost 

FY 2007 
Cost 

FY 2007 
Award 

Date 

FY 2008 
Cost 

FY 2008 
Award 

Date 

FY 2009 
Cost 

FY 2009 
Award 

Date 

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

PMO Personnel   Reqn   VIPS PM, Ft. Belvoir   104 2-4Q 170 1-4Q Cont. Cont. 828 
Government Eng Support   MIPR   SEC, Ft. Belvoir   191 2-4Q 170 1-4Q Cont. Cont. 886 
Contractor PM Support   C/CPIF   TBD/Ft. Belvoir   2239 2Q 2345 1Q Cont. Cont. 10552 
Travel/ODCs   Various   VIPS PM, Ft. Belvoir   15 2-4Q 150 1-4Q Cont. Cont. 600 
   Subtotal:      2549    2835    Cont. Cont. 12866 
  
 
  
  Project Total Cost:      8728    14879    Cont. Cont. 59639 
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 Exhibit R-4  
Budget Item Justification  

 Schedule Profile (R4 Exhibit)  February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (T04)  
USMEPCOM TRANSFORMTION - IT MODERNIZATION  

PROJECT  
T04  

Event Name    FY 07  FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  
  1 2 3 4 1 2 3 4 1 2  3  4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4  
                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

                                                          

PRODUCT DEVELOPMENT 

Prototype 

(1) Milestone B Decision 1 

Increment 1/Release 1 

Increment 1/Release 2 

Increment 2/Release 1 

Increment 2/Release 2 

TEST AND EVALUATION 

Test Readiness Reviews 

(2) Milestone C 2 

FOC 

OPERATIONS AND SUSTAINMENT 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Justification  

February 2008  
  

BUDGET ACTIVITY  
5 - System Development and Demonstration  

PE NUMBER AND TITLE  
0605013A - Information Technology Development  
0605013A (T04)  
USMEPCOM TRANSFORMTION - IT MODERNIZATION  

PROJECT  
T04  

 
Schedule Detail  

 
FY 2007  

 
FY 2008  

 
FY 2009  

 
FY 2010  

 
FY 2011  

 
FY 2012  

 
FY 2013  

PRODUCT DEVELOPMENT                
Prototype    2Q - 4Q  1Q          
Milestone B Decision      1Q          
Increment 1/Release 1      1Q - 4Q          
Increment 1/Release 2        1Q - 4Q        
Increment 2/Release 1          1Q - 2Q      
Increment 2/Release 2          3Q - 4Q  1Q - 4Q    
TEST AND EVALUATION                
Test Readiness Reviews      3Q - 4Q  1Q - 4Q  1Q - 4Q  1Q - 3Q    
Milestone C            4Q    
FOC              4Q  
OPERATIONS AND SUSTAINMENT          1Q - 4Q  1Q - 4Q  1Q - 4Q  
 
  

  


