
UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0605450N, JOINT AIR TO GROUND MISSILE 

COST ($ in Millions) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
Total PE Cost * 62.324 79.880 112.951 134.159 118.589
2211 JOINT AIR TO GROUND MISSILE * 62.324 79.880 112.951 134.159 118.589

  Funding: FY 2007 FY 2008 FY 2009
  Previous President's Budget: 0.000
  Current President's Budget : 62.324
  Total Adjustments 62.324

  Summary of Adjustments
     Congressional Reductions
     Congressional Rescissions
     Congressional Undistributed Reductions
     Congressional Increases
     Economic Assumptions
     Miscellaneous Adjustments 62.324

Subtotal 62.324

February 2008

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-5

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 

(U) JOINT AIR TO GROUND MISSILE (JAGM):  JAGM is an Army-led close-air-support missile program that will utilize tri-mode seeker technology and be employed against land and maritime 
stationary and moving targets.  Navy platform integrations will occur on the F/A-18E/F, AH-1Z, and MH-60R platforms.  

*FY 2008 funds are budgeted under R-1 # 78, Program Element 0604450N, Project Unit 2211.    

B. PROGRAM CHANGE SUMMARY: 

Schedule: Not Applicable. 

Technical: Not Applicable.
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UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N  / BA-5 0605450N, JOINT AIR TO GROUND MISSILE 2211, JOINT AIR TO GROUND MISSILE

COST ($ in Millions) FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013
2211 JOINT AIR TO GROUND MISSILE * 62.324 79.880 112.951 134.159 118.589
RDT&E Articles Qty

B. ACCOMPLISHMENTS / PLANNED PROGRAM:

JOINT AIR TO GROUND MISSILE FY 2007 FY 2008 FY 2009
Accomplishments / Effort / Sub-total Cost 62.324
RDT&E Articles Qty:  Not Applicable.

C. OTHER PROGRAM FUNDING SUMMARY: FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Cost

RDT&E, NAVY  P. E. 0604450N 14.680 14.680
WEAPONS PROCUREMENT, Navy BLI 224800 22.809 2,663.461 2686.270
RDT&E ARMY P. E. 0643460A 53.160 53.160
RDT&E ARMY P. E. 0655450A 119.281 130.325 134.000 132.000 94.997 108.577 719.180
Missile Procurement, ARMY P. E. (TBD) 7.300 3423.300 3430.600

 

D. ACQUISITION STRATEGY: Pre-Decisional Information (Awaiting Acquisition Strategy approval and OSD signature).  Final RFP will be issued NLT 30
days after final Acquisition strategy signature.

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

(U) JOINT AIR TO GROUND MISSILE:   
JAGM is an Army-led close-air-support missile program that will utilize tri-mode seeker technology and be employed against
land and maritime stationary and moving targets.  Navy platform integrations will occur on the F/A-18E/F, AH-1Z, and MH-60R
platforms.  

*FY 2008 funds are budgeted under R-1 # 78, PE 0604450N, Project Unit 2211.    

B. ACCOMPLISHMENTS / PLANNED PROGRAM:

Funding to be used towards a 4-year SDD period (Phase 2). Funding will be used to support the Navy's program management and integration efforts
on 3 threshold platforms. This includes support of all acquisition, system engineering and test reviews. Navy integration efforts are focused on
the following threshold platforms: F/A-18E/F, AH-1Z and MH-60R.
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UNCLASSIFIED

DATE:
Exhibit R-3 Cost Analysis 
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N  / BA-5 0605450N, JOINT AIR TO GROUND MISSILE 2211, JOINT AIR TO GROUND MISSILE

Cost Categories

Contract 
Method & 

Type Performing Activity & Location
Total PY 
s Cost

FY 2007 
Cost

FY 2007 
Award 
Date

FY 2008 
Cost

FY 2008 
Award 
Date

FY 2009 
Cost

FY 2009 
Award 
Date

Cost to 
Complete

Total 
Cost

Target 
Value of 
Contract

PRODUCT DEVELOPMENT
Aircraft Integration Various Various 1.072 10/08 48.853 49.925
Systems Eng - WD Various Various 17.972 10/08 89.937 107.909
Pre-Milestone B Activities TBD TBD 12.867 12/08 20.060 32.927 32.927
SD&D TBD TBD 200.124 200.124 200.124
SUBTOTAL PRODUCT DEVELOPMENT 31.911 358.974 390.885

SUPPORT
SW SUPP Various Various 3.050 12/08 113.946 116.996
Logistics Various Various .015 10/08 9.996 10.011
SUBTOTAL SUPPORT 3.065 123.942 127.007

TEST & EVALUATION
T&E (NAWCAD) Various Various 13.183 10/08 67.772 80.955
SUBTOTAL TEST & EVALUATION 13.183 67.772 80.955

MANAGEMENT
Contr Eng Sup - ETS (NON-FFRDC) TBD TBD .180 11/08 1.400 1.580
Contractor Eng Supt - Other TBD TBD .285 11/08 6.300 6.585
Government Eng Sup Various Various 3.000 10/08 15.000 18.000
Program Mgmt Sup Various Various 10.590 10/08 126.799 137.389
Travel - Internal TO NAVAIR, PAXTUXENT RIVER MD .100 10/08 .500 .600
Travel - Other MIPR USA MISSILE CMD, REDSTONE ARS AL .010 10/08 .100 .110
SUBTOTAL MANAGEMENT 14.165 150.099 164.264

Total Cost 62.324 700.787 763.111

February 2008

Remarks:

Remarks:

Remarks:

Remarks:

Remarks: FY08 funded under PE: 0604450N, BA-4.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N  / BA-5 0605450N, JOINT AIR TO GROUND MISSILE 2211, JOINT AIR TO GROUND MISSILE

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition
Milestones

CONTRACT AWARD

   Pre-Milestone B Activities

   System Development and Demonstration

Development
PDR

CDR

DRR

Test & Evaluation
Milestones

DT Shots

   Integration
   Development Testing DT Shots

   Operational Testing

DT Shots

   Laboratory Testing (LT)/Eng Dev Test (EDT)

   Prod Prove-Out Test (System Qual)

Production Milestones

Deliveries
 

Note:  FY08 funded under PE: 0604450N, BA-4.  FY09 thru completion funded under PE: 0605450N, BA-5.

February 2008

FY 2007 FY 2008 FY 2009 FY 2010

MSB

FY 2011 FY 2012 FY 2013

AH-64D Integration

AH-1Z Integration

F/A-18E/F Integration

MH-60R Integration

ER/MP Integration

ARH Integration

LT     EDT   

System Qual                         
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E,N  / BA-5 0605450N, JOINT AIR TO GROUND MISSILE 2211, JOINT AIR TO GROUND MISSILE

Schedule Profile FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

Milestone B 1Q
Contract Award 3Q
Pre-Milestone B Activities 3Q-4Q 1Q-4Q 1Q-4Q
SD&D 1Q-4Q 1Q-4Q 1Q-4Q
AH-64D Integration 4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-3Q
AH-64D DT Shots 3Q-4Q
AH-1Z Integration 4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-3Q
AH-1Z DT Shots 3Q-4Q
F/A-18 E/F Integration 4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-3Q
F/A-18 E/F DT Shots 4Q
MH-60R Integration 4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
ERMP Integration 2Q-4Q 1Q-4Q
ARH Integration 2Q-4Q 1Q-4Q
Program Decision Review 3Q-4Q
Critical Design Review 4Q 1Q
Design Readiness Review 2Q
Laboratory Test 2Q-4Q
Engineering Design Test 4Q 1Q-4Q 1Q
Prod Prove-Out Test (System Qual) 1Q-4Q

Note:  FY08 FUNDED UNDER PE: 0604450N, BA-4.  FY09 thru completion funded under PE: 0605450N, BA-5.

February 2008
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