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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined Aggregate Program (CAP)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete Total Cost

Total Program Element 454.665 566.215 467.139 0.000 467.139 408.012 325.184 240.018 75.585 Continuing Continuing

M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

454.665 566.215 467.139 0.000 467.139 408.012 325.184 240.018 75.585 Continuing Continuing

A. Mission Description and Budget Item Justification
Medium Extended Air Defense System (MEADS) is a tri-national co-development program among the United States, Germany, and Italy to replace the U.S. PATRIOT air defense
systems, PATRIOT and HAWK systems in Germany, and NIKE Hercules systems in Italy.  Participating countries will sign a Memorandum Of Understanding (MOU) for each
successive program phase.  The NATO MEADS Management Agency (NAMEADSMA) is the North Atlantic Treaty Organization (NATO) contracting authority providing
management of the MEADS program on behalf of the participating nations and is responsible for managing the system acquisition.  The U.S. and Italy signed the Design and
Development (D&D) MOU on September 24, 2004, and September 27, 2004, respectively.  The NAMEADSMA awarded the MEADS D&D letter contract to MEADS International
Inc. on September 28, 2004, initiating the MEADS D&D phase.  The MOU was amended in March 2005 by the U.S. and Italy to allow the German Parliament additional time for their
signature decision and on April 22, 2005 Germany signed the MOU.  NAMEADSMA awarded a $3.4 billion D&D definitized contract to MEADS International Inc. on May 31, 2005.
Within the PATRIOT/MEADS Combined Aggregate Program (CAP) there are two synergistic efforts: an international MEADS development effort managed by NAMEADSMA,
and a U.S. effort to inject U.S.-specific capability requirements into the MEADS Major End Items (MEIs).MEADS will provide joint and coalition forces, critical asset and defended
area protection against multiple and simultaneous attacks by short to medium range ballistic missiles, cruise missiles, unmanned aerial vehicles and tactical air-to-surface missiles.
MEADS will have a netted and distributed architecture with modular components to increase survivability and flexibility of employment in a number of operational configurations.
The objective MEADS Fire Unit, which will be scalable and tailorable to operational requirements, will consist of: two Battle Management Command, Control, Communication,
Computers and Intelligence (BMC4I) tactical operations center (TOC), enabling distributed system operations and Beyond-Line-of-Site (BLOS) engagements for maximum protection
of supported forces by engaging at longer ranges; six near-vertical launchers capable of transporting and launching up to eight missiles; three launcher reloaders; the PAC-3 Missile
Segment Enhancement (MSE); an ultra-high frequency (UHF) Surveillance Radar (SR) that provides 360-degree coverage and near-range to long-range detection of low radar cross-
section targets; and two X-band Multifunction Fire Control Radars (MFCR) that provide 360-degree coverage and are designed for high-precision handover to the in-flight missile,
discrimination capabilities, and short-range target detection and horizon search.In addition, MEADS will provide significant improvements in strategic deployability, transportability,
mobility and maneuverability.  Its substantially reduced lift requirements enable MEADS to be deployed rapidly with essential combat loads via inter/intra-theater land, sea, and airlift
anywhere in the world.  MEADS will provide Combatant Commanders with an Air Missile Defense (AMD) system that is fully transportable by C-130 aircraft, thus increasing strategic
and tactical mobility.  Further, its decreased size/weight and ability to conduct rapid march order and system emplacement will enhance maneuverability, thereby providing better AMD
protection to maneuvering forces.The PAC-3 system is continuously being improved via hardware and software changes.  The latest missile improvement is the MSE and has been
accepted as the baseline missile for MEADS.  It is being developed by the U.S. for PATRIOT to meet U.S. operational requirements.  The MSE will provide a more agile and lethal
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined Aggregate Program (CAP)

interceptor that increases the engagement envelope/defended area of PATRIOT and the MEADS systems.  The MSE improves upon the current PAC-3 missile capability with a higher
performance solid rocket motor, modified lethality enhancer, more responsive control surfaces, upgraded guidance software, and insensitive munitions improvements.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 429.846 569.182 522.789 0.000 522.789
Current President's Budget 454.665 566.215 467.139 0.000 467.139
Total Adjustments 24.819 -2.967 -55.650 0.000 -55.650

• Congressional General Reductions -2.967
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 36.857 0.000
• SBIR/STTR Transfer -12.038 0.000
• Adjustments to Budget Years 0.000 0.000 -55.650 0.000 -55.650
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete Total Cost

M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

454.665 566.215 467.139 0.000 467.139 408.012 325.184 240.018 75.585 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Medium Extended Air Defense System (MEADS) is a tri-national co-development program among the United States, Germany, and Italy to replace the U.S. PATRIOT air defense
systems, PATRIOT and HAWK systems in Germany, and NIKE Hercules systems in Italy.  Participating countries will sign a Memorandum Of Understanding (MOU) for each
successive program phase.  The NATO MEADS Management Agency (NAMEADSMA) is the North Atlantic Treaty Organization (NATO) contracting authority providing
management of the MEADS program on behalf of the participating nations and is responsible for managing the system acquisition.  The U.S. and Italy signed the Design and
Development (D&D) MOU on September 24, 2004, and September 27, 2004, respectively.  The NAMEADSMA awarded the MEADS D&D letter contract to MEADS International
Inc. on September 28, 2004, initiating the MEADS D&D phase.  The MOU was amended in March 2005 by the U.S. and Italy to allow the German Parliament additional time for
their signature decision and on April 22, 2005 Germany signed the MOU.  NAMEADSMA awarded a $3.4 billion D&D definitized contract to MEADS International Inc. on May 31,
2005.  Within the MEADS program there are two synergistic efforts: an international MEADS development effort managed by NAMEADSMA, and a U.S. effort to inject U.S.-specific
capability into the MEADS Major End Items (MEIs).MEADS will provide joint and coalition forces, critical asset and defended area protection against multiple and simultaneous
attacks by short to medium range ballistic missiles, cruise missiles, unmanned aerial vehicles and tactical air-to-surface missiles.  MEADS will have a netted and distributed architecture
with modular components to increase survivability and flexibility of employment in a number of operational configurations.  The objective MEADS Fire Unit, which will be scalable
and tailorable to operational requirements, will consist of: two Battle Management Command, Control, Communication, Computers and Intelligence (BMC4I) tactical operations
center (TOC), enabling distributed system operations and Beyond-Line-of-Site (BLOS) engagements for maximum protection of supported forces by engaging at longer ranges; six
near-vertical launchers capable of transporting and launching up to eight missiles; three launcher reloaders; the PAC-3 Missile Segment Enhancement (MSE); an ultra-high frequency
(UHF) Surveillance Radar (SR) that provides 360-degree coverage and near-range to long-range detection of low radar cross-section targets; and two X-band Multifunction Fire Control
Radars (MFCR) that provide 360-degree coverage and are designed for high-precision handover to the in-flight missile, discrimination capabilities, and short-range target detection
and horizon search.In addition, MEADS will provide significant improvements in strategic deployability, transportability, mobility and maneuverability.  Its substantially reduced lift
requirements enable MEADS to be deployed rapidly with essential combat loads via inter/intra-theater land, sea, and airlift anywhere in the world.  MEADS will provide Combatant
Commanders with an Air Missile Defense (AMD) system that is fully transportable by C-130 aircraft, thus increasing strategic and tactical mobility.  Further, its decreased size/weight
and ability to conduct rapid march order and system emplacement will enhance maneuverability, thereby providing better AMD protection to maneuvering forces.The PAC-3 system
is continuously being improved via hardware and software changes.  The latest missile improvement is the Missile Segment Enhancement (MSE) and has been accepted as the baseline
missile for MEADS.  It is being developed by the U.S. for PATRIOT to meet U.S. operational requirements.  The MSE will provide a more agile and lethal interceptor that increases
the engagement envelope/defended area of PATRIOT and the MEADS systems.  The MSE improves upon the current PAC-3 missile capability with a higher performance solid rocket
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

motor, modified lethality enhancer, more responsive control surfaces, upgraded software, and insensitive munitions improvements.  In 2011 PAC-3 will be reported under Program
Element 0605456A.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #1

Continue the U.S. contribution to the North Atlantic Treaty Organization (NATO) MEADS Management
Agency (NAMEADSMA) International Program Office operational (prime contract) and administrative (support
contracts/personnel/travel)budgets to manage the Design and Development (D&D) Phase contract to design,
build, test and evaluate the production representative MEADS hardware.

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

380.121 421.828 393.542 0.000 393.542

Program #2

Implement program integration efforts to support transition from PATRIOT to development and fielding of US
MEADS capability.  This includes assessment of performance against US Threat and to identify gaps / shortfalls;
development and management of US MEADS programs to address unique US requirements; MEADS-IBCS
compatibility; development of a US MEADS testbed, US MEADS sensor performance upgrades; PAC-3 CRI
Compatibility; and US MEADS Production and Fielding efforts (required materiel release certifications, planning
for US MEADS IOT&E , and required US logistics facilitization and training efforts).

19.178 52.576 47.509 0.000 47.509
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #3

Continue management, support and salaries for the national and international program offices.

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

3.611 8.236 8.588 0.000 8.588

Program #4 51.755 67.721 17.500 0.000 17.500
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Includes US only efforts to support Exciter & Exportable Missile Model.

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #5

Small Business Innovative Research/Small Business Technology Transfer Programs

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 15.854 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Accomplishments/Planned Programs Subtotals 454.665 566.215 467.139 0.000 467.139

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• Ord. #1: SSN C53101, MSE Missile 0.000 0.000 0.000 0.000 0.000 607.796 534.022 516.479 503.786 Continuing Continuing
• Ord. #2: SSN C53201, PATRIOT/
MEADS GSE

0.000 0.000 0.000 0.000 0.000 0.000 126.589 217.639 528.435 Continuing Continuing

• Ord. #3: PE 0102419A, Proj E55,
JLENS

344.850 328.356 372.493 0.000 372.493 176.198 118.448 0.000 0.000 Continuing Continuing

• Ord. #4: SSN BZ0525, JLENS
Production

0.000 0.000 0.000 0.000 0.000 470.661 419.801 427.731 394.325 Continuing Continuing

• Ord. #5: PE 0604802A, Proj S23,
SLAMRAAM

31.306 56.441 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• Ord. #6: PE 0605450A, Proj S35
SLAMRAAM

0.000 0.000 23.700 0.000 23.700 17.800 53.500 7.500 7.600 Continuing Continuing

• Ord. #7: SSN C81002, SLAMRAAM
Missile

0.000 0.000 0.000 0.000 0.000 0.000 39.542 39.426 15.416 Continuing Continuing

• Ord. #8: SSN C81004, SLAMRAAM
Missile

0.000 0.000 0.000 0.000 0.000 0.000 39.542 39.426 15.416 Continuing Continuing

• Ord. #9: PE 0603305A, Proj TR7,
Protection Capability II - Intercept

0.000 0.000 4.296 0.000 4.296 21.303 74.197 93.679 94.006 Continuing Continuing

• Ord. #10: SSN WK5053,FAAD GBS 0.000 0.000 91.467 0.000 91.467 7.948 7.935 0.000 0.000 Continuing Continuing
• Ord. #11: PE 0603327A, Proj S34,
AMD System of System Engineering
and Integration

111.496 166.061 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

0.000 0.000 251.124 0.000 251.124 271.543 251.646 228.639 129.043 Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• Ord. #12: PE 0605457A, Proj S40,
Army Imtegrated Air and Missile
Defense (AIAMD)
• Ord. #13: SSN BZ5075, Army IAMD
Battle Command System (IBCS)

0.000 0.000 0.000 0.000 0.000 0.000 0.000 24.045 99.102 Continuing Continuing

• Ord. #14: PE 0208053, Proj 635,
JOINT TACT GRD STATION-P31
(MIP)

1.949 36.005 12.403 0.000 12.403 12.630 13.038 7.982 7.947 Continuing Continuing

• Ord. #15: SSN BZ8401, Joint
Tactical Ground Station (JTAGS)

0.000 6.682 9.279 0.000 9.279 0.000 0.000 9.415 4.658 Continuing Continuing

D. Acquisition Strategy
On 1 July 2004, the Defense Acquisition Board approved the Acquisition Strategy (AS) for the PATRIOT/MEADS CAP Milestone B.  On 6 April 2006, the Lower Tier Project
Manager submitted a Program Deviation Report (PDR) to notify the Under Secretary of Defense for Acquisition, Technology, and Logistics, of changes affecting the 6 August 2004,
approved PATRIOT/MEADS CAP Acquisition Program Baseline (APB).  On 9 February 2006, the Army System Acquisition Review Council (ASARC) approved establishment of
the Integrated Air and Missile Defense (IAMD) Project Office (PO) to lead development efforts for the Army IAMD.  On 8 May 2006, the Army established the IAMD PO which will
manage the U.S. Army's initiatives to implement the user's operational concept from a System-Centric focus to a Network-Centric, Component-Based (Plug and Fight) architecture.
The PATRIOT/MEADS CAP Acquisition Program Baseline and Acquisition Strategy will be modified to reflect these changes.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design and Development C/CPIF
NAMEADSMA
Huntsville, AL

365.600 413.800 388.700 0.000 388.700 Continuing Continuing 0

Missile Segment
Enhancement - Lockheed
Martin Missiles and Fire
Control (LMMFC)

SS/CPIF
LMMFC
Dallas, TX

73.000 26.500 0.000 0.000 0.000 Continuing Continuing 0

Missile Segment
Enhancement (MSE) /
PAC-3- Raytheon

SS/FP
Raytheon
Boston, MA

31.800 11.211 0.000 0.000 0.000 Continuing Continuing 0

Program Integration C
Various
Huntsville, AL

94.921 28.302 19.914 0.000 19.914 Continuing Continuing 0

U.S. Only Security /
Exciter

C

Lockheed Martin
Syracuse, NY;
Dallas, TX &
Orlando, FL

35.900 16.410 17.500 0.000 17.500 Continuing Continuing 0

U. S. Other Government
Agencies (OGA's)

C
Various
Huntsville, AL

23.914 13.874 6.187 0.000 6.187 Continuing Continuing 0

In-House C
PO
Huntsville, AL

29.940 12.071 8.318 0.000 8.318 Continuing Continuing 0

International Program
Office

C
NAMEADSMA
Huntsville, AL

8.256 5.723 4.842 0.000 4.842 Continuing Continuing 0

Systems Engineering C
MRDEC
Huntsville, AL

20.641 4.000 4.100 0.000 4.100 Continuing Continuing 0

U.S. Contracts C/CPIF
Various
Huntsville, AL

36.380 9.831 8.990 0.000 8.990 Continuing Continuing 0

C Various 67.150 0.000 0.000 0.000 0.000 Continuing Continuing 0
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

U.S. Only Combined
Aggregate Program (CAP)

Huntsville, AL &
Dallas, TX

Design and Development
Government Furnished
Equipment (GFE)
Procurement Efforts

C
TACOM
Warren, MI

14.087 2.305 0.000 0.000 0.000 Continuing Continuing 0

Subtotal 801.589 544.027 458.551 0.000 458.551 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Range Support/Facilities C

WSMR
White Sands, NM/
Ft Wingate, White
Sands NM

8.400 3.000 0.000 0.000 0.000 Continuing Continuing 0

Targets/Threat Simulators C
Various
Location could not
be determined.

35.400 6.500 0.000 0.000 0.000 Continuing Continuing 0

Contractor Test &
Evaluation

C
Various
Location could not
be determined.

0.000 2.600 0.000 0.000 0.000 Continuing Continuing 0
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

OGA Test and Evaluation C
AMRDEC
Huntsville, AL

8.000 1.500 0.000 0.000 0.000 Continuing Continuing 0

Subtotal 51.800 13.600 0.000 0.000 0.000 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Internal Operating C
NAMEADSMA
Huntsville, AL

18.204 8.588 8.588 0.000 8.588 Continuing Continuing 0

Subtotal 18.204 8.588 8.588 0.000 8.588 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 871.593 566.215 467.139 0.000 467.139 0.000

Remarks
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PDB 6.5 Fielding #

MEADS System CDR: Critical Design Review #
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

Schedule Details

Start End

Event Quarter Year Quarter Year

PDB 6.5 Fielding 2 2010 2 2010

MEADS System CDR: Critical Design Review 3 2010 3 2010
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Exhibit R-5, RDT&E Termination Liability: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604869A: Patriot/MEADS Combined
Aggregate Program (CAP)

PROJECT
M06: PATRIOT/MEADS COMBINED
AGGREGATE PROGRAM (CAP)

Cost ($ in Millions) FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

Program Termination Liability 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Notes
The Patriot/Meads CAP Prime Contract incorporates the "Limitation Of Funds" Clause (DFARS 52.232-22) to limit the Government's liability.   For the Patriot Meads CAP Program,
the "Limitation Of Funds" clause limits the Government's financial liability per the contract to those funds placed on contract plus costs associated with the orderly termination of
contractual actions.
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