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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete Total Cost

Total Program Element 114.817 126.775 130.340 0.000 130.340 127.534 136.692 109.476 57.084 Continuing Continuing

JA6: JOINT AIR-TO-GROUND
MISSILE (JAGM)

114.817 126.775 130.340 0.000 130.340 127.534 136.692 109.476 57.084 Continuing Continuing

A. Mission Description and Budget Item Justification
The Joint Air-to-Ground Missile (JAGM) is an air-launched missile system that provides advanced line-of-sight (LOS) and beyond-line-of-sight (BLOS) capabilities, including
precision point and fire-and-forget (active and passive) seeker targeting technologies; increased range; and increased lethality against soft and hardened moving and stationary
targets.  The system will be used with fixed-wing aircraft, rotary-wing aircraft, and unmanned aircraft systems (UAS).    The JAGM System will replace aviation-launched TOW, the
HELLFIRE family of missiles, and the Navy's Maverick family of missiles.  JAGM is a joint program with the Army, Navy and USMC that addresses rotary/fixed wing and UAS
requirements.  The Army is funding missile development and integration to Army unique platforms with the Navy funding their platform integration requirements.  The Super Hornet
(F/A 18E/F), the Apache (AH-64D), and the Super Cobra (AH-1Z) are Milestone C threshold platforms with integration occurring no later than (NLT) the end of FY13 and Initial
Operational Capability (IOC) beginning NLT the end of FY16.  Other threshold platforms are the Seahawk (MH-60R) and Extended Range Multi Purpose (ERMP) UAS, and an
Army Light Armed Scout Helicopter.  MH-60R integration occurs NLT FY14.  Integration timelines for ERMP and the Light Armed Scout Helicopter are notional and will be updated
prior to Milestone B as those programs mature.  JAGM will increase the Warfighter's operational flexibility by effectively engaging a variety of stationary and mobile targets on the
battlefield, including advanced heavy/light armored vehicles, bunkers, buildings, patrol craft, command and control vehicles, transporter/erector (e.g., SCUD) launchers, artillery
systems, and radar/air defense systems.  Its multi-mode seeker will provide robust capability in adverse weather, day or night, and in an obscured/countermeasure environment, against
both stationary and moving targets.  JAGM supports more efficient logistics for expeditionary force tailoring by replacing several missile variants with a single, interoperable weapon.
The warhead is designed for high performance against both armored and non-armored targets.  It also allows flexibility in the location of resupply on the battlefield, thereby minimizing
the logistics burden of the combat force.  The JAGM System includes missile, trainers, containers, support equipment, and launcher MODS.  Six prototype missiles per contractor will
be procured to support Technology Development.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 118.125 127.439 130.454 0.000 130.454
Current President's Budget 114.817 126.775 130.340 0.000 130.340
Total Adjustments -3.308 -0.664 -0.114 0.000 -0.114

• Congressional General Reductions -0.664
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -3.308 0.000
• Adjustments to Budget Years 0.000 0.000 -0.114 0.000 -0.114
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete Total Cost

JA6: JOINT AIR-TO-GROUND
MISSILE (JAGM)

114.817 126.775 130.340 0.000 130.340 127.534 136.692 109.476 57.084 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The Joint Air-to-Ground Missile (JAGM) is an air-launched missile system that provides advanced line-of-sight (LOS) and beyond-line-of-sight (BLOS) capabilities, including
precision point and fire-and-forget (active and passive) seeker targeting technologies; increased range; and increased lethality against soft and hardened moving and stationary
targets.  The system will be used with fixed-wing aircraft, rotary-wing aircraft, and unmanned aircraft systems (UAS).    The JAGM System will replace aviation-launched TOW, the
HELLFIRE family of missiles, and the Navy's Maverick family of missiles.  JAGM is a joint program with the Army, Navy and USMC that addresses rotary/fixed wing and UAS
requirements.  The Army is funding missile development and integration to Army unique platforms with the Navy funding their platform integration requirements.  The Super Hornet
(F/A 18E/F), the Apache (AH-64D), and the Super Cobra (AH-1Z) are Milestone C threshold platforms with integration occurring no later than (NLT) the end of FY13 and Initial
Operational Capability (IOC) beginning NLT the end of FY16.  Other threshold platforms are the Seahawk (MH-60R) and Extended Range Multi Purpose (ERMP) UAS, and an
Army Light Armed Scout Helicopter.  MH-60R integration occurs NLT FY14.  Integration timelines for ERMP and the Light Armed Scout Helicopter are notional and will be updated
prior to Milestone B as those programs mature.  JAGM will increase the Warfighter's operational flexibility by effectively engaging a variety of stationary and mobile targets on the
battlefield, including advanced heavy/light armored vehicles, bunkers, buildings, patrol craft, command and control vehicles, transporter/erector (e.g., SCUD) launchers, artillery
systems, and radar/air defense systems.  Its multi-mode seeker will provide robust capability in adverse weather, day or night, and in an obscured/countermeasure environment, against
both stationary and moving targets.  JAGM supports more efficient logistics for expeditionary force tailoring by replacing several missile variants with a single, interoperable weapon.
The warhead is designed for high performance against both armored and non-armored targets.  It also allows flexibility in the location of resupply on the battlefield, thereby minimizing
the logistics burden of the combat force.  The JAGM System includes missile, trainers, containers, support equipment, and launcher MODS.  Six prototype missiles per contractor will
be procured to support Technology Development.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #1

Software Simulation Algorithm Maturity

8.232 0.000 0.000 0.000 0.000

1817 of 1922



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #121

Army Page 4 of 20

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #2

Integrated Baseline Review (IBR)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

11.174 0.000 0.000 0.000 0.000

Program #3 50.713 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Design Verification Test/Engineering Development Test (EDT)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

Program #4

System Requirement Review (SRR)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

44.698 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #5

Source Selection Evaluation Board (SSEB)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 6.000 0.000 0.000 0.000

Program #6

Preliminary Design Review (PDR)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 23.075 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #7

Prototype Flights

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 35.205 0.000 0.000 0.000

Program #8

Apache Integration

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 5.210 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #9

Milestone B

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 7.572 0.000 0.000 0.000

Program #10

Software Simulation Algorithm Maturity

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 7.180 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #11

Design Verification Test/Engineering Development Test (EDT)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 38.984 0.000 0.000 0.000

Program #12

Small Business Innovative Research (SBIR)/Small Business Technology Transfer Program (STTR)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 3.549 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #13

Software Simulation Algorithm Maturity

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 0.000 6.297 0.000 6.297

Program #14

Design Verification Test/Engineering Development Test (EDT)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 0.000 45.286 0.000 45.286
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #15

Apache Integration

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 0.000 10.187 0.000 10.187

Program #16

Milestone B

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 0.000 5.047 0.000 5.047
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program #17

Development Activities to Support Critical Design Review (CDR)

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 0.000 38.518 0.000 38.518

Program #18

Enter Engineering Manufacturing, and Development (EMD) Phase

FY 2009 Accomplishments:
FY 2009

FY 2010 Plans:
FY 2010

FY 2011 Base Plans:
FY 2011 Base

FY 2011 OCO Plans:
FY 2011 OCO

0.000 0.000 25.005 0.000 25.005
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Accomplishments/Planned Programs Subtotals 114.817 126.775 130.340 0.000 130.340

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• Ord. #1: Joint Air-to-Ground Missile
(JAGM) SSN: C70302

0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.508 96.442 Continuing Continuing

• Ord. #2: Navy (RDTE) Joint Air-to-
Ground Missile (JAGM)

54.568 77.412 100.846 0.000 100.846 120.044 126.481 131.679 63.622 Continuing Continuing

• Ord. #3: Navy (Procurement) Joint
Air-to-Ground Missile (JAGM)

0.000 0.000 0.000 0.000 0.000 0.000 0.000 32.878 143.865 Continuing Continuing

D. Acquisition Strategy
The JAGM System is an ACAT 1D Joint Army/Navy/USMC program with the Army designated as lead service. The JAGM system is a common air-to-ground precision guided missile
for use by Joint Service manned and unmanned aircraft to destroy high-value stationary, moving, and relocateable land and naval targets.  JAGM provides current and future aviation
platforms a common, multi-mode weapon, with reactive targeting capability, which satisfies the sum of needs across the joint platforms and eliminates the requirement for separate
upgrades to multiple existing missile systems.  The JAGM program has four phases: a TD phase including system integration and preliminary design review (PDR), an Engineering
Manufacturing, and Development (EMD) phase, a Production & Deployment (PD) phase, and an Operations & Support phase.  Following solicitation and formal source selection, the
government competitively awarded Fixed Price Incentive (FPI) contracts (with full cost reporting) to two contractors for the 27-month TD phase.  The TD phase culminates with PDR
and competitive fly-off of the contractor's prototype missiles.  Approximately 22-months after TD phase contract award, TD contractors will be asked to submit proposals for the EMD
and Low Rate Initial Production (LRIP) phases.  A second source selection process will evaluate the contractor's TD performance and proposals for the EMD and PD phases.  Offeror's
plans to facilitate competition during the PD phase will be considered during the evaluation process for the EMD contract.  The government plans to award a single contract for the 48-
month EMD phase, including provisions for procurement of long lead-time items to support the follow-on PD phase.  Fixed Price Type contracts are planned for the PD phase (LRIP
and full rate production (FRP)).

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.

1827 of 1922



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #121

Army Page 14 of 20

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Lockheed Martin C/FPI
Orlando
Florida

0.000 47.173 0.000 0.000 0.000 Continuing Continuing 0

Raytheon C/FPI
Tucson
Arizona

0.000 47.173 0.000 0.000 0.000 Continuing Continuing 0

EMD Prime Contract C/FP
NA
Location could not
be determined.

0.000 0.000 103.654 0.000 103.654 Continuing Continuing 0

Support Contracts C/Various
Various
Location could not
be determined.

0.000 11.475 10.290 0.000 10.290 Continuing Continuing 0

Development Engineering C/Various
Various
Location could not
be determined.

0.000 5.859 2.963 0.000 2.963 Continuing Continuing 0

SBIR/STTR C

Nothing entered
for Activity and
Location.
Location could not
be determined.

0.000 3.549 0.000 0.000 0.000 Continuing Continuing 0

Subtotal 0.000 115.229 116.907 0.000 116.907 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Support C

Nothing entered
for Activity and
Location.
Location could not
be determined.

0.000 0.000 0.000 0.000 0.000 0 0 0

Cost Category Item is
empty.

C

Nothing entered
for Activity and
Location.
Location could not
be determined.

0.000 0.000 0.000 0.000 0.000 0 0 0

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Gov Agencies C/Various
Various
Location could not
be determined.

0.000 3.069 5.640 0.000 5.640 Continuing Continuing 0

Cost Category Item is
empty.

C
Nothing entered
for Activity and
Location.

0.000 0.000 0.000 0.000 0.000 Continuing Continuing 0
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Location could not
be determined.

Cost Category Item is
empty. - 2

C

Nothing entered
for Activity and
Location.
Location could not
be determined.

0.000 0.000 0.000 0.000 0.000 Continuing Continuing 0

Subtotal 0.000 3.069 5.640 0.000 5.640 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost Award Date Cost Award Date Cost Award Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Eng/ Project
Management

C/Various
Various
Location could not
be determined.

0.000 8.477 7.793 0.000 7.793 Continuing Continuing 0

Subtotal 0.000 8.477 7.793 0.000 7.793 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 126.775 130.340 0.000 130.340 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Preliminary Design Review (PDR) #

Milestone B #

Critical Design Review #

Advance Procurement 1 #

Milestone C #

Low Rate Initial Production 1 #

Advance Procurement 2 #
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

Schedule Details

Start End

Event Quarter Year Quarter Year

Preliminary Design Review (PDR) 2 2010 2 2010

Milestone B 4 2010 4 2010

Critical Design Review 1 2012 1 2012

Advance Procurement 1 2 2014 2 2014

Milestone C 4 2014 4 2014

Low Rate Initial Production 1 1 2015 1 2015

Advance Procurement 2 2 2015 2 2015
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Exhibit R-5, RDT&E Termination Liability: PB 2011 Army DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605450A: Joint Air-to-Ground Missile (JAGM)

PROJECT
JA6: JOINT AIR-TO-GROUND MISSILE (JAGM)

Cost ($ in Millions) FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

Program Termination Liability 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Notes
The JAGM Prime Contract incorporates the "Limitation of Government's Obligation" (DFARS 252.232-7007) to limit the Government's liability.For the JAGM program, the
"Limitation of Government's Obligation" clause limits the Government's financial liability per the contract to those funds placed on contract plus costs associated with the orderly
termination of contracutal actions.
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